

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/63/42
9 March 2011

ARABIC

ORIGINAL: ENGLISH

برنامج
الأمم المتحدة
للبيئة



اللجنة التنفيذية للصندوق المتعدد الأطراف
لتنفيذ بروتوكول مونتريال
الاجتماع الثالث والستون
مونتريال، 4-8 أبريل/نيسان 2011

مقترحات مشروعات: المكسيك

تشتمل هذه الوثيقة على تعليقات أمانة الصندوق وتوصياتها بشأن مقترحات المشروعات التالية:

الأيروسولات

- إزالة الهيدروكلوروفلوروكربون-22 والهيدروكلوروفلوروكربون-141ب المستعملان في تصنيع الأيروسولات في شركة سيميليكس

التدمير

- مشروع تدليلي للتخلص من المواد المستنفدة للأوزون غير المرغوب فيها في المكسيك

اليونيدو/فرنسا

ورقة تقييم المشروع- مشروعات غير متعددة السنوات
المكسيك

الوكالة الثنائية/المنفذة	اليونيدو	عنوان المشروع	(أ) إزالة الهيدروكلوروفلوروكربون-22 والهيدروكلوروفلوروكربون-141ب المستعملان في تصنيع الأيروسولات في شركة سيميليكس
الوكالة الوطنية المنسقة	وحدة الأوزون الوطنية، وزارة البيئة والموارد الطبيعية		

آخر بيانات استهلاك مبلغ عنها للمواد المستفدة للأوزون التي يعالجها المشروع
ألف: بيانات المادة 7 (بأطنان قدرات استنفاد الأوزون، حتى مارس/آذار 2011)

المرفق جيم، المجموعة الأولى	1,125.9
-----------------------------	---------

باء: البيانات القطاعية في البرنامج القطري (بأطنان قدرات استنفاد الأوزون، 2009، حتى مارس/آذار 2011)

المادة	الاستهلاك حسب القطاع (بأطنان قدرات استنفاد الأوزون)						
	المجموع	أخرى	مذيبات	خدمة تبريد	تصنيع تبريد	رغاوى	أيروسولات
HCFC-22	518.05			260.73	198.0	29.15	30.17
HCFC-141b	605.33				305.25	269.50	30.58

استهلاك المواد الهيدروكلوروفلوروكربونية المتبقي المؤهل للتمويل (بأطنان قدرات استنفاد الأوزون)	غير متاح
---	----------

تخصيصات خطة أعمال السنة الحالية	التمويل بالدولارات الأمريكية	الإزالة (بأطنان قدرات استنفاد الأوزون)
(أ)	1,000,000	10.0

عنوان المشروع:	(أ)
المواد المستفدة للأوزون المستعملة في الشركة (بأطنان قدرات استنفاد الأوزون):	11.06
المواد المستفدة للأوزون التي يتعين إزالتها (بأطنان قدرات استنفاد الأوزون):	11.06
مدة المشروع (بالشهور):	30
تكاليف المشروع (بالدولارات الأمريكية):	
التكاليف الرأسمالية الإضافية:	282,200
الحالات الطارئة (10 في المائة):	28,220
التكاليف التشغيلية الإضافية:	210,496
مجموع تكاليف المشروع:	520,916
الملكية المحلية (%):	100
عنصر التصدير (%):	0
المنحة المطلوبة (بالدولارات الأمريكية):	520,916
جدوى التكاليف (دولار أمريكي/كغ):	3.8
تكاليف دعم الوكالة المنفذة (بالدولارات الأمريكية):	39,069
مجموع تكاليف المشروع للصندوق المتعدد الأطراف (بالدولارات الأمريكية):	559,985
حالة تمويل الجهة النظيرة (نعم/لا):	نعم
المراحل الرئيسية لرصد المشروع مدرجة (نعم/لا):	نعم

توصية الأمانة:	النظر بصورة فردية
----------------	-------------------

وصف المشروع

مقدمة

1- بالنيابة عن حكومة المكسيك، قدمت اليونيدو إلى الاجتماع الثالث والستين مشروع إزالة معنونا "إزالة الهيدروكلوروفلوروكربون-22 والهيدروكلوروفلوروكربون-141ب المستعملان في تصنيع الأيروسولات في شركة سيميليكس". وتمت الموافقة على تمويل إعداد هذا المشروع في الاجتماع الثامن والخمسين. وتعتبر هذه المؤسسة إحدى شركات تصنيع منتجات الأيروسولات التقنية وتستهلك 60.48 طن متري (3.3 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-22 و70.24 طن متري (7.73 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-141ب. ويصل التمويل المطلوب لتنفيذ المشروع إلى 520 916 دولارا أمريكيا زائد تكاليف الدعم البالغة 39 069 دولارا أمريكيا لليونيدو.

2- وقدمت الوكالة المشروع أصلا إلى الاجتماع الثاني والستين بطلب تمويل مرتبط به يبلغ 1 108 404 دولارات أمريكية زائد تكاليف دعم الوكالة على أساس جملة أمور منها طلب للتكاليف التشغيلية الإضافية لمدة أربع سنوات. وفي المقرر 9/62 طلبت اللجنة التنفيذية إلى اليونيدو إعادة تقديم مقترح المشروع إلى الاجتماع الثالث والستين على أساس تحديد التكاليف التشغيلية الإضافية لمدة سنة واحدة لهذا المشروع.

خلفية عن البلد والقطاع

3- إن شركة سيميليكس هي أكبر شركة في قطاع الأيروسولات في المكسيك من حيث الاستهلاك بأطنان قدرات استنفاد الأوزون. وإجمالا، هناك تسع شركات عاملة في هذا القطاع، تستعمل جميعها الهيدروكلوروفلوروكربون-22 وتستعمل ستة منها الهيدروكلوروفلوروكربون-141ب أيضا. وأثر المشروع المقترح هو إزالة استعمال 60.48 طن متري من الهيدروكلوروفلوروكربون-22 و70.24 طن متري من الهيدروكلوروفلوروكربون-141ب يمثلان إجمالا 52.3 في المائة من أطنان قدرات استنفاد الأوزون التي يتعين إزالتها في هذا القطاع. وكان مقترح المشروع مصحوبا بوصف تفصيلي لقطاع الأيروسولات في المكسيك، بما في ذلك أسماء جميع الشركات التي تستهلك المواد الهيدروكلوروفلوروكربونية في هذا القطاع، وكميات استهلاكها منذ عام 2007.

4- وأبلغت اليونيدو الأمانة بأن المكسيك تستهلك في قطاع الأيروسولات 426.03 طن متري (23.43 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-22 و117.17 طن متري (12.89 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-141ب كمتوسط السنوات من 2007 إلى 2009. وتستعمل المواد الهيدروكلوروفلوروكربونية الدافعة في كثير من الأحيان في الحالات التي لا يمكن فيها استعمال المواد الهيدروكلورونية الدافعة للأيروسولات لأسباب تقنية. وبالتالي، وبخلاف الوضع عند إزالة المواد الكلوروفلوروكربونية، عادة ما تكون التكنولوجيا البديلة أقل جدوى من حيث التكاليف للمصنع عن المواد الهيدروكلوروفلوروكربونية الحالية، وهناك حاجة إلى مزيد من الجهود لتحقيق استدامة التحويل. واشتمل مقترح المشروع على معلومات عن النظام الحالي لإصدار التراخيص لمراقبة الواردات من المواد المستنفدة للأوزون بما في ذلك المواد الهيدروكلوروفلوروكربونية. وفي الوقت الحالي، فإن المواد الهيدروكلوروفلوروكربونية لا يغطيها نظام الحصص. ويشير مقترح المشروع إلى أنه من غير المؤكد أن أي إجراء تنظيمي يتعلق بتقييد المواد الهيدروكلوروفلوروكربونية على الأيروسولات فقط وحده سيكون فعالا أو قابلا للإنفاذ، حيث أن الحظر في هذا القطاع فقط لن يؤدي إلا إلى الاستعمال غير القانوني للمواد الهيدروكلوروفلوروكربونية المتاحة بوفرة. وفي هذا السياق، يشير مقترح المشروع إلى العزم على العمل نحو إجراءات مراقبة طوعية تشتمل على مصنعي ومستوردي المواد الهيدروكلوروفلوروكربونية في المكسيك لدعم استراتيجية لخفض كمية المواد الهيدروكلوروفلوروكربونية المستعملة في قطاع الأيروسولات.

5- ووافقت اللجنة التنفيذية في اجتماعها التاسع والخمسين على مشروع للتحويل من الهيدروكلوروفلوروكربون-141ب والهيدروكلوروفلوروكربون-22 المستعملان في تصنيع رغاوى البوليوريثان الجاسئة العازلة للبرادات المنزلية في شركة مابي. وأدى المشروع إلى إزالة كمية تبلغ 55.87 طن من قدرات استنفاد الأوزون، تمثل 4.6 في المائة من نقطة البداية للمكسيك، وهو الاستهلاك المبلغ عنه في عام 2008 عندما قدم مشروع الرغاوى المشار إليه. وسيسهل المشروع الحالي في تخفيض إضافي نسبته واحد في المائة من الكمية الطننية المختارة كنقطة بداية. ويتوقع مقترح المشروع تقديم خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية إلى الاجتماع الرابع والسنتين للجنة التنفيذية، مع التركيز أساسا على إزالة الهيدروكلوروفلوروكربون-141ب المستعمل في القطاعين الفرعيين لرغاوى البوليوريثان والرغاوى العازلة للتبريد.

موجز عن الشركة

6- أنشئت شركة سيميليكس في عام 1969 لتصنيع منتجين إثنين في الأساس، وهما السيلكون المصبوب والمنظفات الكهربائية. وملكية الشركة مكسيكية بنسبة 100 في المائة ويصل إنتاجها السنوي إلى نحو 500 000 عبوة من مختلف المنتجات. وعندما تحولت شركات مكسيكية أخرى من المواد الكلوروفلوروكربونية إلى البروبان/البنتان، لم تجر شركة سيميليكس التحويل لسببين: أولا لا يمكن ملء المواد الهيدروكلوروكربونية الدافعة للأيروسولات بسلامة في مرافقها بدون تغيير كبير في المرافق، مما ينتج عنه الحاجة إلى استثمارات كبيرة، وكان عميل الشركة الرئيسي يريد منتجات غير قابلة للاشتعال تماما. وعندما أزيلت استعمالات المواد الكلوروفلوروكربونية في قطاع الأيروسولات، تحولت شركة سيميليكس بتمويلها الذاتي إلى المواد الهيدروكلوروفلوروكربونية. وتمتلك الشركة الآن آلتين لملء الأيروسولات لا يمكن إعادة تهيئتهما إلى المواد الهيدروكلوروكربونية الدافعة للأيروسولات.

اختيار التكنولوجيا

7- يشير مقترح المشروع إلى الاختلافات الكبيرة في منتجات الأيروسولات ومبيعاتها وعدم إمكانية توقع الأسواق في المستقبل. ولذلك، لا يشمل مقترح المشروع إلا على بيانات إرشادية، أي بيانات سابقة عن مختلف المنتجات التي يمكن تحويلها وإلى أي تكنولوجيات. وأشار إلى أن شركة سيميليكس تنتج أيروسولات تقنية، ذات متطلبات محددة للاستعمال لا يمكن أن تعتمد في كثير من الأحيان على استعمال المواد الهيدروكلوروكربونية الدافعة للأيروسولات ويعرض الجدول 1 نظرة عامة على مختلف المنتجات واستعمالاتها الحالية من المواد الهيدروكلوروفلوروكربونية ومختلف البدائل لهذه المنتجات.

الجدول 1: المنتجات المصنعة في شركة سيميليكس واستعمالاتها من التكنولوجيات الحالية والبديلة

الاستهلاك السنوي بعد التحويل (بالأطنان المترية)				الاستهلاك السنوي قبل التحويل (بالأطنان المترية)		المنتج
HFC-365mfc / HFC-227ea	HFC-134a	HFC-152a	HAP	HCFC-141b	HCFC-22	
0	0	0	5.6	9.6	3.2	سيليجيت
0	0	0	3.2	0	3.2	سيليمبو
0	0	57.6	0	57.6	19.2	سيلسجيت غير قابل للاشتعال
0	0	28.8	0	0	28.8	أيروجيت
3.04	9.12	0	0	3.04	6.08	كمبيوكلين
3.04				70.24	60.48	المجموع الفرعي
	9.12	86.4	8.8	130.72		المجموع

أنشطة التمويل المتوقعة في مقترح المشروع

8- تطلب اليونيدو تمويلا يسمح بصفة خاصة باستعمال بدائل قابلة للاشتعال، بما في ذلك خزانات للتخزين وآلة واحدة جديدة لملء الأيروسولات ومضخات دافعة وأجهزة تراكم وخلطات وأنظمة تهوية واستخراج وأجهزة الكشف عن التسريب فضلا عن معدات السلامة الأخرى والمساعدة التقنية. ويصل إجمالي التمويل المطلوب للبنود الرأسمالية والمساعدة التقنية إلى 310 420 دولارا أمريكيا. وبالإضافة إلى ذلك، حسبت اليونيدو أن مستوى التكاليف التشغيلية يبلغ 210 496 دولارا أمريكيا لمدة سنة واحدة. وسوف يكتمل تنفيذ المشروع في نهاية عام 2012 أو في الربع الأول من عام 2013، ولذلك سيدعم المكسيك في تحقيق تجميد عام 2013 المتعلق باستهلاك المواد الهيدروكلوروفلوروكربونية.

تعليقات الأمانة وتوصياتها**التعليقات**نقطة البداية

9- عندما قدم مشروع التحويل من الهيدروكلوروفلوروكربون-141ب والهيدروكلوروفلوروكربون-22 المستعملان في تصنيع رغاوى البوليوريثان الجائسة العازلة للبرادات المنزلية في شركة مابي إلى الاجتماع التاسع والخمسين للجنة التنفيذية، لم تكن اللجنة قد حددت ما إذا كانت هناك حاجة إلى تحديد نقطة بداية عند تقديم المشروع. وبالتالي، لا ينص قرار اللجنة التنفيذية بشأن هذا المشروع على اختيار نقطة للبداية؛ غير أن حكومة المكسيك اختارت عام 2008 بوصفه نقطة البداية للبلد، وهو آخر عام أبلغ فيه عن الاستهلاك عندما تمت الموافقة على مشروع شركة مابي. ولذلك، أدرجت اللجنة صيغة في التوصية تحدد فيها مستوى استهلاك المكسيك في عام 2008 والبالغ 214.8 طن من قدرات استنفاد الأوزون كنقطة البداية للمكسيك، وتتألف الكمية من 459.7 7 طن متري من الهيدروكلوروفلوروكربون-141ب و142 7 طنا متريا من الهيدروكلوروفلوروكربون-22 و16 طنا متريا من الهيدروكلوروفلوروكربون-142ب و13.9 طن متري من الهيدروكلوروفلوروكربون-123 و2.7 طن متري من الهيدروكلوروفلوروكربون-124.

المسائل البيئية

10- تقترح اليونيدو إدخال أربع تكنولوجيات بديلة مختلفة للمنتجات الخمسة المختلفة المصنعة في شركة سيمليكس. وتشتمل التكنولوجيات البديلة على المواد الهيدروكربونية (الدافعة للأيروسولات) القابلة للاشتعال ولكن ذات إمكانية احتراق عالمي منخفض أو منخفض نسبيا والهيدروفلوروكربون-152أ؛ والهيدروفلوروكربون-134أ التي تبلغ إمكانية الاحتراق العالمي الخاصة به 1 430 وهو رقم يقل بدرجة بسيطة عن إمكانية الاحتراق العالمي لمزيج المادة الدافعة من الهيدروكلوروفلوروكربون-22 والهيدروكلوروفلوروكربون-141ب الذي يبلغ متوسطه المرجح من إمكانية الاحتراق العالمي 1 448؛ ومزيج من الهيدروفلوروكربون-365mfc والهيدروكلوروفلوروكربون-227ea. ولم يوضح مقترح المشروع تكوين الخليط الأخير الذي يشتمل على الهيدروفلوروكربون-227ea المرتفع جدا من حيث إمكانية الاحتراق العالمي؛ غير أن المصنع الوحيد للهيدروفلوروكربون-365mfc والهيدروفلوروكربون-227ea يقترح لتطبيقات الأيروسولات محتوى نسبته 7 في المائة من الهيدروفلوروكربون-227ea و93 في المائة للهيدروفلوروكربون-365mfc؛ ويتم خلط الهيدروفلوروكربون-227ea بالهيدروفلوروكربون-365mfc من أجل ضمان الخصائص غير القابلة للاشتعال لهذا الخليط. وعلى هذا الأساس تكون إمكانية الاحتراق العالمي لهذا الخليط قدرها 964.

11- وباستعمال هذه الأرقام، قامت الأمانة بحساب أن الوفورات من الأثر على المناخ الناتجة عن التمويل تبلغ 133 531 طنا مكافئا من ثاني أكسيد الكربون حسبما هو مبين في الجدول 2. وتعتمد الحسابات التي أجرتها الأمانة على خليط المنتج في شركة سيميليكس، الذي يمكن أن يتغير بشدة وفقا لظروف السوق حسبما أوضحت ذلك اليونيدو. والوفورات المستندة إلى خليط المنتج في الماضي تبين تخفيضا في أثر الاحتراق بعامل قدره 5.97.

الجدول 2: الأثر على المناخ من التحويل في شركة سيميليكس

أثر التحويل على المناخ (بالأطنان المكافئة لثاني أكسيد الكربون)	أثر الاحتراق السنوي بعد التحويل، حسب تكنولوجيا المادة الدافعة (بالأطنان المكافئة لثاني أكسيد الكربون)					أثر الاحتراق السنوي قبل التحويل (بالأطنان المكافئة لثاني أكسيد الكربون)	المنتج
	المجموع حسب المنتج	HFC-365/227	HFC-134a	HFC-152a	HAP		
						HCFC-22 / HCFC-141b	تكنولوجيا المادة الدافعة
	-	964	1,430	124	20	1,810 / 725	إمكانية الاحتراق العالمي (100 أ)
-12,640	112	0	0	0	112	12,752	سيليجيت
-5,728	64	0	0	0	64	5,792	سيليمبو
-69,370	7,142	0	0	7,142	0	76,512	سيليجيت غير قابل للاشتعال
-48,557	3,571	0	0	3,571	0	52,128	أيروجيت
2,764	15,973	2,931	13,042	0	0	13,209	كمبيوكلين
133,531	26,862	2,931	13,042	10,713	176	160,393	المجموع

*بافتراض خليط بنسبة 93 في المائة من الهيدروفلوروكربون-365mfc و 7 في المائة من الهيدروفلوروكربون-227ea

المسائل المتعلقة بالتكاليف

12- اشتمل الطلب الأصلي المقدم إلى الاجتماع الثاني والستين للجنة التنفيذية على طلب لمدة أربع سنوات للتكاليف التشغيلية الإضافية. وأوضحت اللجنة، في مقررها 9/62 أن التكاليف التشغيلية الإضافية ستمول لمدة سنة واحدة فقط. وطرحنا الأمانة أيضا عددا من المسائل مثل تكاليف حمام للمياه والناقلات وتكلفة آلة ملء الأيروسولات. وتمت تسوية جميع المسائل المتعلقة بالتكاليف باستثناء التكاليف التشغيلية الإضافية قبل الاجتماع الثاني والستين. وأخذ المشروع الذي قدمته اليونيدو إلى الاجتماع الثالث والستين في الحسبان جميع هذه المسائل فضلا عن المقرر 9/62. وقد تم مستوى التكاليف الإضافية المتفق عليها في الماضي. ويرد في الجدول 3 مختلف البنود والتكاليف المتفق عليها.

الجدول 3: التكاليف الرأسمالية الإضافية للتمويل في شركة سيميليكس

مجموع التكاليف (بالدولارات الأمريكية)	التكاليف لكل وحدة (بالدولارات الأمريكية)	الكمية	البند
8,000	4,000	2	خزان لتخزين 5000 لتر من المواد الهيدروكربونية الدافعة للأيروسولات
50,000	50,000	1	محطة واحدة يدوية لآلة ملء الأيروسولات، مادة دافعة قابلة للاشتعال
10,000	10,000	1	مضخة المواد الدافعة وجهاز التراكم
12,000	12,000	1	بناء غرفة للغازات في الهواء المفتوح
19,000	19,000	1	حمام مياه يدوي
14,000	14,000	1	نظام التهوية/الاستخراج
8,000	4,000	2	جهاز استشعار الغازات على الحائط/الأرض

مجموع التكاليف (بالدولارات الأمريكية)	التكاليف لكل وحدة (بالدولارات الأمريكية)	الكمية	البند
1,000	1,000	1	جهاز محمول لاستشعار الغازات
1,200	1,200	1	وحدات التصغين
4,000	4,000	1	تركيب الأنابيب
12,000	6,000	2	الناقلات (إلى داخل وخارج الغرفة الإضافية)
12,000	12,000	1	خزان لخلط الدفعات وخلاط وأجهزة
24,000	24,000	1	نظام إنذار عن الحرائق/حماية ضد النار
100,000	20,000	5	البحث والتطوير وتكييف خصائص المنتج الميكانيكية والمتعلقة بالسيولة وتطوير وتوزيع خصائص المنتجات الجديدة ومعلومات عن 5 منتجات
7,000	7,000	1	استعراض السلامة والمراجعة
282,200			المجموع الفرعي
28,220	282,200	% 10	ال حالات الطارئة
310,420			المجموع

التوصية

13- قد ترغب اللجنة التنفيذية في:

- (أ) الموافقة على المشروع الاستثماري لإزالة الهيدروكلوروفلوروكربون-22 والهيدروكلوروفلوروكربون-141ب المستعملان في تصنيع الأيروسولات في شركة سيميليكس بمستوى تمويل يبلغ 520 916 دولارا أمريكيا زائد تكاليف دعم الوكالة البالغة 39 069 دولارا أمريكيا لليونيديو، ولتخفيض الاستهلاك المؤهل المتبقي للمكسيك بكمية 60.48 طن متري (3.3 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-22 و70.24 طن متري (7.73 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-141ب؛
- (ب) ملاحظة أن حكومة المكسيك وافقت على أن يكون الاستهلاك المبلغ عنه لعام 2008 والبالغ 214.8 1 طن من قدرات استنفاد الأوزون هو نقطة البداية لإجمالي التخفيض المستدام في المواد الهيدروكلوروفلوروكربونية في البلد، وهذا الرقم هو آخر البيانات المتاحة عندما تمت الموافقة على مشروع المواد الهيدروكلوروفلوروكربونية في شركة مابي في الاجتماع التاسع والخمسين؛
- (ج) تخفيض الاستهلاك المؤهل المتبقي للمكسيك بكمية 507.9 طن متري (55.87 طن من قدرات استنفاد الأوزون) من الهيدروكلوروفلوروكربون-141ب المتعلق بتحويل تصنيع الرغاوى العازلة للبرادات المنزلية في شركة مابي وفقا للمقرر 34/59(ب).

ورقة تقييم المشروع - مشروعات غير متعددة السنوات
المكسيك

الوكالة المنفذة

عنوان المشروع

اليونيدو
فرنسا

مشروع تدليلي للتخلص من المواد المستنفدة للأوزون غير المرغوب فيها في المكسيك

الوكالة الوطنية المنسقة: وزارة البيئة - SEMARNAT

آخر بيانات استهلاك مبلغ عنها للمواد المستنفدة للأوزون التي يعالجها المشروع

ألف: بيانات المادة 7 (بأطنان قدرات استنفاد الأوزون في 2009)

		-101.7	المرفق الأول، المواد الكلوروفلوروكربونية

باء: البيانات القطاعية في البرنامج القطري (بأطنان قدرات استنفاد الأوزون، 2009)

الماد المستنفدة للأوزون	القطاع الفرعي/الكمية	القطاع الفرعي/الكمية	المجموع
CFC-11 / CFC-12			125

خطة أعمال السنة الحالية: إجمالي تمويل 1 064 000 دولار أمريكي، إجمالي الإزالة 11.9 طن من قدرات استنفاد الأوزون

عنوان المشروع

غير متاحة	المواد المستنفدة للأوزون المستعملة في الشركة
غير متاحة	المواد المستنفدة للأوزون التي يتعين إزالتها
غير متاحة	المواد المستنفدة للأوزون التي يتعين إدخالها
نعم	المشروع في خطة الأعمال الحالية
تدمير المواد المستنفدة للأوزون	القطاع الفرعي
تبريد وتكييف هواء (مواد كلوروفلوروكربونية)	
166.7 طن متري من الكلوروفلوروكربون-12	أثر المشروع
سنتان	مدة المشروع
% 100	الملكية المحلية
% 0	عنصر التصدير
1,522,915	المنحة المطلوبة من الصندوق المتعدد الأطراف
141,179	تكاليف دعم الوكالة المنفذة (9%)
1,664,094	مجموع تكاليف المشروع للصندوق المتعدد الأطراف
9.14 مواد مستنفدة للأوزون (متري)	جدوى التكاليف
مدرجة	المراحل الرئيسية لرصد المشروع

النظر بصورة فردية

توصية الأمانة:

وصف المشروع

مقدمة

14- بالنيابة عن حكومة المكسيك، قدمت اليونيدو، بوصفها الوكالة المنفذة الرئيسية إلى الاجتماع الثالث والستين مقترحا بشأن مشروع تدليلي للتخلص من المواد المستنفدة للأوزون غير المرغوب فيها بتكاليف قدرها 1 522 915 دولارا أمريكيا حسبما قدم في الأصل. وسينفذ المشروع أيضا بمساعدة من حكومة فرنسا. ويُقدم هذا المشروع بما يتسق مع المقرر 19/58 وسيتناول تدمير 166.7 طن متري من نفايات المواد المستنفدة للأوزون في البلد. وتطلب حكومة المكسيك الموافقة على هذا المشروع في الاجتماع الثالث والستين.

15- وفي الاجتماع السابع والخمسين، قدمت اللجنة التنفيذية أمولا إلى اليونيدو لإعداد مشروع تجريبي خاص بالمواد المستنفدة للأوزون في المكسيك. وفي ذلك الاجتماع، اتخذ قرار بالنظر إلى مشروعات التخلص من المواد المستنفدة للأوزون التجريبية التي تستجيب للمقرر 7/XX الصادر عن الاجتماع العشرين للأطراف، والذي أشار إلى أن المشروعات التجريبية يمكن أن تشمل على جمع المواد المستنفدة للأوزون ونقلها وتخزينها وتدميرها مع التركيز على المخزونات المجمعة ذات صافي مرتفع من حيث إمكانية الاحترار العالمي، وفي عينة تمثيلية من مجموعة متنوعة إقليميا من بلدان المادة 5. كما شددت الأطراف على أن المشروعات التدليلية للتخلص من المواد المستنفدة للأوزون ينبغي أن تكون قابلة للتنفيذ وأن تشمل على طرائق لجذب التمويل المشترك. وكانت المكسيك إحدى البلدان المختارة على أساس هذا المعيار.

الخلفية

16- نوقشت مسألة المعايير والمبادئ التوجيهية لاختيار مشروعات التخلص من المواد المستنفدة للأوزون في الاجتماع الثامن والخمسين للجنة التنفيذية، وأدت إلى المقرر 19/58. ووضع هذا المقرر أساس استعراض المشروعات التدليلية للتخلص من المواد المستنفدة للأوزون والموافقة عليها، واستند الاستعراض الذي اضطلعت به الأمانة إلى المبادئ الموضوعية من خلاله. وتود الأمانة أن تشدد على أنها طبقت الفقرة الفرعية (أ)(2) من المقرر، التي تشير إلى أنه لن يتم تقديم تمويل لجمع المواد المستنفدة للأوزون. وأدرج تعريف جمع المواد المستنفدة للأوزون في المرفق الثامن بتقرير الاجتماع الثامن والخمسين، المعنون "تعريف الأنشطة المدرجة في المبادئ التوجيهية المؤقتة لتمويل المشروعات التدليلية للتخلص من المواد المستنفدة للأوزون". وسيغطي المشروع التدليلي للمكسيك المواد المستنفدة للأوزون المجمعة بالفعل فضلا عن كميات إضافية من المقرر جمعها في إطار برنامج الاستبدال المعجل للبرادات القديمة بموديلات جديدة فعالة من حيث الطاقة، تحت إدارة حكومة المكسيك من خلال صندوق وفورات الطاقة (FIDE).

وصف المشروع

17- سيعالج هذا المشروع التجريبي أساسا التخلص من 166.7 طن من الكلوروفلوروكربون-12 الذي جمع بالفعل والجاهز للتدمير. وفي الوقت نفسه، سيضع تدابير لدعم استدامة المشروع عن طريق توسيع نطاق النظام الحالي لجمع نفايات المواد المستنفدة للأوزون ووضع أحدث تكنولوجيات الاسترداد والجمع التي تؤدي إلى زيادة جمع نفايات هذه المواد. والهدف من المشروع التدليلي، الذي سينفذ في سنتين، هو وضع نموذج أعمال مستدام لنظام فعال لإدارة نفايات المواد المستنفدة للأوزون من شأنه أن يستكشف تصدير هذه المواد لتدميرها وينظر في إمكانية بيع انبعاثات هذه المواد التي سيتم تدميرها لجني المنافع المالية اللازمة لاستدامة أنشطة التدمير الأوسع نطاقا في البلد بعد المرحلة التدليلية. وسيُدمع المشروع أيضا من خلال سياسات حكومية تشجع السياسات البيئية المتطورة (مثل حظر تهوية المواد المستنفدة للأوزون وتحديد مسؤولية تمويل برامج الاسترداد) التي ستدعم نموذج الأعمال لإدارة نفايات المواد المستنفدة للأوزون.

18- وحسبما أشير أعلاه، يتعلق المشروع المقترح عن كذب ببرنامج حوافز وطني لسحب البرادات المنزلية وأجهزة تكييف الهواء المنزلية. ونظم برنامج الحوافز هذا في عام 2005، وتم الاستعاضة فيه عن 604 000 براد منزلي دمرت في وقت لاحق. وفي عامي 2007 و2008، حصل 98 من مراكز التخريد عن معدات لاسترداد غازات التبريد من الأجهزة القديمة التي تم تفكيكها في هذه المراكز. وفي عام 2009، وضعت الحكومة برنامجا طموحا آخر بموجب مشروع الإضاءة والأجهزة الفعالة للاستعاضة عن البرادات المنزلية بهدف جمع 1.6 مليون جهاز واستبدالهم حتى نهاية عام 2012. ومن المتوقع أن يكون هذا البرنامج مصدرا رئيسيا لنفايات المواد المستنفدة للأوزون التي ستدخل في هذا المشروع في مرحلته التبادلية.

19- وسيتم تدمير نفايات المواد المستنفدة للأوزون في مرفق تدمير يمثل للمعايير الدولية المحددة في تقرير فريق التقييم التكنولوجي والعلمي لفرقة العمل المعنية بتكنولوجيات التدمير ومدونة إجراءات الإدارة السليمة. وسيركز هذا المشروع حصرا على تدمير نفايات المواد الكلوروفلوروكربونية، ولن يشتمل هذا المشروع التجريبي على رابع كلوريد الكربون أو الهالونات.

تقدير كمية المواد المستنفدة للأوزون التي يتعين التخلص منها

20- أكدت وزارة البيئة والموارد الطبيعية المكسيكية جمع كمية 119.7 طن متري من الكلوروفلوروكربون-12 بالفعل بحلول عام 2009، وكمية تقديرية إضافية من هذه المادة جمعت في عام 2010 (أي 40 طنا متريا من البرادات وأجهزة تكييف الهواء القديمة و7.0 طن متري من أجهزة تبريد المباني) بمجموع 166.7 طن متري. وترد الكميات التقديرية في الجدول 1.

الجدول 1: الكميات المقدرة من نفايات المواد المستنفدة للأوزون التي ستستعمل في المشروع

المجموعة	الوصف	جمع الكلوروفلوروكربون-12 (بالأطنان المترية)
1	فائض مواد جُمع بين 2007-2009	119.7
2	فائض مواد جُمع في عام 2010	40.0
3	فائض مواد جُمع من أجهزة تبريد المباني	7.0
	المجموع	166.7

الإدارة المالية للمشروع

21- يتوخى المقترح أن يغطي التمويل من الصندوق المتعدد الأطراف تكاليف تدمير نفايات المواد المستنفدة للأوزون المتاحة حاليا عن طريق تصديرها لتدميرها في مرفق تدمير معتمد في الولايات المتحدة. كما يتوخى المشروع التبادلي تصميم نظام لتحقيق عائد نقدي من أرصدة انبعاثات الكربون الناتجة عن المواد المستنفدة للأوزون التي سيتم تدميرها والذي سيستعمل لتوسيع نطاق المشروع حسب نتائج النشاط التجريبي. ويفترض المشروع التبادلي سعر متحفظ يبلغ 3.00 دولار أمريكي لكل طن من مكافئ ثاني أكسيد الكربون في شكل طن احتياطي المناخ أو وحدات الكربون الطوعية، ويفترض تخفيضات في الانبعاثات تبلغ نحو 1.8 مليون طن من مكافئ ثاني أكسيد الكربون للأنشطة المقررة خلال أول سنتين. ومن المتوقع أن تنتج عن هذه الكمية الطنية قيمة مالية تبلغ نحو 5 ملايين دولار أمريكي من خلال استعمال سوق الكربون.

رصد التدمير والتحقق منه

22- من أجل ضمان رصد وحساب جميع المواد المستنفدة للأوزون بصورة سليمة، ستوضع خطة رصد لجميع العمليات وأنشطة التبليغ المرتبطة بمشروع تدمير المواد المستنفدة للأوزون هذا. وستنص على وتيرة جمع البيانات؛

وخطه لحفظ السجلات؛ ودور كل فرد يشترك في عملية الرصد؛ وأحكام مراقبة الجودة لضمان الاضطلاع بالعمليات والحصول على البيانات وإجراء تحليلات عن هذه المواد بشكل متنسق وبدقة؛ وستعد أنظمة لإدارة البيانات وتنسيق البيانات بين جامعي المواد المستنفدة للأوزون ومعدّي المشروع ومرافق التدمير. وستستعمل آليات الرصد لكل من احتياطي العمل من أجل المناخ (CAR) ومعايير الكربون الطوعية (VCS) كأساس لإعداد نظام الرصد هذا. ومن شأن ذلك أن يضمن إجراء الرصد بما يسمح بالاضطلاع بتحقيق خارجي مستقل للمواد المستنفدة للأوزون المدمرة لإصدار شهادات أرصدة انبعاثات الكربون. وستكون وزارة البيئة والموارد الطبيعية التابعة لحكومة المكسيك هي المسؤولة عن الإشراف على نظام الرصد.

تكاليف المشروع

23- ترد تقديرات لإجمالي تكاليف المشروع البالغة 1 522 915 دولارا أمريكيا حسبما قدمت أصلا في الجدول أدناه.

الجدول 2: التكاليف المقترحة للمشروع

النشاط	عدد الوحدات	دولار/وحدة	التكاليف (بالدولارات)
نقل المواد المستنفدة للأوزون المنتشرة إلى مرفق مركزي لجمعه في حاويات أيزو لنقلها إلى الولايات المتحدة	1	20,000	20,000
حاوية أيزو (10 000 لتر)	3	20,000	60,000
نقل ما جمع من الكلوروفلوروكربون-12 إلى مرفق التدمير بالولايات المتحدة (مثلا الموائى النظيفة في الدورادو واركانساس)	27	6,023	162,618
تدمير الكلوروفلوروكربون-12 المجمع بالفعل من خلال البرامج القائمة للاستبدال بأجهزة فعالة من حيث الطاقة في المكسيك	166,700	5.5	916,850
رصد تدمير المواد المستنفدة للأوزون والتحقق منها	2	40,000	80,000
إدارة مشروع سوق الكربون (خبراء دوليون)	7 w/m	115,000	115,000
تدريب بشأن بيئة السلامة الصحية	1	30,000	30,000
الحالات الطارئة 10 في المائة (من إجمالي التكاليف)			138,447
المجموع			1,522,915

24- في حين أشارت اليونيدو بوضوح إلى أن التمويل المطلوب في هذا الاجتماع سيكون للجزء التديلي فقط من المشروع، فقد قدمت معلومات ووثائق متعلقة بالمرحلة اللاحقة المقترحة للمشروع التي ستضمن استمرار واستدامة تشغيل مرفق التدمير.

تعليقات الأمانة وتوصياتها

التعليقات

25- قدمت الأمانة إلى اليونيدو عددا من التعليقات والملاحظات بشأن المقترح، واستعرضت وفقا للمعايير المنصوص عليها في المقررين 19/58 و69/62. وأشارت إلى أن المقترح، بصيغته المقدمة، يحتوي على معلومات تفصيلية عن المرحلة الثانية التي لم يطلب فيها أي تمويل. كما أوضحت لليونيدو أن آراء الأمانة وتعليقاتها ستقتصر على المشروع التديلي حسبما هو منصوص عليه في المبادئ التوجيهية المؤقتة الموافق عليها في المقررين 19/58 و69/62، ولن ينظر في المرحلة الثانية إلا لتحديد جدوى واستدامة المشروع في المستقبل. وسيسمح ذلك بالتالي للأمانة باتباع نهج متنسق في استعراض المشروعات التديلية المماثلة المتعلقة بالمواد المستنفدة للأوزون. وأبلغت اليونيدو بتفصيل المقترح وعدم التركيز سوى على الفترة التديلية الممتدة لسنتين، والتي ستؤدي في نهاية الأمر إلى

نجاح مشروع السنوات العشر، ووصف كيف توفر النتائج حولا للحواجز التقنية والمالية والتنظيمية والمؤسسية من أجل تنفيذ المرحلة الثانية. وقامت اليونيدو بالتنقيحات اللازمة للمقترح حسبما طلب.

26- كما طلبت الأمانة إلى اليونيدو إدراج المعلومات المطلوبة بموجب المقرر 19/58 في المقترح، للتمكن من إجراء استعراض شامل للطلب. وقدمت معلومات إضافية وهي موصوفة في الفقرات أعلاه. ولدى الرد على استفسار بشأن ما إذا كان البلد قد نظر في خيارات أخرى لاستعمال نفايات المواد المستنفدة للأوزون غير التدمير، ردت اليونيدو بأن المكسيك، شأنها شأن عدد كبير من بلدان المادة 5، حاولت استكشاف إمكانيات إعادة تدوير وإعادة استعمال هذه النفايات، ولكن الحوافز الاقتصادية وسعر المواد المعاد تدويرها مقارنة بالمواد الجديدة تجعلها غير تنافسية. وبالإضافة إلى ذلك، فإن قرب المكسيك من الولايات المتحدة، التي تعتبر شريكا رئيسيا في التجارة ويحظر فيها الآن استعمال المواد الكلوروفلوروكربونية، يقتضي أن تستكشف وسائل أخرى لهذه النفايات غير إعادة الاستعمال، ولذلك يتم جمعها للتدمير.

27- وعند النظر إلى الهدف الشامل للمشروع التديلي، سعت الأمانة إلى الحصول على تأكيد من اليونيدو أن النية هي التديل على أن النقل للتدمير يعتبر خيارا مجديا للمكسيك في المستقبل فضلا عن وسيلة لإدراج الدخل المحتمل من خلال تجارة الكربون، الذي سيستعمل بعد ذلك لاستدامة أنشطة التدمير في المستقبل. وأكدت اليونيدو هذا الفهم ونوهت على أن المخزون الحالي من نفايات المواد المستنفدة للأوزون سي شحن إلى مرفق تدمير في الولايات المتحدة وسيتم الاتجار بما يرتبط به من مكافئ ثاني أكسيد الكربون واستعماله للجذوى المالية المستقبلية للمشروع.

28- وطرحت الأمانة عددا من المسائل الإضافية مع اليونيدو، من بينها حالة جمع البرادات في المكسيك وتدقيق النفايات من مراكز التخزين إلى مرفق مركزي وشحنها في نهاية الأمر لتدميرها. وقدمت اليونيدو معلومات إلى الأمانة التي أوضحت هذه المسائل.

29- وفيما يتعلق بمسألتي ربحية واستدامة المشروع، لفت انتباه اليونيدو إلى أن سعر وحدات الكربون الطوعية/التخفيضات الطوعية للانبعثات (VERs/VCUs) في المستقبل غير مؤكد بالمرّة، وبما أن الغرض من دخلها هو توفير التمويل المستدام، فقد يكون من المفيد تقديم معلومات بشأن الخيارات الأخرى في حالة عدم تحقيق الدخل المتوقع من هذه الانبعثات بالكامل. وفي حين وافقت اليونيدو على ملاحظة الأمانة بشأن سعر وحدات الكربون الطوعية/التخفيضات الطوعية للانبعثات، فإنها كانت على ثقة من أن عنصر المشروع التديلي الذي سيبحث إدارة مشروع سوق الكربون سوف يقوم بالتحليلات المطلوبة ويتحقق من الوثائق والمبيعات، مما سيضمن الدخل من المواد المستنفدة للأوزون المدمرة. ووفقا لليونيدو، فإن حكومة المكسيك ملتزمة بشدة بهذا المشروع وتدعمه بالسياسة الوطنية وبالتالي ستكون القوة الدافعة خلفه.

30- كما ناقشت الأمانة واليونيدو التمويل المطلوب لهذا المشروع ولاحظنا أن المقترح نتج عنه تكاليف قدرها 9.13 دولار أمريكي/كغ من المواد المستنفدة للأوزون المدمرة، وهو مبلغ يقل عن التكاليف الواردة في المقرر 19/58 والبالغة 13.2 دولار أمريكي/كغ من المواد المستنفدة للأوزون المدمرة. وسعت الأمانة إلى الحصول على توضيح بشأن بعض عناصر الميزانية المقترحة، وقدمت اليونيدو الرد وفقا لذلك.

31- وبعد هذه التوضيحات، اتفق على أن تكون التكاليف النهائية للمشروع قدرها 1 522 915 دولارا أمريكيا زائد تكاليف دعم الوكالة حسبما هو موزع في الجدول 2 أعلاه.

التوصية

32- قد ترغب اللجنة التنفيذية في أن تنظر في:

- (أ) ملاحظة مع التقدير تقديم حكومة المكسيك لمشروع تدليلي لتدمير المواد المستنفدة للأوزون من أجل تدمير ما مجموعه 166.7 طن متري من نفايات هذه المواد؛
- (ب) الموافقة من حيث المبدأ على تنفيذ مشروع تدليلي لتدمير المواد المستنفدة للأوزون تبلغ قيمته 915 000 دولارا أمريكيا زائد تكاليف دعم الوكالة البالغة 76 719 دولارا أمريكيا لليونيدو و500 دولار أمريكي زائد تكاليف دعم الوكالة البالغة 65 000 دولار أمريكي لحكومة فرنسا؛
- (ج) الموافقة على مبلغ 1 522 915 دولارا أمريكيا في الاجتماع الثالث والستين، مع ملاحظة أن هذه الموافقة على أساس الفهم أنه لن تتاح أموال أخرى للمكسيك لأي مشروع من مشروعات التخلص من المواد المستنفدة للأوزون في المستقبل.

MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL ON SUBSTANCES THAT DEplete THE OZONE LAYER			
PROJECT COVER SHEET			
COUNTRY	Mexico	IMPLEMENTING AGENCY	UNIDO FRANCE
PROJECT TITLE	Demonstration project for disposal of unwanted ODS in Mexico		
PROJECT IN CURRENT BUSINESS PROJECT	Yes		
SECTOR	ODS destruction		
SUB-SECTORS	Refrigeration and Air-conditioners (CFCs) sub-sector		
ODS DESTROYED	Demonstration Project 2 year (CFC-12) and	166.7	ODP MT
	10 year (CFC-12 &CFC-11)	900	ODP MT
	Total	1,066.7	ODP MT
PROJECT IMPACT	Reflecting the net ODP value per annum (Demonstration project) & (10 year project)	83.35 90	ODP MT
	Reflecting annual emissions in CO ₂ equivalent in refrigerating sector	469,192	t CO ₂ e
	10 Year Carbon Trading Offset Phase B Programme (estimate) - 900 MT	CFC-12 - 260 CFC-11 - 640 CFC-12 – 2,731,360 CFC-11 – 1,173,392	ODP MT ODP MT tCO ₂ e tCO ₂ e
	Additional 10 Year Carbon Trading Offset Programme (estimate, only CFC-12)	Total CFCs - 3,905,280	tCO ₂ e
PROJECT DURATION – Demonstration Project	2 years		
CARBON TRADING OFFSET PROGRAMME DURATION -	10 Years		
TOTAL PROJECT DURATION			
PROJECT COSTS -			
	Capital Costs	US\$	1,384,469
	Policy & Management Support		145,000
	Contingencies	US\$	138,447
	Total Project Costs	US\$	1,522,915
LOCAL OWNERSHIP			100%
EXPORT COMPONENT			0%
REQUESTED GRANT			
	MP FUND	US\$	1,022,915
	FRANCE	US\$	500,000
	TOTAL	US\$	1,522,915
IMPLEMENTING AGENCIES SUPPORT COSTS 7.5% - UNIDO, 13% - FRANCE		US\$	141,719
TOTAL COST OF PROJECT TO MULTILATERAL FUND		US\$	1,664,094
COST EFFECTIVENESS (1,066.7 OPD MT)		US\$/kg	9.14
STATUS OF COUNTERPART FUNDING	The counterpart contributes funds in kind (premises, labor, lab equipment, CFC collection expenses, etc.)		
NAME OF COUNTERPART	Joint Venture established by Mexican Corporation and Diagnostico y Administracion de Logistica Inversa SA de CV (DALI), Ecofrigo and other companies advised by the Government of Mexico		
PROJECT MONITORING MILESTONES	Included		
NATIONAL COORDINATING BODY	Ministry for Environment SEMARNAT		

Project summary:

Project summary:

UNIDO will submit a Demonstration ODS Destruction Project for Mexico to the 63rd ExCom meeting. This Project will cover the disposal of 1066.7 ODP tons of CFC-12 and CFC-11 in the domestic refrigerator sector in Mexico over 12 years.

In the first 2 years the project will destroy 166.7 ODP tons of used CFC-12 **which have already been collected** from various sources in Mexico. The collected CFC 12 will be incinerated in an eligible destruction facility in the United States as required by the CAR Protocol *Article 5 Ozone Depleting Substances Project Protocol Destruction of Article 5 Ozone Depleting Substances Banks Version 1.0* (see <http://www.climateactionreserve.org/>) Additionally during this start up phase an effective legislative system for ODS-containing appliances will be established. (The MLF shall fund the transportation/storage and destruction activities of the first 2 years, costs of changing legislation will be covered by income from sale of carbon credits in the 1st year.)

Assuming a price of USD 3 per ton of CO₂e and emission reductions of approximately 1,800,000 CO₂e, the activities of the first two years will generate a financial value of around 5.4 Mio USD through utilization of the carbon market. This financial benefit will be used to incentivize further ODS waste management and destruction activities **for additional 10 years which will lead to another estimated destruction of 900 ODP tons of CFC-11 and CFC-12.** (Please NOTE: there is no funding requested from the MLF for this 2nd part of the project). This part of the project consists of the recovery of ODS from end of life refrigerators to be collected in Mexico by using state of the art de-manufacturing facilities (step I machinery – CFC12 recovery unit 1 Mio USD) and step II machinery (shredder and ODS extraction 4 Mio USD).

This project is **unique and innovative** in its approach because it demonstrates for the first time:

- That funds from MLF may not only be used for a one time destruction of ODS but will provide a type of “seed money” for implementing a sustainable, comprehensive ODS waste management and destruction system in Mexico for the next 12 years,
- the sourcing of co-funding from the carbon market as proposed by the *Report by the Secretariat on funding opportunities for the management and destruction of banks of ozone-depleting substances (UNEP 2009)* and
- the implementation and operation of state of the art recovery and collection technologies in an article 5 country enabling a dramatic increase of ODS collection and destruction efficiency and thereby significantly reducing the impact on the ozone layer as well as on the global climate.

PREPARED BY
UPDATED AND
REVISED
REVIEWED BY

UNIDO (V. Shatrauka)
UNIDO (C. Plöchl and G. Castellá)
C. Norris and UNIDIO (S. Mohammed)

DATE 22 September 2010
DATE 2 February 2011
DATE 4 February 2010

Abbreviations

CAR	Climate Action Reserve
CCX	Chicago Climate Exchange
CDM	Clean Development Mechanism
CER	Certified Emission Reductions
CFC	Chlorofluorocarbene
CFI	Carbon Financial Instrument
CO ₂ e	CO ₂ -equivalent
CRT	Climate Reserve Ton
DNA	Designated National Authority
DOE	Designated Operational Entity
EB	Executive Board
ExCom	Executive Committee of the Multilateral Fund for Implementation of the Montreal Protocol
GHG	Greenhouse Gas
GWP	Global Warming Potential
IET	International Emissions Trading
KP	Kyoto Protocol
LoA	Letter of Approval
MLF	Multilateral Fund for Implementation of the Montreal Protocol
MLS	Secretariat of the Multilateral Fund for Implementation of the Montreal Protocol
MP	Montreal Protocol
ODS	Ozone Depleting Substance
PIN	Project Idea Note
PP	Project Participant
UNFCCC	United Nations Framework Convention on Climate Change
VCS	Voluntary Carbons Standard
VCU	Voluntary Carbon Unit

Table of Content

1	Project Objective and Project Strategy	5
1.1	Utilization of the Carbon Market:	6
2	Justification for the ODS Disposal Pilot Project	7
2.1	Updated and more detailed information on all issues that were required for obtaining project preparation funding	7
3	Detailed information on issues required for project submission	10
3.1	Sustainability of the Business Model	10
3.2	Time Critical Elements of the Implementation	11
3.3	Project Schedule:	13
4	Project Costs	16
5	Implementation Schedule First 2 Years	19
6	Annex I Linkage between the Montreal Protocol and the Carbon Market	19
6.1	Overview of GHG Markets	19
6.2	Relation of GHG Markets to the Montreal Protocol (MP)	21
7	Annex II Background on ODS related Legislation and Policies in Mexico	22
8	Annex III Background on Technology Selection	24

PROJECT OF THE GOVERNMENT OF MEXICO

DEMONSTRATION PROJECT FOR UNWANTED ODS DESTRUCTION IN MEXICO

1 Project Objective and Project Strategy

UNIDO will submit a Demonstration Project for Disposal of Unwanted ODS in Mexico to the 63rd Meeting of ExCom of the Multilateral Fund for the implementation of the Montreal Protocol.

The project aims to develop a business model for ODS waste management from collection to disposal, in a way that shows how "seed money" from the MLF can be used within a country to take the banked ODS and destroy it so that it can generate carbon credits. This will create income to those who participate. Thus, the demonstration project will show how this financial mechanism can be used as an incentive to enterprises in A5 countries, such as India, China, Brazil, and Mexico, to participate in carbon trading programs for profit or for lower cost destruction

Since 2005 the Government of Mexico (GoM) through the Fund for Energy Savings (FIDE) has successfully accelerated the replacement of old refrigeration appliances with new energy efficient ones. In 2007/2008 98 scrapping centers received equipment for recovery of refrigerants from old appliances that were dismantled in these centers. In 2009 the GoM established another ambitious program for substituting domestic refrigerators with the goal to collect and replace 1,600,000 appliances until the end of 2012. Through these and other activities 166.7 tons of ODP CFC-12 were collected by the end of 2010 which are dispersedly stored throughout Mexico.

Even though a large quantity of ODS in absolute terms has already been collected in the replacement programs, , the ODS recovery process is rather inefficient in Mexico. The scrapping centers recovered on average 36g of CFC-12 per fridge, when name plates of fridges indicated 155g content, which is a recovery-efficiency below 25%. Additionally the CFC-11 contained in insulation foams has not been recovered at all so far.

Therefore the objective of the project is to implement a sustainable business model for an efficient ODS waste management system (including the increase of recovery efficiency of CFC-12 from 36g per fridge to 130g and 90% recovery of all CFC-11 contained in insulation foams) and to destroy 1066.7 ODP tons of CFC-12 and CFC-11 in the refrigerator sector in Mexico over 12 years by

1. Destroying already collected 166.7 ODP tons of CFC-12 (in the first two years of the project is considered as the Demonstration phase) (to be funded by the MLF)
2. Investing the financial benefits created through the use of the carbon market (*by selling the emission reductions generated through destruction activities in the first 2 years*) in modifying /improving local legislation with regard to a producer/distributor responsibility program for ODS containing equipment and in a new state of the art facility for de-manufacturing end-of-life refrigerators and recovering ODS. This will result in annual destruction of additional 26 ODP tons of CFC-12 and 64 ODP tons of CFC-11 adding up to 900 ODP tons over a 10 years period. (to be sustainable funded through the annual sale of carbon credits)

The proposed project facility (not to be funded by the MLF) will recover CFC-12 and CFC-11 from domestic refrigerators using a two-step approach:

1. In Step I, the CFC-12 refrigerant together with the refrigeration oil are removed from the refrigeration cycle; oil is treated to remove the CFC-12 dissolved in it in order to increase the efficiency of the CFC-12 recovery; and
2. In Step II, the refrigerator without CFC12 and oil is placed into a shredder, where, after shredding operation the shredded materials are sorted and the polyurethane foam insulation panels of the refrigerator finely grounded. This destroys the cell structure of the foam and releases a significant portion of the CFC-11 within the cells. The insulating gas/blowing agent (CFC) released is collected, adsorbed in activated carbon and, following desorption from the activated carbon, liquefied under pressure by means of compressors.

The facility will be operated by a joint venture consisting of the Mexican corporations Diagnostico y Administracion de Logistica Inversa SA de CV (DALI), Ecofrigo and other companies advised by the Government of Mexico.

The two most important elements of the proposed project to ensure the sustainability of ODS waste management activities are:

1.1 Utilization of the Carbon Market:

According to decision XX/7 adopted by the Parties to the Montreal Protocol the project is using the carbon market to leverage seed funding from the MLF. The analysis in Annex I of the proposal explains in detail which carbon markets resp. regulations/standards accept the creation of carbon credits through the destruction of ODS. It also shows that the Climate Action Reserve (*Article 5 Ozone Depleting Substances Project Protocol¹ Destruction of Article 5 Ozone Depleting Substances Banks Version 1.0*) currently provides the most suitable methodology to calculate, monitor and verify emission reductions achieved through the destruction of refrigerant ODS (CFC-12 in the project case) from Article 5 countries². The methodology being developed under VCS (see Annex I) will be used for creating credits from destruction of CFC-11 contained in foams. The two main differences between CAR and VCS are that VCS allows destruction in the project host country (Mexico) (while CAR requires destruction in the United States) and VCS also covers the destruction of CFC-11 contained in foams in Mexico (while CAR covers only refrigerant gases in Article 5 countries)

Assuming a rather conservative price of USD 3 per ton of CO₂e (either CRT or VCU) and emission reductions of approximately 1,800,000 CO₂e, the activities of the first two years will generate a financial value of around 5.4 Mio USD through utilization of the carbon market. This financial benefit will be used as o incentives for further ODS waste management and destruction activities for additional 10 years which will lead to another estimated destruction of 900 ODP tons of CFC-11 and CFC-12. (Please NOTE: there is no funding requested from the MLF for this 2nd part of the project).

The (2) modification/improvement of Mexican legislation is considered as another important element of the proposed demonstration project to ensure the creation of a sustainable and transparent ODS waste management system. The proposed changes shall include:

1. Ban on venting of ODS and on deposition of ODS containing products (wastes) in landfills
2. Defining and assigning the responsibility for financing recycling programs (e.g. either local authorities, power utilities [as current status of voluntary schemes in Mexico] or producer responsibility programs)
3. Requirement that the applied recycling technology achieves an acceptable amount of ODS recovery

The project complies with the criteria established by Decision 58/19 including focus on specific aspects not addressed by other pilot projects.

This project is unique and innovative in its approach because it demonstrates for the first time

- a. Funds from MLF may not only be used for a one time destruction of ODS but will provide a type of “seed money” for implementing a sustainable, comprehensive ODS waste management and destruction system in Mexico for the next 12 years. If the business model is proven to be viable any lessons learned regarding the application of carbon markets and the introduction of producer responsibility programs could likely be modified and transferred to other countries where collection activities have already been carried out,
- b. The sourcing of co-funding from the carbon market as proposed by the Report by the Secretariat on funding opportunities for the management and destruction of banks of ozone-depleting substances (UNEP 2009),
- c. The implementation of advanced environmental policies (such as ban on venting of ODS, defining responsibility for financing recycling programs) which support the establishment of the business model for ODS waste management,
- d. The implementation and operation of state of the art recovery and collection technologies in an article 5 country enabling a dramatic increase of ODS collection and destruction efficiency and thereby significantly

¹ Under CAR the term “Protocol” means the “methodology” to calculate and monitor emission reductions as well as to assess additionality of projects.

² The Climate Action Reserve Protocol (*Article 5 Ozone Depleting Substances Project Protocol Destruction of Article 5 Ozone Depleting Substances Banks Version 1*) does not yet cover destruction of ODS contained in foams for Article 5 Countries

reducing the impact on the ozone layer as well as on the global climate. Assuming an annual throughput of 200,000 fridges UNIDO expects the yearly collection and destruction of approximately 26 tons of CFC-12 and 64 tons of CFC-11,

- e. The extraction and destruction of CFC-11 from insulation foams. Until now almost only ODS refrigerants have been recovered in the Mexican refrigerator replacement programs. The recovery of CFC-11 from insulation foams would be the next step for setting up an advanced waste management system for ODS. The project could provide extremely valuable “real life” data about the amount of CFC-11 contained in insulation foams of refrigerators,
- f. The continuous tracking of ODS movements as well as detailed monitoring of ODS point of origin, collection, aggregation, storage, transport and destruction. The project will explore destruction facilities in the US (CFC-12 according to CAR) as well as within in Mexico (CFC-11 according to VCS). Carbon standards require an exact monitoring of quantity and detailed composition of ODS destroyed. Destruction facilities must meet requirements of TEAP *Report of the Task Force on Destruction Technologies* and the *Code of Good Housekeeping*.,
- g. The project can build on an well established energy efficiency strategy in Mexico through which around 2.2 million domestic refrigerators and air conditioners will be collected by the end of 2012 (started in 2005) and from which over 100 tons of ODS have been collected for destruction. By providing a clear strategy for the beneficial destruction of ODS further energy efficient programs are will be incentives.

UNIDO strongly believes that this project proposal is a real opportunity to demonstrate to Article 5 countries, that ODS destruction could be self-sustained and moreover self-financed through the commercialization of carbon credits. The results of this demonstration project can be replicated in other Article 5 countries.

2 Justification for the ODS Disposal Pilot Project

2.1 Updated and more detailed information on all issues that were required for obtaining project preparation funding

The Executive Committee, at its 58th Meeting approved a set of interim guidelines for the funding of demonstration projects for the disposal of ODS in accordance with paragraph 2 of decision XX/7 of the Meeting of the Parties. The following information is provided to comply with all the requirements as set out by the above mentioned Decision 58/19

i. An indication of the category or categories of activities for the disposal of ODS (collection, transport, storage, destruction), which will be included in the project proposal

The project includes all categories of activities for the disposal of ODS namely collection, transport, storage and destruction, however it only seeks funding from the MLF for the later three activities in relation to the existing stock of 166.7 tons of ODS (CFC-12 and CFC-11) as described in (iv) in line with the interim guidelines for the funding of demonstration projects for the disposal of ODS.

All collection activities will be financed through the innovative use of carbon markets.

ii. An indication of whether disposal programmes for chemicals related to other multilateral environmental agreements are presently ongoing in the country or planned for the near future, and whether synergies would be possible

ELAP in cooperation with the Secretariat of Energy, SENER and this project is expected to result in early retirement of 1.5 million domestic refrigerators over the next 4 years. However, this demonstration project is able to recycle such a quantity of the early retired refrigerators.

A World Bank project, is aimed to study the market conditions for the disposal of ODS recovered from residential refrigerators and air conditioners in Mexico,. The program provides rebates to consumers for their older, inefficient appliances. The rebates are used to offset the cost of newer, more efficient models. The appliance take-back program is being coordinated by the Secretaria de Energia (SENER) and currently operated by the Fideicomiso

para el Ahorro de Energía Eléctrica (FIDE), the Trust for Electric Energy Saving³, with technical support from the World Bank. Financing for the program is being provided in part by the Kyoto Protocol Clean Development Mechanism.

iii. An estimate of the amount of each ODS that is meant to be handled within the project

The Mexican Ministry of Environment and Natural Resources (SEMARNAT) confirmed the already collected amount of CFC-12 of 119.7 MT before 2010 and additional estimate of CFC-12 to be collected in 2010 as 40 MT of old refrigerators and air-conditioners and 7.0 MT from chillers. Table 1: Overview of ODS Already Collected

Batch	Description	CFC-12 collection
1	ODS Surplus collected between 2007-2009	119.7*
2	ODS Surplus to be collected in 2010 year	40.0 **
3	ODS surplus to be collect from Chillers	7.0***
	Total	166.7

*/Considering other stocks from DuPont (15.0 tons more), 6.0 tons from Polimyd company (stocked in Quimobásicos facilities); more tons recovered and reported through the SISSAO system from the R/R centers and scrapping centers (FIDE programme), the quantity of ODS collected from 2007- 2009 could be of the value of 119.7 MT.

**/ SEMARNAT is considering 40.0 MT of ODS that could be recovered in the scrapping and R/R centers in 2010 and 7.0 MT from chillers.

***/ Some of the chillers would provide not more than 7.0 MT of CFC-12 including 3.0 MT from Mexichem Derivados S.A. de C.V., Coatzacoalcos Plant, Veracruz and 4.0 MT from social security hospitals

The expected amount of CFC-12 for incineration for the first two years of the project is estimated to be 166.7 MT.

The expected amount of CFC-12 and CFC-11 for the following 10 years is calculated as follows:

As mentioned above a state of the art technology for de-manufacturing refrigerators and/or air conditioners will be set up (For a detailed description of the technology, see Annex III). The plant will consist of three so called step 1 units, inter alia extracting the ODS refrigerant from the cooling system and one so called step 2 unit which is designed to shred cooling appliances, separate the different materials of the appliance casings while recovering around 90% of the ODS blowing agent contained in the insulating foam.

Assumptions:

Plant Input	200,000 fridges/annum
Recovery of CFC-12 from cooling system	130g/fridge on average
Recovery of CFC-11 from insulation foam	320g/fridge on average

These assumptions would result in annual ODP reduction potential of 90 ODP MT out of which CFC-12 will be approximately 26 ODP MT and CFC-11 will be 64 ODP MT.

iv. The basis for the estimate of the amount of ODS; this estimate should be based on known existing stocks already collected, or collection efforts already at a very advanced and well-documented stage of being set up

As mentioned in iii above, around 166.7 tons of ODS have already been recovered and are currently stored in Mexico. SEMARNAT has confirmed this number. Additional 900 tons are expected to be recovered through the advanced ODS waste management system (as described under iii as well),

v. For collection activities, information regarding existing or near-future, credible collection efforts and programmes that are at an advanced stage of being set up and to which activities under this project would relate.

³ FIDE is a private non-profit organization, founded with the goal to promote rational electric energy use and energy saving. Its technical Committee includes electric utilities, industry associations and CONUEE, which is Mexico's National Commission on Energy Saving, a technical arm of SENER.

Energy costs are high in Mexico, and the cost of electricity is a major factor in the purchase of a new domestic refrigerator and AC unit. The Mexican government, through the National Electric Commission (CFE, the official energy provider), has been promoting the sale of new AC and refrigeration units equipped with energy saving devices for many years.

A very successful incentive program for retirement of old domestic refrigeration and air conditioning equipment was organized in 2005 by the Fund for Energy Savings (FIDE). This program has accelerated the replacement of old appliances, resulting in reductions of the use of CFCs, since the new equipment is free of CFC and thus the release of CFCs in the service sector has continuously been reduced. 604,000 domestic refrigerators and 126,000 air conditioners have been replaced and destroyed. 22 tons CFC-12 from old refrigerators (36 g per one refrigerator as an average) and 88 tons of HCFC-22 from old air conditioners have been recovered.

In 2007-8 the national recovery and recycling network was enhanced using FIDE's current infrastructure, made available under the NPP, as well as through some new recovery centers. For this purpose, 14 regions covering the country and managing the program using a regional approach were selected. 98 centers were equipped in 2007/2008 with recovery equipment for refrigerants recovery from old appliances that were dismantled in these centers

Mexico's Department of Energy has established a Mexican standard (NOM) that indicates that all new AC and refrigeration units produced in or imported into Mexico must contain energy saving devices.



End-of-life fridges collected for de-manufacturing in Mexico

In 2009 the Mexican Government through the Secretariat of Energy established another very ambitious program of further substituting domestic refrigerators and with a goal of 1,600,000 pieces to be collected until 2012. Under this scheme, the Government offers to Mexican residents low-interest financing and a cash rebate of up to 50% of the cost of a new, energy-efficient refrigerator, when an old fridge is turned in for recycling. The re-payment is made together with the electric energy bill as a low interest rate loan. Major retailers of new appliances - including Wal-Mart and Sears - deliver the new appliance to the customer and collect the old unit for recycling.

While this programs have been a big success in terms of energy efficiency and collection of ODS (166.7 tons) recovery efficiency of ODS continues to be very low (36g per fridge on average) and insulation foam containing CFC-11 is still sent to landfills where harmful ODP and GHG are released into the atmosphere.

Therefore, the UNIDO demonstration project on ODS destruction will concentrate on extraction of CFC-12 from the compressor circuit, separation of oil from the gas, cleaning of the gas to remove all the residues to prepare the gas for incineration and its further liquefaction for transportation to any incineration plant. Further PUR foam panels from refrigerators and air conditioners will be shredded in a shredding plant and CFC-11 as a blowing agent will be extracted under vacuum and collected through the activated carbon filter, then liquefied for its further incineration. The project provides the best-available-technology for CFC-12 and CFC-11 extraction

vi. For activities that focus at least partially on CTC or halon, an explanation of how this project might have an important demonstration value

This project will focus exclusively on the destruction of contaminated CFCs, no CTC or halon will be involved in this pilot project.

3 Detailed information on issues required for project submission

Beneficiaries of the Project

The largest scrapping company in Mexico is *Diagnostico y Administracion de Logistica Inversa SA de CV* (DALI) which was created in 2007. It is based in San Luis Potosi, S.L.P. Mexico. Currently it employs over 110 people throughout the country. DALI has the required personnel, established procedures, and equipment to carry out energy efficiency and environmentally-oriented management programs. Among DALI's shareholders are Appliance Recycling Centers of America Inc. (ARCA), Servicios de Administración en Programas Productivos S.A. de C.V. and Three Flags Trading and Management Inc. DALI operates 44 centres in Mexico under its brand, specialized in collection of used household appliances using five processes and materials recovery centres and two material deposit sites. DALI has partnerships and services contracts with several specialized service providers in the industry like MABE Mexico, S.R.L. de C.V. and L.G. Electronics Mexico. DALI has recycled over 150,000 appliances.

Ecofrigo S.A. is another group of companies dedicated to promoting sustainable environmental technologies in Mexico. Ecofrigo has two centres for collection and destruction of refrigerators and air conditioners (Mexico City and Michoacan) and other tow collection centres (San Luis Potosi and Michoacan). The company is planning under the frame work of the UNIDO project to open five new collection centres in 2010. Ecofrigo is also operational under the Refrigerator Replacement Program SENER-FIDE and cooperates with Walmart, Comercial Mexicana, Elektra, Famsa, Copel, Chedraguy, Soriana, Dose, Angel Furniture and Coca Cola Bottling, Mexico as well as with local air-conditioners producers.



Ecofrigo's premises to accommodate the project equipment

These two companies, i.e., Diagnostico y Administracion de Logistica Inversa SA de CV (DALI) and Ecofrigo S.A. have established an infrastructure and collection network for handling of CFC-12 gas extraction, its confinement and final destruction. They fulfilled the reception activities, recovery of the refrigerant gas (only CFC-12), its storage and the shipment of gas to their final disposal place. They issued official documents for all recyclable materials such as copper, aluminum or other materials for their further processing. The CFC-12 gas recovered by these two companies was used only for refrigerators servicing. No CFC-12 incineration practices were introduced in Mexico.

It was agreed with SEMARNAT that DALI and Ecofrigo and other Mexican recycling companies could establish a joint venture – which will be the project counterparty. The joint venture will be responsible for the extraction and subsequent destruction in of, CFC-12 and CFC-11 of old fridges and ACs. UNIDO strongly believes that this project contributes indeed considerably to the improvement of performance of the network of 98 scrapping companies by providing to them assistance in proper extracting refrigerants and blowing agents.

3.1 Sustainability of the Business Model

The business model of the proposed project is based on leveraging the injected seed money through the use of the carbon market. As described in detail in Annex I various national/regional and international markets for carbon credits have developed over the past few years and have created demand for emission reductions from ODS destruction projects. Just recently by the end of 2010 US State of California announced the introduction of a state wide cap and trade system which also allows the use of offsets from ODS destruction projects (in the first step only from US sourced projects, however it is very widely assumed that also international offsets especially from Mexico will be accepted in the near future).

Even when assuming a rather conservative price per carbon credit of USD 3/tCO₂e the simplified cash flow analysis (see section 4) shows that this project is financially viable over the proposed period of time. Funds from MLF will not only be used for a one time destruction of ODS but will provide a kind of “seed money” for implementing a sustainable, comprehensive ODS waste management and destruction system in Mexico for the next 12 years

3.2 Time Critical Elements of the Implementation

Year 1 (time critical output is the destruction of ODS and commercialization of first carbon credits in order to receive the funding for activities not funded by MLF)

- Aggregation of already collected ODS at central facility/ storage
- Transportation of ODS to US
- Destruction of ODS
- Monitoring of ODS destruction according to CAR
- Documentation according to CAR
- Verification
- Sale of carbon credits

Year 2 (time critical output is the procurement specification of equipment, implementation of supportive policies/legislation)

- Activities as mentioned under year 1
- Issuing of policies/norms
- Equipment specification for step 1 and step 2 plant
- Equipment procurement

Activities in year 3-12 are not expected to be as time critical as activities in year 1 and year 2.

As indicated above the other source of funding will be the carbon market (see Annex I for detailed elaboration of the carbon markets to be applied to the project). The following table provides an overview of prices for GHG emission reductions for 2009.

US offset prices 2009

(Carbon Market Analyst-North America, Point Carbon Research, March, 2010)

Table 2: Overview Market Prices per VER

	2009	CAR	VCS
Average mid-market price, US\$/tCO ₂ e	1 st Q	\$7.3	\$5.0
	2 nd Q	\$6.0	\$4.6
	3 rd Q	\$5.1	\$3.9
	4 th Q	\$5.2	\$2.9

UNIDO assumes a conservative price of USD 3.0/tCO₂e for calculations of income from the carbon markets.

Both carbon standards mentioned under (iii) imply a rigorous monitoring and independent verification of actual amount of ODS destroyed and associated emission reductions.

The Monitoring Plan will be established for all monitoring, operations and reporting activities associated with this ODS destruction project. It will stipulate the

- frequency of data collection
- a record keeping plan
- the role of individuals performing each specific monitoring and operational activity
- QA/QC provisions to ensure that operations, data acquisition and ODS analyses are carried out consistently and with precision.
- data management systems and coordination of data between ODS aggregators, project developers, and destruction facilities.

In relation to the origin of recovered ODS the Beneficiary is responsible for collecting data on the point of origin for each quantity of ODS, as defined in the next table:

Table 6.1. Identification of Point of Origin

ODS	Point of Origin
1. Virgin stockpiles	Location of stockpile
2. Used ODS stockpiled greater than 12 months	Location of stockpile
3. Used ODS quantities less than 500 lbs, and collected in the last 12 months	Location where ODS is first aggregated to greater than 500 lbs ^a
4. Used ODS quantities greater than 500 lbs, and collected in the last 12 months	Site of installation from which ODS is removed

^a The point of origin for ODS collected by service technicians in individual quantities less than 500 pounds is defined as the holding facility at which several small quantities were combined and exceeded 500 pounds in aggregate. That is, those handling quantities less than 500 pounds need not provide documentation. However, once smaller quantities are aggregated and exceed 500 pounds collectively, tracking will be required from that location and point in time forward.

All data must be generated *at the time of collection* from the point of origin. Documentation of the point of origin of ODS shall include the following:

- Address of point of origin
- Identification of the system by serial number, if available, or description, location, and function, if serial number is unavailable (for quantities greater than 500 pounds)
- Serial or ID number of containers used for storage and transport

In conjunction with establishing the point of origin and importation process for each quantity of ODS, the Beneficiary must also document the custody and ownership of ODS. These records shall include names, addresses, and contact information of persons buying/selling the material for destruction and the quantity of the material (the combined mass of refrigerant and contaminants) bought/sold.

The transfer of custody may be established using the following documentation, as appropriate:

- Tax ID, or other applicable identifier, of transferor and transferee
- Bill of lading (where appropriate)

- Date of transfer of custody
- Serial or ID numbers of all containers containing ODS (received and delivered)
- Weight of all containers containing ODS (received and delivered)
- Distance and mode of transportation used to move ODS (truck, rail or air)

The verification body will review these records and will perform other tests necessary to authenticate the previous owners of the material and the physical transfer of the product and the title transfer of ownership to the Beneficiary. No GHG credits may be issued under this protocol for ODS where ownership cannot be established.

Prior to destruction the precise mass and composition of ODS to be destroyed must be determined according to a very detailed procedure as outlined in the CAR Protocol *Article 5 Ozone Depleting Substances Project Protocol Destruction of Article 5 Ozone Depleting Substances Banks Version 1.0*.

Destruction Facility Requirements

VCS as well as CAR require that all ODS be destroyed at a destruction facility that is compliant with both the international standards specified in the TEAP *Report of the Task Force on Destruction Technologies* and Code of Good Housekeeping, (and in the case that destruction will take place in the US the requirements of domestic U.S. law).

Data shall be provided to the independent verification body (independent certification body such as DNV, SGS TUEV etc. accredited under CAR and/or VCS) to demonstrate that during the destruction process, the destruction unit was operating similarly to the period in which the DRE was calculated.

To monitor that the destruction facility operates in accordance with applicable regulations and within the parameters recorded during DRE testing, the following parameters must be tracked continuously during the entire ODS destruction process:

- The ODS feed rate
- The amount and type of consumables used in the process (not required if default project emission factor for transportation and destruction is used)
- The amount of electricity and amount and type of fuel consumed by the destruction unit (not required if default project emission factor for transportation and destruction is used)
- Operating temperature and pressure of the destruction unit during ODS destruction
- Effluent discharges measured in terms of water and pH levels
- Continuous emissions monitoring system (CEMS) data on the emissions of carbon monoxide during ODS destruction

The beneficiary must maintain records of all these parameters for review during the verification process. Destruction facilities shall provide a valid Certificate of Destruction for all ODS destroyed. The Certificate of Destruction shall include:

- Project developer
- Destruction facility
- Generator name
- Certificate of Destruction ID number
- Serial, tracking, or ID Number of all containers for which ODS destruction occurred
- Owner of destroyed ODS
- Weight of material destroyed from each container
- Start destruction date
- Ending destruction date

3.3 Project Schedule:

Investment Component

The investment component of the project will focus on the fact that the project is only for demonstration, but to keep open the possibility to continue the activities, which have proved to be effective and economical. It consists of the following elements:

- Assessment of the technical requirements of conversion of the equipment available
- Determining the scope of international and local procurement
- Development of technical specifications and terms of reference for procurement
- Pre-qualification and short-listing of vendors
- International/local competitive bidding
- Procurement contracts
- Site preparation
- Customs clearance and delivery
- Installation and start-up
- Product and process trials
- Operator training
- Commissioning and start up

This approach draws on previous implementation experience and has been designed based on the size, level of organization, location and customer base of enterprises concerned and also based on ease and convenience for execution and management. Given the small and medium to large size of the enterprises involved, the need for adequate investments for Plant and process changes, supported by investments on adequate technical assistance, trials and training, is critical and will involve significant inputs.

Project and Process Investments

UNIDO will ensure the installation of modern and appropriate technologies that are best adapted to the needs of the given destruction problems. The specification of the de-manufacturing as well as the mobile plasma arc destruction facility shall ensure protection of workers and the environment. In case of leasing the de-manufacturing facility for the separation of CFCs from the collected end-of-life domestic refrigerators, the collection efficiency for the CFCs and the efficient separation of the construction materials are the two main aims that determine the technical specification.

Product and Process Trials

Trials will be required to validate the new equipment as well as the production process using the new technology, specifically to establish their performance and suitability for the separation and destruction efficiency according to the specifications and project objectives. Trial costs will cover the cost of chemicals, components, consumables and utilities required during site preparation and commissioning, as well as the cost of the operators.

Technical Support Component

The project will address not only the destruction as an only subject, because the environmental and economic benefit mainly depends on successful marketing of the recovered construction materials (steel, plastics, rubber, aluminium, glass, etc.). These activities will need to be supported through provision of a technical support component for ensuring that the collection of the high volume many thousand tonnes of recovered material could be sold. This should be consistent with the recycle priorities of the Government.

Technical Support Component Actions

The Technical Support Component will:

- a) Establish quality standards for the recovered construction materials using data and information from the de-manufacturing equipment supplier.
- b) Conduct one workshop to ensure a high level of professional technical assistance in the fields of health and safety and for protection of the environment for technicians who are working in the collection of end-of-life refrigerator. The workshop goal is to ensure a high level of assistance in the fields of health and safety and for protection of the environment.

Policy and Management Support Component

The implementation of the demonstration project will need to be closely aligned and coordinated with the various policy, regulatory, fiscal, awareness and capacity-building actions that the Government of Mexico is taking to ensure that the implementation of the project is consistent with the Government priorities.

The demonstration project will be managed by a dedicated management committee, consisting of a coordinator to be designated by the Government and supported by representatives and experts from the implementing/executing agency and the necessary support infrastructure. The management support component of the project will include the following activities for the duration of the project:

- a) Management and co-ordination of the project implementation with the various Government policy actions
- b) Establishment of a policy development and enforcement program, covering various legislative, regulatory, incentive, disincentive and punitive actions to enable the Government to acquire and exercise the required mandates in order to ensure compliance by the industry
- c) Development and implementation of training, awareness and capacity-building activities for key government departments, legislators, decision-makers and other institutional stakeholders, to ensure a high-level commitment to the Project objectives and obligations.
- d) Creation of awareness of the Project and the Government initiatives in the sector among consumers and public, through workshops, media publicity and other information dissemination measures
- e) Preparation of an implementation plan including determining the sequence of enterprise participation in planned sub-projects
- f) Verification and certification of results of the demonstration project completed through visiting and performance auditing
- g) Establishment and operation of a reporting system for collected refrigerators, end-of-life separated CFCs.

Co Financing will be arranged with the Beneficiary of the project

The counterpart contributes funds in kind (premises, labour, lab equipment, CFC collection expenses, etc.)

4 Project Costs

The following table gives an overview of total annual costs related to the implementation of the proposed project:

Table 3: Overview: Total Annual Project Costs

	USD	Units	Years												
			1	2	3	4	5	6	7	8	9	10	11	12	
Project Output															
Collected ODS CFC-12		tCFC-12	83	83											
ODS Collection CFC-12		tCFC-12			26	26	26	26	26	26	26	26	26	26	26
ODS Collection CFC-11		tCFC-11			64	64	64	64	64	64	64	64	64	64	64
Associated Emission Reductions (according to CAR and VCS)															
Collected ODS (CFC-12)		tCO2e	907,890	907,890											
ODS Collection CFC-12		tCO2e			283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205
ODS Collection CFC-11		tCO2e			98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248
Costs															
Investment Stage I CFC-12 Three Recovery Units with Separation of Oil and Gas				900,000											
Investment Stage II CFC-11 one Extraction and Liquefaction Plant					4,000,000										
Investment three ISO Containers (10000 Litres)			60,000												
(ODS Sourcing) Buying Collected ODS CFC-12	4.0	USD/kgCFC-12	333,400	333,400											
Operating Costs De-Manufacturing (Energy,Wages)					110,400	110,400	110,400	110,400	110,400	110,400	110,400	110,400	110,400	110,400	110,400
Transportation of Dispersed ODS within Mexico to Centralized Facility to Aggregate in ISO Containers for Transport to the US			10,000	10,000											
Transportation of Aggregated CFC-12 to US Destruction Facility (e.g. Clean Harbors El Dorado, Arkansas) 17 times			51,000	51,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000
Transportation of Collected Fridges Mex.					2,000	2,000	2,000	2,000	2,000	2,000	2,000	2,000	2,000	2,000	2,000
Transportation of CFC-11 to Mexican Destruction Facility					800	800	800	800	800	800	800	800	800	800	800
CFC-12 Destruction (Incineration) Costs US	5.5	USD/kgCFC-12	458,425	458,425	143,000	143,000	143,000	143,000	143,000	143,000	143,000	143,000	143,000	143,000	143,000
CFC-11 Destruction (Incineratio) Costs Mex.	3.0	USD/kgCFC-11			192,000	192,000	192,000	192,000	192,000	192,000	192,000	192,000	192,000	192,000	192,000
Monitoring & Verification (ODS Destruction)			40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000
Transaction Fee Carbon Registries	0.2	USD/tCO2e	181,578	181,578	56,641	56,641	56,641	56,641	56,641	56,641	56,641	56,641	56,641	56,641	56,641
Carbon Market Project Management (Documentation, Sale etc.)			115,000		115,000										
Health, Safety, Environment Training			30,000												
Policy Support (Management USD 50,000, Dissemination 45,000)				95,000											
Total Costs			1,279,403	2,069,403	4,671,841	556,841	556,841	556,841	556,841	556,841	556,841	556,841	556,841	556,841	556,841

The following information sources were used to make assumptions:

Investment Stage I CFC-12 (3 units)	information by manufacturer
Investment Stage II CFC-11	information by manufacturer
Investment 3 ISO Containers	information by logistics experts
Buying Collected CFC-12	information by local experts
Operating Costs (Energy, Wages)	information by manufacturer
Transportation of dispersed ODS within Mexico	own assumptions
Transportation of Aggregated ODS to US	information by logistics experts
Transportation of Collected Fridges within Mexico	own assumptions
CFC-12 Destruction US	information by destruction facility
CFC-11 Destruction Mexico	own assumption
Monitoring and Verification ODS Destruction	information by carbon market expert
Transaction Fee Carbon Registries	information by Climate Action Reserve
Carbon Market Project Management	information by carbon market expert
Health, Safety, Environment Training	own assumption
Policy Support	own assumption

The following table provides an overview of the total Incremental (Capital) Costs/Investment Component of the full size project

Table 4: Incremental Costs Full Size Project

Activity	Full Scale Project Cost USD
Investment Cost	
Centralized Facility for ODS Collection at the Beneficiary Site	
Stage I CFC-12 Three Recovery Units with Separation of Oil and Gas	900,000
Stage II CFC-11 One Extraction and Liquefaction Plant	4,000,000
Three ISO Containers (10000 Litres)	60,000
Contingency 10%	496,000
<i>Sub-total</i>	<i>5,456,000</i>
Policy Management Support	
Eligible part of Management, Coordination and Monitoring, Communication and Transportation including the Improvement/Upgrade of Local Legislation including the First Stakeholder Meeting	50,000
One Workshop in the First Year for Public Awareness and One Workshop in 2011 for Information Dissemination	45,000
Contingency 10%	9,500
<i>Sub-total</i>	<i>104,500</i>
Technical Component	
Carbon Market Project Management (Documentation, Sale etc.)	230,000
Health, Safety, Environment Training (Technical Workshop with International Expert)	30,000
Contingency 10%	26,000
<i>Sub-total</i>	<i>286,000</i>
Incremental Operating Costs	
Transaction Fee Carbon Registries	929,566
Monitoring and Verification of ODS Destruction	480,000
Collection ODS CFC-12	666,800
Operating Costs De-Manufacturing (Energy, Wages)	1,104,000
Transportation of Dispersed ODS within Mexico to Centralized Facility to Aggregate in ISO Containers for Transport to the US	20,000
Transportation of Aggregated CFC-12 to US Destruction Facility (e.g. Clean Harbors El Dorado, Arkansas)	222,000
Transportation of Collected Fridges Mex.	20,000
Transportation of CFC-11 to Mexican Destruction Facility	8,000
CFC-12 Destruction (Incineration) Costs US	2,346,850
CFC-11 Destruction (Incineration) Costs Mex.	1,920,000
10% Contingency	771,722
<i>Sub-total</i>	<i>8,488,938</i>
Total Incremental Costs Full Size Project	14,335,438

Activities to be funded by the MLF

The following table gives an overview of the activities or costs to be funded by the MLF

Table 5: Activities to be funded by the MLF

Activity	Number of Units	USD/Unit	Cost
Transportation of Dispersed ODS within Mexico to Centralized Facility to Aggregate in ISO Containers for Transport to US	1	20,000	20,000
ISO Container (10,000 Litres)	3	20,000	60,000
Transport of Aggregated CFC-12 to US Destruction Facility (e.g. Clean Harbors El Dorado, Arkansas)	27	6023	162,618
Destruction of CFC-12 Already Collected by Existing Energy Efficient Appliances Replacement Programs in Mexico	166700	5.5	916,850
Monitoring and Verification of ODS Destruction	2	40,000	80,000
Carbon Market Project Management (International Experts)	7 w/m	115,000	115,000
Health Safety Environment Training	1	30,000	30,000
Contingencies 10% (of total costs)			138,447
Total			1,522,915

Total costs to be requested funding for from MLF are 1,522,915 USD.

The following table gives an overview of the total annual income generated by the project

Table 6: Total Annual Income Generated by the Project

	USD	Units	Years											
			1	2	3	4	5	6	7	8	9	10	11	12
Project Output														
Collected ODS CFC-12		tCFC-12	83	83										
ODS Collection CFC-12		tCFC-12			26	26	26	26	26	26	26	26	26	26
ODS Collection CFC-11		tCFC-11			64	64	64	64	64	64	64	64	64	64
Associated Emission Reductions (according to CAR and VCS)														
Collected ODS (CFC-12)		tCO2e	907,890	907,890										
ODS Collection CFC-12		tCO2e			283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205	283,205
ODS Collection CFC-11		tCO2e			98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248	98,248
Income														
Sales Collected CFC-12	3.0	USD/tCO2e	2,723,670	2,723,670										
Sales ODS Collection CFC-12	3.0	USD/tCO2e			849,615	849,615	849,615	849,615	849,615	849,615	849,615	849,615	849,615	849,615
Sales ODS Collection CFC-11	3.0	USD/tCO2e			294,744	294,744	294,744	294,744	294,744	294,744	294,744	294,744	294,744	294,744
Total Income Carbon Market			2,723,670	2,723,670	1,144,359	1,144,359	1,144,359	1,144,359	1,144,359	1,144,359	1,144,359	1,144,359	1,144,359	1,144,359

The following information sources were used to make assumptions:

Already Collected ODS CFC-12	please refer to section 2.1
ODS Collection CFC-12 (Additional 10 years)	please refer to section 2.1
ODS Collection CFC-11 (Additional 10 years)	please refer to section 2.1
Associated Emission Reductions	estimation based on CAR and VCS meth.
Price per Emission Reduction (CO2e)	please refer to section 3

The funds provided by the MLF can therefore be paid back by the income generated through the utilization of the carbon market.

5 Implementation Schedule First 2 Years

Table 7: Implementation Schedule First 2 Years

Tasks	Months												Months											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
MLF Approval and Funding	■																							
Financial Appraisal	■																							
Sub-grant agreement		■																						
Aggregation of Already Collected ODS in Centralized	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Transportation of Already Collected ODS to the USA																								
Destruction of ODS																								
CAR/VCS Project Development		■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Monitoring of ODS Destruction According to the CAR	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Verification and Issuance of Carbon Credits	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Change of Regulation																								
Commercialization of Carbon Credits	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Issuing Norms																								
Workshops																								
Equipment specification - Stage 1																								
Equipment procurement - Stage 1																								
Equipment specification - Stage 2																								
Equipment procurement - Stage 2																								

6 Annex I Linkage between the Montreal Protocol and the Carbon Market

6.1 Overview of GHG Markets

By implementing the **Kyoto Protocol** and its flexible mechanisms (article 6 Joint Implementation = **JI**, article 12 Clean Development Mechanism = **CDM** and article 17 International Emissions Trading = **IET**) for the first time a market for greenhouse gas (GHG) emission reductions was established⁴. While **JI/CDM** are project based mechanisms (**crediting system**, meaning that credits are only issued after emissions have been reduced) the **IET** is classified as a **cap and trade system** (where a central authority issues “allowances” which can be sold and bought immediately after issuance; emission reductions are occurring if the central authority issues less allowances than required by market participants under business as usual scenarios)

Additionally to the carbon market created by the Kyoto Protocol several countries or **regional initiatives have established (compliance) emission trading systems** (e.g. EU ETS, New Zealand etc.) including energy intensive corporations (primarily power companies and heavy industry). Units traded in those systems are usually similar in their nature (presenting 1 ton of CO₂e) and structure (allowances allocated through an authority versus carbon credits/offsets from specific projects). However they often differ in their requirements for quality and project categories⁵.

⁴ Often also referred to as carbon market since the general unit traded is 1 ton of CO₂-equivalents (other types of GHG emissions such as CH₄ or HFC-23 are converted into 1 ton of CO₂e; E.G. 1 ton HFC equals 11700 tons of CO₂e)

⁵ E.G. The EU recently stopped the inflow of carbon credits from HFC-23 and N₂O (from adipic acid production) CDM projects by May 2013, while New Zealand may still allow them (but is also discussing a restriction)

Info box 1 provides an overview of the most common carbon markets and units traded:

Units defined by the Kyoto Protocol:

- Assigned Amount Units (AAUs)
- Certified Emission Reductions (CERs)
- Emission Reduction Units (ERUs)
- Removal Units (RMUs)

• Units defined by EU and national legislation:

- EU Allowances
- UK Allowances and Credits
- Australian Abatement Certificates and Sequestration Rights
- US SO_x and NO_x Allowances, Regional Greenhouse Gas Initiatives
- Other

• Units defined by contracts and non governmental regulated standards:

- Verified Emission Reductions (VERs)

Besides the so called “**compliance markets**” a market for verified or voluntary emission reductions units⁶ has developed over the past few years. The “**voluntary market**” defines its units through contracts and non-governmental regulated standards (see footnote below for examples). VERs are mainly bought by private persons (to offset their carbon footprint) or companies not covered by any compliance regime in their Corporate Social Responsibility (CSR) programs. This said it is natural that VERs usually achieve lower prices than units traded in compliance carbon markets⁷.

Table 8 shows the dominant role of the EU ETS in the global arena with a market value in 2009 of 118,474 Mio USD, but even the market for voluntary emission reductions has a volume of 419 resp. 338 Mio USD in 2008 and 2009.

Table 8: Overview of Carbon Markets (Source: World Bank)

	2008		2009	
	Volume (MtCO ₂ e)	Value (US\$ million)	Volume (MtCO ₂ e)	Value (US\$ million)
Allowances Markets				
EU ETS	3,093	100,526	6,326	118,474
NSW	31	183	34	117
CCX	69	309	41	50
RGGI	62	198	805	2,179
AAUs	23	276	155	2,003
Subtotal	3,278	101,492	7,362	122,822
Spot & Secondary Kyoto offsets				
Subtotal	1,072	26,277	1,055	17,543
Project-based Transactions				
Primary CDM	404	6,511	211	2,678
JI	25	367	26	354
Voluntary market	57	419	46	338
Subtotal	486	7,297	283	3,370
Total	4,836	135,066	8,700	143,735

Subtotals and totals may not exactly add up because of rounding.

⁶ In general Verified Emission Reductions (VERs) but specifically in the Voluntary Carbon Standard (VCS) Voluntary Carbon Units (VCUs) are traded under Climate Action Reserve (CAR) Climate Reserve Tons (CRT).

⁷ This is not always true, in certain cases prices of units traded in compliance markets have gone virtually to zero if there is high oversupply and if such units cannot be traded on other markets (e.g. EU ETS in 2007)

The following table shows prices of different kind of VERs. While **CRTs** achieved prices of **USD 8.8 and 7.1 in 2008 and 2009**, **VCU**s could only be sold at prices of USD 5.5 and 4.6 respectively. This difference in prices can mostly be explained by perceptions of market participants that the inclusion of CAR into any compliance emissions trading in the United States would be more probable in the future than the inclusion of VCS projects.

Table 9: Overview of the Nort American Carbon Market (Source: World Bank)

	Average Price (US\$/tCO ₂ e)		Volume (MtCO ₂ e)		Value (million US\$)	
	2008	2009	2008	2009	2008	2009
RGGI (Allowances) [†]	3.9	3.3	61.9	805.2	198.2	2,178.6
Alberta (Offsets/EPCs)	10.0	13.5*	3.4	4.5	33.5	60.8
CCX (CFIs)	4.4	1.2	69.2	41.4	306.7	49.8
Voluntary Offset Market	6.8	4.9	15.4	29.0	104.1	143.4
of which CAR	8.8	7.1	5.3	14.9	46.6	104.5
of which CCX	4.8	0.8	1.0	7.4	4.8	5.9
of which VCS	5.5	4.6	1.5	3.3	8.3	15.2
of which ACR	3.8	3.4	4.3	1.8	16.3	6.1
of which Other	8.5	7.3	3.3	1.6	28.1	11.7
Total market			149.9	880.1	642.5	2,432.5

Source: Bloomberg New Energy Finance, Ecosystem Marketplace. Notes: [†] RGGI includes quarterly auction figures, * Alberta price is an estimate.

6.2 Relation of GHG Markets to the Montreal Protocol (MP)

Many chemicals used as refrigerants and blowing agents not only are depleting the ozone layer (Ozone Depleting Substances = ODS) but are also having a significantly adverse effect on the global climate (Greenhouse Gases =GHGs). While the MP regulates consumption and production of ODS (not disposal) the KP regulates emissions not covered by the MP (CO₂, CH₄, N₂O, HFCs, PFCs, SF₆).

Since most ODS are not included in the “Kyoto basket” of gases **reductions of such ODS cannot (yet) be structured as CDM or JI projects** (Please see info box 2 below for details)

Paragraph 44 of the Modalities and Procedures for the CDM requires that a baseline shall cover emissions from all gases, sectors and source categories listed in Annex A of the Kyoto Protocol within the project boundary.

Paragraph 17 of EB 34 provides guidance on project/leakage emissions of GHGs as defined in paragraph 1 of the Convention but not included in Annex A of the Kyoto Protocol such as GHG gases (e.g., CFCs, HCFCs) covered under the Montreal Protocol.

Hence, claiming emission reductions associated with the replacement of CFC or HCFC refrigerants and blowing agents with no-ODP and low-GWP gases is not eligible in accordance to CDM modalities and procedures.

Paragraph 17 of EB 34:

17. With reference to a proposed methodology, the Board considered the analysis of implication of different options proposed by the Meth Panel with regard to accounting emissions of GHGs and also implications on gases covered under the Montreal Protocol.

The Board agreed that:

(a) The project boundary shall encompass all anthropogenic emissions by sources of greenhouse gases, as defined in paragraph 1 of the Convention but not included in Annex A of the Kyoto Protocol, under the control of the project participants that are significant and reasonably attributable to the CDM project activity.

(b) The leakage emissions from greenhouse gases, as defined in paragraph 1 of the Convention but not included in Annex A of the Kyoto Protocol, should be accounted, if the CDM project activity results in an increase of such emissions.

(c) The global warming potentials used to calculate the carbon dioxide equivalence of anthropogenic emissions by sources of greenhouse gases not listed in Annex A, shall be those accepted by the Intergovernmental Panel on Climate Change in its third assessment report

While the international Kyoto based market cannot uptake any emission reductions generated through the destruction of ODS some voluntary standards as well as regional compliance markets have begun to recognize ODS destruction as a highly verifiable source of GHG reduction credits.

In 2007 the Chicago *CCX Offset Project Protocol: Ozone Depleting Substances Destruction*

On January 25th 2010 the Voluntary Carbon Standard www.v-c-s.org *Extension of Scope to Include Ozone-Depleting Substances* and on May 3rd 2010 the first methodology proposal “*Greenhouse Gas Emission Reductions By Recovering and Destroying Ozone Depleting Substances (ODS) from Products*” was submitted which is currently assessed

On February 3rd 2010 *Article 5 Ozone Depleting Substances Project Protocol Destruction of Article 5 Ozone Depleting Substances Banks Version 1.0* as well as *U.S. Ozone Depleting Substances Project Protocol Destruction of U.S. Ozone Depleting Substances Banks Version 1.0* was accepted by the board.

On December 16th 2010 the California Air Resources Board endorsed the cap-and-trade regulation, marking a significant milestone toward reducing California’s greenhouse gas emissions under its AB 32 law. Included in the regulation are four protocols, or systems of rules, covering carbon accounting rules for offset credits in forestry management, urban forestry, dairy methane digesters, *and the destruction of existing banks of ozone-depleting substances in the U.S.* (mostly in the form of refrigerants in older refrigeration and air-conditioning equipment).

As of January 2011, 9 ODS destruction projects are registered under the Climate Action Reserve and around 2.5 mio CRTs have been generated. These developments impressively show the increasing importance of ODS destruction projects as GHG mitigation measure and the relevance of the carbon market to incentives destruction activities.

7 Annex II Background on ODS related Legislation and Policies in Mexico

Mexico used to be the largest CFC and HCFC producing country in Latin America, with a diversified industrial infrastructure and has been consuming a multitude of ODS. Mexico’s obligations under the Montreal Protocol are administered by the Ministry of Environment and Natural Resources SEMARNAT. The main achievement in reducing ODS consumption in Mexico have been so far:

1990: More than 90% reduction in the consumption of chlorofluorocarbons (CFCs), due to the implementation of more than 100 projects for substituting the use of these substances in domestic and commercial refrigerators, air conditioners, aerosol sprays, solvents and polyurethane foams.

1997: All the domestic and commercial refrigerators produced in the country are CFC-free.

2002: Start of the “Program for the Financing for electric energy saving” (PFAEE) in which the objective was to back up the Federal Government’s Program for electric energy saving and efficient use. In the said program, the creation of Centers for gathering destruction of the out-of-use refrigerators was performed. These centers had the infrastructure for the control of the handling, gas extraction, confinement and destruction of the refrigerators. The aforementioned program was operational until 2006 and involved over 100 Centers, of which it is uncertain if any of them are still active or whether they have the infrastructure to be operational. However, the Mexican authorities informed that after CFC-12 recovery, it was not destroyed. Neither PUR foam panels containing CFC-11 gas.

2005: The Mexican Government made a commitment with the Montreal Protocol to go ahead and close the CFC production plant operated by the Quimobásicos company in Monterrey, Nuevo Leon. The country took this action four years earlier than the date stipulated in the Protocol. This meant that CFC production in North America was

completely phased out, thereby promoting an end to this production not only in Mexico, but in all of Latin America and other regions of the world, thereby reducing total CFC production in the world by 12% and in the hemisphere by 60%. The product was used in refrigerators, air conditioners, aerosol sprays and in the production of polyurethane foams.

2005: 100% elimination of CFC use in the production of polyurethane foams, thereby eliminating the consumption of more than 600 metric tons of these compounds in more than 200 companies in the country.

Mexico has in place very effective ODS legislation and has been complying with all MP control measures. The ODS awareness program reached out to the general public all over the country. The table below summarizes the most important legislation related to ODS.

Table 10: Overview of ODS Related Legislation in Mexico

No.	Regulation	Brief description	Promulgating Agency	Came into force
1	General Law of Environmental Protection and Ecologic Equilibrium	General environmental policy framework		1987
2	Law for Prevention and Control of Climate Change	General strategy for prevention, control and policy evaluation of ODS.		
3	ODS Import/Export Licensing System	Enabling the country to implement an import license system and control procedures for CFCs and CTC, particularly at customs entry points.	Promulgated by Secretariats of Environment, Agriculture and Health	
4	NOM-125-ECOL-2001	Regulatory framework to control the use of ODS in all sectors restrictions over national production and imports of freezers and domestic or commercial air conditioning containing or having been produced with ODSs.		2001
5	Voluntary reporting of trade on CFCs	The national CFC producing enterprises to voluntarily report domestic and international commercial activities such as production, imports and exports volumes	SEMARNAT	1992
6	Justice Codes	Any illegal traffic and mishandling of CFCs is a federal crime		
7	NOM-085-SEMARNAT-1994	Atmospheric contamination – fixed sources. for fixed sources that utilize solid, liquid, or gas combustible fossil fuels, or any of their combinations, that establishes the maximum permissible levels of emission to the atmosphere of smoke, total suspended particulates, sulfur dioxides and nitrogen oxides	SEMARNAT	1994
8	NOM-015-ENER-2002	Energy efficacy of refrigerators sold	Ministry of Energy	2003

Destruction Facility

VCS as well as CAR require that all ODS be destroyed at a destruction facility that is compliant with both the international standards specified in the *TEAP Report of the Task Force on Destruction Technologies* and *Code of Good Housekeeping*, (and in the case that destruction will take place in the US the requirements of domestic U.S. law).

CFC-12 will probably be destroyed in a facility in the United States.

CFC-11 will either be destroyed in a plasma arc facility or cement kiln or any other appropriate technology financially feasible and in compliance with above mentioned guidelines being confirmed by an independent third party (verification)

De-manufacturing End-of-Life Refrigerators

De-manufacturing aims at recovering CFCs, VOCs, other refrigerants and blowing agents, harmful substances and any components containing harmful substances, and to retrieve and separate recyclable materials, and involves the – breaking-up (i. e. shredding, crushing, milling), sorting and classification of the materials obtained in Step I and Step II and the preparative steps needed before recycling or disposing of these materials. As a general requirement, the RAL-GZ 728 quality standard of Deutsches Institut für Gütesicherung und Kennzeichnung E. V. may be considered:

Overview of the Technology for De-commissioning end-of-life Domestic Refrigerators and Air-conditioning units

The technology has two well separated steps. The first step is essential to take part as soon as possible after the collection of the refrigerators because this step recovers the CFC in the cooling circuits which may escape into the atmosphere during a long outdoor storage period. After this step the fridges can be stored for months because the CFC in the insulation foam is more contained and can escape only through a slow degradation and diffusion process.

Step 1 - Pre-treatment

Within the scope of Stage 1 pre-treatment, the cooling devices are “dried up”, i.e. the cooling system is completely evacuated by means of an extraction system. The extraction process sequence is as follows:
By means of a hoisting and turning gear, the individual appliances are positioned such that the cooling system can be opened at its lowest point in order to enable full extraction of refrigerating agent and refrigerating oil.
Refrigerating agent and refrigerating oil are sucked into a closed system, which is kept at a negative pressure of approx. 300 mbar. Within this closed system, the refrigerating agent is separated from the refrigerating oil and, upon liquefaction, is exported into compressed gas cylinders. Upon complete removal of the refrigerating agent, the refrigerating oil is collected in two tanks integrated into the plant and transferred into suitable drums as soon as a defined tank level is reached.



De-manufacturing compressor circuit unit (CFC-12 extraction)- CFC-12 extraction from the compressor circuit

The extraction process and the separation of refrigerating agent and refrigerating oil are electronically controlled and monitored to ensure operational safety of the plant at any time. All Stage 1 plant parts are installed on collecting pans, so that liquids escaping during the work process are safely retained. In proper operation of the plant, the treatment process does not give rise to any emissions. Via roller conveyors and an automatic, photocell-controlled charging system, the CFC -containing PUR devices are, on a just-in-time basis, forwarded to the Stage 2 section and processed there. The de-manufacturing capacity of the Step 1 unit is 60-70 fridges per hour, approximately 200,000 fridges per one shift per year. Its cost as advised by SEG De-manufacturing, Germany is US\$ 315,000 for two arms manipulator with a capacity of only 20-24 fridges. The cost of three 2 arms manipulators and three CFC-12 extraction units with oil/gas separation with capacity of 60-70 fridges per hour will be about US\$ 1.0 million in order to accommodate the primary quantity of 200,000 old fridges per year- project target.

Step 2 – Treatment

After “drying up” of the appliances, the compressors, all wooden and glass parts and all components containing harmful substances, such as capacitors and mercury switches, are removed and collected separately. The Step II treatment plant is designed to shred cooling appliances and separate the different materials of the appliance casings while recovering to a large extent the CFC blowing agent contained in the insulating foams. For this purpose, the appliance casings are input into a closed system and shredded there in a 2-stage shredding system; the resulting mixture of materials is then divided up by means of an air separating system. The fraction consisting of scrap steel and iron, plastics and non-ferrous metals is discharged from the system and further divided up into its constituents by means of a magnetic separator and an eddy-current separator system, while the separated PUR foam is ground within the plant and heated up in order to drive out the CFC adhering to the PUR foam. Upon completion of this treatment step, the PUR powder is also discharged from the plant. The insulating gas/blowing agent (CFC) released during the process of shredding, grinding and heating is collected, adsorbed in activated carbon and, following desorption from the activated carbon, liquefied under pressure by means of compressors.



Shredding unit (CFC-11 extraction)

Equipment Specifications to be Advised by the Beneficiary

- Annual capacity: 200 000 pcs of domestic refrigerators in one shift;
- Recycling efficiency: min. 90% meaning that min 90% in weight of the original end-of-life refrigerator is separated in the form of materials, which can be sold;
- Efficiency of recovery of CFCs from cooling circuits and from the insulation foam should be higher than 90% by weight;
- The components of end-of-life refrigerators, which are considered as hazardous waste (e.g. mercury switch, capacitors, etc.) can be collected separately. These hazardous components of end-of-life refrigerators must not make any recyclable construction materials hazardous.