



**United Nations
Environment
Programme**

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/82/17/Corr.1
29 November 2018

ORIGINAL: ENGLISH



EXECUTIVE COMMITTEE OF
THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Eighty-second Meeting
Montreal, 3-7 December 2018

Corrigendum

PROGRESS REPORT OF UNEP AS AT 31 DECEMBER 2017

This corrigendum is being issued to provide clarification on projects recommended for cancellation in accordance with relevant Executive Committee policies and decisions as follows:

- **Add** paragraph 8(bis) as follows:

8(bis). In addition, the Secretariat noted that no progress had been made for nine projects in five countries due to different issues and circumstances noted in the table below. The Executive Committee may wish to consider cancellation of these projects and request remaining balances to be returned.

Country/ Project code	Project title	Disburse- ment rate (%)	Status/Issues
Antigua and Barbuda ANT/PHA/66/TAS/14	HCFC phase-out management plan (stage I, first tranche)	59	Project completion date of stage I by the Agreement with the Executive Committee is December 2016
Antigua and Barbuda ANT/SEV/68/INS/15	Extension of institutional strengthening project (phase IV: 1/2013-12/2014)	50	Delayed; phase V of IS was approved at the 73 rd meeting
Central African Republic (the) CAF/PHA/64/TAS/22	HCFC phase-out management plan (stage I, first tranche)	60	Delayed due to security situation in the country; difficulty in continuing project implementation
Central African Republic (the) CAF/PHA/71/TAS/24	Verification report on the implementation of the HCFC phase-out management plan	0	
Ethiopia ETH/SEV/73/INS/23	Extension of the institutional strengthening project (phase VI: 1/2015-12/2016)	0	Delayed; phase VII approved at the 77 th meeting

Pre-session documents of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol are without prejudice to any decision that the Executive Committee might take following issuance of the document.

Country/ Project code	Project title	Disburse- ment rate (%)	Status/Issues
Guyana GUY/PHA/74/TAS/24	HCFC phase-out management plan (stage I, second tranche)	0	Project completion date of stage I by the Agreement with the Executive Committee is December 2016
Yemen YEM/PHA/68/TAS/40	HCFC phase-out management plan (stage I, first tranche)	0	Delayed due to security situation in the country; difficulty in continuing project implementation
Yemen YEM/PHA/55/TAS/31	National ODS phase-out plan (first tranche)	100	
Yemen YEM/PHA/73/PRP/44	Preparation of a HCFC phase-out management plan (stage II)	0	

- **Add** sub-paragraph (c) to the recommendation in paragraph 10 as follows:
 - (c) To cancel the following projects at the 82nd meeting and to request UNEP to return the remaining balances to the 83rd meeting:
 - (i) HCFC phase-out management plan for Antigua and Barbuda (stage I, first tranche) (ANT/PHA/66/TAS/14);
 - (ii) Extension of institutional strengthening project for Antigua and Barbuda (phase IV: 1/2013-12/2014) (ANT/SEV/68/INS/15);
 - (iii) HCFC phase-out management plan for the Central African Republic (stage I, first tranche) (CAF/PHA/64/TAS/22);
 - (iv) Verification report on the implementation of the HCFC phase-out management plan for the Central African Republic (CAF/PHA/71/TAS/24);
 - (v) Extension of the institutional strengthening project for Ethiopia (phase VI: 1/2015-12/2016) (ETH/SEV/73/INS/23);
 - (vi) HCFC phase-out management plan for Guyana (stage I, second tranche) (GUY/PHA/74/TAS/24);
 - (vii) HCFC phase-out management plan for Yemen (stage I, first tranche) (YEM/PHA/68/TAS/40);
 - (viii) National ODS phase-out plan for Yemen (first tranche) (YEM/PHA/55/TAS/31); and
 - (ix) Preparation of a HCFC phase-out management plan for Yemen (stage II) (YEM/PHA/73/PRP/44).
- **Delete** the rows for Antigua and Barbuda, the Central African Republic, Ethiopia, Guyana and Yemen in the table contained in Annex I for the projects mentioned in paragraph 8(bis).