



联合国



环境规划署

Distr.
GENERALUNEP/OzL.Pro/ExCom/84/19
19 November 2019CHINESE
ORIGINAL: ENGLISH

执行蒙特利尔议定书
多边基金执行委员会
第八十四次会议
2019年12月16日至20日，蒙特利尔

环境规划署截至 2018 年 12 月 31 日的进度报告

1. 本文件介绍了截至 2018 年 12 月 31 日环境规划署的进展报告。¹

文件的范围

2. 本文件由以下部分组成：

第一部分： 多边基金经常捐款项下核准的项目。这一部分概述了 2018 年和 1991 年以来针对《蒙特利尔议定书》规定的所有受控物质、包括附件 F 物质(氢氟碳化物)执行的累积项目的进展情况；并载有对国家一级每个正在进行的²项目执行情况的审查；还查明了执行延迟的项目和对逐步淘汰受控物质的潜在影响，以及存在悬而未决问题的项目，供执行委员会审议。

第二部分 额外自愿捐款项下核准的项目，以快速启动对逐步减少氢氟碳化物的支助。这一部分提供了由自愿捐款资助的逐步减少氢氟碳化物项目的执行现状。

建议。

3. 本文件还包括以下附件：

¹ 进度报告附于本文件之后。数据已纳入综合进度报告数据库，可应要求提供。

² 正在进行的项目是指截至 2018 年 12 月 31 日还在执行的所有项目。主要进展指标包括：已发放资金的百分比和已开始发放资金的项目所占百分比；预计年底前发放的资金占核定资金的百分比；预计平均延迟执行的时间长度；和进度报告数据库备注栏中提供的信息。

执行蒙特利尔议定书多边基金执行委员会的会前文件不妨碍文件印发后执行委员会可能作出的任何决定。

附件一： 概要说明每个存在悬而未决问题的正在执行的项目现状，并提出建议，供执行委员会审议。

附件二： 对进度报告的分析。

进度报告中使用的衡量方法

4. 在就《基加利修正案》达成一致之前，《蒙特利尔议定书》的所有受控物质都是消耗臭氧层物质，并以消耗臭氧潜能值吨衡量。《基加利修正案》的受控物质不是消耗臭氧层物质，其控制目标以二氧化碳当量公吨衡量（即公吨消费量乘以该物质的全球升温潜能值(GWP)）。尽管报告受控物质的情况存在两种不同的衡量方法，但环境规划署提交第八十四次会议的进度报告根据的是所有受控物质的消耗臭氧潜能值吨数。³

逐步减少氢氟碳化物活动的概述

5. 截至 2018 年 12 月 31 日，执行委员会批准了 89 项扶持活动，总额为 981 万美元。关于扶持活动，第八十三次会议批准延长其中 26 个项目的完成日期，另外 48 个项目的延期请求已提交第八十四次会议。

秘书处的进展审查过程

6. 秘书处逐国审查了每个正在进行的项目的执行情况，同时考虑到 2018 年报告计划完成日期方面出现的执行延误、这些延误对逐步淘汰受控物质的潜在影响，以及计划发放的情况。秘书处与环境规划署进行了几次讨论，会上提出了一些关于正在进行的项目的问题，随后得到了令人满意的解决。

第一部分： 多边基金经常捐款项下核准的项目

2018 年和累计年份项目执行进展摘要

7. 环境规划署 2018 年和自 1991 年至 2018 年 12 月 31 日累计年份项目和活动情况概述如下：

- (a) **淘汰：**⁴2018 年，淘汰了受控物质 35.2 ODP 吨的消费量，核准淘汰受控物质 123.9 ODP 吨的消费量。自 1991 年以来，已淘汰 1 586 ODP 吨受控物质的消费量，而核准项目(不包括取消和转让项目)的预期总消费量为 2 183 ODP 吨；
- (b) **发放/批准：**2018 年，发放了 1 783 万美元，根据 2017 年进度报告，计划发放 2 257 万美元，占计划发放额的 79%。在核准发放的 3. 1535 亿美元总额(不包括机构支助费用)中，累计支付了 2.6832 亿美元。这意味着发放率为 85%。2018 年，核准 2 195 万美元用于执行；

³ 综合进度报告讨论了受控物质的两种不同衡量方法的问题(UNEP/OzL.Pro/ExCom/84/16)。

⁴ 这些项目下的所有受控物质都是消耗臭氧层物质。扶持活动项下，没有任何淘汰事项。

- (c) **已完成项目数量：**2018年，完成了108个项目。自1991年以来，已核准的2 253个项目中已完成1 929个(不包括已关闭或移交的项目)。这意味着完成率为86%；
- (d) **交付速度——非投资项目：**2018年完成的项目平均需时为核准后48个月。自1991年以来，非投资项目平均完成时间为核准后36个月。这些项目的首次付款平均是在项目获得核准后的11个月；
- (e) **项目编制：**截至2018年底，核准的218个项目准备活动中，有189个已经完成，29个仍在进行中。2018年，完成项目为两个；
- (f) **执行延迟：**截至2018年底，共有295个非投资项目在执行中。这些项目平均延迟11个月。然而，有一个项目被归类为“存在执行延迟问题的项目”，需要对其进行遵照项目取消程序(而项目准备、多年期协议和体制强化均无需进行这些程序)；
- (g) **多年期协议：**2018年，环境规划署执行了102项关于氟氯烃逐步淘汰管理计划的多年期协议。自1991年以来，核准了189个多年期协议，已完成87个。

2018年项目执行进展

8. 继审查进程之后，解决了一些问题，但本文件附件一所示情况除外，即逐步淘汰氟氯烃的一些项目或多年期协议资金发放问题、项目编制、体制强化项目延长与否以及逐步淘汰氢氟碳化物的扶持活动。还简要介绍了这些项目的执行情况以及悬而未决问题，逐一提出建议，供执行委员会审议。

9. 除体制强化和项目编制外，有172个执行中的项目，自2017年进度报告以来，其中47个项目已修订计划完成日期。

10. 巴林、中国(第二阶段，维修行业)、⁵哥伦比亚、⁶刚果、⁷科特迪瓦、⁸多米尼克、⁹埃及、¹⁰伊朗伊斯兰共和国、¹¹伊拉克、¹²尼日尔、¹³摩尔多瓦共和国¹⁴和突尼斯¹⁵已向第八十四次会议提交执行有关氟氯烃淘汰管理计划的项目进展详情，巴哈马(氟氯烃淘汰管理计划)、赤道几内亚(氟氯烃淘汰管理计划)、洪都拉斯(氟氯烃淘汰管理计划)、马尔代夫(氟氯烃淘汰管理计划)和卡塔尔(氟氯烃淘汰管理计划)则提交了有具体报告要求的项目报

⁵ UNEP/OzL.Pro/ExCom/84/42。

⁶ UNEP/OzL.Pro/ExCom/84/43。

⁷ UNEP/OzL.Pro/ExCom/84/44。

⁸ UNEP/OzL.Pro/ExCom/84/46。

⁹ UNEP/OzL.Pro/ExCom/84/48。

¹⁰ UNEP/OzL.Pro/ExCom/84/49。

¹¹ UNEP/OzL.Pro/ExCom/84/51。

¹² UNEP/OzL.Pro/ExCom/84/52。

¹³ UNEP/OzL.Pro/ExCom/84/55。

¹⁴ UNEP/OzL.Pro/ExCom/84/58。

¹⁵ UNEP/OzL.Pro/ExCom/84/60。

告。¹⁶这些文件的有关章节论述了对这些项目未决问题的建议，包括延期请求(如果有的话)核准与否。关于提交付款申请的拖延的文件涉及了沙特阿拉伯(氟氯烃淘汰管理计划)有关问题。¹⁷本报告附件一并未列入其余正执行项目的未决问题，下文将论及延长完成日期的请求。

11. 根据第 82/11(c)(二)号决定，秘书处注意到，在过去两年，表 1 所列第 5 条国家并未提交延长体制强化项目的请求。环境规划署通报说，该署计划在表 1 最后一栏所示年份之前将提交这些延期请求。之所以延迟，主要是由于执行进展缓慢，有大量资金结余。

表 1: 过去两年没有提交延期请求的体制强化项目清单

国 家	提出下一次延期请求的计划
阿尔及利亚	2020
安提瓜和巴布达	2020
博茨瓦纳	2020
中非共和国	2021
朝鲜民主主义人民共和国	*
埃塞俄比亚	2020
几内亚	2020
海地	2020
肯尼亚	2020
摩洛哥	2020
瑙鲁	2020
秘鲁	2020
圣卢西亚	2020
圣文森特和格林纳丁斯	2020
沙特阿拉伯	2020
南苏丹	2020
苏里南	2020
也门	2021

*已从 2019-2021 年业务计划中删除。

12. 此外，秘书处指出，两年前就核准了延长几内亚比绍、毛里求斯、南苏丹和赞比亚的四个体制强化项目的现阶段，但上一个阶段仍在执行中。环境规划署通报说，截至 2019 年 11 月，与这些体制强化项目有关的所有资金均已发放。

13. 根据第 82/11(b)号决定，¹⁸环境规划署要求延长对刚果民主共和国氟氯烃淘汰管理计划第三次付款的期限 (DRC/PHA/80/TAS/44)，即从 2018 年 12 月延长至 2020 年 6 月，因为埃博拉疫情延误了淘汰活动的执行。执行委员会不妨核准将刚果民主共和国氟氯烃淘汰管理计划延期至 2020 年 6 月 30 日。

¹⁶ UNEP/OzL.Pro/ExCom/84/22 和 Add.1。

¹⁷ UNEP/OzL.Pro/ExCom/84/25。

¹⁸ 任何延期请求都必须在项目完成日期之前提交执行委员会核准，并注意到在延期获得核准前，不会有新的承付款。

第二部分： 快速启动支持氢氟碳化物逐步减少的额外自愿捐款项下核准的项目

14. 截至 2018 年 12 月 31 日，执行委员会在额外自愿捐款项下核准了 78 个氢氟碳化物相关项目，金额为 8 101 000 美元(不包括机构支助费用)。表 2 概述了这些项目的状况。

表 2. 2018 年核准的氢氟碳化物相关项目

类 型	项目数量			供资(美元)*			
	核 准	完 成	完成百分比 (%)	核 准	发 放	余 额	发放百分比 (%)
技术援助——扶持 活动	78	0	0	8,101,000	627,073	7,473,927	8
共 计	78	0	0	8,101,000	627,073	7,473,927	8

*不包括机构支助费用。

15. 正在执行的 78 项扶持活动，包括第八十二次会议核准的 5 项活动，尚处于不同的执行阶段。在核准发放的 8 101 000 美元总额(不包括支助费用)中，累计发放了 627 073 美元，发放率为 8%。三个国家逐步减少氢氟碳化物的扶持活动相关的未决问题本文件附件一。

建 议

16. 执行委员会不妨：

- (a) 注意到载于 UNEP/OzL.Pro/ExCom/84/19 号文件的环境规划署截至 2018 年 12 月 31 日的进度报告；
- (b) 核准本文件附件一所载与尚在执行并存在具体问题项目有关的建议；
- (c) 考虑到刚果民主共和国的困难局势，核准将该国氟氯烃逐步淘汰管理计划(第一阶段，第三次付款)(DRC/PHA/80/TAS/44)延至 2020 年 6 月 30 日，以使环境规划署能够完成余下的维修行业活动。

附件一

环境规划署进度报告中尚在执行并存在未决问题的项目

国家/项目代码	项目名称	发放百分比 (%)	现状/问题	建 议
阿尔及利亚 ALG/SEV/73/INS/81	体制强化项目延期(第六阶段: 2014年12月至2016年11月)	0	没有发放; 执行活动的进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
安提瓜和巴布达 ANT/SEV/73/INS/16	体制强化项目延期(第五阶段: 2015年1月至2016年12月)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
安提瓜和巴布达 ANT/PHA/73/PRP/17	编制氟氯烃淘汰管理计划(第二阶段)	99	在数据核实方面存在挑战以及有必要与政府进行更多磋商, 第二阶段的提交因此推迟	要求就第二阶段提交情况向第八十五次会议报告现状
博茨瓦纳 BOT/SEV/76/INS/19	体制强化项目延期(第五阶段: 2016年6月至2018年7月)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
中非共和国 CAF/SEV/68/INS/23	体制强化项目延期(第六阶段: 2013年1月至2014年12月)	0	由于该国的安全局势问题而推迟; 继续执行有困难	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
智利 CHI/PHA/76/TAS/191	氟氯烃淘汰管理计划(第二阶段, 第一次付款)(制冷维修行业)	17	由于行政审批拖延, 发放进度推迟	要求向第八十五次会议提交一份关于资金发放的现状报告
多米尼克 DMI/SEV/80/INS/23	体制强化的额外紧急援助	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
多米尼克 DMI/SEV/81/INS/24	体制强化项目延期(第七阶段: 2018年6月至2020年5月)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
刚果民主共和国 DRC/PHA/79/PRP/43	编制氟氯烃淘汰管理计划(第二阶段)	0	没有发放; 由于完成国家级第二阶段项目编制活动面临挑战, 第二阶段的提交被推迟	要求向第八十五次会议提交一份关于资金发放和第二阶段提交情况的报告
刚果民主共和国 DRC/SEV/77/INS/41	体制强化项目延期(第八阶段: 2017年1月至2018年12月)	0	没有发放; 执行受到埃博拉疫情影响	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告, 同时注意到该国的困难局势
格林纳达 GRN/PHA/62/TAS/18	氟氯烃逐步淘汰管理计划(第一阶段, 第一次付款)	50	延迟提交进度和财务报告, 导致小规模供资协议项下最后两笔付款延迟发放	要求向第八十五次会议提交一份关于提交进度和财务报告以及发放小规模供资协议项下剩余款项的情况报告
格林纳达 GRN/PHA/77/TAS/22	氟氯烃淘汰管理计划(第一阶段, 第二次付款)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
危地马拉	氟氯烃淘汰管理计划(第一阶段, 第三	10	由于维修行业监管框架的制定出现	要求向第八十五次会议提交执行进展情况

国家/项目代码	项目名称	发放百分比 (%)	现状/问题	建 议
GUA/PHA/75/TAS/50	次付款)		延误, 活动进展缓慢	报告
危地马拉 GUA/PHA/81/TAS/52	氟氯烃淘汰管理计划(第一阶段, 第四次付款)	0	没有发放; 由于最后确定工作计划有延误, 活动进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
圭亚那 GUY/PHA/77/TAS/29	氟氯烃淘汰管理计划执行情况核查报告	0	尽管事实上, 在第八十三次会议提交了核查报告, 会议核准了第二次付款, 但并未发放	要求向第八十五次会议提交一份关于资金发放情况的报告
海地 HAI/PHA/68/TAS/18	氟氯烃淘汰管理计划(第一阶段, 第一次付款)	49	由于国家臭氧机构行政部门发生变动, 延误了活动的启动, 活动进展缓慢	要求向第八十五次会议提交一份关于执行进展情况的现状报告
海地 HAI/PHA/76/TAS/21	氟氯烃淘汰管理计划(第一阶段, 第二次付款)	0	没有发放; 由于国家臭氧机构行政部门发生变动, 延误了活动的启动, 活动进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
海地 HAI/SEV/75/INS/20	体制强化项目延期(第四阶段: 2015年11月至2017年10月)	20	由于国家臭氧机构行政部门发生变动, 延误了活动的启动, 活动进展缓慢	要求向第八十五次会议提交一份关于执行进展情况的现状报告
瑙鲁 NAU/PHA/74/TAS/10	通过区域办法为太平洋岛屿国家制定氟氯烃淘汰管理计划(第一阶段, 第二次付款, 瑙鲁)	14	由于没有国家臭氧干事, 活动进展缓慢	要求向第八十五次会议提交一份关于执行进展情况的现状报告
瑙鲁 NAU/SEV/72/INS/09	体制强化项目延期(第五阶段: 2014年8月至2016年7月)	0	没有发放; 由于没有国家臭氧干事, 活动进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
秘鲁 PER/PHA/80/TAS/54	氟氯烃淘汰管理计划(第二阶段, 第一次付款)	0	没有发放; 由于国家臭氧机构行政部门发生变动, 招聘项目执行专家又有延误, 活动进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
Peru 秘鲁 PER/SEV/80/INS/56	体制强化项目延期(第五阶段: 2018年1月至2019年12月)	0		
卡塔尔 QAT/PHA/65/TAS/17	氟氯烃淘汰管理计划(第一阶段, 第一次付款) (制冷维修行业)	4	活动进展缓慢; 根据第 82/34(f)号决定, 尚有资金余额有待于退还	要求将余额退回第八十四次会议
卡塔尔 QAT/PHA/73/PRP/20	编制氟氯烃淘汰管理计划(第二阶段)	0	没有发放; 第二阶段筹备工作进展缓慢	要求向第八十五次会议提交一份关于资金发放和第二阶段提交情况的报告
沙特阿拉伯 SAU/SEV/67/INS/15	体制强化项目延期(第二阶段: 2012年7月至2014年6月)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
南苏丹 SSD/PHA/77/TAS/04	氟氯烃淘汰管理计划(第一阶段, 第一次付款)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
南苏丹	体制强化项目(启动成本)	63	鉴于第七十六次会议核准了当前的	根据第 82/11(c)(i)号决定, 将余额退回第

国家/项目代码	项目名称	发放百分比 (%)	现状/问题	建 议
SSD/SEV/68/INS/01			信息系统第五阶段, 根据第82/11(c)(i)号决定, 返回余额	八十四次会议
南苏丹 SSD/SEV/76/INS/03	体制强化项目(第一阶段: 2016年5月至2018年4月)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
圣基茨和尼维斯 STK/PHA/74/TAS/20	氟氯烃淘汰管理计划(第一阶段, 第二次付款)	0	没有发放; 由于国家一级在执行和协调与各机构的活动方面出现延误, 活动进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
圣基茨和尼维斯 STK/SEV/81/INS/21	体制强化项目延期(第七阶段: 2018年6月至2020年5月)	0		
圣文森特和格林纳丁斯 STV/PHA/77/TAS/24	氟氯烃淘汰管理计划执行情况核查报告	0	延迟12个月和18个月	请环境规划署向第八十五次会议报告该项目的执行延迟情况
苏里南 SUR/PHA/81/TAS/26	氟氯烃淘汰管理计划(第一阶段, 第三次付款)	0	没有发放; 延迟签署小规模供资协议	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
也门 YEM/SEV/73/INS/43	体制强化项目延期(第八阶段: 2015年1月至2016年12月)	0	由于该国的安全局势而推迟; 继续执行有困难	要求向第八十五次会议提交一份关于执行进展情况的现状报告
氢氟碳化物项目				
多米尼克 DMI/SEV/80/TAS/01+	氢氟碳化物逐步减少的扶持活动	0	没有发放; 飓风过后, 国家臭氧机构仍在重建办公室, 活动进展缓慢	要求向第八十五次会议提交一份关于资金发放和执行进展情况的现状报告
缅甸 MYA/SEV/81/TAS/01+	氢氟碳化物逐步减少的扶持活动	0	没有发放; 签署小规模供资协议延迟	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告
瑙鲁 NAU/SEV/81/TAS/01+	氢氟碳化物逐步减少的扶持活动	0	没有发放; 签署小规模供资协议延迟	要求向第八十五次会议提交一份关于资金发放和小规模供资协议签署情况的报告

附件二

对截至 2018 年 12 月 31 日环境规划署进度报告的分析

1. 本附件由以下两部分组成:

第一部分: 多边基金经常捐款项下核准的项目。

第二部分: 额外自愿捐款项下核准的项目, 用于快速启动对逐步减少氢氟碳化物的支持工作。

第一部分: 多边基金经常捐款项下核准的项目

2. 如表 1 所示, 截至 2018 年 12 月 31 日, 执行委员会核准了 3.4167 亿美元, 其中 3.1535 亿美元用于执行投资和非投资项目, 2 632 万美元用于机构支助费用。2018 年, 核准了 126 个新项目和活动。预计这一供资额度将逐步淘汰 2 183ODP 吨受控物质消费量。

表 1: 截至 2018 年 12 月 31 日按行业分列的环境规划署核定供资

行 业	供资 (美元)
气雾剂	882,689
销毁	190,040
哈龙	767,640
熏蒸剂	2,614,366
淘汰计划	54,152,307
制冷	13,872,913
多重影响	242,675,275
溶剂	198,860
小 计	315,354,091
机构支助费用	26,318,076
共 计	341,672,167

3. 表 2 汇总了按类别分列的项目执行情况。

表 2: 按类别分列的项目执行情况

类 型	项目数量*			供资 (美元)**			
	核 准	完 成	完 成 百分比 (%)	核 准	发 放	余 额	发 放 百分比 (%)
国家方案	94	94	100	2,946,574	2,946,574	0	100
示范	3	2	67	559,198	221,321	337,877	40
体制强化	818	695	85	64,468,096	53,006,488	11,461,609	82
投资	1	1	100	135,000	135,000	0	100
项目编制	218	189	87	9,519,600	8,337,322	1,182,278	88
技术援助	923	752	81	223,433,065	189,384,297	34,048,768	85
培训	196	196	100	14,292,557	14,292,557	0	100
共 计	2,253	1,929	86	315,354,091	268,323,558	47,030,533	85

*不包括已关闭和已转移的项目。

**不包括机构支助费用。

4. 表 3 概述了按年份¹分列的项目执行情况。1991 至 2009 年期间核准的所有项目和活动现已全部完成。

表 3: 按年份分列的项目执行情况

年 份	项目数量*			供资 (美元)**			
	核 准	完 成	完成百分比 (%)	核 准	发 放	余 额	发放百分比 (%)
1991	11	11	100	1,372,335	1,372,335	0	100
1992	15	15	100	1,711,000	1,711,000	0	100
1993	49	49	100	4,194,343	4,194,343	0	100
1994	58	58	100	4,231,169	4,231,169	0	100
1995	50	50	100	4,047,683	4,047,683	0	100
1996	47	47	100	3,366,039	3,366,039	0	100
1997	87	87	100	7,962,291	7,962,291	0	100
1998	64	64	100	4,669,124	4,669,124	0	100
1999	87	87	100	6,368,983	6,368,983	0	100
2000	85	85	100	6,300,398	6,300,398	0	100
2001	59	59	100	7,411,159	7,411,159	0	100
2002	72	72	100	9,469,401	9,469,401	0	100
2003	78	78	100	11,165,394	11,165,394	0	100
2004	99	99	100	12,362,652	12,362,652	0	100
2005	72	72	100	12,339,483	12,339,483	0	100
2006	108	108	100	12,731,484	12,731,484	0	100
2007	79	79	100	14,697,515	14,566,111	131,404	99
2008	132	132	100	17,863,078	17,875,070	(11,993)	100
2009	115	115	100	17,263,209	17,240,376	22,833	100
2010	79	76	96	14,361,829	14,224,676	137,154	99
2011	100	97	97	16,847,287	16,433,772	413,515	98
2012	81	72	89	16,566,273	14,969,487	1,596,786	90
2013	91	86	95	14,212,034	13,916,359	295,675	98
2014	76	63	83	14,789,425	11,400,573	3,388,853	77
2015	180	142	79	22,118,610	17,948,871	4,169,738	81
2016	96	24	25	20,096,791	11,978,950	8,117,841	60
2017	57	2	4	14,884,529	8,066,376	6,818,153	54
2018	126	0	0	21,950,573	0	21,950,573	0
Total	2,253	1,929	86	315,354,091	268,323,558	47,030,533	85

*不包括已关闭和已转移的项目。

**不包括机构支助费用。

5. 表 4 列出 2018 年按国家分列的项目执行情况。

表 4. 环境规划署 2018 年项目执行摘要

国 家	2018 年估计发放 资金数额(美元)	2018 年已发 放资金(美元)	2018 年发放的 资金在估计数中 所占百分比 (%)	2018 年已完成 计划项目的 百分比 (%)
阿富汗	213,849	153,737	72	100
阿尔巴尼亚	75,839	36,303	48	100

¹ 这个数据是根据项目获得执行委员会核准的年份提交的。数据对所有核准(投资和非投资项目)都平对对待(即, 一个投资项目或一笔 100 万美元的多年期协定供资付款均被视为一个项目, 为数 30 000 美元的国家方案编制亦是如此)。年度总结的主要指标是: 完成的项目所占百分比、逐步淘汰的消耗臭氧潜能值以及发放资金所占百分比。发放类型有三种: 执行期间、执行之后和对追补资助的项目。

国 家	2018 年估计发放 资金数额(美元)	2018 年已发 放资金(美元)	2018 年发放的 资金在估计数中 所占百分比 (%)	2018 年已完成 计划项目的 百分比 (%)
阿尔及利亚	152,960	25,740	17	0
安哥拉	71,026	64,720	91	100
安提瓜和巴布达	50,141	17,500	35	100
亚美尼亚	10,469	0	0	0
巴哈马	69,565	25,702	37	0
巴林	137,739	257,392	187	67
孟加拉国	25,256	59,010	234	100
巴巴多斯	78,529	95,877	122	100
伯利兹	45,900	39,270	86	100
贝宁	80,496	117,823	146	100
不丹	50,963	44,960	88	
多民族玻利维亚国	37,710	29,707	79	
博茨瓦纳	90,812	201,560	222	67
文莱达鲁萨兰国	118,434	113,079	95	67
布基纳法索	53,905	87,127	162	100
布隆迪	21,750	72,500	333	100
柬埔寨	69,564	113,500	163	
喀麦隆	53,580	0	0	
佛得角	75,762	144,582	191	100
中非共和国	36,000	0	0	67
乍得	38,104	35,040	92	100
智利	110,859	65,742	59	
中国	1,545,759	718,369	46	100
哥伦比亚	11,891	35,536	299	
科摩罗	45,002	45,355	101	0
刚果	39,666	57,569	145	50
库克群岛	78,520	47,437	60	
科特迪瓦	176,160	45,417	26	0
朝鲜民主主义人民共和国	41,317	0	0	100
刚果民主共和国	58,378	32,478	56	0
吉布提	80,571	87,376	108	67
多米尼克	44,880	0	0	0
多米尼加共和国	92,766	142,625	154	50
厄瓜多尔	69,077	170,919	247	50
埃及	77,167	117,223	152	100
萨尔瓦多	82,215	46,501	57	0
赤道几内亚	10,000	0	0	100
厄立特里亚	63,339	135,000	213	67
斯威士兰	84,133	123,824	147	67
埃塞俄比亚	96,000	87,000	91	100
斐济	41,715	80,748	194	100
加蓬	54,105	105,615	195	67
冈比亚	86,822	70,000	81	50
格林纳达	64,078	105,000	164	50
危地马拉	28,331	70,447	249	33
几内亚	72,002	117,167	163	100
几内亚比绍	101,750	82,500	81	0

国 家	2018 年估计发放 资金数额(美元)	2018 年已发 放资金(美元)	2018 年发放的 资金在估计数中 所占百分比 (%)	2018 年已完成 计划项目的 百分比 (%)
圭亚那	82,413	30,000	36	0
海地	67,230	45,376	67	33
洪都拉斯	61,804	73,024	118	0
印度	561,571	559,197	100	67
伊朗伊斯兰共和国	63,544	43,403	68	
伊拉克	287,568	178,558	62	50
牙买加	107,563	47,027	44	0
肯尼亚	93,420	74,767	80	100
基里巴斯	35,432	44,225	125	
科威特	510,808	313,839	61	67
吉尔吉斯斯坦	51,778	135,400	262	50
老挝人民民主共和国	36,567	73,485	201	100
莱索托	96,078	115,106	120	100
利比里亚	57,263	81,804	143	100
马达加斯加	43,500	102,383	235	67
马拉维	37,626	125,413	333	100
马尔代夫	70,698	109,100	154	0
马里	47,574	99,177	208	67
马绍尔群岛	48,297	0	0	
毛里塔尼亚	75,000	30,000	40	
毛里求斯	56,996	25,000	44	0
墨西哥	1,212		0	0
密克罗尼西亚联邦	90,334	57,039	63	
蒙古国	39,000	60,506	155	
莫桑比克	130,637	75,008	57	67
缅甸	62,304	17,414	28	0
纳米比亚	39,000	45,000	115	100
瑙鲁	41,109	0	0	
尼泊尔	60,620	131,025	216	100
尼加拉瓜	21,217	42,222	199	0
尼日尔	25,500	0	0	
纽埃	29,658	0	0	
阿曼	28,777	42,461	148	100
巴基斯坦	60,000	24,593	41	
帕劳	33,038	33,900	103	
巴拿马	5,086	13,074	257	100
巴拉圭	66,431	39,780	60	
秘鲁	149,532	27,099	18	100
菲律宾	127,669	157,785	124	
卡塔尔	36,314	0	0	0
摩尔多瓦共和国	44,504	104,194	234	0
卢旺达	68,625	115,630	168	100
圣基茨和尼维斯	68,760	0	0	0
圣卢西亚	100,755	31,155	31	0
圣文森特和格林纳丁斯	85,500	30,000	35	33
萨摩亚	35,421	67,500	191	
圣多美和普林西比	41,626	62,671	151	0

国 家	2018 年估计发放 资金数额(美元)	2018 年已发 放资金(美元)	2018 年发放的 资金在估计数中 所占百分比 (%)	2018 年已完成 计划项目的 百分比 (%)
沙特阿拉伯	408,143	24,988	6	0
塞内加尔	171,208	173,739	101	50
塞尔维亚	12,574	0	0	100
塞舌尔	19,125	63,750	333	100
塞拉利昂	58,898	114,318	194	67
所罗门群岛	53,955	72,300	134	100
索马里	25,500	45,000	176	0
南苏丹	45,991	20,090	44	0
斯里兰卡	13,625	9,894	73	
苏丹	88,381	86,598	98	100
苏里南	86,025	17,372	20	50
东帝汶	87,836	78,972	90	100
多哥	59,835	92,176	154	33
汤加	46,328	67,415	146	100
特立尼达和多巴哥	85,659	20,000	23	
突尼斯	16,454	0	0	0
土耳其	7,693	18,226	237	100
土库曼斯坦	35,039	33,636	96	
图瓦卢	23,181	13,703	59	
乌干达	43,718	37,226	85	100
坦桑尼亚联合共和国	59,400	41,990	71	33
瓦努阿图	53,465	40,986	77	50
越南	28,012	53,890	192	
也门	190,248	0	0	75
赞比亚	64,982	60,000	92	33
津巴布韦	56,925	97,779	172	
全球	11,727,382	8,737,022	75	50
区域：亚太 (ASP)	101,302	0	0	0
共 计	22,571,098	17,830,385	79	56

6. 表 5 汇总在经常捐款下核准的与氢氟碳化物相关项目。

表 5. 经常捐款项下核准的氢氟碳化物相关项目

类 型	项目数量			供资 (美元)*			
	核 准	完 成	完成百分比 (%)	核 准	发 放	余 额	发放百分比 (%)
技术援助——扶持 活动	11	0	0	1,706,000	0	1,706,000	0
共 计	11	0	0	1,706,000	0	1,706,000	0

*不包括机构支助费用。

7. 目前在经常捐款项下核准了 11 项活动，总价值为 1 706 000 美元。这些项目的资金尚未发放。这些项目正处于不同的执行阶段，预计将于 2020 年按时完成。

第二部分： 快速启动支持氢氟碳化物逐步减少的额外自愿捐款项下核准的项目

8. 截至 2018 年 12 月 31 日，执行委员会在额外自愿捐款项下批准了 78 个氢氟碳化物相关项目，金额为 8 101 000 美元(不包括机构支助费用)。表 6 概述了这些项目的状况。

表 6. 2018 年批准的氢氟碳化物相关项目

类 型	项目数量			供资(美元)*			
	核 准	完 成	完成百分比 (%)	核 准	发 放	余 额	发放百分比 (%)
技术援助——扶持活动	78	0	0	8,101,000	627,073	7,473,927	8
共 计	78	0	0	8,101,000	627,073	7,473,927	8

*不包括机构支助费用。

9. 78 项执行中的扶持活动，包括第八十二次会议核准的 5 项活动，正处于不同的执行阶段。在核准发放的 8 101 000 美元总额(不包括支助费用)中，已累计发放 627 073 美元，发放率为 8%。

UNEP
ANNUAL PROGRESS AND FINANCIAL REPORT
1 JANUARY – 31 DECEMBER 2018

PRESENTED TO THE
84TH MEETING OF THE EXECUTIVE COMMITTEE
OF THE MULTILATERAL FUND FOR THE IMPLEMENTATION
OF THE MONTREAL PROTOCOL

1 OCTOBER 2019



United Nations Environment Programme

CONTENTS

I.	PROJECT APPROVALS AND DISBURSEMENTS	3
A.	Annual Summary Data.....	3
B.	Interest.....	4
C.	Summary Data by Type (CPG, DEM, INS, INV, PRP, TAS, TRA)	4
D.	Multi-year Agreements	4
E.	Sector Phase-Out by Country.....	5
II.	PROJECT COMPLETIONS SINCE LAST REPORT	5
A.	ODP Phased Out Since Last Report.....	5
B.	Non-Investment Project Completions Since Last Report	5
(a)	Global Projects.....	6
(b)	Regional Projects	6
IV.	Performance Indicators	6
(a)	Agency Business Plan Performance Goals	6
(b)	Cumulative Completed Investment Projects.....	7
(c)	Cumulated Completed Non-Investment Projects.....	7
(d)	Cumulative Ongoing Investment Projects	7
(e)	Cumulative Ongoing Non-Investment Projects	7
V.	STATUS OF AGREEMENTS AND PROJECT PREPARATION (WHERE APPLICABLE), BY COUNTRY	7
(a)	Agreements to be signed/executed/finalized and when they will be ready for disbursing	7
(b)	Project Preparation by country, approved amount, and amount disbursed.....	8
VI.	ADMINISTRATIVE ISSUES (OPERATIONAL, POLICY, FINANCIAL, AND OTHER ISSUES).....	8
(a)	Meetings Attended	8
(b)	Implementing Agency and Other Co-operation.....	9
(c)	Other Issues.....	9
Annex I:	Country Developments	9
A.	Highlights of projects and activities (other than IS)	9
B.	Institutional strengthening.....	9
C.	Activities that were provided by UNEP from its administrative costs	10
D.	Activities conducted by UNEP to assist other agencies.....	10

INTRODUCTION

UN Environment (UNEP) is submitting this Annual Financial and Progress Report (APR) covering the period 1 January to 31 December 2018 for the consideration of the 84th meeting of the Executive Committee of the Multilateral Fund.

UNEP followed the Multilateral Fund's *Revised Operational Guidelines for Progress and Financial Reporting*,¹ as well as guidance received during the first Inter-Agency Coordination Meeting of 2019 (5-7 March) when developing this APR.

This APR details project implementation assistance provided by UNEP to developing countries operating under Article 5 of the Montreal Protocol ("Article 5 countries") in accordance with UNEP's 2018 - 2020 Business Plan, which was endorsed by the 80th meeting of the Executive Committee.²

The focus and orientation of UN Environment's work under this Business Plan continues to be defined by the evolving needs of countries operating under Article 5 of the Protocol ("Article 5 countries") as they progress in their implementation of the Montreal Protocol, and as they meet and sustain compliance with specific obligations. Through the activities identified in this Business Plan, UN Environment will assist the countries with implementing their HCFC phase-out responsibilities including preparing for the 2020 target and subsequent reduction steps, strengthening the government institutions in Article 5 countries responsible for implementing and reporting on their national strategies to comply with the Montreal Protocol, and sustaining Article 5 countries' compliance with ozone depleting substance (ODS) phase out targets already met. This Business Plan also assisted Article 5 countries to ratify the Kigali Amendment as soon as possible and to support activities that the countries need to meet the first obligations of the Kigali Amendment after ratification.

UN Environment achieved its Business Plan objectives by a combination of compliance assistance services delivered through the 2018 Compliance Assistance Programme (CAP), as well as the ongoing and planned national, regional and global projects. The project services included preparation and implementation of HCFC Phase out Management Plans (HPMPs) for both Stages I and II, Institutional Strengthening projects, Enabling Activity projects, and technical assistance. In addition to the anticipated Business Plan activities, UN Environment implemented HPMP verification projects as and when requested by the Executive Committee during the course of 2018-2020.

In 2018, UNEP in cooperation with the other Implementing and Bilateral Agencies provided significant advisory and project implementation support to Article 5 countries that resulted in an overall high note of compliance with the Montreal Protocol and its Amendments by those countries.

UNEP has previously presented to the 82nd meeting of the Executive Committee a partial CAP Progress Report for the period October 2017 - July 2018 as part of its 2019 Compliance Assistance Programme (CAP) budget request.³ UNEP will present the details of the balance support provided by CAP in 2019 (i.e. August-December) to the 84th Meeting of the Executive Committee as part of UNEP's 2020 CAP Work Programme and Budget request.

I. PROJECT APPROVALS AND DISBURSEMENTS

A. Annual Summary Data

¹ MLF "REVISED OPERATIONAL GUIDELINES FOR PROGRESS AND FINANCIAL REPORTING" Fifth Revision, 20 March 2019.

² UNEP/OzL.Pro/ExCom/80/19.

³ UNEP/OzL.Pro/ExCom/82/37.

From June 1991 until the end of December 2018, the Executive Committee approved 2,349 projects for implementation by UNEP. The total funding approved for UNEP was US\$ 350,340,237.22 including programme support costs (PSC), which represents about 8.3 % of the total funding allocation to date approved by the Multilateral Fund for all Implementing Agencies and bilateral agencies. Of these projects, 821 were time-sensitive Institutional Strengthening (IS) projects and 1,528 were objective-sensitive projects.

During 2018, the Executive Committee approved 173 new projects for UNEP to implement, including the 2018 CAP budget. The total value of those approvals was US\$ 26,795,573 plus PSC of US\$ 1,990,750.

Type	Code	Number approved 1991-2017	Number approved 2018	Total
Country Programmes	CPG	95	0	95
Demonstration	DEM	4	0	4
Institutional Strengthening	INS	781	40	821
Investment project	INV	1	0	1
Project preparation	PRP	197	25	222
Technical assistance	TAS	902	108	1,010
Training	TRA	196	0	196
Total		2,176	173	2,349

Annex 1: Annual Summary provides details.

B. Interest

The interest accrued from 1991-2018 was US\$ 10,844,905 as follows:

Year	Interest (US\$)
1991-2017	10,199,583
2018	645,322
Total	10,844,905

C. Summary Data by Type (CPG, DEM, INS, INV, PRP, TAS, TRA)

The 173 projects that the Executive Committee approved in 2018 for UNEP implementation at the level of US\$ 26,795,573 plus PSC of US\$ 1,990,750. Of those, 40 were time-sensitive IS projects and 133 were objective-sensitive activities comprising:

Type	Code	Number
Institutional Strengthening	INS	40
Investment project	INV	0
Project preparation	PRP	25
Technical assistance	TAS	108
Total		173

See Annex 1: Summary Data by Projects Type.

D. Multi-year Agreements

From June 1991 until the end of December 2018, the Executive Committee has approved a cumulative 434 MYAs (PHA) for implementation by UNEP. The total funding approved for UNEP for MYAs during this period was US\$ 44,651,839 plus adjustments excluding programme support costs (PSC).

E. Sector Phase-Out by Country

N/A

II. PROJECT COMPLETIONS SINCE LAST REPORT

A. ODP Phased Out Since Last Report

UNEP only implements non-investment projects (i.e. capacity building and technical assistance). Due to the nature of these projects, the directly associated ODP phase out is either zero or small according to the approved projects. The cumulative ODP phase-out achieved as a result of all completed UNEP projects to date is 1,586.10 ODP tonnes.

Type	Amount phased out 1991-2017 (ODP tonnes)	Amount phased out 2018 (ODP tonnes)	Total
INS	145	0.5	145.5
TAS	658.1	34.7	692.8
TRA	747.8	0	747.8
	1,550.9	35.2	1,586.10

B. Non-Investment Project Completions Since Last Report

During 2018, UNEP completed 108 projects as follows for a total value of US\$ 24,680,128 excluding PSC:

Type	Code	Number
Institutional Strengthening	INS	46
Technical assistance	TAS	59
Training	TRA	0
Country Programmes	CPG	0
Investment	INV	1
Project preparation	PRP	2
Demonstration	DEM	0
Total		108

The completion of projects by region was as follows:

Region	Number
Africa	58
Asia and the Pacific	17
Europe and Central Asia	5
Latin America and the Caribbean	15
West Asia	11
Global	2
Total	108

See Annex II, Completed Non-Investment Projects for details.

III. GLOBAL AND REGIONAL PROJECT HIGHLIGHTS

(a) Global Projects

During this APR reporting period, UNEP implemented two global projects:

- Compliance Assistance Programme: 2018 (GLO/SEV/80/TAS/341)
- Compliance Assistance Programme: 2019 (GLO/SEV/82/TAS/347)

(b) Regional Projects

During this APR reporting period, UNEP implemented three regional projects:

- HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche)
- Development of stage II of HCFC phase-out management plans for PIC countries through regional approach
- Promoting alternative refrigerants in air-conditioning for high ambient countries in West Asia (PRAHA-II)

IV. Performance Indicators

(a) Agency Business Plan Performance Goals

Through decision 80/37, the Executive Committee adopted the following performance indicators for UNEP for 2018:⁴

Type of indicator	Short title	Calculation	2018 target	UNEP assessment of 2018 results achieved
Planning--Approval	Tranches approved	Number of tranches approved vs. those planned*	65	29
Planning--Approval	Projects/activities approved	Number of projects/activities approved vs. those planned (including project preparation activities) **	179	145
Implementation	Funds disbursed	Based on estimated disbursement in progress report	US \$14,909,366	US \$17,756,026
Implementation	ODS phase-out	ODS phase-out for the tranche when the next tranche is approved vs. those planned per business plans	172.9 ODP tonnes	122.09 ODP tonnes
Implementation	Project completion for activities	Project completion vs. planned in progress reports for all activities (excluding project preparation)	130	108
Administrative	Speed of financial completion	The extent to which projects are financially completed 12 months after project completion	14	14

⁴ UNEP/OzL.Pro/ExCom/77/30, Annex VI.

Type of indicator	Short title	Calculation	2018 target	UNEP assessment of 2018 results achieved
Administrative	Timely submission of project completion reports	Timely submission of project completion reports vs. those agreed	On time	Individual PCRs (8 PCR submitted out of 15 PCRs due) and MYA PCRs (1 PCRs submitted out of 5 PCRs due)
Administrative	Timely submission of progress reports	Timely submission of progress reports and business plans and responses unless otherwise agreed	On time	On time

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that agency.

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.

(b) Cumulative Completed Investment Projects

Not applicable to UNEP.

(c) Cumulated Completed Non-Investment Projects

UNEP has completed a total of 106 non-investment projects excluding project preparation assistance. Of the total amount of US\$ 27,209,515 approved 90.5% has been disbursed. It took an average 8 months from first approval and 36 months from approval to completion. The breakdown and details are provided in the Annexes.

(d) Cumulative Ongoing Investment Projects

Not applicable to UNEP.

(e) Cumulative Ongoing Non-Investment Projects

UNEP has 293 ongoing non-investment projects excluding project preparation assistance & Compliance Assistance Programme. Of the total amount of US\$ 31,348,978 approved 14.5 % has been disbursed. It took an average of 17 months from approval for the first disbursement (i.e. when expenditure report is submitted by the partner country and recorded in UMOJA). The average number of months from approval to planned completion is 38 months (as per agreements the duration of tranches, especially in LVCs, is 36 or more months). The breakdown and details are provided in the Annexes.

V. STATUS OF AGREEMENTS AND PROJECT PREPARATION (WHERE APPLICABLE), BY COUNTRY

(a) Agreements to be signed/executed/finalized and when they will be ready for disbursing

In 2018, UNEP assisted the following 40 countries with the preparation and submission of their IS renewal requests, and then with the establishment of agreements for the project implementation:

ExCom-81

Bahrain	Congo	Gabon	Kyrgyzstan	Mauritania	Seychelles
Belize	Djibouti	Grenada	Lao, PDR	Nepal	Sudan
Burundi	Dominica	Guatemala	Maldives	Nicaragua	
Cape Verde	Equatorial Guinea	Kuwait	Mali	Saint Kitts and Nevis	

ExCom-82

Barbados	Iraq	Mozambique	Sao Tome and Principe	Uganda
Brunei Darussalam	Lesotho	Niue	Sierra Leone	Vietnam
Dominican Republic	Madagascar	Paraguay	Togo	
Fiji	Malawi	Republic of Moldova	Tuvalu	

These renewals represent 38% of all of the IS projects in UNEP's project portfolio:

Region	Total number of countries assisted by UNEP for IS	Number of IS renewals approved in 2018
Africa	48	18
Asia Pacific	26	8
West Asia	5	3
Europe & Central Asia	3	2
Latin America & Caribbean	22*	9
Total	104	40

*IS project for El Salvador is incorporated into HPMP until 2020.

(b) Project Preparation by country, approved amount, and amount disbursed

UNEP has completed 2 project preparation activities totaling US\$ 80,000, of which 28.5 % has been disbursed. It took an average 26 months from approval to planned completion. As of 31 December 2018, UNEP also has 29 ongoing project preparation activities totaling US\$ 1,106,857, of which 2.97% has been disbursed.

VI. ADMINISTRATIVE ISSUES (OPERATIONAL, POLICY, FINANCIAL, AND OTHER ISSUES)

(a) Meetings Attended

UNEP participated in the following global Montreal Protocol meetings in 2018:

Meeting	Date and venue
1 st Inter-Agency Coordination meeting	6-8 March Montreal, Canada
81 st Executive Committee meeting	18-22 June Montreal, Canada
60 th Implementation Committee meeting	8 July Vienna, Austria
40 th Open-Ended Working Group meeting	11-14 July Vienna, Austria
2 nd Inter-Agency Coordination meeting	4-6 September Montreal, Canada
61 st Implementation Committee meeting	3 November Quito, Ecuador
30 th Meeting of the Parties to the Montreal Protocol	5-9 November Quito, Ecuador
82 nd Executive Committee meeting	3-7 December Montreal, Canada

UNEP will provide an update of the regional/national meetings in which it participated in 2018, as well as meetings organized by CAP itself, in the 2020 CAP Work Programme and Budget which is being submitted to the 84th meeting of the Executive Committee.

(b) Implementing Agency and Other Co-operation

UNEP’s work under the Multilateral Fund is performed in close cooperation and coordination with the Multilateral Fund Secretariat, Ozone Secretariat, the other Implementing Agencies (UNDP, UNIDO, World Bank), bilateral agencies, and other partners at the international, regional and national levels.

Regional Network meetings. UNEP invited the Multilateral Fund Secretariat, Ozone Secretariat, and other Implementing Agencies to all of the main meetings of the Regional Networks of Ozone Officers. This action facilitated the work of the Secretariats and agencies by providing a convenient platform for conveying their key messages to Article 5 countries in a given region, easy access to Ozone Officers and partners for bilateral discussions on compliance issues, and opportunities to discuss and advance their agency’s project preparation and implementation activities.

HPMP implementation. UNEP implements many of its projects on the ground in countries jointly with other Implementing Agencies, where each agency co-implements complementary parts of a single project. For example, in 2018 UNEP was the Lead Agency for the HPMP implementation for 72 Article 5 countries, and the Cooperating Agency for the HPMPs of 30 countries. UNEP cooperated with UNIDO 53 countries, UNDP 27 countries, Germany 1 country, and Japan 1 country for HPMP implementation.

Enabling Activities projects. UNEP implements 89 EA projects approved at ExCom-80 (31 projects), ExCom-81 (49 projects) and ExCom-82 (9 projects). Out of 89 EA projects, UNEP is a sole lead agency for 79 projects and collaborating with the Government of Italy (3) and UNIDO (1) in four projects. Also, UNEP implements EA projects as a cooperating agency with UNDP (4) and UNIDO (2) in six projects.

Other Issues

No issues.

Annex I: Country Developments

A. Highlights of projects and activities (other than IS)

Included in the PR tables under column Remarks 2018 and Remarks (Latest information) 2019 (UP TO THE END OF JUNE)

B. Institutional strengthening

UNEP assisted the following 104 countries with the implementation of their IS projects in 2018:

Afghanistan	Fiji	Niger
Albania	Gabon	Niue
Algeria	Gambia	Palau
Angola	Grenada	Paraguay
Antigua and Barbuda	Guatemala	Peru
Bahamas	Guinea	Philippines
Bahrain	Guinea-Bissau	Republic of Moldova
Barbados	Guyana	Rwanda

Belize	Haiti	Saint Kitts and Nevis
Benin	Honduras	Saint Lucia
Bhutan	Iraq	Saint Vincent and the Grenadines
Bolivia	Jamaica	Samoa
Botswana	Kenya	Sao Tome and Principe
Brunei Darussalam	Kiribati	Saudi Arabia
Burkina Faso	Kuwait	Senegal
Burundi	Kyrgyzstan	Seychelles
Cambodia	Lao People's Democratic Republic	Sierra Leone
Cameroon	Lesotho	Solomon Islands
Cape Verde	Liberia	Somalia
Central African Republic	Madagascar	South Sudan
Chad	Malawi	Sudan
Comoros	Maldives	Suriname
Congo	Mali	Swaziland
Cook Islands	Marshall Islands	Tanzania
Cote d'Ivoire	Mauritania	Timor Leste
DPR Korea	Mauritius	Togo
DR Congo	Micronesia FS	Tonga
Djibouti	Mongolia	Tuvalu
Dominica	Morocco	Uganda
Dominican Republic	Mozambique	Vanuatu
Ecuador	Myanmar	Vietnam
El Salvador*	Namibia	Yemen
Equatorial Guinea	Nauru	Zambia
Eritrea	Nepal	Zimbabwe
Ethiopia	Nicaragua	

*Included in HPMP stage 1

There has been turnover of Ozone Officers in some countries and some political instability in other countries which impacted the progress of implementation.

C. Activities that were provided by UNEP from its administrative costs

As per the approved 2018 CAP Work Programme and Budget, UNEP funded one post from programme support costs in 2018 to provide administrative and financial support for the programme:

- 1 (one) post from programme support costs in 2018 to provide administrative and financial support for the programme:

D. Activities conducted by UNEP to assist other agencies

Implementing joint activities with partner implementing agencies proved to be cost effective and strategic in meeting country and regional needs. Several examples are highlighted below:

- HPMP Lead Agency. In its role as Lead Agency for HPMPs, UNEP coordinated with and supported the activities of the Cooperating Agencies for project preparation, reporting and liaison with the National Ozone Unit and Multilateral Fund Secretariat.
- Joint missions to Article 5 countries. UNEP undertook a number of joint field missions with sister agencies UNDP and UNIDO for HPMPs implementation activities and addressing specific compliance issues. Such missions resulted in enhanced and coordinated delivery of services at the national level.

- Non-investment support in Article 5 countries where UNEP is not the Lead Agency: Upon request of the NOU or Implementing Agency, UNEP provided substantive non-investment services in several countries even though it does not have a project or Lead Agency role in that country.