



**Programa de las
Naciones Unidas
para el Medio
Ambiente**

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/64/14
13 de junio de 2011

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL
PARA LA APLICACIÓN DEL
PROTOCOLO DE MONTREAL
Sexagésima cuarta Reunión
Montreal, 25 – 29 de julio de 2011

**INFORME SOBRE LA MARCHA DE LAS ACTIVIDADES DEL BANCO MUNDIAL
AL 31 DE DICIEMBRE DE 2010**

El presente documento comprende:

- Las observaciones y recomendaciones de la Secretaría del Fondo.
- El Informe anual sobre la marcha de las actividades realizadas por el Banco Mundial en el marco del Protocolo de Montreal (enero - diciembre de 2010)

OBSERVACIONES DE LA SECRETARÍA DEL FONDO

Introducción

1. El presente documento contiene las observaciones y recomendaciones de la Secretaría del Fondo acerca del Informe sobre la marcha de las actividades realizadas por el Banco Mundial hasta el 31 de diciembre de 2010. Dicho Informe se adjunta a este documento. Las informaciones se ingresaron a la base de datos relativa al Informe refundido sobre la marcha de las actividades, que pueden consultarse previa solicitud de los interesados.

Asuntos destacados

- Al 31 de diciembre de 2010, el saldo remanente de los 590,4 millones de \$EUA aprobados para acuerdos plurianuales que ejecutaría el Banco Mundial asciende a 17,7 millones de \$EUA.
- Si bien el monto aprobado para la ejecución de las actividades que realizaría el Banco Mundial en 2010 ascendió únicamente a 1,97 millón de \$EUA, los costos administrativos alcanzan 1,87 millón de \$EUA.
- Se están ejecutando 27 acuerdos plurianuales; en tres de ellos (aprobados hace más de un año) se ha desembolsado menos del 10 por ciento de los fondos aprobados.
- La preparación de los planes de gestión de la eliminación de HCFC se ha postergado un promedio de 21 meses; se ha planificado presentar dos de ellos en 2012.
- Los desembolsos para acuerdos plurianuales y enfriadores han sido bajos.
- Podría ser necesario concluir acuerdos relativos a proyectos de fortalecimiento institucional.
- La preparación de proyectos de eliminación de bromuro de metilo y SAO ha experimentado demoras.
- La presentación de tres planes de gestión de la eliminación de HCFC, prevista en 2012, ha experimentado demoras.
- Se ha iniciado el procedimiento de cancelación de cuatro proyectos clasificados en la categoría con demoras en la ejecución.

Estado de la ejecución

2. Durante el periodo contemplado en el presente informe (enero – diciembre de 2010), el Comité Ejecutivo aprobó tres proyectos de inversión que ejecutaría el Banco Mundial, por un monto de aproximadamente 758.295 \$EUA, a efectos de eliminar 674 toneladas PAO. En 2010, el Banco desembolsó alrededor de 23,3 millones de \$EUA, que representan una disminución de 817.260 \$EUA respecto del año anterior.

3. En 2010, el Banco Mundial terminó 13 proyectos de inversión. En total, hasta fines de 2010 había finalizado el 95,3 por ciento (571 proyectos) de los 599 proyectos de inversión aprobados para su ejecución. El Banco eliminó 302.416 toneladas PAO, comprendidas 174.895 toneladas PAO en el sector de producción, y está ejecutando proyectos que, una vez finalizados, habrán eliminado 298.651 toneladas PAO, comprendidas 174.826 toneladas PAO en el sector de producción. Al acabar 2010, el Banco había desembolsado el 96,7 por ciento (903,9 millones de \$EUA) de los recursos asignados por el Comité Ejecutivo (935 millones de \$EUA), excluidos los gastos de apoyo al organismo.

4. Actualmente, el Banco Mundial está ejecutando 27 acuerdos plurianuales basados en el desempeño para los que se habían asignado 590,4 millones de \$EUA hasta fines de 2010 inclusive. Además, en 2011 se añadió un proyecto plurianual a su cartera. En 2010, el Banco también renovó tres proyectos de fortalecimiento institucional y terminó seis actividades de asistencia técnica.

5. En 2010, el monto total de todos los proyectos aprobados para el Banco Mundial ascendió a 1,97 millón de \$EUA, más 1,87 millón de \$EUA por concepto de gastos administrativos (155.548 \$EUA correspondientes a gastos de apoyo al organismo y 1,713 millón de \$EUA a costos básicos). Se trata de la financiación más baja asignada al Banco Mundial desde 1991. En 2009, se aprobaron 27,21 millones de \$EUA para proyectos que ejecutaría el Banco Mundial. El Comité Ejecutivo podría pedir a la Secretaría que tome en consideración las modificaciones de la cartera del Banco Mundial en su informe sobre el régimen de costos administrativos para el trienio 2012-2014 que se presentará a la 65ª Reunión, de conformidad con el apartado c) de la Decisión 62/25.

Marcha de las actividades en los países en 2010

6. En el Anexo I figura una evaluación por país de las actividades que el Banco Mundial ejecutó en 2010. El Banco había planificado desembolsar fondos en 14 países; en tres de ellos los desembolsos superaron el 85 por ciento. Vistas las fechas de terminación estipuladas en el informe sobre la marcha de las actividades en 2009, así como los resultados expuestos en el informe sobre la marcha de las actividades en 2010, el Banco finalizó el 45 por ciento de los proyectos que había previsto ultimar en 2010 y eliminó el 98 por ciento de los volúmenes planificados. Cabe señalar que esos porcentajes hubieran sido mayores si, de conformidad con la Decisión 53/38, el Banco Mundial hubiera sometido las fechas de terminación planificadas revisadas.

Acuerdos plurianuales basados en el desempeño

7. El Banco Mundial está ejecutando 31 tramos anuales de 27 acuerdos plurianuales con saldos remanentes a desembolsar. En el Cuadro 1 figuran esos proyectos plurianuales.

Cuadro 1

PROYECTOS PLURIANUALES

Acuerdo	Fondos aprobados más los ajustes (\$EUA)	Fondos desembolsados (\$EUA)	Saldo (\$EUA)	Fondos comprometidos (\$EUA)	Desembolsos estimados en 2011 (\$EUA)	Diferencia a desembolsar tras 2011 (\$EUA)	Fecha de terminación	Fecha de terminación planificada
Antigua y Barbuda Eliminación CFC	97.300	0	97.300	97.300	97.300	0		Dic. 2011
Argentina Eliminación CFC	500.000	11.250	488.750	488.750	100.000	388.750		Dic. 2011
Argentina Eliminación producción CFC	10.600.000	10.600.000	0	0	0	0	Dic. 2009	
Bahamas Eliminación CFC	530.946	530.946	0	0	0	0	Enero 2009	
China Eliminación sector espumas	53.846.000	53.412.500	433.500	433.500	433.500	0	Dic. 2010	
China Eliminación sector halones	62.000.000	61.750.000	250.000	250.000	250.000	0		Dic. 2011
China Agentes procesos (Etapa I)	65.000.000	64.500.000	500.000	500.000	500.000	0		Dic. 2011
China Agentes procesos (Etapa II)	46.500.000	46.285.000	215.000	215.000	215.000	0	Jul. 2010	
China Eliminación producción CFC	150.000.000	150.000.000	0	0	0	0	Dic. 2010	
China Eliminación producción TCE	2.100.000	2.100.000	0	0	0	0	Nov. 2010	
Ecuador Eliminación CFC	1.194.471	1.194.471	0	0	0	0	Sep. 2009	
Indonesia Eliminación sector aerosoles	371.910	371.910	0	0	0	0	Jun. 2010	
Indonesia Eliminación sector espumas	2.957.564	2.957.564	0	0	0	0	Jun. 2010	
Indonesia Climatización para automóviles	4.317.000	4.317.000	0	0	0	0	Mar. 2010	
India Eliminación TCC	38.100.954	37.004.080	1.096.874	1.096.874	550.000	546.874		Dic. 2012
India Eliminación producción CFC	82.000.000	78.880.000	3.120.000	3.120.000	3.120.000	0		Dic. 2011
India Eliminación acelerada producción CFC	2.113.000	0	2.113.000	2.113.000	2.113.000	0		Dic. 2011
Malasia Eliminación SAO	11.517.005	11.441.013	75.992	0	0	75.992	Dic. 2010	

México Eliminación CFC	500.000	500.000	0	0		0	Feb. 2006	
Filipinas Eliminación CFC	10.216.876	7.748.845	2.468.031	2.468.031	2.468.031	0		Dic. 2011
Tailandia Eliminación bromuro de metilo	2.901.600	714.088	2.187.512	2.187.512	1.114.008	1.073.504		Dic. 2012
Tailandia Eliminación SAO	14.728.626	11.729.323	2.999.303	2.999.303	1.584.797	1.414.506		Dic. 2012
Túnez Eliminación SAO	1.135.395	122.434	1.012.961	1.012.961	978.961	34.000		Dic. 2011
Turquía Eliminación CFC	8.565.903	8.565.903	0	0	0	0	Abril 2008	
Venezuela (República Bolivariana de) Eliminación producción CFC	16.500.000	16.500.000	0	0	0	0	Nov. 2009	
Viet Nam Eliminación bromuro de metilo	880.000	199.297	680.703	680.703	420.173	260.530		Nov. 2015
Viet Nam Eliminación SAO	1.260.000	1.257.248	2.752	2.752	2.752	0	Dic.2010	
Total	590.434.550	572.692.872	17.741.678	17.665.686	13.947.522	3.794.156		

Nota: Las líneas en negrita corresponden a proyectos aprobados hace más de un año con desembolsos inferiores al 10 por ciento.

8. Como el Banco Mundial desembolsó 572.692.872 \$EUA (97 por ciento) de los 590.434.550 \$EUA de financiación aprobados para tramos anuales de proyectos plurianuales, el saldo asciende a 17.741.678 \$EUA. De ese saldo, ha previsto desembolsar 13.947.522 \$EUA (79 por ciento) en 2011. Sin embargo, cabe señalar que si bien el Banco había planificado desembolsar 29,8 millones de \$EUA en 2010 para sus acuerdos plurianuales, hasta la fecha ha desembolsado 19,4 millones.

9. En diciembre de 2010, el Banco había terminado 15 acuerdos plurianuales. Tiene planificado finalizar cuatro acuerdos plurianuales para eliminar CFC en 2011 y otro en 2012. En China, los proyectos relativos a halones y agentes de procesos (etapa I) se habrán ultimado en diciembre de 2011. En India, los proyectos de eliminación de la producción de CFC y de eliminación acelerada de la producción de CFC se terminarán en 2011, y el proyecto de eliminación de TCC en 2012. Si se excluyen los planes de gestión de la eliminación de HCFC, los dos acuerdos plurianuales restantes destinados a eliminar el bromuro de metilo en Tailandia y Viet Nam se habrán terminado en 2010 y 2015 respectivamente.

10. Tres de los países que figuran en negrita en el Cuadro 1, a saber, Antigua y Barbuda (eliminación de CFC), Argentina (enfriadores con CFC) e India (eliminación acelerada de la producción de CFC), notificaron que los desembolsos fueron 10 por ciento inferiores a los fondos aprobados para los acuerdos plurianuales.

11. Se firmó el acuerdo de donación para el plan de gestión de la eliminación de CFC en Antigua y Barbuda (ANT/PHA/44/INV/10 y ANT/PHA/61/INV/13), que entró en vigor en febrero de 2009. El desembolso de los fondos por parte del Banco al país estaba pendiente del cumplimiento de determinadas condiciones del acuerdo, que se basa en una financiación retroactiva. Una de ellas consistía en que, para que pudieran desembolsarse los fondos, el país debía enviar al Banco todas las copias de los recibos de los gastos, certificadas por un auditor. Se resolvieron los últimos asuntos relativos a los desembolsos. En 2011 ya se han desembolsado la mayoría de los fondos (más del 50 por ciento), excepto los destinados a las conversiones, así como a la recuperación y reciclado de equipos. El Banco Mundial enmendará el acuerdo de donación para poder abonar directamente los fondos restantes destinados a la adquisición de equipos. El Comité Ejecutivo podría solicitar la presentación, a la 65ª Reunión, de un informe de situación adicional sobre la enmienda del acuerdo de donación entre el Banco y Antigua y Barbuda.

12. Respecto del proyecto de eliminación nacional a ejecutar en el sector de enfriadores de Argentina (ARG/PHA/47/INV/148), de los 500.000 \$EUA aprobados hasta la fecha, sólo se han desembolsado 11.250 \$EUA. El Banco indicó que las empresas que cambiarían enfriadores habían iniciado el procedimiento de adquisición de nuevos equipos. Esos gastos se reembolsarán contra la presentación de las correspondientes órdenes de compra. El Comité Ejecutivo podría solicitar la presentación de un informe de situación complementario sobre el reembolso de las órdenes de compra de enfriadores adicionales en el marco del proyecto de eliminación nacional de Argentina.

13. En India, el Banco Mundial no registró desembolsos de fondos para la eliminación acelerada de la producción de CFC (IND/PRO/59/INV/435). El Banco Mundial señaló que los productores de CFC aún no habían firmado el instrumento legal enmendado del Gobierno de India. Este último había pedido que se enmendara el acuerdo con el Banco. Dicho asunto también se examina en el marco de las demoras en la ejecución de los tramos anuales.

14. En Túnez, se han desembolsado únicamente 122.434 \$EUA de los 1.135.395 \$EUA aprobados hasta la fecha para el plan nacional de eliminación de SAO (TUN/PHA/49/INV/47 y TUN/PHA/61/INV/51). El Banco Mundial indicó que se había terminado la eliminación total de CFC y los halones. En 2011 se seleccionará una empresa de auditoría que finalizará las comprobaciones relativas a 2008 - 2009. Se celebraron talleres de capacitación para aduaneros. El procedimiento de adquisición de equipos de recuperación y reciclado, así como de identificadores de refrigerantes, está en curso. El Comité Ejecutivo podría solicitar la presentación, a la 65ª Reunión, de informes de situación adicionales sobre la adquisición de los equipos de recuperación y reciclado, así como de identificadores de refrigerantes, para el plan nacional de eliminación de SAO en Túnez.

Fortalecimiento institucional y bromuro de metilo

15. Los proyectos de fortalecimiento institucional, de demostración del uso del bromuro de metilo y de bancos de halones no están sujetos a seguimiento mediante la presentación de informes sobre demoras en la ejecución; por consiguiente, tampoco son objeto de los procedimientos para su cancelación. El Banco Mundial terminó todos sus proyectos relativos a bancos de halones

Fortalecimiento institucional

16. La Secretaría examina las informaciones contenidas en la base de datos sobre la marcha de las actividades suministradas por los organismos para determinar si todas las unidades de fortalecimiento institucional son operacionales, o si experimentan dificultades. En el marco de los proyectos de fortalecimiento institucional que está ejecutando el Banco Mundial, se establecieron Unidades Nacionales del Ozono en Jordania, Filipinas, Tailandia y Túnez. El Banco presentó informes sobre las actividades realizadas en los cuatro países. Todos los proyectos de fortalecimiento institucional se están ejecutando al amparo de acuerdos concluidos con el Banco y no se han registrado demoras en la ejecución de sus actividades. El Banco notificó que había planificado una misión a Túnez en junio de 2011 para determinar si era preciso enmendar el acuerdo de donación a efectos de postergar la fecha de terminación del proyecto, así como de incrementar el valor máximo de la donación, con objeto de lograr la plena ejecución de la renovación del fortalecimiento institucional. El Comité Ejecutivo podría solicitar la presentación, a la 65ª Reunión, de un informe de situación adicional sobre la necesidad de enmendar el acuerdo de donación concluido con Túnez para la próxima renovación del fortalecimiento institucional y, de ser así, el avance de esa enmienda.

Proyectos de demostración sobre el bromuro de metilo

17. El Banco Mundial está ejecutando un proyecto de demostración sobre el bromuro de metilo en Argentina (ARG/FUM/29/DEM/93) aprobado en noviembre de 1999. El proyecto se ha retrasado más de 10 años. Su terminación se había estipulado para junio de 2012 y se ha desembolsado el 51 por ciento de los fondos. El Banco Mundial manifestó que los resultados de las pruebas indicaban que, por motivos económicos y logísticos, no sería posible realizar únicamente el tratamiento en frío en el algodón, ni en los cítricos. En su lugar, se probará una variante de la técnica en frío, que combina frío y calor, para mejorar la eficacia del tratamiento en frío. Se están adquiriendo hornos con ese fin.

18. El Comité Ejecutivo podría solicitar la presentación, a la 65ª Reunión, de un informe de situación adicional sobre la adquisición de hornos a efectos de probar una variante de la técnica de tratamiento en

frío para cosechas de algodón y cítricos en el proyecto de demostración sobre el bromuro de metilo en Argentina.

Otros proyectos individuales

19. En esta sección se examinan proyectos individuales con demoras en la ejecución sujetos a los procedimientos para su cancelación, así como otros proyectos relativos a enfriadores, eliminación de SAO y actividades de preparación de planes de gestión de la eliminación de HCFC.

Demoras en la ejecución

20. Tras tomar en consideración los proyectos que ya no están sujetos a seguimiento conforme a las decisiones del Comité Ejecutivo, se estableció que cuatro proyectos experimentan demoras en la ejecución. Uno de ellos ya había sido clasificado en esa categoría en 2009. En 2010, el Banco Mundial contaba con más proyectos clasificados en la categoría con demoras en la ejecución que en 2009, fecha en que tres habían sido clasificados en esa categoría. El Comité Ejecutivo podría tomar nota de que el Banco Mundial informará, a la 65ª Reunión, sobre un total de cuatro proyectos con demoras en la ejecución.

Proyecto mundial sobre enfriadores

21. El Banco Mundial está ejecutando el proyecto mundial sobre enfriadores (GLO/REF/47/DEM/268). De los 6.884.612 \$EUA, se han desembolsado únicamente 502.199 \$EUA. Respecto de India, el Banco indicó que el proyecto fue operacional en noviembre de 2009 y que a inicios de 2010 se había firmado el Acuerdo sobre la Compra de Certificados de Reducción de Emisiones (ERPA) con KfW y el Banco de Desarrollo Industrial (IDBI) de ese país. Se estableció una unidad de gestión del proyecto. Se lanzó una estrategia de marketing intensiva y se celebraron varios talleres para informar a los beneficiarios potenciales sobre el proyecto. En febrero de 2010 se desembolsaron 229.000 \$EUA. Respecto de Filipinas, la Junta del Banco Mundial aprobó el proyecto del Fondo para el Medio Ambiente Mundial y el Protocolo de Montreal (FMAM/PM) en junio de 2010. En Jordania se reemplazaron 16 enfriadores y se concluyeron cuatro acuerdos subsidiarios de donación. En marzo de 2010, el Consejo del FMAM aprobó 3,3 millones de \$EUA para un cuarto componente en Indonesia. La preparación del proyecto está en curso. Se planificó que este proyecto se terminará en diciembre de 2013.

22. El Comité Ejecutivo podría considerar solicitar la presentación, a la 65ª Reunión, de informes de situación adicionales relativos al proyecto mundial sobre enfriadores del Banco a la luz de los bajos desembolsos notificados hasta la fecha.

Preparación de proyectos de eliminación de SAO

23. El Banco Mundial está preparando proyectos sobre eliminación de SAO para México (MEX/DES/58/PRP/143), Indonesia (IDS/DES/57/PRP/187) y Filipinas (PHI/DES/57/PRP/85). Se había planificado someter el proyecto de eliminación de SAO para México a la presente Reunión, pero no fue presentado. El Banco indicó que el Gobierno de México estaría reconsiderando sus opciones para presentar un proyecto.

24. Respecto de las tareas preparatorias destinadas a Indonesia y Filipinas, el Banco Mundial no desembolsó fondo alguno en 2010. El Banco señaló que ambos proyectos habían experimentado demoras debido a la modificación de sus estrategias ocasionada por la contracción del mercado del carbono. Además, los proyectos deben comprender los asuntos reglamentarios. Como se desconocen las cantidades de SAO no deseadas, se decidió sincronizar el objetivo y la ejecución, así como la estrategia y calendario, de ambos proyectos; por ese motivo, debe disponerse de tiempo adicional para obtener el acuerdo de los dos países. El Comité Ejecutivo podría solicitar la presentación, a la 65ª Reunión, de un informe de

situación adicional sobre las actividades preparatorias de la eliminación de SAO si dichos proyectos no se presentaran a esa Reunión.

Preparación de planes de gestión de la eliminación de HCFC y de planes sectoriales de eliminación de HCFC

25. El Banco Mundial está preparando planes de gestión de la eliminación de HCFC y planes sectoriales de eliminación de HCFC. Actualmente está preparando los nueve planes de gestión de la eliminación de HCFC para cuatro países que figuran en los Anexos II y III.

Preparación de planes de gestión de la eliminación de HCFC

26. Se están ejecutando actividades de preparación de planes de gestión de la eliminación de HCFC en los tres países siguientes: China (CPR/PHA/55/PRP/467), Filipinas (PHI/PHA/55/PRP/84) y Tailandia (THA/PHA/55/PRP/151).

27. En el informe sobre la marcha de las actividades del pasado año se había planificado terminar las actividades de preparación de cuatro planes de gestión de la eliminación de HCFC en 2010. En 2011 se habían finalizado, o se finalizarán, las actividades de preparación de cuatro planes de gestión de la eliminación de HCFC (CPR/PHA/55/PRP/468 - IDS/PHA/57/PRP/186 - THA/PHA/55/PRP/151 - VIE/PHA/55/PRP/50) y en 2012 se terminarán otros dos (CPR/PHA/55/PRP/467 - PHI/PHA/55/PRP/84). El plazo medio para la preparación de un plan de gestión de la eliminación de HCFC es de 21 meses.

28. En la 63ª Reunión se aprobó el plan de gestión de la eliminación de HCFC para Viet Nam. A las reuniones 63ª y 64ª se presentaron dos planes de gestión de la eliminación de HCFC sectoriales (CPR/PHA/55/PRP/468 - IDS/PHA/57/PRP/186). Se están preparando otros dos (sector de producción en China y plan de gestión de la eliminación de HCFC en Tailandia). La preparación de un plan de gestión de la eliminación de HCFC (PHI/PHA/55/PRP/84) todavía se encuentra en su etapa inicial y el estudio está en curso. Esos planes de gestión de la eliminación de HCFC no se presentarán antes de 2012. Los motivos de las demoras de los tres proyectos son: la carencia de políticas y directrices aplicables a la eliminación de HCFC; la finalización de la auditoría técnica por parte de la Secretaría del Fondo Multilateral, que constituye un requisito previo de la preparación del plan para el sector de la producción; la contratación de expertos y la determinación de las instituciones locales; las incertidumbres relativas a las funciones y responsabilidades de los organismos de ejecución en el país respecto del cumplimiento de los requisitos para la eliminación en 2013 y 2015, así como los cambios de personal en el Banco Mundial. En los Anexos II y III se presenta información sobre el avance de la preparación de los planes de gestión de la eliminación de HCFC y de los planes sectoriales de eliminación de esas sustancias.

Preparación de planes sectoriales de eliminación de HCFC

29. El Banco Mundial también está preparando seis proyectos de planes sectoriales de eliminación de HCFC para los siguientes países: Jordania (JOR/REF/60/PRP/85 y JOR/REF/61/PRP/87), Filipinas (PHI/REF/59/PRP/88) y Tailandia (THA/FOA/61/PRP/155, THA/REF/61/PRP/156 y THA/REF/61/PRP/157).

30. En el informe sobre la marcha de las actividades del último año se había planificado la terminación de las actividades de preparación de un plan sectorial de eliminación de HCFC (PHI/REF/59/PRP/88) en 2011. Pero en el informe sobre la marcha de las actividades del año en curso, la fecha estipulada para la finalización se fijó en 2012, lo que corresponde a una demora de 19 meses.

31. Todos los proyectos de planes sectoriales forman, o formarán, parte del plan de gestión de la eliminación de HCFC del país del caso, con excepción de Filipinas (PHI/REF/59/PRP/88) ya que el Banco Mundial señaló que aún no ha podido establecerse su fecha de presentación porque el país decidió

someter un plan para el sector de espumas con anterioridad al estudio de los datos y la formulación de la estrategia.

32. El Comité Ejecutivo podría solicitar la presentación, a la 65ª Reunión, de un informe de situación adicional para supervisar el último avance de la presentación de los planes de gestión de la eliminación de HCFC de Filipinas y Tailandia, así como del plan para la eliminación de HCFC en el sector de la refrigeración en Filipinas.

RECOMENDACIÓN

33. El Comité Ejecutivo podría:

- a) Tomar nota del informe sobre la marcha de las actividades del Banco Mundial contenido en el documento UNEP/OzL.Pro/ExCom/64/14;
- b) Pedir a la Secretaría que tome en consideración las modificaciones de la cartera del Banco Mundial en su informe sobre el régimen de costos administrativos para el trienio 2012-2014 el cual, de conformidad con el apartado c) de la Decisión 62/25, se presentará a la 65ª Reunión;
- c) Pedir la presentación, a la 65ª Reunión, de informes de situación adicionales sobre:
 - i) La enmienda del acuerdo de donación entre el Banco Mundial y Antigua y Barbuda;
 - ii) El reembolso de las órdenes de compra de enfriadores adicionales en el marco del plan de eliminación nacional en Argentina;
 - iii) La adquisición de equipos de recuperación y reciclado para el plan nacional de eliminación de SAO en Túnez;
 - iv) La necesidad de enmendar el acuerdo de donación para la próxima renovación del proyecto de refuerzo institucional en Túnez y, de ser así, el avance de esa enmienda;
 - v) La adquisición de hornos a efectos de probar una variante de la técnica de tratamiento en frío para las cosechas de algodón y cítricos en el marco del proyecto de demostración sobre el bromuro de metilo en Argentina;
 - vi) El proyecto mundial sobre enfriadores del Banco Mundial a la luz de los bajos desembolsos notificados hasta la fecha;
 - vii) Las actividades preparatorias para la eliminación de SAO en Indonesia, México y Filipinas;
 - viii) La presentación de los planes de gestión de la eliminación de HCFC en Filipinas y Tailandia, así como del plan para la eliminación de HCFC en el sector de la refrigeración en Filipinas, y
- d) Tomar nota de que el Banco Mundial informará, a la 65ª Reunión, sobre un total de cuatro proyectos con demoras en la ejecución, comprendido un proyecto que ya se había incluido en esa categoría en 2009.

Annex I

WORLD BANK PROJECT IMPLEMENTATION BY COUNTRY

Country	Phased Out in 2010	Percentage of Planned Phase-out Achieved in 2010	Estimated Funds Disbursed in 2010 (US\$)	Funds Disbursed in 2010 (US\$)	Percentage of Funds Disbursed over Estimation in 2010	Percentage of Planned Projects Completed in 2010
Algeria	0.0			0		
Antigua and Barbuda	0.0		40,000	0	0%	
Argentina	207.0		2,000,697	588,138	29%	0%
Bahamas (the)	0.0		0	0		
Bangladesh	0.0			0		
Brazil	0.0			0		
Chile	0.0			0		
China	913.2	98%	16,411,892	14,894,212	91%	44%
Colombia	0.0			0		
Ecuador	0.0		0	0		
Egypt	0.0			0		
Ghana	0.0			0		
Global	0.0		1,486,401	611,680	41%	100%
Guatemala	0.0			0		
India	0.0		8,359,874	3,030,000	36%	0%
Indonesia	16.3	100%	395,644	335,644	85%	71%
Iran (Islamic Republic of)	0.0			0		
Jordan	0.0		128,228	73,889	58%	0%
Kenya	0.0			0		
Malaysia	0.0		811,660	735,668	91%	100%
Mexico	0.0		50,000	10,000	20%	0%
Nigeria	0.0			0		
Oman	0.0			0		
Pakistan	0.0			0		
Philippines (the)	368.3		2,801,814	521,853	19%	67%
Serbia	0.0			0		
Slovenia	0.0			0		
Sri Lanka	0.0		30,000	0	0%	0%
Thailand	501.6		3,849,475	1,791,672	47%	38%
Trinidad and Tobago	0.0			0		
Tunisia	172.5		933,763	153,221	16%	0%

Country	Phased Out in 2010	Percentage of Planned Phase-out Achieved in 2010	Estimated Funds Disbursed in 2010 (US\$)	Funds Disbursed in 2010 (US\$)	Percentage of Funds Disbursed over Estimation in 2010	Percentage of Planned Projects Completed in 2010
Turkey	0.0			0		0%
Uruguay	0.0			0		
Venezuela (Bolivarian Republic of)	0.0		0	0		
Viet Nam	0.0		472,008	521,953	111%	50%
Zimbabwe	0.0			0		
Total	2,178.9	98%	37,771,456	23,267,930	62%	45%

Annex II

STATUS OF DELAYS IN HPMP PREPARATION AND REASONS FOR DELAYS

Project Number	Project Title	Secretariat's Status	Reason For Delay
CPR/PHA/55/PRP/467	Preparation of a HCFC phase-out management plan: HCFC production sector	HPMP being prepared	Requires completion of technical audit by the Secretariat as a prerequisite for the preparation of the plan.
THA/PHA/55/PRP/151	Preparation of a HCFC phase-out management plan	HPMP being prepared; survey underway.	Recruitment of experts and identification of local institutions.
PHI/PHA/55/PRP/84	Preparation of a HCFC phase-out management plan	Initial stage	Absence of HCFC policies and guidelines until 60 th meeting. Change of staff within the World Bank. Uncertainty of roles and responsibilities of IAs in the country in supporting the 2013 and 2015 phase-out requirements.

Annex III

**SUBMISSION OF HCFC SECTOR PLANS AS PART OF THE RESPECTIVE
COUNTRY'S HPMP**

Project Number	Project Title	Is or will the project be part of the country's HPMP
JOR/REF/60/PRP/85	Preparation of a HCFC refrigeration sector plan (commercial refrigeration sector)	Yes
JOR/REF/61/PRP/87	Preparation of a HCFC refrigeration sector plan (additional funding for the commercial refrigeration subsector)	Yes
PHI/REF/59/PRP/88	Preparation for HCFC phase-out investment activities (domestic air-conditioning sector)	To be determined given that the Philippines decided to submit a sector plan for the foam sector which preceded the data survey and strategy development.
THA/FOA/61/PRP/155	Preparation for a HCFC foam sector plan	Yes
THA/REF/61/PRP/156	Preparation for a HCFC refrigeration sector plan	Yes
THA/REF/61/PRP/157	Preparation for a HCFC air-conditioning sector plan	Yes



ANNUAL PROGRESS REPORT

BANK-IMPLEMENTED
MONTREAL PROTOCOL OPERATIONS

January - December 2010

TABLE OF CONTENTS

I.	PROJECT APPROVALS AND DISBURSEMENTS	1
	A. Annual Summary Data	1
	B. Summary of Data by Project Type (CPG, DEM, INS, INV, PRP, TAS, TRA).....	4
	C. Multi-year Agreements.....	5
	D. Sector Phaseout by Country	13
II.	PROJECT COMPLETIONS SINCE LAST REPORT	14
	A. ODP Phased Out Since Last Report.....	14
	B. Non-Investment Project Completions Since Last Report.....	14
III.	GLOBAL AND REGIONAL PROJECT HIGHLIGHTS.....	18
	A. Global Projects	18
	B. Regional Projects.....	18
IV.	PERFORMANCE INDICATORS	19
	A. Agency Performance Goals.....	19
	B. Cumulative Completed Investment Projects	23
	C. Cumulative Completed Non-Investment Projects	25
	D. Cumulative Ongoing Investment Projects.....	26
	E. Cumulative Ongoing Non-Investment Projects.....	28
V.	STATUS OF AGREEMENTS & PROJECT PREPARATION (WHERE APPLICABLE), BY COUNTRY	30
	A. Agreements to be Signed/Executed/Finalized & When They Will be Ready for Disbursing.....	30
	B. Project Preparation by Country, Approved Amount, and Amount Disbursed	30
VI.	ADMINISTRATIVE ISSUES (OPERATIONAL, POLICY, FINANCIAL, AND OTHER ISSUES)	32
	A. Meetings Attended	32
	B. Implementing Agency and Other Cooperation.....	33
	C. Other Issues	33

LIST OF TABLES

TABLE I-1: ANNUAL SUMMARY	2
TABLE I-2: SUMMARY OF DATA BY PROJECT TYPE	4
TABLE I-3: MULTI-YEAR PROJECTS	6
TABLE II-1: PROJECT COMPLETIONS DURING REPORTING PERIOD.....	16
TABLE IV-1: WORLD BANK PERFORMANCE GOALS.....	21
TABLE IV-2: WORLD BANK INDICATORS OF IMPLEMENTATION PROGRESS.....	22
TABLE IV-3: WORLD BANK INDICATORS OF IMPLEMENTATION PROGRESS – NON-INVESTMENT.....	22
TABLE IV-4: CUMULATIVE COMPLETED INVESTMENT PROJECTS	24
TABLE IV-5: CUMULATIVE COMPLETED NON-INVESTMENT PROJECTS.....	25
TABLE IV-6: CUMULATIVE ONGOING INVESTMENT PROJECTS.....	27
TABLE IV-7: CUMULATIVE ONGOING NON-INVESTMENT PROJECTS	29
TABLE V-1: ACTIVE PROJECT PREPARATION	31
TABLE VI-1: MP MEETINGS ATTENDED BY WORLD BANK STAFF IN 2010	32

List of Attachments

- Annex I: Country Developments
- Annex II: Progress & Financial Reporting Database
-

I. PROJECT APPROVALS AND DISBURSEMENTS

A. Annual Summary Data

1. Implementation of World Bank Multilateral Fund activities has advanced in the calendar year 2010. With a cumulative ODP phaseout of 302,416 metric tonnes (MT), over 100 percent of the total ODP to be phased out through World Bank conversion and closure projects has been achieved. This holds true despite significant modifications made in the phaseout figures by the MLF Secretariat in 2009 (Executive Committee Decision 60/11). Disbursement for the entire World Bank portfolio in the year 2010 is nearly US\$904 million. Sixteen new project approvals by the MLF have increased the number of active projects in the Bank's portfolio to a total of 1006. The cumulative number of ongoing multi-year projects in the Bank's portfolio is 12.
 2. Implementing Agency performance is measured by a set of nine weighted performance indicators in accordance with Executive Committee Decision 41/93. In 2010, 3 annual programs associated to existing and new multi-year agreements were submitted and approved out of 8 planned in the approved table of World Bank 2010 performance targets, which is 38 percent of the target of this "approval" indicator. In regards to the ODP phaseout target which is covered in two of four "implementation" indicators that deal with multi-year projects on the one hand, and with individual projects on the other, the World Bank can claim phase-out of a total of 949.7 tonnes in ODP consumption and production for 2010. In the context of multi-year projects, the indicator of milestone activities was 100% completed. World Bank performance for all four implementation indicators is highlighted in Section IV of this annual report.
 3. The World Bank had mixed performance relative to the three "administrative" indicators for 2010. The 2010 Progress Report was submitted on time. In its 2010 Business Plan, the Bank committed to submit to the Executive Committee 100 percent of PCRs for the number of projects completed in the 2010 PCR reporting period. In the PCR reporting period (July 2009-June 2010), 9 individual investment projects completed which required PCRs but only one has an existing template to permit completion. One PCR was submitted in that period. If these are counted against the PCR target set with the Senior Monitoring and Evaluation Officer then the Bank achieved this target by 20%. In terms of speed of financial completion, a third administrative indicator, the actual speed was double of the 2010 target of 11 months primarily because of the impact of tranches of multi-year agreement tranches. This is explained further in Section IV.
 4. According to Decision 41/93, the MLF Secretariat was requested to continue to monitor traditional indicators of performance on the basis of trend analysis. These indicators include disbursement, value of projects approved, cost of project preparation, cost-effectiveness, distribution of projects among countries, speed of first disbursement, speed of completion and net emission due to delays. 2010 outcomes in relation to these traditional indicators are also provided in Section IV.
-

Table I-1: Annual Summary

Yr. Apprvd. / Impl. Char.	No. of Apprvls*	No. Completed	% Completed	Consumption ODP to be Phased Out*	Consumption ODP Phased Out	% of Consumption ODP Phased Out	Production ODP to be Phased Out*	Production ODP Phased Out	% of Production ODP Phased Out	Approved Funding (US\$)	Adjustment (US\$)	Funds Disbursed (US\$)	% of Funds Disbursed	Balance (US\$)	Estimated Disbursement in Current Year (US\$)	Support Costs Approved (US\$)	Support Cost Adjustments (US\$)
Disbursement during Implementation																	
1991	15	15	100%	536	600	112%	0	0	0%	4,180,000	-126,208	4,053,792	100%	0	0	0	0
1992	46	46	100%	18,069	17,904	99%	0	0	0%	27,314,000	-3,156,902	24,157,098	100%	-1	0	0	0
1993	28	28	100%	1,745	1,997	114%	0	0	0%	25,736,520	917,527	26,654,047	100%	0	0	0	0
1994	51	51	100%	8,794	9,192	105%	1,200	1,200	100%	45,017,887	-7,971,315	37,046,572	100%	0	0	0	161,465
1995	77	76	99%	3,553	3,932	111%	0	0	0%	50,409,887	-6,929,299	43,480,588	100%	0	0	3,655,461	-680,945
1996	54	54	100%	3,605	3,312	92%	0	0	0%	34,252,428	-5,032,389	29,220,039	100%	0	0	4,452,817	-621,460
1997	92	92	100%	16,729	16,678	100%	11,739	11,739	100%	63,042,202	-8,860,752	54,181,450	100%	0	0	7,823,487	-1,144,307
1998	57	57	100%	8,796	8,741	99%	5,826	5,826	100%	41,105,054	-5,215,578	35,889,476	100%	104,503	0	4,780,697	-486,965
1999	72	71	99%	8,008	7,984	100%	5,970	5,970	100%	58,562,577	5,777,517	63,991,233	99%	348,861	62,670	6,198,688	355,369
2000	66	66	100%	2,978	3,260	109%	8,793	8,793	100%	38,225,604	-1,175,299	36,785,776	99%	264,529	0	3,718,868	-148,178
2001	28	28	100%	6,067	6,067	100%	8,384	8,384	100%	48,091,203	6,329,449	54,420,653	100%	0	0	4,434,398	565,578
2002	30	30	100%	6,480	6,683	103%	7,443	7,443	100%	64,668,387	-497,159	63,740,764	99%	430,464	430,464	5,627,501	-69,512
2003	20	20	100%	3,946	3,958	100%	7,421	7,421	100%	68,609,603	3,411,344	71,795,090	100%	225,857	225,857	5,474,660	255,005
2004	24	23	96%	4,449	4,465	100%	16,065	16,065	100%	75,485,439	1,081,739	76,115,068	99%	452,110	452,109	5,823,348	88,134
2005	22	18	82%	19,343	23,032	119%	46,273	46,342	100%	75,491,593	-853,357	65,703,459	88%	8,934,777	2,703,614	5,823,215	-65,689
2006	19	15	79%	1,240	1,240	100%	18,444	18,444	100%	65,643,591	-227,410	62,790,601	96%	2,625,580	195,922	4,878,274	-17,055
2007	21	16	76%	2,989	2,504	84%	17,115	17,115	100%	66,247,430	-256,465	63,472,869	96%	2,518,096	1,718,096	5,201,710	-20,833
2008	25	16	64%	2,460	2,348	95%	19,463	19,463	100%	40,849,016	-168,334	37,449,683	92%	3,230,999	2,474,259	3,150,833	-12,625
2009	21	7	33%	711	619	87%	690	690	100%	26,902,681	-60,000	17,081,520	64%	9,761,161	8,148,413	1,835,352	-4,500
2010	13	0	0%	674	674	100%	0	0	0%	1,548,886	0	16,1821	10%	1,387,065	1,053,065	1,836,442	0
Sub-Total	781	729	93%	121,172	125,190	103%	174,826	174,895	100%	921,383,988	-23,012,890	868,087,097	97%	30,284,000	19,225,469	74,715,751	-1,846,516
Disbursement after Completion**																	
1991	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
1992	4	4	100%	372	372	100%	0	0	0%	1,344,000	-66,845	1,277,155	100%	0	0	0	0
1993	20	20	100%	574	913	159%	0	0	0%	11,938,000	-1,991,418	9,946,582	100%	0	0	0	32,940
1994	2	2	100%	100	100	100%	0	0	0%	1,857,200	-363,807	1,493,393	100%	0	0	0	0
1995	2	2	100%	21	21	100%	0	0	0%	187,600	0	187,600	100%	0	0	10,296	0
1996	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
1997	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
1998	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
1999	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2000	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2001	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2002	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2003	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2004	1	0	0%	2	3	150%	0	0	0%	69,400	0	0	0%	69,400	69,400	6,246	0
2005	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2006	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2007	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2008	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2009	0	0	0%	0	0	0%	0	0	0%	0	0	0	0%	0	0	0	0
2010	1	0	0%	0	0	0%	0	0	0%	27,900	0	0	0%	27,900	27,900	2,511	0
Sub-Total	30	28	93%	1,069	1,409	132%	0	0	0%	15,424,100	-2,422,070	12,904,730	99%	97,300	97,300	19,053	32,940
Retroactiv	15	15	100%	856	851	99%	0	0	0%	8,673,221	-1,529,995	7,143,226	100%	0	0	533,917	-96,546
Time-sens	180	176	98%	71	71	100%	0	0	0%	23,393,172	-6,942,135	15,768,488	96%	682,549	408,097	19,353,715	-1,872,915
GRAND TOTAL	1,006	948	94%	123,168	127,521	104%	174,826	174,895	100%	968,874,481	-33,907,090	903,903,542	97%	31,063,848	19,730,866	94,622,437	-3,783,037

* Does not include the 9 transferred and 94 closed projects included in the database.

** Does not include projects that were implemented before Executive Committee approval.

Note 1: Agency and National implementation is not distinguished in this table.

Note 2: Retroactive projects and time-sensitive accounts are provided for all years as one cumulative figure (not included in annual data).

B. Summary of Data by Project Type (CPG, DEM, INS, INV, PRP, TAS, TRA)

5. Table I-2 summarizes the entire portfolio of World Bank project approvals, adjustments and disbursements by type of project or activity. As can be seen from the table, the major proportion of the Bank's approved funding to date has gone for investment projects, US \$901,892,630. The amounts allocated for institutional strengthening and country program development are US \$7,908,667 and US \$2,383,906 respectively.

Table I-2: Summary of Data by Project Type

Type	No. of Ap-provals*	No. Com-pleted	% Com-pleted	Approved Funding (US\$)	Adjustment (US\$)	Funds Disbursed (US\$)	% of Funds Dis-bursed	Balance (US\$)	Est. Dis-burserment in Cur. Year (US\$)
Country Programme Preparation	29	29	100%	2,383,906	-756,174	1,627,732	100%	0	0
Demon-stration Projects	6	2	33%	10,290,814	-181,624	2,817,014	28%	7,292,177	1,329,762
Institution-al Strength-ening Projects	43	37	86%	7,908,667	-180,191	6,776,281	88%	952,195	677,744
Investment Projects	599	571	95%	901,892,630	-21,820,133	859,102,093	98%	20,970,404	16,461,721
Project Preparation	273	256	94%	32,511,462	-7,836,026	23,197,056	94%	1,478,380	1,161,640
Technical Assistance Projects	52	49	94%	13,201,002	-2,752,709	10,077,600	96%	370,693	100,000
Training Projects	4	4	100%	686,000	-380,234	305,766	100%	0	0
Total	1,006	948	94%	968,874,481	-33,907,090	903,903,542	97%	31,063,848	19,730,866

* Excludes Closed and Transferred Projects.

C. Multi-year Agreements

6. The World Bank has received approval for a total of 25 multi-year projects as of the end of 2010 with one of these having been cancelled before implementation start in 2006. In addition, the Bank was chosen as a Cooperating Agency for chiller replacements under two multi-year agreements with UNIDO as the Lead Agency (in Argentina and Mexico). The Bank is also a Cooperating Agency for an aerosol sector strategy that was approved with one-time funding but that falls under Indonesia's National ODS Phaseout Plan where UNDP serves as the Lead Agency. Under the 28 multi-year projects, 3 annual programs (or plans) were approved in 2010, for ongoing national ODS phaseout plans in Antigua and Barbuda, Thailand and Tunisia and worth a total of US \$758,295.

7. As of 2010, there are 25 multi-year projects where full funding has been released by the Executive Committee. Nevertheless a number of these projects will continue to be active in different ways. Decision 56/13 requires that sector plans in the foam, halon and CFC production sectors in China be tracked until the full utilization of the remaining balances although only the halon sector plan is not entirely completed. The World Bank is exploring ways to cooperate with China so that all sector plans once completed in financial terms, i.e. all funding has been disbursed to the country under the performance-based disbursement arrangements, can be monitored until the funding has been utilized on the ground.

8. For a number of National CFC Phaseout Plans (NCPPs) or components of NCPPs that have received full MLF funding as per multi-year agreements (MYAs), project implementation will continue into 2011 and in some cases, 2012 until all activities focusing on sustainable phaseout and strengthening the institutional framework are completed. This is the case for the NCPPs for Argentina, Antigua and Barbuda, the Philippines, Thailand, and Tunisia where overarching obligations to the agreement with the Executive Committee (i.e. zero CFC and halon consumption) have been tentatively met as of the end of 2010.

9. Five multi-year projects were physically and financially completed in 2010, including MYAs for Argentina CFC production closure, Indonesia foam and MAC sector plans, the Ecuador and Malaysia NCPPs and China CFC Foam and TCA sector plans. The national ODS Phaseout Plan for Vietnam was completed physically and will be financially completed in 2011. Twelve multi-year projects were left ongoing by the end of 2010 with only two up for additional tranche funding from the MLF (Vietnam methyl bromide and India accelerated CFC production closure). Nonetheless, a few other ongoing MYAs have been requested to submit progress reports and verification audits to the Committee upon approval of their final tranches and annual programs (for example through Decisions 60/8 and 61/39 for the Philippines and Tunisia respectively).

10. All World Bank partner countries currently implementing multi-year projects, have tentatively met their annual consumption and production targets for the 2009 and 2010 calendar years. Verification audits for each plan will provide third-party confirmation. Table I-3 presents a summary of multi-year agreements for projects under World Bank implementation. Additional country information is also found in Annex I of this report.

Table I-3: Multi-Year Projects

Country	Sector Plan/National ODS Phase-Out Plan	Date Apprvd.	Planned Date of Completion (inc. revised)	Actual Date of Completion	Funds Committed by ExCom (US\$)	Funds Released including Present Year by ExCom (US\$)	Funds Disbursed to the Country (US\$)	Total ODP Consumption to be Phased-out for the Plan	ODP Consumption Allowed for the Reporting Year*	Actual ODP Consumption for Reporting Year*	Total ODP Production to be Phased out for the Plan	ODP Production Allowed for the Reporting Year*	Actual ODP Production for Reporting Year*
Antigua Barbuda	CFC phase-out management plan	Dec-04	Dec-11		97,300	97,300	-	1.8	0.0	0.0	0	0	0
Argentina	CFC production closure plan	Nov-02	Nov-09	Dec-09	10,600,000	10,600,000	10,600,000	0	0	0	3,020	0	0
Argentina	National CFC phase-out plan	Nov-05	Dec-11		500,000	500,000	11,250	2	0	0	0	0	0
Bahamas	Terminal CFC Phaseout Plan for The Bahamas	Dec-01	Dec-09	Jan-09	560,000	560,000	530,946	66	0	0	0	0	0
Chile	Phase-out of all the remaining uses of methyl bromide in soil application pest control	Apr-05	NA		2,547,156	691,703	0	136	0		0	0	0
China	Halon Sector	Nov-97	Dec-11		62,000,000	62,000,000	61,750,000	24,480	0	0	30,060	0	0
China	CFC Production Sector	Mar-99	Dec-10	Dec-10	150,000,000	150,000,000	150,000,000	0	0	0	44,931	0	0
China	Foam Sector	Dec-01	Dec-10	Dec-10	53,846,000	53,846,000	53,412,500	14,143	0	0	0	0	0
China	TCA Sector	Jul-04	Nov-10	Nov-10	2,100,000	2,100,000	2,100,000	0	0	0	113	0	0
China	CTC/PA Sector Phase I	Nov-02	Dec-11		65,000,000	65,000,000	64,500,000	11,160	220	tbd	52,162	4,471	0
China	CTC/PA Sector Phase II	Nov-05	Dec-09	Jul-10	46,500,000	46,500,000	46,285,000	6,945	6,945	4,620	0	0	0
Ecuador	National CFC phase-out plan	Dec-03	Nov-09	Sep-09	1,689,800	1,689,800	1,194,471	246	0	0	0	0	0
India	CFC production sector gradual phase-out project	Nov-99	Dec-11		82,000,000	82,000,000	81,700,000	0	0	0	22,588	0	0
India	Accelerated CFC Production Phase-out	4/1/2008 (in principle)	Dec-11		3,170,000	2,113,000	0	0	0	0	690	0	0

Country	Sector Plan/National ODS Phase-Out Plan	Date Apprvd.	Planned Date of Completion (inc. revised)	Actual Date of Completion	Funds Committed by ExCom (US\$)	Funds Released including Present Year by ExCom (US\$)	Funds Disbursed to the Country (US\$)	Total ODP Consumption to be Phased-out for the Plan	ODP Consumption Allowed for the Reporting Year*	Actual ODP Consumption for Reporting Year*	Total ODP Production to be Phased out for the Plan	ODP Production Allowed for the Reporting Year*	Actual ODP Production for Reporting Year*
India	CTC phase-out plan for the consumption and production sectors	Jul-03	Dec-12		38,100,954	38,100,954	37,000,000	11,505	0	0	11,553	0	0
Indonesia	Phase-out of residual CFCs in the foam sector	Apr-04	Jun-10	Jun-10	2,957,564	2,957,564	2,957,564	352	0	0	0	0	0
Indonesia	Refrigeration sector phase-out plan: MAC servicing sector	Nov-02	Mar-10	Mar-10	4,317,000	4,317,000	4,317,000	915	0	0	0	0	0
Indonesia	National strategy for phasing out the use of CFC in the aerosol sector	Dec-04	Jun-10	Jun-10	371,910	371,910	371,910	70	0	0	0	0	0
Mexico	National CFC phase-out plan: Chiller Subsector	Apr-05	Apr-07	Feb-06	500,000	500,000	500,000	0	0	0	0	0	0
Malaysia	National CFC phaseout plan	Dec-01	Dec-10	Dec-10	11,517,005	11,517,005	11,441,013	1,911	0	0	0	0	0
Philippines	National CFC phase out plan	Nov-02	Dec-11		10,216,876	10,216,876	7,748,845	2,018	0	0	0	0	0
Thailand	National CFC phaseout plan	Dec-01	Dec-12		14,728,626	14,728,626	11,012,537	3,108	0	0	0	0	0
Thailand	National methyl bromide phase-out plan	Dec-04	Dec-12		2,901,600	2,901,600	714,089	242	73	60	0	0	0
Tunisia	National ODS phase-out plan	Jul-06	Dec-11		1,135,395	1,135,395	122,434	342	0	0	0	0	0

Country	Sector Plan/National ODS Phase-Out Plan	Date Apprvd.	Planned Date of Completion (inc. revised)	Actual Date of Completion	Funds Committed by ExCom (US\$)	Funds Released including Present Year by ExCom (US\$)	Funds Disbursed to the Country (US\$)	Total ODP Consumption to be Phased-out for the Plan	ODP Consumption Allowed for the Reporting Year*	Actual ODP Consumption for Reporting Year*	Total ODP Production to be Phased out for the Plan	ODP Production Allowed for the Reporting Year*	Actual ODP Production for Reporting Year*
Turkey	CFC Phase-out plan for Turkey	Dec-01	Dec-09	Apr-08	9,000,000	9,000,000	8,565,903	977	0	0	0	0	0
Venezuela	Phased reduction and closure of the entire CFC production	Dec-04	Sep-09	Nov-09	16,500,000	16,500,000	16,500,000	0	0	0	4,400	0	0
Vietnam	National CFC and halon phase-out plan	Apr-05	Jul-10	Dec-10	1,260,000	1,260,000	1,257,248	259	0	0	0	0	0
Vietnam	National phase-out plan of methyl bromide	Nov-06	Nov-15		1,098,284	880,000	199,297	85	80	77	0.00	0	0

*Reporting Year in this case is 2010.

Table I-3: Multi-Year Projects (cont.)

Antigua Barbuda	CFC phase-out management plan	Training of over 40 AC and refrigeration technicians completed in 2010, as was training of over 95 customs officials in monitoring CFC imports and CFC-dependent equipment entering the country. Retrofit of commercial refrigeration installations, identified as eligible during the CFC survey conducted in 2009, also completed in 2010. Disbursement of funds for reimbursement, in line with the terms laid out on the project's Grant Agreement, and initiation of the final project activity, procurement and distribution of recovery equipment, remain under discussion at Ministerial level, where delays are attributed to the financial crisis. Bank worked with the NOU to prepare a project completion work plan for 2011 and will undertake an implementation support mission to reconcile disbursements in Q1 2011.
Argentina	CFC production closure plan	Project completed.
Argentina	National CFC phase-out plan	Companies willing to change chillers have started the process of purchasing new equipment. Reimbursement of these expenses will be made against corresponding purchase orders.
Bahamas	Terminal CFC Phaseout Plan for The Bahamas	Project completed.
Chile	Phase-out of all the remaining uses of methyl bromide in soil application pest control	Project cancelled Jul 06.
China	Halon Sector	Complete halon phaseout target has been met. There is only one producer of halon 1301 for feedstock use in the production of fipronil. Three TA activities remain. Sector plan will not be financially closed until the China-WB umbrella project (ODSIV) is completed in order to permit monitoring.
China	CFC Production Sector	CFC production sector plan completed and full disbursement from the Bank to China against agreed performance indicators has taken place. The sector plan will not be financially closed until the China-WB umbrella project (ODSIV) is completed in order to permit monitoring.
China	Foam Sector	All enterprise phaseout activities were completed by 30 Jun 2010. Several TA activities were also completed by the end of 2010. A performance audit for 2009 and the first half of 2010 was completed. The sector plan will not be financially closed until the China-WB umbrella project (ODSIV) is completed in order to permit monitoring.
China	TCA Sector	Bank verification confirmed that production facility was dismantled in Jan 2010. Performance audit for the year of 2009 completed and TCA sector plan completed.
China	CTC/PA Sector Phase I	All sales and use of CTC in the PAI sector plan have been phased out, except that of the CSM producer, Jilin. Jilin will continue to produce CSM within the emission quota agreed by China and the ExCom, but keep working on reduction of emissions thru additional investments in emission control measures.
China	CTC/PA Sector Phase II	All sales of CTC for process agent applications have been banned since January 1, 2010.
Ecuador	National CFC phase-out plan	Project completed. Balance of the funds were returned to the MLF at the 62nd ExCom Meeting.

India	CFC production sector gradual phase-out project	Annual verification audit for CY2009 was completed in April 2010 and submitted to the Executive Committee. Since India was in compliance with this original agreement, the last and final tranche of funds was disbursed to the CFC producer enterprises. There is a small balance under the Technical Assistance component which is to be disbursed shortly. However, since the Bank used the same legal instrument to disburse additional funds of the Accelerated CFC Phaseout Plan, the legal agreement will need to be revised to extend project completion date to December 2011. This activity is in process and will be completed by May 2011.
India	Accelerated CFC Production Phase-out	Ministry of Environment and Forests reverted to the Bank in March 2011 requesting an amendment of the existing Project Agreement under the CFC Gradual Phaseout Plan. It informed that this is required for it to amend the Performance Agreements with the CFC Producers. Amendment will be completed by April 14, 2011. It is expected that MOEF will sign the Performance Agreements shortly after, and the first tranche of funds can then be disbursed to the CFC producers. Expected timeline is July 2011. Technical audit for CY2010 is currently being undertaken and the audit report will be submitted for the 64th ExCom Meeting.
India	CTC phase-out plan for the consumption and production sectors	Disbursements to CTC producers are now completed. Three consumption sector enterprises are awaiting financial completion. The technical audit for CY2010 is underway and the audit report will be submitted to the ExCom for its 64th Meeting. Technical Assistance component has been slow to disburse and Ministry has requested UNEP support in this activity. Bank is reviewing the legal arrangements for subcontracting UNEP (in a similar arrangement as CFC phaseout project). Project had to be extended to December 2012 to complete this activity.
Indonesia	Phase-out of residual CFCs in the foam sector	Project completed.
Indonesia	Refrigeration sector phase-out plan: MAC servicing sector	Project completed.
Indonesia	National strategy for phasing out the use of CFC in the aerosol sector	Project completed.
Mexico	National CFC phase-out plan: Chiller Subsector	Funds disbursed to FIDE. Funds were added to the rotating fund created with the first tranche. By the end of 2006, 19 chillers were replaced (the target was 10), and as of Dec 06, collection rates on loans were 100%. Project completed.
Malaysia	National CFC phaseout plan	4,754 technicians from 3,970 certified MAC service workshops trained and registered. As of Dec 2010, 713 R&R machines distributed thru subsidised voucher scheme. MAC component is closed. For refrigeration servicing sector, 2,738 technicians from 1,330 workshops trained and certified. As of Dec 2010, a total of 500 sets of basic tools and 195 units of R&R machines distributed thru voucher scheme. Custom training component completed after 4 series of training conducted in 2010. Under the MAC Inspection Requirement, an additional 16 refrigeration identifiers were distributed to DOE branch offices in Nov 2010. All components under the NCCP were completed.
Philippines	National CFC phase out plan	LBP has completed PCRs for Qualifoam, Kooler Industries, Pioneer Specialties and Temicsys/Telequip Inc. Remaining PCRs for completion are for Primefoam and Space Savers. Blutherm has finalized contract agreement with supplier to finish delivery and installation of equipment before Jul 2011. For MAC inspection, database for registered vehicles is in operation and being utilized nationwide. NCCP will provide LTO Regional and District Offices nationwide posters reminding motorists that vehicles with CFC-12 aircon will not be registered starting 1 Jan 2012. For the Voucher System, WB cleared payment for 32 vouchers but there are still 200 vouchers to be cleared. External audit of voucher system started Feb 2010 and will be completed by Jun 2011. Updating of servicing sector database will start as soon as the reports from the audit are submitted to NCCP-PMU and will be completed by Q3 2011. For recovered refrigerants, DENR is awaiting initiation of the disposal activity. Around 3 MT of various refrigerants recovered and currently stored at Delsa Chemicals.

Thailand	National CFC phaseout plan	Implementation of refrigeration servicing sector (RSS), the last component of the National CFC Phaseout Plan was completed. A total of 3,110 technicians from certified RSS workshops have been trained and certified. 1,643 RSS additional basic tools were distributed to RSS workshops. All components under NCCP are completed except for the distribution of RIs to various agencies. NOU will continue to implement all proposed activities in 2010-2012 Annual Work Plan to ensure sustainable CFC phaseout.
Thailand	National methyl bromide phase-out plan	Procurement of training equipment started in Aug 2010. Out of 9 sets of equipment planned, 4 sets of equipment were procured and delivered to training centers. Remaining training equipment is expected to be delivered by May 2011. Investment component for 18 MB users is ongoing. The fumigation servicing company group sub-project is physically and financially completed. All 19 fumigation servicing companies have received training and fumigation equipment. A proposal for a sub-project for storage facility owner without in-house fumigation has been cleared. Financial assistance for additional sub-projects (type 2) to be provided in 2011.
Tunisia	National ODS phase-out plan	Complete CFC and halon phase-out achieved. Auditor to complete the 2008-2009 verification audit will be selected in 2011. Training workshops held for Customs. Procurement of recovery and recycling equipment and refrigerant identifiers initiated and underway. Second tranche of NOPP approved in July 2010 which will be utilized in part to implement the 2010-2011 work plan that focuses on ensuring sustainable phase-out.
Turkey	CFC Phase-out plan for Turkey	Refrigeration Sector Project (RSP) and overall ODS umbrella project with the World Bank physically and financially completed. Implementation status and verification report will be submitted in 2011. National Consultant hired in 2010 to complete the annual program/implementation status report.
Venezuela	Phased reduction and closure of the entire CFC production	Project completed.
Vietnam	National CFC and halon phase-out plan	Project completed.
Vietnam	National phase-out plan of methyl bromide	Consultancy on "Pest Resistance Control: Development of Insect bioassay and collecting insect samples" completed. Other completed activities include: survey, collection of samples (both in the North and South), rearing in laboratories, experiment on resistance of insects and associated reports provided to PMU for consideration. Bidding on the lab equipment for the Pest Resistance Control Unit completed and PMU is working on bid documents for training center equipment. Field demonstration contract to replace MB in soil fumigation signed Dec 2010, inception report for selected beneficiaries completed, consumables to be delivered in Jan 2011 and field trials in Dalat and Sapa to start in 2011.

D. Sector Phaseout by Country

11. The Bank has implemented and is implementing several projects that will result in sector-wide or nation-wide ODS phaseout but which are not projects with multi-year agreements. With one-time funding by the Executive Committee, these projects aim, nonetheless, to entirely phase out the consumption of ODS through investment activities and policy measures in a sector or country-wide.

12. One such project was the National Transition Strategy to CFC-free MDIs in Indonesia, a last component of the overall national ODS phaseout plan. The strategy that targeted the health sector wound down in 2010 with emphasis on monitoring and evaluation and is now completed, having successfully eliminated 16.3 ODP tonnes of CFCs. It was complemented by the Indonesia strategy to phase-out the use of CFCs in the aerosol sector that phased out a total of 70 ODP tonnes of CFC-12 in 2009 and also was declared physically and financially completed in 2010

13. The World Bank is also an Implementing Agency for two other aerosol projects that will continue implementation until 2013-2014: the project in Argentina to phase out consumption of CFCs in MDI manufacturing and the China Pharmaceutical Aerosol CFC Phaseout project. Both had made important headway with the conversion of products of two labs in Argentina and in China with 31 non-CFC based aerosol products having registered for market release. The main reason that the two sector-based projects have been extended is to permit sufficient time for registration approval for the various products which can be up to two years.

14. Another “one-off” sector project that completed in 2010 is the National Methyl Bromide Phaseout Strategy in the Philippines. The project ended with the approval of an administrative order that will require the Fertilizer and Pesticide Agency and the Bureau of Plant Industry to coordinate and monitor uses of methyl bromide through a common platform to ensure none is diverted to non-QPS uses. Methyl bromide consumption has been completely phased out since 2009, as captured by 2008 and 2009 consumption verification audits.

II. PROJECT COMPLETIONS SINCE LAST REPORT

Projects completed during this reporting period (January 1, 2010 to December 31, 2010) are highlighted in Table II-1 below.

A. ODP Phased Out Since Last Report

15. The total quantity of ODP phased out in association with the 20 projects completed during the reporting period amounts to 2,011 ODP tonnes of consumption and production. Of this phaseout, 295 tonnes ODP was achieved in 2010. Phaseout from ongoing projects in 2010 is 681 ODP tonnes. Completed projects in Table II-1 are 95 percent disbursed, leaving a balance of US\$828,965.

B. Non-Investment Project Completions Since Last Report

16. Country Programs: There were no new completions in 2010 for country programs.

17. Technical Assistance: Five technical assistance projects completed this year. After more than ten years in duration, two halon management programs were closed in Argentina and Thailand. In the case of Thailand, a restructuring from a physical bank to a virtual bank allowed to the project to move in implementation. The Argentina halon bank is now serving as an intermediary between the authorized operator which retrieves the halon from the system and delivers it to the buyer. The halon bank performs analysis on the halon and verifies adequate storage in containers.

18. Two other projects completed in 2010 that are considered technical assistance activities but cover the entire sector are discussed in the previous section (MDI transition strategy for Indonesia and the methyl bromide phaseout strategy for the Philippines). Finally, the World Bank saw the finalization of the Study on Financing the Destruction of Unwanted Ozone Depleting Substances through the Voluntary Carbon Market that was conducted by ICF International. The MLF-financed study describes the current opportunities for funding the destruction of unwanted ODS through the voluntary carbon market; recommends methodologies and broader criteria for validation and verification of ODS disposal; and highlights specific case studies that illustrate various elements of the recommended methodologies and criteria. The study also elaborates the structure and operational procedures for proposed unwanted ODS disposal projects that maximize the amount of ODS destroyed and provides a companion guide for national ozone officers on ODS destruction.

19. As reported last year, the study concludes that opportunity exists for ODS destruction projects under the VCM within a distinct, and ever shrinking, window of time, but depends on a number of factors including among others, attractiveness and value of an ODS offset, growth of the voluntary market, rates of ODS recovery and development of capacity in project monitoring and verification. The study determines that ODS destruction credits are unlikely to flood the market or negatively impact compliance markets, however it finds that the VCM can be one source of financing for ODS destruction but should complement global and local approaches to dealing with unwanted ODS and other financing mechanisms. See www.worldbank.org/montrealprotocol for the full study.

20. Training: Through its agency support costs, the Bank hosted its Fourteenth Annual Financial Agents Workshop in April 2010 for country counterparts who are responsible for project execution, its financial agents, as well as for government officials, because of their central role in project implementation of sector and national ODS phaseout plans. The workshop theme for 2010 was “New Horizons in Ozone Protection: Planning for HCFC Phaseout.”

21. The main objective of the workshop was to consolidate Montreal Protocol experiences and best practices, in particular, from NCPP and sector plan implementation, in order to step beyond the conceptualization phase into actual planning and development of HCFC Phaseout Management Plans (HPMPs), HCFC sector phaseout plans, and other ODS management initiatives. This was done through applying phaseout experiences to the next phase of ODS elimination by retrieving best practice examples from ongoing projects and in the context of Executive Committee decisions and guidance; identification, on a step-by-step basis, of practical approaches in designing HPMPs that integrate climate aspects, leverage other financing and introduce phased policies and project interventions; guidance from foam and refrigeration specialists on operationalizing HCFC sector plans; and, an exchange of ideas on strategies, as well as institutional, legal and operational arrangements to facilitate HPMP implementation.

22. In addition, the workshop included a session on the new study on destruction of unwanted ODS to obtain ideas on initiating a project from the final ICF study on ODS destruction and hosted representatives from the two major standards in the voluntary carbon market (the Climate Action Reserve and the Voluntary Carbon Standard) who presented on new offset project opportunities for financing ODS destruction. The workshop also provided the participants the opportunity to share experiences, exchange views, and clarify any technical and policy concerns and questions that had arisen in project implementation.

Table II-1: Project Completions During Reporting Period

Project Name	Region	Project Number	ODP Phased Out	Date Apprvd.	Date of First Disbursement	Date Compl. (Actual)	Date of Financial Completion	Approved Funding (US\$)	Adjustment (US\$)	Funds Disbursed (US\$)	% Funds Disbursed	Balance	Planned Commitment in Cur. Year (US\$)
National halon management programme to help eliminate the use of halon-1301 in new applications and to manage recovered halon-1301	LAC	ARG/HAL/26/TAS/80	200	Nov-98	Feb-02	Dec-10		290,620	0	186,117	64	104,503	0
Sector plan for phase-out of CFC-11 in the China foam sector: 2008 annual programme	ASP	CPR/FOA/53/INV/455	0	Nov-07	Dec-08	Jan-10		1,767,000	0	1,767,000	100	0	0
Sector plan for phase-out of ODS process agent applications (phase II) and corresponding CTC production: 2009 annual programme	ASP	CPR/PAG/58/INV/488	0	Jul-09	Jan-10	Jul-10		1,500,000	0	1,285,000	86	215,000	215,000
Strategy for gradual phase-out of 1,1,1-trichloroethane (TCA) production (second stage programme)	ASP	CPR/PRO/56/INV/480	79	Nov-08	Nov-10	Nov-10	Nov-10	700,000	0	700,000	100	0	0
Sector plan for CFC production phase-out: 2009 annual programme	ASP	CPR/PRO/57/INV/487	0	Apr-09	Dec-09	Mar-10		7,500,000	0	7,500,000	100	0	0
Development of strategy/methodology for ODS disposal	GLO	GLO/DES/55/TAS/291	0	Jul-08	Dec-09	May-10	Sep-10	250,000	0	250,000	100	0	0
National strategy for phasing out the use of CFC in the aerosol sector: Policies and actions, technical assistance, and enterprise investment initiatives	ASP	IDS/ARS/44/INV/166	70	Dec-04	Dec-05	Jun-10	Jun-10	371,910	0	371,910	100	0	0
Technical assistance to implement national transition strategy to CFC-free MDI	ASP	IDS/ARS/56/TAS/184	16	Nov-08	Dec-09	Dec-10	Dec-10	155,000	0	155,000	100	0	0
Phase-out of residual CFCs in the foam sector (third tranche)	ASP	IDS/FOA/51/INV/176	156	Mar-07	Dec-08	Jun-10	Dec-10	147,564	0	147,564	100	0	0
Phase-out of residual CFCs in the foam sector (fourth tranche)	ASP	IDS/FOA/54/INV/182	66	Apr-08	Jun-10	Jun-10	Dec-10	35,000	0	35,000	100	0	0
Phase-out of CFCs in the refrigeration sector (MAC) (fifth tranche)	ASP	IDS/REF/51/INV/178	110	Mar-07	Dec-08	Mar-10	May-10	125,800	0	125,800	100	0	0

Table II-1: Project Completions During Reporting Period (cont.)

Project Name	Region	Project Number	ODP Phased Out	Date Apprvd.	Date of First Disbursement	Date Compl. (Actual)	Date of Financial Completion	Approved Funding (US\$)	Adjustment (US\$)	Funds Disbursed (US\$)	% Funds Disbursed	Balance	Planned Commitment in Cur. Year (US\$)
National CFC phase-out plan: 2007 annual programme	ASP	MAL/PHA/52/INV/158	88	Jul-07	Dec-09	Sep-10		275,000	0	275,000	100	0	0
National CFC phase-out plan: 2008 annual programme	ASP	MAL/PHA/55/INV/160	89	Jul-08	Dec-10	Dec-10		275,000	0	275,000	100	0	0
National CFC phase-out plan: 2009 annual programme	ASP	MAL/PHA/59/INV/166	351	Nov-09	Dec-10	Dec-10		275,000	0	199,008	72	75,992	0
Technical assistance for a national methyl bromide phase-out strategy	ASP	PHI/FUM/44/TAS/76	9	Dec-04	Dec-05	Dec-10	Dec-10	330,000	0	330,000	100	0	0
Extension of institutional strengthening project (phase VI)	ASP	PHI/SEV/54/INS/83	0	Apr-08	Dec-08	Jun-10	Nov-10	181,133	0	181,133	100	0	0
Halon management programme, halon recovery, recycling and banking	ASP	THA/HAL/29/TAS/121	0	Nov-99	Dec-06	Sep-10		220,750	0	54,561	25	166,189	0
Terminal halon-1211 and halon-1301 phaseout project for fire equipment manufacturers and suppliers converting to ABC powder, CO2, HFC-227ea and inert gases	ASP	THA/HAL/32/INV/134	717	Dec-00	Oct-03	Sep-10		568,000	0	303,471	53	264,529	0
Extension of institutional strengthening project (phase V)	ASP	THA/SEV/52/INS/148	0	Jul-07	Nov-07	Nov-10	Nov-10	346,668	0	346,668	100	0	0
National CFC and halon phase-out plan (third tranche)	ASP	VIE/PHA/55/INV/51	59	Jul-08	Dec-09	Dec-10		178,463	0	175,711	98	2,752	2,752
Total			2,011					15,492,908	0	14,663,943	95	828,965	217,752

III. GLOBAL AND REGIONAL PROJECT HIGHLIGHTS

A. Global Projects

23. The World Bank had one global project in 2010 that was ongoing (the ODS destruction study is the other global project that is now completed and described in Section II). The Global Chiller Replacement Project aimed to replace CFC chillers in China, India, Indonesia, Jordan, Malaysia, the Philippines and Tunisia. As of the end of 2010, four of these countries had embarked on a national chiller replacement project – demonstrating a number of implementation modalities that meet specific needs of the countries.

24. The India Chiller Energy Efficiency Project, which has three separate financing modalities (the MLF, GEF and CDM (through KfW)) was under full implementation in 2010. The Emission Reduction Purchase Agreement (ERPA) was signed with KfW and IDBI in early 2010. A project management unit (PMU) was set up in IDBI, the coordinating entity. An intensive marketing strategy was launched and a number of workshops were held to inform potential beneficiaries about the project. US\$229,000 was disbursed in 2010 from the US\$1 million in MLF funding allocated.

25. The Philippines Energy Efficiency Project was approved by the World Bank Board in June 2010. The project is closely modeled on the India chiller project and has also received US\$1 million in MLF funding, GEF funding and KfW financing through an ERPA. Over 275 chillers have been identified which are expected to meet the eligibility requirements of CDM methodology AM0060 for chillers, however 100 chillers will be first targeted in 2011 for replacement. The Program of Activity (PoA) and purchase agreement are expected to be finalized in early 2011 and launch workshop with chiller suppliers and owners is planned for May 2011.

26. The Jordan CFC Chiller Replacement Project, that provides a 30% subsidy to building owners based on a nominal value, has seen 16 chillers replaced and 4 subgrant agreements (SGAs) signed in 2010. The project should be completed by the end of 2011.

27. Finally, as reported in last year's progress report, a project design was conceived in cooperation with the Government of Indonesia. The project will focus on removing barriers to obtaining concessional loans by building owners from by utilizing a portion of GEF funds (US\$3.66 million approved) to pay for credit guarantees. A preparation mission was conducted in 2010 and the project is to be further developed in 2011. Another US\$18 million from KfW (in the form of soft loans) will be provided and complement the US\$1 million in MLF funding for technical assistance, project management and other expenses.

B. Regional Projects

28. The World Bank has no outstanding regional projects.

IV. PERFORMANCE INDICATORS

A. Agency Performance Goals

29. Executive Committee Decision 41/93 requests Implementing Agencies (IAs) to employ nine weighted indicators to assess their annual performance. These indicators are classified as approval, implementation and administrative indicators. The basis for setting and measuring these indicators are the annual progress reports and annual plans of multi-year projects as implied in the background document to the new indicator system, UNEP/OzL.Pro/ExCom/41/80, as well as the IA business plans.

30. “Approval” indicators measure projects that received Executive Committee approval against those planned to be delivered as per multi-year agreements (MYAs) and the 2010 Business Plan. For the first approval indicator, 5 annual programs associated with existing multi-year agreements were targeted for approval in 2010 per the World Bank’s original business plan, reflecting the 5 MYAs that required annual programs. However, according to Executive Committee Decision 61/10(c), the target was set at 8. The actual number of annual programs submitted was 3 from the 8 annual programs targeted through the decision. This was due to following reasons: one country chose not to submit a new request for funding given the stage of implementation of activities under existing annual plans; contracting for one annual plan for an MYA completed several years ago could not be completed on time; and as alluded to above, because there were no other annual programs to submit among the ongoing 12 MYAs. The target was therefore met by 38%.

31. The second approval indicator, the planned number of new individual projects (investment projects, RMPs, halon banks, institutional strengthening, and technical assistance) for approval was set at 3 in the Business Plan. In 2010, 3 institutional strengthening projects received renewal and 2 technical assistance activities for conducting verification audits of CFC production for essential uses were approved, allowing the World Bank to exceed the target by two approvals.

32. There are four “implementation” indicators. The first implementation indicator measures performance in ongoing multi-year projects, namely whether milestone activities and ODS consumption and production levels were achieved as planned in approved annual tranches. Bank partner countries executing existing multi-year agreements (approved prior to 2010) that were targeted in the business plan met all targeted ODS phaseout and policy milestones (a total of 5).

33. The second implementation indicator focuses on ODS phased out in individual projects versus what was planned in the progress report (this excludes multi-year project phaseout per MLF Secretariat guidance). The World Bank had targeted 240.3 ODP tonnes of phaseout in 2010 by individual projects based only on what projects were expected to complete in 2010. A total of 223.3 ODP tonnes can be claimed to be *newly* phased out by individual World Bank projects in 2010. However, if the consumption phaseout from all individual projects that completed in 2010 is counted, including phaseout that occurred in prior years, the amount is 949.7 ODP tonnes. Hence, the Bank has met the target for phaseout from individual projects. In addition, another 753 ODP tonnes of consumption and production phaseout was achieved through multi-year projects.

34. For the third implementation indicator, “project completion,” the World Bank expected 5 individual investment and non-investment projects to be completed in 2010 as per its 2010 Business Plan. The number of individual projects reaching completion in 2010 was 8, allowing the Bank to meet the target by over 100%.

35. The fourth implementation indicator, “Percentage of policy/regulatory assistance completed vs. that planned” was achieved as policy and regulatory assistance was provided in the context of all sector and national ODS phaseout plans, as well as institutional strengthening projects.

36. There are three “administrative” indicators. The Bank met one of the three administrative targets. For Speed of Financial Completion, the Bank had anticipated 11 months for the average number of months from project completion to financial completion in 2010. In actuality, the number was 24. The reason that the average time is double of the indicator is because of multi-year agreements which are reaching completion in increasing numbers. Early tranches of the these MYAs were, upon use of funds for targeted activities, not declared financially completed because of the World Bank’s position that a multi-year agreement should be treated as one program for a country and only be closed upon 100% completion of all funding tranches. For 2010, five MYAs financially completed which significantly skewed the rate of financial completion after physical completion.

37. The Bank committed to submit to the Executive Committee 100 percent of PCRs for the number of projects completed in the 2010 PCR reporting period in its 2010 Business Plan. In the 2010 PCR reporting period (July 2009-June 2010), one individual investment project and seven multi-year agreements completed which would require PCRs. No PCRs for MYAs were submitted in 2010 given the absence of a template as of the end of the year. One individual PCR for an investment project was submitted in 2010. If applying the target set with the Senior Monitoring and Evaluation Officer of submitting 5 PCRs in 2010, the result is a 20% achievement rate. Finally, the 2010 Progress Report was submitted on time for achievement of the third administrative indicator.

38. Table IV-1 summarizes the World Bank’s performance relative to indicators per Decision 61/10(c) on the Bank’s 2010 Business Plan.

Table IV-1: World Bank Performance Goals

Category of Performance Indicator	Item	Weighting	2010 Target	2010 Actual
Approval	Number of annual programmes of existing multi-year agreements approved vs. those planned	15	8	3
Approval	Number of individual projects/activities approved vs. those planned	10	3	5
Implementation	Milestone activities completed (e.g., policy measures, regulatory assistance)/ODS levels achieved for approved multi-year annual tranches vs. those planned	20	5/5	5/5
Implementation	ODS phased-out for individual projects vs. those planned per progress reports	15	240.3 MT ODP	949.7 MT ODP
Implementation	Project completion (pursuant to Dec. 28/2 for investment projects) and as defined for non-investment projects vs. those planned in progress reports	10	5 ⁽¹⁾	8 ⁽²⁾
Implementation	Percentage of policy/regulatory assistance completed vs. that planned	10	100%	100%
Administrative	Speed of financial completion vs. that required per progress report completion dates	10	11 months	24.4 months
Administrative	Timely submission of project completion reports vs. those agreed	5	100%	20%
Administrative	Timely submission of progress reports and responses unless otherwise agreed	5	100%	100%

⁽¹⁾ Represents the number of projects expected to be completed in 2010.

⁽²⁾ This figure includes completion of all individual investment and non-investment activities in 2010, but excludes annual programs of multi-year agreements. The total number of projects completed in 2010 is 20 excluding the global activity for agency core unit costs.

Table IV-2: World Bank Indicators of Implementation Progress

Indicator	Measure	Unit	1991	1992	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	Over-all
Delivery Speed	Signing	Mos.	48	35	30	21	15	13	15	13	11	10	8	11	14	0	9	0	0	12	0	0	18
	First Disb.	Mos.	47	43	35	27	22	22	27	20	21	24	17	18	18	15	19	21	12	13	9	0	24
	Last Disb.	Mos.	52	59	55	58	52	53	51	39	50	50	37	61	39	41	20	38	33	24	8	0	51
ODP Phaseout	Amount	Percentage	77	100	117	103	101	92	100	100	100	102	100	102	100	100	106	100	98	99	94	100	101
	Speed	Mos.	62	56	44	50	44	42	43	36	40	43	21	24	16	25	32	32	30	25	23	22	39
Cost Effective	Average	US\$ per Kg ODP	8.61	0.92	11.54	3.03	9.69	7.25	1.82	2.13	2.67	3.04	3.46	3.68	5.46	3.16	0.67	2.59	2.45	0.86	6.16	1.08	2.35

39. Actual cost of project preparation in 2010 was US\$567,507 (excluding support costs), or, nearly 75 percent of investment project approvals in 2010. The high percentage rate is because of a transition in the Bank's portfolio where 2010 approvals were made up mainly of final tranches of multi-year agreements targeting CFC phase-out. Moreover, two new investment projects for HCFC phaseout in China and Indonesia were deferred for approval until 2011 which significantly reduced the size of investment approvals expected for 2010. Overall speed of ODS phaseout was, in 2010, 39 months. Actual overall speed of first disbursement is 24 months and total disbursement in 2010 was US\$22 million.

40. Five investment projects worth a total of US \$128 million (excluding support costs) were submitted in 2010 and 3 were approved for a total of US\$758,295. These projects, all tranches of existing multi-year projects, will result in the phaseout of 674 ODP tonnes. The average cost-effectiveness of the projects approved in 2010 is US \$1.08/kg ODP. As far as distribution among countries is concerned, 3 countries received approvals in 2010.

41. The Bank completed 7 non-investment projects in the reporting period. The overall speed of first disbursement is 17 months at the end of 2010. Overall speed of completion is 34 months by the end of the reporting period. Total funds disbursed for non-investment activities (excluding project preparation) in 2010 are US\$746,518.

Table IV-3: World Bank Indicators of Implementation Progress – Non-Investment

Indicator	Measure	Unit	1991-93	1994	1994	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	Over-all
Speed of Delivery	1st Disb.	Mos.	21	14	19	5	7	35	33	25	29	23	12	10	8	20	7	13	17	8	17
	Completion	Mos.	33	24	28	0	14	137	107	26	45	37	12	37	13	12	12	20	13	9	34

B. Cumulative Completed Investment Projects

42. Since 1991, the World Bank's cumulative total of completed investment projects has grown to 571, resulting in the reduction in consumption of 120,026 tonnes ODP and in production of 174,205 tonnes ODP. Out of a total of US \$843,916,704 of approved Multilateral Fund financing for completed projects, 100 percent of funds have been disbursed. The average number of months from approval to first disbursement has been 24, the average number of months from approval to completion has been 39, at an average cost-effectiveness of US \$2.87/kg. These averages include projects both before and after initiation of the umbrella grant agreement approval process.

43. The number of investment projects completed in 2010 was 13, including tranches of multi-year agreements. Table IV-4 which follows provides a summary of completed investment projects at both a regional and sectoral level.



Table IV-4: Cumulative Completed Investment Projects

Item	No. of Projects	Approved Funds + Adjustment (US\$)	% of Funds Disbursed	Consumption ODP Phased Out	Production ODP Phased Out	Avg. No. of Months from Approval to 1st Disbursement	Avg. No. of Months from Approval to Completion	Overall Cost-Effectiveness to the Fund (US\$/kg.)
GRAND TOTAL	571	843,916,704	100%	120,026	174,205	24	39	\$2.87
Region								
Africa	16	4,444,889	100%	435	0	24	49	\$10.22
Asia & Pacific	416	739,148,234	100%	112,477	167,059	24	39	\$2.64
Europe	35	25,729,361	100%	3,498	0	12	19	\$7.36
Latin America and Caribbean	104	74,594,220	100%	3,616	7,146	29	42	\$6.93
Global	n/a	0	0%	0	0	n/a	n/a	n/a
Sector								
Aerosol	30	13,375,883	100%	19,686	0	28	45	\$0.68
Destruction	0	0	0%	0	0	n/a	n/a	n/a
Foam	212	129,774,383	100%	26,100	0	25	42	\$4.97
Fumigants	3	1,441,444	100%	117	0	12	47	\$12.30
Halon	18	68,309,850	99%	38,439	41,958	19	33	\$0.85
Multiple Sectors	4	2,287,376	100%	419	0	28	78	\$5.46
Other	2	5,059,360	100%	404	0	28	41	\$12.52
Phaseout Plan	41	77,004,993	99%	16,032	10,988	20	21	\$2.85
Process Agent	14	112,830,316	100%	5,180	49,344	8	17	\$2.07
Production	38	255,307,120	100%	0	71,915	10	12	\$3.55
Refrigeration	179	168,204,112	100%	13,046	0	27	46	\$12.89
Solvents	28	9,660,640	100%	562	0	29	27	\$17.19
Sterilant	2	661,227	100%	41	0	16	27	\$16.27
Implementation Characteristics								
Agency Implementation	0	0	0%	0	0	n/a	n/a	n/a
National Implementation	571	843,916,704	100%	120,026	174,205	24	39	\$2.87
Time or Objective-Sensitive Accounts								
Time-Sensitive	0	0	0%	0	0	n/a	n/a	n/a
Objective-Sensitive	571	843,916,704	100%	120,026	174,205	24	39	\$2.87
Disbursement Method								
During Implementation	533	825,646,903	100%	118,138	174,205	24	40	\$2.82
After Implementation	23	11,126,575	100%	1,036	0	29	27	\$10.73
Retroactive Funding	15	7,143,226	100%	851	0	24	1	\$8.40

Note: The sum of each section (Region, Sector, etc.) equals the Grand Total.

C. Cumulative Completed Non-Investment Projects

44. Since 1991, the World Bank's cumulative total of completed non-investment projects has grown to 121. Out of a total of US \$19,667,376 of approved Multilateral Fund financing, 99 percent of funds have been disbursed. As these are non-investment projects, funds are usually made available quickly, thus the average number of months from approval to first disbursement has been 19; the average number of months from approval to completion has been 36.

Table IV-5: Cumulative Completed Non-Investment Projects

Item	Number of Projects	Approved Funds plus Adjustment (US \$)	Per Cent of Funds Disbursed	Average Number of Months from Approval to First Disbursement	Average Number of Months from Approval to Completion
GRAND TOTAL	121	19,667,376	99%	19	36
Region					
Africa	15	2,370,758	100%	13	31
Asia & Pacific	46	10,904,758	98%	19	42
Europe	9	1,632,528	100%	25	43
Latin America and Caribbean	33	4,202,436	98%	22	40
Global	18	556,896	100%	8	14
Sector					
Aerosol	3	527,662	100%	15	38
Destruction	1	250,000	100%	17	22
Foam	2	1,671,013	100%	34	51
Fumigants	4	982,097	100%	29	86
Halon	5	1,801,002	85%	50	106
Multiple Sectors	1	53,792	100%	56	58
Other	0	0	0%	n/a	n/a
Phaseout Plan	1	100,000	100%	12	11
Process Agent	0	0	0%	n/a	n/a
Production	0	0	0%	n/a	n/a
Refrigeration	14	4,847,025	100%	42	58
Several	90	9,434,785	100%	12	26
Solvents	0	0	0%	n/a	n/a
Sterilant	0	0	0%	n/a	n/a
Implementation Characteristics					
Agency Implementation	48	2,384,628	100%	5	15
National Implementation	73	17,282,748	98%	26	50
Time or Objective-sensitive Accounts					
Time-Sensitive	61	5,184,411	100%	6	18
Objective-Sensitive	60	14,482,965	98%	29	54
Disbursement Method					
During Implementation	119	18,665,946	99%	19	36
After Implementation	2	1,001,430	100%	19	39
Retroactive Funding	0	0	0%	n/a	n/a

Note:

- (1) Per decision 22/11(a)(vi), project preparation is not included as a non-investment project.
- (2) The sum of each section (Region, Sector, etc.) equals the Grand Total.

D. Cumulative Ongoing Investment Projects

45. Since 1991, the World Bank's cumulative total of ongoing investment projects is 28 (including tranches of multi-year agreements). Out of a total of US \$34,814,135 of approved Multilateral Fund financing, 88 percent of funds have been disbursed. The average number of months from approval to first disbursement has been 24, the average number of months from approval to the current expected completion date is 57, with an average cost-effectiveness of US \$6.13/kg. Table IV-6 below summarizes ongoing investment projects at regional and sectoral levels.

Table IV-6: Cumulative Ongoing Investment Projects

Item	No. of Projects	Approved Funds + Adjustment (US\$)	% of Funds Disbursed	No. of Projects Disbursing	% of Projects Disbursing	Est. Disbursement + Funds Disbursed	% Funds Expected to be Disbursed by End of 2010	Avg. No. of Months from Approval to 1st Disbursement	Avg. No. of Months from Approval to Planned Completion	Avg. Length of Delay in Project Planned Completion	Overall Cost-Effectiveness to the Fund (US\$/kg.)*
GRAND TOTAL	28	34,814,135	46%	17	61%	30,645,971	88%	24	57	44	\$6.13
Region											
Africa	2	1,135,395	11%	1	50%	1,101,395	97%	29	42	40	\$3.32
Asia & Pacific	20	29,588,196	45%	13	65%	25,842,782	87%	21	52	37	\$5.71
Europe	1	0	0%	0	0%	0	0%	0	48	35	n/a
Latin America and Caribbean	5	4,090,544	60%	3	60%	3,701,794	90%	34	87	79	\$27.11
Global	0	0	0%	0	0%	0	0%	0	n/a	n/a	n/a
Sector											
Aerosol	2	8,806,874	68%	2	100%	8,356,874	95%	17	77	34	\$14.59
Destruction	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
Foam	1	193,808	45%	1	100%	193,808	100%	8	25	12	\$114.00
Fumigants	5	3,781,600	24%	3	60%	2,447,566	65%	29	57	52	\$27.56
Halon	1	300,000	50%	1	100%	300,000	100%	13	49	24	#DIV/0!
Multiple Sectors	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
Other	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
Phaseout Plan	15	11,932,483	40%	7	47%	9,548,353	80%	29	55	45	\$2.83
Process Agent	1	1,000,000	50%	1	100%	1,000,000	100%	9	32	20	#DIV/0!
Production	2	8,113,000	35%	1	50%	8,113,000	100%	13	23	10	\$11.76
Refrigeration	1	686,370	100%	1	100%	686,370	100%	39	187	163	\$23.67
Solvents	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
Sterilant	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
Implementation Characteristics											
Agency Implementation	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
National Implementation	28	34,814,135	46%	17	61%	30,645,971	88%	24	57	44	\$6.13
Time or Objective-sensitive Accounts											
Time-Sensitive	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a
Objective-Sensitive	28	34,814,135	46%	17	61%	30,645,971	88%	24	57	44	\$6.13
Disbursement Method											
During Implementation	26	34,716,835	46%	17	65%	30,548,671	88%	24	58	43	\$6.12
After Implementation	2	97,300	0%	0	0%	97,300	100%	n/a	51	60	\$48.65
Retroactive Funding	0	0	0%	0	0%	0	0%	n/a	n/a	n/a	n/a

Note: The sum of each section (Region, Sector, etc.) equals the Grand Total.

*Based on the ODS to be phased out according to the proposal.

E. Cumulative Ongoing Non-Investment Projects

46. The World Bank's cumulative total of ongoing non-investment projects is 13 as captured in the following Table IV-7. Out of a total of US \$10,532,081 of approved Multilateral Fund financing, 21 percent of funds have been disbursed. The average number of months from approval to first disbursement has been 24; the average number of months from the date of approval to the current expected completion date is 37.

Table IV-7: Cumulative Ongoing Non-Investment Projects

Item	No. of Projects	Approved Funds + Adjustment (US\$)	% of Funds Disbursed	No. of Projects Disbursing	% of Projects Disbursing	Est. Disbursement + Funds Disbursed	% Funds Expected to be Disbursed by End of 2010	Avg. No. of Months from Approval to 1st Disbursement	Avg. No. of Months from Approval to Planned Completion	Avg. Length of Delay in Project Planned Completion
GRAND TOTAL	13	10,532,081	21%	8	62%	4,295,214	41%	24	37	12
Region										
Africa	2	494,540	27%	1	50%	309,088	63%	17	30	6
Asia & Pacific	8	2,777,929	49%	5	63%	2,688,929	97%	12	20	2
Europe	0	0	0%	0	0%	0	0%	0	n/a	n/a
Latin America and Caribbean	1	375,000	51%	1	100%	254,998	68%	57	151	126
Global	2	6,884,612	7%	1	50%	1,042,199	15%	61	55	n/a
Sector										
Aerosol	2	100,000	0%	0	0%	100,000	100%	n/a	7	1
Destruction	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Foam	2	2,001,604	64%	2	100%	2,001,604	100%	8	25	n/a
Fumigants	1	375,000	51%	1	100%	254,998	68%	57	151	126
Halon	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Multiple Sectors	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Other	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Phaseout Plan	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Process Agent	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Production	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Refrigeration	1	6,884,612	7%	1	100%	1,042,199	15%	61	97	n/a
Several	7	1,170,865	19%	4	57%	896,413	77%	15	24	4
Solvents	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Sterilant	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Implementation Characteristics										
Agency Implementation	3	100,000	0%	0	0%	100,000	100%	n/a	9	1
National Implementation	10	10,432,081	21%	8	80%	4,195,214	40%	24	45	15
Time or Objective-sensitive Accounts										
Time-Sensitive	4	765,104	11%	2	50%	490,652	64%	17	25	4
Objective-Sensitive	9	9,766,977	22%	6	67%	3,804,562	39%	27	42	15
Disbursement Method										
During Implementation	13	10,532,081	21%	8	62%	4,295,214	41%	24	37	12
After Implementation	0	0	0%	0	0%	0	0%	n/a	n/a	n/a
Retroactive Funding	0	0	0%	0	0%	0	0%	n/a	n/a	n/a

Note:

(1) Per decision 22/11(a)(vi), project preparation is not included as a non-investment project.

(2) The sum of each section (Region, Sector, etc.) equals the Grand Total.

V. STATUS OF AGREEMENTS & PROJECT PREPARATION (WHERE APPLICABLE), BY COUNTRY

A. Agreements to be Signed/Executed/Finalized & When They Will be Ready for Disbursing

47. Projects with either new partner countries or with new operational modalities require legal agreements between the country and the World Bank. There were two pending grant agreements or grant agreement amendments carried over from 2008 that required conclusion and signature in order to permit project activities and disbursement to commence.

48. In 2010, separate grant agreements between the Governments of India, Jordan, Tunisia and Argentina with the World Bank were extended in order to allow subprojects to complete. In September 2010, the Bank informed the Government of India that the umbrella grant agreement for the CTC Secto Plan would be extended until December 31, 2012. Jordan is currently implementing the CFC Chiller Replacement Project and Tunisia is implementing an NCPP. Both also have ongoing Institutional Strengthening Projects under the Bank respectively and that were each renewed in 2010 for two years. The respective extensions will permit implementation of these activities to proceed uninterrupted.

49. The ODS Grant Agreement for Argentina has been extended until 2014 to provide sufficient time for the aerosol MDI conversion subproject (ARG/ARS/56/INV/159) to be implemented, namely, the development of the technology to convert MDI production from the use of CFCs to the use of isobutene, to test the products, to obtain approval from the Argentine Federal Drug Administration Agency, and to market, monitor and evaluate the products. The grant umbrella ceiling was also increased to permit full MLF funding from the MDI project to be channeled to the country.

50. It is expected that in 2011, several other grant agreements will require amendment to extend their closing dates in order to permit subprojects (primarily national ODS phaseout plans) to complete all project activities.

B. Project Preparation by Country, Approved Amount, and Amount Disbursed

51. A list of active World Bank project preparation activities is presented in the table below. Total funds approved for these projects are US \$2,619,200, of which US \$1,140,820 has been disbursed. Planned commitments for these 17 project preparation activities are US \$1,161,640.

Table V-1: Active Project Preparation

Region	Project Number	Project Name	First Disbursement Date	Approved Funding (US\$)	Adjustment (US\$)	Funds Disbursed (US\$)	% of Funds Disbursed	Balance (US\$)	Planned Commitment in Cur. Year (US\$)
ASP	CPR/PHA/55/PRP/467	Preparation of a HCFC phase-out management plan: HCFC production sector	Sep-09	473,300	0	50,160	11	423,140	125,400
ASP	CPR/PHA/55/PRP/468	Preparation of a HCFC phase-out management plan: polyurethane foam sector	Dec-08	685,900	0	617,260	90	68,640	68,640
ASP	IDS/DES/57/PRP/187	Preparation for pilot demonstration project on ODS waste management and disposal		50,000	0	0	0	50,000	50,000
ASP	IDS/PHA/57/PRP/186	Preparation of a HCFC phase-out management plan (foam sector)	Dec-09	100,000	0	90,000	90	10,000	10,000
ASP	JOR/REF/60/PRP/85	Preparation of a HCFC refrigeration sector plan (commercial refrigeration sector)		30,000	0	0	0	30,000	30,000
ASP	JOR/REF/61/PRP/87	Preparation of a HCFC refrigeration sector plan (additional funding for the commercial refrigeration subsector)		30,000	0	0	0	30,000	30,000
LAC	MEX/DES/58/PRP/143	Preparation for the second component of the pilot demonstration project on ODS waste management and disposal	Dec-10	50,000	0	10,000	20	40,000	40,000
ASP	PHI/DES/57/PRP/85	Preparation for pilot demonstration project on ODS waste management and disposal		50,000	0	0	0	50,000	50,000
ASP	PHI/PHA/55/PRP/84	Preparation of a HCFC phase-out management plan	Dec-10	195,000	0	35,000	18	160,000	141,000
ASP	PHI/REF/59/PRP/88	Preparation for HCFC phase-out investment activities (domestic air-conditioning sector)		65,000	0	0	0	65,000	65,000
ASP	THA/FOA/61/PRP/155	Preparation for a HCFC foam sector plan		100,000	0	0	0	100,000	100,000
ASP	THA/PHA/55/PRP/151	Preparation of a HCFC phase-out management plan	Dec-10	195,000	0	15,000	8	180,000	180,000
ASP	THA/REF/61/PRP/156	Preparation for a HCFC refrigeration sector plan		100,000	0	0	0	100,000	100,000
ASP	THA/REF/61/PRP/157	Preparation for a HCFC air-conditioning sector plan		100,000	0	0	0	100,000	100,000
ASP	VIE/FOA/60/PRP/54	Preparation of a HCFC foam sector plan	Dec-10	100,000	0	80,000	80	20,000	20,000
ASP	VIE/PHA/55/PRP/50	Preparation of a HCFC phase-out management plan	Dec-10	195,000	0	163,400	84	31,600	31,600
ASP	VIE/REF/60/PRP/55	Preparation of a HCFC refrigeration sector plan	Dec-10	100,000	0	80,000	80	20,000	20,000
	Total			2,619,200	0	1,140,820	480	1,478,380	1,161,640

VI. ADMINISTRATIVE ISSUES (OPERATIONAL, POLICY, FINANCIAL, AND OTHER ISSUES)

A. Meetings Attended

52. Table VI.1 indicates the meetings attended by World Bank Staff on all Montreal Protocol related work in 2010.

Table VI-1: MP Meetings Attended by World Bank Staff in 2010

2010 Dates	Location	Meetings Attended
January 28-29	Montreal, Canada	Interagency coordination meeting
March 2-5	Belize City, Belize	Meeting of the English Speaking Caribbean Ozone Officers
April 12-15	Montreal, Canada	60 th Executive Committee Meeting
April 26-29	Manila, Philippines	Southeast Asia and the Pacific Network Meeting of Ozone Officers
April 26-30	Istanbul, Turkey	Joint Meeting of the Europe and Central Asia and South Asia Networks of Ozone Officers
June 15-18	Geneva, Switzerland	30 th Meeting of the Open-Ended Working Group
June 21-22	Geneva, Switzerland	44 th Meeting of the Implementation Committee
July 5-9	Montreal, Canada	61 st Executive Committee Meeting
September 8-9	Paris, France	Country Assistance Programme (CAP) Advisory Group Meeting
September 18-20	Beijing, China	Joint Meeting of South Asia and Southeast Asia and Pacific Networks of Ozone Officers
September 23	Montreal, Canada	Interagency coordination meeting
September 30-October 1	Cairo, Egypt	Road to Climate Friendly Chillers conference (hosted by UNEP-DTIE)
November 4-5	Bangkok, Thailand	45 th Meeting of the Implementation Committee
November 8-12	Bangkok, Thailand	22 nd Meeting of the Parties to the Montreal Protocol
November 29-December 3	Montreal, Canada	62 nd Executive Committee Meeting

B. Implementing Agency and Other Cooperation

53. Cooperation and coordination by the World Bank with the three Implementing Agencies and Bilateral Agencies continues through shared project implementation in national ODS phaseout plans, production closure projects, and in ODS meetings and workshops that take place throughout the year.

54. The Bank continued to work with bilateral agencies in partnership and as an Implementing Agency in 2010. Two projects in East Asia – the NCPP in the Philippines and the halon management programme and halon banking project in Thailand involved collaboration between the Government of Sweden (through the Stockholm Environment Institute) and the World Bank. The halon management projects are now physically completed. The Bank also worked on the China CFC and Halon Production APP that is a bilateral project under the United States and that is also completed.

55. Other countries and projects where the Bank worked in coordination with other agencies include Indonesia on its national ODS phaseout plan that was finished in 2010. The Bank is also a Cooperating Agency in Argentina on the ongoing NCPP. Both UNDP and UNEP have worked with the Bank and India by providing technical assistance to the halon phaseout sector plan and the CFC production closure project respectively. The former project is completed and the latter is expected to be completed in 2011.

56. Increased coordination and stepped up cooperation was evident in the second half of 2010 where HCFC phaseout activities are being pursued in China and Indonesia by all Implementing Agencies, and in the case of China, by several Bilateral Agencies. The World Bank therefore developed the HCFC foam sector plans for each country in close coordination with UNDP that serves as Lead Agency. The Bank attended several consultations in both countries with the other agencies. The Philippines also decided in 2010 to seek support from UNIDO in the foam sector for HCFC phaseout. This too has necessitated some coordination as the Bank serves as the Lead Agency for the HPMP.

C. Other Issues

57. In its initial work in assisting its partner countries to develop HPMPs, HCFC sector plans and accompanying policies and regulations, the World Bank discovered a reluctance and apprehension by countries to move forward on their projects despite their awareness of the extremely limited time before the first Protocol obligation in 2013. This concern is tied to question of the choice of alternative technologies to HCFCs for their industry.

58. The Executive Committee has since late 2009 taken decisions on key funding policies for HCFC phase-out in line with the decision on accelerated phase-out however issues surrounding the cost, availability and viability of technologies for Article 5 countries continue to be carefully considered. Moreover, many countries have expressed their concerns of transitioning to available and proven alternatives with high GWPs instead of “leap frogging” directly to environmentally-sound alternatives and minimizing costs to industry and political capital to policy-makers.

59. Proven alternative technologies do exist for certain subsectors, but important challenges remain, including higher operating costs and application limitations such as, in high ambient temperatures, in small and medium-size enterprises, and safety for certain applications. Many new refrigerants and foam blowing agents are currently being tested, including in several demonstration projects approved under the MLF. These technologies are being researched and developed by the private sector, however, time is needed before these can be declared proven, commercially-viable technologies. All this juxtaposed to the quickly approaching HCFC freeze for Article 5 countries, there is an urgent and pressing need to identify and understand current and emerging technologies on a sector and subsector basis.

60. In 2010, the World Bank therefore launched a series of technology roundtable dialogues to explore and improve, to the degree possible, the understanding of current and emerging HCFC and HFC replacement chemicals and technologies. The first took place in Washington in April 2010. It was organized by the Alliance for Responsible Atmosphere Policy, UNEP and the Bank to discuss the best ways and means of meeting HCFC phase-down obligations, and to make cost-effective and sustainable choices particularly for meeting shorter-term Montreal Protocol targets. The industry represented was primarily from North America.

61. The second technology roundtable targeted East Asia industry (primarily in China) and was hosted by UNEP and the World Bank in Beijing in October 2010. The main goal was to share and improve understanding of the range of potentially available or emerging alternatives and technologies, while determining any information gaps that needed to be addressed in order to enable informed choice for conversions and transition. The roundtable also provided the opportunity to discuss cost trends and the timeline when the technologies could be commercially available. Minutes of the two roundtable dialogue meetings are available from the Bank. A third roundtable is tentatively scheduled in 2011 for the European industry.

62. Finally, the World Bank would like to raise several points directly stemming from preparing the 2010 Progress Report. These relate to the completion of multi-year projects and to the recording of ODP phaseout planned and achieved under multi-year projects.

63. As detailed in Sections I-C and IV-A, a number of multi-year projects have been completed with the 2010 ban on consumption and production of Annex A substances in Article 5 countries by the Montreal Protocol. In parallel to completion of these projects, World Bank-country umbrella grant agreements have also closed. Many details of project implementation have been captured by the annual programmes required by the Executive Committee agreements. However, the more time that elapses and the longer the period becomes where the Bank no longer has a legal agreement with a country or executing agencies, the more difficult it becomes to obtain additional data for mandatory project completion reporting. This was evidenced in recent experience with one country where the umbrella project closed upon completion of the national CFC phaseout plan. The Bank is flagging this as an issue in light of the fact that there is currently no template under the MLF for preparing project completion reports for multi-year agreements.

64. Related to multi-year projects that are now coming to an end and in light of new MYAs that are pending, is the need to accurately capture business plan targets for the purposes of annual Agency performance. As most of the MLF funding has been released for these projects, annual programmes that will come forward to the Executive Committee are limited to those that seek major changes in implementation or that have been specifically requested by decision. As of the beginning of 2010, only five annual programmes under the Bank were scheduled for submission to the Committee to request the tranches of funding and hence targets should have been in line with the actual status of these MYAs. An additional level of uncertainty is introduced by the approval process of HPMPs and HCFC sector plans which has been delayed in late 2010 and will continue to be so in 2011 where disagreement remains at the Committee level on the funding levels and technologies required by countries to meet the first two Protocol obligations.

65. In regards to planned ODP phase-out that is associated to multi-year agreements, the Secretariat put forward to the 61st Executive Committee a list of MYA tranches whereby historical planned production and consumption figures had been modified in the Inventory of Approved Projects. This includes over 20 tranches for the World Bank under 9 multi-year projects. The reasoning was to address discrepancies between the inventory and the MYAs in tonnage amounts. The Bank has consequently reviewed the relevant agreements between the Executive Committee and the countries in order to verify and then to accept changes in accordance with Decision 61/11. Some changes have been made in the Bank's database.

66. In other instances, a better understanding of the Secretariat's interpretation of the multi-year agreement is required as the Bank has not been able to replicate the figures in its review. This is especially vital to the Bank given that these changes will result in a net loss of over 18,800 ODP tonnes of production and consumption phaseout already claimed by the Bank in progress reports and numerous publications and program briefs over the last decade.

Annex I

COUNTRY DEVELOPMENTS

Environment Department

The World Bank

ANTIGUA AND BARBUDA

Country Developments

Training of over 40 air-conditioning and refrigeration technicians was completed in 2010, as was training of over 95 customs officials in monitoring CFC imports and CFC-dependent equipment entering the country. Retrofit of commercial refrigeration installations, identified as eligible during the CFC survey conducted in 2009, also completed in 2010. Disbursement of funds for reimbursement, in line with the terms laid out on the project's Grant Agreement, and initiation of the final project activity, procurement and distribution of recovery equipment, remain under discussion at Ministerial level, where delays are attributed to the financial crisis.

The TPMP Annual Implementation Program (AIP) was submitted to and approved by the Executive Committee in 2010. A Grant Agreement (GA) extension of 6 months will be submitted in the first quarter of 2011, to allow for financial completion of project activities. In tandem, World Bank officials are exploring the possibility of amending the project's GA to allow for direct payment for R&R equipment procurement. A mission is planned for mid-March to finalize negotiations on the GA extension and amendment with senior Government officials.

ARGENTINA

Country Developments

In 2010, five projects were under execution through the World Bank: the methyl bromide phaseout demonstration project, Neba, the Halon Management Program and the CFC phase-out project in aerosol MDI manufacturing.

In October 2007, the Government of Argentina (GOA) announced the closing of its CFC production sector. By January 2008, an accounting and technical monitoring had been carried out to verify that no CFCs were produced during 2007, and it was verified that the plant did not operate during that period. All of the CTC remaining in storage was sold and exported. The Government, with support of the World Bank, monitored FIASA until 2010 and verified that there is no further production of CFCs in the country.

With respect to the methyl bromide project, difficulties for commercial scale trials persisted. Results of 2010 tests indicate that it will not be feasible to carry out cold treatment alone, in cotton nor citrus, for economic and logistical reasons. INTA considers that the cold technique has given good results but it is not practical for commercialization and that it is better to test a variation of the cold technique that combines cold and heat to enhance cold treatment effectiveness. Results of this work will be available in June 2012.

Regarding Neba/Ikala, the project has been ongoing and delayed for a number of years however since 2009 it no longer uses CFCs. The company is expected to complete commissioning and trials by mid-2011.

The Halon Bank is fully operational and the project was declared completed in December 2010. Some savings remain which will be returned to the MLF. INTI will formally take over management of the bank and conduct monitoring of the halon market.

For the project on the phaseout of CFC consumption in the manufacturing of aerosol MDIs, two labs involved in the MDI phase-out project have successfully phased out CFCs in several products: Denver-Farma and Raffo. The overall Grant Agreement governing the MDI project (as well as the other projects highlighted above) has been extended until 2014 to allow the MDI project to complete its activities in a sustainable manner.

Finally, Government representatives attended the Bank's Fourteenth Annual Financial Agents Workshop in Washington in April 2010.

BAHAMAS

Country Developments

Approved project is physically and financially completed.

BRAZIL

Country Developments

All approved projects are physically and financially completed.

CHILE

Country Developments

All approved projects are physically and financially completed.

CHINA

Country Developments

China has phased out about 240,000 ODP tonnes in the consumption and production sectors through World Bank-implemented projects since the early 1990s. Projects under implementation by the Bank for China fall under the ODS IV Bank Umbrella Project. The current umbrella project is expected to close by June 30, 2011 but with possible extension to allow continued monitoring for unfinished activities: (i) HCFC foam demonstration projects; (ii) one non-pharmaceutical aerosol project; and (iii) preparation of the HCFC production sector phaseout. China has met its overall ODS phaseout targets under the Montreal Protocol and the specific requirements under the umbrella project.

ODS III: The ODS III Umbrella Project, which included a total of 94 MLF-funded investment activities, completed in 2006. All Project Completion Reports have been submitted to the Executive Committee. The ODS III Implementation Completion Report for the Bank has also been completed.

ODS IV: The MLF approved all annual programs under each multiple year sector plan and all tranches under each non-multiple year sector plan, forty-nine in total as listed below.

- twelve annual programs for the halon sector plan,
- eleven annual programs for the CFC production closure plan,
- eight for the foam sector plan,
- eleven for CTC phaseout in the process agent sector (seven for phase I, four for phase II),
- one MAC sector plan,
- one sector plan for the commercial refrigeration sector,
- the sector plan for the TCA sector with two tranches,
- the CFC/halon accelerated phaseout plan with two tranches, and
- one sector plan for the pharmaceutical aerosol sector.

As of the end of 2010, all of them are considered as finished in terms of ODS phaseout targets for 2010. However there are some TA activities under a few 2009 tranches still ongoing.

The China ODS IV project also includes HCFC demonstration projects in the foam sector and the activities for preparing the HCFC foam sector plan and the HCFC production sector plan. The three HCFC foam demonstration projects are still ongoing with completion expected in early 2012. The HPMP and the foam sector have been submitted to the Executive Committee for approval in 2010. The HCFC production sector phaseout plan is expected to be submitted to the 68th ExCom Meeting in 2012.

COLOMBIA

Country Developments

All approved projects are physically and financially completed.

ECUADOR

A. Country Developments

All approved projects are physically and financially completed.

B. Institutional Strengthening

The Institutional Strengthening Project (starting with Phase V) was transferred to UNEP upon closing of the Ecuador ODS umbrella project under the World Bank in 2009.

INDIA

Country Developments

The project has made good progress over the past year on the India Chiller Replacement Project. An intensive marketing campaign was undertaken by the national implementing agency, which enabled the registration of 54 enterprises into the program. The major manufacturers and distributors and two energy service companies have also signed legal agreements to support the program. The monitoring and verification company has been recruited and has commenced its initial baseline assessment and procurement of data loggers/sensors and the centralized monitoring database system.

During project implementation it was noted that the Clean Development Mechanism (CDM) methodology was quite restrictive and was making most chillers ineligible for the program. This issue has been resolved with the agreement to use a newly approved generic Demand Side Management small-scale methodology for energy efficiency improvement. A draft PDD CDM Project Design Document has been finalized. The Designated Operational Entity (DOE) has been identified and is in process of being hired, who will then be responsible for submitting the PDD for validation to CDM-EB.

The CTC and CFC production sector plans remained open in 2010. Funding release for the Accelerated CFC Production Phaseout Plan depends on signature of a legal agreement between the producers and the Government. For the CTC sector plan, the remaining activity is the technical assistance component which is under implementation. The project will be formally extended until

Dec 31, 2012 in order to allow agreed TA activities to be implemented as agreed with the Government of India.

INDONESIA

Country Developments

The closing date of the grant agreement for the CFC phaseout activities was December 31, 2010. All activities have been completed.

The HCFC foam sector plan was submitted for the consideration at the 62nd Executive Committee meeting. However, the Committee decided to defer the approval of this plan along with other sector plans submitted by other agencies to its 63rd Meeting. The Bank started its internal process for developing a new grant agreement for channeling the grant funds for the HCFC foam sector plan to Indonesia.

The Indonesia chiller energy efficiency project brings together GEF funding of \$4 million and \$1 million from the MLF-funded global chiller project to leverage additional resources of \$18 million in the form of concessional loans from KfW. The project anticipates replacement of about 160 CFC chillers. A mission to develop a new grant agreement will be fielded by the Bank in 2011.

Terms of reference for the ODS disposal project have already been agreed to by the Ministry of Environment, Indonesia. The ODS disposal project will cover destruction of CFCs being held by the Customs Department and CFCs that will be recovered from CFC chillers replaced by the Chiller Energy Efficiency Project.

Finally, Government representatives attended the Bank's Fourteenth Annual Financial Agents Workshop in Washington in April 2010.

JORDAN

A. Country Developments

One investment project remains under implementation under the overall Jordan ODS II Project as of the end of 2010 – the US\$1 million Jordan component of the Global Chiller Replacement Project. To date, 16 CFC-based chillers have been replaced by new, more energy efficient chillers in buildings of four beneficiaries. CFCs from these chillers have been recovered and safely stored. Technical assistance activities are planned for 2011, and four remaining CFC-based chillers are to be replaced.

B. Institutional Strengthening

Jordan's Institutional Strengthening Project (ISP) entered into its ninth phase with approval of US\$147,333 at the 62nd Executive Committee Meeting in December 2010. The previous phase (approved for 18 months) allowed the Government to implement its overall ODS program, including controlling any illegal ODS trade, implementing and enforcing the CFC quota system (successfully completed with zero imports permitted as of January 1, 2010), and managing the licensing system for controlling HCFC and other ODS import and export.

In 2010, one World Bank supervision mission was conducted.

MALAYSIA

Country Developments

The Government of Malaysia has fully met its obligations to phase out the use of CFCs. The conversion of manufacturing processes to alternative technologies or to new products that do not rely on CFCs through conversion sub-projects, and the reduction of consumption of CFCs through training, recovery, and recycling of CFCs have been completed. The institutional development component to build the capacity of the Department of Environment and concerned agencies to implement the project has also been completed.

Given that there was no import of CFCs, 1,1,1-trichloroethane, or carbon tetrachloride in 2010, Malaysia can completely phase out consumption of these chemicals in accordance with the objective to reduce consumption to zero by January 1, 2010. Malaysia continues its commitment to sustainable ODS phaseout through training programs to build capacity of concerned government officers and private sector professionals.

Government representatives attended the Bank's Fourteenth Annual Financial Agents Workshop for the last time, in Washington in April 2010. Bank supervision missions were also conducted in 2010.

MEXICO

Country Developments

The Government of Mexico received US\$50,000 through the World Bank for the preparation of a project design document (PDD) leading to a pilot, ozone-depleting substances (ODS) disposal project. The objective of the activity is to demonstrate the employment of ODS disposal methodologies in order to obtain ODS destruction offset credits in the voluntary carbon market, as highlighted in the Study on Financing the Destruction of Unwanted ODS through the Voluntary Carbon Market. The ODS subject of this work will be unwanted CFC to be collected from

refrigerators and air-conditioners under the Mexico Efficient Lighting and Appliances Project which is under development by the World Bank. Both CFC-12 and CFC-11 from the old units will be collected and disposed of. National and international consultants were hired by mid-2010. Data collection has been completed. Report and project document are aimed for completion by April 2011 for consideration and next steps by the Government of Mexico.

PAKISTAN

Country Developments

All approved projects are physically and financially completed.

PHILIPPINES

A. Country Developments

In 2010, the Philippines established a central facility for collection and storage of unwanted CFCs from service shops under the NCPP. Part of the funding for establishment and operations of this facility was drawn from the Swedish bilateral contribution. Additional technical activities were carried out in 2010 in order to assess the effectiveness of the MLF activities in the servicing sectors as well as the effectiveness of the MLF support provided to training institutes. Consultants to undertake this assessment were engaged in 2010. The assessment is expected to be completed in 2011.

In addition, implementation of the last conversion project at BlueTherm, which was subject to a long implementation delay, is now underway. It is expected that the conversion project will be completed in 2011.

The Methyl Bromide Phaseout Strategy was successfully completed at the end of 2010. Administrative Order No. 17 series of 2010 on "Guidelines for the Bureau of Plant Industry and Fertilizer and Pesticides Authority (FPA) on the Implementation of a Logbook System for Methyl Bromide QPS Uses" was signed on 16 August 2010. Regular inspection and monitoring visits were conducted in selected regions and follow-thru workshops for database establishment for FPA regions held. The consumption verification audits for 2008-2009 were completed. The Philippines phased out a total of 9 ODP tonnes of methyl bromide consumption.

The Philippines Chiller Energy Efficiency Project has entered into an implementation stage after all the effectiveness conditions, including the hiring of a project management contractor, were fulfilled. The formal launch workshop is planned for the first half of 2011. The Philippines has recently endorsed the Terms of Reference for the ODS disposal project. This project will not only address unwanted ODS from service shops but also CFCs that will be retired from the Chiller Energy Efficiency Project.

The preparation of HCFC phase-out management plan is set to be launched in February 2011 and the data collection process is expected to be completed by mid-2011. The HPMP is expected to be submitted to the 65th Meeting of the Executive Committee for consideration and approval.

B. Institutional Strengthening

The Philippines ISP was renewed for its seventh phase at the 60th Executive Committee Meeting in April 2010. 2010 achievements included continued implementation of the ODS licensing system on import and trade; the monitoring ODS importers and traders including warehouse inspection, provision of assistance to the Environment Management Bureau and its Regional Offices in enforcement through spot inspections and issuance of Notices of Violation in cases involving sale of CFCs to manufacturing firms and non-registration of ODS dealers; provision of assistance to Customs in surveillance of HFC-134a shipment (with cylinders actually containing adulterated HCFC-22); provision of assistance to a chemical manufacturer in building a case against an illegal importer/trader of ODS; holding consultative meetings to discuss the country's position on issues raised in the OEWG and the MOP; development of an "OPLAN CFC" aimed at confiscation of unregistered/illegally imported CFCs; assistance in activities and participation in meetings related to the Philippines Chiller Energy Efficiency Project; and hosting of seminars on ODS phaseout projects and promotion of alternatives for private sector;

Ozone-Network meetings in 16 regions were conducted and Local Awareness Plans were prepared and discussed by O-Net members. The information, education and communication (IEC) campaign targeting local government units, schools, and partner agencies was continued and commemorative stamps on ozone layer protection were printed. PMU spearheaded ozone month celebrations and hosted the SEAP Regional Network meeting for Ozone Officers. It also hosted a number of Bank and UNIDO missions.

The Bank Task Team conducted two supervision missions in 2010. POD and PMU representatives participated in the 30th Meeting of the Open-Ended Working Group, the 22nd Meeting of the Parties, UNEP network ODS and customs officers meetings, and the Bank's Fourteenth Annual Financial Agents Workshop.

THAILAND

A. Country Developments

Total disbursement for the National CFC Phaseout Plan in Thailand reached US\$11.7 million by the end of 2010. Cumulative disbursements to date are approximately 79.6% of the total fund amount approved by the Executive Committee for the implementation of the NCPP. Investment and technical assistance activities in most sectors have been completed or are in the process of being completed. An additional disbursement of US\$1.5 million is planned for implementation of the project during 2011-2012. The implementation plan of the MAC inspection requirement component has been revised. Distribution program for refrigerant identifiers (RIs) for private inspection stations was revised to include distribution to vocational schools around the country and to provide

train-the-trainer programs for those vocational schools for the sustainable phaseout of CFC. The procurement process is to start in mid-2011. Training of RSS service technicians, distribution of the RSS basic tools, and disbursement were completed in August 2010.

Implementation of the national methyl bromide phaseout plan is progressing well, specifically with regards to conversion sub-projects. Investment component for 18 MB users (type 1) is ongoing. For fumigation servicing companies (type 3), this group sub-project has been physically and financially completed. All 19 fumigation servicing companies have received training and fumigation equipment. A proposal for Type 2 sub-project, owner of storage facilities without in-house fumigation, has been cleared, with financial assistance for this sub-project to be provided in 2011. Procurement of training equipment was started in August 2010.

Preparation of an HCFC Phaseout Management Plan was started at the end of 2010. International consultants were hired by the World Bank to assist the NOU to survey consumption of HCFCs in each sector.

B. Institutional Strengthening

Institutional strengthening activities were ongoing. IS funds have been used to enhance the capacity of the NOU and government agencies to effectively implement ODS phaseout in compliance with the country's obligations. NOU staff attended international and regional Montreal Protocol meetings. Government representatives also attended the Bank's Fourteenth Annual Financial Agents Workshop in Washington in April 2010. Three Bank missions were conducted in 2010.

TUNISIA

A. Country Developments

In early 2010, the World Bank conducted a supervision mission to identify areas where the Government of Tunisia required assistance to expedite implementation of the National ODS Phaseout Plan (NOPP) that had been deferred for approval at the 59th Executive Committee Meeting. The mission included an informal mid-term review of the overall umbrella project to identify any need for reorienting aspects of the overall ODS program and areas of implementation requiring strengthening. NOPP implementation in particular was subsequently able to move to a level sufficient to permit Tunisia to seek approval for the second tranche of funding for the NOPP. The second tranche was approved at the 61st Meeting of the Committee in July 2010.

In 2011, the World Bank project team plans on conducting two missions to Tunisia in order to assist the country to accelerate NOPP implementation, which still has a number of activities requiring completion, as well as to supervise ISP implementation. Although CFC and halon consumption has been completely phased out in line with Montreal Protocol requirements, the country plans to implement activities that focus on reuse of CFCs in the market; ODS management; strengthening country capacity for monitoring, reporting and enforcement, and sustaining the CFC and halon

phase-out. The Bank will also provide support for a third party verification audit of 2008-2009 ODS consumption per Executive Committee Dec. 61/39.

B. Institutional Strengthening

Tunisia's Institutional Strengthening Project (ISP) was renewed in July 2010 for a duration of two years. This will permit the National Ozone Unit to continue its overall ODS program of monitoring, reporting and coordinating MP activities among relevant public and private entities, while it develops plans and control measures for the next MP milestone, HCFC phase-out.

TURKEY

A. Country Developments

All ODS project activities for the Government of Turkey that had been implemented under the World Bank came to an end in 2007 and in April 2009, the umbrella ODS phaseout project for Turkey closed financially as well.

The Bank is required to conduct monitoring of the Total Phaseout of CFC Plan until 2009 through performance and financial verification. A National Consultant was hired in 2010 to complete the annual program/implementation status report. Implementation status and consumption verification reports will be submitted in 2011.

B. Institutional Strengthening

The Institutional Strengthening Project (ISP) was transferred to UNIDO in 2009.

URUGUAY

Country Developments

Activities have been completed and a total of 24 ODP tonnes of ODS was phased out. Financial completion occurred in early 2003.

VENEZUELA

Country Developments

All approved projects are physically and financially completed.

VIETNAM

Country Developments

The National CFC and Halon Phase-out Project for Vietnam came to completion in 2010. All phase-out targets were met.

Implementation of the methyl bromide phase-out plan, which was launched in 2009, progressed. A consultancy on "Pest Resistance Control: Development of Insect bioassay and collecting insect samples" was completed. Other completed activities include: survey, collection of samples (both in the North and South), rearing in laboratories, experiment on resistance of insects and associated reports provided to PMU for consideration. Bidding on the lab equipment for the Pest Resistance Control Unit was completed and the PMU is working on bid documents for training center equipment for 2011. A field demonstration contract to replace methyl bromide in soil fumigation was signed in December 2010, an inception report for selected beneficiaries was completed, and field trials in Dalat and Sapa are to start in 2011.

The preparation of Vietnam's HPMP and HCFC foam and refrigeration sector phase-out projects have been completed and submitted to the 63rd meeting of the Executive Committee for consideration in December 2010. Three World Bank supervision and preparation missions were conducted in 2010. In addition, a Government representative attended the Bank's Fourteenth Annual Financial Agents Workshop in Washington in April 2010.

Annex II

PROGRESS AND FINANCIAL REPORTING DATABASE

Environment Department

The World Bank
