



**United Nations
Environment
Programme**



Distr.
LIMITED

UNEP/OzL.Pro/ExCom/27/Inf.2
23 February 1999

ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE
OF THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Twenty-seventh Meeting
Montreal, 24-26 March 1999

STATUS REPORT ON PROJECT COMPLETION REPORTS


Status Report on Project Completion Reports

Since the 26th Meeting the implementing agencies submitted 44 project completion reports (PCRs) for investment projects and 18 PCRs for non-investment projects bringing the total received to date to 158 and 55, respectively. The following table gives an overview on PCRs received and due by implementing agency.

Agency	PCR received (up to February 1999)		PCR due (for projects completed up to December 1997)		Total	
	Investment	Non-Investment	Investment	Non-Investment	Investment	Non-Investment
IBRD	80	3	22	48	102	51
UNDP	25	10	108	94	133	104
UNEP	0	32	0	149	0	181
UNIDO	53	5	5	7	58	12
Bilateral	0	5	1	53	1	58
Total	158	55	135	352	293	407

Note: Preparation was not included in Non-Investment Projects.

PCR DUE FOR PROJECTS COMPLETED UNTIL DECEMBER 1997



Implications for the implementation of the 1999 work programme on Monitoring and Evaluation

The implementing agencies were informed to urgently submit to the Secretariat the outstanding PCR's which are essential for the realization of the desk studies foreseen by the Senior Evaluation Officer in the draft monitoring and evaluation work programme for 1999.

In accordance with the time schedule for the evaluation planned in 1999 the following **deadlines for submission of PCR s due** were set :

- 15 March 1999 for all refrigeration, institution building and training projects,
- 15 April 1999 for all foam projects,
- 15 May 1999 for all other projects completed until August 1998.