



**Programme des
Nations Unies pour
l'environnement**



Distr.
Limitée

UNEP/OzL.Pro/ExCom/33/3/Corr.1
28 mars 2001

FRANCAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF DU
FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Trente-troisième réunion
Montréal, 28-30 mars 2001

Corrigendum

**RAPPORT DE LA TREIZIEME REUNION DU SOUS-COMITE DE LA
SURVEILLANCE, DE L'EVALUATION ET DES FINANCES**

Ce corrigendum est émis afin de remplacer les Annexes II, III et IV du document UNEP/OzL.Pro/ExCom/33/3.

Annex II

**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS
WITH IMPLEMENTATION DELAYS**

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|--------------------|--|---|---|-------------------|
| France | LEB/REF/23/TAS/21 | Implementation of an ODS recovery and recycling network | Some Progress (Continued Monitoring) | Nov-02 | D |
| France | MAU/REF/14/TAS/05 | Conversion of CFC-based commercial refrigeration installations in the fishing industry | Some Progress (Continued Monitoring) | Jun-00 | C, D |
| France | MOR/REF/23/TAS/17 | Implementation of an ODS recovery and recycling network | Some Progress (Continued Monitoring) | Nov-02 | D |
| IBRD | JOR/SEV/28/INS/51 | Renewal of institutional strengthening (phase II) | Some Progress (Continued Monitoring) | Dec-00 | Not Applicable |
| IBRD | THA/FOA/27/INV/111 | Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC | Some Progress (Continued Monitoring) | Mar-01 | E |
| UNEP | BAH/REF/26/TRA/06 | Customs training | Some Progress (Continued Monitoring) | May-01 | D |
| UNEP | DOM/REF/25/TRA/17 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Dec-00 | D |
| UNEP | ELS/REF/25/TRA/07 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Dec-00 | D |
| UNEP | GUA/SEV/28/INS/22 | Renewal of IS (phase III) | Some Progress (Continued Monitoring) | Jun-02 | |
| UNEP | MOL/REF/25/TRA/03 | Training of technicians | Some Progress (Continued Monitoring) | Jun-01 | D |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|-------------------|--|---|---|-------------------|
| UNEP | MOL/REF/25/TRA/04 | Monitoring ODS | Some Progress (Continued Monitoring) | Jan-02 | D |
| UNEP | PER/REF/27/TRA/23 | Customs training | Some Progress (Continued Monitoring) | Dec-01 | D |
| UNEP | SUD/SEV/28/INS/12 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Jun-01 | D |
| UNEP | VIE/SEV/28/INS/27 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Jun-01 | |
| UNEP | ZIM/SEV/28/INS/20 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Jun-01 | |
| UNIDO | MOR/REF/25/INV/24 | Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord | Some Progress (Continued Monitoring) | Dec-00 | C |
| UNIDO | MOR/REF/25/INV/25 | Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox | Some Progress (Continued Monitoring) | Dec-00 | C |
| UNIDO | THA/FUM/25/DEM/97 | Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses) | Some Progress (Continued Monitoring) | Dec-01 | C |
| UNIDO | VEN/FOA/25/INV/64 | Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels | Some Progress (Continued Monitoring) | Nov-00 | E |

Annex III

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|--------------------|---|--------------------------------------|--------------------------------------|
| France | IRA/REF/24/INV/34 | Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation |
| IBRD | ARG/REF/23/INV/69 | Lobarto San Luis | Some Progress (Continued Monitoring) | C |
| IBRD | JOR/FOA/15/INV/22 | Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam | Some Progress (Continued Monitoring) | B |
| IBRD | MAL/FOA/17/INV/59 | Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd. | Some Progress (Continued Monitoring) | Not Applicable |
| UNDP | ARG/FOA/15/INV/14 | CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels | Some Progress (Continued Monitoring) | B |
| UNDP | ARG/REF/23/INV/60 | Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI | Some Progress (Continued Monitoring) | B |
| UNDP | BOL/REF/20/TAS/04 | Implementation of a national programme for recovery and recycling of refrigerant | Some Progress (Continued Monitoring) | D |
| UNDP | CAF/REF/20/TAS/05 | Implementation of a National Programme for Recovery and Recycling of Refrigerant | Notice of Possible Cancellation | D |
| UNDP | CPR/FOA/17/INV/126 | Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting | Some Progress (Continued Monitoring) | B, C |
| UNDP | CPR/FOA/22/INV/202 | Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd. | Some Progress (Continued Monitoring) | B, C |
| UNDP | CPR/REF/19/INV/167 | Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company | Some Progress (Continued Monitoring) | A, B |
| UNDP | CPR/SOL/19/INV/169 | Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY | Some Progress (Continued Monitoring) | A, D |
| UNDP | CPR/SOL/19/INV/172 | Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations | Some Progress (Continued Monitoring) | B |
| UNDP | CPR/SOL/20/INV/186 | Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory | Some Progress (Continued Monitoring) | A, C, D |
| UNDP | CPR/SOL/22/INV/195 | Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory | Some Progress (Continued Monitoring) | A, C, D |
| UNDP | GLO/REF/24/TAS/159 | Global MAC project: Phase 3 | Some Progress (Continued Monitoring) | C |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|-------------------|--|--------------------------------------|-------------------|
| UNDP | IDS/FOA/23/INV/71 | Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA | Some Progress (Continued Monitoring) | B |
| UNDP | IND/FOA/19/INV/71 | Phase out of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS | Some Progress (Continued Monitoring) | B |
| UNDP | MAL/ARS/19/INV/85 | Umbrella Aerosol Small and Medium Industries project | Some Progress (Continued Monitoring) | B, E |
| UNDP | MAL/REF/18/INV/73 | Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC | Some Progress (Continued Monitoring) | B, E |
| UNDP | MEX/FOA/20/INV/49 | Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises) | Some Progress (Continued Monitoring) | B |
| UNDP | PER/REF/15/INV/06 | Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA) | Some Progress (Continued Monitoring) | B |
| UNDP | PRC/REF/20/TAS/04 | Implementation of a National Programme for Recovery and Recycling of Refrigerant | Some Progress (Continued Monitoring) | E |
| UNDP | THA/SEV/09/INS/09 | Institutional strengthening of the Ozone Layer Protection Unit: Phase 1 | Some Progress (Continued Monitoring) | D |
| UNDP | VEN/REF/18/INV/43 | Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia | Some Progress (Continued Monitoring) | E |
| UNDP | VEN/REF/19/INV/49 | Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A. | Some Progress (Continued Monitoring) | E |
| UNEP | BHA/SEV/19/INS/02 | Institutional Strengthening | Some Progress (Continued Monitoring) | D |
| UNEP | DOM/REF/25/TRA/14 | Customs training | Some Progress (Continued Monitoring) | D |
| UNEP | DOM/SEV/17/INS/04 | Establishment of the National Commission for the Ozone (Cogo) | Some Progress (Continued Monitoring) | D |
| UNEP | DRC/SEV/17/CPG/01 | Country Programme Update | Some Progress (Continued Monitoring) | |
| UNEP | GAM/SEV/19/TRA/03 | Customs training | Some Progress (Continued Monitoring) | D |
| UNEP | GEO/REF/23/TRA/05 | Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector | Some Progress (Continued Monitoring) | D |
| UNEP | GLO/REF/19/TRA/97 | Training modules for national training courses on good practices in refrigeration | Some Progress (Continued Monitoring) | A |
| UNEP | GUA/REF/21/TRA/13 | National train the trainer programme on refrigeration management plan and good practices in refrigeration | Some Progress (Continued Monitoring) | A |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|--------------------|---|--------------------------------------|-----------------------------------|
| UNEP | GUA/REF/27/ TRA/18 | Implementation of RMP: Customs Officer Training Programme | Some Progress (Continued Monitoring) | D |
| UNEP | GUY/REF/23/TRA/06 | Implementation of the RMP: Training of trainers for good refrigeration servicing practices | Some Progress (Continued Monitoring) | D |
| UNEP | MOR/SEV/19/INS/03 | Creation of Ozone Unit | Some Progress (Continued Monitoring) | |
| UNEP | PER/REF/21/TRA/21 | Technician training | Some Progress (Continued Monitoring) | D |
| UNEP | MOZ/SEV/15/INS/03 | Institutional strengthening | Some Progress (Continued Monitoring) | Project is now partly reactivated |
| UNEP | PRC/SEV/17/INS/02 | Institutional Strengthening | Some Progress (Continued Monitoring) | D |
| UNEP | SWA/SEV/15/INS/03 | Institutional Strengthening | Some Progress (Continued Monitoring) | D |
| UNEP | URT/SEV/20/INS/07 | Institutional strengthening for the phase out of ODS and the establishment of a NOU | Some Progress (Continued Monitoring) | D |
| UNIDO | ALG/FOA/23/INV/25 | Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant | Notice of Possible Cancellation | B |
| UNIDO | ALG/FOA/25/INV/27 | Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura | Notice of Possible Cancellation | B |
| UNIDO | ALG/FOA/27/INV/33 | Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas) | Notice of Possible Cancellation | B |
| UNIDO | ALG/FOA/27/INV/34 | Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas | Notice of Possible Cancellation | B |
| UNIDO | CMR/FOA/23/INV/11 | Phasing out CFC-11 at Sonopol | Notice of Possible Cancellation | C |
| UNIDO | GUY/REF/23/INV/05 | Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL) | Notice of Possible Cancellation | C |
| UNIDO | MOR/FUM/22/DEM/11 | Demonstration project - four alternatives to the use of methyl bromide: steam pasteurisation, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system | Some Progress (Continued Monitoring) | E |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|-------------------|---|--------------------------------------|-------------------|
| UNIDO | PAK/REF/23/INV/17 | Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd. | Some Progress (Continued Monitoring) | C |
| UNIDO | ROM/SEV/17/INS/04 | Creation of an Ozone Secretariat | Some Progress (Continued Monitoring) | D |
| UNIDO | SUD/REF/19/INV/06 | Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory) | Some Progress (Continued Monitoring) | C |
| UNIDO | TUN/ARS/22/INV/21 | Phasing out CFCs at Sogepar | Some Progress (Continued Monitoring) | C |
| UNIDO | TUN/FOA/23/INV/23 | Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant | Notice of Possible Cancellation | B |
| UNIDO | TUR/FOA/23/INV/30 | Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara Turkey | Some Progress (Continued Monitoring) | B |

Annex IV

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|--------------------------------------|---|-------------------|
| IBRD | ARG/REF/19/INV/43 | Adzen S.A.C.I.F. | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation | N/A |
| IBRD | IND/REF/19/INV/92 | Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation | b |
| IBRD | IND/REF/22/INV/123 | Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries | Some Progress (Continued Monitoring) | Deadline of 1 May for completion of Sub-grant Agreement | B |
| UNDP | ARG/FOA/18/INV/33 | Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A. | Some Progress (Continued Monitoring) | Deadline of 1 May for completion | C, D |
| UNDP | ARG/FOA/20/INV/48 | Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A. | Some Progress (Continued Monitoring) | Deadline of Technical Issues being resolved by 1 May | B, C, D |
| UNDP | ARG/FOA/22/INV/57 | Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C. | Some Progress (Continued Monitoring) | Deadline of 1 May if not completed 1 March | D |
| UNDP | CPR/SOL/19/INV/171 | Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory | Some Progress (Continued Monitoring) | Deadline of 1 May for equipment delivery | B, C |
| UNDP | EGY/FOA/12/INV/28 | Conversion to CFC free-technology at El Fateh | Some Progress (Continued Monitoring) | Deadline of 1 May for installation of generator | C |
| UNDP | EGY/REF/20/INV/59 | Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral | Some Progress (Continued Monitoring) | Deadline of 1 May for installation of equipment | B |
| UNDP | IND/ARS/19/DEM/69 | Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Masnual Filling Equipment using HAP | Some Progress (Continued Monitoring) | Deadline of 1 May for HOP completion | C |
| UNDP | MOR/FOA/22/INV/08 | Phase out of CFC in the manufacture of flexible | Some Progress (Continued | Deadline of 1 May to | C |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|--------------------------------------|---|-------------------|
| | | foam (slabstock) at Richbond S.A. | Monitoring) | complete production trials and agree completion date | |
| UNDP | MOR/FOA/22/INV/10 | Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol | Some Progress (Continued Monitoring) | Deadline of 1 May to complete production trials and agree completion date | C |
| UNDP | PAN/FOA/22/INV/09 | Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos) | Some Progress (Continued Monitoring) | Deadline 1 May to inform of building location | C, E |
| UNDP | URT/REF/22/TAS/08 | Implementation of a national programme for recovery and recycling of refrigerant | Notice of Possible Cancellation | Deadline 1 May for information on status of legislation | D |
| UNDP | VEN/REF/17/INV/40 | Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL | Some Progress (Continued Monitoring) | Deadline 1 May 2001 for project completion and elimination of CFC units | B |
| UNEP | BAH/REF/26/TRA/05 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Deadline of June 2001 for Completion of Phase II | D |
| UNEP | ELS/REF/25/TRA/08 | Implementation of the refrigerant management plan: Customs training | Some Progress (Continued Monitoring) | Deadline of November 2001 for Completion of Phase I | D |
| UNEP | GLO/SEV/21/TAS/130 | Develop a handbook on the practical use of policy instruments | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation | D |
| UNEP | PHI/SEV/11/TAS/23 | Information Exchange Programme | Notice of Possible Cancellation | Consider for Cancellation at Meeting | D |
| UNIDO | CMR/FOA/23/INV/10 | Phasing out CFC-11 at Scimpos | Notice of Possible Cancellation | Deadline of 1 May 2001 for Report on Mission to Cameroon | B, C |
| UNIDO | IRA/FOA/22/INV/20 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co. | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |
| UNIDO | IRA/FOA/22/INV/21 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC) | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |
| UNIDO | IRA/FOA/22/INV/22 | Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co. | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |
| UNIDO | IRA/FOA/23/INV/29 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |



**Programme des
Nations Unies pour
l'environnement**



Distr.
Limitée

UNEP/OzL.Pro/ExCom/33/3/Corr.1
28 mars 2001

FRANCAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF DU
FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Trente-troisième réunion
Montréal, 28-30 mars 2001

Corrigendum

**RAPPORT DE LA TREIZIEME REUNION DU SOUS-COMITE DE LA
SURVEILLANCE, DE L'EVALUATION ET DES FINANCES**

Ce corrigendum est émis afin de remplacer les Annexes II, III et IV du document UNEP/OzL.Pro/ExCom/33/3.

Annex II

**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS
WITH IMPLEMENTATION DELAYS**

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|--------------------|--|---|---|-------------------|
| France | LEB/REF/23/TAS/21 | Implementation of an ODS recovery and recycling network | Some Progress (Continued Monitoring) | Nov-02 | D |
| France | MAU/REF/14/TAS/05 | Conversion of CFC-based commercial refrigeration installations in the fishing industry | Some Progress (Continued Monitoring) | Jun-00 | C, D |
| France | MOR/REF/23/TAS/17 | Implementation of an ODS recovery and recycling network | Some Progress (Continued Monitoring) | Nov-02 | D |
| IBRD | JOR/SEV/28/INS/51 | Renewal of institutional strengthening (phase II) | Some Progress (Continued Monitoring) | Dec-00 | Not Applicable |
| IBRD | THA/FOA/27/INV/111 | Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC | Some Progress (Continued Monitoring) | Mar-01 | E |
| UNEP | BAH/REF/26/TRA/06 | Customs training | Some Progress (Continued Monitoring) | May-01 | D |
| UNEP | DOM/REF/25/TRA/17 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Dec-00 | D |
| UNEP | ELS/REF/25/TRA/07 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Dec-00 | D |
| UNEP | GUA/SEV/28/INS/22 | Renewal of IS (phase III) | Some Progress (Continued Monitoring) | Jun-02 | |
| UNEP | MOL/REF/25/TRA/03 | Training of technicians | Some Progress (Continued Monitoring) | Jun-01 | D |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|-------------------|--|---|---|-------------------|
| UNEP | MOL/REF/25/TRA/04 | Monitoring ODS | Some Progress (Continued Monitoring) | Jan-02 | D |
| UNEP | PER/REF/27/TRA/23 | Customs training | Some Progress (Continued Monitoring) | Dec-01 | D |
| UNEP | SUD/SEV/28/INS/12 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Jun-01 | D |
| UNEP | VIE/SEV/28/INS/27 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Jun-01 | |
| UNEP | ZIM/SEV/28/INS/20 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Jun-01 | |
| UNIDO | MOR/REF/25/INV/24 | Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord | Some Progress (Continued Monitoring) | Dec-00 | C |
| UNIDO | MOR/REF/25/INV/25 | Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox | Some Progress (Continued Monitoring) | Dec-00 | C |
| UNIDO | THA/FUM/25/DEM/97 | Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses) | Some Progress (Continued Monitoring) | Dec-01 | C |
| UNIDO | VEN/FOA/25/INV/64 | Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels | Some Progress (Continued Monitoring) | Nov-00 | E |

Annex III

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|--------------------|---|--------------------------------------|--------------------------------------|
| France | IRA/REF/24/INV/34 | Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation |
| IBRD | ARG/REF/23/INV/69 | Lobarto San Luis | Some Progress (Continued Monitoring) | C |
| IBRD | JOR/FOA/15/INV/22 | Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam | Some Progress (Continued Monitoring) | B |
| IBRD | MAL/FOA/17/INV/59 | Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd. | Some Progress (Continued Monitoring) | Not Applicable |
| UNDP | ARG/FOA/15/INV/14 | CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels | Some Progress (Continued Monitoring) | B |
| UNDP | ARG/REF/23/INV/60 | Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI | Some Progress (Continued Monitoring) | B |
| UNDP | BOL/REF/20/TAS/04 | Implementation of a national programme for recovery and recycling of refrigerant | Some Progress (Continued Monitoring) | D |
| UNDP | CAF/REF/20/TAS/05 | Implementation of a National Programme for Recovery and Recycling of Refrigerant | Notice of Possible Cancellation | D |
| UNDP | CPR/FOA/17/INV/126 | Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting | Some Progress (Continued Monitoring) | B, C |
| UNDP | CPR/FOA/22/INV/202 | Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd. | Some Progress (Continued Monitoring) | B, C |
| UNDP | CPR/REF/19/INV/167 | Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company | Some Progress (Continued Monitoring) | A, B |
| UNDP | CPR/SOL/19/INV/169 | Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY | Some Progress (Continued Monitoring) | A, D |
| UNDP | CPR/SOL/19/INV/172 | Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations | Some Progress (Continued Monitoring) | B |
| UNDP | CPR/SOL/20/INV/186 | Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory | Some Progress (Continued Monitoring) | A, C, D |
| UNDP | CPR/SOL/22/INV/195 | Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory | Some Progress (Continued Monitoring) | A, C, D |
| UNDP | GLO/REF/24/TAS/159 | Global MAC project: Phase 3 | Some Progress (Continued Monitoring) | C |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|-------------------|--|--------------------------------------|-------------------|
| UNDP | IDS/FOA/23/INV/71 | Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA | Some Progress (Continued Monitoring) | B |
| UNDP | IND/FOA/19/INV/71 | Phase out of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS | Some Progress (Continued Monitoring) | B |
| UNDP | MAL/ARS/19/INV/85 | Umbrella Aerosol Small and Medium Industries project | Some Progress (Continued Monitoring) | B, E |
| UNDP | MAL/REF/18/INV/73 | Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC | Some Progress (Continued Monitoring) | B, E |
| UNDP | MEX/FOA/20/INV/49 | Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises) | Some Progress (Continued Monitoring) | B |
| UNDP | PER/REF/15/INV/06 | Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA) | Some Progress (Continued Monitoring) | B |
| UNDP | PRC/REF/20/TAS/04 | Implementation of a National Programme for Recovery and Recycling of Refrigerant | Some Progress (Continued Monitoring) | E |
| UNDP | THA/SEV/09/INS/09 | Institutional strengthening of the Ozone Layer Protection Unit: Phase 1 | Some Progress (Continued Monitoring) | D |
| UNDP | VEN/REF/18/INV/43 | Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia | Some Progress (Continued Monitoring) | E |
| UNDP | VEN/REF/19/INV/49 | Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A. | Some Progress (Continued Monitoring) | E |
| UNEP | BHA/SEV/19/INS/02 | Institutional Strengthening | Some Progress (Continued Monitoring) | D |
| UNEP | DOM/REF/25/TRA/14 | Customs training | Some Progress (Continued Monitoring) | D |
| UNEP | DOM/SEV/17/INS/04 | Establishment of the National Commission for the Ozone (Cogo) | Some Progress (Continued Monitoring) | D |
| UNEP | DRC/SEV/17/CPG/01 | Country Programme Update | Some Progress (Continued Monitoring) | |
| UNEP | GAM/SEV/19/TRA/03 | Customs training | Some Progress (Continued Monitoring) | D |
| UNEP | GEO/REF/23/TRA/05 | Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector | Some Progress (Continued Monitoring) | D |
| UNEP | GLO/REF/19/TRA/97 | Training modules for national training courses on good practices in refrigeration | Some Progress (Continued Monitoring) | A |
| UNEP | GUA/REF/21/TRA/13 | National train the trainer programme on refrigeration management plan and good practices in refrigeration | Some Progress (Continued Monitoring) | A |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|--------------------|---|--------------------------------------|-----------------------------------|
| UNEP | GUA/REF/27/ TRA/18 | Implementation of RMP: Customs Officer Training Programme | Some Progress (Continued Monitoring) | D |
| UNEP | GUY/REF/23/TRA/06 | Implementation of the RMP: Training of trainers for good refrigeration servicing practices | Some Progress (Continued Monitoring) | D |
| UNEP | MOR/SEV/19/INS/03 | Creation of Ozone Unit | Some Progress (Continued Monitoring) | |
| UNEP | PER/REF/21/TRA/21 | Technician training | Some Progress (Continued Monitoring) | D |
| UNEP | MOZ/SEV/15/INS/03 | Institutional strengthening | Some Progress (Continued Monitoring) | Project is now partly reactivated |
| UNEP | PRC/SEV/17/INS/02 | Institutional Strengthening | Some Progress (Continued Monitoring) | D |
| UNEP | SWA/SEV/15/INS/03 | Institutional Strengthening | Some Progress (Continued Monitoring) | D |
| UNEP | URT/SEV/20/INS/07 | Institutional strengthening for the phase out of ODS and the establishment of a NOU | Some Progress (Continued Monitoring) | D |
| UNIDO | ALG/FOA/23/INV/25 | Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant | Notice of Possible Cancellation | B |
| UNIDO | ALG/FOA/25/INV/27 | Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura | Notice of Possible Cancellation | B |
| UNIDO | ALG/FOA/27/INV/33 | Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas) | Notice of Possible Cancellation | B |
| UNIDO | ALG/FOA/27/INV/34 | Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas | Notice of Possible Cancellation | B |
| UNIDO | CMR/FOA/23/INV/11 | Phasing out CFC-11 at Sonopol | Notice of Possible Cancellation | C |
| UNIDO | GUY/REF/23/INV/05 | Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL) | Notice of Possible Cancellation | C |
| UNIDO | MOR/FUM/22/DEM/11 | Demonstration project - four alternatives to the use of methyl bromide: steam pasteurisation, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system | Some Progress (Continued Monitoring) | E |

| Agency | Project Number | Project Title | 32 nd Meeting Assessment | Category of Delay |
|--------|-------------------|---|--------------------------------------|-------------------|
| UNIDO | PAK/REF/23/INV/17 | Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd. | Some Progress (Continued Monitoring) | C |
| UNIDO | ROM/SEV/17/INS/04 | Creation of an Ozone Secretariat | Some Progress (Continued Monitoring) | D |
| UNIDO | SUD/REF/19/INV/06 | Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory) | Some Progress (Continued Monitoring) | C |
| UNIDO | TUN/ARS/22/INV/21 | Phasing out CFCs at Sogepar | Some Progress (Continued Monitoring) | C |
| UNIDO | TUN/FOA/23/INV/23 | Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant | Notice of Possible Cancellation | B |
| UNIDO | TUR/FOA/23/INV/30 | Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara Turkey | Some Progress (Continued Monitoring) | B |

Annex IV

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|--------------------------------------|---|-------------------|
| IBRD | ARG/REF/19/INV/43 | Adzen S.A.C.I.F. | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation | N/A |
| IBRD | IND/REF/19/INV/92 | Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation | b |
| IBRD | IND/REF/22/INV/123 | Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries | Some Progress (Continued Monitoring) | Deadline of 1 May for completion of Sub-grant Agreement | B |
| UNDP | ARG/FOA/18/INV/33 | Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A. | Some Progress (Continued Monitoring) | Deadline of 1 May for completion | C, D |
| UNDP | ARG/FOA/20/INV/48 | Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A. | Some Progress (Continued Monitoring) | Deadline of Technical Issues being resolved by 1 May | B, C, D |
| UNDP | ARG/FOA/22/INV/57 | Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C. | Some Progress (Continued Monitoring) | Deadline of 1 May if not completed 1 March | D |
| UNDP | CPR/SOL/19/INV/171 | Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory | Some Progress (Continued Monitoring) | Deadline of 1 May for equipment delivery | B, C |
| UNDP | EGY/FOA/12/INV/28 | Conversion to CFC free-technology at El Fateh | Some Progress (Continued Monitoring) | Deadline of 1 May for installation of generator | C |
| UNDP | EGY/REF/20/INV/59 | Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral | Some Progress (Continued Monitoring) | Deadline of 1 May for installation of equipment | B |
| UNDP | IND/ARS/19/DEM/69 | Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Masnual Filling Equipment using HAP | Some Progress (Continued Monitoring) | Deadline of 1 May for HOP completion | C |
| UNDP | MOR/FOA/22/INV/08 | Phase out of CFC in the manufacture of flexible | Some Progress (Continued | Deadline of 1 May to | C |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|--------------------------------------|---|-------------------|
| | | foam (slabstock) at Richbond S.A. | Monitoring) | complete production trials and agree completion date | |
| UNDP | MOR/FOA/22/INV/10 | Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol | Some Progress (Continued Monitoring) | Deadline of 1 May to complete production trials and agree completion date | C |
| UNDP | PAN/FOA/22/INV/09 | Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos) | Some Progress (Continued Monitoring) | Deadline 1 May to inform of building location | C, E |
| UNDP | URT/REF/22/TAS/08 | Implementation of a national programme for recovery and recycling of refrigerant | Notice of Possible Cancellation | Deadline 1 May for information on status of legislation | D |
| UNDP | VEN/REF/17/INV/40 | Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL | Some Progress (Continued Monitoring) | Deadline 1 May 2001 for project completion and elimination of CFC units | B |
| UNEP | BAH/REF/26/TRA/05 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Deadline of June 2001 for Completion of Phase II | D |
| UNEP | ELS/REF/25/TRA/08 | Implementation of the refrigerant management plan: Customs training | Some Progress (Continued Monitoring) | Deadline of November 2001 for Completion of Phase I | D |
| UNEP | GLO/SEV/21/TAS/130 | Develop a handbook on the practical use of policy instruments | Some Progress (Continued Monitoring) | Send Letter of Possible Cancellation | D |
| UNEP | PHI/SEV/11/TAS/23 | Information Exchange Programme | Notice of Possible Cancellation | Consider for Cancellation at Meeting | D |
| UNIDO | CMR/FOA/23/INV/10 | Phasing out CFC-11 at Scimpos | Notice of Possible Cancellation | Deadline of 1 May 2001 for Report on Mission to Cameroon | B, C |
| UNIDO | IRA/FOA/22/INV/20 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co. | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |
| UNIDO | IRA/FOA/22/INV/21 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC) | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |
| UNIDO | IRA/FOA/22/INV/22 | Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co. | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |
| UNIDO | IRA/FOA/23/INV/29 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam | Some Progress (Continued Monitoring) | Deadline of 1 May for Award of Contract | E |



**Programme des
Nations Unies pour
l'environnement**



Distr.
Restreinte

UNEP/OzL.Pro/ExCom/33/3
27 mars 2001

FRANÇAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Trente-troisième réunion
Montréal, 28-30 mars 2001

**RAPPORT DE LA TREIZIÈME RÉUNION DU SOUS-COMITÉ
DE LA SURVEILLANCE, DE L'ÉVALUATION ET DES FINANCES**

Introduction

1. Le Sous-comité de la surveillance, de l'évaluation et des finances du Comité exécutif du Fonds multilatéral aux fins l'application du Protocole de Montréal a tenu sa 13^e Réunion à Montréal les 26 et 27 mars 2001.
2. Les membres du Sous-comité ont assisté à la réunion, notamment les représentants des pays suivants : Australie, Finlande (Président), Jordanie, Nigeria, Pays-Bas, Pologne et République dominicaine.
3. Après l'approbation du Sous-comité, les représentants de l'Allemagne, des États-Unis et de la Malaisie ont assisté à la réunion en qualité d'observateurs.
4. Les représentants des agences d'exécutions suivantes ont également assisté à la réunion : le Secrétariat de l'Ozone et le Trésorier.
5. Le Président du Sous-comité, M. Jukka Uosukainen (Finlande) a ouvert la réunion le lundi 26 mars 2001 à 10 heures puis il a accueilli les participants.

POINT 1 DE L'ORDRE DU JOUR : ADOPTION DE L'ORDRE DU JOUR ET ORGANISATION DES TRAVAUX

6. Le Sous-comité a adopté l'ordre du jour suivant :
 1. Adoption de l'ordre du jour et organisation des travaux.
 2. État des contributions et des décaissements.
 3. Rapport de situation de la mise en œuvre du mécanisme de taux de change fixe (Suivi de la décision 32/2).
 4. Mise en œuvre du programme de surveillance et d'évaluation pour l'année 2001:
 - a) Rapport final d'évaluation des projets pour les mousses ;
 - b) Rapport final d'évaluation des réseaux régionaux.
 5. Plan d'activités global du Fonds multilatéral pour 2001.
 6. Plans d'activités 2001 pour la coopération bilatérale.
 7. Plans d'activités pour 2001 :
 - a) PNUD ;
 - b) PNUE ;
 - c) ONUDI ;
 - d) Banque mondiale ;

8. Retards dans la mise en œuvre.
9. Projets achevés avec soldes.
10. Principes généraux pour les accords entre les gouvernements et les agences d'exécution relatifs aux projets nouveaux ou renouvelés de renforcement des institutions (Suivi de la décision 32/15).
11. Autres questions.
12. Adoption du rapport.
13. Clôture de la réunion.

7. Le Sous-comité est convenu d'aborder les points 5, 6 et 7 de l'ordre du jour immédiatement après le point 3.

POINT 2 DE L'ORDRE DU JOUR : ÉTAT DES CONTRIBUTIONS ET DES DÉCAISSEMENTS

8. Le Sous-comité a examiné l'état des contributions et des décaissements (UNEP/OzL.Pro/ExCom/33/4) présenté par le Trésorier.

9. Le Sous-comité a recommandé que le Comité exécutif prenne note, avec satisfaction, du rapport du Trésorier (UNEP/OzL.Pro/ExCom/33/4) sur l'état des contributions et des décaissements contenu dans l'annexe I au présent rapport. La mise à jour de l'état des contributions et des décaissements se trouve dans l'annexe I au présent rapport.

POINT 3 DE L'ORDRE DU JOUR : RAPPORT D'ACTIVITÉ SUR LA MISE EN OEUVRE DU MÉCANISME DE TAUX DE CHANGE FIXE (SUIVI DE LA DÉCISION 32/2)

10. Le Sous-comité a examiné le rapport de situation sur la mise en œuvre du mécanisme de taux de change fixe (UNEP/OzL.Pro/ExCom/33/5) présenté par le Trésorier.

11. Après avoir analysé l'impact du mécanisme de taux de change fixe sur le niveau de revenu du Fonds multilatéral, le Sous-comité a recommandé que le Comité exécutif prenne note, avec satisfaction, du rapport du Trésorier (UNEP/OzL.Pro/ExCom/33/5).

POINT 4 DE L'ORDRE DU JOUR : MISE À JOUR DU PROGRAMME DE TRAVAIL DE SURVEILLANCE ET D'ÉVALUATION POUR 2001

12. Le Sous-comité a examiné les rapports suivants :

**a) Rapport final d'évaluation des projets sur les mousses
(UNEP/OzL.Pro/ExCom/33/6)**

13. Pendant la discussion relative à ce rapport, un certain nombre de préoccupations ont été soulevées, notamment le besoin de la participation accrue du personnel des agences d'exécution dans les évaluations ; le besoin d'évaluer les projets par rapport aux lignes directrices en place au moment de l'approbation du projet ; la proposition d'examiner de nouveau le besoin de technologie de mousse à haute pression pour toutes les applications d'isolation en mousse rigide ; les questions de sécurité et les implications financières ; les obligations de rapport et les façons de réaliser une estimation correcte de la consommation de base et la durabilité de la conversion. Après avoir discuté des actions proposées pour le Comité exécutif, le Sous-comité a recommandé que le Comité exécutif :

- a) Prenne note du rapport contenu dans UNEP/OzL.Pro/ExCom/33/6, et en particulier du principal résultat positif qui était que, à une exception près, les entreprises couvertes par l'évaluation ont réussi à l'éliminer le volume cible de SAO.
- b) Demande aux agences d'exécution, en coopération avec le Secrétariat, de déterminer les durées de projet proposées au cas par cas, en tenant compte des circonstances particulières, au lieu de présenter tous les projets avec une durée standard identique. Pour les cas où les agences d'exécution et le Secrétariat ne parviendraient pas à un accord sur une durée de projet proposée, ceux-ci devraient être soumis à l'attention du Sous-comité d'étude de projet lorsque ledit projet a été soumis pour approbation.
- c) Demande également aux Unités nationales d'ozone de valider la consommation de CFC qui doivent être éliminés dans les entreprises qui participent aux projets dans le secteur de la mousse, en les notant bien afin de faciliter leur future vérification et d'aviser les Gouvernements que leur accord au projet indiquerait leur engagement à garantir que le chiffre validé de l'élimination a été atteint et qu'il a produit une réduction prolongée par rapport au niveau spécifié de la consommation courante du secteur.
- d) Demande en outre que le financement reçu soit remboursé en partie ou en totalité au Fonds multilatéral dans les cas où la technologie a été modifiée sans en informer le Secrétariat et sans l'approbation du Comité exécutif.
- e) Étant donné les cas d'équipements achetés par le FM qui n'ont pas été utilisés ou convertis pour l'utilisation des CFC, demande aux Unités nationales d'ozone de contrôler étroitement, en collaboration avec les autorités douanières et les autorités locales de la protection de l'environnement, l'importation des CFC (si

elle était encore autorisée) tout en faisant des visites occasionnelles imprévues chez les importateurs et les entreprises fabriquant de la mousse rigide afin de vérifier les factures et les entrepôts qui ne seraient pas conformes à l'utilisation des CFC. Les documents de projet pourraient inclure un accord selon lequel les Unités nationales d'ozone pourraient mener un nombre déterminé de visites imprévues dans l'entreprise bénéficiaire. De plus, des mesures ont été nécessaires pour faire face aux importations illégales qui semble répandues dans un certain nombre de pays.

- f) Demande aux Agences d'exécution de s'assurer que les entreprises bénéficiaires sont tout à fait conscientes de leurs obligations de cesser d'utiliser des CFC lors de la conversion et qu'elles s'engagent à cet effet dans la documentation de projet.
- g) Demande que, lors de la préparation de projets LCD, les agences d'exécution et les Unités nationales d'ozone expliquent entièrement la nature de leur technologie LCD aux entreprises bénéficiaires potentielles afin que leur décision de signer la déclaration requise soit prise en connaissance de cause.
- h) Prie instamment toutes les agences d'exécution de garantir l'utilisation appropriée ou le remboursement de fonds imprévus non utilisés, et de garder les demandes de financement pour l'équipement et les essais à des niveaux essentiels au bon déroulement de la conversion. Dans les cas d'irrégularités sérieuses relatives au financement, notamment lorsque des fonds pour un projet ont été utilisés pour l'achat de matériel non-admissible, le Comité exécutif pourrait demander à l'agence d'exécution concernée de rembourser le financement au Fonds multilatéral.
- i) Demande aux agences d'exécution et aux Unités nationales d'ozone concernées de bien vouloir fournir leurs observations sur les rapports de pays et les études de cas de projets d'évaluation, et particulièrement des explications sur les projets pour lesquels l'évaluation a laissé des questions en suspens. On a demandé à l'Administrateur, Surveillance évaluation de bien vouloir présenter une synthèse de ces observations et explications dans le rapport global d'achèvement de projet à la 35^e Réunion du Comité exécutif.
- j) Demande également aux agences d'exécution, en coopération avec leurs auditeurs internes, de faire rapport, le cas échéant, sur le besoin et l'utilisation des transferts de technologies et sur le choix des consultants internationaux concernant la préparation, l'évaluation et la mise en œuvre des projets de mousse. Les fonds de transferts de technologies devraient généralement être attribués uniquement aux fournisseurs dans les cas de technologies brevetées, ou encore récentes et limitées, et non aux consultants ou aux technologies standard.
- k) Demande aux Agences d'exécution de justifier l'utilisation de consultants internationaux pour les projets avec plus de discernement que dans le passé, leur coût devrait être déclaré à ce titre, et leur choix devrait être basé sur un appel d'offres et l'évaluation de différentes options, y compris des offres globales avec

des fournisseurs et des fabricants de logiciel et le fait de recourir plus souvent aux ingénieurs locaux, en particulier, pour les technologies de conversion standard.

- l) Demande aux Agences d'exécution de bien vouloir diversifier leur choix d'évaluateurs techniques pour les projets sur les mousses.
- m) Prend note des actions proposées pour le suivi du Secrétariat, en coopération avec les Agences d'exécution (finaliser les lignes directrices pour la destruction d'équipement et revoir l'accord sur l'admissibilité des machines à haute pression pour les projets d'isolation en mousse rigide), conformément aux principes de la conversion durable ou à long terme.
- n) Demande aux Agences d'exécution, en coopération avec les Unités nationales d'ozone, de mener des inspections de sécurité là où il y a lieu et de préparer un rapport d'activité sur la fréquence des incendies causés par des projets de conversion et d'en faire rapport à la 35^e Réunion. Afin de faire un suivi, les agences d'exécution et les experts du secteur pourraient avoir besoin d'actualiser les directives, au besoin.

**b) Rapport final d'évaluation des réseaux régionaux
(UNEP/OzL.Pro/ExCom/33/7)**

14. Après avoir discuté des objectifs, des résultats, des avantages, des faiblesses, du budget, de l'évaluation d'ensemble et des recommandations dans le rapport, le Sous-comité est convenu que les réseaux régionaux avaient un impact positif sur le respect des obligations qui pourrait être encore amélioré. Par conséquent, le Sous-comité a recommandé au Comité exécutif qu'il :

- a) Prenne note du rapport (UNEP/OzL.Pro/ExCom/33/7), et en particulier, de la conclusion générale qui stipule que les capacités administratives et techniques des Unités nationales d'ozone se sont considérablement améliorées grâce à l'impact du Réseau ;
- b) Demande au PNUE de bien vouloir :
 - i) Poursuivre l'énoncé et l'adaptation d'objectifs et de sous-objectifs, avec résultats et indicateurs associés, pour l'ensemble des réseaux, et pour chaque région qui indiquait clairement sa relation aux obligations des pays visés à l'article 5, conformément au Protocole de Montréal, dans une perspective à court et moyen terme, et qui reflétait ces objectifs dans ses programmes de travail annuels ;
 - ii) S'assurer que les réunions de suivi étaient centrées sur un nombre limité de questions prioritaires et de sujets en les combinant, dans la mesure du possible, avec des réunions complémentaires et des ateliers qui abordent les tâches et les questions cibles ;
 - iii) Organiser des réunions de réseaux immédiatement après des réunions, par exemple, de ministres de l'environnement ou de représentants officiels de

la région, afin d'entraîner une sensibilisation politique sur les questions de l'ozone dans la région et d'encourager les discussions sur les politiques et les approches régionales ;

- iv) Encourager et faciliter un plus grand nombre de contacts intensifs et d'échange d'informations entre les différents réseaux. Les Coordonnateurs de réseaux régionaux devraient également être priés d'utiliser instamment le forum Internet créé à leur attention pour préparer les réunions régionales ;
- v) Identifier des animateurs pour présider ou faciliter les discussions pendant les sessions des réunions sur les questions importantes. En vue d'améliorer le sentiment d'appartenance des États membres, on pourrait choisir ces animateurs dans le réseau, par exemple, en élisant parmi les représentants d'un État membre, un Président qui assisterait le Chef de réseau et le Coordonnateur de réseaux régionaux ;
- vi) Tenir compte des recommandations de la Section VIII du rapport dans ses efforts pour améliorer l'efficacité des réseaux ; et
- vii) Faire rapport des résultats obtenus par rapport aux objectifs définis dans les programmes de travail, dans son rapport d'activité annuel.

POINT 5 DE L'ORDRE DU JOUR : PLAN D'ACTIVITÉS GLOBAL DU FONDS MULTILATÉRAL POUR 2001

15. Le Sous-Comité a examiné le plan d'activités global du Fonds multilatéral pour 2001 (UNEP/OzL.Pro/ExCom/33/8 et Corr. 1) présenté par le Secrétariat. Le document contenait pour la première fois des sections sur les engagements futurs/projets pluriannuels et l'impact des plans d'activités sur le respect des obligations.

16. Après avoir examiné le Plan d'activités global du Fonds multilatéral pour 2001, le Sous-comité a recommandé au Comité exécutif de bien vouloir :

- a) Prendre note de l'augmentation prévue dans les engagements futurs ainsi que de l'augmentation du nombre de pays qui semblent pouvoir rencontrer leurs obligations conformément à l'approbation et à la mise en oeuvre des activités prévues dans le plan d'activités 2001 ;
- b) Demander qu'un projet pluriannuel comprenne, au minimum :
 - i) un calendrier pour les décaissements des fonds de projets en tranches, basé sur la réalisation des objectifs définis, tel qu'approuvés dans le document de projet ;

- ii) un engagement du gouvernement bénéficiaire visant à établir les mesures législatives/réglementaires nécessaires afin de garantir la réduction annuelle permanente dans la dernière élimination de consommation du pays par l'intermédiaire du projet ou, le cas échéant, de d'autres objectifs ; et
 - iii) un engagement pour la préparation et la soumission des rapports annuels au Secrétariat sur les progrès accomplis dans les réunions sur les objectifs convenus ;
- c) Demande aux agences d'exécution :
- i) quand elles utilisent la modalité du projet pluriannuel, de considérer le besoin des pays requérant une assistance immédiate pour rencontrer leurs obligations de gel et leurs premières mesures de réduction ; et
 - ii) de garantir que leurs plans d'activités futurs comprennent un plus grand nombre de projets pour les pays requérant une assistance immédiate pour rencontrer leurs obligations de gel ou requérant au moins une assistance pour les aider à rencontrer leurs premiers objectifs de réduction ;
- d) Demande au Fonds multilatéral d'envoyer une lettre aux pays visés à l'article 5, dans le contexte des plans d'activités futurs, pour les informer de la consommation de SAO restante dans les sous-secteurs de la réfrigération domestique et commerciale ;
- e) Adopte un objectif d'élimination de 13 926 tonnes ODP et un objectif de décaissement de 118 millions US\$ pour les activités financées par le Fonds multilatéral pour 2001 ;
- f) Prend note du plan d'activités global du Fonds multilatéral pour 2001. (UNEP/OzL.Pro/ExCom/33/8).

POINT 6: PLANS D'ACTIVITÉS DE COOPÉRATION BILATÉRALE POUR L'ANNÉE 2001

17. Le Sous-comité a examiné les plans d'activités et les lettres de coopération bilatérale pour l'année 2001 (UNEP/OzL.Pro/ExCom/33/9), présentés par le Secrétariat.

18. Après avoir pris note des renseignements transmis par les huit gouvernements sur leurs activités prévues en 2001, le Sous-comité a recommandé que le Comité exécutif:

- a) Réaffirme la décision 30/56(e) relative aux activités bilatérales du Japon dans le secteur des solvants en Chine;
- b) Réaffirme la décision 30/14(b) afin d'éviter des chevauchements entre projets et d'assurer une cohérence dans la préparation des plans d'activités de coopération bilatérale;

- c) Prenne note, avec gratitude, des renseignements sur leurs activités de coopération bilatérale prévues en 2001, fournis par l'Allemagne, l'Australie, le Canada, la France, l'Italie, le Japon, la Nouvelle-Zélande, le Royaume-Uni et la Suède.

POINT 7: PLANS D'ACTIVITÉS POUR L'ANNÉE 2001:

a) PNUD

- 19. Le représentant du PNUD a présenté le plan d'activités du PNUD pour l'année 2001 (UNEP/OzL.Pro/ExCom/33/10).
- 20. Le Sous-comité, informé de la recommandation du Sous-comité sur l'étude des projets de ne pas approuver les mises à jour des PGF et du report des projets connexes d'utilisateur final pour 6 pays à faible volume de consommation prévus en 2001, a pris note de la position du PNUD qui souhaite réviser son plan d'activités en conséquence.
- 21. Un représentant s'est inquiété du fait que cette mesure réduira considérablement le programme d'investissements du PNUD pour les pays à faible volume de consommation, notamment en Afrique, et il a indiqué qu'il pourrait soulever la question à la séance plénière du Comité exécutif.
- 22. Un autre représentant a indiqué que la question des mises à jour des PGF pourrait être soulevée à la séance plénière du Comité exécutif.
- 23. Le Sous-comité a recommandé que le Comité exécutif:
 - a) Endosse le plan d'activités du PNUD pour l'année 2001, inclus dans le document UNEP/OzL.Pro/ExCom/33/10, en prenant note que l'endossement ne signifie pas l'approbation des projets identifiés dans le plan, ni de leurs niveaux de financement;

b) Approuve les indicateurs de performance suivants:

Indicateurs de performance des projets d'investissements

| ÉLÉMENTS | Cibles pour l'année 2001 |
|---|--------------------------|
| Indicateurs pondérés | |
| ODP éliminées par des approbations précédentes (tonnes ODP) | 6 000 |
| Fonds décaissés (\$US)* | 39 200 000 |
| Rapports d'achèvement de projet satisfaisants reçus (pourcentage) | 100% |
| Répartition des projets par pays dans les plans d'activités (nombre) | 35 |
| Indicateurs non pondérés | |
| Valeur des projets à approuver (\$US)* | 38 779 440 |
| ODP dans les projets à approuver (tonnes ODP) | 4 514 |
| Coût de la préparation des projets (pourcentage de la proposition) | 2,7% |
| Rapport coût-efficacité des projets à approuver en 1999 (\$US/ODP en kg) | 7,6 \$ |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 14 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 36 mois |
| Emission/réduction nette d'ODP résultant des retards de mise en œuvre/achèvement précoce (tonnes ODP) | 27 612 |

*Incluant les frais d'administration des agences mais pas la surprogrammation.

Indicateurs de performance des projets ne portant pas sur des investissements

| ELEMENTS | Cibles pour l'année 2001 |
|--|---------------------------------|
| Indicateurs pondérés | |
| Nombre de projets à terminer | 11 |
| Fonds décaissés (\$US)* | 2 053 960 |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 12 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 36 mois |
| Indicateurs non pondérés | |
| Politiques appropriées et opportunes, amorcées par les pays suite à des activités de réseautage, de formation, d'échange d'informations, au développement des programmes de pays et/ou au renforcement des institutions (nombre de pays) | 5 |
| Réduction de la consommation de SAO au-delà des effets provenant des projets d'investissements (tonnes ODP) | 30 |

*Incluant les frais d'administration des agences.

b) PNUE

24. Le représentant du PNUE a présenté le plan d'activités du PNUE pour l'année 2001 (UNEP/OzL.Pro/ExCom/33/11).

25. Après discussion d'éventuelles listes d'imprévus pour les projets ne portant pas sur des investissements, le Sous-comité a recommandé que le Comité exécutif :

- a) Endosse le plan d'activités du PNUE, inclus dans le document UNEP/OzL.Pro/ExCom/33/11, en réservant son endossement pour les projets sur l'harmonisation des mécanismes législatifs et réglementaires sous-régionaux pour l'importation de SAO jusqu'à ce que le Comité exécutif ait étudié le document du PNUE sur le cadre stratégique d'une formation nationale, sous-régionale et régionale des agents de douane;
- b) Prenne note que l'endossement ne signifie pas l'approbation des projets identifiés dans le plan, ni de leurs niveaux de financement;
- c) Approuve les indicateurs de performance suivants:

Indicateurs de performance des projets ne portant pas sur des investissements

| ELEMENTS | Cibles pour 2001 |
|--|------------------------------------|
| Indicateurs pondérés | |
| Nombre de projets à terminer | 60% du total des projets approuvés |
| Fonds décaissés (\$US) | 73% du financement approuvé |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 6 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 17 mois |
| Indicateurs non pondérés | |
| Politiques appropriées et opportunes, amorcées par les pays suite à des activités de réseautage, de formation, d'échange d'informations, au développement des programmes de pays et/ou au renforcement des institutions (nombre de pays) | 10 |
| Réduction de la consommation de SAO au-delà des effets provenant des projets d'investissements (tonnes ODP) | 40 |

Indicateurs de performance propres au PNUE pour des projets ne portant pas sur des investissements

| ELEMENTS | Cibles pour 2001 |
|--|--|
| Nombre de bulletins | 3 |
| Nombre d'activités conjointes/régionales impliquant des membres du réseau | 2 par région |
| Amélioration, par rapport aux années précédentes, des rapports de données et de l'application de la législation et des politiques d'élimination des SAO dans les pays impliqués dans le réseautage et le renforcement des institutions | 80% de tous les pays membres du réseau |
| Portée des activités de sensibilisation amorcées dans les pays, suite aux publications du PNUE | Le PNUE a indiqué que cet indicateur est qualitatif mais qu'il peut s'exprimer par le nombre de brochures, d'outils de sensibilisation produits par les pays |
| Proportion dans laquelle les pays du réseau utilisent l'expérience acquise par des activités du PNUE pour adopter et adapter les stratégies d'élimination des SAO | Le PNUE a indiqué que cet indicateur est qualitatif |
| Proportion dans laquelle les agences et le Secrétariat utilisent les réseaux pour préparer leurs travaux ou expliquer les nouvelles politiques | Le PNUE a indiqué que cet indicateur est qualitatif |

- d) Demande au Secrétariat de préparer un document de politique sur d'éventuelles listes d'imprévus pour les projets ne portant pas sur des investissements qui devra être déposé à la trente-quatrième réunion du Comité exécutif.

c) ONUDI

26. Le représentant de l'ONUDI a présenté le plan d'activités de l'ONUDI pour l'année 2001 (UNEP/OzL.Pro/ExCom/33/12).

27. Après discussion sur les rapports d'achèvement de projet, le Sous-comité a recommandé que le Comité exécutif:

- a) Endosse le plan d'activités de l'ONUDI pour l'année 2001, inclus dans le document UNEP/OzL.Pro/ExCom/33/12, en prenant note que l'endossement ne signifie pas l'approbation des projets identifiés dans le plan, ni de leurs niveaux de financement;
- b) Approuve les indicateurs de performance suivants:

Indicateurs de performance des projets d'investissements

| ELEMENTS | Cibles du plan d'activités final |
|---|--|
| Indicateurs pondérés | |
| ODP éliminées par des approbations précédentes (tonnes ODP) | 2 416,5 |
| Fonds décaissés (\$US)* | 24 455 000 |
| Rapports d'achèvement de projet satisfaisants reçus (pourcentage) | 100% |
| Répartition des projets par pays dans les plans d'activités (nombre) | 27 |
| Indicateurs non pondérés | |
| Valeur des projets à approuver (\$US)* | 28 612 173(excl. coûts d'appui) |
| ODP dans les projets à approuver (tonnes ODP) | 3 684,7 |
| Coût de la préparation des projets (pourcentage de la proposition) | 2,1% |
| Rapport coût-efficacité des projets à approuver en 1999 (\$US/ODP en kg) | a) 7,51\$ excl. Br de Me. b) 7,76 \$ incl. Br de Me |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 9 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 36 mois (incl. Projets sur Br de Me) |
| Emission/réduction nette d'ODP résultant des retards de mise en œuvre/achèvement précoce (tonnes ODP) | 14 100 |

*Incluant les frais d'administration des agences mais pas la surprogrammation

Indicateurs de performance des projets ne portant pas sur des investissements

| ELEMENTS | Cibles pour 2000 |
|--|------------------|
| Indicateurs pondérés | |
| Nombre de projets à terminer | 3 |
| Fonds décaissés (\$US)* | 971 000 |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 8 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 24 mois |
| Indicateurs non pondérés | |
| Politiques appropriées et opportunes, amorcées par les pays suite à des activités de réseautage, de formation, d'échange d'informations, au développement des programmes de pays et/ou au renforcement des institutions (nombre de pays) | Au moins un pays |
| Réduction de la consommation de SAO au-delà des effets provenant des projets d'investissements (tonnes ODP) | Au moins un pays |

*Incluant les frais d'administration des agences

d) Banque mondiale

28. Le représentant de la Banque mondiale a présenté le plan d'activités de la Banque mondiale pour l'année 2001 (UNEP/OzL.Pro/ExCom/33/13).

29. Après discussion du fait que la Banque mondiale inclue des projets dans son plan d'activités sans indication de valeurs, le Sous-comité a recommandé que le Comité exécutif:

- a) Endosse le plan d'activités de la Banque mondiale pour l'année 2001, inclus dans le document UNEP/OzL.Pro/ExCom/33/13, en prenant note que l'endossement ne signifie pas l'approbation des projets identifiés dans le plan, ni de leurs niveaux de financement;
- b) Approuve les indicateurs de performance suivants:

Indicateurs de performance des projets d'investissements

| ELEMENTS | Cibles pour l'année 2000 |
|---|--------------------------|
| Indicateurs pondérés | |
| ODP éliminées par des approbations précédentes (tonnes ODP) | 5 510 |
| Fonds décaissés (\$US)* | 54 520 000 |
| Rapports d'achèvement de projet satisfaisants reçus (pourcentage) | 100% |
| Répartition des projets par pays dans les plans d'activités (nombre) | 15 |
| Indicateurs non pondérés | |
| Valeur des projets à approuver (\$US)* | 52 220 000 |
| ODP dans les projets à approuver (tonnes ODP) | 15 933 |
| Coût de la préparation des projets (pourcentage de la proposition) | 3,64% |
| Rapport coût-efficacité des projets à approuver en 1999 (\$US/ODP en kg) | 3,57 \$ |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 25 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 38 mois |
| Emission/réduction nette d'ODP résultant des retards de mise en œuvre/achèvement précoce (tonnes ODP) | (1 600) |

* Incluant les frais d'administration des agences mais pas la surprogrammation

Indicateurs de performance des projets ne portant pas sur des investissements

| ELEMENTS | Cibles du plan d'activités final |
|--|---|
| Indicateurs pondérés | |
| Nombre de projets à terminer | 9 |
| Fonds décaissés (\$US)* | 2 300 000 |
| Délai de remise du premier décaissement (nombre de mois depuis l'approbation) | 19 mois |
| Délai jusqu'à l'achèvement du projet (nombre de mois depuis l'approbation) | 24 mois |
| Indicateurs non pondérés | |
| Politiques appropriées et opportunes, amorcées par les pays suite à des activités de réseautage, de formation, d'échange d'informations, au développement des programmes de pays et/ou au renforcement des institutions (nombre de pays) | Politiques spécifiques identifiées pour 2 pays |
| Réduction de la consommation de SAO au-delà des effets provenant des projets d'investissements (tonnes ODP) | 5 tonnes ODP tonnes dans 4 projets de récupération et recyclage |

* Incluant les frais d'administration des agences

- c) Prenne note aussi que la Banque mondiale a reporté en 2002 ses activités sur l'agent de transformation en Chine, incluses dans son plan d'activités pour 2001;
- d) Prenne note aussi que lorsque le Comité exécutif avait approuvé la valeur du projet de production de CFC en Argentine dans le plan d'activités de la Banque mondiale pour 2001, la Banque devait ajuster ses activités en retirant certains projets de son plan, selon l'ordre de priorité suivant:
 - Elimination accélérée dans les pays qui le souhaitent;
 - Maintien de la dynamique;
 - Elimination du secteur de production;
 - Assurer l'observance par tous les pays visés à l'article 5.

POINT 8: RETARDS DANS LA MISE EN OEUVRE DES PROJETS

30. Le Sous-comité a examiné le rapport sur les retards dans la mise en œuvre des projets, (UNEP/OzL.Pro/ExCom/33/14 et Corr.1), présenté par le Secrétariat.

31. Après avoir entendu les explications des agences d'exécution sur les raisons de certains retards, le Sous-comité a recommandé que le Comité exécutif:

- a) Confirme que l'interprétation de progrès faite par le Secrétariat, reflète la compréhension du Comité exécutif;
- b) Prenne note des rapports du Gouvernement de la France et des agences d'exécution sur les projets qui présentaient des retards de mise en œuvre et dont la liste figure dans le document UNEP/OzL.Pro/ExCom/33/14;
- c) Décide qu'à partir de la trente-troisième réunion, les projets approuvés depuis plus de trois ans et qui présentent des retards, demeurent sur la liste des projets faisant l'objet d'une surveillance continue;
- d) Retire de la liste des projets présentant des retards de mise en œuvre qui figure à l'Annexe II du présent rapport les projets qui ont fait des progrès, en se référant aux dates d'achèvement prévues, indiquées dans les rapports de progression remis à la trente-et-unième réunion;
- e) Continue à suivre de près les projets présentant des retards de mise en œuvre qui figurent à l'Annexe III du présent rapport et qui ont fait quelques progrès;

- f) Demande au Secrétariat d'envoyer des avis de dates-limites aux projets qui figurent à l'Annexe IV du présent rapport et demande aux agences d'exécution de faire rapport sur ces projets à la trente-quatrième réunion;
- g) Demande au Secrétariat d'envoyer des avis d'annulation éventuelle pour les projets qui figurent à l'Annexe IV du présent rapport et demande aux agences d'exécution de faire rapport sur ces projets à la trente-quatrième réunion.
- h) Prenne note de l'annulation des projets suivants:
 - i) "Continuation of Conversion to CFC-free technology in manufacturing of flexible polyurethane foam at VITA-CENTRAFRIQUE" en République centrafricaine (CAF/FOA/19/INV/04);
 - ii) "Zhenjiang No. 5 Plastic Factory foam project" en Chine (CPR/FOA/17/INV/138) et le remboursement par la Banque mondiale du solde restant de 60 003 \$US à la trente-quatrième réunion;
 - iii) "Phasing out of CFCs at Industria de Aplicações Tecnico-Domesticas Limitada" au Mozambique (MOZ/REF/18/INV/04);
 - iv) "Project preparation in the fumigants sector" en Côte d'Ivoire (IVC/FUM/27/PRP/01);
 - v) "Project preparation in the fumigants sector" en Zambie (ZAM/FUM/27/PRP/09);
 - vi) "Project preparation in the fumigants sector" au Salvador, Honduras et Nicaragua (LAC/FUM/27/PRP/31);
 - vii) "Project preparation in the foam sector" au Yémen (YEM/FOA/27/PRP/03);
 - viii) "United Refrigeration Industries" projet de réfrigération au Pakistan (PAK/REF/25/INV/27) et "Dawlance refrigeration project" au Pakistan (PAK/REF/25/INV/26);
- i) Prenne note que, suite à l'entente entre l'ONUDI et la Tanzanie, le projet "Phasing out of CFCs at Tanzania Domestic Appliance Manufacturers Ltd." en Tanzanie (URT/REF/18/INV/06)" ne devrait pas être annulé pour l'instant et que la date-limite du 1er mai soit fixée pour la fin de la préparation du site.

POINT 9: PROJETS ACHEVÉS AVEC DES SOLDES

32. Le Sous-comité a étudié le rapport sur les projets achevés avec des soldes (UNEP/OzL.Pro/ExCom/33/15), présenté par le Secrétariat.

33. Après avoir entendu le rapport de mise à jour de l'ONUDI sur le problème de surestaries au Kenya et sur ses projets annulés, avec soldes engagés et non engagés, le Sous-comité a recommandé que le Comité exécutif :

- a) Décide de suspendre l'application de la décision 30/12;
- b) Invite fermement les agences d'exécution à préciser la date à laquelle les fonds seront remboursés pour tous les projets;
- c) Prenne note que l'ONUDI a indiqué qu'elle rembourserait 700 000 \$US sur les 2,2 millions de \$US de soldes non engagés d'ici un mois et qu'elle ferait rapport sur l'échéancier de remboursement des fonds de 16 projets d'ici la trente-quatrième réunion;
- d) Demande au Secrétariat du Fonds multilatéral de s'assurer que l'ONUDI déclare les soldes non engagés de la même manière que les autres agences d'exécution;
- e) Prenne note, avec gratitude, des rapports sur les projets achevés avec soldes, présentés par les Gouvernements de l'Australie, du Canada, du Danemark, des Etats-Unis, de la France et par les quatre agences d'exécution et qui sont inclus dans le document UNEP/OzL.Pro/ExCom/33/15.
- f) Prenne note du remboursement de 419 301 \$US par le PNUD, de 40 050 \$US par le PNUE, de 13 492 \$US par l'ONUDI et de 4 296 039 \$US par la Banque mondiale, lors de la trente-troisième réunion.

POINT 10: PRINCIPES GÉNÉRAUX POUR LES ACCORDS ENTRE LES GOUVERNEMENTS ET LES AGENCES D'EXÉCUTION RELATIFS AUX PROJETS NOUVEAUX OU RENOUVELÉS DE RENFORCEMENT DES INSTITUTIONS (DÉCISION 32/15)

34. Le Sous-comité a étudié un rapport sur l'application de la Décision 30/7(c) (UNEP/OzL.Pro/ExCom/33/16) basé sur la Décision 32/15 et présenté par le Secrétariat. La Décision 32/15 exigeait que le PNUD et la Banque mondiale modifient leurs accords de renforcement des institutions et fournissent des commentaires sur les aspects légaux des changements proposés à la treizième réunion du Sous-comité de la surveillance, de l'évaluation et des finances.

35. Tenant compte des commentaires des agences d'exécution, le Sous-comité a recommandé que le Comité exécutif :

- a) Prenne note, avec gratitude, des propositions du PNUE, de l'ONUDI et de la Banque mondiale afin de se conformer aux exigences des décisions 30/7 et 32/15 du Comité exécutif;

- b) Demande au PNUD d'amender le chapeau dans la section Considérations particulières des documents de projet pour les projets de renforcement des institutions de la manière suivante: "Par sa décision ____, le Comité exécutif a décidé que les Gouvernements s'engagent à s'assurer que";
- c) Demande au PNUD d'inclure la phrase suivante dans la section "Contexte juridique" des documents de projet pour les projets de renforcement des institutions : "Par sa décision ____, le Comité exécutif a décidé que les Gouvernements devraient appliquer les clauses i à viii sous le titre "Considérations spéciales" dans le plan d'action ci-joint.";
- d) Demande au Secrétariat du Fonds multilatéral de transmettre, par lettre, le texte de la décision du Comité exécutif aux gouvernements;
- e) Prene note des amendements proposés par les agences d'exécution à leurs ententes pour les projets de renforcement des institutions dans le document UNEP/OzL.Pro/ExCom/33/16;
- f) Demande aux agences d'exécution d'appliquer ces nouvelles exigences aux projets de renforcement des institutions dans toutes les ententes futures dans ce domaine.

POINT 11: QUESTIONS DIVERSES

36. Aucune question diverse n'a été débattue à ce point de l'ordre du jour.

POINT 12: ADOPTION DU RAPPORT DU SOUS-COMITÉ

37. Le Sous-comité a adopté le présent rapport sur la base de l'ébauche de rapport qui figure dans les documents UNEP/OzL.Pro/ExCom/33/SCMEF/L.1, Corr.1 et Add.1.

POINT 13: CLOTURE DE LA RÉUNION

38. Le Président a prononcé la levée de la réunion à 16 h15, le mardi 27 mars 2001.

Annexe I**FONDS MULTILATÉRAL AUX FINS D'APPLICATION DU PROTOCOLE DE MONTRÉAL****ÉTAT DU FONDS (EN \$ US)**

Au 26 de mars 2001

| | |
|---|----------------------|
| REVENUS | |
| Contributions reçues | |
| - Paiements en espèces et billets à ordre encaissés | 1,002,841,347 |
| - Billets à ordre en main | 103,219,333 |
| - Coopération bilatérale | 43,746,474 |
| - Intérêts créditeurs | 90,841,003 |
| - Revenus divers | 4,665,708 |
| | - |
| Total des Revenus | 1,245,313,865 |
| AFFECTATIONS ET PROVISIONS | |
| | - |
| | - |
| - PNUD | 324,499,994 |
| - PNUE | 52,372,598 |
| - ONUDI | 253,346,066 |
| - Banque Mondiale | 474,766,599 |
| Moins les ajustements(*) | - |
| Total des affectations aux agences d'exécution | 1,104,985,257 |
| | - |
| Coûts du Secrétariat et Comité exécutif (91-99) comprennent les fonds | - |
| - pour couvrir les contrats du personnel jusqu 'en 2002 | 31,967,225 |
| Activités de surveillance et d'évaluation approuvées à la 22e | - |
| - réunion du Comité exécutif | 1,040,000 |
| Activités de vérification technique approuvées à la 24e réunion | - |
| - du Comité exécutif | 600,000 |
| Coopération bilatérale | 43,746,474 |
| Provision pour les fluctation concernant le taux de change fixe | |
| Profits / pertes en valeur | 5,943,265 |
| | |
| Total des affectations et provisions | 1,188,282,221 |
| SOLDE DISPONIBLE POUR DE NOUVELLES AFFECTATIONS | 57,031,644 |

FONDS MULTILATÉRAL AUX FINS D'APPLICATION DU PROTOCOLE DE MONTRÉAL
SOMMAIRE DES ÉTATS DE CONTRIBUTIONS ET AUTRES REVENUS 1991 - 2001

Au 26 de mars 2001

| Description | 1991-1993 | 1994-1996 | 1997-1999 | 2000 | 1991 - 2000 | 2001 | 1991 - 2001 |
|---|--------------------|--------------------|--------------------|--------------------|----------------------|-------------------|----------------------|
| Contributions promises | 234,929,241 | 424,841,347 | 472,587,120 | 146,666,667 | 1,279,024,375 | 146,666,667 | 1,425,691,042 |
| Versements en espèces | 206,026,442 | 380,190,863 | 325,990,098 | 77,093,418 | 989,300,820 | 13,540,527 | 1,002,841,347 |
| Assistance bilatérale | 4,332,697 | 11,997,571 | 22,144,067 | 5,272,139 | 43,746,474 | - | 43,746,474 |
| Billets à ordre | - | 0 | 50,149,097 | 53,070,236 | 103,219,333 | - | 103,219,333 |
| Total des versements | 210,359,139 | 392,188,434 | 398,283,262 | 135,435,793 | 1,136,266,627 | 13,540,527 | 1,149,807,154 |
| Contributions contestées | - | 8,098,267 | - | - | 8,098,267 | - | 8,098,267 |
| Arriérés de contributions | 24,570,102 | 32,652,913 | 74,303,858 | 11,230,874 | 142,757,748 | 133,126,140 | 275,883,888 |
| % Versements/Engagements | 89.5% | 92.3% | 84.3% | 92.3% | 88.8% | 9.2% | 80.6% |
| | - | - | - | - | - | - | - |
| Intérêts créditeurs | 3,261,119 | 28,073,633 | 49,379,449 | 10,126,802 | 90,841,003 | - | 90,841,003 |
| Revenus divers | 1,442,103 | 1,297,366 | 1,223,598 | 300,000 | 4,263,067 | 402,641 | 4,665,708 |
| | - | - | - | - | - | - | - |
| TOTAL DES REVENUS | 215,062,361 | 421,559,432 | 448,886,308 | 145,862,595 | 1,231,370,697 | 13,943,168 | 1,245,313,865 |
| | - | - | - | - | - | - | - |
| Montants cumulatifs | 1991-1993 | 1994-1996 | 1997-1999 | 2,000 | 1991 - 2000 | 2,001 | 1991-2001 |
| Total des engagements | 234,929,241 | 424,841,347 | 472,587,120 | 146,666,667 | 1,279,024,375 | 146,666,667 | 1,425,691,042 |
| Total des versements | 210,359,139 | 392,188,434 | 398,283,262 | 135,435,793 | 1,136,266,627 | 13,540,527 | 1,149,807,154 |
| %age du total des engagements | 89.5% | 92.3% | 84.3% | 92.3% | 88.8% | 9.2% | 80.6% |
| Total des revenus | 215,062,361 | 421,559,432 | 448,886,308 | 145,862,595 | 1,231,370,697 | 13,943,168 | 1,245,313,865 |
| Total des arriérés de contributions | 24,570,102 | 32,652,913 | 74,303,858 | 11,230,874 | 142,757,748 | 133,126,140 | 275,883,888 |
| %age du total des engagements | 10.5% | 7.7% | 15.7% | 7.7% | 11.2% | 90.8% | 19.4% |
| Arriérés de contributions pour les économ | 24,570,102 | 31,439,487 | 33,035,620 | 3,331,456 | 92,376,665 | 4,204,100 | 96,580,765 |
| %age du total des engagements | 10.5% | 7.4% | 7.0% | 2.3% | 7.2% | 2.9% | 6.8% |

FONDS MULTILATÉRAL AUX FINS D'APPLICATION DU PROTOCOLE DE MONTRÉAL
État des contributions pour 2001

Au 26 de mars 2001

| Partie | Contributions Convenues | Versements en espèces | Assistance Bilatérale | Billets à Ordre | Arriérés de Contributions |
|----------------------|------------------------------------|----------------------------------|----------------------------------|----------------------------|--------------------------------------|
| Afrique du Sud | 0 | 0 | 0 | 0 | 0 |
| Allemagne | 16,427,810 | 0 | 0 | 0 | 16,427,810 |
| Australie | 2,482,261 | 0 | 0 | 0 | 2,482,261 |
| Autriche* | 1,576,118 | 0 | 0 | 0 | 1,576,118 |
| Azerbaïdjan | 36,849 | 0 | 0 | 0 | 36,849 |
| Bélarus | 137,345 | 0 | 0 | 0 | 137,345 |
| Belgique | 1,847,459 | 0 | 0 | 0 | 1,847,459 |
| Brunéi Darussalam | 0 | 0 | 0 | 0 | 0 |
| Bulgarie | 31,824 | 0 | 0 | 0 | 31,824 |
| Canada | 4,612,784 | 0 | 0 | 0 | 4,612,784 |
| Chypre | 0 | 0 | 0 | 0 | 0 |
| Danemark | 1,157,383 | 0 | 0 | 0 | 25,124 |
| Émirats Arabes Unis | 0 | 0 | 0 | 0 | 0 |
| Espagne | 4,336,419 | 0 | 0 | 0 | 4,336,419 |
| Estonie | 25,124 | | | | |
| États- Unis | 36,666,667 | 13,540,527 | 0 | 0 | 23,126,140 |
| Fédération de Russie | 2,490,635 | 0 | 0 | 0 | 2,490,635 |
| Finlande | 907,817 | 0 | 0 | 0 | 907,817 |
| France | 10,954,107 | 0 | 0 | 0 | 10,954,107 |
| Géorgie | 0 | 0 | 0 | 0 | 0 |
| Grèce | 587,904 | 0 | 0 | 0 | 587,904 |
| Hongrie | 200,993 | 0 | 0 | 0 | 200,993 |
| Irlande | 375,186 | 0 | 0 | 0 | 375,186 |
| Islande | 53,598 | 0 | 0 | 0 | 53,598 |
| Israël | 577,854 | 0 | 0 | 0 | 577,854 |
| Italie | 9,098,273 | 0 | 0 | 0 | 9,098,273 |
| Japon | 33,471,998 | 0 | 0 | 0 | 33,471,998 |
| Koweït | 0 | 0 | 0 | 0 | 0 |
| Lettonie | 40,199 | 0 | 0 | 0 | 40,199 |
| Liechtenstein | 10,050 | 0 | 0 | 0 | 10,050 |
| Lithuanie | 36,849 | 0 | 0 | 0 | 36,849 |
| Luxembourg | 113,896 | 0 | 0 | 0 | 113,896 |
| Malte | 0 | 0 | 0 | 0 | 0 |
| Monaco | 6,700 | 0 | 0 | 0 | 6,700 |
| Norvège | 1,021,713 | 0 | 0 | 0 | 1,021,713 |
| Nouvelle-Zélande | 370,162 | 0 | 0 | 0 | 370,162 |
| Ouzbékistan | 61,973 | 0 | 0 | 0 | 61,973 |
| Panama | 0 | 0 | 0 | 0 | 0 |
| Pays-Bas | 2,731,827 | 0 | 0 | 0 | 2,731,827 |
| Pologne | 346,712 | 0 | 0 | 0 | 346,712 |
| Portugal | 698,450 | 0 | 0 | 0 | 698,450 |
| République Tchèque | 202,668 | 0 | 0 | 0 | 202,668 |
| Royaume-Uni | 8,525,444 | 0 | 0 | 0 | 8,525,444 |
| Singapour | 0 | 0 | 0 | 0 | 0 |
| Slovaquie | 65,323 | 0 | 0 | 0 | 65,323 |
| Slovénie | 0 | 0 | 0 | 0 | 0 |
| Suède | 1,815,635 | 0 | 0 | 0 | 1,815,635 |
| Suisse | 2,035,052 | 0 | 0 | 0 | 2,035,052 |
| Tadjikistan | 8,375 | 0 | 0 | 0 | 8,375 |
| Turkmenistan | 13,399 | 0 | 0 | 0 | 13,399 |
| Ukraine | 505,832 | 0 | 0 | 0 | 505,832 |
| TOTAL | 146,666,667 | 13,540,527 | 0 | 0 | 133,126,140 |

FONDS MULTILATÉRAL AUX FINS D'APPLICATION DU PROTOCOLE DE MONTRÉAL
État des contributions pour 2000
Au 26 de mars 2001

| Partie | Contributions Convenues | Versements en espèces | Assistance Bilatérale | Billets à Ordre | Arriérés de Contributions |
|----------------------|----------------------------|--------------------------|--------------------------|-------------------|------------------------------|
| Afrique du Sud | 0 | 0 | 0 | 0 | 0 |
| Allemagne | 16,427,810 | 0 | 3,154,470 | 16,427,810 | (3,154,470) |
| Australie | 2,482,261 | 2,574,131 | 153,830 | 0 | (245,700) |
| Autriche* | 1,576,118 | 1,576,118 | 0 | 0 | 0 |
| Azerbaïdjan | 36,849 | 0 | 0 | 0 | 36,849 |
| Bélarus | 137,345 | 0 | 0 | 0 | 137,345 |
| Belgique | 1,847,459 | 1,847,459 | 0 | 0 | 0 |
| Brunéi Darussalam | 0 | 0 | 0 | 0 | 0 |
| Bulgarie | 31,824 | 31,824 | 0 | 0 | 0 |
| Canada | 4,612,784 | 133,730 | 788,827 | 3,690,227 | 0 |
| Chypre | 0 | 0 | 0 | 0 | 0 |
| Danemark | 1,157,383 | 25,124 | 0 | 0 | 0 |
| Émirats Arabes Unis | 0 | 0 | 0 | 0 | 0 |
| Espagne | 4,336,419 | 4,336,419 | 0 | 0 | 0 |
| Estonie | 25,124 | | | | |
| États- Unis | 36,666,667 | 25,666,667 | 0 | 11,000,000 | 0 |
| Fédération de Russie | 2,490,635 | 0 | 0 | 0 | 2,490,635 |
| Finlande | 907,817 | 907,817 | 0 | 0 | 0 |
| France | 10,954,107 | 0 | 259,179 | 10,694,928 | 0 |
| Géorgie | 0 | 0 | 0 | 0 | 0 |
| Grèce | 587,904 | 101,763 | 0 | 0 | 486,141 |
| Hongrie | 200,993 | 200,993 | 0 | 0 | 0 |
| Irlande | 375,186 | 375,186 | 0 | 0 | 0 |
| Islande | 53,598 | 53,598 | 0 | 0 | 0 |
| Israël | 577,854 | 0 | 0 | 0 | 577,854 |
| Italie | 9,098,273 | 0 | 0 | 0 | 9,098,273 |
| Japon | 33,471,998 | 32,636,165 | 835,833 | 0 | 0 |
| Koweït | 0 | 0 | 0 | 0 | 0 |
| Lettonie | 40,199 | 0 | 0 | 0 | 40,199 |
| Liechtenstein | 10,050 | 10,050 | 0 | 0 | 0 |
| Lithuanie | 36,849 | 0 | 0 | 0 | 36,849 |
| Luxembourg | 113,896 | 95,592 | 0 | 0 | 18,304 |
| Malte | 0 | 0 | 0 | 0 | 0 |
| Monaco | 6,700 | 6,700 | 0 | 0 | 0 |
| Norvège | 1,021,713 | 884,274 | 0 | 0 | 137,439 |
| Nouvelle-Zélande | 370,162 | 370,162 | 0 | 0 | 0 |
| Ouzbékistan | 61,973 | 0 | 0 | 0 | 61,973 |
| Panama | 0 | 0 | 0 | 0 | 0 |
| Pays-Bas | 2,731,827 | 0 | 0 | 2,731,827 | 0 |
| Pologne | 346,712 | 346,712 | 0 | 0 | 0 |
| Portugal | 698,450 | 0 | 0 | 0 | 698,450 |
| République Tchèque | 202,668 | 202,668 | 0 | 0 | 0 |
| Royaume-Uni | 8,525,444 | 0 | 0 | 8,525,444 | 0 |
| Singapour | 0 | 0 | 0 | 0 | 0 |
| Slovaquie | 65,323 | 65,323 | 0 | 0 | 0 |
| Slovénie | 0 | 0 | 0 | 0 | 0 |
| Suède | 1,815,635 | 1,452,508 | 0 | 0 | 363,127 |
| Suisse | 2,035,052 | 2,035,052 | 80,000 | 0 | (80,000) |
| Tadjikistan | 8,375 | 0 | 0 | 0 | 8,375 |
| Turkmenistan | 13,399 | 0 | 0 | 0 | 13,399 |
| Ukraine | 505,832 | 0 | 0 | 0 | 505,832 |
| TOTAL | 146,666,667 | 77,093,418 | 5,272,139 | 53,070,236 | 11,230,874 |

FONDS MULTILATÉRAL AUX FINS D'APPLICATION DU PROTOCOLE DE MONTRÉAL

État des contributions pour 1991-2000

Au 26 de mars 2001

| Partie | Contributions Convenues | Versements en espèces | Assistance Bilatérale | Billets à Ordre | Arriérés de Contributions |
|--------------------------|----------------------------|--------------------------|--------------------------|-----------------|------------------------------|
| Afrique du Sud | 3,793,691 | 3,763,691 | 30,000 | 0 | 0 |
| Allemagne | 138,689,162 | 104,844,603 | 14,478,943 | 22,520,086 | (3,154,470) |
| Australie | 22,810,456 | 22,251,688 | 804,468 | 0 | (245,700) |
| Autriche* | 12,556,585 | 12,424,795 | 131,790 | 0 | 0 |
| Azerbaïdjan | 747,737 | 0 | 0 | 0 | 747,737 |
| Bélarus | 2,186,092 | 0 | 0 | 0 | 2,186,092 |
| Belgique | 15,989,492 | 15,881,012 | 108,480 | 0 | 0 |
| Brunéi Darussalam | 0 | 0 | 0 | 0 | 0 |
| Bulgarie | 929,031 | 929,031 | 0 | 0 | 0 |
| Canada | 46,663,127 | 38,090,475 | 4,882,424 | 3,690,227 | 1 |
| Chypre | 148,670 | 148,670 | 0 | 0 | 0 |
| Danemark | 10,512,130 | 10,307,130 | 205,000 | 0 | 0 |
| Émirats Arabes Unis | 559,639 | 559,639 | 0 | 0 | 0 |
| Espagne | 33,891,892 | 33,891,892 | 0 | 0 | 0 |
| États- Unis | 326,918,236 | 295,701,045 | 10,817,191 | 20,400,000 | 0 |
| Fédération de Russie | 81,834,430 | 0 | 0 | 0 | 81,834,430 |
| Finlande | 8,886,359 | 8,330,562 | 451,870 | 0 | 103,927 |
| France | 94,872,911 | 50,147,937 | 6,842,649 | 31,267,548 | 6,614,777 |
| Géorgie | 0 | 0 | 0 | 0 | 0 |
| Grèce | 5,620,959 | 5,134,818 | 0 | 0 | 486,141 |
| Hongrie | 2,393,653 | 2,393,653 | 0 | 0 | 0 |
| Irlande | 3,031,444 | 3,031,444 | 0 | 0 | 0 |
| Islande | 460,037 | 460,037 | 0 | 0 | 0 |
| Israël | 3,627,156 | 2,860,903 | 0 | 0 | 766,253 |
| Italie | 71,791,485 | 32,829,081 | 0 | 0 | 38,962,404 |
| Japon | 217,056,949 | 207,815,357 | 3,569,333 | 0 | 5,672,259 |
| Koweït | 286,549 | 286,549 | 0 | 0 | 0 |
| Lettonie | 179,330 | 100,234 | 0 | 0 | 79,096 |
| Liechtenstein | 145,531 | 145,531 | 0 | 0 | 0 |
| Lithuanie | 316,270 | 14,975 | 0 | 0 | 301,295 |
| Luxembourg | 999,317 | 981,013 | 0 | 0 | 18,304 |
| Malte | 28,052 | 28,052 | 0 | 0 | 0 |
| Monaco | 121,612 | 121,612 | 0 | 0 | 0 |
| Norvège | 8,545,641 | 8,408,202 | 0 | 0 | 137,439 |
| Nouvelle-Zélande | 3,621,674 | 3,621,674 | 0 | 0 | 0 |
| Ouzbékistan | 394,228 | 185,103 | 0 | 0 | 209,125 |
| Panama | 16,915 | 16,915 | 0 | 0 | 0 |
| Pays-Bas | 23,909,450 | 21,177,623 | 0 | 2,731,827 | 0 |
| Pologne | 2,682,071 | 2,682,071 | 0 | 0 | 0 |
| Portugal | 3,922,639 | 3,186,019 | 0 | 0 | 736,620 |
| République Tchèque | 4,384,681 | 4,384,681 | 0 | 0 | 0 |
| Royaume-Uni | 77,920,530 | 54,745,885 | 565,000 | 22,609,645 | 0 |
| Singapour | 531,221 | 459,245 | 71,976 | 0 | 0 |
| Slovaquie | 1,476,468 | 1,476,468 | 0 | 0 | 0 |
| Slovénie | 61,290 | 61,263 | 0 | 0 | 27 |
| Suède | 17,853,523 | 17,059,546 | 430,850 | 0 | 363,127 |
| Suisse | 17,821,140 | 17,544,640 | 356,500 | 0 | (80,000) |
| Tadjikistan | 74,121 | 5,333 | 0 | 0 | 68,788 |
| Turkmenistan | 249,156 | 0 | 0 | 0 | 249,156 |
| Ukraine | 7,486,519 | 785,600 | 0 | 0 | 6,700,919 |
| SOUS -TOTAL | ##### | 989,300,820 | 43,746,474 | 103,219,333 | 142,757,748 |
| Contributions contestées | 8,098,267 | 0 | 0 | 0 | 8,098,267 |
| TOTAL | ##### | 989,300,820 | 43,746,474 | 103,219,333 | 150,856,015 |

FONDS MULTILATÉRAL AUX FINS D'APPLICATION DU PROTOCOLE DE MONTRÉAL

État des contributions pour 1999

Au 26 de mars 2001

| Partie | Contributions Convenues | Versements en espèces | Assistance Bilatérale | Billets à Ordre | Arriérés de Contributions |
|----------------------|----------------------------|--------------------------|--------------------------|-------------------|------------------------------|
| Afrique du Sud | 592,583 | 592,583 | 0 | 0 | 0 |
| Allemagne | 49,845,885 | 33,784,433 | 9,969,177 | 6,092,276 | 0 |
| Australie | 8,158,353 | 8,158,353 | 0 | 0 | 0 |
| Autriche* | 4,768,227 | 4,753,065 | 15,162 | 0 | 0 |
| Azerbaïdjan | 647,706 | 0 | 0 | 0 | 647,706 |
| Bélarus | 1,612,377 | 0 | 0 | 0 | 1,612,377 |
| Belgique | 5,553,744 | 5,445,264 | 108,480 | 0 | 0 |
| Brunéi Darussalam | 0 | 0 | 0 | 0 | 0 |
| Bulgarie | 68,000 | 68,000 | 0 | 0 | 0 |
| Canada | 17,102,223 | 15,062,418 | 2,039,805 | 0 | 0 |
| Chypre | 0 | 0 | 0 | 0 | 0 |
| Danemark | 3,955,149 | 3,955,149 | 0 | 0 | 0 |
| Émirats Arabes Unis | 0 | 0 | 0 | 0 | 0 |
| Espagne | 13,023,048 | 13,023,048 | 0 | 0 | 0 |
| États- Unis | 116,499,999 | 106,458,703 | 641,296 | 9,400,000 | 0 |
| Fédération de Russie | 24,530,184 | 0 | 0 | 0 | 24,530,184 |
| Finlande | 3,403,908 | 2,951,551 | 348,430 | 0 | 103,927 |
| France | 35,320,710 | 2,874,846 | 5,258,467 | 20,572,620 | 6,614,777 |
| Géorgie | 0 | 0 | 0 | 0 | 0 |
| Grèce | 2,094,711 | 2,094,711 | 0 | 0 | 0 |
| Hongrie | 771,735 | 771,735 | 0 | 0 | 0 |
| Irlande | 1,157,604 | 1,157,604 | 0 | 0 | 0 |
| Islande | 165,372 | 165,372 | 0 | 0 | 0 |
| Israël | 1,474,566 | 1,286,167 | 0 | 0 | 188,399 |
| Italie | 28,650,705 | 0 | 0 | 0 | 28,650,705 |
| Japon | 85,083,909 | 76,678,150 | 2,733,500 | 0 | 5,672,259 |
| Koweït | 0 | 0 | 0 | 0 | 0 |
| Lettonie | 139,131 | 100,234 | 0 | 0 | 38,897 |
| Liechtenstein | 55,125 | 55,125 | 0 | 0 | 0 |
| Lithuanie | 279,421 | 14,975 | 0 | 0 | 264,446 |
| Luxembourg | 385,869 | 385,869 | 0 | 0 | 0 |
| Malte | 0 | 0 | 0 | 0 | 0 |
| Monaco | 55,125 | 55,125 | 0 | 0 | 0 |
| Norvège | 3,086,946 | 3,086,946 | 0 | 0 | 0 |
| Nouvelle-Zélande | 1,322,976 | 1,322,976 | 0 | 0 | 0 |
| Ouzbékistan | 332,255 | 185,103 | 0 | 0 | 147,152 |
| Panama | 0 | 0 | 0 | 0 | 0 |
| Pays-Bas | 8,750,937 | 8,750,937 | 0 | 0 | 0 |
| Pologne | 1,860,435 | 1,860,435 | 0 | 0 | 0 |
| Portugal | 1,515,909 | 1,477,739 | 0 | 0 | 38,170 |
| République Tchèque | 1,332,440 | 1,332,440 | 0 | 0 | 0 |
| Royaume-Uni | 29,298,411 | 14,649,210 | 565,000 | 14,084,201 | 0 |
| Singapour | 0 | 0 | 0 | 0 | 0 |
| Slovaquie | 454,773 | 454,773 | 0 | 0 | 0 |
| Slovénie | 0 | 0 | 0 | 0 | 0 |
| Suède | 6,766,473 | 6,335,623 | 430,850 | 0 | 0 |
| Suisse | 6,670,005 | 6,636,105 | 33,900 | 0 | 0 |
| Tadjikistan | 65,746 | 5,333 | 0 | 0 | 60,413 |
| Turkmenistan | 179,154 | 0 | 0 | 0 | 179,154 |
| Ukraine | 5,555,291 | 0 | 0 | 0 | 5,555,291 |
| TOTAL | 472,587,120 | 325,990,098 | 22,144,067 | 50,149,097 | 74,303,858 |

Annex II

PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|--------------------|--|--------------------------------------|-------------------|------------------------|---------------------|---|-------------------|
| IBRD | JOR/SEV/28/INS/51 | Renewal of institutional strengthening (phase II) | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | Not Applicable |
| IBRD | MAL/FOA/17/INV/59 | Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd. | Some Progress (Continued Monitoring) | Completed | Completed | | Jun-00 | Not Applicable |
| IBRD | THA/FOA/27/INV/111 | Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC | Some Progress (Continued Monitoring) | Progress | Progress | | Mar-01 | E |
| UNDP | ARG/REF/23/INV/60 | Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI | Some Progress (Continued Monitoring) | Completed | Completed | | Oct-00 | B |
| UNDP | BOL/REF/20/TAS/04 | Implementation of a national programme for recovery and recycling of refrigerant | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | D |
| UNDP | CPR/FOA/17/INV/126 | Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting | Some Progress (Continued Monitoring) | Completed | Completed | | May-00 | B, C |
| UNDP | CPR/FOA/22/INV/202 | Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd. | Some Progress (Continued Monitoring) | Completed | Completed | | May-00 | B, C |
| UNDP | CPR/REF/19/INV/167 | Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company | Some Progress (Continued Monitoring) | Completed | Completed | | Apr-00 | A, B |
| UNDP | CPR/SOL/19/INV/169 | Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY | Some Progress (Continued Monitoring) | Progress | Progress | | Aug-00 | A, D |
| UNDP | CPR/SOL/19/INV/172 | Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations | Some Progress (Continued Monitoring) | Completed | Completed | | Jun-00 | B |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|--------------------|---|--------------------------------------|-------------------|------------------------|---------------------|---|-------------------|
| UNDP | CPR/SOL/20/INV/186 | Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory | Some Progress (Continued Monitoring) | Progress | Progress | | Aug-00 | A, C, D |
| UNDP | CPR/SOL/22/INV/195 | Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory | Some Progress (Continued Monitoring) | Progress | Progress | | Apr-00 | A, C, D |
| UNDP | IDS/FOA/23/INV/71 | Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-00 | B |
| UNDP | IND/FOA/19/INV/71 | Phaseout of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS | Some Progress (Continued Monitoring) | Completed | Completed | | Dec-00 | B |
| UNDP | MAL/ARS/19/INV/85 | Umbrella Aerosol Small and Medium Industries project | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | B, E |
| UNDP | PRC/REF/20/TAS/04 | Implementation of a National Programme for Recovery and Recycling of Refrigerant | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | E |
| UNDP | VEN/REF/18/INV/43 | Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia | Some Progress (Continued Monitoring) | Completed | Completed | | Sep-00 | E |
| UNDP | VEN/REF/19/INV/49 | Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A. | Some Progress (Continued Monitoring) | Completed | Completed | | Jul-00 | E |
| UNEP | BAH/REF/26/TRA/06 | Customs training | Some Progress (Continued Monitoring) | Progress | Progress | | May-01 | D |
| UNEP | BHA/SEV/19/INS/02 | Institutional Strengthening | Some Progress (Continued Monitoring) | Progress | Progress | | Jul-00 | D |
| UNEP | DOM/REF/25/TRA/17 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | D |
| UNEP | DOM/SEV/17/INS/04 | Establishment of the National Commission for the Ozone (Cogo) | Some Progress (Continued Monitoring) | Progress | Progress | | Feb-00 | D |
| UNEP | DRC/SEV/17/CPG/01 | Country Programme Update | Some Progress (Continued Monitoring) | N/A | Progress | | May-00 | |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|-------------------|---|--------------------------------------|-------------------|------------------------|---------------------|---|-------------------|
| UNEP | ELS/REF/25/TRA/07 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | D |
| UNEP | GEO/REF/23/TRA/05 | Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | D |
| UNEP | GUA/REF/21/TRA/13 | National train the trainer programme on refrigeration management plan and good practices in refrigeration | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | A |
| UNEP | GUA/SEV/28/INS/22 | Renewal of IS (phase III) | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-02 | |
| UNEP | GUY/REF/23/TRA/06 | Implementation of the RMP: Training of trainers for good refrigeration servicing practices | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-01 | D |
| UNEP | MOL/REF/25/TRA/03 | Training of technicians | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-01 | D |
| UNEP | MOL/REF/25/TRA/04 | Monitoring ODS | Some Progress (Continued Monitoring) | Progress | Progress | | Jan-02 | D |
| UNEP | MOR/SEV/19/INS/03 | Creation of Ozone Unit | Some Progress (Continued Monitoring) | Progress | Progress | | May-01 | |
| UNEP | PER/REF/27/TRA/23 | Customs training | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-01 | D |
| UNEP | PRC/SEV/17/INS/02 | Institutional Strengthening | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-01 | D |
| UNEP | SUD/SEV/28/INS/12 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-01 | D |
| UNEP | SWA/SEV/15/INS/03 | Institutional Strengthening | Some Progress (Continued Monitoring) | Progress | Progress | | Nov-00 | D |
| UNEP | VIE/SEV/28/INS/27 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-01 | |
| UNEP | ZIM/SEV/28/INS/20 | Renewal of IS (phase II) | Some Progress (Continued Monitoring) | Progress | Progress | | Jun-01 | |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Planned Date of Completion per 1999 Progress Report | Category of Delay |
|--------|-------------------|---|--------------------------------------|-------------------|------------------------|---------------------|---|-------------------|
| UNIDO | GUY/REF/23/INV/05 | Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL) | Notice of Possible Cancellation | Progress | Progress | | Dec-00 | C |
| UNIDO | MOR/FUM/22/DEM/11 | Demonstration project - four alternatives to the use of methyl bromide: steam pasteurization, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | E |
| UNIDO | MOR/REF/25/INV/24 | Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord | Some Progress (Continued Monitoring) | Completed | Completed | | Dec-00 | C |
| UNIDO | MOR/REF/25/INV/25 | Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox | Some Progress (Continued Monitoring) | Completed | Completed | | Dec-00 | C |
| UNIDO | ROM/SEV/17/INS/04 | Creation of an Ozone Secretariat | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-01 | D |
| UNIDO | THA/FUM/25/DEM/97 | Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses) | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-01 | C |
| UNIDO | TUN/ARS/22/INV/21 | Phasing out CFCs at Sogepar | Some Progress (Continued Monitoring) | Completed | Completed | | Jun-00 | C |
| UNIDO | TUR/FOA/23/INV/30 | Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara Turkey | Some Progress (Continued Monitoring) | Progress | Progress | | Dec-00 | B |
| UNIDO | VEN/FOA/25/INV/64 | Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels | Some Progress (Continued Monitoring) | Progress | Progress | | Nov-00 | E |

Annex III

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|---|-------------------|------------------------|---------------------|-------------------|
| IBRD | ARG/REF/23/INV/69 | Lobarto San Luis | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | C |
| IBRD | JOR/FOA/15/INV/22 | Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | B |
| UNDP | ARG/FOA/15/INV/14 | CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | B |
| UNDP | CAF/REF/20/TAS/05 | Implementation of a National Programme for Recovery and Recycling of Refrigerant | Notice of Possible Cancellation | Some Progress | Some Progress | | D |
| UNDP | GLO/REF/24/TAS/159 | Global MAC project: Phase 3 | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | C |
| UNDP | MAL/REF/18/INV/73 | Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC | Some Progress (Continued Monitoring) | Progress | Some Progress | | B, E |
| UNDP | MEX/FOA/20/INV/49 | Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises) | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | B |
| UNDP | PER/REF/15/INV/06 | Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA) | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | B |
| UNDP | THA/SEV/09/INS/09 | Institutional strengthening of the Ozone Layer Protection Unit: Phase 1 | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | D |
| UNEP | DOM/REF/25/TRA/14 | Customs training | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | D |
| UNEP | GAM/SEV/19/TRA/03 | Customs training | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | D |
| UNEP | GLO/REF/19/TRA/97 | Training modules for national training courses on good practices in refrigeration | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | A |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|---|---|-------------------|------------------------|---------------------|-----------------------------------|
| UNEP | GUA/REF/27/ TRA/18 | Implementation of RMP: Customs Officer Training Programme | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | D |
| UNEP | MOZ/SEV/15/INS/03 | Institutional strengthening | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | Project is now partly reactivated |
| UNEP | URT/SEV/20/INS/07 | Institutional strengthening for the phase out of ODS and the establishment of a NOU | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | D |
| UNIDO | ALG/FOA/23/INV/25 | Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant | Notice of Possible Cancellation | Some Progress | Some Progress | | B |
| UNIDO | ALG/FOA/25/INV/27 | Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura | Notice of Possible Cancellation | Some Progress | Some Progress | | B |
| UNIDO | ALG/FOA/27/INV/33 | Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas) | Notice of Possible Cancellation | Some Progress | Some Progress | | B |
| UNIDO | ALG/FOA/27/INV/34 | Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas | Notice of Possible Cancellation | Some Progress | Some Progress | | B |
| UNIDO | CMR/FOA/23/INV/11 | Phasing out CFC-11 at Sonopol | Notice of Possible Cancellation | Some Progress | Some Progress | | C |
| UNIDO | PAK/REF/23/INV/17 | Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd. | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | C |
| UNIDO | SUD/REF/19/INV/06 | Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory) | Some Progress (Continued Monitoring) | Some Progress | Some Progress | | C |
| UNIDO | TUN/FOA/23/INV/23 | Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant | Notice of Possible Cancellation | Some Progress | Some Progress | | B |

Annex IV

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|---|-------------------|------------------------|---|-------------------|
| IBRD | ARG/REF/19/INV/43 | Adzen S.A.C.I.F. | Some Progress (Continued Monitoring) | No Progress | No Progress | Send Letter of Possible Cancellation | N/A |
| IBRD | IND/REF/19/INV/92 | Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment | Some Progress (Continued Monitoring) | No Progress | No Progress | Send Letter of Possible Cancellation | b |
| IBRD | IND/REF/22/INV/123 | Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for completion of Sub-grant Agreement | B |
| UNDP | ARG/FOA/18/INV/33 | Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A. | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for completion | C, D |
| UNDP | ARG/FOA/20/INV/48 | Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A. | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of Technical Issues being resolved by 1 May | B, C, D |
| UNDP | ARG/FOA/22/INV/57 | Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C. | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May if not completed 1 March | D |
| UNDP | CAF/FOA/19/INV/04 | Continuation of Conversion to CFC-free technology in manufacturing of flexible polyurethane foam at VITA-CENTRAFRIQUE | Notice of Possible Cancellation | No Progress | No Progress | Consider for Cancellation at Meeting | B, D |
| UNDP | CPR/SOL/19/INV/171 | Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for equipment delivery | B, C |
| UNDP | EGY/FOA/12/INV/28 | Conversion to CFC free-technology at El Fateh | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for installation of generator | C |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Category of Delay |
|--------|--------------------|--|--------------------------------------|-------------------|------------------------|---|-------------------|
| UNDP | EGY/REF/20/INV/59 | Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for installation of equipment | B |
| UNDP | IND/ARS/19/DEM/69 | Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Masnual Filling Equipment using HAP | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for HOP completion | C |
| UNDP | MOR/FOA/22/INV/08 | Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A. | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May to complete production trials and agree completion date | C |
| UNDP | MOR/FOA/22/INV/10 | Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May to complete production trials and agree completion date | C |
| UNDP | PAN/FOA/22/INV/09 | Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos) | Some Progress (Continued Monitoring) | No Progress | No Progress | Deadline 1 May to inform of building location | C, E |
| UNDP | URT/REF/22/TAS/08 | Implementation of a national programme for recovery and recycling of refrigerant | Notice of Possible Cancellation | No Progress | No Progress | Deadline 1 May for information on status of legislation | D |
| UNDP | VEN/REF/17/INV/40 | Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL | Some Progress (Continued Monitoring) | Progress | No Progress | Deadline 1 May 2001 for project completion and elimination of CFC units | B |
| UNEP | BAH/REF/26/TRA/05 | Implementation of the RMP: Train the trainers programme in the refrigeration sector | Some Progress (Continued Monitoring) | No Progress | No Progress | Send Letter of Possible Cancellation | D |
| UNEP | ELS/REF/25/TRA/08 | Implementation of the refrigerant management plan: Customs training | Some Progress (Continued Monitoring) | No Progress | No Progress | Send Letter of Possible Cancellation | D |
| UNEP | GLO/SEV/21/TAS/130 | Develop a handbook on the practical use of policy instruments | Some Progress (Continued Monitoring) | No Progress | No Progress | Send Letter of Possible Cancellation | D |

| Agency | Project Number | Project Title | 32nd Meeting Assessment | Agency Assessment | Secretariat Assessment | Recommended Actions | Category of Delay |
|--------|-------------------|--|---|-------------------|------------------------|--|-------------------|
| UNEP | PER/REF/21/TRA/21 | Technician training | Some Progress (Continued Monitoring) | No Progress | No Progress | Send Letter of Possible Cancellation | D |
| UNEP | PHI/SEV/11/TAS/23 | Information Exchange Programme | Notice of Possible Cancellation | No Progress | No Progress | Consider for Cancellation at Meeting | D |
| UNIDO | CMR/FOA/23/INV/10 | Phasing out CFC-11 at Scimpos | Notice of Possible Cancellation | No Progress | No Progress | Consider for Cancellation at Meeting | B, C |
| UNIDO | IRA/FOA/22/INV/20 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co. | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline of 1 May for counterpart contribution agreement | E |
| UNIDO | IRA/FOA/22/INV/21 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC) | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline 1 May for counterpart contribution agreement | E |
| UNIDO | IRA/FOA/22/INV/22 | Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co. | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline 1 May for counterpart contribution agreement | E |
| UNIDO | IRA/FOA/23/INV/29 | Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam | Some Progress (Continued Monitoring) | Some Progress | No Progress | Deadline 1 May for counterpart contribution agreement | E |
| UNIDO | MOZ/REF/18/INV/04 | Phasing out of CFCs at INDATEC/Industria de aplicacoes tecnico-domesticas Ltd. | Notice of Possible Cancellation | No Progress | No Progress | Consider for Cancellation at Meeting | B |