



**United Nations  
Environment  
Programme**



Distr.  
Limited

UNEP/OzL.Pro/ExCom/33/14/Corr.1/Rev.1  
22 March 2001

ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE OF  
THE MULTILATERAL FUND FOR THE  
IMPLEMENTATION OF THE MONTREAL PROTOCOL  
Thirty-third Meeting  
Montreal, 28-30 March 2001

Corrigendum (Revision)

**PROJECT IMPLEMENTATION DELAYS**

This corrigendum is issued to change the recommendations of the Secretariat as a result of additional information having been provided by UNEP, UNIDO and the Government of France.

Page 4, para. 22, **replace** the paragraph **with** the following:

22. The Government of France provided a report on the projects mentioned above in para. 21. France noted progress in three of these projects: LEB/REF/23/TAS/21, MAU/REF/14/TAS/05 and MOR/REF/23/TAS/17. These projects are included in Annex I. For the MAC umbrella project in Iran (IRA/REF/24/INV/34), no progress was indicated, therefore, a letter of possible cancellation should be sent in accordance with Decision 26/2.

Page 4, **add** para. 22 (bis) as follows:

22 (bis). France indicated that the reason for the delay in the case of the MAC project in Iran is the enterprise concerned. Aside from some technical problems with regard to the technical assistance project in Mauritania, the reason for delay for the other projects was the beneficiary government according to France's report.

Page 5, para. 27, **add** YEM/FOA/27/PRP/03 (UNIDO) as sub-para. (d).

Page 6, **replace** Recommendation 7 **with** the following:

7. Note with appreciation France's reports on projects with implementation delays.

**Add** the Peruvian training project (PER/REF/21/TRA/21) (UNEP) in Annex II and **delete** it from Annex III.

**Add** the following projects in Annex I:

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
France	LEB/REF/23/TAS/21	Implementation of an ODS recovery and recycling network	Some Progress (Continued Monitoring)	Progress	Progress		Nov-02	D
France	MAU/REF/14/TAS/05	Conversion of CFC-based commercial refrigeration installations in the fishing industry	Some Progress (Continued Monitoring)	Progress	Progress		Jun-00	C, D
France	MOR/REF/23/TAS/17	Implementation of an ODS recovery and recycling network	Some Progress (Continued Monitoring)	Progress	Progress		Nov-02	D

**Add** the following project in Annex III:

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
France	IRA/REF/24/INV/34	Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	B