

Distr.

برنامج الأمم المتحدة للبيئة

General

UNEP/OzL.Pro/ExCom/33/32

30 March 2001

ARABIC

ORIGINAL: ENGLISH



اللجنة التنفيذية للصندوق متعدد الأطراف
لتنفيذ بروتوكول مونتريال
الاجتماع الثالث والثلاثون
مونتريال، 28-30 آذار/مارس 2001

تقرير الاجتماع الثالث والثلاثين للجنة التنفيذية للصندوق متعدد الأطراف لتنفيذ بروتوكول مونتريال

مقدمة

- 1- عقدت اللجنة التنفيذية للصندوق متعدد الأطراف لتنفيذ بروتوكول مونتريال الاجتماع الثالث والثلاثين في مقر المنظمة الدولية للطيران المدني في مونتريال في الفترة 28-30 آذار/مارس 2001، وقد سبقه الاجتماع الثاني والعشرون للجنة الفرعية لاستعراض المشروعات والاجتماع الثالث عشر للجنة الفرعية للرصد والتقييم والمالية اللذان عقدا في نفس المكان وفي نفس الوقت يومي 26 و27 آذار/مارس 2001.
- 2- وحضر الاجتماع ممثلون عن البلدان الأعضاء في اللجنة التنفيذية التالية، طبقاً للمقرر 4/12 للاجتماع الثاني عشر للأطراف في بروتوكول مونتريال:
 - (أ) الأطراف غير العاملة بمقتضى الفقرة 1 من المادة 5 من البروتوكول: أستراليا وفنلندا وألمانيا (الرئيس) واليابان وهولندا وبولندا والولايات المتحدة الأمريكية؛
 - (ب) الأطراف العاملة بمقتضى الفقرة 1 من المادة 5 من البروتوكول: كولومبيا والجمهورية الدومينيكية والهند والأردن وماليزيا ونيجيريا وتونس (نائب الرئيس).
- 3- وطبقاً للمقررات التي اتخذتها اللجنة التنفيذية في الاجتماعين الثاني والثامن، حضر الاجتماع ممثلون عن البيونديبي واليونيب، باعتباره وكالة منفذة وأميناً لحزارة الصندوق متعدد الأطراف، واليونيدو والبنك الدولي كمرأقين.
- 4- وحضر الاجتماع أيضاً رئيس مكتب الاجتماع الثاني عشر للأطراف في بروتوكول مونتريال وممثلون عن أمانة الأوزون.
- 5- وحضر الاجتماع أيضاً ممثلون عن المنظمات غير الحكومية التالية: Alliance for Responsible Atmospheric Policy ومنظمة السلم الأخضر الدولية Greenpeace International.

البند 1 من جدول الأعمال: افتتاح الاجتماع

- 6- افتتح الاجتماع الرئيس السيد Heinrich Kraus (ألمانيا) الساعة العاشرة صباح يوم الأربعاء 28 آذار/مارس 2001 ورحب بالمشاركين وأثنى على إنجازات الرئيسين السابقين السيدين P.V. Jayakrishnan و Vishwanath Anand من الهند.

7- وفي كلمته الافتتاحية قال إن الوقت قد حان للاحتفال بالذكرى العاشرة للصندوق متعدد الأطراف ويمكننا أن نعتبر إنجازاته قصة نجاح بيئية. ومع ذلك، يتعين على الصندوق أن يحافظ على زخمه ويضاعف جهوده للقضاء على ما يتبقى من إنتاج واستهلاك المواد المستفدة للأوزون ODS. وأضاف أن هناك بلداناً كثيرة تلبى التزاماتها بتجميد CFC بينما بلدان أخرى تتطلب مزيداً من الدعم. إن مفتاح الامتثال هو التعاون ذو الاتجاهين من خلال عمل مشترك مع الشركاء.

8- وأكد للجنة التنفيذية أنه سيبدل قصارى جهده لتعزيز الوعي بالحاجة إلى الامتثال ومواصلة دعم الصندوق متعدد الأطراف وأنه على ثقة من أنه يستطيع الاعتماد على مساندة أعضاء اللجنة التنفيذية في هذه العملية.

البند 2 من جدول الأعمال: المسائل التنظيمية

(أ) إقرار جدول الأعمال

9- على أساس جدول الأعمال المؤقت الوارد في الوثيقة UNEP/OzL.Pro/ExCom/33/1، أقرت اللجنة التنفيذية جدول الأعمال التالي:

- 1 افتتاح الاجتماع
 - 2 المسائل التنظيمية:
 - (أ) إقرار جدول الأعمال
 - (ب) تنظيم العمل.
 - 3 أنشطة الأمانة
 - 4 تقرير الاجتماع الثالث عشر للجنة الفرعية للرصد والتقييم والمالية بشأن:
 - (أ) حالة الاشتراكات والمصروفات؛
 - (ب) تقرير عن حالة تنفيذ آلية أسعار صرف ثابتة (متابعة المقرر 2/32)
 - (ج) الرصد والتقييم:
- "1" التقرير النهائي عن تقييم مشروعات الرغاوى؛
- "2" التقرير النهائي عن تقييم الشبكات الإقليمية.
- (د) خطة الأعمال الموحدة للصندوق متعدد الأطراف لعام 2001
 - (هـ) خطط الأعمال في مجال التعاون الثنائي لعام 2001
 - (و) خطط أعمال عام 2001 - :

"1" اليونديبي

"2" اليونيب

"3" اليونيدو

"4" البنك الدولي

- (ز) التأخيرات في تنفيذ المشروعات
- (ح) المشروعات المنتهية ذات الأرصد
- (ط) المبادئ العامة للاتفاقات بين الحكومات والوكالات المنفذة بشأن مشروعات الدعم المؤسسي الجديدة والمجددة (متابعة المقرر 15/32)
- 5 تقرير الاجتماع الثاني والعشرين للجنة الفرعية لاستعراض المشروعات بشأن:
- (أ) استعراض عام للقضايا التي تم تبينها خلال استعراض المشروعات؛
- (ب) التعاون الثنائي؛
- (ج) برامج عمل عام 2001 وتعديلات على برنامج العمل:
- "1" اليونديبي
- "2" اليونيدو
- "3" البنك الدولي
- "4" اليونيب (تعديلات على برنامج العمل)
- (د) المشروعات الاستثمارية؛
- (هـ) أوراق تتعلق بالسياسة العامة:
- "1" الشروط الأساسية للإزالة النهائية في قطاع التبريد؛
- "2" استخدام تكاليف الدعم بنسبة 13 في المائة (من إعداد اليونيب)؛
- "3" إطار استراتيجي للتدريب الوطني ودون الإقليمي والإقليمي للعاملين في الجمارك؛
- "4" خطة استراتيجية للقضاء التدريجي على المواد المستنفدة للأوزون ODS من انتاج القطاع الفرعي لرغاوى البولينييلين والبوليستيرين المسحوبة بالضغط في الصين.
- "5" مشروع مبادئ توجيهية لإعداد تحديثات للبرامج القطرية.
- 6 التخطيط الاستراتيجي (متابعة المقرر 75/32).
- 7 تقرير حالة عن دراسة بشأن بدائل CFC في استخدامات الرغاوى الجاسئة.
- 8 تقرير الفريق الفرعي للجنة التنفيذية المعني بقطاع الإنتاج.
- 9 مسائل أخرى
- 10 اعتماد التقرير
- 11 اختتام الاجتماع

10- اتفقت اللجنة التنفيذية على مناقشة البنود الفرعية التالية تحت البند 9 من جدول الأعمال – مسائل أخرى: (أ) مزيد من التمويل لحكومة عمان؛ (ب) بيان فنلندا بشأن النهج القطري للقضاء على المواد المستفدة للأوزون ODS في البلدان النامية؛ (ج) إخطار من اليابان بالاحتفاظ بحقها في تناول مسألة الإقراض الميسر.

(ب) تنظيم العمل

11- اتفقت اللجنة التنفيذية على اتباع إجراءاتها العادية.

البند 3 من جدول الأعمال: أنشطة الأمانة

12- عرض مدير الصندوق التقرير بشأن الأنشطة المختلفة التي اضطلعت بها الأمانة منذ الاجتماع الثاني والثلاثين للجنة التنفيذية (UNEP/OzL.Pro/ExCom/33/2).

13- شكرت اللجنة التنفيذية الأمانة وشجعت الرئيس ونائب الرئيس، يساندهما مدير الصندوق على مواصلة جهودهم في سبيل الاجتماع مع وزراء البيئة والوزراء الرئيسيين الآخرين لزيادة رؤية الصندوق متعدد الأطراف وتحقيق هدف التمكين من الامتثال لبروتوكول مونتريال.

البند 4 من جدول الأعمال: تقرير الاجتماع الثالث عشر للجنة الفرعية للرصد والتقييم والمالية

14- عرض ممثل فنلندا، رئيس اللجنة التنفيذية للرصد والتقييم والمالية (التي تتألف من أستراليا والجمهورية الدومينيكية وفنلندا والأردن وهولندا ونيجيرو وبولندا) تقرير الاجتماع الثالث عشر للجنة الفرعية الذي عقد في مونتريال في يومي 26 و27 آذار/مارس 2001 (UNEP/OzL.Pro/ExCom/33/3and Corr. 1) الذي احتوى تعليقات الأمانة بشأن القضايا التالية:

(أ) حالة الاشتراكات والمصروفات

15- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3)، الفقرة (9) المتعلقة بحالة الاشتراكات والمصروفات، قررت اللجنة التنفيذية أن تحيط علماً مع التقدير بتقرير أمين الخزانة (UNEP/OzL.Pro/ExCom/33/4) وحالة الاشتراكات والمصروفات كما وردت في المرفق الأول بهذا التقرير.

(المقرر 1/33)

16- قال بعض الممثلين إن هناك حاجة لأن يتبادل أعضاء اللجنة التنفيذية المعلومات بشأن حالة الاشتراكات في الجلسة العامة من وقت إلى آخر.

(ب) تقرير عن حالة تنفيذ آلية أسعار الصرف الثابتة (متابعة المقرر 2/32)

17- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3)، الفقرة (11)، أحاطت اللجنة التنفيذية علماً مع التقدير بالتقرير عن حالة تنفيذ آلية أسعار الصرف الثابتة المقدم من أمين الخزانة (UNEP/OzL.Pro/ExCom/33/5).

(ج) الرصد والتقييم

"1" التقرير النهائي عن تقييم مشروعات الرغاوى

18- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3)، الفقرة (13)، قررت اللجنة التنفيذية:

(أ) أن تحيط علماً بالتقرير الوارد في UNEP/OzL.Pro/ExCom/33/6 ولا سيما بأن النتيجة الإيجابية الرئيسية كانت، باستثناء واحدة، قيام الشركات التي شملها التقييم بالقضاء الناجح على الحجم المستهدف من المواد المستفدة للأوزون ODS.

(ب) أن تطلب إلى الوكالات المنفذة، بالتعاون مع الأمانة، أن تحدد مدد المشروعات المقترحة على أساس كل حالة على حدة مع أخذ الظروف الخاصة بعين الاعتبار بدلاً من عرض جميع المشروعات بنفس المدة المعيارية. أما الحالات التي لا يمكن أن تتوصل فيها الوكالات المنفذة والأمانة إلى اتفاق عن مدة مشروع مقترح، فينبغي أن يسترعى إليها نظر اللجنة الفرعية لاستعراض المشروعات عندما يقدم المشروع للموافقة عليه.

(ج) أن تطلب أيضاً إلى الوحدات الوطنية للأوزون التحقق من استهلاك CFC الذي سيجري القضاء عليه في الشركات المشاركة في مشروعات قطاع الرغاوى والاحتفاظ بسجلات للتمكن من التحقق في المستقبل؛ وأن تبلغ حكوماتها بأن اتفاقها على المشروع ينطوي على التزام بضمان أن رقم الاستهلاك المعتمد قد تحقق وأدى إلى انخفاض مستدام عن المستوى المحدد لاستهلاك الحالي للقطاع.

(د) أن تطلب أيضاً، طبقاً للمبادئ التوجيهية ذات العلاقة، أن يعاد جزئياً أو كلياً إلى الصندوق متعدد الأطراف التمويل المقدم منه في الحالات التي تغيرت فيها التكنولوجيا دون إخطار الأمانة ودون أن يعاد اللجنة التنفيذية.

(هـ) ونظراً للحالات الذي قام الصندوق متعدد الأطراف بشراء معدات لم تستخدم أو أعيد استخدامها في CFCs، تطلب إلى الوحدات الوطنية للأوزون أن ترصد عن كثب، بالتعاون مع سلطات الجمارك والسلطات المحلية لحماية البيئة استيراد CFCs (إذا كان لا زال مسموحاً به) وأن تصاحب هذا الرصد زيارات مفاجئة للمستوردين وشركات الرغاوى للتأكد من الفواتير ومناطق التخزين اكتشافاً للاستخدام غير المرخص به لـ CFCs. يمكن أن تشمل وثائق المشروعات اتفاقاً تقوم بناء عليه الوحدات الوطنية للأوزون بعدد من الزيارات المفاجئة للشركة المتلقية. فضلاً عن ذلك، هناك حاجة لتدابير للتصدي للواردات غير المشروعة التي يبدو أنها منتشرة في عدد من البلدان.

(و) أن تطلب إلى الوكالات المنفذة أن تكفل أن تكون الشركات المتلقية على وعي كامل بالتزامها بالتوقف عن استخدام CFCs بعد التحول وأن تقدم التزاماً بذلك في وثائق المشروعات.

(ز) أن تطلب من الوكالات المنفذة والوحدات الوطنية للأوزون عند إعداد مشروعات ثاني أكسيد الكربون السائل أن تشرح شروحاً كاملاً طابع تكنولوجيا ثاني أكسيد الكربون السائل إلى الشركات المتلقية المحتملة بحيث يكون قرارها بالتوقيع على البيان المطلوب صادراً عن علم صحيح.

(ح) أن تحتج جميع الوكالات المنفذة على ضمان الاستخدام الملائم أو إعادة تسديد أموال الطوارئ غير المستخدمة وأن تحتفظ بطلبات التمويل من أجل المعدات والتجارب على المستويات الضرورية لضمان التحول. وفي حالات مخالفات تمويل خطيرة، مثل استخدام أموال المشروع لشراء بنود غير مؤهلة للتمويل، قد تطلب اللجنة التنفيذية من الوكالة المنفذة المعنية إعادة التمويل إلى الصندوق متعدد الأطراف.

(ط) أن تطلب إلى الوكالات المنفذة والوحدات الوطنية للأوزون المعنية تقديم تعليقات عن التقارير القطرية عن دراسات الحالة الخاصة بتقييم المشروعات ولا سيما تفسيرات عن المشروعات التي ترك التقييم أسئلة دون إجابات عليها. وأن تطلب من كبير موظفي الرصد والتقييم تقديم تجميع لهذه التعليقات والتفسيرات في التقرير الجامع لانتهاج المشروعات الذي يقدم إلى الاجتماع الخامس والثلاثين للجنة التنفيذية.

(ي) أن تطلب أيضاً إلى الوكالات المنفذة بالتعاون مع مراجعي الحسابات الداخليين لديها، إذا لزم الأمر، الإبلاغ عن الحاجة إلى أموال نقل التكنولوجيا واستخدامها وعن اختيار الخبراء الاستشاريين الدوليين واستخدامهم لإعداد واستعراض وتنفيذ مشروعات الرغاوى مع الأخذ في الاعتبار أن أموال نقل التكنولوجيا ينبغي بصورة عامة أن تدفع للشركات الموردة فقط في حالات التكنولوجيا المحمية ببراءات أو المقيدة أو الحديثة، وليس للخبراء الاستشاريين ولا إلى التكنولوجيا المعيارية المألوفة.

(ك) أن تطلب إلى الوكالات المنفذة تبرير استخدام الخبراء الاستشاريين الدوليين في المشروعات بعناية أكثر عما كان في الماضي، وينبغي إعلان تكاليفهم باعتبارها كذلك وأن يكون اختيارهم قائم على مناقصة تنافسية

وتقييم للخيارات المختلفة بما في ذلك عقد صفقات شاملة مع الشركات الموردة ببيوت النظم وزيادة استخدام المهندسين المحليين لا سيما لتكنولوجيات التحول المعيارية.

- (ل) أن تطلب إلى الوكالات المنفذة أن تتوَع اختيارها للقائمين على الاستعراضات التقنية لمشروعات الرغوى.
- (م) أن تحيط علما بالأعمال المقترحة لقيام الأمانة بالمتابعة بالتعاون مع الوكالات المنفذة (الانتهاء من المبادئ التوجيهية لتدمير المعدات واستعراض الاتفاق بشأن أهلية آلات الضغط العالي لمشروعات رغوى العزل الجاسئة)، تمشيا مع مبادئ التحول المستدام وطويل الأجل.
- (ن) أن تطلب إلى الوكالات المنفذة بالتعاون مع الوحدات الوطنية للأوزون، القيام بعمليات تفتيش على السلامة كلما كان ممكنا وإعداد تقرير عن حوادث اشتعال الحرائق الناتجة عن مشروعات التحول وإبلاغ الاجتماع الخامس والثلاثين بها. وكمتابعة قد تحتاج الوكالات المنفذة وخبراء القطاع إلى استكمال مبادئ السلامة التوجيهية حسب مقتضى الحال.

(المقرر 2/33)

19- واستجابة للقلق الذي أعرب عنه أحد الممثلين بأن عبء العمل الزائد يقع على كاهل الوحدات الوطنية للأوزون دون إعطائها الموارد الضرورية، قال رئيس اللجنة الفرعية إنه يتعين تقييم الحاجات ودراستها في سياق المناقشات الجارية بشأن التخطيط الاستراتيجي.

"2" التقرير النهائي عن تقييم الشبكات الوطنية

20- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3)، (الفقرة 14)، قررت اللجنة التنفيذية:

- (أ) أن تحيط علما بالتقرير (UNEP/OzL.Pro/ExCom/33/7 and Corr.1)، ولا سيما الاستنتاج العام بأن القدرات الإدارية والتقنية للوحدات الوطنية للأوزون قد تحسنت تحسنا كبيرا من خلال أثر الشبكات؛
- (ب) أن تطلب إلى برنامج الأمم المتحدة للبيئة:

"1" مواصلة صياغة وتنقيح الأهداف والأهداف الفرعية والنتائج والمؤشرات المتعلقة بالشبكات ككل وبكل إقليم بحيث تبين بوضوح علاقتها بالتزامات البلدان العاملة بمقتضى المادة 5 بناء على بروتوكول مونتريال وذلك من منظور قصير ومتوسط الأجل وبحيث تتعكس هذه الأهداف في برامج عمل اليونيب السنوية؛

"2" ضمان أن تركز اجتماعات المتابعة على عدد محدود من مهام وقضايا الأولوية من خلال الجمع بينها وبين الاجتماعات والورش التكميلية التي تتناول المهام والقضايا المستهدفة؛

"3" عقد اجتماعات الشبكات في نفس وقت اجتماعات الوزراء وكبار المسؤولين البيئيين في الأقاليم لرفع مستوى الوعي السياسي بقضايا الأوزون في الإقليم والترويج لمناقشات السياسة والنهج الإقليمية؛

"4" تشجيع وتيسير الاتصالات المكثفة وتبادل المعلومات بين مختلف الشبكات. وينبغي أيضا حث القائمين بتنسيق الشبكات الإقليمية على استخدام محفل البريد الإلكتروني الذي يقام للتشاور بين منسقي الشبكات الإقليمية عند إعداد اجتماع الشبكات؛

"5" تحديد الميسرين لترأس أو تيسير المناقشات خلال جلسات الاجتماع بشأن القضايا الجوهرية. ولزيادة إحساس الدول الأعضاء بالتصاقهم الوثيق بتلك القضايا ينبغي اختيار الميسرين من داخل الشبكات، مثلا، بانتخاب ممثل دولة عضو كرئيس لسنة واحدة لمساعدة مدير الشبكة ومنسق الشبكة الإقليمية؛

"6" أن يأخذ التوصيات الأخرى في القسم الثامن من التقرير بعين الاعتبار في جهوده المبذولة لتحسين فعالية الشبكات؛

"7" الإبلاغ عن النتائج المتحققة بالقياس إلى الأهداف المحددة في برامج العمل، في تقريره المرحلي السنوي.

(المقرر 3/33)

(د) خطة الأعمال الموحدة للصندوق متعدد الأطراف لعام 2001

21- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة 16) ، قررت اللجنة التنفيذية:

(أ) أن تلاحظ الزيادة المخططة في الالتزامات القادمة والزيادة أيضا في عدد البلدان التي يبدو أنها قادرة على تحقيق الامتثال للأنشطة المخططة التي اعتمدت وسيجرى تنفيذها في خطة أعمال عام 2001؛

(ب) تطلب أن تشمل المشروعات متعددة السنوات، كحد أدنى،:

"1" جدولاً لصرف أموال المشروعات على شرائح على أساس إنجاز الأهداف المحددة كما تمت الموافقة عليها في وثيقة المشروع؛

"2" التزام من الحكومة المتلقية بوضع ما يلزم من تدابير تشريعية/ناظمة لضمان الخفض السنوي الدائم في آخر استهلاك للبلد تم القضاء عليه من خلال المشروع أو تحقيق أهداف أخرى متفق عليها حسب الاقتضاء؛

"3" التزام بإعداد تقارير سنوية وتقديمها إلى الأمانة عن التقدم المحرز في تلبية الأهداف المتفق عليها.

(ج) أن تطلب إلى الوكالات المنفذة:

"1" عند استخدام طريقة المشروعات المتعددة السنوات، النظر في احتياجات البلدان التي تتطلب مساعدة فورية في سبيل الامتثال للتجميد والتدابير الأولى للتحفيض؛

"2" ضمان أن تشمل خطط أعمالها في المستقبل عددا أكبر من المشروعات للبلدان التي تتطلب مساعدة فورية للامتثال لتدابير التجميد أو على الأقل التي تتطلب مساعدة في تلبية الأهداف الأولى للخفض؛

(د) أن تطلب إلى أمانة الصندوق متعدد الأطراف أن ترسل رسالة إلى البلدان العاملة بمقتضى المادة 5، في سياق تخطيط العمل في المستقبل، تخطر بها بما تبقى لديها من استهلاك المواد المستنفدة للأوزون في القطاعات الفرعية لصناعة التبريد المنزلي والتجاري؛

(هـ) أن تعتمد هدف القضاء على 13 926 طن من قدرات استنفاد الأوزون ODP وهدف مصروفات يبلغ 118 مليون دولار للأنشطة الممولة فعلا من الصندوق متعدد الأطراف لتحقيقها في عام 2001؛

(و) أن تحيط علما بخطة الأعمال الموحدة للصندوق متعدد الأطراف لعام 2001
(UNEP/OzL.Pro/ExCom/33/8 and Corr.1).

(المقرر 4/33)

(هـ) خطط أعمال التعاون الثنائي لعام 2001

22- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة 18) ، قررت اللجنة التنفيذية:

- (أ) أن تعيد تأكيد المقرر 56/30 (هـ) فيما يتعلق بالأنشطة الثنائية اليابانية في قطاع المذيبات في الصين؛
- (ب) أن تعيد تأكيد المقرر 14/30 (ب) فيما يتعلق بتجنب التراكم وضمان الاتساق عند إعداد خطط العمل للتعاون الثنائي؛
- (ج) أن تلاحظ، مع التقدير، المعلومات عن أنشطة التعاون الثنائي المخططة لعام 2001 لأستراليا وكندا وفرنسا وألمانيا وإيطاليا واليابان ونيوزيلندا والسويد والمملكة المتحدة.

(المقرر 5/33)

(و) **خطط أعمال عام 2001 لـ :**

"1" اليونديبي

23- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
القرارات 20-23) ، قررت اللجنة التنفيذية:

- (أ) أن توافق على خطة أعمال برنامج الأمم المتحدة الإنمائي لعام 2001 في الوثيقة (UNEP/OzL.Pro/ExCom/33/10)، ملاحظة أن الموافقة لا تعنى الموافقة على المشروعات المحددة فيها ولا على مستويات تمويلها.

(ب) أن توافق على مؤشرات الأداء التالية:

مؤشرات أداء المشروعات الاستثمارية

البنود	أهداف 2001
المؤشرات المرجحة	
كمية ODP التي أزيلت من اعتمادات سابقة (أطنان ODP)	6000
المبالغ التي تم صرفها (بالدولار الأمريكي) *	39 200 000
التقارير التي تم استلامها بشأن إنجاز المشروعات بصورة مرضية (بالنسبة المئوية)	100%
توزيع المشروعات على البلدان في مجال خطط الأعمال (العدد)	35
مؤشرات غير مرجحة	
قيمة المشروعات المرشحة للمصادقة (بالدولار الأمريكي) *	38 779 440
ODP من مشروعات مرشحة للمصادقة (أطنان ODS)	4 514
تكلفة إعداد المشروعات (نسبة التقديم المئوية)	2.7 بالمئة
كفاءة التكاليف من مشروعات مرشحة للمصادقة في 1999 (دولار أمريكي/ODP بالكيلو غرام)	76 دولاراً
سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)	14 شهراً
سرعة التسليم حتى موعد إنجاز المشروع (الأشهر بعد الموافقة)	36 شهراً
الانبعاث/التخفيض الصافي للـ ODP الناتج عن تأخيرات	27 612

	التففيذ/الإنجاز المبكر (بأطنان ODP) □ شاملة أتعاب الوكالة، ولا تشمل البرمجة المفرطة.
--	--

مؤشرات أداء غير استثماري

أهداف 2001	البنود
	المؤشرات المرجحة
11	عدد المشروعات المتوقع إنجازها
2 053 960	المبالغ التي تم صرفها (بالدولار الأمريكي) *
12 شهراً	سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)
36 شهراً	سرعة التسليم حتى موعد إنجاز المشروع (بالأشهر بعد الموافقة)
	مؤشرات غير مرجحة
5 بلدان	السياسات المناسبة والزمنية التي بادرت بها البلدان نتيجة لعمليات الشبكات، والتدريب وتبادل المعلومات، وتنمية البرامج القطرية و/أو التعزيز المؤسسي (عدد البلدان)
30	تخفيض استهلاك ODS علاوة عما تحقق في مجال المشروعات الاستثمارية (بأطنان ODP)

* شاملة أتعاب الوكالة.

المقرر (6/33)

"2" اليونيب

24- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3)، الفقرة 25)، قررت اللجنة التنفيذية:

- (أ) أن توافق على خطة أعمال اليونيب لعام 2001 في الوثيقة (UNEP/OzL.Pro/ExCom/33/11)،
(ب) أن تلاحظ أن الموافقة لا تعني الموافقة على المشروعات المحددة فيها ولا على مستويات تمويلها؛

(ج) أن توافق على مؤشرات الأداء التالية:

مؤشرات أداء غير استثماري

البنود	أهداف 2001
المؤشرات المرجحة	
عدد المشروعات المتوقع إنجازها	60% من مجموع المشروعات
المبالغ التي تم صرفها (بالدولار الأمريكي)	73 بالمئة من التمويل المعتمد
سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)	6 أشهر
سرعة التسليم حتى موعد إنجاز المشروع (بالأشهر بعد الموافقة)	17 شهراً
مؤشرات غير مرجحة	
السياسات المناسبة والزمنية التي بادرت بها البلدان نتيجة لعمليات الشبكات، والتدريب وتبادل المعلومات، وتنمية البرامج القطرية و/أو التعزيز المؤسسي (عدد البلدان)	10 بلدان
تخفيض استهلاك ODS علاوة عما تحقق في مجال المشروعات الاستثمارية (بأطنان ODP)	40

مؤشرات أداء غير استثماري خاصة باليونيب

البنود	أهداف 2001
عدد النشرات الإخبارية	3 نشرات إخبارية
عدد النشاطات المشتركة/الإقليمية التي تشارك فيها البلدان الأعضاء في الشبكات	اثنان في كل منطقة
التحسن بالنسبة للسنوات الماضية في الإبلاغ عن المعلومات وسن التشريعات والسياسات لإزالة ODS في عمليات الشبكات وبلدان التعزيز المؤسسي	80 بالمئة من مجموع البلدان الأعضاء في الشبكات
مدى نشاطات إثارة الوعي التي بادرت بها البلدان نتيجة لمنشورات اليونيب	أفادت اليونيب أن هذا المؤشر نوعي، ولكن يمكن التعبير عنه بعدد الكراريس ومواد إثارة الوعي التي أنتجتها البلدان
درجة استعمال الخبرة المكتسبة من خلال نشاطات اليونيب، في اعتماد وتسوية استراتيجيات إزالة ODS في البلدان الأعضاء في الشبكات	أفادت اليونيب أن هذا المؤشر نوعي
درجة استعمال الوكالات والأمانة للشبكات في مجال تنمية عملها أو شرحها لسياسات جديدة	أفادت اليونيب أن هذا المؤشر نوعي

(د) أن تطلب إلى الأمانة إعداد ورقة سياسة بشأن مسألة ما إذا كان ينبغي وضع قوائم طوارئ للمشروعات

غير الاستثمارية تقدم إلى الاجتماع الرابع والثلاثين للجنة التنفيذية.

(المقرر 7/33)

"3" اليونيدو

25- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة 27) ، قررت اللجنة التنفيذية:

(أ) أن توافق على خطة عمل برنامج منظمة الأمم المتحدة للتنمية الصناعية لعام 2001 في الوثيقة
(UNEP/OzL.Pro/ExCom/33/12)، ملاحظة أن الموافقة لا تعنى الموافقة على المشروعات المحددة
فيها ولا على مستويات تمويلها.

(ب) أن توافق على مؤشرات الأداء التالية:

مؤشرات أداء المشروعات الاستثمارية

البنود	أهداف 2001
المؤشرات المرجحة	
كمية ODP التي أزيلت من اعتمادات سابقة (بأطنان ODP)	2 416 5
المبالغ التي تم صرفها (بالدولار الأمريكي) *	24 455 000
التقارير التي تم استلامها بشأن إنجاز المشروعات بصورة	100 بالمئة

	مُرضية (بالنسبة المئوية)
27	توزيع المشروعات على البلدان في مجال خطط الأعمال (العدد)
	مؤشرات غير مرجحة
28 612 173 (من دون نفقات الدعم)	قيمة المشروعات المرجحة للمصادقة (بالدولار الأمريكي) *
3 684 7	ODP من مشروعات مرشحة للمصادقة (أطنان ODP)
2.1 بالمئة	تكلفة إعداد المشروعات (نسبة التقديم المئوية)
أ) 7.51 دولار باستثناء بروميد الميثيل ب) 7.76 دولار بما في ذلك بروميد الميثيل	كفاءة تكاليف من مشروعات مرشحة للمصادقة في 1999 (دولار أمريكي/ODP بالكيلوغرام)
9 أشهر	سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)
36 شهراً بما في ذلك مشاريع بروميد الميثيل	سرعة التسليم حتى موعد إتمام المشروع (بالأشهر بعد الموافقة)
14 100	الانبعاث/التخفيض الصافي للـ ODP الناتج عن تأخيرات التنفيذ/الإجاز المبكر (بأطنان ODP)

□ شاملة أتعاب الوكالة ولا تشمل البرمجة المفرطة.

مؤشرات أداء غير استثماري

البنود	أهداف 2001
المؤشرات المرجحة	
عدد المشروعات المتوقع إنجازها	3
المبالغ التي تم صرفها (بالدولار الأمريكي) *	971 000
سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)	8 أشهر
سرعة التسليم حتى موعد إنجاز المشروع (بالأشهر بعد الموافقة)	24 شهراً
مؤشرات غير مرجحة	
السياسات المناسبة والزمنية التي بادرت بها البلدان نتيجة لعمليات الشبكات، والتدريب وتبادل المعلومات، وتنمية البرامج القطرية و/أو التعزيز المؤسسي (عدد البلدان)	بلد واحد على الأقل
تخفيض استهلاك ODS علاوة عما تحقق في مجال المشروعات الاستثمارية (بأطنان ODP)	بلد واحد على الأقل

* شاملة أتعاب الوكالة.

المقرر (8/33)

"4" البنك الدولي

26- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة (29) ، قررت اللجنة التنفيذية:

(أ) أن توافق على خطة عمل البنك الدولي لعام 2001 الواردة في الوثيقة
(UNEP/OzL.Pro/ExCom/33/13)، ملاحظة أن الموافقة لا تعنى الموافقة على المشروعات المحددة
فيها ولا على مستويات تمويلها.

(ب) أن توافق على مؤشرات الأداء التالية:

مؤشرات أداء المشروعات الاستثمارية

البنود	أهداف 2001
المؤشرات المرجحة	
كمية ODP التي أزيلت من اعتمادات سابقة (بأطنان ODP)	5 510
المبالغ التي تم صرفها (بالدولار الأمريكي) *	54 520 000
التقارير التي تم استلامها بشأن إنجاز المشروعات بصورة مرضية (بالنسبة المئوية)	100 بالمئة
توزيع المشروعات على البلدان في مجال خطط الأعمال (العدد)	15
مؤشرات غير مرجحة	
قيمة المشروعات المرجحة للمصادقة (بالدولار الأمريكي) *	52 220 000
ODP من مشروعات مرشحة للمصادقة (أطنان ODP)	15 933
تكلفة إعداد المشروعات (نسبة التقديم المئوية)	3.64 بالمئة
كفاءة التكاليف في مشروعات مرشحة للمصادقة في 1999 (دولار أمريكي/ODP بالكيلو غرام)	3.57 دولار
سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)	25 شهراً
سرعة التسليم حتى موعد إتمام المشروع (بالأشهر بعد الموافقة)	38 شهراً
الانبعاث/التخفيض الصافي للـ ODP الناتج عن تأخيرات التنفيذ/الإنجاز المبكر (بأطنان ODP)	1600

* شاملة أتعاب الوكالة، ولا تشمل البرمجة المفرطة.

مؤشرات أداء غير استثماري

البنود	أهداف 2001
المؤشرات المرجحة	
عدد المشروعات المتوقع إنجازها	9
المبالغ التي تم صرفها (بالدولار الأمريكي) *	2 300 000
سرعة التسليم حتى موعد أول صرف (بالأشهر بعد الموافقة)	19 شهراً
سرعة التسليم حتى موعد إنجاز المشروع (بالأشهر بعد الموافقة)	24 شهراً
مؤشرات غير مرجحة	
السياسات المناسبة والزمنية التي بادرت بها البلدان نتيجة لعمليات الشبكات، والتدريب وتبادل المعلومات، وتنمية البرامج القطرية و/أو التعزيز المؤسسي (عدد البلدان)	سياسات محددة أفيد عنها بالنسبة لبلدين
تخفيض استهلاك ODS علاوة عما تحقق في مجال المشروعات الاستثمارية (بأطنان ODP)	5 أطنان ODP من أربعة مشاريع استرداد وإعادة تدوير

* شاملة أعقاب الوكالة.

(ج) أن تلاحظ أيضا أن البنك الدولي نقل أنشطته لعوامل التجهيز في الصين من خطة أعماله لعام 2001 إلى خطة أعماله لعام 2002؛

(د) أن تلاحظ أيضا أنه عندما وافقت اللجنة التنفيذية على قيمة مشروع إنتاج CFC في الأرجنتين في خطة عمل البنك الدولي لعام 2001، سيعدل البنك أنشطة خطة عمله بإزالة المشروعات على أساس الأولوية التالية:

- "1" القضاء المتسارع في البلدان التي على استعداد أن تفعل ذلك؛
- "2" الحفاظ على الزخم؛
- "3" القضاء التدريجي في قطاع الإنتاج؛
- "4" ضمان امتثال جميع البلدان العاملة بمقتضى المادة 5.

(المقرر 9/33)

(ز) التأخيرات في تنفيذ المشروعات

27- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة 31) ، قررت اللجنة التنفيذية:

- (أ) أن تؤكد بأن تفسير الأمانة للتقدم المحرز يطابق فهم اللجنة التنفيذية؛
- (ب) أن تحيط علماً بتقارير حكومة فرنسا والوكالات المنفذة بشأن المشروعات التي منيت بتأخيرات في التنفيذ الواردة في الوثيقة UNEP/OzL.Pro/ExCom/33/14 and Corr.1/Rev.1 ؛
- (ج) أن تقرر أنه ابتداء من الاجتماع الثالث والثلاثين سوف تظل المشروعات التي تمت الموافقة عليها منذ أكثر من ثلاث سنوات سابقة وصنفت على أنها تمر بتأخيرات في التنفيذ باقية على قائمة المشروعات التي يتواصل رصدها؛
- (د) أن تحذف من قائمة المشروعات ذات التأخيرات في التنفيذ المشروعات التي أحرزت تقدماً الواردة في المرفق الثاني بهذا التقرير باستخدام تواريخ الانتهاء المخططة لها في التقارير المرحلية المقدمة إلى الاجتماع الحادي والثلاثين؛
- (هـ) أن تواصل الرصد عن كثب للمشروعات ذات التأخيرات في التنفيذ الواردة في المرفق الثالث بهذا التقرير التي حققت بعض التقدم؛
- (و) أن تطلب إلى الأمانة أن ترسل إشعارات بمواعيد نهائية للمشروعات مبينة في المرفق الرابع بهذا التقرير وتطلب إلى الوكالات المنفذة أن تقدم تقارير عن هذه المشروعات إلى الاجتماع الرابع والثلاثين.
- (ز) أن تطلب كذلك إلى الأمانة أن ترسل إشعارات بإمكانية إلغاء المشروعات المبينة في المرفق الرابع بهذا التقرير وتطلب من الوكالات المنفذة أن تقدم تقارير عن هذه المشروعات إلى الاجتماع الرابع والثلاثين.
- (ح) أن تلاحظ إلغاء المشروعات التالية:
- "1" "مواصلة التحول إلى تكنولوجيا خالية من CFC في صناعة رغاوى بوليوريثان المرنة في VITA-CENTRAFRIQUE في جمهورية أفريقيا الوسطى (CAF/FOA/19/INV/04)؛
- "2" مشروع رغاوى Zhenjiang No.5 Plastic Factory (CPR/FOA/17/INV/138) في الصين وإعادة البنك الدولي للرصيد المتبقي البالغ 60 003 دولار إلى الاجتماع الرابع والثلاثين؛
- "3" ومشروعات "القضاء التدريجي على CFCs في Industria de Aplicacoes Tecnico-Domesticas Limitada في موزامبيق (MOZ/REF/18/INV/04)؛
- "4" "إعداد مشروع لقطاع مواد التبخير" في كوت ديفوار (IVC/FUM/27/PRP/01)؛
- "5" "إعداد مشروع لقطاع مواد التبخير" في زامبيا (ZAM/FUM/27/PRP/09)؛
- "6" "إعداد مشروع لقطاع مواد التبخير" في السلفادور وهندوراس ونيكاراغوا (LAC/FUM/27/PRP/31)؛
- "7" "إعداد مشروع في قطاع الرغاوى" في اليمن (YEM/FOA/27/PRP/03) ؛

"8" مشروع تبريد "United Refrigeration Industries" في باكستان
ومشروع تبريد Dawlance في باكستان (PAK/REF/25/INV/27)
؛(PAK/REF/25/INV/26)

(ط) أن تلاحظ كذلك أنه على أساس الاتفاق بين منظمة الأمم المتحدة للتنمية الصناعية وتزانيا، ينبغي عدم إلغاء مشروع "Phasing out of CFC at Tanzania Domestic Appliance Manufacturers Ltd." في تنزانيا (URT/REF/18/INV/06) في هذا الوقت وينبغي تحديد موعد نهائي بحلول 31 أيار/مايو 2001 للانتهاء من إعداد الموقع.

(المقرر 10/33)

(ح) المشروعات المنتهية ذات الأرصدة

28- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة 33) ، قررت اللجنة التنفيذية:

- (أ) أن تقرر عدم تطبيق المقرر 12/30 في المستقبل ؛
- (ب) أن تحت الوكالات المنفذة على تحديد تاريخ تعاد فيه الأموال بالنسبة لجميع المشروعات؛
- (ج) أن تلاحظ أن منظمة الأمم المتحدة للتنمية الصناعية قد أشارت أنها ستعيد 700 000 دولار من الأرصدة غير الملتزم بها البالغة 2,2 مليون دولار خلال شهر واحد وأنها سوف تبلغ عن جدول إعادة أموال 16 مشروعا بحلول الاجتماع الرابع والثلاثين؛
- (د) أن تطلب إلى أمانة الصندوق متعدد الأطراف ضمان أن تقوم المنظمة المذكورة بالإخطار عن الأرصدة غير الملتزم بها أسوة بالوكالات المنفذة الأخرى؛
- (هـ) أن تلاحظ مع التقدير تقارير المشروعات المنتهية ذات الأرصدة من حكومات أستراليا وكندا والدانمرك وفرنسا والولايات المتحدة الأمريكية والوكالات المنفذة الأربعة الواردة في الوثيقة UNEP/OzL.Pro/ExCom/33/15 and Add. 1؛
- (و) أن تلاحظ إعادة مبلغ 419 301 دولار أمريكي من اليونديبي ومبلغ 40 050 دولار أمريكي من اليونيب ومبلغ 13 492 دولار أمريكي من اليونيدو ومبلغ 4 296 039 دولار أمريكي من البنك الدولي إلى الاجتماع الثالث والثلاثين.

(المقرر 11/33)

(ط) المبادئ العامة للاتفاقات بين الحكومات والوكالات المنفذة بشأن مشروعات الدعم المؤسسي الجديدة والمجددة
(المقرر 15/32)

29- إذ نظرت اللجنة التنفيذية في توصية اللجنة الفرعية للرصد والتقييم والمالية (UNEP/OzL.Pro/ExCom/33/3) ،
الفقرة 35) ، قررت اللجنة التنفيذية:

- (أ) أن تحيط علما مع التقدير بمقترحات اليونيب واليونيدو والبنك الدولي للائتمثال لمتطلبات قرار اللجنة التنفيذية 7/30 و 15/32؛

- (ب) أن تطلب إلى اليوئنديبي تعديل الفقرة الاستهلالية في قسم الاعتبارات الخاصة من وثائق مشاريع الدعم المؤسسي ليكون نصها "تقرر بموجب المقرر 12/33 الصادر عن اللجنة التنفيذية أن تلتزم الحكومات بضمان أن:"؛
- (ج) أن تطلب إلى برنامج الأمم المتحدة الإنمائي إدراج الجملة التالية في قسم السياق القانوني من وثائق مشروعات الدعم المؤسسي "تقرر بموجب المقرر 12/33 الصادر عن اللجنة التنفيذية أن تنفذ الحكومات الشروط من "1" إلى "8" تحت عنوان "اعتبارات خاصة" في خطة العمل المرفقة."؛
- (د) أن تطلب أيضاً إلى أمانة الصندوق متعدد الأطراف إبلاغ نص مقرر اللجنة التنفيذية في خطاب إلى الحكومات؛
- (هـ) أن تلاحظ التعديلات التي اقترحتها الوكالات المنفذة على اتفقاتها بشأن مشروعات الدعم المؤسسي في الوثيقة (UNEP/OzL.Pro/ExCom/33/16)؛
- (و) أن تطلب إلى الوكالات المنفذة تطبيق المتطلبات الجديدة هذه الخاصة بمشروعات الدعم المؤسسي على جميع الاتفاقات في هذا المجال في المستقبل.

(المقرر 12/33)

البند 5 من جدول الأعمال : تقرير الاجتماع الثاني والعشرين للجنة الفرعية لاستعراض المشروعات

- 30- تولى ممثل اليابان ، رئيس اللجنة الفرعية لاستعراض المشروعات وهي اللجنة المؤلفة من كولومبيا ، ألمانيا ، الهند ، اليابان ، ماليزيا ، تونس ، الولايات المتحدة الأمريكية ، تقديم تقرير الاجتماع الـ 22 للجنة الفرعية الذي عقد بمونتريال يومي 26 و 27 آذار/مارس 2001 (UNEP/OzL.Pro/ExCom/33/17) المتضمن توصيات اللجنة الفرعية حول الموضوعات الآتية :

(أ) نظرة عامة إلى المسائل التي تم تبينها أثناء استعراض المشروعات

تمويل تحديثات خطط إدارة غازات التبريد (خاغت)
(UNEP/OzL.Pro/ExCom/33/18 الفقرات من 4 إلى 8)

- 31- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
(UNEP/OzL.Pro/ExCom/33/17 ، الفقرة 11) ، قررت ما يلي :
- (أ) أن اقتراحات تحديث الـ خاغت يجب أن تكون مطابقة للمقرر 48/31 وتكون مصحوبة بـ :
- (1) تقرير مرحلي من الوكالات المنفذة عن الوضع القائم في العمل الذي يجري في المشروعات المعتمدة بوصفها جزءاً من خاغت ؛
- (2) تبرير كتابي من البلدان للأنشطة الإضافية ، يوضح كيف ترتبط تلك الأنشطة بـ خاغت وبالالتزامات البلد في مجال الإزالة .
- (ب) أن مستوى تمويل هذه الطلبات يمكن أن يصل إلى 50% من مستوى التمويل المعتمد قبل الاجتماع الـ 31 لإعداد الـ خاغت الأصلية
- (ج) يكون اعتماد التمويل الإضافي مرتهاً بتقديم التقارير المرحلية والتبرير الكتابي الأنفة الذكر

(المقرر 13/33)

الطابع السري لبيانات المشروعات
(UNEP/OzL.Pro/ExCom/33/18 ، الفقرات من 9 إلى 19)

32- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17 ، الفقرة 13 ، قررت ما يلي :

- (أ) أن تطلب من الوكالات التنفيذية تزويد الأمانة بكل ما يلزمها من معلومات لاستكمال استعراضها للمشروعات المعروضة على اللجنة التنفيذية ، مع الصون اللازم للمعلومات التي تراها الحكومات أو المنشآت حساسة تجارياً ؛
- (ب) إذ لاحظت اللجنة التنفيذية أن الأمانة تستخدم عقوداً كالعقود القياسية للأمم المتحدة التي تتضمن بنوداً تقتضي الحفاظ الدائم على الطابع السري ، قررت أن تطلب من الأمانة استئناف نظرها في مشروع Rishiroop على أساس الإرشاد الوارد في الفقرة السابقة (أ) ، كي يعرض هذا المشروع على الاجتماع الرابع والثلاثين للجنة التنفيذية للنظر فيه ؛
- (ج) إذ لاحظت اللجنة التنفيذية أن تمويل التكنولوجيا التي لم تصبح بعد مباحة للاستعمال العام يثير مسائل لم يسبق أن عالجتها اللجنة التنفيذية، أن تطلب من الأمانة مشاوره الوكالات الدولية ذات الصلة وإعداد ورقة حول هذا الموضوع تعرض على الاجتماع الخامس والثلاثين للجنة التنفيذية.

(المقرر 14/33)

التغيير في التكنولوجيا

(UNEP/OzL.Pro/ExCom/33/18) ، الفقرة 20)

33- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/18 ، الفقرتان 14 و 15 أحاطت علماً بتغيير التكنولوجيا لدى Cool Industries بباكستان من الـ HCFC-141B إلى المواد الهيدروكربونية في صناعة الرغاوى العازلة .

(ب) التعاون الثنائي

34- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17 ، الفقرات من 16 إلى 22 ، قررت الموافقة على طلبي التعاون الثنائي من حكومتي ألمانيا وسويسرا وبمستوى التمويل المبين في المرفق الخامس بهذا التقرير

(المقرر 15/33)

جورجيا : وضع نظام إصدار الشهادات لأخصائيي التبريد (الجمهورية التشيكية) (UNEP/OzL.Pro/ExCom/33/19)

35- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17 ، الفقرة 19 ، قررت اللجنة التنفيذية ما يلي :

(أ) أن ترجئ هذا الاقتراح

(ب) أن تطلب من أمانة الصندوق إبلاغ جمهورية تشيكيا بضرورة التنسيق مع اليونديبي واليونيب بوصفهما الوكالاتين المسؤولتين عن تنفيذ خاغت في جورجيا ، بشأن العمل الإضافي المطلوب القيام به للوفاء بمقتضيات المقرر 48/31 .

(المقرر 16/33)

السنغال : تنفيذ خاغت : مشروع تدليلي لإعادة تهيئة البرادات المنزلية لاستعمال غازات تبريد هيدروكربونية (سويسرا)
(UNEP/OzL.Pro/ExCom/33/24/Senegal)

36- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17 ، الفقرة 21 ، قررت الموافقة على هذا المشروع وبمستوى التمويل المبين في المرفق الخامس بهذا التقرير .

37- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرات من 16 إلى 22، قررت أن تطلب من أمين الخزانة استئصال تكاليف
المشروعات الثنائية الألفة الذكر على النحو الآتي :

(أ) استئصال مبلغ 74467 دولار أمريكي من رصيد الإسهامات الثنائية من ألمانيا لعام 2001 .

(ب) استئصال 71230 دولار أمريكي من رصيد الإسهامات الثنائية من سويسرا لعام 2001.

(المقرر 17/33)

(ج) برامج العمل لعام 2001 وتعديلات على برامج العمل

(1) اليونديبي

38- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرات من 23 إلى 38، قررت أن توافق على برنامج عمل اليونديبي لعام 2001
كما هو وارد في الوثيقة المذكورة UNEP/OzL.Pro/ExCom/33/20 and Corr.1 مع التعديلات المبينة فيما يلي
وبمستوى التمويل المبين بالمرفق الخامس بهذا التقرير .

(المقرر 18/33)

ماليزيا : إعداد مشروع في قطاع الرغاوى ذات الأديم المندمج integral skin
UNEP/OzL.Pro/ExCom/33/20 and Corr.1

39- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 26، قررت إرجاء هذا الطلب الخاص بإعداد مشروع ، مراعية في ذلك أن
برنامجاً وطنياً لإزالة الـ CFC في ماليزيا سوف يقدمه البنك الدولي خلال 2001 .

(المقرر 19/33)

غانا : إعداد مشروع في تبخير التربة (زراعة القرعيات) (UNEP/OzL. Pro/ExCom/33/20 and Corr.1)

40- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 28، قررت أن توافق على طلب إعداد هذا المشروع وبمستوى التمويل المبين
بالمرفق الخامس بهذا التقرير .

إيران : إعداد مشروع في قطاع التبريد المنزلي

إيران : إعداد مشروع في قطاع التبريد التجاري

UNEP/OzL.Pro/ExCom/33/20 and Corr.1

41- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 30، قررت أن ترحى طلب إعداد المشروعين المذكورين إلى أن يتم إيضاح
بيانات استهلاك الـ ODS المقدمة من حكومة جمهورية إيران الإسلامية .

(المقرر 20/33)

42- ذكر أحد الممثلين أنه يرى أن جمهورية إيران الإسلامية قد قدمت إلى الأمانة البيانات النهائية اللازمة .
ليبيريا : استرداد وإعادة تدوير غازات التبريد UNEP/OzL.Pro/ExCom/33/20 and Corr.1

43- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 32، قررت أن ترحى الاقتراح بهذا المشروع إلى أن يتم تقديم البرنامج
القطري وإعداد خاغت واتخاذ التدابير اللازمة على صعيد السياسة العامة .

(المقرر 21/33)

تشاد : تحديث خاغت

تشاد : إعداد مشروع في قطاع المستعملين النهائيين للتبريد

الكونغو : تحديث خاغت

الكونغو : إعداد مشروع في قطاع المستعملين النهائيين للتبريد

الغابون : تحديث خاغت

الغابون : إعداد مشروع في قطاع المستعملين النهائيين للتبريد

جورجيا : تحديث خاغت

النيجر : تحديث خاغت

النيجر : إعداد مشروع في قطاع المستعملين النهائيين للتبريد

أورغواي : تحديث خاغت

UNEP/OzL.Pro/ExCom/33/20 and أورغواي : إعداد مشروع في قطاع المستعملين النهائيين للتبريد
Corr.1

44- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 34 ، وتمشيا مع المقرر السابق اتخاذه في هذه المسألة (المقرر 13/33 أعلاه)
قررت إرجاء إعداد هذه المشروعات ولاحظت أن بعض هذه الطلبات قد تسحب في نهاية الأمر .

(المقرر 22/33)

45- أعرب بعض الممثلين عن شعورهم بقلق شديد لإرجاء طلبات إعداد تلك المشروعات التي من شأنها أن تؤثر تأثيراً
بالغا في عدد من البلدان ذات الاستهلاك المنخفض ، ومعظمها في أفريقيا . وأشار ممثلون آخرون إلى أن طلبات إعداد هذه
المشروعات لم ترفض وإنما إرجئت فقط ويمكن إعادة تقديمها في تاريخ لاحق .

لبنان : تحديث البرنامج القطري

نيجيريا : تحديث البرنامج القطري UNEP/OzL.Pro/ExCom/33/20 and Corr.1

46- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 36 ، قررت إرجاء هذين الطلبين .

(المقرر 23/33)

المغرب : إعداد مشروع في قطاع الرغاوي الجاسئة UNEP/OzL.Pro/ExCom/33/20 and Corr.1

47- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 38 ، قررت أن ترجى طلب إعداد هذا المشروع إلى أن يقدم اليونديبي بياناً
واضحاً للاستهلاك المتبقي في جميع القطاعات بالمغرب .

(المقرر 24/33)

(2) اليونيدو

48- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرات 39 إلى 56 ، قررت أن توافق اللجنة التنفيذية على برنامج عمل اليونيدو لعام
2001 كما جاء في الوثيقة UNEP/OzL.Pro/ExCom/33/21 مع التعديلات الآتية وبمستوى التمويل المبين في المرفق
الخامس بهذا التقرير .

(المقرر 25/33)

الصين : استراتيجية لإعداد خاغت

49- أحاطت اللجنة التنفيذية علماً بأن اليونيدو قد سحبت هذا الاقتراح .

ماليزيا : إعداد مشروع لثلاثة مشروعات في قطاع الرغاوي الجاسئة UNEP/OzL.Pro/ExCom/33/21

50- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 43، قررت أن ترحى طلب إعداد هذا المشروع، مراعية أن برنامج وطنياً لإزالة الـ CFC من ماليزيا سوف يقدمه البنك الدولي في 2001.

(المقرر 26/33)

ألبانيا: إعداد مشروع في تبخير التربة (UNEP/OzL.Pro/ExCom/33/21)

51- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات (UNEP/OzL.Pro/ExCom/33/17، الفقرة 45)، قررت أن ترحى طلب إعداد هذا المشروع إلى أن توافق اللجنة التنفيذية على البرنامج القطري لألبانيا.

(المقرر 27/33)

الهند: إعداد مشروع في قطاع عوامل التجهيز (UNEP/OzL.Pro/ExCom/33/21)

52- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات (UNEP/OzL.Pro/ExCom/33/17، الفقرة 47)، قررت أن توافق على طلب إعداد هذا المشروع وبمستوى التمويل المبين في المرفق الأول بهذا التقرير، على أن يكون مفهوماً أن هذا التمويل يمثل تمويل القطاع الفرعي الصيدلي من الخطة القطاعية وتمويل إعداد مشروعات في القطاع الفرعي للمواد الصيدلانية.

(المقرر 28/33)

المكسيك: إعداد مشروع لإغلاق مرافق إنتاج الـ CFC في Quimobasicos (UNEP/OzL.Pro/ExCom/33/21)

53- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 49، قررت أن ترحى إعداد هذا المشروع إلى تتم المراجعة التقنية في Quimobasicos.

(المقرر 29/33)

المغرب: إعداد مشروع في قطاع التبريد التجاري (مشروع مظلي) (UNEP/OzL.Pro/ExCom/33/21)

54- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 51، قررت أن ترحى طلب إعداد هذا المشروع إلى أن تقدم اليونيدو بياناً واضحاً للاستهلاك المتبقي في جميع القطاعات بالمغرب.

(المقرر 30/33)

باكستان: إعداد مشروع في قطاع التبريد التجاري (UNEP/OzL.Pro/ExCom/33/21)

55- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 53، قررت أن ترحى طلب إعداد هذا المشروع إلى أن تقدم اليونيدو بياناً واضحاً بالاستهلاك المتبقي في جميع القطاعات بباكستان.

(المقرر 31/33)

قطر: تنفيذ خاغت: تدريب المدربين على الممارسات الجيدة لإدارة غازات التبريد (المرحلة الأولى)، وتدريب أخصائيي خدمة التبريد (المرحلة الثانية).

قطر: تنفيذ خاغت: برنامج التدريب الجمركي (UNEP/OzL.Pro/ExCom/33/21)

56- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 55، قررت أن ترحى الاقتراحين بمشروعات المذكورين إلى أن تقدم خاغت كاملة لقطر إلى اللجنة التنفيذية.

(المقرر 32/33)

سوريا : تجديد التعزيز المؤسسي (UNEP/OzL.Pro/ExCom/33/21)

57- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 56، قررت اللجنة التنفيذية أن توافق على المشروع المذكور أعلاه وبمستوى
التمويل المبين في المرفق الخامس بهذا التقرير، وأن تعرب لحكومة سوريا عن ملاحظاتها المبينة في المرفق السادس بهذا
التقرير.

(المقرر 33/33)

(3) البنك الدولي

58- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرات 57 إلى 69 قررت أن توافق على برنامج عمل البنك الدولي لعام
2001 كما هو وارد في الوثيقة UNEP/OzL.Pro/ExCom/33/22، مع التعديلات المبينة فيما يلي وبمستوى
التمويل المبين في المرفق الخامس بهذا التقرير.

(المقرر 34/33)

البحرين : إعداد مشروع في قطاع أجهزة تبريد المباني UNEP/OzL.Pro/ExCom/33/22

59- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 60، وتمشياً مع المقرر 13/33 أعلاه المتخذ بشأن هذه المسألة، قررت أن
ترجى هذا الطلب الخاص بإعداد مشروع.

(المقرر 35/33)

الصين : إعداد مشروع لخطة قطاعية تتعلق بقطاع عوامل التجهيز في الصين UNEP/OzL.Pro/ExCom/33/22

60- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 2، قررت أن ترجى إعداد هذا المشروع إلى أن يقدم البنك الدولي ما يلي :

- (أ) حساباً شاملاً عن تخصيص الـ 100 000 دولار أمريكي السابق اعتمادها
(ب) بياناً تفصيلياً للتكاليف والمبررات لأي تمويل إضافي مطلوب لوضع الخطة القطاعية
(ج) بيانات عن الاستهلاك المحتمل في القطاع.

(المقرر 36/33)

الهند : إعداد خطة قطاعية لقطاع عوامل التجهيز (UNEP/OzL.Pro/ExCom/33/22)

61- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرتين 64 و 65 وإذ لاحظت ما يلي :

- (أ) بناء على طلب حكومة الهند سيعتاون البنك الدولي واليونيدو في إعداد خطة قطاعية بغرض تمكينهما من
تقديمها إلى اللجنة التنفيذية في اجتماعها الخامس والثلاثين
(ب) يقسم العمل على النحو الآتي :

- (1) يكون البنك الدولي مسؤولاً عن مساعدة الهند في وضع الخطة القطاعية الشاملة، التي تتضمن
جميع القطاعات الفرعية ؛
- (2) تكون اليونيدو مسؤولة عن إعداد القطاع الفرعي للمواد والمنتجات الصيدلانية، في الأوان اللازم،
وهو القطاع الفرعي الذي ينبغي إدراجه في الخطة القطاعية لعوامل التجهيز بالهند.
- (3) أن تقسيم تنفيذ الخطة القطاعية سيتبع توزيع العمل المبين آنفاً (أي اليونيدو : المنتجات والمواد
الصيدلانية، والبنك الدولي جميع القطاعات الفرعية الأخرى ؛

(ج) يكون طلب التمويل الشامل بالغاً 200 000 دولار أمريكي ، يتلقى منه البنك الدولي 130 000 دولار أمريكي بينما يتم تعويض اليونيدو بمستوى يبلغ 70 000 دولار أمريكي.

(د) أن المبالغ المحددة في الفقرة الفرعية (ج) السابقة ستكون هي المبلغ الإجمالي لإعداد الخطة والمشروع .

(هـ) على اليونيدو أن تحاول أن تقدم إلى اللجنة التنفيذية في اجتماعها الرابع والثلاثين بعض المشروعات التي جرى إعدادها فعلاً وتكون جزءاً من نصيب اليونيدو في الخطة القطاعية .

قررت أن توافق اللجنة التنفيذية على مبلغ 130 000 دولار أمريكي، زائداً تكاليف مساندة الوكالة للبنك الدولي على أن يكون مفهوماً أن هذا المبلغ يمثل مجموع التمويل لإعداد القطاع الفرعي غير الصيدلي في الخطة القطاعية وإعداد المشروعات في جميع القطاعات الفرعية فيما عدا القطاع الفرعي للمواد الصيدلية .

(المقرر 37/33)

اليمن : إعداد مشروع في قطاع أجهزة تبريد المباني UNEP/OzL.Pro/ExCom/33/22

62- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرتان 66 و 67 قررت أن ترضى طلب إعداد هذا المشروع إلى أن توافق اللجنة التنفيذية على خاغت الخاصة باليمن .

(المقرر 38/33)

نشاط عالمي : استراتيجية عالمية لإزالة الـ CFC من قطاع أجهزة الاستنشاق ذات الجرعات المحسوبة (أجم)
UNEP/OzL.Pro/ExCom/33/22

63- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 69، قررت ألا توافق على هذا الطلب .

(المقرر 39/33)

(4) اليونيب

64- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرات من 70 إلى 74، قررت أن توافق على التعديلات على برنامج عمل اليونيب لعام 2001 كما جاءت في الوثيقة UNEP/OzL.Pro/ExCom/33/23 مع التعديلات المبينة فيما يلي وبمستوى التمويل المبين في المرفق الخامس بهذا التقرير .

(المقرر 40/33)

بنين : تجديد التعزيز المؤسسي

بوركينافاسو : تجديد التعزيز المؤسسي

موريتانيا : تجديد التعزيز المؤسسي

النيجر : تجديد التعزيز المؤسسي

فيتنام : تجديد التعزيز المؤسسي

(UNEP/OzL.Pro/ExCom/33/23)

65- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات (UNEP/OzL.Pro/ExCom/33/17، الفقرة 72، قررت الموافقة على المشروعات المبينة أعلاه وبمستوى التمويل المبين في المرفق الخامس بهذا التقرير ، وأن تعرب للحكومات المعنية عن ملاحظاتها المبينة في المرفق السادس بهذا التقرير .

(المقرر 41/33)

نشاط عالمي : إعداد كتيب عن تبليغ البيانات المتعلقة ببروميد الميثيل UNEP/OzL.Pro/ExCom/33/23

66- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 74، قررت أن توافق على هذا الطلب وبمستوى التمويل المبين بالمرفق
الخامس بهذا التقرير على أن يكون مفهوماً أن أية محاولة للتمييز بين الاستعمالات الداخلة في نطاق الحجر الصحي
والإجراءات السابقة للشحن وبين الاستعمالات الخارجة عن ذلك النطاق ينبغي أن تكون قائمة على أساس العمل القائم الذي
يؤديه فريق التكنولوجيا والتقييم الاقتصادي وعلى أساس المقررات التي صدرت فعلاً عن الأطراف .

(المقرر 42/33)

(د) المشروعات الاستثمارية

(1) مشروعات موصى بموافقة مفرشية عليها

67- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 76، قررت اعتماد المشروعين المقدمين للموافقة المفرشية عليهما
وبمستوى التمويل المبين بالمرفق الخامس بهذا التقرير .

(المقرر 43/33)

(2) مشروعات للنظر فيها منفردة

الصين : البرنامج السنوي لعام 2001 - قطاع إنتاج الـ CFC (البنك الدولي) ()
(UNEP/OzL.Pro/ExCom/33/24/China)

68- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرتان 77 و 78 قررت ما يلي :

(أ) الموافقة على الإفراج عن 50 في المئة من مجموع الـ 13 مليون دولار أمريكي (و الموافقة كذلك على
تكاليف المساندة المرتبطة بذلك للبنك الدولي) ، وهذه النسبة توازي التخفيض المتحقق منه الناشئ عن
الإغلاقات الخمسة الكاملة ؛

(ب) الترخيص للأمانة بأن توافق ، فيما بين انعقاد الاجتماعات على تحويل رصيد الأموال المطلوب بعد أن تتلقى
الأمانة من البنك الدولي معلومات تتضمن الاستجابة الكاملة لما يلي :

(1) تقرير التحقق الذي يشمل تنفيذ جميع برنامج عمل عام 2000 لقطاع إنتاج الـ CFC تمشيا مع
المبادئ التوجيهية المعتمدة بموجب المقرر 70/32

(2) معلومات عن تشغيل وإدارة نظام الحصاص في الصين .

(ج) أن تحيط علماً بأن البنك الدولي سيقوم بمزيد من تنسيق إجراءات التنفيذ بما يحقق توافراً أفضل بين برنامج
العمل السنوي وتوقيت عملية التحقق .

(المقرر 44/33)

69- أحاطت اللجنة التنفيذية علماً بما أعرب عنه عدة ممثلين ومراقب عن منظمة غير حكومية من قلق بشأن إنشاء الصين
مصنعاً جديداً لإنتاج HFC-134a مستعملة في ذلك مساندة مالية كانت قد أسديت إليها بموجب الاتفاق المتعلق بقطاع الإنتاج في
الصين وفي هذا الشأن قام ممثل البنك الدولي بإبلاغ اللجنة التنفيذية أنه يعتقد أن العقد بين حكومة الصين والمنشأة ينص على
عدم تصدير HFC-134a من الصين.

الصين : الاستعاضة عن الـ CFC-11 كعنصر إرغاء بالسيكلوبنتان وعن الـ CFC-12 كغاز تبريد بالـ HFC-
134a في صنع البرادات المنزلية لدى Shangling Electric Appliance (Group) Co. Ltd.

(البنك الدولي) (UNEP/OzL.Pro/ExCom/33/24/China)

70- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات الدولية والمنشأة المعنية UNEP/OzL.Pro/ExCom/33/17، الفقرة 80 ، قررت إرجاء النظر في هذا المشروع ريثما تجري مشاورات بين البنك

(المقرر 45/33)

الصين : تقرير وطلب دفعة ثانية لتنفيذ البرنامج السنوي 2000-2001 بموجب خطة الصين في قطاع المذيبات (اليونديبي) (UNEP/OzL.Pro/ExCom/33/24/China)

71- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرتين 81 و 82 ، قررت أن توافق على الإفراج عن أموال لبرنامج العمل السنوي بالمستوى المبين في المرفق الخامس بهذا التقرير، وفقاً لاتفاق الصين مع اللجنة التنفيذية بشأن خطة قطاع المذيبات، على أساس أن يكون مفهوماً ما يلي :

- (أ) أن بروميد البروبيل - ن الذي تنتجه الصين لن يكون متاحاً للتصدير .
- (ب) ستقرض حصة إنتاج سنوية من ذلك البروميد ، للوفاء باحتياجات المذيبات وحدها ؛
- (ج) تقوم الصين بمراقبة بيع ذلك البروميد للمنشآت المشاركة - دون سواها - في مشروعات التحويل بموجب خطة قطاع المذيبات في الصين ؛
- (د) سيقوم مكتب الاستيراد والتصدير في الصين بالرصد اللازم كي يكفل عدم تصدير أية مقادير من البروميد المذكور من الصين ؛
- (هـ) على الوكالة المنفذة لخطة قطاع المذيبات في الصين ، وهي اليونديبي ، أن تضمن خطة مراجعتها السنوية ما يفيد أنها تحققت من عدم تصدير أي مقدار من البروميد المذكور ؛
- (و) لن يكون هناك سعي للحصول على مزيد من المساعدة المالية من الصندوق المتعدد الأطراف في سبيل التحول النهائي إلى بدائل خالية من الـ ODP .

(المقرر 46/33)

72- فيما يتعلق بإنتاج بروميد البروبيل - ن كبديل في الصين أعرب عدة ممثلين وأعرب المراقب عن منظمة بيئة غير حكومية عن قلقهم إزاء قيام الصندوق المتعدد الأطراف بتمويل ODS جديدة . غير أنه قد أشير إلى أن الصين قد أعطيت ، بموجب اتفاق قطاع المذيبات ، مرونة كبيرة تسمح لها بأن تحدد كيفية إنفاق الأموال بموجب اتفاقها مع اللجنة التنفيذية بشأن خطة قطاع المذيبات ، وفي رأي الصين أن مادة البروميد المذكورة هي البديل المتاح الوحيد لتحقيق ما تنشده من إزالة .

الهند : برنامج الإزالة التدريجية في قطاع الإنتاج : الخطة السنوية لعام 2001 (UNEP/OzL.Pro/ExCom/33/24/India)

73- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات UNEP/OzL.Pro/ExCom/33/17، الفقرة 84 ، قررت ما يلي :

(أ) أن توافق على برنامج عمل عام 2001 السنوي الخاص بالإزالة التدريجية لقطاع إنتاج الـ CFC بالهند بمستوى التمويل المبين في المرفق الخامس بهذا التقرير ، على أن يكون مفهوماً أن البنك الدولي :

- (1) سيقدم في تقرير تحققه عن عام 2001 بيانات عن مجموع مبيعات الـ CFC وعن التقدم المحرز في تنفيذ لوائح الـ ODS التي صدرت في يوليو 2000 .
- (2) سيضمن تقرير التحقق عن عام 2001 مناقشة عن كفاية المنهجية المستعملة وذلك في ضوء الخطوات المحددة الواردة في المبادئ التوجيهية المعتمدة ؛
- (3) سيضمن تقرير التحقق عن عام 2001 بيانات مستقلة عن الإنتاج وعن نسبة استهلاك الـ CTC وAHF والمقادير لكل من الـ CFC-11 و CFC-12 .

(ب) أن يدعو البنك الدولي إلى تقديم تقرير عن التدابير التي تتخذ لرصد تهريب الـ ODS

(ج) أن تحيط علماً بما قاله البنك الدولي من إتمام التعاقد من الباطن مع اليونيب لتنفيذ عنصر المساعدة الفنية الداخل في برنامج العمل وكذلك الإدارة المالية لذلك العنصر ، وأن اليونيب مسؤول أمام البنك الدولي في هذا الشأن

(المقرر 47/33)

المكسيك : خطة إزالة الـ ODS من قطاع الرغاوى (اليونديبي)

(UNEP/OzL.Pro/ExCom/33/24/Mexico)

-74 بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات

(UNEP/OzL.Pro/ExCom/33/17)، الفقرتان 85 و 86 ،) ، قررت ما يلي :

(أ) أن تؤكد من جديد التزامها بمساعدة المكسيك على تحقيق تخفيضات دائمة في مجموع استهلاك الـ CFC الوطني ؛

(ب) أن ترجئ النظر في هذا المشروع :

(ج) أن تستبقي المشروع في خطة أعمال اليونديبي لعام 2000

(د) أن تكرر طلبها الوارد في المقرر 54/32 الرامي إلى الحصول على تأكيدات محددة بأن المشروع سوف يؤدي إلى تخفيض دائم ومستمر في مجموع استهلاك الـ CFC الوطني .

(المقرر 48/33)

(هـ) أوراق سياسة عامة

"1" متطلبات مسبقة للإزالة النهائية من قطاع التبريد UNEP/OzL. Pro/ExCom/33/25

-75 بعد النظر في توصية اللجنة الفرعية لاستعراض المشروعات

(UNEP/OzL. Pro/ExCom/33/17) الفقرتان 87 و 88) ، قررت اللجنة التنفيذية ما يلي:

(أ) دعوة الأعضاء إلى تقديم ملاحظات مكتوبة للأمانة حول مشروع المتطلبات المسبقة والمبادئ التوجيهية، على النحو الوارد في الوثيقة UNEP/OzL. Pro/ExCom/33/25 ، لثجمع وتقدم إلى اللجنة التنفيذية في اجتماع لاحق؛

(ب) الاعتماد على مشروع المتطلبات المسبقة والمبادئ التوجيهية الحالي، كما ورد في المرفق السابع لهذا التقرير، وبطريقة مرنة، وبالنسبة لكل مسألة على حدة، للنظر في مقترحات الإزالة النهائية المتعلقة بالطلبات المتعلقة، التي سترفع إلى الاجتماعات المقبلة للجنة التنفيذية.

(المقرر 49/33)

"2" استعمال الـ 13% المخصصة كتكلفة مساندة للوكالات

-76 بعد النظر في توصية اللجنة الفرعية لاستعراض المشاريع

(UNEP/OzL.Pro/ExCom/33/17) الفقرتان 89 و 90)، قررت اللجنة التنفيذية مطالبة اليونيب بإتمام الوثيقة، مع الأخذ بعين الاعتبار الحاجة إلى تقييم شامل للحاجة إلى الشفافية في استعمال نفقات المساندة، وتقديم تلك الوثيقة إلى الاجتماع الرابع والثلاثين للجنة التنفيذية.

(المقرر 50/33)

"3" إطار استراتيجي للتدريب الوطني ودون الإقليمي والإقليمي للعاملين في الجمارك

UNEP/OzL.Pro/ExCom/33/27

-77 بعد النظر في توصية اللجنة الفرعية لاستعراض المشروعات

(UNEP/OzL.Pro/ExCom/33/17 الفقرتان 91 و 92)، قررت اللجنة التنفيذية ما يلي:

- (أ) الاستمرار في تمويل التدريب الوطني لموظفي الجمارك بالنسبة لكل بلد، ولكن على اليونيب أن يبحث عن فرص لإحلال التدريب الإقليمي ودون الإقليمي لموظفي الجمارك، كبديل ذي نفقات مجدية للتدريب الوطني لموظفي الجمارك، حيث يكون ذلك مناسباً، وأن يبحث عن فرص لاستخدام التسهيلات الموجودة فعلاً للتدريب الإقليمي لموظفي الجمارك؛
- (ب) ولكي يتسنى الوصول إلى أكبر عدد ممكن من موظفي الجمارك في البلدان المعنّية بطريقة مجدية من ناحية النفقات، ينبغي أن يكون التدريب الوطني لموظفي الجمارك من خلال طريقة "تدريب المدربين"، على أن يقوم المدربون بعد ذلك بتدريب موظفي الجمارك؛
- (ج) لأغراض تديلية، يمكن النظر في تمويل برامج إضافية للتدريب الإقليمي ودون الإقليمي، حيث توجد كتل تجارية أو اتفاقيات تجارية، تتضمن آليات تنظيمية مناسبة، وبعد أن تكون نتائج برامج التدريب الإقليمية ودون الإقليمية التي سبقت الموافقة عليها، قد عُرضت على اللجنة التنفيذية لمراجعتها؛
- (د) ينبغي الاعتماد على نشاطات تدريب موظفي الجمارك الإقليمية ودون الإقليمية، وعلى شبكات موظفي الأوزون الإقليمية، للوصول إلى ممثلين عن الكتل التجارية الإقليمية، وجمعيات الجمارك، بهدف تشجيع إنشاء شبكات غير رسمية لتعميم المعلومات وإدارة البيانات.

(المقرر 51/33)

"4" خطة استراتيجية لإزالة الـ ODS من الإنتاج في القطاع الفرعي لرغاوى البوليفينيلين والبولستيرين المسحوبة بالضغط في الصين UNEP/OzL.Pro/ExCom/33/28.

78- بعد النظر في توصية اللجنة الفرعية لاستعراض المشروعات (UNEP/OzL.Pro/ExCom/33/17 الفقرتان 93 و 94)، أحاطت اللجنة التنفيذية علماً بالخطة الاستراتيجية لإزالة الـ ODS من الإنتاج في القطاع الفرعي لرغاوى البوليفينيلين والبولستيرين، المسحوبة بالضغط، في الصين، على أن يكون معلوماً:

(أ) أن ذلك لا يعني الموافقة على المشاريع والنفقات المرتبطة بها، المبيّنة في الخطة الاستراتيجية؛

(ب) أنه يمكن عرض المشاريع المبيّنة في الإستراتيجية، على اللجنة التنفيذية لتنظر فيها، استناداً إلى قواعد الأمانة وسياساتها المعمول بها عندئذ؛

(ج) مشاريع مبادئ توجيهية لإعداد تحديثات للبرامج القطرية UNEP/OzL.Pro/ExCom/33/29and Add.1

79- بعد النظر في توصية اللجنة الفرعية لاستعراض المشاريع (UNEP/OzL.Pro/ExCom/33/17 الفقرتان 95 و 96)، قررت اللجنة التنفيذية أن تشكل، خلال الاجتماع الحالي، مجموعة فرعية غير رسمية، مكلفة بمناقشة مشروع المبادئ التوجيهية لإعداد تحديثات للبرامج القطرية.

80- نتيجة مداوات المجموعة الفرعية غير الرسمية مبيّنة في الفقرات 88-90 أدناه.

(المقرر 52/33)

(و) شؤون أخرى

استخدام وكالات منفذة لأعضاء باللجنة التنفيذية

81- بعد أن نظرت اللجنة التنفيذية في توصية اللجنة الفرعية لاستعراض المشروعات
UNEP/OzL.Pro/ExCom/33/17، الفقرة 97،)، قررت أنه في الحالات التي تستخدم فيها إحدى الوكالات المنفذة
عضواً في أحد وفود اللجنة التنفيذية، ليقوم بعمل يتصل بطبقة الأوزون، ينبغي لذلك الوفد أن يتمتع عن الكلام في مشروعات
تتصل بالعمل الذي استخدم من أجله العضو المذكور.

(المقرر 53/33)

البند 6 من جدول الأعمال : التخطيط الاستراتيجي (متابعة المقرر 75/32)

82- تولت الأمانة تقديم الوثيقة UNEP/OzL.Pro/ExCom/33/30 بشأن التخطيط الاستراتيجي، الذي هو متابعة
للمقرر 75/32.

83- قامت اللجنة التنفيذية بمناقشة واسعة النطاق حول الموضوعات التي أثارها تلك الوثيقة وتوصلت إلى توافق في الآراء
بشأن الحاجة إلى الأخذ بنهج تتولى البلدان نفسها الإمسك بزمامه، بحيث يكون للبلدان مرونة في تحديد نوع النهج الذي
ترفضه الذي يكون هو البرنامج الأمثل لتمكين بلدان المادة 5 من الوفاء بالتزاماتها الناشئة عن بروتوكول مونتريال.

84- ونوه ممثلون عن عدد من بلدان المادة 5 بالحاجة إلى تمويل إضافي في سبيل تحقيق بناء القدرة والتعزيز المؤسسي
اللذين يمكنان وحدات الأوزون الوطنية من تجميع بيانات صحيحة ومن الانتقال السلس إلى نهج تمسك بزمامه البلدان نفسها.
ونوه عدة ممثلين آخرين بأن التمويل الإضافي للأنشطة التي من هذا القبيل ينبغي أن يكون أمراً قائماً على أساس التزام بلدان
المادة 5 بتخفيض دائم لمجموع استهلاك الـ ODS لديها. وبينما نوه ممثلو بعض بلدان المادة 5 بالحاجة إلى النظر فيما يترتب
على ذلك من آثار كان من المفهوم أن الأمر يقتضي مزيداً من مناقشة الموضوع قبل أي استعمال لهذا المفهوم.

85- وفي معرض المناقشة حول منهجيات الاستراتيجية الجديدة قام عدة ممثلين بوزن ما يترتب عليها من آثار على أدوار
ومسؤوليات أصحاب الشأن من جميع الفئات، وعلى قضية الحصص الثابتة للوكالات المنفذة وعلى التوازن بين المشروعات
الاستثمارية وغير الاستثمارية وعلى الحاجة إلى إجراءات إدارية واضحة. وقد لوحظ أيضاً أن تحديثات البرامج القطرية
وخطط إدارة غازات التبريد وتحديثات تلك الخطط هي أمور يمكن أن تساعد البلدان عند إعدادها استراتيجياتها الوطنية الرامية
إلى تحقيق الامتثال.

86- لوحظ أن بعض الممثلين قد نوهوا بأهمية تبادل المعلومات بين لجنة التطبيق واللجنة التنفيذية، وهو أمر يمكن تحقيقه
بأن يحضر رئيس ونائب رئيس كل من هاتين اللجنتين اجتماعات اللجنة الأخرى.

87- قررت اللجنة التنفيذية ما يلي :

(أ) الأخذ - كأساس يقوم عليه العمل في المستقبل في مجال التخطيط الاستراتيجي - بالإطار المتعلق بالأهداف
والأولويات والمشكلات والمنهجيات للتخطيط الاستراتيجي للصندوق المتعدد الأطراف خلال فترة الامتثال (المرفق الثامن) .

(ب) أن تطلب من الأمانة إعداد مقترحات محددة لإدخال التغييرات التي أصبح من الضروري إدخالها على
الإجراءات والمنهجيات، تطبيقاً للفقرة (أ) السابقة، على أن يكون مفهوماً أنه قد لا يكون من المستطاع أو
من الضروري تغطية جميع الموضوعات في آن واحد، وأن الأمر قد يقتضي، تبعاً لذلك، النظر في عدة
أوراق في اجتماعات قادمة مختلفة تعدها اللجنة التنفيذية.

(ج) أن تحيط علماً بأن تحديثات البرامج القطرية وتحديثات خطط إدارة غازات التبريد من شأنها أن تزود
بلدان المادة 5 بألية تستعملها في استراتيجياتها الوطنية للإزالة، وأن تشجع بلدان المادة 5 على انتهاز
هذه الفرصة.

(المقرر 54/33)

تقرير من منسق الفريق غير الرسمي المكلف بمناقشة مشروع المبادئ التوجيهية لإعداد تحديثات البرامج القطرية

88- أن هذا الفريق المكلف بمناقشة مشروع المبادئ التوجيهية لإعداد تحديثات البرامج القطرية

(UNEP/OzL.Pro/ExCom/33/29 and Add.1) ، الذي أنشئ بموجب المقرر 52/33 كان مشكلاً من ممثلين عن البلدان الآتية : كولومبيا (منسقاً) وجمهورية الدومنيكان وفنلندا وألمانيا والهند واليابان وهولندا ونيجييريا والولايات المتحدة الأمريكية ، وقد اجتمع يوم الخميس 29 مارس 2001 .

89- قام ممثل كولومبيا بوصفه منسقاً للفريق بإبلاغ اللجنة التنفيذية بأن تبادلاً في الآراء جرى في اجتماع الفريق غير الرسمي بشأن مشروع المبادئ التوجيهية لإعداد تحديثات للبرامج القطرية . وكان هناك تنويه بضرورة توضيح الغرض من تلك التحديثات وتوضيح آثارها فيما يتعلق بالامتثال والتمويل ، وعلى ضرورة النظر إلى البرامج القطرية باعتبارها أداة في يد البلدان كي تعزز إمساكها بزمam استراتيجيات إزالة الـ ODS تطبيقاً لبروتوكول مونتريال . ونظراً لأهمية المبادئ التوجيهية بوصفها المرتكز اللازم لتحول البلدان إلى نهج تأخذ فيه هي نفسها بزمam الأمور ، اتفق رأي الفريق على ضرورة إفصاح مزيد من الوقت لتجميع آراء جميع من يعينهم الأمر ، ورسم الفريق الخطوط العريضة لتحقيق ذلك التجميع .

90- بعدما استمعت اللجنة التنفيذية إلى توصيات الفريق غير الرسمي قررت ما يلي :

(أ) أن تطلب من أمانة الصندوق توجيه رسالة إلى جميع أعضاء اللجنة التنفيذية للحصول على مزيد من التعليقات حول الوثيقتين UNEP/OzL.Pro/ExCom/33/29 and UNEP/OzL.Pro/ExCom/33/29/Add.1

(ب) وأن تطلب كذلك إرسال الإجابات على تلك الرسالة في ظرف أسبوعين وإدراج التعليقات التي تتضمنها تلك الإجابات في صياغة منقحة لمشروع المبادئ التوجيهية ؛

(ج) وأن تطلب من الأمانة توزيع مشروع المبادئ التوجيهية المنقحة بالبريد الإلكتروني وأن تقوم بتجميع حصيلة جولة ثانية من التعليقات من أعضاء اللجنة التنفيذية . وبعد ذلك تتولى الأمانة إعداد صياغة نهائية لمشروع المبادئ التوجيهية تضم جميع التعليقات التي تكون قد جمعت خلال عملية المشاورة ، وتقدم تلك الوثيقة إلى الاجتماع الرابع والثلاثين للجنة التنفيذية للنظر فيها .

(المقرر 55/33)

البند 7 من جدول الأعمال : تقرير عن الوضع القائم في الدراسة المتعلقة ببدائل الـ CFC في تطبيقات الرغاوى الجاسئة

91- نظرت اللجنة التنفيذية في التقرير عن الوضع القائم بشأن الدراسة المتعلقة ببدائل الـ CFC في تطبيقات الرغاوى الجاسئة (UNEP/OzL.Pro/ExCom/33/31) وقررت ما يلي :

(أ) أن تحيط علماً بالتقرير عن الوضع القائم بشأن الدراسة المتعلقة ببدائل الـ CFC في تطبيقات الرغاوى الجاسئة ؛

(ب) أن تحث الأمانة على إتمام تقييمها للعروض المقدمة من المؤسسات الاستشارية للقيام بتلك الدراسة ، كي تبدأ الدراسة في أقرب وقت ممكن

(المقرر 56/33)

البند 8 من جدول الأعمال : تقرير الفريق الفرعي لقطاع الإنتاج التابع للجنة التنفيذية

92- تكلم ممثل أستراليا بوصفه منسقاً للفريق الفرعي لقطاع الإنتاج فقام بتقديم تقرير الفريق فأشار إلى أن الفريق قد أعيد تشكيله خلال الاجتماع الـ 33 للجنة التنفيذية واجتمع يوم 29 مارس 2001 واشترك فيه كل من : أستراليا (منسقاً) ، كولومبيا ، جمهورية الدومنيكان ، ألمانيا ، الهند ، الولايات المتحدة الأمريكية ، واستمع الاجتماع إلى بيان من الأمانة عما جد من تطورات منذ الاجتماع الثاني والثلاثين بشأن المراجعة التقنية لإنتاج الـ ODS في جمهورية كوريا الشعبية الديمقراطية ، والمراجعة التقنية لإنتاج الـ CTC في الصين ومشروع الإزالة في قطاع إنتاج الـ CFC في الأرجنتين ومشروع إغلاق إنتاج الهالونات في الهند . ثم ناقش الفريق الفرعي الطرائق الكفيلة بتحريك مشروع إغلاق الهالونات في الهند إلى الأمام .

93- قررت اللجنة التنفيذية ، بعد أخذها توصيات الفريق الفرعي في الحسبان ، ما يلي :

أ) أن تطلب من الأمانة أن تقدم إلى الاجتماع القادم للفريق الفرعي، قائمة جرد محدثة تبين ما يتبقى من منتجي الـ ODS في بلدان المادة 5؛

ب) وأن تحيط علماً مع التقدير برغبة الهند استكشاف إمكانية جمع عمليات إزالة إنتاج الهالونات واستهلاكها في صفقة واحدة؛ وأن تستمر مناقشة المشروع في الفريق الفرعي في سبيل التوصل في تاريخ قريب إلى توافق في الآراء حول مستوى تمويل المشروع. وأن تطلب من الهند واليونان النظر في توقيت تنفيذ إعداد المشروع المتعلق بعدم تدوير الهالونات، الذي وافق عليه الاجتماع الثالث والثلاثون مع مراعاة الاحتمال المذكور الآتي: جمع إزالة عمليتي إنتاج واستهلاك الهالونات في صفقة واحدة.

(المقرر 57/33)

البند 9 من جدول الأعمال: مسائل أخرى

أ) تمويل إضافي لحكومة عُمان

94- استرعى ممثل الأردن، وسانده في ذلك ممثل تونس، الإنتباه إلى الفقرة (ج) من المقرر 74/32، مشيراً إلى أن الصندوق سبق أن ساعد بلداناً كانت في مثل وضع عُمان، وأن المادة 10 من بروتوكول مونتريال لم تشر إلى الناتج القومي الإجمالي كعامل يمنع بلداً ما من طلب التمويل.

95- قررت اللجنة التنفيذية إلغاء الفقرة (ج) من المقرر 74/32.

(المقرر 58/33)

ب) بيان من فنلندا بشأن النهج القطري الزمام في مجال إزالة الـ ODS في البلدان النامية.

96- أبلغ مندوب فنلندا اللجنة التنفيذية عن دراسة حول النهج الذي يمكّن بزماد البلد نفسه في مجال إزالة الـ ODS في البلدان النامية، والبلدان ذات الاقتصاد المتحوّل المار بمرحلة انتقال.

97- كان هدف الدراسة تحديد الطرق الكفيلة بتدعيم إمساك البلدان النامية بزماد برامج إزالة الـ ODS لديها. وأفاد بعد ذلك عن نتائج الدراسة وعن توصياتها.

98- أحاطت اللجنة التنفيذية علماً بهذا البيان مع التقدير.

ج) الإقراض الميسر

99- ذكر مندوب اليابان، أن وفده عرض وثيقة غير رسمية عن الإقراض الميسر على الاجتماع الحادي والثلاثين للجنة التنفيذية، وأنه يرغب الآن في تحديثها وعرضها للنظر على الاجتماع الرابع والثلاثين، مع طلب إدراج ذلك البند في جدول أعمال الاجتماع المذكور.

100- أفاد مندوب الولايات المتحدة أن بعثته سوف تعرض هي أيضاً ورقة في ذلك الاجتماع تستعرض الأفكار التي تمّ التعبير عنها حتى اليوم حول موضوع الإقراض الميسر.

101- قررت اللجنة التنفيذية إدراج موضوع الإقراض الميسر في جدول أعمال اجتماع اللجنة التنفيذية الرابع والثلاثين.

(المقرر 59/33)

زمان ومكان الاجتماع الرابع والثلاثين للجنة التنفيذية

102- قررت اللجنة التنفيذية عقد اجتماعها الـ 34 أيام 18 - 20 يوليو 2001 بمونتريال، بكندا، على أن يسبقه يومي 16 و 17 يولية 2001 اجتماعاً للجنة الفرعية للرصد والتقييم والمالية واللجنة الفرعية لاستعراض المشروعات.

(المقرر 60/33)

البند 10 من جدول الأعمال : اعتماد التقرير

103- اعتمدت اللجنة التنفيذية هذا التقرير يوم الجمعة 30 مارس 2001.

البند 11 من جدول الأعمال : اختتام الاجتماع

104- أعلن الرئيس اختتام هذا الاجتماع الساعة 13.35 بعد ظهر يوم الجمعة 30 مارس 2001.

Annex I

**TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF
THE MONTREAL PROTOCOL
STATUS OF THE FUND (IN US DOLLARS)**

As at 26 March 2001

INCOME	
Contributions received:	
- Cash payments including note encashments	1,002,841,347
- Promissory notes held	103,219,333
- Bilateral cooperation	43,746,474
- Interest earned	90,841,003
- Miscellaneous income	4,665,708
Total Income	1,245,313,865
ALLOCATIONS AND PROVISIONS	
- UNDP	324,499,994
- UNEP	52,372,598
- UNIDO	253,346,066
- World Bank	474,766,599
Less Adjustments	-
Total allocations to implementing agencies	1,104,985,257
Secretariat and Executive Committee costs (1991-2000)	
- includes provision for staff contracts into 2002	31,967,225
Monitoring and evaluation activities approved at the 22nd, - 29th & 32nd meetings of the Executive Committee	1,040,000
Technical audit activities approved at the 24th meeting - of the Executive Committee	600,000
Bilateral cooperation	43,746,474
Provision for fixed-exchange-rate mechanism's fluctuations - losses/(gains) in value	5,943,265
Total allocations and provisions	1,188,282,221
BALANCE AVAILABLE FOR NEW ALLOCATIONS	57,031,644

TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
1991 - 2001 SUMMARY STATUS OF CONTRIBUTIONS AND OTHER INCOME
BALANCE AVAILABLE FOR NEW ALLOCATIONS

As at 26 March 2001

Description	1991-1993	1994-1996	1997-1999	2000	1991 - 2000	2001	1991 - 2001
Pledged contributions	234,929,241	424,841,347	472,587,120	146,666,667	1,279,024,375	146,666,667	1,425,691,042
Cash payments	206,026,442	380,190,863	325,990,098	77,093,418	989,300,820	13,540,527	1,002,841,347
Bilateral assistance	4,332,697	11,997,571	22,144,067	5,272,139	43,746,474	0	43,746,474
Promissory notes	0	0	50,149,097	53,070,236	103,219,333	0	103,219,333
Total payments	210,359,139	392,188,434	398,283,262	135,435,793	1,136,266,627	13,540,527	1,149,807,154
Disputed contributions	0	8,098,267	0	0	8,098,267	0	8,098,267
Outstanding pledges	24,570,102	32,652,913	74,303,858	11,230,874	142,757,748	133,126,140	275,883,888
Payments %age to pledges	89.54%	92.31%	84.28%	92.34%	88.84%	9.23%	80.65%
Interest earned	3,261,119	28,073,633	49,379,449	10,126,802	90,841,003	0	90,841,003
Miscellaneous income	1,442,103	1,297,366	1,223,598	300,000	4,263,067	402,641	4,665,708
TOTAL INCOME	215,062,361	421,559,432	448,886,308	145,862,595	1,231,370,697	13,943,168	1,245,313,865

Accumulated figures	1991-1993	1994-1996	1997-1999	2000	1991 - 2000	2001	1991-2001
Total pledges	234,929,241	424,841,347	472,587,120	146,666,667	1,279,024,375	146,666,667	1,425,691,042
Total payments	210,359,139	392,188,434	398,283,262	135,435,793	1,136,266,627	13,540,527	1,149,807,154
Payments %age to pledges	89.54%	92.31%	84.28%	92.34%	88.84%	9.23%	80.65%
Total income	215,062,361	421,559,432	448,886,308	145,862,595	1,231,370,697	13,943,168	1,245,313,865
Total outstanding contributions	24,570,102	32,652,913	74,303,858	11,230,874	142,757,748	133,126,140	275,883,888
As % to total pledges	10.46%	7.69%	15.72%	7.66%	11.16%	90.77%	19.35%
Outstanding contributions for Countries with Economies in Transition (CEITs)	24,570,102	31,439,487	33,035,620	3,331,456	92,376,665	4,204,100	96,580,765
CEITs' outstandings %age to pledges	10.46%	7.40%	6.99%	2.27%	7.22%	2.87%	6.77%

TRUST FUND

R THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
Status of Contributions for 2001

As at 26 March 2001

Party	Agreed Contributions	Cash Payments	Bilateral Assistance	Promissory Notes	Outstanding Contributions
Australia	2,482,261	0	0	0	2,482,261
Austria	1,576,118	0	0	0	1,576,118
Azerbaijan	36,849	0	0	0	36,849
Belarus	137,345	0	0	0	137,345
Belgium	1,847,459	0	0	0	1,847,459
Brunei Darussalam	0	0	0	0	0
Bulgaria	31,824	0	0	0	31,824
Canada	4,612,784	0	0	0	4,612,784
Cyprus	0	0	0	0	0
Czech Republic	202,668	0	0	0	202,668
Denmark	1,157,383	0	0	0	1,157,383
Estonia	25,124	0	0	0	25,124
Finland	907,817	0	0	0	907,817
France	10,954,107	0	0	0	10,954,107
Georgia	0	0	0	0	0
Germany	16,427,810	0	0	0	16,427,810
Greece	587,904	0	0	0	587,904
Hungary	200,993	0	0	0	200,993
Iceland	53,598	0	0	0	53,598
Ireland	375,186	0	0	0	375,186
Israel	577,854	0	0	0	577,854
Italy	9,098,273	0	0	0	9,098,273
Japan	33,471,998	0	0	0	33,471,998
Kuwait	0	0	0	0	0
Latvia	40,199	0	0	0	40,199
Liechtenstein	10,050	0	0	0	10,050
Lithuania	36,849	0	0	0	36,849
Luxembourg	113,896	0	0	0	113,896
Malta	0	0	0	0	0
Monaco	6,700	0	0	0	6,700
Netherlands	2,731,827	0	0	0	2,731,827
New Zealand	370,162	0	0	0	370,162
Norway	1,021,713	0	0	0	1,021,713
Panama	0	0	0	0	0
Poland	346,712	0	0	0	346,712
Portugal	698,450	0	0	0	698,450
Russian Federation	2,490,635	0	0	0	2,490,635
Singapore	0	0	0	0	0
Slovakia	65,323	0	0	0	65,323
Slovenia	0	0	0	0	0
South Africa	0	0	0	0	0
Spain	4,336,419	0	0	0	4,336,419
Sweden	1,815,635	0	0	0	1,815,635
Switzerland	2,035,052	0	0	0	2,035,052
Tajikistan	8,375	0	0	0	8,375
Turkmenistan	13,399	0	0	0	13,399
Ukraine	505,832	0	0	0	505,832
United Arab Emirates	0	0	0	0	0
United Kingdom	8,525,444	0	0	0	8,525,444
United States of America	36,666,667	13,540,527	0	0	23,126,140
Uzbekistan	61,973	0	0	0	61,973
TOTAL	146,666,667	13,540,527	0	0	133,126,140

TRUST FUND

FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
Status of Contributions for 2000

As at 26 March 2001

PARTIES	Agreed Contributions	Cash Payments	Bilateral Assistance	Promissory Notes	Outstanding Contributions
Australia	2,482,261	2,574,131	153,830	0	(245,700)
Austria	1,576,118	1,576,118	0	0	0
Azerbaijan	36,849	0	0	0	36,849
Belarus	137,345	0	0	0	137,345
Belgium	1,847,459	1,847,459	0	0	0
Brunei Darussalam	0	0	0	0	0
Bulgaria	31,824	31,824	0	0	0
Canada	4,612,784	133,730	788,827	3,690,227	0
Cyprus	0	0	0	0	0
Czech Republic	202,668	202,668	0	0	0
Denmark	1,157,383	1,157,383	0	0	0
Estonia	25,124	25,124	0	0	0
Finland	907,817	907,817	0	0	0
France	10,954,107	0	259,179	10,694,928	0
Georgia	0	0	0	0	0
Germany	16,427,810	0	3,154,470	16,427,810	(3,154,470)
Greece	587,904	101,763	0	0	486,141
Hungary	200,993	200,993	0	0	0
Iceland	53,598	53,598	0	0	0
Ireland	375,186	375,186	0	0	0
Israel	577,854	0	0	0	577,854
Italy	9,098,273	0	0	0	9,098,273
Japan	33,471,998	32,636,165	835,833	0	0
Kuwait	0	0	0	0	0
Latvia	40,199	0	0	0	40,199
Liechtenstein	10,050	10,050	0	0	0
Lithuania	36,849	0	0	0	36,849
Luxembourg	113,896	95,592	0	0	18,304
Malta	0	0	0	0	0
Monaco	6,700	6,700	0	0	0
Netherlands	2,731,827	0	0	2,731,827	0
New Zealand	370,162	370,162	0	0	0
Norway	1,021,713	884,274	0	0	137,439
Panama	0	0	0	0	0
Poland	346,712	346,712	0	0	0
Portugal	698,450	0	0	0	698,450
Russian Federation	2,490,635	0	0	0	2,490,635
Singapore	0	0	0	0	0
Slovakia	65,323	65,323	0	0	0
Slovenia	0	0	0	0	0
South Africa	0	0	0	0	0
Spain	4,336,419	4,336,419	0	0	0
Sweden	1,815,635	1,452,508	0	0	363,127
Switzerland	2,035,052	2,035,052	80,000	0	(80,000)
Tajikistan	8,375	0	0	0	8,375
Turkmenistan	13,399	0	0	0	13,399
Ukraine	505,832	0	0	0	505,832
United Arab Emirates	0	0	0	0	0
United Kingdom	8,525,444	0	0	8,525,444	0
United States of America	36,666,667	25,666,667	0	11,000,000	0
Uzbekistan	61,973	0	0	0	61,973
TOTAL	146,666,667	77,093,418	5,272,139	53,070,236	11,230,874

TRUST FUND

R THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
1991-2000 Summary Status of Contributions

As at 26 March 2001

Party	Agreed Contribution	Cash Payments	Bilateral Assistance	Promissory Notes	Outstanding Contribution
Australia	22,810,456	22,251,688	804,468	0	(245,700)
Austria	12,556,585	12,424,795	131,790	0	0
Azerbaijan	747,737	0	0	0	747,737
Belarus	2,186,092	0	0	0	2,186,092
Belgium	15,989,492	15,881,012	108,480	0	0
Brunei Darussalam	0	0	0	0	0
Bulgaria	929,031	929,031	0	0	0
Canada	46,663,127	38,090,475	4,882,424	3,690,227	1
Cyprus	148,670	148,670	0	0	0
Czech Republic	4,384,681	4,384,681	0	0	0
Denmark	10,512,130	10,307,130	205,000	0	0
Estonia	25,124	25,124	0	0	0
Finland	8,886,359	8,330,562	451,870	0	103,927
France	94,872,911	50,147,937	6,842,649	31,267,548	6,614,777
Georgia	0	0	0	0	0
Germany	138,689,162	104,844,603	14,478,943	22,520,086	(3,154,470)
Greece	5,620,959	5,134,818	0	0	486,141
Hungary	2,393,653	2,393,653	0	0	0
Iceland	460,037	460,037	0	0	0
Ireland	3,031,444	3,031,444	0	0	0
Israel	3,627,156	2,860,903	0	0	766,253
Italy	71,791,485	32,829,081	0	0	38,962,404
Japan	217,056,949	207,815,357	3,569,333	0	5,672,259
Kuwait	286,549	286,549	0	0	0
Latvia	179,330	100,234	0	0	79,096
Liechtenstein	145,531	145,531	0	0	0
Lithuania	316,270	14,975	0	0	301,295
Luxembourg	999,317	981,013	0	0	18,304
Malta	28,052	28,052	0	0	0
Monaco	121,612	121,612	0	0	0
Netherlands	23,909,450	21,177,623	0	2,731,827	0
New Zealand	3,621,674	3,621,674	0	0	0
Norway	8,545,641	8,408,202	0	0	137,439
Panama	16,915	16,915	0	0	0
Poland	2,682,071	2,682,071	0	0	0
Portugal	3,922,639	3,186,019	0	0	736,620
Russian Federation	81,834,430	0	0	0	81,834,430
Singapore	531,221	459,245	71,976	0	0
Slovakia	1,476,468	1,476,468	0	0	0
Slovenia	61,290	61,263	0	0	27
South Africa	3,793,691	3,763,691	30,000	0	0
Spain	33,891,892	33,891,892	0	0	0
Sweden	17,853,523	17,059,546	430,850	0	363,127
Switzerland	17,821,140	17,544,640	356,500	0	(80,000)
Tajikistan	74,121	5,333	0	0	68,788
Turkmenistan	249,156	0	0	0	249,156
Ukraine	7,486,519	785,600	0	0	6,700,919
United Arab Emirates	559,639	559,639	0	0	0
United Kingdom	77,920,530	54,745,885	565,000	22,609,645	0
United States of America	326,918,236	295,701,045	10,817,191	20,400,000	0
Uzbekistan	394,228	185,103	0	0	209,125
SUB-TOTAL	1,279,024,375	989,300,820	43,746,474	103,219,333	142,757,748
Disputed Contributions	8,098,267	0	0	0	8,098,267
TOTAL	1,287,122,642	989,300,820	43,746,474	103,219,333	150,856,015

T FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
Status of Contributions for 1997 - 1999

As at 26 March 2001

Party	Agreed Contributions	Cash Payments	Bilateral Assistance	Promissory Notes	Outstanding Contributions
Australia	8,158,353	8,158,353	0	0	0
Austria	4,768,227	4,753,065	15,162	0	0
Azerbaijan	647,706	0	0	0	647,706
Belarus	1,612,377	0	0	0	1,612,377
Belgium	5,553,744	5,445,264	108,480	0	0
Brunei Darussalam	0	0	0	0	0
Bulgaria	68,000	68,000	0	0	0
Canada	17,102,223	15,062,418	2,039,805	0	0
Cyprus	0	0	0	0	0
Czech Republic	1,332,440	1,332,440	0	0	0
Denmark	3,955,149	3,955,149	0	0	0
Estonia	0	0	0	0	0
Finland	3,403,908	2,951,551	348,430	0	103,927
France	35,320,710	2,874,846	5,258,467	20,572,620	6,614,777
Georgia	0	0	0	0	0
Germany	49,845,885	33,784,433	9,969,177	6,092,276	0
Greece	2,094,711	2,094,711	0	0	0
Hungary	771,735	771,735	0	0	0
Iceland	165,372	165,372	0	0	0
Ireland	1,157,604	1,157,604	0	0	0
Israel	1,474,566	1,286,167	0	0	188,399
Italy	28,650,705	0	0	0	28,650,705
Japan	85,083,909	76,678,150	2,733,500	0	5,672,259
Kuwait	0	0	0	0	0
Latvia	139,131	100,234	0	0	38,897
Liechtenstein	55,125	55,125	0	0	0
Lithuania	279,421	14,975	0	0	264,446
Luxembourg	385,869	385,869	0	0	0
Malta	0	0	0	0	0
Monaco	55,125	55,125	0	0	0
Netherlands	8,750,937	8,750,937	0	0	0
New Zealand	1,322,976	1,322,976	0	0	0
Norway	3,086,946	3,086,946	0	0	0
Panama	0	0	0	0	0
Poland	1,860,435	1,860,435	0	0	0
Portugal	1,515,909	1,477,739	0	0	38,170
Russian Federation	24,530,184	0	0	0	24,530,184
Singapore	0	0	0	0	0
Slovakia	454,773	454,773	0	0	0
Slovenia	0	0	0	0	0
South Africa	592,583	592,583	0	0	0
Spain	13,023,048	13,023,048	0	0	0
Sweden	6,766,473	6,335,623	430,850	0	0
Switzerland	6,670,005	6,636,105	33,900	0	0
Tajikistan	65,746	5,333	0	0	60,413
Turkmenistan	179,154	0	0	0	179,154
Ukraine	5,555,291	0	0	0	5,555,291
United Arab Emirates	0	0	0	0	0
United Kingdom	29,298,411	14,649,210	565,000	14,084,201	0
United States of America	116,499,999	106,458,703	641,296	9,400,000	0
Uzbekistan	332,255	185,103	0	0	147,152
TOTAL	472,587,120	325,990,098	22,144,067	50,149,097	74,303,858

Annex II

PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS

Agency	Project Number	Project Title	32 nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
France	LEB/REF/23/TAS/21	Implementation of an ODS recovery and recycling network	Some Progress (Continued Monitoring)	Nov-02	D
France	MAU/REF/14/TAS/05	Conversion of CFC-based commercial refrigeration installations in the fishing industry	Some Progress (Continued Monitoring)	Jun-00	C, D
France	MOR/REF/23/TAS/17	Implementation of an ODS recovery and recycling network	Some Progress (Continued Monitoring)	Nov-02	D
IBRD	JOR/SEV/28/INS/51	Renewal of institutional strengthening (phase II)	Some Progress (Continued Monitoring)	Dec-00	Not Applicable
IBRD	MAL/FOA/17/INV/59	Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd.	Some Progress (Continued Monitoring)	Completed	Not Applicable
IBRD	THA/FOA/27/INV/111	Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC	Some Progress (Continued Monitoring)	Mar-01	E
UNDP	ARG/REF/23/INV/60	Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI	Some Progress (Continued Monitoring)	Completed	B
UNDP	CPR/FOA/17/INV/126	Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting	Some Progress (Continued Monitoring)	Completed	B, C
UNDP	CPR/FOA/22/INV/202	Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd.	Some Progress (Continued Monitoring)	Completed	B, C

Agency	Project Number	Project Title	32 nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNDP	CPR/REF/19/INV/167	Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company	Some Progress (Continued Monitoring)	Completed	A, B
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	Completed	B
UNDP	IND/FOA/19/INV/71	Phase out of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS	Some Progress (Continued Monitoring)	Completed	B
UNDP	VEN/REF/18/INV/43	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia	Some Progress (Continued Monitoring)	Completed	E
UNDP	VEN/REF/19/INV/49	Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A.	Some Progress (Continued Monitoring)	Completed	E
UNEP	BAH/REF/26/TRA/06	Customs training	Some Progress (Continued Monitoring)	May-01	D
UNEP	DOM/REF/25/TRA/17	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Dec-00	D
UNEP	DOM/SEV/17/INS/04	Establishment of the National Commission for the Ozone (Cogo)	Some Progress (Continued Monitoring)	Completed	D
UNEP	ELS/REF/25/TRA/07	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Dec-00	D
UNEP	GUA/SEV/28/INS/22	Renewal of IS (phase III)	Some Progress (Continued Monitoring)	Jun-02	

Agency	Project Number	Project Title	32 nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNEP	MOL/REF/25/TRA/03	Training of technicians	Some Progress (Continued Monitoring)	Jun-01	D
UNEP	MOL/REF/25/TRA/04	Monitoring ODS	Some Progress (Continued Monitoring)	Jan-02	D
UNEP	PER/REF/27/TRA/23	Customs training	Some Progress (Continued Monitoring)	Dec-01	D
UNEP	PHI/SEV/11/TAS/23	Information Exchange Programme	Notice of Possible Cancellation	Completed	D
UNEP	SUD/SEV/28/INS/12	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Jun-01	D
UNEP	VIE/SEV/28/INS/27	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Jun-01	
UNEP	ZIM/SEV/28/INS/20	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Jun-01	
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Dec-00	C
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Completed	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Dec-00	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Completed	C

Agency	Project Number	Project Title	32nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNIDO	THA/FUM/25/DEM/97	Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses)	Some Progress (Continued Monitoring)	Dec-01	C
UNIDO	TUN/ARS/22/INV/21	Phasing out CFCs at Sogepar	Some Progress (Continued Monitoring)	Completed	C
UNIDO	VEN/FOA/25/INV/64	Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels	Some Progress (Continued Monitoring)	Nov-00	E

Categories of Delay: A – Implementing and/or executing agencies, B – Enterprise, C – Technical Reasons, D – Government, E – External, F – Not Available

Annex III

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

Agency	Project Number	Project Title	32 nd Meeting Assessment	Category of Delay
France	IRA/REF/24/INV/34	Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project	Some Progress (Continued Monitoring)	B
IBRD	ARG/REF/23/INV/69	Lobarto San Luis	Some Progress (Continued Monitoring)	C
IBRD	JOR/FOA/15/INV/22	Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam	Some Progress (Continued Monitoring)	B
UNDP	ARG/FOA/15/INV/14	CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels	Some Progress (Continued Monitoring)	B
UNDP	BOL/REF/20/TAS/04	Implementation of a national programme for recovery and recycling of refrigerant	Some Progress (Continued Monitoring)	D
UNDP	CAF/REF/20/TAS/05	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Notice of Possible Cancellation	D
UNDP	CPR/SOL/19/INV/169	Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY	Some Progress (Continued Monitoring)	A, D
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	B
UNDP	CPR/SOL/20/INV/186	Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory	Some Progress (Continued Monitoring)	A, C, D
UNDP	CPR/SOL/22/INV/195	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	Some Progress (Continued Monitoring)	A, C, D
UNDP	GLO/REF/24/TAS/159	Global MAC project: Phase 3	Some Progress (Continued Monitoring)	C
UNDP	IDS/FOA/23/INV/71	Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA	Some Progress (Continued Monitoring)	B
UNDP	MAL/ARS/19/INV/85	Umbrella Aerosol Small and Medium Industries project	Some Progress (Continued Monitoring)	B, E
UNDP	MAL/REF/18/INV/73	Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC	Some Progress (Continued Monitoring)	B, E
UNDP	MEX/FOA/20/INV/49	Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises)	Some Progress (Continued Monitoring)	B
UNDP	PER/REF/15/INV/06	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA)	Some Progress (Continued Monitoring)	B
UNDP	PRC/REF/20/TAS/04	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Some Progress (Continued Monitoring)	E

Agency	Project Number	Project Title	32 nd Meeting Assessment	Category of Delay
UNDP	THA/SEV/09/INS/09	Institutional strengthening of the Ozone Layer Protection Unit: Phase 1	Some Progress (Continued Monitoring)	D
UNEP	BHA/SEV/19/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	D
UNEP	DOM/REF/25/TRA/14	Customs training	Some Progress (Continued Monitoring)	D
UNEP	DRC/SEV/17/CPG/01	Country Programme Update	Some Progress (Continued Monitoring)	
UNEP	GAM/SEV/19/TRA/03	Customs training	Some Progress (Continued Monitoring)	D
UNEP	GEO/REF/23/TRA/05	Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector	Some Progress (Continued Monitoring)	D
UNEP	GLO/REF/19/TRA/97	Training modules for national training courses on good practices in refrigeration	Some Progress (Continued Monitoring)	A
UNEP	GUA/REF/21/TRA/13	National train the trainer programme on refrigeration management plan and good practices in refrigeration	Some Progress (Continued Monitoring)	A
UNEP	GUA/REF/27/ TRA/18	Implementation of RMP: Customs Officer Training Programme	Some Progress (Continued Monitoring)	D
UNEP	GUY/REF/23/TRA/06	Implementation of the RMP: Training of trainers for good refrigeration servicing practices	Some Progress (Continued Monitoring)	D
UNEP	MOR/SEV/19/INS/03	Creation of Ozone Unit	Some Progress (Continued Monitoring)	
UNEP	MOZ/SEV/15/INS/03	Institutional strengthening	Some Progress (Continued Monitoring)	Project is now partly reactivated
UNEP	PER/REF/21/TRA/21	Technician training	Some Progress (Continued Monitoring)	D
UNEP	PRC/SEV/17/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	D
UNEP	SWA/SEV/15/INS/03	Institutional Strengthening	Some Progress (Continued Monitoring)	D
UNEP	URT/SEV/20/INS/07	Institutional strengthening for the phase out of ODS and the establishment of a NOU	Some Progress (Continued Monitoring)	D
UNIDO	ALG/FOA/23/INV/25	Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant	Notice of Possible Cancellation	B
UNIDO	ALG/FOA/25/INV/27	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	Notice of Possible Cancellation	B
UNIDO	ALG/FOA/27/INV/33	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	Notice of Possible Cancellation	B
UNIDO	ALG/FOA/27/INV/34	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	Notice of Possible Cancellation	B
UNIDO	CMR/FOA/23/INV/11	Phasing out CFC-11 at Sonopol	Notice of Possible Cancellation	C
UNIDO	GUY/REF/23/INV/05	Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL)	Notice of Possible Cancellation	C
UNIDO	MOR/FUM/22/DEM/11	Demonstration project - four alternatives to the use of methyl bromide: steam pasteurisation, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system	Some Progress (Continued Monitoring)	E
UNIDO	PAK/REF/23/INV/17	Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd.	Some Progress (Continued Monitoring)	C
UNIDO	ROM/SEV/17/INS/04	Creation of an Ozone Secretariat	Some Progress (Continued Monitoring)	D

Agency	Project Number	Project Title	32 nd Meeting Assessment	Category of Delay
UNIDO	SUD/REF/19/INV/06	Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory)	Some Progress (Continued Monitoring)	C
UNIDO	TUN/FOA/23/INV/23	Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant	Notice of Possible Cancellation	B
UNIDO	TUR/FOA/23/INV/30	Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara, Turkey	Some Progress (Continued Monitoring)	B

Categories of Delay: A – Implementing and/or executing agencies, B – Enterprise, C – Technical Reasons, D – Government, E – External, F – Not Available

Annex IV

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

Agency	Project Number	Project Title	32 nd Meeting Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/19/INV/43	Adzen S.A.C.I.F.	Some Progress (Continued Monitoring)	Send Letter of Possible Cancellation	N/A
IBRD	IND/REF/19/INV/92	Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment	Some Progress (Continued Monitoring)	Send Letter of Possible Cancellation	B
IBRD	IND/REF/22/INV/123	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries	Some Progress (Continued Monitoring)	Deadline of 1 May for completion of Sub-grant Agreement	B
UNDP	ARG/FOA/18/INV/33	Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A.	Some Progress (Continued Monitoring)	Deadline of 1 May for completion	C, D
UNDP	ARG/FOA/20/INV/48	Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A.	Some Progress (Continued Monitoring)	Deadline of Technical Issues being resolved by 1 May	B, C, D
UNDP	ARG/FOA/22/INV/57	Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C.	Some Progress (Continued Monitoring)	Deadline of 1 May if not completed 1 March	D
UNDP	CPR/SOL/19/INV/171	Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory	Some Progress (Continued Monitoring)	Deadline of 1 May for equipment delivery	B, C
UNDP	EGY/FOA/12/INV/28	Conversion to CFC free-technology at El Fateh	Some Progress (Continued Monitoring)	Deadline of 1 May for installation of generator	C
UNDP	EGY/REF/20/INV/59	Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral	Some Progress (Continued Monitoring)	Deadline of 1 May for installation of equipment	B
UNDP	IND/ARS/19/DEM/69	Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Masnual Filling Equipment using HAP	Some Progress (Continued Monitoring)	Deadline of 1 May for HOP completion	C
UNDP	MOR/FOA/22/INV/08	Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A.	Some Progress (Continued Monitoring)	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	MOR/FOA/22/INV/10	Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol	Some Progress (Continued Monitoring)	Deadline of 1 May to complete production trials and agree completion date	C

Agency	Project Number	Project Title	32 nd Meeting Assessment	Recommended Actions	Category of Delay
UNDP	PAN/FOA/22/INV/09	Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos)	Some Progress (Continued Monitoring)	Deadline 1 May to inform of building location	C, E
UNDP	URT/REF/22/TAS/08	Implementation of a national programme for recovery and recycling of refrigerant	Notice of Possible Cancellation	Deadline 1 May for information on status of legislation	D
UNDP	VEN/REF/17/INV/40	Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL	Some Progress (Continued Monitoring)	Deadline 1 May 2001 for project completion and elimination of CFC units	B
UNEP	BAH/REF/26/TRA/05	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Deadline of June 2001 for Completion of Phase II	D
UNEP	ELS/REF/25/TRA/08	Implementation of the refrigerant management plan: Customs training	Some Progress (Continued Monitoring)	Deadline of November 2001 for Completion of Phase I	D
UNEP	GLO/SEV/21/TAS/130	Develop a handbook on the practical use of policy instruments	Some Progress (Continued Monitoring)	Send Letter of Possible Cancellation	D
UNIDO	CMR/FOA/23/INV/10	Phasing out CFC-11 at Scimpos	Notice of Possible Cancellation	Deadline of 1 May 2001 for Report on Mission to Cameroon	B, C
UNIDO	IRA/FOA/22/INV/20	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co.	Some Progress (Continued Monitoring)	Deadline of 1 May for Award of Contract	E
UNIDO	IRA/FOA/22/INV/21	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC)	Some Progress (Continued Monitoring)	Deadline of 1 May for Award of Contract	E
UNIDO	IRA/FOA/22/INV/22	Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co.	Some Progress (Continued Monitoring)	Deadline of 1 May for Award of Contract	E
UNIDO	IRA/FOA/23/INV/29	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam	Some Progress (Continued Monitoring)	Deadline of 1 May for Award of Contract	E

Categories of Delay: A – Implementing and/or executing agencies, B – Enterprise, C – Technical Reasons, D – Government, E – External, F – Not Available

List of projects and activities approved for funding

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
ALGERIA					
FOAM					
Preparation of project proposal					
Project preparation for the phase out of ODS use in the flexible foam sub-sector	Germany		\$30,900	\$4,017	\$34,917
<i>Approved on the understanding that the Government of Algeria should update the foam sector ODS consumption data in the country programme and submit, with the project proposal, the revised figures and detailed explanation of the reason for the variation.</i>					
SOLVENT					
Preparation of project proposal					
Project preparation in the solvent sector	Germany		\$30,000	\$3,900	\$33,900
Total for Algeria			\$60,900	\$7,917	\$68,817
ARGENTINA					
FOAM					
Preparation of project proposal					
Project preparation in the rigid foam sector	UNIDO		\$35,000	\$4,550	\$39,550
Project preparation in the rigid polyurethane foam sector	UNDP		\$20,000	\$2,600	\$22,600
FUMIGANT					
Preparation of project proposal					
Project preparation in soil fumigation (tobacco)	UNDP		\$30,000	\$3,900	\$33,900
REFRIGERATION					
Preparation of project proposal					
Project preparation in the commercial refrigeration sector	UNDP		\$20,000	\$2,600	\$22,600
Total for Argentina			\$105,000	\$13,650	\$118,650
BENIN					
SEVERAL					
Institutional strengthening					
Renewal of the institutional strengthening project (Phase III)	UNEP		\$33,333	\$4,333	\$37,666
Total for Benin			\$33,333	\$4,333	\$37,666
BOLIVIA					
FOAM					
Preparation of project proposal					
Project preparation in the rigid polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
FUMIGANT					
Preparation of project proposal					
Project preparation in soil fumigation	UNDP		\$10,000	\$1,300	\$11,300
REFRIGERATION					
Preparation of project proposal					
Project preparation in the refrigeration commercial sector	UNDP		\$15,000	\$1,950	\$16,950
Total for Bolivia			\$40,000	\$5,200	\$45,200

List of projects and activities approved for funding

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
BOSNIA AND HERZEGOVINA					
REFRIGERATION					
Preparation of project proposal					
Project preparation in the commercial refrigeration sector	UNIDO		\$15,000	\$1,950	\$16,950
Project preparation in the commercial/domestic refrigeration sector	UNIDO		\$15,000	\$1,950	\$16,950
Total for Bosnia and Herzegovina			\$30,000	\$3,900	\$33,900
BRAZIL					
FOAM					
Preparation of project proposal					
Project preparation for two projects in the rigid foam sector	UNIDO		\$20,000	\$2,600	\$22,600
Project preparation for two projects in the integral skin foam sector	UNIDO		\$20,000	\$2,600	\$22,600
Project preparation in the integral skin foam sector	UNDP		\$80,000	\$10,400	\$90,400
Project preparation in the rigid polyurethane foam sector	UNDP		\$40,000	\$5,200	\$45,200
Project preparation in the foam sector	UNDP		\$15,000	\$1,950	\$16,950
Project preparation in the flexible polyurethane foam sector	UNDP		\$30,000	\$3,900	\$33,900
REFRIGERATION					
Preparation of project proposal					
Project preparation in the refrigeration commercial sector	UNDP		\$20,000	\$2,600	\$22,600
Project preparation for 6 projects in the commercial/domestic refrigeration sector	UNIDO		\$25,000	\$3,250	\$28,250
SOLVENT					
Preparation of project proposal					
Project preparation for four projects in the solvents (CTC) sector	UNIDO		\$30,000	\$3,900	\$33,900
Total for Brazil			\$280,000	\$36,400	\$316,400
BURKINA FASO					
SEVERAL					
Institutional strengthening					
Renewal of the institutional strengthening project (Phase IV)	UNEP		\$55,700	\$7,241	\$62,941
Total for Burkina Faso			\$55,700	\$7,241	\$62,941
BURUNDI					
AEROSOL					
Preparation of project proposal					
Project preparation in the aerosol sector	UNDP		\$15,000	\$1,950	\$16,950
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
Total for Burundi			\$30,000	\$3,900	\$33,900

List of projects and activities approved for funding

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
CHILE					
FUMIGANT					
Preparation of project proposal					
Project preparation for two projects in the methyl bromide sector	IBRD		\$20,000	\$2,600	\$22,600
STERILANTS					
Preparation of project proposal					
Project preparation in the sterilants sector	UNDP		\$5,000	\$650	\$5,650
Total for Chile			\$25,000	\$3,250	\$28,250
CHINA					
FOAM					
Preparation of project proposal					
Project preparation for two umbrella projects in the polystyrene/polyethylene foam sector	UNIDO		\$100,000	\$13,000	\$113,000
PRODUCTION					
CFC closure					
CFC production sector 2001 annual programme	IBRD		\$6,500,000	\$585,000	\$7,085,000
<i>3,630 ODP tonnes of CFCs in the production sector will be phased out. Future technical audits required under the agreement be submitted by the World Bank no later than eight weeks prior to the meeting of the Committee at which approval of funding was sought.</i>					

Approved the release of 50 per cent of the requested total of US \$13 million (and approve the associated support costs for the World Bank) corresponding to the verified reduction from the five total closures; authorized the Secretariat to approve the transfer, intersessionally, of the balance of the funds requested, after receiving from the World Bank information which is fully responsive to the following: (i) the verification report encompassing the implementation of the full 2000 work programme of the China CFC production phase-out project in compliance with the guidelines approved at the 32nd Meeting; (ii) information on the operation and management of the quota system in China. The Committee also noted that the World Bank would further streamline the implementation procedure to better coordinate the annual work programme and the timing of the verification exercise.

List of projects and activities approved for funding

UNEP/OzL.Pro/ExCom/33/32

Annex V Page 4

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
SOLVENT					
Multiple solvents					
Report and request for second payment on the implementation of the 2000-2001 annual programme under the China solvent sector plan	UNDP		\$6,955,000	\$695,500	\$7,650,500
<i>Approved on the understanding that: (a) n-propyl bromide produced by China would not be made available for export; (b) an annual production quota would be imposed on n-propyl bromide to meet the requirement for solvent use only; (c) China would control the sale of n-propyl bromide only to enterprises involved in the conversion projects under the China Solvent Sector Plan; (d) the Import and Export Office of China would monitor and ensure that no n-propyl bromide was exported by China; (e) the implementing agency of the China Solvent Sector Plan, UNDP would include in its annual audit plan verification that no n-propyl bromide was exported; and (f) no further financial assistance would be sought from the Multilateral Fund for the final conversion to zero ODP alternatives.</i>					
SEVERAL					
Preparation of project proposal					
Project preparation/technical assistance in the refrigeration sector (thermostat)	Germany		\$5,000	\$650	\$5,650
Total for China			\$13,560,000	\$1,294,150	\$14,854,150
COLOMBIA					
FOAM					
Preparation of project proposal					
Project preparation in the rigid polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
Total for Colombia			\$15,000	\$1,950	\$16,950
CONGO, DR					
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
Total for Congo, DR			\$15,000	\$1,950	\$16,950
COSTA RICA					
FUMIGANT					
Preparation of project proposal					
Project preparation in soil fumigation	UNDP		\$30,000	\$3,900	\$33,900
Total for Costa Rica			\$30,000	\$3,900	\$33,900
CROATIA					
FUMIGANT					
Preparation of project proposal					
Project preparation in the tobacco fumigation sector	UNIDO		\$30,000	\$3,900	\$33,900
Total for Croatia			\$30,000	\$3,900	\$33,900
CUBA					
AEROSOL					
Preparation of project proposal					
Project preparation in the aerosol sector	UNDP		\$15,000	\$1,950	\$16,950

List of projects and activities approved for funding

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		
			Project \$15,000	Support \$1,950	Total (US\$/kg) \$16,950
DOMINICAN REPUBLIC					
FOAM					
Preparation of project proposal					
Project preparation in the rigid polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
Total for Dominican Republic			\$15,000	\$1,950	\$16,950
ECUADOR					
FUMIGANT					
Preparation of project proposal					
Project preparation in the methyl bromide sector	IBRD		\$35,000	\$4,550	\$39,550
Total for Ecuador			\$35,000	\$4,550	\$39,550
EGYPT					
FUMIGANT					
Preparation of project proposal					
Project preparation in the soil fumigation sector	UNIDO		\$30,000	\$3,900	\$33,900
Total for Egypt			\$30,000	\$3,900	\$33,900
GEORGIA					
FUMIGANT					
Preparation of project proposal					
Project preparation in the soil fumigation sector	UNIDO		\$30,000	\$3,900	\$33,900
Total for Georgia			\$30,000	\$3,900	\$33,900
GHANA					
FUMIGANT					
Preparation of project proposal					
Project preparation in soil fumigation (curcubits)	UNDP		\$20,000	\$2,600	\$22,600
Total for Ghana			\$20,000	\$2,600	\$22,600
HONDURAS					
FUMIGANT					
Preparation of project proposal					
Project preparation in the soil fumigation sector	UNIDO		\$30,000	\$3,900	\$33,900
Total for Honduras			\$30,000	\$3,900	\$33,900
INDIA					
AEROSOL					
Preparation of project proposal					
Project preparation in the aerosol sector	UNDP		\$15,000	\$1,950	\$16,950
FOAM					
Preparation of project proposal					
Project preparation in the integral skin foam sector	UNDP		\$15,000	\$1,950	\$16,950
Project preparation in the foam sector	UNDP		\$15,000	\$1,950	\$16,950
Project preparation in the rigid polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950

List of projects and activities approved for funding

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
HALON					
Preparation of project proposal					
Project preparation in the non-recycling halon sector	UNDP		\$10,000	\$1,300	\$11,300
PRODUCTION					
CFC closure					
2001 annual work programme - CFC production sector gradual phaseout project			IBRD	\$11,000,000	\$880,000
<p><i>Approved on the understanding that the World Bank would; (i) provide in the 2001 verification report data on the aggregate sales of CFCs and progress on the implementation of ODS Regulations enacted in July 2000; (ii) include in the 2001 verification report a discussion of the adequacy of the methodology used in light of the specific steps included in the approved guidelines; (iii) provide in the 2001 verification report separate data on production, CTC and AHF consumption ratio and quantity for CFC-11 and CFC-12. The Committee also invited the World Bank to report on measures being taken to monitor smuggling of ODS; and noted the statement by the World Bank that UNEP had been subcontracted for the implementation of the technical assistance component of the work programme as well as its financial administration, and was accountable to the World Bank in that regard.</i></p>					
REFRIGERATION					
Preparation of project proposal					
Project preparation in the MAC sector	IBRD		\$40,000	\$5,200	\$45,200
Project preparation in the commercial refrigeration sector	UNDP		\$20,000	\$2,600	\$22,600
PROCESS AGENT					
Preparation of project proposal					
Preparation of a sector plan for the process agent sector	IBRD		\$130,000	\$16,900	\$146,900
<p><i>Approved on the understanding that it represented the total funding for the preparation of the non-pharmaceuticals part of the sector plan, and for project preparation in all sub-sectors, excluding the pharmaceuticals sub-sector.</i></p>					
Project preparation the process agent (pharmaceutical) sector	UNIDO		\$70,000	\$9,100	\$79,100
<p><i>Approved on the understanding that it represented the funding for the pharmaceutical part of the sector plan and for project preparation in the pharmaceuticals sub-sector.</i></p>					
Total for India			\$11,330,000	\$922,900	\$12,252,900
INDONESIA					
FOAM					
Preparation of project proposal					
Project preparation in the rigid polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
Project preparation in the rigid foam sector	UNIDO		\$25,000	\$3,250	\$28,250
REFRIGERATION					
Preparation of project proposal					
Project preparation in the commercial refrigeration sector	UNDP		\$15,000	\$1,950	\$16,950

List of projects and activities approved for funding

UNEP/OzL.Pro/ExCom/33/32

Annex V Page 7

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
SEVERAL					
Preparation of project proposal					
Project preparation for three projects in the foam sector and one in the refrigeration sector	IBRD		\$10,000	\$1,300	\$11,300
Total for Indonesia			\$65,000	\$8,450	\$73,450
IRAN					
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
Project preparation in the rigid polyurethane foam sector	UNDP		\$15,000	\$1,950	\$16,950
FUMIGANT					
Preparation of project proposal					
Project preparation in soil fumigation	UNIDO		\$25,000	\$3,250	\$28,250
SOLVENT					
Preparation of project proposal					
Project preparation in the solvent (CTC) sector	UNIDO		\$20,000	\$2,600	\$22,600
Total for Iran			\$75,000	\$9,750	\$84,750
JORDAN					
REFRIGERATION					
Preparation of project proposal					
Project preparation in the commercial refrigeration (umbrella project) sector	UNIDO		\$20,000	\$2,600	\$22,600
Total for Jordan			\$20,000	\$2,600	\$22,600
KOREA, DPR					
SOLVENT					
Preparation of project proposal					
Preparation for four projects in the solvent (CTC) sector	UNIDO		\$70,000	\$9,100	\$79,100
<i>Project preparation will cover the remaining consumption of CTC as a solvent and as a process agent.</i>					
Total for Korea, DPR			\$70,000	\$9,100	\$79,100
LEBANON					
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$12,000	\$1,560	\$13,560
FUMIGANT					
Preparation of project proposal					
Project preparation in the fumigants (strawberries) sector	UNIDO		\$30,000	\$3,900	\$33,900
Project preparation in soil fumigation	UNDP		\$30,000	\$3,900	\$33,900
REFRIGERATION					
Preparation of project proposal					
Preparation of two umbrella projects in the commercial refrigeration sector	UNIDO		\$15,000	\$1,950	\$16,950
Total for Lebanon			\$87,000	\$11,310	\$98,310

List of projects and activities approved for funding

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
LIBYA					
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$25,000	\$3,250	\$28,250
REFRIGERATION					
Preparation of project proposal					
Project preparation in the commercial refrigeration sector	UNIDO		\$15,000	\$1,950	\$16,950
Total for Libya			\$40,000	\$5,200	\$45,200
MAURITANIA					
REFRIGERATION					
Technical assistance/support					
Development of an RMP	UNEP		\$60,000	\$7,800	\$67,800
SEVERAL					
Institutional strengthening					
Renewal of the institutional strengthening project (Phase II)	UNEP		\$25,900	\$3,367	\$29,267
Total for Mauritania			\$85,900	\$11,167	\$97,067
MEXICO					
HALON					
Preparation of project proposal					
Project preparation in the recycling halon sector	UNDP		\$15,000	\$1,950	\$16,950
REFRIGERATION					
Preparation of project proposal					
Preparation of two projects in the commercial refrigeration sector	UNIDO		\$50,000	\$6,500	\$56,500
Total for Mexico			\$65,000	\$8,450	\$73,450
MONGOLIA					
REFRIGERATION					
Preparation of project proposal					
Preparation of a refrigerant recycling project	UNDP		\$25,000	\$3,250	\$28,250
Total for Mongolia			\$25,000	\$3,250	\$28,250
NIGER					
SEVERAL					
Institutional strengthening					
Renewal of the institutional strengthening project (Phase III)	UNEP		\$50,000	\$6,500	\$56,500
Total for Niger			\$50,000	\$6,500	\$56,500
NIGERIA					
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$25,000	\$3,250	\$28,250
Project preparation in the flexible polyurethane foam sector	UNDP		\$10,000	\$1,300	\$11,300
Project preparation in the rigid polyurethane foam sector	UNDP		\$10,000	\$1,300	\$11,300

List of projects and activities approved for funding

UNEP/OzL.Pro/ExCom/33/32

Annex V Page 9

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
Project preparation in the rigid polyurethane foam sector	UNDP		\$25,000	\$3,250	\$28,250
REFRIGERATION					
Preparation of project proposal					
Project preparation for three projects in the commercial refrigeration sector	UNIDO		\$20,000	\$2,600	\$22,600
Total for Nigeria			\$90,000	\$11,700	\$101,700
PAKISTAN					
SOLVENT					
Preparation of project proposal					
Project preparation for four projects in the solvent (CTC) sector	UNIDO		\$30,000	\$3,900	\$33,900
Total for Pakistan			\$30,000	\$3,900	\$33,900
PARAGUAY					
REFRIGERATION					
Preparation of project proposal					
Project preparation in the commercial refrigeration sector	UNDP		\$20,000	\$2,600	\$22,600
Total for Paraguay			\$20,000	\$2,600	\$22,600
PERU					
FOAM					
Preparation of project proposal					
Project preparation in the flexible polyurethane foam sector	UNDP		\$5,000	\$650	\$5,650
Total for Peru			\$5,000	\$650	\$5,650
SENEGAL					
REFRIGERATION					
Refrigerant management plan					
Implementation of the RMP: Demonstration project to retrofit Switzerland domestic refrigerators for the use of hydrocarbon refrigerant			\$71,230		\$71,230
Implementation of the RMP: Activities for supporting and monitoring the RMP	UNEP		\$44,500	\$5,785	\$50,285
Implementation of the RMP: Refrigerant recovery and recycling scheme	UNIDO	5.0	\$85,000	\$11,050	\$96,050 17.00
Total for Senegal			\$200,730	\$16,835	\$217,565
SYRIA					
SEVERAL					
Institutional strengthening					
Renewal of institutional strengthening (Phase II)	UNIDO		\$195,000	\$25,350	\$220,350
Total for Syria			\$195,000	\$25,350	\$220,350
THAILAND					
FUMIGANT					
Technical assistance/support					
Preparation of a methyl bromide phaseout strategy <i>The approved funds are to address all future project preparation activities in the methyl bromide sector in Thailand, including those subsequently required under the strategy.</i>	IBRD		\$80,000	\$10,400	\$90,400
Total for Thailand			\$80,000	\$10,400	\$90,400

List of projects and activities approved for funding

UNEP/OzL.Pro/ExCom/33/32

Annex V Page 10

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
TUNISIA					
FUMIGANT					
Preparation of project proposal					
Project preparation in the fumigants (dates) sector	UNIDO		\$25,000	\$3,250	\$28,250
Total for Tunisia			\$25,000	\$3,250	\$28,250
VENEZUELA					
FOAM					
Preparation of project proposal					
Project preparation for two umbrella projects in the rigid foam \$22,600 sector			UNIDO	\$20,000	\$2,600
Total for Venezuela			\$20,000	\$2,600	\$22,600
VIETNAM					
AEROSOL					
Preparation of project proposal					
Project preparation in the aerosol sector	UNDP		\$15,000	\$1,950	\$16,950
FOAM					
Preparation of project proposal					
Project preparation in the foam sector	UNDP		\$5,000	\$650	\$5,650
REFRIGERATION					
Preparation of project proposal					
Preparation of a refrigerant recycling project	UNDP		\$5,000	\$650	\$5,650
SEVERAL					
Institutional strengthening					
Renewal of the institutional strengthening project (Phase II)	UNEP		\$91,520	\$11,898	\$103,418
Total for Vietnam			\$116,520	\$15,148	\$131,668
YEMEN					
REFRIGERATION					
Preparation of project proposal					
Project preparation in the recycling refrigeration sector	UNDP		\$15,000	\$1,950	\$16,950
Preparation of two projects in the commercial refrigeration sector	UNIDO		\$20,000	\$2,600	\$22,600
Total for Yemen			\$35,000	\$4,550	\$39,550
YUGOSLAVIA					
HALON					
Preparation of project proposal					
Project preparation in the halon sector	UNIDO		\$20,000	\$2,600	\$22,600
REFRIGERATION					
Preparation of project proposal					
Preparation of two projects in the commercial refrigeration sector	UNIDO		\$10,000	\$1,300	\$11,300
Total for Yugoslavia			\$30,000	\$3,900	\$33,900

List of projects and activities approved for funding

UNEP/OzL.Pro/ExCom/33/32

Annex V Page 11

Project Title	Agency	ODP (tonnes)	Funds Approved (US\$)		C.E. Total (US\$/kg)
			Project	Support	
ZIMBABWE					
FUMIGANT					
Preparation of project proposal					
Project preparation in the fumigation storage sector	UNDP		\$25,000	\$3,250	\$28,250
Project preparation in the fumigants (tobacco) sector	UNIDO		\$30,000	\$3,900	\$33,900
	Total for Zimbabwe		\$55,000	\$7,150	\$62,150
GLOBAL					
SEVERAL					
Technical assistance/support					
Preparation of a booklet on data reporting for methyl bromide	UNEP		\$42,500	\$5,525	\$48,025
<i>Approved on the understanding that any attempt to differentiate quarantine and pre-shipment uses from non-quarantine and pre-shipment uses should be based on decisions already taken by the Parties.</i>					
	Total for Global		\$42,500	\$5,525	\$48,025
	Less advance approved for UNDP at the 32nd ExCom Meeting:		(\$200,000)	(\$26,000)	(\$226,000)
	Less advance approved for UNIDO at the 32nd ExCom Meeting:		(\$139,500)	(\$18,135)	(\$157,635)
	GRAND TOTAL	5.0	\$27,003,083	\$2,482,491	\$29,485,574

Summary

Sector	Tonnes ODP	Funds Approved (US\$)		
		Project	Support	Total
BILATERAL COOPERATION				
Foam		\$30,900	\$4,017	\$34,917
Refrigeration		\$71,230		\$71,230
Solvent		\$30,000	\$3,900	\$33,900
Several		\$5,000	\$650	\$5,650
TOTAL:		\$137,130	\$8,567	\$145,697
INVESTMENT PROJECT				
Production		\$17,500,000	\$1,465,000	\$18,965,000
Refrigeration	5.0	\$129,500	\$16,835	\$146,335
Solvent		\$6,955,000	\$695,500	\$7,650,500
TOTAL:	5.0	\$24,584,500	\$2,177,335	\$26,761,835
WORK PROGRAMME AMENDMENT				
Aerosol		\$60,000	\$7,800	\$67,800
Foam		\$687,000	\$89,310	\$776,310
Fumigant		\$510,000	\$66,300	\$576,300
Halon		\$45,000	\$5,850	\$50,850
Refrigeration		\$460,000	\$59,800	\$519,800
Solvent		\$150,000	\$19,500	\$169,500
Sterilants		\$5,000	\$650	\$5,650
Several		\$503,953	\$65,514	\$569,467
Process agent		\$200,000	\$26,000	\$226,000
TOTAL:		\$2,620,953	\$340,724	\$2,961,677
Summary by Parties and Implementing Agencies				
Germany		\$65,900	\$8,567	\$74,467
Switzerland		\$71,230		\$71,230
IBRD		\$17,815,000	\$1,505,950	\$19,320,950
UNDP		\$7,812,000	\$806,910	\$8,618,910
UNEP		\$403,453	\$52,449	\$455,902
UNIDO	5.0	\$1,175,000	\$152,750	\$1,327,750
GRAND TOTAL	5.0	\$27,342,583	\$2,526,626	\$29,869,209
Less advance approved for UNDP (32nd Meeting)		(\$200,000)	(\$26,000)	(\$226,000)
Less advance approved for UNIDO (32nd Meeting)		(\$139,500)	(\$18,135)	(\$157,635)

Annex VI

VIEWS EXPRESSED BY THE EXECUTIVE COMMITTEE ON RENEWALS OF INSTITUTIONAL STRENGTHENING PROJECTS SUBMITTED TO THE 33RD MEETING

Benin

1. The Executive Committee has reviewed the information presented with the renewal of the institutional strengthening project for Benin and notes with appreciation the fact that the 1999 CFC consumption reported by Benin to the Ozone Secretariat is lower than its baseline consumption and, therefore, it appears that Benin will be able to comply with the CFC consumption freeze. The Executive Committee also notes that Benin has taken some significant steps to phase out its consumption of ODS in the period covered by the second phase of their institutional strengthening project. Specifically, in its submission Benin reports that it has taken several initiatives, including the preparation and approval of the RMP, the training of 250 refrigeration technicians and the preparation of specific ODS control measures including a licensing system and an import ban, which are currently in the process of approval by the relevant authorities. These and other activities are encouraging, and the Executive Committee appreciates the efforts of Benin to reduce the consumption of CFCs. The Executive Committee expresses the expectation that, in the next two years, Benin will put in place a system to control imports of controlled substances and ban the import of used CFC-based refrigeration equipment and continue implementation of phase-out activities contained in its RMP.

Burkina Faso

2. The Executive Committee has reviewed the information presented with the renewal of the institutional strengthening project for Burkina Faso. The Executive Committee takes note with appreciation of the fact that the 1999 CFC consumption reported to the Ozone Secretariat is lower than its 1995-1997 CFC compliance baseline, and that Burkina Faso appears to be able to comply with the CFC consumption freeze. In its submission Burkina Faso reported on a number of important initiatives it had undertaken during the third phase of its institutional strengthening project, including the establishment of a licensing system to control ODS imports, the implementation of training programmes for refrigeration servicing technicians, and the recovery and recycling of refrigerants and end-user projects. The Committee also notes the raising of awareness in government, stakeholders and the public, through various activities including hosting the 32nd Meeting of the Executive Committee and the XIIth Meeting of the Parties. These and the other activities reported are encouraging, and the Executive Committee appreciates the efforts of Burkina Faso to reduce its consumption of CFCs. It is noted that over the next two years, Burkina Faso intends to focus on the enforcement of a new legislation, a training programme for customs officers, the establishment of

regulations to prevent future consumption of methyl bromide, and the completion and monitoring of training, recovery and recycling and end-user sector projects, planned for implementation during this period. The Executive Committee expresses the expectation that, in the next two years, Burkina Faso will continue with its progress in ODS-related issues, and will sustain and build upon its current levels of reductions in the consumption of CFCs.

Mauritania

3. The Executive Committee has reviewed the information presented with the renewal of the institutional strengthening project for Mauritania. The Executive Committee takes note with appreciation of the fact that 1999 CFC consumption reported to the Ozone Secretariat is lower than its 1995-1997 CFC compliance baseline, and that Mauritania appears to be able to comply with the CFC consumption freeze. In its submission Mauritania reported on initiatives it has undertaken during the first phase of its institutional strengthening project, including the drafting of legislation, implementation of training programmes for customs officers and for refrigeration technicians, the retrofit of refrigeration equipment in the fishery sector and implementation of public awareness activities. These and other activities reported are encouraging, and the Executive Committee appreciates the strong efforts by Mauritania to reduce its consumption of CFCs. However, the Executive Committee expresses concern that the Ozone Office was not operational for two years, that a National Committee on Ozone has not yet been established and that the system to collect ODS data is not reliable. The Committee expresses its expectation that, in the next two years, the Ozone Unit will ensure continuity in the implementation of the activities to phase out CFCs, will establish a reliable system to collect ODS data and will have fully implemented a system to license and restrict imports of all CFCs to the levels needed to ensure compliance with the Montreal Protocol.

Niger

4. The Executive Committee has reviewed the information presented with the renewal of the institutional strengthening project for Niger. The Executive Committee expresses concern that the 1999 CFC consumption reported by Niger to the Ozone Secretariat is almost twice the baseline consumption and that, as a consequence, Niger may have difficulties in complying with the Montreal Protocol control measures. Despite this concern, the Executive Committee notes that Niger has taken some steps to address this issue. Specifically, Niger has commenced the implementation of training programmes for customs officers and refrigeration servicing technicians, and the recovery and recycling project contained in the RMP. The Executive Committee noted that Niger drafted ODS legislation which is currently under consideration for approval by relevant authorities; and has undertaken ODS surveys in the halon and refrigeration end user sectors. The Committee expresses its expectation that in the following two

years, Niger will have fully implemented a system to license and restrict imports of all CFCs to the levels needed to ensure compliance with the Montreal Protocol control measures.

Syrian Arab Republic

5. The Executive Committee has reviewed the information presented with the institutional strengthening renewal request for Syrian Arab Republic. The Committee takes note with appreciation of the fact that the 1999 CFC consumption reported to the Ozone Secretariat is below the 1995-1997 compliance baseline. In its submission, the Syrian Arab Republic reported on a number of important initiatives it has taken during its first phase of institutional strengthening projects, such as: undertaking activities to achieve the 1999 freeze in consumption, and developing and implementing over 40 investment and demonstration projects. As of today, four projects in the refrigeration sector, four in the foam sector and eight in the aerosol sector have been completed; a national multi-sectoral ozone panel has been established since 1999, which enacted a law prohibiting the import of products containing ODS, suspension of industrial licenses for activities using ODS (as of January 1995), a ministerial decree requesting all institutions to take into consideration the Montreal Protocol and its amendments when formulating policies, monitoring of all ODS entering the Syrian Arab Republic through custom department and import licensing. These activities are very encouraging and the Committee appreciates the efforts of Syrian Arab Republic. Over the next two years, the Syrian Arab Republic has set a target for reducing by 90 per cent the ODS consumption (CFCs, methyl bromide and halons), with the aim of a complete phase out by 2005. The Executive Committee expresses the expectation that in the coming years the Syrian Arab Republic will continue with the progress achieved, and sustain and build upon its current level of ODS reduction to achieve its goal of complying with the Protocol's ODS phase-out schedules.

Viet Nam

6. The Executive Committee has reviewed the institutional strengthening renewal request submitted by the Government of Viet Nam and takes note with appreciation of the fact that 1999 CFC consumption reported to the Ozone Secretariat is lower than its 1995-1997 CFC compliance baseline. The Executive Committee recognises that the Government of Viet Nam has decided to establish the necessary legislation to support the national ODS phase-out strategy and action plan, in particular, the decree to control ODS consumption, regulations on a green labelling scheme, and a license quota for the import of halons. Viet Nam has also developed a mechanism to facilitate the collaboration with major stakeholders in the refrigeration, halons, foam and methyl bromide sectors who are still using ODSs. The Executive Committee anticipates that, in the next two years, Viet Nam will continue its progress in addressing ODS related issues and will achieve the forthcoming reductions in ODS consumption established by the Montreal Protocol.

Annex VII

DRAFT PREREQUISITES AND GUIDELINES FOR TERMINAL PHASE-OUT IN THE REFRIGERATION SECTOR

Prerequisites for preparation of terminal phase-out projects

1. The prerequisites will be determined from consideration of the circumstances of Article 5 countries in relation to achievement of Montreal Protocol control measures, the policies and practices for effective use of Fund resources and the necessary requirements to ensure that a proposal is soundly based, implementable and sustainable. These issues have been well summarized in the principles contained in recent decisions concerning this sector and could be expressed in the form of prerequisites for project preparation as follows, with the reasons indicated immediately below:

- (a) the country has received enough assistance from the Fund to convert all appliance manufacturers, other than SMEs;
 - (i) or there may not be priority for funding, since simpler and potentially more cost-effective interventions are available to meet reduction targets. This also suggests that a terminal phase-out strategy in the refrigeration sector would normally be embarked upon after most or all industrial conversion projects other than the informal sector had been funded and/or implemented;
 - (ii) additionally, when consumption for manufacturing approaches zero, it becomes more straightforward to obtain reliable indications of the consumption used in the service sector, since the activities of small or informal manufacturers are oriented primarily towards installation and servicing;
- (b) that either no other possible alternatives would allow the country to meet its CFC control obligations, or more stringent national targets, or the comparative consumer price of CFCs, relative to substitute refrigerants, had been high for at least 9 months and is predicted to continue to increase;
 - (i) where significant CFC-based manufacturing activity remains, there may not be priority for funding a terminal phase-out strategy since consumption can be reduced by continuing to implement industrial conversion projects;
 - (ii) by the time CFC prices have become higher than prices of substitutes, on current indications it is likely that conversion of most CFC-based manufacturing capacity, other than very small enterprises and the informal sector, will have been completed in most higher-consuming countries;

- (c) there should be indications that the legislative and industrial support measures necessary for successful implementation of terminal phase-out will be operational and effective in the timeframe envisaged for project preparation and implementation.
 - (i) extended periods are sometimes needed to develop and operationalize institutional support measures. The timing of terminal phase-out projects and their preparation should be consistent with the availability of these measures;
- (d) that the modality for a preparation of a terminal phase-out project will be the development of a long-term strategy for the refrigeration sector undertaken in the context of a country programme update (RMP guidelines, decision 31/48 C);
 - (i) this means that the country should ensure that it has accurate, current and sufficiently detailed knowledge about the structure and consumption of its refrigeration sector.

Guidelines for terminal phase-out projects

2. When the information obtained by a country and the implementing agency, as discussed above indicates that the country is in a position to request assistance from the Fund for implementation of a terminal refrigeration phase-out project, proposals should be consistent with a set of guidelines which might be along the lines of those indicated below:

- (a) Proposals should be presented in the form of a long-term strategy for the refrigeration sector under decision 31/48C (guidelines for RMPs for higher-consuming countries), incorporating the principles outlined in the initial guidelines for RMPs (decision 23/15);
 - (i) in other words, a terminal phase-out proposal for the refrigeration sector is the same as a long term strategy for the refrigeration sector in a larger-consuming country, in the same way that an RMP for a low-volume-consuming country is a terminal phase-out project for that country;
- (b) Proposals should be consistent with all relevant rules and policies of the Multilateral Fund as decided by the Executive Committee;
- (c) Proposals should contain *inter alia* the following elements:
 - (i) comprehensive data on the profile of all remaining ODS consumption in the sector with breakdown into sub-sectors,

supported by results of analysis undertaken either before or during project preparation, as a prerequisite to the proposal;

- (ii) comprehensive data on the profile of the remaining enterprises in the sector, with breakdown into sub-sectors, supported by results of analysis undertaken either before or during project preparation, indicating, *inter alia*, enterprises whose production capacity was installed after 25 July 1995;
 - (iii) institutional support through government policy directives or legislation and taxation or other fiscal measures; a timed action plan and expected results in terms of ODS phase-out; coordination and management by ozone offices and financial intermediaries; technology transfer by local industry associations and/or component suppliers and systems houses;
 - (iv) the appropriate choice of technology, innovative methodologies for achieving technology transfer; achievement of economies of scale through geographical grouping or industrial rationalization; financial arrangements which could provide flexibility in the allocation of approved resources;
 - (v) the commitment of the Government to phase out ODS according to the proposed action plan;
 - (vi) a financing plan related to the major milestones with provisions to release funds against the performance achieved;
- (d) The development of elements of the proposal and the determination of incremental costs related to each activity or sub-sector should be guided by pertinent policies of the Executive Committee, as expressed in decisions previously taken, for instance:
- (i) the elements related to the commercial refrigeration end-user sector will be developed in accordance with policies previously contained in decision 28/44;
 - (ii) the elements related to the new sub-sector for the assembly, installation and servicing of refrigeration equipment will be developed in accordance with decision 31/45;
 - (iii) the elements related to recovery and recycling will be developed in accordance with decisions 22/22 (Recycling projects in CFC-producing countries) and 22/23 (General recovery and recycling projects).

Annex VIII

FRAMEWORK ON THE OBJECTIVE, PRIORITIES, PROBLEMS AND MODALITIES FOR STRATEGIC PLANNING OF THE MULTILATERAL FUND IN THE COMPLIANCE PERIOD

Objective

The overall objective of the strategic planning is to provide to the Executive Committee, the implementing agencies and the Fund Secretariat the basis for the creation of a number of consistent policies and guidelines which would enhance the effectiveness of the ongoing support to Article 5 countries to enable them to achieve compliance with their obligations under the Montreal Protocol until 2010.

Priorities

The Multilateral Fund would give funding priority* to enable:

- Countries which have existing ODS sectoral phase-out agreements with the Executive Committee (e.g. CFC production, solvent, halons, tobacco, etc.) to implement their annual reduction targets;
- Countries which are experiencing difficulty in implementing their CFC freeze obligation to do so in an expedient manner;
- Countries which may have difficulty in complying with the freeze obligation for halons and methyl bromide in January 2002 to do so;
- Countries to sustain the momentum achieved in their national ODS phase-out programmes so that they will be able to meet the next reduction targets in 2005, including the 85 per cent reduction in CTC, as well as further reduction targets in 2007 and beyond;
- Countries to implement the compliance with the TCA freeze in 2003;
- The maintaining of momentum in countries that are meeting their future obligations;
- Early and accelerated phase-out in countries willing to do so;
- The reduction of the supply of ODS by continuing to address the production sector;
- An appropriate mix of investment and non-investment activities in line with a country's needs to achieve compliance;
- Strengthening of NOUs in national governments under conditions and terms to be negotiated later on.

Problems

There is clearly a need to improve on the reliability and accuracy of ODS consumption and production data for business planning and the determination of compliance.

* This listing of the priorities does not necessarily imply any order of importance.

There is an urgent need to reduce the consumption and production of halons and methyl bromide since the freeze obligations for those substances are drawing close.

There is an urgent need for contributing Parties to pay their contributions on time under the newly introduced fixed exchange rate mechanism to enable the funding of programmes and projects to assist with compliance.

There is an urgent need to reduce ODS use by SMEs and to address the ODS use of small and micro ODS users as a subset.

There is a need to examine ways to make use of the Multilateral Fund more effectively to take advantage of the accumulation of funds with the implementing agencies and the Treasurer.

There is an urgent need to examine the issues related to fixed shares for implementing agencies, taking into consideration that flexible, rather than fixed, shares might better assist the Article 5 countries in achieving compliance under the Montreal Protocol.

Modalities

Country-driven and compliance-driven programming should be followed in the compliance period. This should draw fully on the support and expertise of the implementing agencies, including the networks, which have been extensively developed over the pre-compliance period. However, during the compliance period, the role of the country must be much more than approving the submission of projects to the Executive Committee. During the compliance period, the country must establish and develop national goals, policies and actions necessary to ensure compliance, and must direct the agencies to work in specific areas to achieve its national compliance strategic plans.

A national compliance strategic plan may incorporate individual projects, sectoral plans or both. Parties should be fully informed in order for them to make decisions on the appropriate approach.

The additional flexibility in sector plans makes them a choice likely to be preferred, provided that:

- The transition from a project-by-project to a sector approach is given sufficient time and funding in order to allow for careful preparation of sector strategies;
- The Article 5 countries agree to have verification and monitoring activities carried out by independent experts.

In either case, funding must be predicated on a commitment by the country to achieve sustainable, permanent aggregate reductions in consumption and production, as relevant.

There should be a re-examination of the roles and functions of the various stakeholders in the new environment to ensure that, on the one hand, Article 5 countries are being placed in the responsible role of implementing the Montreal Protocol commitments they have assumed and, on the other, the appropriate accountability mechanisms are put in place.

There should be an examination of ways to strengthen the interaction between the Executive Committee and the Implementation Committee, as well as the involvement of the Parties concerned, including the exchange of information in order to address better the situation of possible non-compliance by any Article 5 Party with its obligations under the Montreal Protocol.

In order to assist the developing countries in the planning and implementation of ODS phase-out programmes in an effective manner, the Fund Secretariat and the implementing agencies should compile systematically, possibly drawing upon the regional networks, information and knowledge including know-how and expertise which they have accumulated in implementing sector plans and projects, thus providing Article 5 countries with data to enable them to share such information and know-how with each other.

Article 5 government capacities should be strengthened to be able to plan and manage their national ODS phase-out programmes. In so doing, the results of the institutional strengthening evaluation should be taken into consideration.

Countries should enact regulatory measures to reduce dependence on ODS.

Efforts should be made to enhance public awareness on ODS-related issues.

It is acknowledged that many of the details above need further examination and elaboration. This relates in particular to implementation mechanisms that have to be adjusted and modified to suit the new strategies and modalities.

The plan covers 10 years until the year 2010, although the controls of the Montreal Protocol extend beyond that date. The plan is a dynamic document, which needs to be updated periodically, as required.

- - - -