



**Programme des
Nations Unies pour
l'environnement**



Distr.
Restreinte

UNEP/OzL.Pro/ExCom/39/12
6 mars 2003

FRANÇAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Trente-neuvième réunion
Montréal, 2 - 4 avril 2003

PLAN D'ACTIVITÉS DE L'ONUDI POUR L'ANNÉE 2003

OBSERVATIONS ET RECOMMANDATIONS DU SECRÉTARIAT

1. L'ONUDI a préparé son plan d'activités en vertu des décisions 38/66 et 38/67. Ce plan est joint en annexe aux présentes observations.

2. Ce document propose un sommaire des activités prévues par l'ONUDI pour l'année 2003, les SAO à éliminer pendant la période triennale, des commentaires généraux, les indicateurs d'efficacité du plan d'activités de l'ONUDI et des recommandations aux fins d'examen par le Sous-comité de la surveillance, de l'évaluation et des finances.

Activités prévues pour 2003-2005

3. Le plan d'activités est un plan d'activités continu d'une durée de trois ans qui contient les activités pour une période de trois ans, même si les activités pour 2004 et 2005 sont incertaines, sauf en ce qui concerne les accords pluriannuels.

Activités prévues pour l'année 2003

4. La valeur totale des projets qui seront présentés par l'ONUDI en 2003 est de 45 millions \$US, pour l'élimination de 7 609 tonnes PAO. Le plan comprend :

- 10 accords pluriannuels fondés sur les résultats pour l'élimination de secteurs et de substances pour une valeur totale de 9,7 millions \$US et l'élimination de 2 134 tonnes PAO de SAO à l'achèvement des projets;
- 22 nouveaux accords pluriannuels fondés sur les résultats pour une valeur de 28,8 millions \$US en 2003 (101,8 millions \$US au total) et l'élimination de 4 993 tonnes PAO en 2003 (élimination totale de 16 699 tonnes PAO);
- 14 projets d'investissement qui seront proposés en 2003, d'une valeur de 5,38 millions \$US, dont 5 projets qui entraîneront l'élimination complète d'un secteur ou d'une substance;
- un plan de gestion des frigorigènes évalué à 268 750 \$US;
- des activités de préparation de projet évaluées à 456 875 \$US; et
- la somme de 397 163 \$US pour trois projets ne portant pas sur des investissements, dont deux mises à jour de programme de pays (152 600 \$US) et un projet de renforcement des institutions (244 563 \$US).

Activités prévues pour 2004 et 2005

5. L'ONUDI prévoit proposer des projets pour une valeur de 45,8 millions \$US en 2004 en vue d'éliminer 6 965 tonnes PAO. Cette somme comprend 5,3 millions \$US pour des accords pluriannuels en cours.

6. L'ONUDI prévoit proposer des projets pour une valeur de 41,7 millions \$US en 2005 en vue d'éliminer 8 910 tonnes PAO. Cette somme comprend 4,98 millions \$US pour des accords pluriannuels en cours.

Élimination des SAO pendant la période 2003-2005

7. L'ONUDI prévoit éliminer 16 144 tonnes PAO dans le cadre de projets en cours et d'accords pluriannuels approuvés, dans la période de 2003-2005. De plus, l'ONUDI a indiqué que 10 269 tonnes PAO seraient éliminées dans le cadre de projets qui seront proposés aux fins d'approbation pendant la période triennale.

8. Le plan d'activités de l'ONUDI contient une section sur l'accélération de la mise en oeuvre de projets, accompagnée d'une annexe descriptive par pays. Elle indique, entre autres choses, qu'elle fournit du personnel supplémentaire à des bureaux locaux; coordonne des activités avec les Centres nationaux de l'ozone afin d'éviter les engorgements; recrute des jeunes professionnels pour aider ses directeurs de projet; rencontre les fournisseurs afin d'accélérer la livraison; rationalise les procédures internes associées aux projets du Fonds, et aide les gouvernements à mettre en place des mesures législatives et des systèmes de permis. L'ONUDI a indiqué que ces efforts ont permis d'éliminer ses arriérés de vieux projets afin qu'elle puisse concentrer ses efforts sur le reste de ses activités en cours.

Commentaires

9. La plupart des activités du plan d'activités de l'ONUDI, à l'exception d'un projet, sont conformes aux exigences du plan d'élimination triennal.

10. L'ONUDI a prévu 24,73 millions \$US pendant la période triennale pour la fermeture d'installations de production de CFC au Mexique, ce qui entraînera l'élimination de la production de 6 200 tonnes de CFC. L'ONUDI prévoit présenter la première tranche de cet accord pluriannuel d'une valeur de 5,4 millions, en 2003. Le financement accordé pendant la période triennale entraînerait l'élimination complète de la production de CFC au Mexique, alors que la conformité n'exige qu'une élimination de 85 pour cent de la valeur de référence d'ici 2007. De plus, le plan d'élimination triennal fait état de 4 500 tonnes de CFC pour que le Mexique soit conforme aux mesures de réglementation de 2005 et de 2007.

Indicateurs d'efficacité

11. Les indicateurs d'efficacité des projets d'investissement de l'ONUDI sont résumés au tableau 1, ci-dessous.

Tableau 1

Indicateurs d'efficacité des projets d'investissement

INDICATEURS	Objectifs pour 2003
Indicateurs pondérés	
Quantité réelle de SAO éliminées dans le cadre de projets achevés (tonnes PAO)	6 500
Décaissement (\$US)	25 000 000
Réception de rapports d'achèvement de projets satisfaisants (pourcentage)	100 %
Répartition des projets parmi les pays dans le plan d'activités (nombre de pays)	20
Remise du rapport périodique à la date prescrite	Remise à la date prescrite
Indicateurs non pondérés	
Nombre de projets d'investissement à achever pendant l'année visée par le plan d'activités	60
Émissions nettes (réduction) PAO découlant des retards dans la mise en œuvre (achèvement hâtif) (tonnes PAO)	N/p
Valeur des projets à approuver en 2003 (\$US)*	40 000 000
PAO des projets à approuver en 2003	6 500 tonnes PAO, comprenant les engagements à terme
Coût de la préparation de projets	2,7 %
Rapport coût-efficacité des approbations (\$US/kg PAO)	7,0 0
Délai de prestation (premier décaissement)	9,5 mois
Délai de prestation (achèvement)	34 mois

* coûts d'appui en sus

12. La base de données du plan d'activités de l'ONUDI fait état d'une élimination de 6 907 tonnes PAO dans le cadre d'activités approuvées et en cours en 2003. L'ONUDI a indiqué un objectif de 6 500 tonnes PAO comme indicateur d'efficacité des quantités PAO à éliminer. Le Comité exécutif pourrait souhaiter approuver l'objectif d'élimination de 6 907 tonnes PAO.

13. L'ONUDI est la seule agence d'exécution qui n'a pas précisé d'objectif pour les émissions nettes PAO associées aux retards dans la mise en œuvre. L'ONUDI pourrait être tenue de fournir cet objectif à la réunion.

14. Les indicateurs d'efficacité des projets ne portant pas sur des investissements de l'ONUDI sont résumés au tableau 2, ci-dessous.

Tableau 2

Indicateurs d'efficacité des projets ne portant pas sur des investissements

INDICATEURS	Objectifs de 2003
Indicateurs pondérés	
Nombre de projets à achever	11
Fonds décaissés (\$US)	358 000
Délai de prestation (premier décaissement)	10 mois
Délai de prestation (achèvement)	32 mois
Remise du rapport périodique à la date prescrite	Remise à la date prescrite
Indicateurs non pondérés	
Politiques pertinentes et opportunes mises en place par les pays dans la foulée des activités ne portant pas sur des investissements	Dans au moins un pays
Réduction de la consommation de SAO en sus de la réduction associée aux projets d'investissement	33,3

15. La base de données du plan d'activités de l'ONUDI fait état d'une élimination de 146 tonnes PAO dans le cadre d'activités ne portant pas sur des investissements approuvées en 2003. L'ONUDI a indiqué un objectif de réduction de 33 tonnes PAO de SAO associées aux projets ne portant pas sur des investissements. Le Comité exécutif pourrait souhaiter approuver un objectif d'élimination de 146 tonnes PAO pour cet indicateur.

RECOMMANDATIONS

Le Secrétariat du Fonds recommande que le Sous-comité de la surveillance, de l'évaluation et des finances :

1. Recommande au Comité exécutif d'appuyer le plan d'activités de l'ONUDI présenté dans le document UNEP/OzL.Pro/ExCom/39/12, en prenant note que l'appui ne signifie pas l'approbation des projets qu'il contient ni de leurs niveaux de financement proposés, et que les modifications sont fondées sur l'examen du niveau d'élimination prévu et les coûts associés à la fermeture de la production de CFC au Mexique.
2. Demande à l'ONUDI de fournir à la 39^e réunion du Comité exécutif un objectif pour l'indicateur des émissions nettes associées aux retards dans la mise en œuvre.
3. Recommande au Comité exécutif d'approuver les indicateurs d'efficacité de l'ONUDI mis de l'avant aux tableaux 1 et 2 des observations du Secrétariat du Fonds, dans le document UNEP/OzL.Pro/ExCom/39/12, tout en établissant un objectif d'élimination de 6 907 tonnes PAO pour les projets d'investissement en 2003 et un objectif d'élimination de 146 tonnes PAO pour les projets ne portant pas sur des investissements.

UNIDO BUSINESS PLAN 2003

EXECUTIVE SUMMARY

The UNIDO 2003 Business Plan as well as forecast for 2004 and 2005 were prepared based on the requests received from Article 5 countries and taking into account the priorities established by the Executive Committee as well as decisions taken by this same body. It also reflects the discussions held in Montreal, during the Inter-agency Coordination Meeting, whereby an analysis of the compliance situation (freeze and reduction targets) provided valuable information on certain Article 5 countries in dire need of assistance. It is largely inspired from the model prepared by the Secretariat of the Multilateral Fund.

As new activities, UNIDO will submit five national phase-out plans, twelve sectoral phase-out plans, two phase-out plans in the production sector (Mexico and Romania), eight phase-out plans in the fumigants sectors and thirteen stand alone projects. The amount foreseen is **US\$ 36,803,037** including support costs and excluding forward commitments. The related ODP tonnes approval in 2003 is planned to at the level of 5,475. An extension for one institutional strengthening projects (Egypt) will be required as well as two country programmes updates for Argentina and Serbia and Montenegro for a total amount of US\$ 397,163.

In addition, funds for project preparation will be requested for an amount of US\$ 456,875. As far as forward commitments are concerned, they amount to a total of US\$ 9,728,655 for 2003 for the following activities:

- Refrigerant management plan for Algeria
- Two sectoral phase-out plans in the refrigeration sector for China and India
- Phase-out of CFCs in the tobacco fluffing sector for China
- Phase-out plans in the fumigant sector for Lebanon, Morocco, Syria and Turkey
- One phase-out plan in the aerosol sector for Nigeria

Finally, in accordance with decision 38/68 from the Executive Committee US\$ 1,500,000 have been allocated for funding of the core unit at UNIDO.

The total amount, including forward commitments, new investment and non-investment activities, and funding of core unit, is US\$ 46,531,692 (including support costs).

This Business Plan, after careful review of all the data available on Article 5 countries, and particularly the model prepared by the Secretariat is aimed at addressing the need for compliance with reduction targets of CFCs (in 2005 and 2007), of CTC and TCA (in 2005) and methyl bromide (in 2005).

As per decision 38/66 of the Executive Committee, UNIDO prepared a realistic forecast of activities for 2004 and 2005, while noting that they generally derive from activities planned for 2003, such as national and sectoral phase-out plans.

In that respect, US\$ 47,297,175 for a planned phase-out of 6,965 ODP tonnes, and US\$ 43,167,107 for a planned phase out of 8,910.4 ODP tonnes, for 2004 and 2005 respectively.

BUSINESS PLAN NARRATIVE

A. Multilateral Fund targets

1. Introduction

UNIDO will prepare in 2003, five national phase-out plans, twelve sectoral phase-out plans, two phase-out plans in the production sector, eight phase-out plans in the fumigants sector and thirteen stand alone projects, one extension of an institutional strengthening project, two country programmes updates for an estimated budget of US\$ 35,303,037 (including preparatory assistance) plus forward commitments of US\$ 9,728,655 and core unit funding of US\$ 1,500,000, which would give a total of US\$ 46,531,692.

2. Resource allocation

Position	Type/sector	US\$ (incl. support cost)*	Share of Business Plan allocation
(a)	Consumption sector (investment projects) including forward commitments	33,974,814	73.0%
(b)	Preparation of investment projects	456,875	0.98%
(c)	Methyl bromide projects	8,022,840	17.2%
(d)	Other sector (Tobacco fluffing project)	2,180,000	4.7 %
(e)	Non-investment projects	397,163	0.9%
(f)	Funding of core unit representing	1,500,000	3.2%
	Total	46,531,692	100%

3. Geographical distribution

In 2003, UNIDO will again cover all the regions (Latin America and the Caribbean, Africa, Asia and Pacific, Europe) with planned activities in various sectors for twenty-seven (27) countries (including non-investment activities and project preparation).

4. Programme expansion

a. Background

At an inter-agency coordination meeting held in Montreal in January 2003, it was agreed that the Business Plan should be prepared based on requests received from ozone offices in Article 5 countries, and the analysis of the compliance model presented by the Multilateral Fund Secretariat on the status of compliance of the respective countries.

This analysis tried to identify a group of countries in need of immediate assistance in order to comply with the various phase-out schedules (CFCs, Halons, CTC, Methyl Bromide, etc.).

In that respect, requests have been jointly reviewed by the Agencies and the Multilateral Fund Secretariat, and whenever it was felt that additional activities could be included, Agencies agreed to alert Ozone Officers in order to have a better coverage of the effective needs.

Therefore, this Business Plan was prepared taking into account these elements and strictly follows decisions 38/66, 38/67 on three year business planning, and 38/68 on administrative support costs and agency shares.

During the preparation of the Business Plan we had to take into consideration our experience and information collected in several countries which shows that a part of the eligible for funding remaining consumption cannot be addressed only by investment activities. This relates to the CFC consumption of countries like Argentina, Croatia, Egypt, Iran, Macedonia, Mexico, Serbia and Montenegro, Sudan, Venezuela. With regard to the CTC consumption, similar issues were taken into consideration in India, Romania and Venezuela. During the preparation of projects, the data discrepancies will be clarified. The current Business Plan, however, reflects only those phase-out targets, which according to our present information can be realistically addressed by investment activities.

The details of the 3-year rolling Business Plan are spelled out in Annexes 2, 3, and 4.

The contribution of UNIDO's Business Plan to the implementation of the 3-year Phase-out Plan based on the compliance model approved by the Executive Committee is demonstrated in the following two tables:

ODS Phase-out Impact of Planned New Activities and Forward Commitments

Phase-out in ODP tonnes	New Activities				Forward Commitments			
	2003	2004	2005	Total	2003	2004	2005	Total
CFC Non-LVC	1,422.4	1,395.2	3,283.0	6,100.6	733.5	295	200	1,228.5
CFC LVC	80.0	170.0	90.0	340.0	-	-	-	-
CFC All	1,502.4	1,565.2	3,373.0	6,440.6	733.5	295.0	200.0	1,228.5
Production Sector	2,000.0	2,500.0	2,100.0	6,600.0	1,250.0	-	2,530.0	3,780.0
MBR	400.6	280.0	250.0	930.6	150.8	159.1	213.4	523.3
CTC	1,513.7	2,129.0	244.0	3,886.7	-	-	-	-
TCA	44.2	36.7	-	80.9	-	-	-	-
Halons	14.2	-	-	14.2	-	-	-	-
Grand Total	5,475.1	6,510.9	5,967.0	17,953.0	2,134.3	454.1	2,943.4	5,531.8

Total ODS Phase-out Impact of Activities in UNIDO's Rolling Business Plan 2003-2005

Phase-out in ODP tonnes	Total New and Forward Commitments			Grand Total
	2003	2004	2005	
CFC Non-LVC	2,155.9	1,690.2	3,483.0	7,329.1
CFC LVC	80.0	170.0	90.0	340.0
CFC All	2,235.9	1,860.2	3,573.0	7,669.1
Production Sector	3,250.0	2,500.0	4,630.0	10,380.0
MBR	551.4	439.1	463.4	1,453.9
CTC	1,513.7	2,129.0	244.0	3,886.7
TCA	44.2	36.7	-	80.9
Halons	14.2	-	-	14.2
Grand Total	7,609.4	6,965.0	8,910.4	23,484.8

b. Project preparation of investment projects

In 2003, UNIDO will prepare 35 new activities for an amount of US\$ 34,846,162 and will continue 10 activities as forward commitments for an amount of US\$ 9,728,655. The ODS phase-out impact of these activities is 7,589.2 ODP tonnes.

This Business Plan shows the following main points:

- The refrigeration sector is still a predominant sector, including refrigerant management plans.
- A significant decrease in the foam and aerosol sectors.
- A slight increase in the methyl bromide sector.
- The submission of two projects in the production sector.

- The submission of increasing number of national ODS phase-out plans as well as sectoral phase-out plans.

This Business Plan has the objective to assist Article 5 countries in meeting their obligations under the Montreal Protocol, by suggesting phase-out projects as well as technical assistance activities. It is expected that tonnages to be eliminated will at least meet the forthcoming targets of 2005 for CFCs, Halons, CTC, TCA and Methyl Bromide.

Africa

In Africa, 10 activities in eight (8) countries, with a value of US\$5,704,044 will be submitted in 2003. Among these, two (2) national phase-out plans and four (4) sectoral plans will be prepared.

An amount of US\$86,000 is requested for the development of these activities.

Asia

In Asia, eighteen (18) activities in eight (8) countries, with a value of US\$20,961,861.

An amount of US\$236,500 is requested for the development of these activities.

Europe

In Europe, eight (8) activities in six (6) countries, with a value of US\$4,289,250.

An amount of US\$16,125 is requested for the development of these activities.

Latin America and the Caribbean

In Latin America and the Caribbean, eight (8) activities in four (4) countries, with a value of US\$13,222,500.

An amount of US\$118,250 is requested for the development of these activities.

c. Non-investment projects

In 2003, UNIDO is planning the extension of the institutional strengthening project in Egypt, as well as update of two country programmes in Argentina and Serbia and Montenegro for a value of US\$397,163 (including support costs).

5. Performance indicators

a. Investment projects

Performance Indicator	Target 2002	Target 2003
Disbursements in US\$	22,000,000	25,000,000
ODP phased out	2,836 ODP tonnes	6,500 ODP tonnes
Project completion reports	100%	100%
Distribution of projects among countries	26	20
Speed of first disbursement	10 months	9.5months
Cost of project preparation (expressed as a ratio)	0.027	0.027
ODP approvals	3,472 ODP tonnes	6,500 ODP tonnes incl. forward commitments
Approvals in US\$ (excluding support cost)	29,611,148	40,000,000
Cost effectiveness of project submission (in US\$/kg of ODP)	8.52	7.00
Speed of project delivery (in months)	36	34
Timely submission of Progress & Financial Report	Deadline set by ExCom	Deadline set by ExCom
Timely submission of revised Progress & Financial Report	2 weeks after receipt of comments from Secretariat	Submission on time
Number of investment projects to be completed	35	60

Emission

Target for 2003: emission can be set after preparation of the Progress Report, since this is a cumulative figure, and the 2002 data will be available only at the time of 2002 Progress Report preparation.

b. Non-investment projects

Performance indicator	Target 2002	Target 2003
Number of non-investment projects completed	11	11
Disbursement (US\$ million)	0.867	0.358
Speed of first disbursement (months)	10	10
Speed of project completion (expressed in number of months)	24	32
ODS phase-out over and above that affected by investment projects	69.1	33.3
Policy measures in Article 5 countries	Will assist at least in one (1) country in the preparation & introduction of legislative & administrative measures supporting ODS phase out.	Will assist at least in one (1) country in the preparation & introduction of legislative & administrative measures supporting ODS phase out.

B. Bilateral cooperation

The following activities are being jointly implemented with Bilateral Agencies:

Bilateral Agency	Country	Sector	ODP [tonnes]	Budget (without support cost) [US\$]	Status
France	Morocco	Fumigants (cut flowers & banana)	102	1,006,652	Ongoing
Italy	Romania	Fumigants (horticulture)	93.9	630,517	Ongoing
Italy	Serbia and Montenegro	Domestic refrigeration	94.9	1,683,135	Ongoing
Japan	China	Compressors	75	2,507,500	Ongoing
Italy	China	Dom. Ref.	181	1,950,000	Ongoing
Germany	Egypt	RMP		279,300	Ongoing

In addition to that, UNIDO is planning joint activities with Canada in Indonesia and Italy in China in the fumigants sector.

6. Initiatives to speed-up implementation

a. Investment projects

In order to expedite completion of projects approved so far, UNIDO has taken some initiatives such as:

- UNIDO is strengthening its field representation. The field offices will receive additional professional staff, and in some offices local staff was recruited to follow up MP projects.
- Directors of UNIDO regional and country offices are regularly briefed and more and more involved in the implementation process and they are following up the progress of the programmes;
- Cooperation with the national ozone offices has been strengthened during recent years and the staff of the ozone office together with UNIDO's national and international consultants and project managers are regularly following up the implementation process and taking effective actions on critical issues, e.g. resolving bottlenecks in site preparation, customs clearance, installation, commissioning and safety certification, monitoring of CFC-related equipment.
- Recruitment of junior professionals to assist project managers at Headquarters.
- Frequent meetings with suppliers to review and speed up delivery and installation of equipment;
- UNIDO has been streamlining internal procedures related to the implementation of Montreal Protocol activities.
- As a result of concerted efforts, the majority of the backlog of old projects has been cleared up, and more emphasis can be devoted to ongoing activities. The experience accumulated in the implementation of earlier projects resulted in enhanced efficiency.

b. Refrigerant Management Plans

For efficient implementation of refrigerant management plans, UNIDO is assisting governments in putting in place proper legislation as well as licensing system for CFCs imports. Training sessions for good practises in refrigeration servicing, for customs officers as well as in recovery and recycling have been organized. However, we believe that the final success of refrigerant management plans lies in the hands of governments by ensuring a good follow-up and sustainability of CFCs and in enforcing the legislation on CFC imports as well as equipment containing CFCs.

Annex 1

COUNTRY-BY-COUNTRY IMPLEMENTATION OF APPROVED ACTIVITIES

ALGERIA

Phase-out of CFCs

Out of eight investment projects (two refrigeration, one aerosol and five foam) six were completed in 2002 phasing out a total of 194 ODP tones, while the two refrigeration projects are under implementation. One project for which all equipment has been delivered will phase out 27.3 ODP tones in 2003, and the second one for which the services and equipment have already been ordered, is expected to be completed in June 2004 with an ODP phase-out of 18.6 tonnes.

In addition, RMP activities have started; training of customs officers was completed, and some equipment delivered. Financing of the second tranche is requested for further implementation. 45 ODP tonnes are expected to be phased out in 2005.

No difficulties regarding implementation of approved projects are expected in this country.

ARGENTINA

Phase-out of CFCs

There are two foam projects under implementation by UNIDO in this country. Both projects are in an advanced stage, and most of the equipment has been installed. The two projects will be completed in 2003 phasing out 82.6 ODP tonnes.

Phase-out of Methyl-Bromide

The project in the vegetables and cut flowers production sector is proceeding according to schedule. The first part of the equipment has already been put into operation, application of the new alternative technology has started and proved to be successful. 66.1 ODP tonnes have already been phased out in 2002, 99.2 ODP tonnes will be phased out in 2003, and 132.6 ODP tonnes in 2004, thus totaling 331 ODP tonnes of methyl bromide including phase-out of 33.1 ODP tonnes achieved already in 2001.

BOSNIA & HERZEGOVINA

Phase-out of CFCs

There are three ongoing investment activities in this country, one foam project will phase out 21 ODP tonnes in 2004, and the two refrigeration projects will cease use of 46.4 ODP tonnes in 2004. Equipment has been ordered for all these projects. No difficulties are foreseen to complete the approved projects as planned and phase out 67.4 ODP tonnes by end 2004.

BOTSWANA

Phase-out of Methyl-Bromide

A demonstration project has been undertaken on the use of methyl bromide alternatives in the cultivation of tomatoes and cucurbits. The final workshop and report will be finalized in 2003, thus completing the project. UNIDO has no other ongoing activities in this country.

BRAZIL

Phase-out of CFCs

One foam project has been completed in 2002 and phased out 17.7 tonnes. Five refrigeration projects are in advanced stages of implementation with all equipment on site and most of them installed. These projects will be completed in 2003 phasing out 19.9 ODP tonnes. Two refrigeration and one foam projects will be completed in 2004 as planned phasing out 188 ODP tonnes at seven enterprises.

All ongoing projects of UNIDO will be completed according to schedule until end 2004 with a total phase-out of 207.9 ODP tonnes.

BURKINA FASO

Phase-out of Methyl-Bromide

An awareness workshop on the use of methyl bromide alternatives in tobacco cultivation was completed in 2002; UNIDO has no other ongoing activities in this country.

CAMEROON

Phase-out of CFCs

Two foam projects were completed in 2002 phasing out 250 ODP tonnes.

The RMP was approved at the 38th ExCom meeting and the activities have started. The project is expected to be completed by end 2006 phasing out 112.6 ODP tonnes.

Phase-out of Methyl-Bromide

A demonstration project has been undertaken on the use of methyl bromide alternatives in the cultivation of tomatoes and cucurbits. The final workshop and report will be finalized in 2003, thus completing the project. UNIDO has no other ongoing methyl bromide activities in this country.

CHINA

Phase-out of CFCs

One rigid foam project was completed in 2002. This project phased out 407.3 ODP tonnes in 2002 after partial phase-out of 300 ODP tonnes in 2001. Two other foam projects are proceeding according to schedule and will phase out 1,491.4 ODP tonnes in the rigid and EPS foam sector at 35 enterprises. The rigid foam project had already a partial phase-out of 150 ODP tonnes in 2001. Three refrigeration projects with a total consumption of 973.9 ODP tonnes will be completed in 2003. There are two refrigeration projects with a total consumption of 432 ODP tonnes that are facing difficulties due to the financial problems of the recipient enterprises. The phase-out of the 432 ODP tonnes has already taken place and completion or cancellation of projects is planned for 2003. In 2004, the remaining two terminal/EPS projects will be finalized phasing out 1,208.3 ODP tonnes at 37 enterprises. The same applies for a transportation refrigeration project phasing out 191.6 ODP tonnes at six enterprises. For all projects that are planned to be completed in 2003 the equipment is on site and already partially installed. For those projects that to be completed in 2004, the bidding process is under way.

The domestic refrigeration and compressor sector plan was approved at the 30th ExCom meeting, project activities have already started, and it is planned to phase out 140 ODP tonnes in 2004 and 169 ODP tonnes in 2005. The remaining 609 ODP tonnes will be phased out after 2005.

The last project phasing out CFCs is in the tobacco fluffing sector. The project is proceeding ahead of schedule and has already phased out 200 ODP tonnes in 2002 and will yield to a phase-out of 100 ODP tonnes in 2003, 200 ODP tonnes in 2004, 200.0 ODP tonnes in 2005 and 300.0 ODP tonnes in future years.

The progress of projects in China is satisfactory, except for the two problematic cases mentioned above. The total phase-out in 2003 is expected to be 2,997.3 ODP tonnes, 1,740 ODP tonnes in 2004 and 369 ODP tonnes in 2005.

COLOMBIA

Phase-out of Methyl Bromide

The demonstration project has been completed, no further activities expected in the country.

CROATIA

The investment portion of RMP is completed and only some remaining training activities will be carried out in 2003. The second phase of RMP is under preparation by Sweden. The update is to be submitted for approval to the 39th meeting of the ExCom. The project itself will be implemented by UNIDO.

Phase-out of Methyl Bromide

The project is progressing on schedule, 6.2 ODP tonnes have already been phased out and another 3.2 ODP tonnes are expected to be phased out in 2003, as well as in 2004 and 3.6 ODP tonnes in 2005.

No implementation difficulties are experienced in this country.

DEMOCRATIC PEOPLE'S REPUBLIC OF KOREA

TCA/CFC/CTC production

In the production sector 500 ODP tonnes of TCA and CFC-113 production capacity were phased out. In 2003, 1,250 ODP tonnes of CFC-11 and CFC-12 production will be closed, whereas in 2005 the CTC production facility closure will phase out 2,530 ODP tonnes.

Phase-out of CTC

There are five ongoing CTC projects, which are in various phases of implementation. Both the Government and UNIDO put serious efforts to speed up the project activities and complete all five projects by end 2004, thus phasing out 565.8 ODP tonnes.

DOMINICAN REPUBLIC

Phase-out of Methyl Bromide

The methyl bromide project recently approved will bring a phase-out of 40 ODP tonnes in 2003 and 60 ODP tonnes in 2005, and the remaining consumption of 41 ODP tonnes in 2006.

EGYPT

Phase-out of TCA

Two TCA projects were completed in 2002 bringing a phase-out of 19.7 ODP tonnes.

UNIDO is implementing the training of refrigeration technicians' component of the RMP approved for GTZ. The training centers are being established and large-scale training programmes will be implemented in 2003.

Phase-out of Methyl Bromide

185.6 ODP tonnes to be phased out in 2005.

GEORGIA

Phase-out of Methyl bromide

The methyl bromide project recently approved will allow the country to be in compliance with the 2005 reduction target.

GUATEMALA

Phase-out of Methyl bromide

The implementation of the phase-out project has started, 388 ODP tonnes are expected to be phased out in 2004, and 80 ODP tonnes in 2005.

HONDURAS

Phase-out of CFCs

The RMP is expected to be completed in 2003 bringing a phase-out of 14.2 ODP tonnes. All recovery and recycling equipment have been delivered. More than 100 technicians have been trained.

Phase-out of Methyl Bromide

The implementation of project has started and 213 ODP tonnes are expected to be eliminated by 2005.

INDIA

Phase-out of CFCs

One umbrella project for three enterprises in the refrigeration sector is expected to be completed in 2003 to phase out 27.3 ODP tonnes. On this project, almost all equipment is installed. The refrigeration sector phase-out plan was approved on the 38th ExCom meeting with UNDP as the lead implementing agency. UNIDO is implementing the transportation refrigeration portion of this sector plan and is planning to phase out 40 ODP tonnes in 2004, and 67 ODP tonnes in 2005 provided the second tranche of the budget is approved in 2003.

There is a solvent project that will phase out 17.5 ODP tonnes of CFC-113 in 2003. All equipment has been installed.

Phase-out of CTC

Out of 17 projects approved so far, six will be completed in 2003 bringing a total phase-out of 146.1 ODP tonnes, additional 247.4 ODP tonnes are planned to be phased out in 2004, and 53.9 ODP tonnes to be phased out in 2005.

INDONESIA

Phase-out of CFCs

One integral skin project will be completed in 2003, all equipment is under commissioning. The phase-out is 18.4 ODP tonnes. Three foam projects are proceeding according to schedule, and the bidding process has started. They will be completed in 2004 bringing a phase-out of 84.3 ODP tonnes. The three recently approved projects for UNIDO will bring an additional phase-out of 120.8 ODP tonnes in 2005. The project activities have already started in January 2003 with field mission to the project site.

IRAN

Phase-out of CFCs

Two foam projects with an ODP of 230 tonnes and six refrigeration projects with a total ODP of 131.5 tonnes were completed in 2002. Ten refrigeration and five foam projects are in advanced stage of completion and will phase out 603.9 ODP tonnes in 2003. In 2004, UNIDO plans to phase out 275.2 ODP tonnes by completing 2 foam and 12 refrigeration projects.

Phase-out of Methyl Bromide

The project is experiencing some delay, however, the total phase-out of 12.4 ODP tonnes is planned to take place in 2004.

JORDAN

Phase-out of CFCs

Out of five projects in the refrigeration sector, two have already been completed bringing a phase-out of 57.79 ODP tonnes. An additional 76.8 ODP tonnes will be phased out in 2003 by completing the three remaining projects. The investment component of the RMP will bring another phase-out of 19.1 ODP tonnes in 2004. It is to be noted that the customs training and training of technicians have been completed, and most of the equipment has been delivered. Another project in the commercial refrigeration sector will be completed in 2004 for a phase-out of 41 ODP tonnes. This project was approved as part of the National Phase-out Plan on the 38th ExCom meeting. Finally, an aerosol project was completed in December 2002 for a phase-out of 12 ODP tonnes.

Phase-out of TCA

Out of the two projects approved in the sector, one will be completed in 2003 for a phase-out of 6.4 ODP tonnes. Equipment is under installation. The second project recently approved is expected to be completed in 2005 bringing an additional phase-out of 45 ODP tonnes.

All projects in Jordan are proceeding according to schedule.

KUWAIT

Phase-out of CFCs

RMP was approved in 2002, the activities have started recently. Currently, we plan to phase out 64 ODP tonnes in 2005 provided legislation and price related issues will evolve in the future years as planned. In this respect, we rely on the active role of UNEP.

LEBANON

Phase-out of CFCs

Two refrigeration projects have been completed phasing out 31.46 ODP tonnes in two groups of commercial refrigeration enterprises. The third umbrella project will be completed in 2003 yielding a phase-out of 18.8 ODP tonnes.

Phase-out of Methyl Bromide

The project is progressing according to schedule, 6 ODP tonnes have already been phased out in 2002, while 10.1 ODP tonnes are expected to be phased out in 2003, 14.2 ODP tonnes in 2004, 11.1 ODP tonnes in 2005 and 9 ODP tonnes in future years.

We do not experience any implementation difficulties in this country.

LIBYA

Phase-out of CFCs

One refrigeration project will be completed in 2003 for a phase-out of 53.4 ODP tonnes, all equipment has been delivered on site.

MALAYSIA

Phase-out of CFCs

One project will be completed in 2003 bringing an ODP phase-out of 18.9 tonnes. All equipment is under commissioning. A second project for which equipment purchases were completed will phase out 8.1 ODP tonnes in 2004.

MACEDONIA

Phase-out of CFCs

The aerosol project will be completed in 2003 bringing an ODP phase-out of 25 tonnes, delivery of equipment is expected in March 2003.

The RMP activities have been completed and the phase-out of 13.5 ODP tonnes was reported in 2002. The long-term sustainability of the project is to be ensured by the Government, UNIDO is not providing any further assistance.

Phase-out of Methyl bromide

The project has already seen a partial phase-out of 15 ODP tonnes, and the remaining consumption will be eliminated by end of 2005.

MEXICO

Phase-out of CFCs

Two projects in the refrigeration sector were completed in 2002 and phased out 35.2 ODP tonnes. The RMP is under preparation. Through the institutional strengthening project for 20.4 ODP tonnes indirect phase-out will be achieved.

Phase-out of Methyl Bromide

The demonstration project will be completed in 2003, while the phase-out project will be prepared for the same year.

MALI

Phase-out of Methyl Bromide

An awareness workshop in order to prevent re-introduction of methyl bromide in the country will be organized in March 2003.

MOROCCO

Phase-out of CFCs

Three projects in the commercial refrigeration sector will be completed in 2003 phasing out 31.4 ODP tonnes. All equipment has been installed.

Phase-out of Methyl Bromide

Two phase-out projects have been implemented according to schedule, while one is experiencing some delay. However, 23 ODP tonnes have already been phased out in 2002. In 2003, 186.1 ODP tonnes, in 2004 94.3 ODP tonnes, and in 2005 108.3 ODP tonnes will be phased out. The remaining 97.2 ODP tonnes will be phased out in 2006.

NIGERIA

Phase-out of CFCs

Out of nine approved refrigeration projects, three were completed in 2002 with a phase-out of 35.1 ODP tonnes, while six will be completed in 2003 with a phase-out of 105.8 ODP tonnes, and 19.3 ODP tonnes in 2004.

The 38th ExCom meeting approved a national CFC phase-out Plan for Nigeria with UNDP as the leading agency. UNIDO will implement the refrigeration manufacturing and aerosol sector component that will bring a phase-out of 42.9 and 58 ODP tonnes respectively in 2005 provided that the financing of the aerosol sub-project will be approved in 2003.

OMAN

Phase-out of CFCs

The RMP activities have started very slowly and the first training courses will be implemented this year after several follow-ups by the implementing agency. The investment component is expected to be completed in 2005 with an ODP phase-out of 13 tonnes.

PAKISTAN

Phase-out of CFCs

Out of four projects in the refrigeration sector will be completed in 2003 bringing an ODP phase-out of 147.4 tonnes, the fourth one will be completed in 2004 with a phase-out of 12.9 ODP tonnes. All equipment on site, commissioning has been delayed due to the difficult situation in the country. One solvent project for the phase-out of 40.7 ODP tonnes of CFC-113 was completed in 2002.

Phase-out of CTC

Two projects will be completed in 2004, with a phase-out of 90 ODP tonnes.

In general, the implementation process in Pakistan has been unusually slow during the recent years due to various difficulties in the country and the region.

QATAR

Phase-out of CFCs

RMP activities are under way, several training course have been conducted. The investment component of the project is expected to be completed in 2004 with an ODP phase-out of 13 tonnes.

SENEGAL

Phase-out of CFCs

Most of the RMP activities are completed, all UNIDO inputs were delivered, and the phase-out of 5 ODP tonnes is planned for 2003. The long-term sustainability of the project is to be ensured by the Government, UNIDO is not providing any further assistance.

SERBIA AND MONTENEGRO

Phase-out of CFCs

One refrigeration project for phasing out 59.6 ODP tonnes at seven enterprises will be completed in 2003; all the equipment is on site. Two companies have already completed all project activities. Two foam projects and two refrigeration projects with a total phase-out of 122.3 ODP tonnes will be completed in 2004. The equipment purchases are in an advanced stage for all these projects.

Phase-out of Halons

For the halon project, all equipment has been ordered; the set-up of the halon recovery system is planned for April 2003, thus bringing a phase-out of 370 ODP tonnes in this year. UNIDO does not experience any difficulties in this country.

SUDAN

Phase-out of CFCs

All training activities under the RMP have been completed and the equipment delivered. 50 ODP tonnes are expected to be phased out in 2003. The long-term sustainability of the project is to be ensured by the Government, UNIDO is not providing any further assistance.

The aerosol project has been completed in 2002 with an ODP phase-out of 45.1 tonnes and the refrigeration project was also completed phasing out 2.55 ODP tonnes after partial phase-out of 4.75 ODP tonnes in 2001.

SYRIA

Phase-out of CFCs

One foam project was completed in 2002 with an ODP phase-out of 101 tonnes. Four aerosol projects with a total ODP of 73.1 tonnes will be completed in 2003. The equipment will be delivered in March 2003. Two foam projects with an elimination of 77.5 ODP tonnes will be

completed in 2003, while two others will be completed in 2004 and 2005 phasing out 33.7 and 16 ODP tonnes respectively. Finally, the domestic refrigeration component of the newly approved Refrigeration Sector Plan with UNDP as the lead agency is planned to be completed in 2005 phasing out 51 ODP tonnes.

Phase-out of Methyl Bromide

The project is well underway and 34.8 ODP tonnes are expected to be phased out in 2003, 34.8 ODP tonnes in 2004, and 35.4 ODP tonnes in 2005.

No difficulties are experienced in this country.

TUNISIA

Phase-out of CFCs

The aerosol project will be completed in 2003 with an ODP phase-out of 29.8 tonnes; the commissioning of the equipment is underway.

Phase-out of Methyl Bromide

The demonstration project has been successfully completed in 2002; the phase-out project is under preparation.

TURKEY

Phase-out of CFCs

One project in the foam sector will be completed in 2003 with an ODP phase-out of 95 tonnes; another foam project will be completed in 2004 phasing out 52.8 ODP tonnes. All equipment for these projects is on site.

Phase-out of Methyl Bromide

The implementation of the project is underway, a partial phase-out of 87.2 ODP tonnes is expected in 2003, while 58 and 89 ODP tonnes will be phased out in 2004 and 2005 respectively. The projects in Turkey are proceeding smoothly according to the schedule. In 2006, further 58 ODP tonnes of methyl bromide will be phased out.

UGANDA

Phase-out of Methyl Bromide

The project is expected to be completed by 2005 with a total phase-out of 12 ODP tonnes.

URUGUAY

Phase-out of Methyl Bromide

The project is expected to be completed in 2005 with a phase-out of 19 ODP tonnes, while 5 tonnes have already been eliminated.

VENEZUELA

Phase-out of CFCs

One project in the foam sector completed in 2002 with a phase-out of 36.4 ODP tonnes. Two projects in the foam sector and one project in the refrigeration sector will be completed in 2003 with a total phase-out of 140.1 ODP tonnes. Almost all services have been completed, however, the activities slowed down due to the financial and political situation in the country. This situation also resulted in the suspension of activities on one of the foam projects with a planned phase-out of 16.5 ODP tonnes. This project might have to be cancelled, and in this case most of the funds will be returned and the ODP phase out cannot be accounted for.

One foam project was approved in 2002 and has already started and will be completed in 2004 with a phase-out of 32 ODP tonnes. The last umbrella foam project will phase out 135.5 ODP tonnes in 2005.

The preparation of NPP is underway.

VIETNAM

Phase-out of Methyl Bromide

A demonstration project will be completed in early 2003.

YEMEN

Phase-out of CFCs

Two refrigeration projects with an ODP of 13.4 tonnes will be completed in 2003 since all equipment has been installed. Two aerosol projects with a total phase-out of 179.3 ODP tonnes

are planned to be completed at the beginning of 2004, the equipment has already been purchased and will be delivered in 2003.

ZIMBABWE

Phase-out of Methyl Bromide

The implementation of the project is progressing quite well, 41 ODP tonnes have already been eliminated, while 39.6 and 51.4 ODP tonnes will be phased out in 2003 and 2004 respectively.

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) after 2005	ODP in 2006*	ODP in 2007*	ODP after 2003/Project Completion	Approved ODP phase out 2004/Project Completion	Approved ODP phase out 2005/Project Completion	Approved ODP phase out after 2005	Approved Mid-Year (Yes/Blank)	A-Appr- P/Plan.d	I-Indic- M/MV	Planned Date of Completion
Oman	LVC	PRP	MBR	Fungicides, Project preparation	22	-	0	-	0	-	-	-	-	-	-	-	-	-	P	I	-
Oman	LVC	INS	SEV	Institutional Strengthening	0	-	110	-	0	-	-	-	-	-	-	-	-	-	P	I	Dec-06
Pakistan	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	215	-	538	-	914	-	40.0	100.0	120.0	-	-	-	-	-	P	M	-
Pakistan	Non-LVC	PRP	CFC	Refrigeration, Project preparation	22	-	0	-	0	-	269	-	-	-	-	-	-	-	P	M	-
Pakistan	Non-LVC	PHO	CFC	Solvents, Sectoral Phase-out Plan	1,290	-	1,398	-	0	-	282.9	-	-	-	-	-	-	-	P	M	-
Pakistan	Non-LVC	PRP	CTC/TC	Solvents, Project preparation	27	-	0	-	0	-	-	-	-	-	-	-	-	-	P	I	-
Pakistan	Non-LVC	PHO	HAL	Halon, Phase-out plan	430	-	0	-	0	-	14.2	-	-	-	-	-	-	-	P	I	2005
Pakistan	Non-LVC	PHO	MBR	Fungicides, Phase-out plan	164	-	0	-	0	-	12.8	-	-	-	-	-	-	-	P	I	2005
Pakistan	Non-LVC	PRP	MBR	Fungicides, Project preparation	32	-	0	-	0	-	2.3	-	-	-	-	-	-	-	P	I	-
Pakistan	Non-LVC	PHO	TCA	Solvents, Sectoral Phase-out Plan	0	-	87	-	0	-	-	-	-	-	-	-	-	-	P	M	-
Qatar	LVC	INS	SEV	Institutional Strengthening	0	-	96	-	0	-	-	-	-	-	-	-	-	-	P	M	Dec-06
Romania	Non-LVC	PHO	CFC	Solvents & Process Agents, Phase-out Plan	968	-	538	-	0	-	160.0	-	-	-	-	-	-	-	P	I	-
Romania	Non-LVC	PRP	CFC	Solvents, Project preparation	16	-	0	-	0	-	-	-	-	-	-	-	-	-	P	I	-
Romania	Non-LVC	INS	SEV	Institutional Strengthening	0	-	235	-	0	-	-	-	-	-	-	-	-	-	P	I	Dec-06
Romania	Non-LVC	PHO	SEV	Production, CFC/TC/MBR-closure	0	-	538	-	1,613	-	0	400.0	-	-	-	-	-	-	P	M	-
Serbia & Montenegro	Non-LVC	INV	CFC	Foam, Polystyrene	699	-	0	-	0	-	80.0	-	-	-	-	-	-	-	P	I	2005
Serbia & Montenegro	Non-LVC	RMP	CFC	Refrigeration, Refrigerant Management Plan	269	-	538	-	699	-	14.0	100.0	166.0	-	-	-	-	-	P	I	2005
Serbia & Montenegro	Non-LVC	CPG	SEV	Several, Country programme	65	-	0	-	0	-	-	-	-	-	-	-	-	-	P	I	Jun-05
Serbia & Montenegro	Non-LVC	INS	SEV	Institutional Strengthening	0	-	212	-	0	-	-	-	-	-	-	-	-	-	P	I	Dec-06
Sudan	Non-LVC	INV	CFC	Refrigeration, Domestic/Commercial	164	-	87	-	0	-	30.0	-	-	-	-	-	-	-	P	I	2005
Sudan	Non-LVC	PRP	CFC	Refrigeration, Project preparation	22	-	0	-	0	-	-	-	-	-	-	-	-	-	P	I	2005
Syria	Non-LVC	INS	SEV	Institutional Strengthening	0	-	273	-	0	-	-	-	-	-	-	-	-	-	P	I	Dec-06
Tunisia	Non-LVC	INV	MBR	Fungicides, Methyl bromide investment	323	-	0	-	0	-	11.4	-	-	-	-	-	-	-	P	I	2005
Turkey	Non-LVC	PHO	CFC	Solvents, Phase-out Plan	538	-	0	-	0	-	73.1	-	-	-	-	-	-	-	P	M	-
Venezuela	Non-LVC	PHO	TCA	Solvents, Phase-out plan	0	-	323	-	0	-	9.0	-	-	-	-	-	-	-	P	M	-
Venezuela	Non-LVC	PHO	CFC	ODS Phase-out plan	1,075	-	968	-	1,613	-	384.0	-	-	-	-	-	-	-	P	M	-
Venezuela	Non-LVC	PHO	CFC	ODS Phase-out plan	538	-	538	-	1,075	-	200.0	-	-	-	-	-	-	-	P	M	-
Venezuela	Non-LVC	PHO	CTC	ODS Phase-out plan	65	-	65	-	0	-	2.8	-	-	-	-	-	-	-	P	M	-
Venezuela	Non-LVC	PHO	TCA	ODS Phase-out plan	1,500	-	1,500	-	1,500	-	-	-	-	-	-	-	-	-	P	M	-
Venezuela	Non-LVC	ADM	SEV	Core unit funding	1,500	-	-	-	-	-	-	-	-	-	-	-	-	-	P	M	-
Projects under implementation																					
Algeria	Non-LVC	INV	CFC																A	A	
Argentina	Non-LVC	INV	CFC																A	A	
Argentina	Non-LVC	INV	MBR																A	A	
Bosnia & Herzegovina	NDR	INV	CFC																A	A	
Brazil	Non-LVC	INV	CFC																A	A	
Cameroon	LVC	RMP	CFC																A	A	
China	Non-LVC	INV	CFC																A	A	
Dominican Republic	LVC	INV	MBR																A	A	
Egypt	Non-LVC	INV	MBR																A	A	
Georgia	LVC	TAS	MBR																A	A	
Guatemala	LVC	PHO	MBR																A	A	
Honduras	LVC	TAS	CFC																A	A	
Honduras	LVC	PHO	MBR																A	A	
India	Non-LVC	INV	CFC																A	A	
India	Non-LVC	INV	CFC																A	A	
Indonesia	Non-LVC	INV	CFC																A	A	
Iran	Non-LVC	INV	MBR																A	A	
Jordan	Non-LVC	SEV	CFC																A	A	
Jordan	Non-LVC	INV	TCA																A	A	
Korea, DPR	Non-LVC	INV	CFC																A	A	
Kuwait	Non-LVC	TAS	CFC																A	A	
Lebanon	Non-LVC	INV	CFC																A	A	
Lebanon	Non-LVC	INV	CFC																A	A	
Macedonia	Non-LVC	INV	CFC																A	A	
Malaysia	Non-LVC	INV	MBR																A	A	
Malaysia	Non-LVC	INV	CFC																A	A	
Mexico	Non-LVC	INS	CFC																A	A	
Morocco	Non-LVC	INS	CFC																A	A	

Country	LYC	Type	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) after 2005	ODP in 2006*	ODP in 2007*	ODP after 2007*	Approved ODP phase out 2003/Project Completion	Approved ODP phase out 2004/Project Completion	Approved ODP phase out 2005/Project Completion	Approved ODP phase out after 2005	Approved Mid-Year Mtd-Year (Yes/Blank)	A-Appr: P-Plan'd	E-Indiv M-MTY	Planned Date of Completion
Morocco	Non-LYC	INV	MBR												23.4	42.2	30.4	-	-	A		
Nigeria	Non-LYC	INV	CFC												105.8	19.5	42.9	-	-	A		
Oman	LYC	TAS	CFC												-	-	13.0	-	-	A		
Pakistan	Non-LYC	INV	CFC												147.4	12.9	-	-	-	A		
Pakistan	Non-LYC	INV	CFC												-	90.0	-	-	-	A		
Qatar	Non-LYC	TAS	CFC												5.0	13.0	-	-	-	A		
Senegal	LYC	TAS	CFC												-	-	-	-	-	A		
Senegal	Non-LYC	INV	CFC												59.6	12.3	-	-	-	A		
Senegal & Mali	Non-LYC	INV	CFC												370.0	-	-	-	-	A		
Senegal & Mali	Non-LYC	INV	CFC												50.0	-	-	-	-	A		
Sudan	Non-LYC	TAS	CFC												150.6	33.7	67.0	-	-	A		
Syria	Non-LYC	INV	CFC												29.8	-	-	-	-	A		
Tunisia	Non-LYC	INV	CFC												95.0	52.8	-	-	-	A		
Turkey	Non-LYC	INV	CFC												-	-	-	-	-	A		
Uganda	LYC	INV	MBR												-	12.0	-	-	-	A		
Uruguay	LYC	INV	MBR												-	19.0	-	-	-	A		
Venezuela	Non-LYC	INV	CFC												140.1	32.0	135.5	-	-	A		
Yemen	LYC	INV	CFC												13.4	179.3	-	-	-	A		
Zimbabwe	Non-LYC	INV	MBR		46,532	1,580.8	47,297	2,551.9	43,167	11,538.2	17,851	6,253.4	3,149.9	1,073.2	5,472.2	4,109.8	1,159.5	-	-	A		

* : Planned ODP Phase-out

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) after 2005	ODP after 2005*	Approved Multi-Year (Yes/Blank)	A-Appr. P-Plan'd	I-Indiv M-MY	Planned Date of Completion
Forward Commitments																
Algeria	Non-LVC	RMP	CFC	Refrigeration, Refrigerant management plan	753	150.0	538	95.0	0	-				A	I	
China	Non-LVC	PHO	CFC	Other, Tobacco fluffing	2,180	180.0	1,962	200.0	1,853	200.0	1,500	300.0	Yes	A	M	
China	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	2,364	318.0	0	-	0	-				A	M	
India	Non-LVC	PHO	CFC	Refrigeration/Phase-out plan	192	27.5	0	-	0	-				A	M	
Korea, DPR	Non-LVC	PHO	CFC	Production, CFC closure	770	1,250.0	0	-	513	2,530.0			Yes	A	M	
Lebanon	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	454	10.1	484	14.2	376	11.1	269	9.0	Yes	A	M	
Morocco	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	1,275	52.9	1,275	52.1	1,275	77.9			Yes	A	M	
Nigeria	Non-LVC	PHO	CFC	Aerosol, Phase-out plan	288	58.0	0	-	0	-				A	M	
Syria	Non-LVC	PHO	MBR	Fumigants, Methyl bromide investment	378	29.8	262	34.8	203	35.4			Yes	A	M	
Turkey	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	1,075	58.0	753	58.0	762	89.0			Yes	A	M	
Planned Activities																
Albania	LVC	PHO	SEV	ODS Phase-out plan	269	10.0	538	20.0	538	20.0	200	18.0		P	M	
Algeria	Non-LVC	INV	CFC	Refrigeration Domestic/Commercial	0	-	323	30.0	333	31.4				P	I	
Algeria	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	269	6.0	0	-	0	-				P	M	
Argentina	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	269	50.0	2,688	500.0	2,688	500.0				P	M	
Argentina	Non-LVC	PHO	CTC	Solvents, Sectoral Phase-out	806	74.9	860	84.2	0	-				P	M	
Argentina	Non-LVC	CPG	SEV	Several, Country programme	87	-	0	-	0	-				P	I	Jun-04
Argentina	Non-LVC	PHO	TCA	Solvents, Sectoral Phase-out	323	9.9	323	9.8	0	-				P	M	
Bosnia & Herzegovina	NDR	INS	SEV	Institutional Strengthening	0	-	154	-	0	-				P	I	Dec-06
Bosnia & Herzegovina	NDR	PHO	SEV	ODS Phase-out plan	269	40.0	269	40.0	269	40.0				P	M	
Brazil	Non-LVC	INV	TCA	Solvents, TCA	161	4.8	161	4.9	0	-				P	I	2005
Brazil	Non-LVC	PRP	TCA	Solvents, Project preparation	32	-	0	-	0	-				P	I	
Cameroon	LVC	INV	CFC	Refrigeration, Domestic/Commercial	0	-	860	80.0						P	I	
Cameroon	LVC	PRP	CFC	Refrigeration, Project preparation	0	-	27	-	0	-	0	-		P	I	
China	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	2,688	250.0	2,688	270.0	1,613	150.0	6,988	650.0		P	M	
Cote D'Ivoire	LVC	PHO	MBR	Fumigants, Phase-out plan	0	-	164	10.0	0	-				P	M	
Cote D'Ivoire	LVC	PRP	MBR	Fumigants, Project preparation	32	-	0	-	0	-				P	I	
Croatia	LVC	PHO	CFC	Refrigeration, Domestic/Commercial & RMP	204	30.0	204	30.0	204	30.0				P	M	
Egypt	Non-LVC	PHO	CFC	ODS Phase-out plan	0	-	538	100.0	538	100.0	538	100.0		P	M	
Egypt	Non-LVC	PHO	CTC	ODS Phase-out plan	161	15.4	183	17.3						P	M	
Egypt	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	0	-	0	-	0	-	2,429	190.4		P	I	
Egypt	Non-LVC	INS	SEV	Institutional Strengthening	245	20.2	0	-	0	-				P	I	Dec-05
Egypt	Non-LVC	PHO	TCA	ODS Phase-out plan	108	3.9	108	3.9						P	M	
Ethiopia	LVC	PHO	MBR	Fumigants, Phase-out plan	215	17.4	0	0	0	-				P	I	2005
Ethiopia	LVC	PRP	MBR	Fumigants, Project preparation	32	-	0	-	0	-				P	I	
Guatemala	LVC	PHO	MBR	Fumigants, Phase-out plan	0	-	0	-	1,075	100.0	2,434	220.6		P	I	
India	Non-LVC	PHO	CTC	Process Agent, Phase-out plan	0	-	1,613	200.0	0	-				P	M	
India	Non-LVC	PHO	CTC	Solvents, Sectoral Phase-out plan (partial)	4,300	500.0	6,450	1,000.0	0	-				P	M	
India	Non-LVC	PRP	MBR	Fumigants, PRP	38	-	0	-	0	-				P	I	
Indonesia	Non-LVC	INV	TCA	Solvents, TCA	0	-	109	4.0	0	-				P	I	2005
Iran	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	323	50.0	2,150	300.0	2,150	300.0				P	M	
Iran	Non-LVC	INV	CTC	Solvents, CTC	538	56.1	0	-	0	-				P	I	2005
Iran	Non-LVC	PRP	CTC/TCA	Solvents, Project preparation	11	-	0	-	0	-				P	I	
Iran	Non-LVC	INV	TCA	Solvents, TCA	323	8.7	0	-	0	-				P	I	2005
Korea, DPR	Non-LVC	PHO	CFC	Refrigeration, Sectoral Phase-out Plan	484	70.9	0	-	1,075	154.5				P	M	

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) after 2005	ODP after 2005*	Approved Multi-Year (Yes/Blank)	A-Appr. P-Plan'd	I-Indiv M-MY	Planned Date of Completion
Korea, DPR	Non-LVC	PRP	CFC	Refrigeration, Project preparation	43	-	0	-	0	-			P	I		
Korea, DPR	Non-LVC	PHO	CTC	Solvents-Process Agents, Sectoral Phase-out Plan	3,225	400.0	3,225	389.0	0	-			P	M		
Korea, DPR	Non-LVC	PHO	CTC	Fumigation, Sectoral Phase-out Plan	538	50.0	1,075	110.0	1,451	144.0			P	M		
Korea, DPR	Non-LVC	PRP	CTC	Solvents, Project preparation	43	-	0	-	0	-			P	I		
Lebanon	Non-LVC	INV	CFC	Refrigeration, Part of ODS Phase-out plan	0	-	0	-	0	-	538	40.0	P	I		
Libya	Non-LVC	INS	SEV	Institutional Strengthening	0	-	0	-	219	18.1			P	I	Jul-07	
Libya	Non-LVC	PHO	SEV	ODS Phase-out plan	1,613	259.6	0	-	1,613	250.4			P	M		
Macedonia	Non-LVC	INS	SEV	Institutional Strengthening	0	-	142	11.8	0	-			P	I	Jul-06	
Mexico	Non-LVC	PHO	CFC	Production, CFC-closure	5,375	2,000.0	8,600	2,400.0	10,750	1,800.0			P	M		
Mexico	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	3,225	581.7	0	-	5,913	1,100.0			P	M		
Mexico	Non-LVC	INV	MBR	Fumigants, Methyl Bromide Investment	1,075	100.0	0	-	0	0	2,688	250.0	P	I	2005	
Mexico	Non-LVC	PRP	MBR	Fumigants, Project preparation	54	-	0	-	0	-			P	I		
Mexico	Non-LVC	INS	SEV	Institutional Strengthening	0	-	0	-	345	28.5			P	I	Dec-07	
Mexico	Non-LVC	INV	TCA	Solvents, TCA	376	16.9	0	-	0	-			P	I	2005	
Mexico	Non-LVC	PRP	TCA	Solvents, Project preparation	32	-	0	-	0	-			P	I		
Nigeria	Non-LVC	INV	CTC	Solvents, Multiple-subsectors	538	61.1	538	68.7	0	-			P	I	2005	
Oman	LVC	PHO	MBR	Fumigants, Phase-out plan	109	3.0	0	-	0	-			P	I	2005	
Oman	LVC	PRP	MBR	Fumigants, Project preparation	22	-	0	-	0	-			P	I		
Oman	LVC	INS	SEV	Institutional Strengthening	0	-	110	-	0	-			P	I	Dec-06	
Pakistan	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	215	40.0	538	100.0	914	70.0	269	50.0	P	M		
Pakistan	Non-LVC	PRP	CFC	Refrigeration, Project preparation	22	-	0	-	0	-			P	I		
Pakistan	Non-LVC	PHO	CTC	Solvents, Sectoral Phase-out Plan	1,290	133.1	1,398	149.8	0	-			P	M		
Pakistan	Non-LVC	PRP	CTC/TCA	Solvents, Project preparation	27	-	0	-	0	-			P	I		
Pakistan	Non-LVC	PHO	HAL	Halon, Phase-out plan	430	14.2	0	-	0	-			P	I	2005	
Pakistan	Non-LVC	PHO	MBR	Fumigants, Phase-out plan	164	12.8	0	-	0	-			P	I	2005	
Pakistan	Non-LVC	PRP	MBR	Fumigants, Project preparation	32	-	0	-	0	-			P	I		
Pakistan	Non-LVC	PHO	TCA	Solvents, Sectoral Phase-out Plan	0	0	87	2.3	0	-			P	I	2005	
Qatar	LVC	INS	SEV	Institutional Strengthening	0	-	96	-	0	-			P	I	Dec-06	
Romania	Non-LVC	PHO	CTC	Solvents & Process Agents, Phase-out Plan	968	100.0	538	60.0					P	M		
Romania	Non-LVC	PRP	CTC	Solvents, Project preparation	16	-	0	-	0	-			P	I		
Romania	Non-LVC	INS	SEV	Institutional Strengthening	0	-	235	19.4	0	-			P	I	Dec-06	
Romania	Non-LVC	PHO	SEV	Production, CFC/CTC/MBR-closure	0	-	538	100.0	1,613	300.0			P	M		
Serbia & Montenegro	Non-LVC	INV	CFC	Foam, Polystyrene	699	80.0	0	-	0	-			P	I	2005	
Serbia & Montenegro	Non-LVC	RMP	CFC	Refrigeration, Refrigerant Management Plan	269	50.0	538	100.0	699	130.0			P	I	2005	
Serbia & Montenegro	Non-LVC	CPG	SEV	Several, Country programme	65	-	0	-	0	-			P	I	Jun-05	
Serbia & Montenegro	Non-LVC	INS	SEV	Institutional Strengthening	0	-	212	17.5	0	-			P	I	Dec-06	
Sudan	Non-LVC	INV	CFC	Refrigeration, Domestic/Commercial	164	20.0	87	10.0	0	-			P	I	2005	
Sudan	Non-LVC	PRP	CFC	Refrigeration, Project preparation	22	-	0	-	0	-			P	I		
Syria	Non-LVC	INS	SEV	Institutional Strengthening	0	-	273	22.5	0	-			P	I	Dec-06	
Tunisia	Non-LVC	INV	MBR	Fumigants, Methyl bromide investment	323	11.4	0	-	0	-			P	I	2005	
Turkey	Non-LVC	PHO	CTC	Solvents, Phase-out Plan	538	73.1	0	-	0	-			P	M		
Turkey	Non-LVC	PHO	TCA	Solvents, Phase-out Plan	0	-	323	9.0	0	-			P	M		
Venezuela	Non-LVC	PHO	CFC	ODS Phase-out plan	1,075	200.0	968	184.0	1,613	600.0			P	M		

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) after 2005	ODP after 2005*	Approved Multi-Year (Yes/Blank)	A-Appr. P-Plan'd	I-Indiv M-MY	Planned Date of Completion
Venezuela	Non-LVC	PHO	CTC	ODS Phase-out plan	538	50.0	538	50.0	1,075	100.0				P	M	
Venezuela	Non-LVC	PHO	TCA	ODS Phase-out plan			65	2.8						P	M	
UNIDO	Non-LVC	ADM	SEV	Core unit funding	1,500		1,500		1,500					P	I	
				Total	46,532	7,609.4	47,297	6,965.0	43,167	8,910.4	17,851	1,983.2				
*: ODS impact of values in ODP tonnes (When the phase-out occurs is to be taken from Annex II and Annex IV)																

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Approved ODP phase out 2003/Project Completion	Approved ODP phase out 2004/Project Completion	Approved ODP phase out 2005/Project Completion	Approved ODP phase out after 2005	Approved Multi-Year (Yes/Blank)	A-Appr. P-Plan d	Final M-AY of Completion	Planned Date of Completion	
Forward Commitments																			
Algeria	Non-LVC	RMP	CFC	Refrigeration, Refrigerant management plan	-	-	45.0	100.0	100.0	-					Yes	P	M	1	
China	Non-LVC	PHO	CFC	Other, Tobacco fluffing	180.0	200.0	200.0	150.0	150.0	-					Yes	A	M	M	
China	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	-	140.0	169.0	609.0	-	-					Yes	A	M	M	
India	Non-LVC	PHO	CFC	Refrigeration/Phase-out plan	-	40.0	67.0	-	-	-					Yes	A	M	M	
Korea DPR	Non-LVC	PHO	CFC	Production, CTC closure	1,250.0	-	2,550.0	-	-	-					Yes	A	M	M	
Lebanon	Non-LVC	PHO	CFC	Fungiguns, CTC closure	10.1	14.2	11.1	9.0	-	-					Yes	A	M	M	
Morocco	Non-LVC	PHO	MBR	Fungiguns, Phase-out plan	52.9	52.1	77.9	97.2	-	-					Yes	A	M	M	
Nigeria	Non-LVC	PHO	CFC	Aerosol, Phase-out plan	-	58.0	58.0	-	-	-					Yes	A	M	M	
Syria	Non-LVC	PHO	MBR	Fungiguns, Method: Inmate investment	29.8	34.8	35.4	100.0	-	-					Yes	A	M	M	
Turkey	Non-LVC	PHO	MBR	Fungiguns, Phase-out plan	58.0	58.0	89.0	-	-	-					Yes	A	M	M	
Planned Activities																			
Albania	LVC	PHO	SEV	ODS Phase-out plan	-	6.8	3.0	25.0	21.0	12.2						P	M	M	
Algeria	Non-LVC	INV	CFC	Refrigeration Domestic/Commercial	-	-	-	30.0	31.4	-						P	I	I	
Algeria	Non-LVC	PHO	MBR	Fungiguns, Phase-out plan	-	6.0	-	-	-	-						P	M	M	
Argentina	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	-	-	50.0	400.0	600.0	-						P	M	M	
Argentina	Non-LVC	PHO	CTC	Solvents, Sectoral phase-out plan, CTC	-	-	159.1	-	-	-						P	M	M	
Armenia	Non-LVC	CTG	SEV	Several, Country programme	-	-	-	-	-	-						P	I	I	Jun-05
Argentina	Non-LVC	PHO	TCA	Solvents, Sectoral phase-out plan, TCA	-	-	19.7	-	-	-						P	M	M	
Bosnia & Herzegovina	MDR	INS	SEV	Institutional Strengthening	-	-	-	-	-	-						P	I	I	Dec-06
Bosnia & Herzegovina	MDR	PHO	SEV	ODS Phase-out plan	-	-	40.0	40.0	40.0	-						P	M	M	
Brazil	Non-LVC	INV	TCA	Solvents, TCA	-	-	9.7	-	-	-						P	I	I	
Brazil	Non-LVC	PRP	TCA	Solvents, Project preparation	-	-	-	-	-	-						P	I	I	
Cameroon	LVC	INV	CFC	Refrigeration, Domestic/Commercial	-	-	80.0	-	-	-						P	I	I	
Cameroon	LVC	PRP	CFC	Refrigeration, Project preparation	-	-	-	-	-	-						P	I	I	
China	Non-LVC	PHO	MBR	Fungiguns, Phase-out plan	-	-	520.0	200.0	200.0	400.0						P	M	M	
China	LVC	PHO	MBR	Fungiguns, Phase-out plan	-	-	10.0	-	-	-						P	M	M	
Cote D'Ivoire	LVC	PHO	MBR	Fungiguns, Project preparation	-	-	-	30.0	30.0	-						P	M	M	
Cote D'Ivoire	LVC	PRP	MBR	Refrigeration, Domestic/Commercial & RMP	-	-	-	-	-	-						P	M	M	
Tromba	LVC	PHO	CFC	Refrigeration, Phase-out plan	-	-	-	30.0	150.0	-						P	M	M	
Egypt	Non-LVC	PHO	CFC	ODS Phase-out plan	-	-	-	-	-	-						P	M	M	
Egypt	Non-LVC	PHO	MBR	ODS Phase-out plan	-	-	32.7	-	-	-						P	M	M	
Egypt	Non-LVC	INS	SEV	Institutional Strengthening	-	-	20.2	-	-	190.4						P	I	I	Aug-05
Egypt	Non-LVC	PHO	TCA	ODS Phase-out plan	-	-	7.8	-	-	-						P	M	M	
Ethiopia	LVC	PHO	MBR	Fungiguns, Phase-out plan	-	-	17.4	-	-	-						P	I	I	2005
Ethiopia	LVC	PRP	MBR	Fungiguns, Project preparation	-	-	-	-	-	-						P	I	I	
Guatemala	LVC	PHO	MBR	Fungiguns, Phase-out plan	-	-	-	-	-	320.6						P	I	I	
Guatemala	Non-LVC	PHO	CTC	Process Agent, Phase-out plan	-	-	-	-	-	-						P	M	M	
India	Non-LVC	PHO	CTC	Solvents, Sectoral Phase-out plan (partial)	-	-	1,500.0	-	-	-						P	M	M	
India	Non-LVC	PRP	MBR	Fungiguns, PRP	-	-	-	-	-	-						P	I	I	
Indonesia	Non-LVC	INV	TCA	Solvents, TCA	-	-	4.0	-	-	-						P	I	I	2005
Iran	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan (UNIDO portion)	-	-	100.0	350.0	200.0	-						P	M	M	
Iran	Non-LVC	INV	CFC	Solvents, CTC	-	-	56.1	-	-	-						P	I	I	2005
Iran	Non-LVC	PRP	CTC/TCA	Solvents, Project preparation	-	-	8.7	-	-	-						P	I	I	2005
Iran	Non-LVC	INV	TCA	Solvents, TCA	-	-	70.9	50.0	104.5	-						P	M	M	
Korea DPR	Non-LVC	PHO	CFC	Refrigeration, Sectoral Phase-out Plan	-	-	-	-	-	-						P	M	M	
Korea DPR	Non-LVC	PRP	CFC	Refrigeration, Project preparation	-	-	689.0	100.0	-	-						P	I	I	2005
Korea DPR	Non-LVC	PHO	CTC	Solvents-Process Agents, Sectoral Phase-out Plan	-	-	-	-	-	-						P	M	M	
Korea DPR	Non-LVC	PHO	CTC	Fungation, Sectoral Phase-out Plan	-	-	100.0	204.0	-	-						P	M	M	
Korea DPR	Non-LVC	PRP	CTC	Solvents, Project preparation	-	-	-	-	-	-						P	I	I	
Lebanon	Non-LVC	INV	CFC	Refrigeration, Part of ODS Phase-out plan	-	-	-	-	40.0	-						P	I	I	
Libya	Non-LVC	INS	SEV	Institutional Strengthening	-	-	18.1	-	-	-						P	I	I	Jul-07
Libya	Non-LVC	PHO	SEV	ODS Phase-out plan	-	-	259.6	100.0	150.4	-						P	M	M	
Macedonia	Non-LVC	INS	SEV	Institutional Strengthening	-	-	11.8	-	-	-						P	I	I	Jul-06
Mexico	Non-LVC	PHO	CFC	Production, CTC-closure	-	2,000.0	2,400.0	1,800.0	600.0	-						P	M	M	
Mexico	Non-LVC	PHO	CFC	Refrigeration, Phase-out plan	-	-	581.7	500.0	100.0	150.0						P	M	M	
Mexico	Non-LVC	INV	MBR	Fungiguns, Method: Inmate investment	-	-	100.0	-	-	-						P	I	I	
Mexico	Non-LVC	PRP	MBR	Fungiguns, Method: Inmate investment	-	-	-	-	-	-						P	I	I	
Mexico	Non-LVC	INS	SEV	Institutional Strengthening	-	-	-	-	28.5	-						P	I	I	Dec-07

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Approved ODP phase out 2003/Project Completion	Approved ODP phase out 2004/Project Completion	Approved ODP phase out 2005/Project Completion	Approved ODP phase out after 2005	Approved Multi-Year (Yes/Blank)	A-Appr. P-Plan d	Entity M-MY	Planned Date of Completion	
Mexico	Non-LVC	INV	TCA	Solvents, TCA	-	-	16.9	-	-	-	-	-	-	-	-	P	I	2005	
Mexico	Non-LVC	PRP	TCA	Solvents, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	I	2005	
Nigeria	Non-LVC	INV	CTC	Solvents, Multiple-subsectors	-	-	129.8	-	-	-	-	-	-	-	-	P	I	2005	
Oman	LVC	PHO	MBR	Fertilizers, Phase-out plan	-	-	3.0	-	-	-	-	-	-	-	-	P	I	2005	
Oman	LVC	PRP	MBR	Fertilizers, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	I	Dec-06	
Oman	LVC	INS	SEV	Institutional Strengthening	-	-	-	-	-	-	-	-	-	-	-	P	I	Dec-06	
Pakistan	Non-LVC	PHO	CTC	Refrigeration, Phase-out plan	-	-	40.0	-	120.0	-	-	-	-	-	-	P	M	Dec-06	
Pakistan	Non-LVC	PRP	CTC	Refrigeration, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	M	Dec-06	
Pakistan	Non-LVC	PHO	CTC	Solvents, Sectoral Phase-out Plan	-	-	282.9	-	-	-	-	-	-	-	-	P	M	Dec-06	
Pakistan	Non-LVC	PRP	CTC/CTCA	Solvents, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	I	2005	
Pakistan	Non-LVC	PHO	HAL	Halon, Phase-out plan	-	-	14.2	-	-	-	-	-	-	-	-	P	I	2005	
Pakistan	Non-LVC	PHO	MBR	Fertilizers, Phase-out Plan	-	-	12.8	-	-	-	-	-	-	-	-	P	I	2005	
Pakistan	Non-LVC	PRP	MBR	Fertilizers, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	I	2005	
Pakistan	Non-LVC	PHO	TCA	Solvents, Sectoral Phase-out Plan	-	-	2.3	-	-	-	-	-	-	-	-	P	M	Dec-06	
Qatar	LVC	INS	SEV	Institutional Strengthening	-	-	-	-	-	-	-	-	-	-	-	P	I	Dec-06	
Romania	Non-LVC	PHO	CTC	Solvents & Process Agents, Phase-out Plan	-	-	160.0	-	-	-	-	-	-	-	-	P	M	Dec-06	
Romania	Non-LVC	PRP	CTC	Solvents, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	I	Dec-06	
Romania	Non-LVC	INS	SEV	Institutional Strengthening	-	-	19.4	-	-	-	-	-	-	-	-	P	I	Dec-06	
Romania	Non-LVC	PHO	SEV	Production, CFC/CTC/MBR-closure	-	-	400.0	-	-	-	-	-	-	-	-	P	M	Dec-06	
Serbia & Montenegro	Non-LVC	INV	CTC	Foam, Polyurethane	-	-	80.0	-	-	-	-	-	-	-	-	P	I	2005	
Serbia & Montenegro	Non-LVC	RMP	CTC	Refrigeration, Refrigerant Management Plan	-	-	14.0	100.0	166.0	-	-	-	-	-	-	P	I	2005	
Serbia & Montenegro	Non-LVC	CPG	SEV	Several, County programme	-	-	-	-	-	-	-	-	-	-	-	P	I	Jun-05	
Serbia & Montenegro	Non-LVC	INS	SEV	Institutional Strengthening	-	-	17.5	-	-	-	-	-	-	-	-	P	I	Dec-06	
Sudan	Non-LVC	PRP	CTC	Refrigeration, Domestic-Commercial	-	-	30.0	-	-	-	-	-	-	-	-	P	I	2005	
Sudan	Non-LVC	INS	CTC	Refrigeration, Project preparation	-	-	-	-	-	-	-	-	-	-	-	P	I	2005	
Syria	Non-LVC	INS	SEV	Institutional Strengthening	-	-	22.5	-	-	-	-	-	-	-	-	P	I	Dec-06	
Tunisia	Non-LVC	INS	MBR	Fertilizers, Methyl bromide investment	-	-	11.4	-	-	-	-	-	-	-	-	P	I	2005	
Turkey	Non-LVC	PHO	CTC	Solvents, Phase-out Plan	-	-	73.1	-	-	-	-	-	-	-	-	P	M	2005	
Turkey	Non-LVC	PHO	TCA	Solvents, Phase-out Plan	-	-	9.0	-	-	-	-	-	-	-	-	P	M	2005	
Venezuela	Non-LVC	PHO	CTC	ODS Phase-out plan	-	-	384.0	300.0	300.0	-	-	-	-	-	-	P	M	2005	
Venezuela	Non-LVC	PHO	CTC	ODS Phase-out plan	-	-	200.0	-	-	-	-	-	-	-	-	P	M	2005	
Venezuela	Non-LVC	PHO	TCA	ODS Phase-out plan	-	-	2.8	-	-	-	-	-	-	-	-	P	M	2005	
Venezuela	Non-LVC	ADM	SEV	Core unit funding	-	-	-	-	-	-	-	-	-	-	-	P	I	2005	
Projects under implementation																			
Algeria	Non-LVC	INV	CTC		-	-	27.3	18.6	-	-	-	-	-	-	-	A			
Argentina	Non-LVC	INV	CTC		-	-	82.6	-	-	-	-	-	-	-	-	A			
Argentina	Non-LVC	INV	MBR		-	-	99.2	132.6	-	-	-	-	-	-	-	A			
Bosnia & Herzegovina	NDR	INV	CTC		-	-	-	67.4	-	-	-	-	-	-	-	A			
Brazil	Non-LVC	INV	CTC		-	-	19.9	188.0	-	-	-	-	-	-	-	A			
Cameroon	LVC	RMP	CTC		-	-	-	-	-	-	-	-	-	-	-	A			
China	Non-LVC	INV	CTC		-	-	2,897.3	1,399.9	-	-	-	-	-	-	-	A			
China	LVC	INV	MBR		-	-	3.2	3.2	-	-	-	-	-	-	-	A			
Croatia	LVC	INV	MBR		-	-	40.0	-	-	-	-	-	-	-	-	A			
Dominican Republic	Non-LVC	INV	MBR		-	-	-	60.0	-	-	-	-	-	-	-	A			
Egypt	Non-LVC	INV	MBR		-	-	-	185.6	-	-	-	-	-	-	-	A			
Georgia	LVC	TAS	MBR		-	-	6.0	-	-	-	-	-	-	-	-	A			
Guatemala	LVC	PHO	MBR		-	-	-	388.0	-	-	-	-	-	-	-	A			
Guatemala	LVC	TAS	CTC		-	-	14.2	-	-	-	-	-	-	-	-	A			
Honduras	LVC	PHO	MBR		-	-	-	-	-	-	-	-	-	-	-	A			
India	Non-LVC	INV	CTC		-	-	44.8	-	-	-	-	-	-	-	-	A			
India	Non-LVC	INV	CTC		-	-	146.1	247.4	-	-	-	-	-	-	-	A			
Indonesia	Non-LVC	INV	CTC		-	-	18.4	84.3	-	-	-	-	-	-	-	A			
Iran	Non-LVC	INV	CTC		-	-	603.9	275.2	-	-	-	-	-	-	-	A			
Iran	Non-LVC	INV	MBR		-	-	12.4	-	-	-	-	-	-	-	-	A			
Jordan	Non-LVC	SEV	CTC		-	-	76.8	60.1	-	-	-	-	-	-	-	A			
Jordan	Non-LVC	INV	TCA		-	-	6.4	-	-	-	-	-	-	-	-	A			
Korea DPR	Non-LVC	INV	CTC		-	-	-	565.8	-	-	-	-	-	-	-	A			

Country	LVC	Type	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Approved ODP phase out 2003/Project Completion	Approved ODP phase out 2004/Project Completion	Approved ODP phase out 2005/Project Completion	Approved ODP phase out after 2005	Approved Multi-Year (Yes/Blank)	A-Appr. P-Plan'd	Final M-VY of Completion	Planned Date of Completion	
Kuwait	Non-LVC	TAS	CFC																
Lebanon	Non-LVC	INV	CFC								18.8	-	-	-					
Libya	Non-LVC	INV	CFC								53.4	-	-	-					
Macedonia	Non-LVC	INV	CFC								25.0	-	-	-					
Macedonia	Non-LVC	INV	MBR								2.5	1.9	7.8	-					
Malaysia	Non-LVC	INV	CFC								18.9	8.1	-	-					
Mexico	Non-LVC	INS	CFC								18.9	20.4	-	-					
Morocco	Non-LVC	INV	CFC								31.4	-	-	-					
Morocco	Non-LVC	INV	MBR								23.4	42.2	30.4	-					
Nigeria	Non-LVC	INV	CFC								105.8	19.3	42.9	-					
Oman	LVC	TAS	CFC								-	-	13.0	-					
Pakistan	Non-LVC	INV	CFC								147.4	12.9	-	-					
Pakistan	Non-LVC	INV	CFC								-	90.0	-	-					
Qatar	LVC	TAS	CFC								-	13.0	-	-					
Senegal	LVC	TAS	CFC								5.0	-	-	-					
Serbia & Montenegro	Non-LVC	INV	CFC								59.6	122.3	-	-					
Serbia & Montenegro	Non-LVC	INV	Halon								370.0	-	-	-					
Sudan	Non-LVC	TAS	CFC								50.0	-	-	-					
Syria	Non-LVC	INV	CFC								150.6	33.7	67.0	-					
Tunisia	Non-LVC	INV	CFC								29.8	-	-	-					
Turkey	Non-LVC	INV	CFC								95.0	52.8	-	-					
Uganda	LVC	INV	MBR								-	-	12.0	-					
Uruguay	LVC	INV	MBR								-	-	19.0	-					
Venezuela	Non-LVC	INV	CFC								140.1	32.0	135.5	-					
Yemen	LVC	INV	CFC								13.4	179.3	-	-					
Zimbabwe	Non-LVC	INV	MBR		1,580.8	2,251.9	11,238.2	6,253.4	3,149.9	1,073.2	5,472.2	4,109.8	1,159.5	153.6					

* : Planned ODS Phase-out from New Activities and from Forward Commitments