الأمم المتحدة

Ε	Ρ

Distr.

LIMITED

ARABIC

7 March 2003

UNEP/OzL.Pro/ExCom/39/30

ORIGINAL: ENGLISH

اليونيدو

برنامج الأمم المتحدة للبيئة

> اللجنة التنفيذية للصندوق المتعدد الأطراف لتنفيذ بروتوكول مونتريال الاجتماع التاسع و الثلاثون مونتريال 2–4 نيسان/ أبريل 2003

اقتراح مشروع: الصين

تتألف هذه الوثيقة من تعليقات وتوصيات أمانة الصندوق بشأن اقتراح المشروع التالى:

<u>مختلف</u>

• الخطة القطاعية للتبغ: برنامج العمل السنوي لعام 2003

عامل التحويل

خطة قطاعية لإزالة المواد المستنفدة للأوزون في التطبيقات الكيميائية لعامل التحويل
 وإنتاج رابع كلوريد الكربون في الصين: البرنامج السنوي لعام 2003

الإنتاح

قطاع إنتاج CFC: البرنامج السنوي لعام 2003

الخطة القطاعية للتبغ: برنامج العمل السنوي لعام 2003 وصف المشروع

تقرير التنفيذ لعام 2002 وخطة العمل لعام 2003 بموجب الخطة القطاعية للتبغ لإزالة مادة CFC-11 في الصين (الدفعة الثانية).

<u>الخلفية</u>

1 تمت الموافقة على اتفاق بين حكومة الصين واللجنة التنفيذية وذلك في اجتماعها الثاني والثلاثين، لتنفيذ الخطة القطاعية لإزالة CFC-11 في الصين، وخصص مبلغ مليوني دولار إلى اليونيدو لتنفيذ برنامج العمل لعام 2001. وطلب أيضاً إلى اليونيدو إبلاغ اجتماع اللجنة التنفيذية في المستقبل بشأن استخدام التمويل المخصص لتكاليف المساندة، التي سوف يتم تعديلها خلال سنتين (المقرر 69/32).

2- وافقت اللجنة التنفيذية في اجتماعها السادس والثلاثين على مبلغ مليوني دولار لليونيدو كدفعة ثانية لتنفيذ الخطة القطاعية للتبغ لإزالة CFC-11 في الصين وطلبت إلى اليونيدو أن تبلغ حول استخدام التمويل المخصص لتكاليف المساندة، إلى جانب برنامج العمل لعام 2003 (المقرر 46/36).

3- قدمت حكومة الصين تقريراً مرحلياً حول تنفيذ برنامج العمل لعام 2002 لتنظر فيه اللجنة التنفيذية في اجتماعها 39، إلى جانب طلب بمبلغ مليوني أمريكي لتنفيذ برناج العمل السنوي لعام 2003.

التقرير المرحلي حول تنفيذ برنامج عمل 2002

4- في مطلع عام 2002 جرى تحديد حصة استهلاك CFC-11 لكل شركة، وفقاً لحصة الاستهلاك الكلي لعام 2000 لقطاع التبغ ووفقاً للانتاج الفعلي للشركة. ومنذ نهاية كانون الأول/ ديسمبر 2002، ووفقاً للاحصاء الشهري 2000 لاستهلاك التبغ ووفقاً للاحصاء الشهري الاستهلاك من مادة CFC-11 الذي أبلغت عنه الشركات، بلغ مجموع الاستهلاك من مادة CFC-11 الذي أبلغت عنه الشركات، الغ مجموع الاستهلاك من مادة CFC-11 الذي أبلغت عنه الشركات، الخطة القطاعية.

5- دعت شركات نشر التبغ المؤهلة إلى إزالة حصتها من CFC-11 لعام 2002، من خلال نظام عطاء عام.
وجرى العطاء في آذار/ مارس 2002. وقدمت 15 شركة عطاءاتها وكانت تنوي تفكيك معداتها المستندة إلى CFC-11 (وجرى إبلاغ اليونيدو بشكل تام بعملية تقديم العطاء وعمل على تنقيح جميع الوثائق ذات الصلة).

6- في آذار/ مارس 2002، استعرضت إدارة حصر التبغ الحكومية وإدارة الحماية البيئية الحكومية العروض واختارت الشركات العشر التالية لتفكيك معدات نشر التبغ باستعمال مادة CFC-11 (وجرى توقيع العقود مع هذه الشركات في أيار/ مايو 2002).

استهلاك		المعدات	إسم الشركة	رقم الخطة
CFC-11				القطاعية
(طن)	تاريخ التركيب	وحدات		
		النشر		
5.3	1992 /	1	Kaifeng Cigarette Factory	7
0.3	1992 /	1	Wuhan Tobacco Group Co., Ltd.	21
6.8	1992 /	1	Guangshui Cigarette Factory	25
0.2	1992 /	1	Xiangfan Cigarette Factory	27
0.4	1992 /	1	Bangpu Cigarette Factory	32
66.8	/ 1992 /	2	Longyan Cigarette Factory	35
	1995			
12.5	1991 /	1	Zhangjiakou Cigarette Factory	37
3.3	1990 /	1	Huaiyin Cigarette Factory	38
12.9	1991 /	1	Xuzhou Cigarette Factory	39
11.4	1990 /	11	Hangzhou Cigarette Factory	52
119.9				المجموع

CFC - جرى تقديم المساعدة الفنية إلى الشركات لتعزيز الإدارة الفنية لعمليات النشر القائمة التي تستخدم مادة -CFC
 11 ، ونتيجة لذلك جرى تحقيق خفض إضافي في استهلاك CFC-11 يبلغ 84 طناً.

6- لذلك نتج عن تنفيذ برنامج العمل لعام 2002 إزالة 200 طن من مادة CFC-11.

-9 جرى القيام بالأنشطة التالية للمساعدة الفنية عام 2002:

(أ) استمرار دراسة إنشاء آلية إدارة تجارية (بدأ هذا النشاط عام 2001). وعند انتهاء الدراسة، سوف تصدر إدارة حصر التبغ الحكومية حظراً على استيراد و/أو تصدير التبغ الذي جرى نشره بمادة CFC-11 و/أو السجائر التي تستخدم التبغ المنتشر المستند إلى CFC.

- (ب) دراسة الطريقة المثلى لنقل التبغ المنتشر بالسكة الحديدية والطرقات السريعة، بإشتراك خبراء وتقنيين من شركات نشر التبغ. واستناداً إلى المعلومات التي جرى تجميعها، تم اقتراح تغييرات على إجراءات التوضيب والنقل.
- (ج) دراسة مسحية لـ 58 شركة تقوم بعمليات نشر التبغ بواسطة CFC-11 لتحليل مزايا وعيوب مختلف المناهج ولاقتراح المنهج الذي يتصف بأفضل كفاءة للتكاليف لنشر التبغ.
- (c) مساعدة فنية لتناول مسائل تتعلق بالاستهلاك المرتفع لمادة CFC-11 بالمقارنة مع المستويات (د) مساعدة فنية لتناول مسائل تتعلق بالاستهلاك المرتفع لمادة CFC-11 بالمقارنة مع المستويات ، Lanzhou ، Fuyang ، Shijiazhuang ، واستناداً إلى العمل Sanxia ، واستناداً بال العمل الذي قام به الخبراء والخبرة المكتسبة عام 2001 ، إزداد إنتاج التبغ المنتشر في هذه الشركات لكل وحدة CFC-11 تستخدم. وبالتالي أدخلت تعديلات إلى "دليل معدات نشر التبغ بمادة -CFC وسوف يوزع على شركات التبغ.

10- بالإضافة إلى ذلك، فإن عملية المعدات المستندة إلى CFC والتي جرى تفكيكها عام 2002 قد تم توثيقها وتسجيلها بشكل جيد (أخذت أشرطة فيديو وصور). وبالنسبة لكل قطعة معدات جرى تفكيكها، حضر إلى الموقع للإشراف عليها ممثلون من الفريق العامل الخاص لخطة قطاع التبغ، ومكتب التعاون الاقتصادي الأجنبي التابع لإدارة الحماية البيئية الحكومية، والمكاتب الإقليمية لإدارة حصر التبغ الحكومية والمكتب المحلي للحماية البيئية والمكتب المحلي للكاتب بالعدل. وفي العديد من الناسبات حضر أيضاً ممثلون عن اليونيدو.

تقرير عن استخدام التمويل المخصص لتكاليف المساندة

11- وفقاً للمقرر 69/32، الذي طلب، ضمن أمور أخرى إلى اليونيدو تقديم تقرير إلى اجتماع لاحق بشأن استخدام التمويل المخصص لتكاليف المساندة، التي يمكن تعديلها خلال سنتين، قدمت اليونيدو تقريراً حول استخدام تكاليف المساندة للخطة القطاعية للتبغ لإزالة CFC-11 في الصين لتنظر فيه اللجنة التنفيذية في اجتماعها 39. وقد أرفق هذا التقرير بهذه الوثيقة.

يرنامج العمل السنوي لعام 2003

12 - الأنشطة الرئيسية الواجب تنفيذها في برنامج العمل لعام 2003 هي:

- (أ) إصدار حصص جديدة لمادة CFC-11 من جانب حكومة الصين لمجموع استهلاك يبلغ 700 طن من CFC عام 2003 (يجب أن تمتثل الشركات لحصص الاستهلاك المحددة وإلا يفرض عليها غرامة بتخفيض الحصة لعام 2004). وسوف تجري دعوة الـ 31 شركة المتبقية إلى تقديم حصصها من خلال آلية عروض عامة. وسوف تفتح العروض في شهر نيسان/ أبريل 2003.
- (ب) دراسة حول المواصفات الفنية ورقابة النوعية للتبغ المنتشر الناتج باستعمال تكنولوجيا بديلة لا تعتمد على CFC-11. وحالياً، قامت عدة شركات بتركيب معدات نشر التبغ باستعمال ثاني أكسيد الكربون و/أو تجفيف بالهواء المضغوط بالمياة الساخنة، غير أنه ليس هناك مقاييس تقنية لإنتاج التبغ المنتشر بواسطة هذه البدائل. لذلك، تقترح الدراسة إنشاء مجموعة مواصفات فنية للتبغ المنتشر تعمل على تسهيل تحويل الشركات المتبقية التي ما زالت تستعمل CFC-11.
- (ج) تقييم تكنولوجيا النشر بالتجفيف بالهواء المضغوط بدرجة حرارة مرتفعة لنشر التبغ لضمان الجدوى منها وكفاءة تكاليفها كتكنولوجيا بديلة لنشر التبغ باستعمال CFC.
- (د) تقييم وحدة نشر التبغ بثاني أكسيد الكربون التي جرى تركيبها مؤخراً في Xuzhou، بقدرة إنتاج 1.140 كغ/ ساعة.
- (ه.) ممعلومات وتوزيع وتوعية وبرامج وتدريب، بما فيها مناهج تدريب لموظفي الإدارتين SEPA و (ه.) ممعلومات وتوزيع وتوعية وبرامج وتدريب، بما فيها مناهج تدريب لموظفي الإدارتين SEPA و STMA على إدارة المشروعات وتنفيذها. وتدريب أثناء العمل على استعمال تكنولوجيا النشر بالتجفيف بالهواء المضغوط بدرجة حرارة مرتفعة. واجتماعات مع ممثلين من مصانع السجائر CFC محصص استهلاك CFC-11. ودروس حول تفكيك معدات للشركات التي ربحت عملية العروض لعام 2003.
 - 13 يبين الجدول التالي الأنشطة الواجب تنفيذها عام 2003 والنتائج المقترحة :

هدف إزالة CFC-11									
النتائج	الاستهلاك في نهاية 2003 (طن	2003	هدف الإزالة لعام	الاستهلاك في بداية عام 2003					
	(ODP		(du ODP) (طن	(ODP طن)					
إزالة 180 طناً من CFC-11	616		180	796					
				فرض السياسة العامة					
	النتائج			تدابير السياسة العامة					
يسمبر 2003)	اصدار وفرض حصص (كانون الأول/ د		2003	ترخيص حصص CFC-11 لعام					
				الأنشطة على مستوى الشركة					
	النتائج			النشاط					
ر الخطوط لإغلاقها	1- تم استكمال عملية العروض لاختيا		-CFC ₍ 53 خطاً)	إغلاق معدات التشر باستعمال 11.					
(2)	2– تم توقيع العقود (أيار/ مايو 003								
	3- الإنتهاء من تفكيك خطوط الإنتاج								
.يم استكمال المشروع	4- تقارير على عملية التفكيك وتم تقد								
				أنشطة المساعدة الفنية					
	النتائج			النشاط					
ﯩﻤﺒﺮ 2003	تدريب ومواد الحملة كانون الأول/ ديم			معلومات ونوعية وتدريب					
سمبر 2003	تقديم الدراسة بحلول كانون الأول/ ديه	رجيا غير	للنتشر الناتج بتكنولو	دراسة حول المواصفات الفنية للتبغ					
				CFC-11					
/ ديسمبر 2003	تقديم تقرير التقييم بحلول كانون الأول	ـة حرارة	بالهواء المضغوط بدرج	تقييم تكنولوجيا النشر بالتجفيف					
				مرتفعة					
سبمر 2003	تقديم الدراسة بحلول كانون الأول/ دير	كز للنشر	المنتشر من أحدث مراً	الجدوى من الحصول على التبغ					
				بثاني أكسيد الكربون					

تعليقات وتوصيات الأمانة

التعليقات

14 استعرضت الأمانة التقرير المرحلي حول تنفيذ برنامج العمل لعام 2002 الذي قدمته اليونيدو، المتعلق بالاتفاق بين حكومة الصين واللجنة التنفيذية بشأن استراتيجية الإزالة لقطاع التبغ. وأحاطت الأمانة علماً أنه من خلال الأنشطة التي جرى تنفيذها عام 2002، انخفض استهلاك CFC-11 لنشر التبغ بحدود 200 طن ODP، أي 84 طناً ODP أكثر من الكمية المتفق عليها.

15- أحاطت الأمانة علماً أيضاً بتنفيذ أنشطة المساعدة الفنية التي جرى القيام بها عام 2002، وبصورة خاصة، المساعدة التي قدمت إلى الشركات لتعزيز عمليات النشر القائمة لمادة CFC-11 التي أسهمت بالخفض الإضافي بكمية 84 طناً في استهلاك CFC-11.

16 بالنسبة إلى برنامج عمل عام 2003، لاحظت الأمانة أن هدف إزالة CFC-11 البالغ 180 طن معامل استنفاد الأوزون (ODP) يتمشى مع الاتفاق.

17 سعت الأمانة إلى توضيح بشأن حصة الإنتاج وتاريخ إغلاق سبع شركات أنشئت بعد شهر تموز/ يوليو 1995، ولذلك فهي غير مؤهلة للتمويل من الصندوق المتعدد الأطراف. وأبلغت اليونيدو أن حكومة الصين التزمت بتفكيك جميع معدات CFC من الشركات غير المؤهلة في الوقت نفسه من تلزيم نظم نشر جديدة لا تعتمد على CFC. وكذلك جرى إصدار حصص الاستهلاك لهذه الشركات. وتجدر الإشارة أن مجموع استهلاك 11 CFC في الخطة القطاعية يشمل استهلاك جميع الشركات.

التوصية

18 قد ترغب اللجنة التنفيذية في النظر في الموافقة على برنامج عمل عام 2003 للخطة القطاعية للتبغ لإزالة CFC-11 في الصين وتخصيص مليوني دولارأمريكي لتنفيذه، و150.000 دولار أمريكي كتكاليف مساندة الوكالة CFC-11 في الصين النظام الإداري الجديد الذي اعتمدته اللجنة التنفيذية في اجتماعها 38 (المقرر 68/38).

الرفق: تقرير عن استعمال التمويل المخصص لمساندة التكاليف التى قدمتها اليونيدو

1- وفقاً للمقرر 69/32 (UNEP/OzL.Pro/ExCom/32/44) يطلب إلى اليونيدو "الإبلاغ إلى اجتماع مستقبلي للجنة التنفيذية بشأن استعمال التمويل المخصص لتكاليف المساندة، اتي سوف يعاد النظر فيها في غضون سنتين".

2- لتنفيذ المشروع المذكورة أعلاه، جرى تخصيص 9٪ من مجموع الأموال الموافق عليها لتكاليف مساندة الوكالة، في أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليه في المرفق 13 (13 أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليه في المرفق 13 أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليه في المرفق 13 أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليه في المرفق 13 أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليها لتكاليف مساندة الوكالة، في أعقاب أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليه في المرفق 13 أعقاب الجدول الزمني لمدفوعات البرنامج السنوي الموافق عليه في المرفق عليه في المرفق 13 أعقاب الجدول الزمني لموقا الموافق عليه في المرفق 13 أعقاب الجدول المربكي في المرفق 14 أعقاب الموقي الموقي معاليه في المرفق 14 أعقاب الجدول الزمني لموقي الموقي 14 أعقاب الجدول الزمني لموقي الموقي 10 أعقاب الجدول الموقي 14 أمولي 14 أعقاب الجدول الموقي 14 أمولي 14 أولي 14 أمولي 14 أمولي 14 أمولي 14 أمولي 14 أولي 14 أمولي 14 أمولي 14 أولي 14 أمولي 14 أمولي 14 أمولي 14 أمولي 14 أولي 14 أول

3 قام القسم المالى من اليونيدو بإستعراض تكاليف المساندة المتعلقة بتنفيذ المشروع.

4- بيبن الجدول المرفق تكاليف المساندة الفعلية لعامي 2001 و2002 واستعملت تكاليف المساندة لخمسة بنود وهي: 1) تكاليف مباشرة للتنسيق، 2) تكاليف مباشرة لمسؤولي التنفيذ، 3) مساندة الشراء والعقود، 4) خدمات المساندة المركزية، 5) تكاليف ميدانية.

المجموع	2002	2001		
4,000	2,000	2,000	تكاليف مباشرة لوحدة التنسيق بما فيها :	1
	1,500	1,500	الإدارة	
	500	500	مساعد البرامج	
79,706	39,853	39,853	تكاليف مباشرة لمسؤولي التنفيذ، منها في فرع بروتوكول مونتريال	2
			لليونيدو.	
			مدير البرنامج	
	9,000	9,000	(أ) تسلم TOR، قائمة اشلركات وغيره.	
	25,573	25,573	(ب) السفر بشأن رصد المشروعات وترتيبات الحلقات العملية للتوعية.	
	3,780	3,780	(ج) مهام التقييم الداخلي ومهام إدارية.	
	1,500	1,500	أمين	
14,600	7,300	7,300	الشراء والعقود	3
	6,300	6,300	مسؤول العقود	
	1,000	1,000	أمين	
25,400	12,700	12,700	تخصيص لخدمات المساندة المركزية	4
	2,700	2,700	خدمات الموظفين	
	9,000	9,000	خدمات مالية	
	1,000	1,000	خدمات عامة، بما فيها تكاليف الاتصالات	
240,000	120,000	120,000	تخصيص تكاليف ميدانية	5
	60,000	60,000	SEPA	
	60,000	60,000	استشاري ميداني لليونيدو	
363,706	181,853	181,853	المجموع	

تقدير استعمال التمويل المخصص لتكليف المساندة (MPCPR00165)

خطة قطاعية لإزالة المواد المستنفدة للأوزون في تطبيقات كيميائية لعامل التحويل وإنتاج رابع كلوريد الكربون في الصين: البرنامج السنوي لعام 2003 وصف المشروع

الخلفية

19- وافقت اللجنة التنفيذية في اجتماعها 38 في تشرين الثاني/ نوفمبر على الاتفاق مع جمهورية الصين الشعبية لإزالة إنتاج واستهلاك CFC-113، واستهلاك CFC-113 (المرحلة الأولى) بمستوى تمويل يبلغ 65 مليون دولار أمريكي. وسوف يعمل تنفيذ هذا الاتفاق من جانب الصين على تخويل امتثالها للجدول الزمني للإزالة في بروتوكول مونتريال لإنتاج واستهلاك CTC. ويوجز الجدول ر2) من الاتفاق الجدول الزمني للإزالة والصرف، ويذكر فيما يلي:

بموجب الاتفاق	السموح بهما	CIC.	إستهلاك	نتاج و	ļ
---------------	-------------	------	---------	--------	---

(طن معامل استنفاد الأوزون ODP)

		/خط	2001	20	02 2	2003	2004	2005	2006	2007	200)8	2009	2010
		الأساس												
1.														
		86,280	64,15	52 64,	152 6	51,514	54,857	38,686	32,044	26,457	23,	583	17,592	11,990
	CTC													
2.	CTC		55,3	19 45,	400 4	5,333	39,306	28,446	21,276	15,129	11,	662	5,042	-
3.														
	СТС	غير متوفر	ر متوفر	يغ 7,	389	7,832	8,302	8,800	9,328	9,888	10,	481	11,110	11,997
	2/													
4.														
	CTC	3,825	4,34	47 5,	049	5,049	5,049	493	493	493		493	493	220
	1													
5.		غير متوفر	فير متوفر	é 6,	314	3,300	2,200	947	947	947		947	947	-
6.														
	CFC-113	17.2	. 17	.2 1	7.2	17.2	14	14	10.8	8.4		0	0	0
7	الأطراف (بآلاف الدولارات الأمريكية)	صندوق متعدد	مساندة الد											المجموع
8.														
				20.000	20,0	003/	16,000 ^{3/}	2,0003/	16,0	000 ^{3/} 5,	000 ^{3/}	3,000 ³	1,000	65,00
9.				150	1,:	500	1,200	150	1.	200	375	225	5 7:	5 4,87

يشمل خط الأساس وسطى استهلاك m CTC خلال الفترة 1998–2000 $^{1/}$

^{2/} تطبيقات في المرفق (4)

^{3/} مع مراعاة النظر في الجدول الزمني للمصروفات في الاجتماع 39 للجنة التنفيذية

تقديم البنك الدولي:

20- يشمل البرنامج الزمني لعام 2003 المقترح (المرفق) لإزالة الاستهلاك والإنتاج لمادة CTC لسنة الخطة مع أن الخطة القطاعية للإنتاج مقرر تقديمها إلى اللجنة التنفيذية بحلول نهاية السنة بعد استكمال التدقيق الفني لقطاع إنتاج CTC في الصين. ويشمل التقديم أهداف يجب تحقيقها وأنشطة برامج يجب تنفيذها على المستوى الحكومي ومستوى الشركات إلى جانب المساعدة الفنية المرتقبة.

21- يضع البرنامج السنوي 3 أهداف وفقاً للاتفاق: الحد الأقصى لإنتاج واستيراد CTC يبلغ 61.514 طن ODP (السطر 1 من الجدول2)، والحد الأقصى لاستهلاك CTC في قطاع عامل التحويل (5 تطبيقات خاضعة للرقابة بموجب الاتفاق) بكمية 5.049 طن ODP (السطر 4 من الجدول2)، والحد الأقص لاستهلاك CFC-113 في قطاع عامل التحويل بكمية 17,2 طن ODP (السطر 6 في الجدول2). لذلك سيعمل تنفيذ البرنامج السنوي لعام في قطاع عامل التحويل بكمية 2.638 طن ODP (السطر 6 في الجدول2). لذلك سيعمل تنفيذ البرنامج السنوي لعام التحويل.

22- تشمل الأنشطة الواجب تنفيذها على مستوى الحكومة إنشاء نظام حصص لإنتاج واستهلاك CTC في مهلة أقصاها 30 حزيران/ يونيو 2003 والمباشرة بتخصيص الحصص للمنتجين والمستهلكين، وإصدار نشرة تحظر إقامة خطوط إنتاج جديدة أو توسيع الخطوط القائمة والرقابة على الإنتاح غير الطوعي لمادة CTC كإنتاج جانبي، وإنشاء آلية إبلاغ وتحقق لرصد تنفيذ نظام الحصص.

23- سوف تشمل الأنشطة على مستوى الشركات: إصدار حصص إنتاج واستهلاك إلى الشركات لضمان عدم تجاوز أهداف الإنتاج والاستهلاك المسموح بها. فبالنسبة إلى الشركات المنتجة للمطاط المكلور والبرافين المكلور، تعطي العقود إما للإغلاق وإما للتحويل. وبالنسبة إلى الشركات المنتجة للبوليفين المكلور المكبرت، والكيتوتيفين وراتنج البوليمر الفلوري، فسوف يباشر بالتحضيرات عام 2003 للإزالة بتكنولوجيات البدائل أو الرقابة على الانبعاثات.

24 – بموجب برنامج المساعدة الفنية للسنة، تتوقع الخطة السنوية توسيع نظام معلومات الإدارة لتشمل إنتاج واستهلاك CTC، واستكشاف تكنولوجيات بديلة لمادة CTC بموجب مختلف التطبيقات، وتدريب الأشخاص من مختلف المهن، بما في ذلك مدققين لإدارة برنامج الإزالة لإنتاج واستهلاك CTC.

11

25 للتقديم مرفقان: المرفق الأول هو قائمة لمنتجي CTC، والمرفق الثاني يشمل معلومات عن مستخدمي CTC
 رعامل التحويل) ويشمل ذلك التقسيم حسب التطبيق لمادة CTC واستهلاك CFC-113 بين السنوات 1997 1999، وعدد الشركات وقائمة الشركات المؤهلة واستهلاك CTC لكل شركة بين 1994–1999.

26- للطلب البنك الدولي مبلغ 20 مليون دولار أمريكي لتنفيذ برنامج العمل السنوي لعام 2003 ومليون و نصف دولار أمريكي كتكاليف مساندة الوكالة.

تعليقات وتوصيات الأمانة

التعليقات

27 – أبلغت الأمانة تعليقاتها على تقديم البنك الدولي وتسلمت توضيحات من البنك بشأن تعليقاتها. وتعكس التعليقات الواردة أدناه استجابة البنك الدولي.

28- كما ورد في الفقرة 3 اعلاه، لا يضع البرنامج السنوي إلا ثلاثة أهداف في عام 2003. غير أن الاتفاق يضع أيضاً "الحد الأقصى المسموح به لاستهلاك CTC لتطبيقات أخرى لعامل التحويل"، (ODP طن ODP) والحدود القصوى للاستهلاك للمواد الأولية لمواد ODP (65.333 طن ODP) واستعمالات أخرى غير محددة (3.300 طن ODP). ويرد ذلك في السطر 3 و2 و5 من الجدول 2 من الاتفاق.

29– يعتقد البنك الدولي أن الاتفاق قد أظهر ما يمكن رصده وأنه كان من غير المكن في هذه المرحلة رصد "التطبيقات الأخرى" والتحقق منها في السطر 3 و"استعمالات أخرى غير محددة" في السطر 5. وذكر البنك أيضاً أن السطر 1 في الجدول 2 يضع حدود التويدر الإجمالية لمادة CTC، مقترحاً أنه ينبغي تقديم الرقابة الكافية لاستهلاك CTC في الصين.

30- ترى الأمانة أن السطور الثلاثة في الاتفاق هي الحدود العظمى للاستهلاك الذي ينبغي ألا تتعداه الصين، ولذلك من شأنه أن يمثل جزءاً من الإلتزامات التي تعهدت بها الصين عند توقيع الاتفاق مع اللجنة التنفيذية. وعلى الرغم من أهمية حدود التوريد الإجمالية في السطر 1، فإن الاستهلاك في السطر 3 و5 ينبغي عدم السماح بتغييرها بكل حرية ضمن الحدود المحددة، نظراً لأن الاتفاق يضع 6٪ كحد أقصى للتنمية السنوية على السطر 3 في تطبيقات عامل التحويل الأخرى، ويدعو إلى خفض ملموس في عام 2003 في السطر 5 (3.014 طن ODP) في الاستعمالات الأخرى غير المحددة.

المعلومات غير الكافية في أنشطة برنامج عام 2003

31- لا يحوي البرنامج السنوي لعام 2003 تفاصيل كافية بشأن الأنشطة الواجب تنفيذها خلال السنة. أولاً، سوف تستكمل الخطة القطاعية لإنتاج CTC في غضون نهاية السنة بعد استكمال التحقق الفني لإنتاج CTC. وثانياً، ما زالت التكنولوجيات البديلة لبعض تطبيقات عامل التحويل ينظر فيها من جانب حكومة الصين، غير أنه من المهم تقديم في البرامح السنوية في البرامح السنوية في البرامح السنوية في البرامح السنوية في البرامح التوي ينبغي أن تشمل الأمور التالية :

- (أ) تحديد بوضوح الإجراءات الفردية التي يجب القيام بها خلال السنة، وبيان الاستعمال الفعلي الذي
 من أجله يحدد التمويل المطلوب؛
 - (ب) تقديم مستوى عال من الثقة بإن الإجراءات سوف تخول الوفاء بالأهداف المطلوبة ؛
- ج) تخويل رصد والتحقق من أهداف الاستهلاك والتقدم المحرز في الأنشطة المرتقبة وصرف أموالها وذلك
 حسب الملائم.

مؤشرات الرصد والتحقق

32- بموجب أي مقياس، تعتبر الخطة القطاعية برنامجاً يصعب تنفيذه ورصده، أولاً أنه يشمل كلا استهلاك وإنتاج مادة CTC، وثانياً تشمل إزالة استهلاك MCTC سلسلة من الخيارات التقنية، بعضها تحدية لرصدها، مثل مكافحة الانبعاثات. ويلتزم البنك الدولي كجزء من مسؤوليته كوكالة منفذة في المرفقق الأول من الاتفاق لـ "ضمان أن تكون الصروفات المقدمة إلى الصين مستندة إلى استعمال المؤشرات".

33- لا يعطي التقديم بحث رصد البرنامج الذي ينبغي أن يشمل المؤشرات التي ينوي البنك استعمالها للرصد والتحقق من إزالة إنتاج واستهلاك CTC. وتشكل هذه المؤشرات جزءاً هاماً من البرنامج السنوي، الذي يقدم معياراً واضحاً وصادقاً لنجاح الخطة القطاعية، ولذلك استمرار تمويل الخطة سنة بعد سنة.

34 - بالنسبة إلى برنامج الأنشطة التفصيلي لعام 2003 وأداء المؤشرات، أبلغ البنك الدولي أنها نجحت بالنسبة إلى حكومة الصين بشأن هذه العناصر، ومن المتوقع إنتاج خطة قطاعية في تموز/ يوليو من هذه السنة.

توزيع شرائح التمويل السنوية

35- المقرر 60/38 الذي بموجبه تمت الموافقة على اتفاق الصين، طلب إلى اللجنة التنفيذية أن تنظر في اجتماعها 39 في توزيع شرائح التمويل السنوية للمشروع. وتمشياً مع المقرر، قد ترغب اللجنة التنفيذية أن تأخذ في الحسبان بأن كامل التمويل الذي ستحصل عليه أيضاً خلال 2003 إلى 2005 سوف يمثل 62٪ من كامل التمويل الموافق عليه من حيث المبدأ للاتفاق. غير أنه يتوقع أن تعمل الصين على إزالة 85٪ من إنتاج واستهلاك CTC بحلول كانون الثاني/ يناير 2005 بغية تحقيق الامتثال.

التوصيات

- 36- توصى الأمانة بأن اللجنة التنفيذية قد ترغب في النظر فيما يلي :
- (أ) الموافقة على البرنامج السنوي لعام 2003 لإنتاج واستهلاك CTC بمستوى التمويل المطلوب البالغ 20 مليون دولار أمريكي و مليون و نصف دولار أمريكي كتكاليف مساندة للبنك الدولي.
- (ب) الطلب إلى الأمانة والبنك الدولي إلى جانب حكومة الصين أن تقترح إلى الاجتماع 40 للجنة التنفيذية
 نظم رصد تنفيذ الاتفاق.
- (ج) الطلب إلى البنك الدولي أن يقدم في برامج عمله السنوية في المستقبل معلومات كافية بشأن الأهداف والأنشطة المحددة للقيام بما يلى:
- "1" إعداد الإجراءات الفردية بوضوح الواجب القيام بها خلال السنة وبيان الاستعمال الفعلى الذي من أجله يحدد التمويل المطلوب.
 - 2" تقديم مستوى عال من الثقة بحيث تخول الإجراءات الوفاء بالأهداف المطلوبة

"3" تمويل رصد والتحقق من أهداف الاستهلاك والتقدم المحرز في الأنشطة المرتقبة وصرف أموالها وذلك حسب الملائم.

قطاع إنتاج مواد CFC: البرنامج السنوي لعام 2003

وصف المشروع

-37 وفقاً للترتيبات المتخذة بموجب الاتفاق الخاص بالخطة القطاعية لإنتاج CFC في الصين، قدم البنك الدولي إلى الاجتماع الثامن والثلاثين في تشرين الثاني/ نوفمبر 2002 البرنامج السنوي لعام 2003 لإزالة قطاع إنتاج CFC، وقررت اللجنة التنفيذية "الموافقة على برنامج عمل عام 2003 لبرنامج إغلاق إنتاج IL في الصين، مع احتجاز التمويل المطلوب إلى أن يقدم البنك الدولي إلى الاجتماع الـ 39 تقريراً مرضياً عن التحقق من تنفيذ البرنامج السنوي لعام 2003" (2003) وقررت المحقد التنفيذية "الموافقة على برنامج عمل عام 2003 لبرنامج إغلاق إنتاج 2003) وقررت اللجنة التنفيذية "الموافقة على برنامج عمل عام 2003 لبرنامج إغلاق إنتاج الـ 270 في الصين، مع احتجاز التمويل المطلوب إلى أن يقدم البنك الدولي إلى الاجتماع الـ 39 تقريراً مرضياً عن التحقق من تنفيذ البرنامج السنوي لعام 2002" (المقرر 44/38).

38- وكما هومطلوب، يقدم البنك الدولي إلى الاجتماع التاسع والثلاثين تقرير التحقق بشأن تنفيذ برنامج إزالة إنتاج CFC للصين لعام 2002 (مرفق بدون جزء البيانات)، الذي تضمن التحقق من سبعة مصانع التي كانت تنتج بموجب CFC نظام الحصص في البرنامج السنوي لعام 2002 (وأعطى تقرير تدقيق SRIC هذه المصانع الأرقام A8 و A10 و A13 و A14 و B14 و B14 و B14 و

39– يتضمن التقرير 4 أجزاء. فالجزء (1) هو موجز للنتائج الرئيسية حول بارامترات مثل مجموع الإنتاج والاستهلاك الإجمالي لمواد التغذية الأولية، والتقييم الإجمالي حول تحقيق هدف الخطة السنوية لعام 2002. والجز(2) و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المتابعة التي قام المصنع بتنفيذها بشأن التحسينات المقترحة التي اقترحها آخر تدقيق، ويواصل بالتعليقات حول نوعية حفظ السجلات ويبحث بالتفصيل المنهج والسجلات المتوحي المتقرحة المناور المنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المتابعة التي قام المصنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المتابعة التي قام المصنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المابعة التي قام المنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المابعة التي قام المصنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المابعة التي قام المنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق وبحث النتائج. ويبدأ بتقييم المابعة التي قام المنع بتنفيذها بشأن و وصف على أساس كل مصنع بمفرده لعملية التحقق، ويواصل بالتعليقات حول نوعية حفظ السجلات ويبحث بالتفصيل المنهج و الموسينات المقترحة التي اقترحها آخر تدقيق، ويواصل بالتعليقات حول نوعية منا المجلات ويبحث بالتفصيل المابع والسجلات المتعملة للتحقق من إنتاج CFC واستهلاك المواد الأولية المغذية. وينتهي الجزء (2) بتحديد المائل والاستناجات.

40- يقدم الجزء (3) النتائج بالشكل الذي وافقت عليه اللجنة التنفيذية، ويشمل البيانات حول قدرة الإنتاج ومزج المنتوج وحصة الإنتاج، والإنتاج الفعلي لمادة CFC ونسبة استهلاك المواد الأولية والاستهلاك الفعلي وعدد أيام التشغيل. وأخيراً يشمل الجزء (4) تدقيقاً مالياً للمصانع والجهود التي تؤكد النتائج من التدقيق الطبيعي للمصانع.

41- والتقييم الإجمالي للتحقق هو أن الصين امتثلت للهدف السنوي الذي حدده الاتفاق لعام 2002، بإنتاج إجمالي فعلي يبلغ 32.898,5 طناً معامل استنفاد الأوزون (ODP) يعادل الإنتاج المحدد في الاتفاق البالغ 32.900 طن ODP. وإلى جانب تقرير التحقق، يطلب البنك الدولي صرف مبلغ 13 مليون دولار أمريكي لبرنامج 2003 وتكاليف المساندة المتعلقة به والبالغة 975.000 دولار أمريكي، بواقع 7,5٪ من مستوى تمويل البرنامج السنوي لعام 2003.

42– استجابة إلى طلب اللجنة التنفيذية "لتقديم معلومات حول الإشراف المالي الذي تم على برنامج المساعدة الفنية، وخاصة تكرار تقديم التقارير المالية وحول المؤسسة التي تقوم بالتدقيق"، قدم البنك الدولي المعلومات التالية :

إشراف البنك الدولي

- سيباشر بجميع أنشطة المساعدة الفنية المقترحة في البرنامج السنوي خلال العام. ويمكن إدراج اقتراحات
 إضافية إذا قررت الصين ذلك.
 - جميع اقتراحات المساعدة الفنية تتطلب الموافقة على الصلاحيات التي يضعها البنك.
 - تقارير مرحلية تسلمها البنك على أساس ربع سنوي.
- يستعرض أخصائيو المشتريات وأخصائيو المالية التابعون للبنك الدولي العمليات مرة في السنة على الأقل. ويتم
 ذلك على أساس تمثيلي، ولكن عندما يكون عدد العمليات صغيراً، يشمل الاستعراض جميع العقود. ويفحص
 أخصائي المشتريات عملية تعيين الاستشاريين ويركز الأخصائي المالي على إنسجام بيانات المصروفات.

عمليات التدقيق الوطنية

43 - تقوم حكومة الصين والبنك الدولي بتعيين مكتب التدقيق الوطني للصين كمؤسسة وطنية للقيام بجميع عمليات التدقيق، بما فيها عنصر المساعدة الفنية ويعمل على تنفيذ التدقيق مرة في السنة وذلك في النصف الأول من السنة. ويقدم تقرير التدقيق من مكتب التدقيق الوطنى للصين إلى البنك الدولي في مهلة أقصاها 30 حزيران/ يونيو.

تعليقات وتوصيات الأمانة

التعليقات

التقييم الإجمالي للتحقق لعام 2002 في ضوء الخطوط التوجيهية للتحقق من إزالة إنتاج المواد المستنفدة للأوزون

44- امتثل التحقق من تنفيذ برنامج العمل لعام 2002 للخطوط التوجيهية والمنهجية نفسها التي استعملت في ممارسة التحقق لعام 2002، وقدم بحثاً كاملاً للمسائل التي جرى تحديدها خلال التحقق السابق والمتابعة على أساس كل سنة على حدة حول هذه المسائل لضمان التحسين. وترد نتائج التقييم وفقاً للأشكال المحسنة وتساندها الوثائق الكافية التي تسمح بتتبع ومصادقة صحة إنتاج CFC واستهلاك المواد الأولية للتغذية.

المسائل المتعلقة بالامتثال لحصص الإنتاج

45 في التعليقات على تقرير التحقق لإنتاج CFC لعام 2001، أعادت الأمانة القلق الذي أبداه فريق التحقق حول الفرق الضيق بين الإنتاج المبلغ عنه لبعض المنتجين وحصصهم المخصصة لهم. وقد أبلغ الفريق عن القلق نفسه للتحقق لعام 2002، على الرغم من أن SEPA قد وضعت نظاماً للتفتيش في الموقع من جانب المنتجين الأكفاء في المصانع 1002، على الرغم من أن SEPA قد وضعت نظاماً للتفتيش في الموقع من جانب المنتجين الأكفاء في المصانع 1002، على الرغم من أن SEPA قد وضعت نظاماً للتفتيش في الموقع من جانب المنتجين الأكفاء في المصانع 1002، على الرغم من أن SEPA قد وضعت نظاماً للتفتيش في الموقع من جانب المنتجين الأكفاء في المصانع 1002، على الرغم من أن SEPA قد وضعت نظاماً للتفتيش في الوقع من جانب المنتجين الأكفاء في المانع عاناً مترياً من 2002، على الرغم من أن SEPA قد وضعت نظاماً مترياً. غير أن الشركة كان لديها مخزوناً قيد التشغيل يبلغ طناً مترياً من 21-CFC مقابل حصة تبلغ 3053 طناً مترياً. غير أن الشركة كان لديها مخزوناً قيد التشغيل يبلغ ماتراً مترياً من 21-CFC وأمكنها عدم تقديم تفريق للتحقق من المستويات في البداية والمستويات في النهاية حوالي 60 طناً مترياً من 2002 كان ضمن 60,200 طناً مترياً من حصتها. وطلب فريق بالنسبة لهذا المخزون نظراً لأن الإنتاج المعلن عنه لعام 2002 كان ضمن 60,200 طناً مترياً من حصتها. وطلب فريق بالنسبة لهذا المخزون نظراً لأن الإنتاج المعلن عنه لعام 2002 كان ضمن 60,200 طناً مترياً من حصتها. وطلب فريق النصبة لهذا المخزون نظراً لأن الإنتاج المعلن عنه لعام 2002 كان ضمن 60,200 طناً مترياً من حصتها. وطلب فريق النسبة لهذا المخزون نظراً لأن الإنتاج المعلن عنه لعام 2002 كان ضمن 60,200 طناً مترياً من حصتها. وطلب فريق التصقق أنه يجب أن تحفظ الشركة مستوى التسلم للعملية ومستوى المخزون في البداية والنهاية واللب فريق أنها توقف إنتاج بضعة أطنان أقل من الحصة الرسية لإزالة الشك من التحقق أنها حقيقية. وأوصى الفريق أيضاً توقف إنتاج بضعة أطنان أقل من الحصة الرسيمة لإزالة الشك من البيانات على أنها حقيقية. وأوصى الفريق أيضاً توقف إنتاج بضعة أطنان أقل من الحصة الرسيمة لإزالة الشك من البيانات المبلغ عنها.

46 إن الأمانة، وفقاً للمعلومات التي قدمتها إلى اللجنة التفنيذية في اجتماعها 36، لم تعمل على إدراج جزء البيانات بشأن تقرير التحقق الذي قدم إلى الاجتماع 39. غير أنه يمكن إتاحة هذه البيانات إلى أي عضو في اللجنة بناءً على الطلب.

التوصيات

47 توصي الأمانة أن تقوم اللجنة التنفيذية بصرف مبلغ 13 مليون دولار أمريكي إلى البنك الدولي لتنفيذ برنامج العمل لعام 2003 لبرنامج الإزالة لإنتاج CFC في الصين، إلى جانب 975.000 دولار أمريكي كتكاليف مساندة إلى البنك الدولى.

Sector Plan for Phaseout of ODS in Phase One of Chemical Process Agent Applications and Carbon Tetrachloride Production in China

2003 ANNUAL PROGRAM

March 7, 2003

Country	China
Year of plan	2003
# of years completed	0
# of years remaining under the plan	7
Target ODS consumption of the preceding year	0
Target ODS consumption of the year of plan	0
Target ODS Production of the year of plan	2,638 ODP Tons CTC
Level of funding requested	\$20 million

National Implementing operating agency	State Environment
	Protection Administration
International implementing agency	The World Bank

Data Sheet

TABLE OF CONTENTS

3

INTRODUCTION	4
ANNUAL PHASEOUT TARGETS AND FUNDING LEVEL	4
Table 1: Allowable CTC Production, ODS Consumption in P.A. and Agreed funding	4
ACTIVITIES TO BE COVERED IN THE 2003 ANNUAL PROGRAM	5
PROGRAMMED ACTIVITIES DURING THE YEAR	5
Table 2: Targets under 2003 Annual Program	7
Table 3: Government Action	8
Table 4: Technical assistance activities	8
ANNEX I: LIST OF CTC PRODUCERS AT PRESENT	10
ANNEX II: INFORMATION ON PA ENTERPRISES	11
A. ODS Consumption in approved Process Agent Applications, 1997-1999	11
B. Enterprises using ODS for Process Agent Applications	11
C. Eligible enterprises	11
D. Consumption of CTC and CFC 113	12

2003 ANNUAL PROGRAM FOR SECTOR PLAN FOR PHASEOUT OF ODS IN CHEMICAL PROCESS AGENT APPLICATIONS AND CARBON TETRACHLORIDE PRODUCTION IN CHINA

Introduction

- 1. At its 38th meeting, the ExCom approved funding of \$65 million for the first phase of China's Process Agents sector and CTC production sector plans. US\$2 million was provided at approval, and an amount of US\$20 million has been allocated for 2003; this is expected to be reviewed and approved at the first meeting of the ExCom in March 2003.
- 2. This first Annual Program covers activities in both sectors in 2003, applying the funding received in both 2002 and 2003. The CTC Production Sector Plan is proposed to be submitted to the last ExCom meeting of 2003. Phaseout activities will start immediately after provision of funding following approval of the Annual Program.

Annual Phaseout Targets and Funding Level

3. *Phaseout obligations.* The agreed phaseout targets and corresponding funding for this phase of the PA and CTC Production sectors is as follows:

		US\$ million		
Year	Maximum allowable	Maximum allowable	Maximum allowable CFC-	Agreed funding
	sum of production and	CTC consumption in	113 consumption in the	
	imports of CTC	PA Sector	PA Sector	
		(25 applications)	(25 applications)	
Baseline ^{/1}	86,280	3,825	17.2	
2002	64,152	5,049	17.2	2
2003	61,514	5,049	17.2	20
2004	54,857	5,049	14	16
2005	38,686	493	14	2
2006	32,044	493	10.8	16
2007	26,457	493	8.4	5
2008	23,583	493	0	3
2009	17,592	493	0	1
2010	11,990	220	0	
			Total :	65

Table 1: Allowable CTC Production, ODS Consumption in P.A. and Agreed funding

/1: For consumption, average of 1998-2000; for CTC Production, 2000 data)

- 4. Accordingly, the targets for the 2003 Annual Program are as follows:
 - a) Total CTC production and imports will not exceed 61,514 ODP Tons (55,921.8 MT)
 - b) Total CTC consumption in the PA sector (25 applications) will not exceed 5,049 ODP Tons (4,590 MT); and

c) Total CFC-113 consumption in the PA sector (25 applications) will not exceed 17.2 ODP Tons (21.5 MT).

Activities to be covered in the 2003 annual program

5. The implementation modalities for Annual Programs are contained in the Sector Plan document. The Process Agents Sector Plan has already been finalized, and the CTC Production Sector Plan will be prepared in 2003. However, the required activities for meeting the 2003 targets for CTC production are included in this Annual Program. This Program will support the following activities, which are further described in the sections that follow:

- (a) Establishment of CTC production quota systems;
- (b) Issue of CTC production quotas;
- (c) Establishment of consumption quota system for the PA Sector;
- (d) Issue of CTC and CFC-113 consumption quotas to PA (25 applications) enterprises;
- (e) Initial steps for introducing substitute technologies for manufacture of CR and CP-70, and
- (f) Technical assistance activities.

Programmed Activities During the Year

6. *Policy actions.* The following policy measures will be initiated by the Government. These actions are necessary to implement of the annual program and for the success of the sector plan.

- (a) Quota system for CTC production: A system to limit production of CTC will be established immediately (not later than June 30,2003) ahead of preparation of the CTC Production Sector Plan. Annual reporting will be required from the producers. A draft regulation establishing this quota system will be prepared and reviewed with the World Bank and will be promulgated as soon as possible. Following promulgation, production quotas will be issued to CTC producers to ensure that total production in 2003 does not exceed the allowed maximum. As imports of CTC have already been banned from April 1, 2000, there will be no imports of CTC.
- (b) A circular banning establishment of new CTC production lines and expansion of existing CTC production lines will be issued and declared effective not later than June 30, 2003. This circular will also impose controls on any involuntary production of CTC produced as a by-product in other processes.
- (c) Quota system for ODS consumption in PA: For enterprises using ODS in 1999, consumption quotas will be assigned based on those consumption levels. A draft regulation establishing this quota system will be prepared and reviewed with the World Bank and will be promulgated as soon as possible (not later than June 30, 2003). Following promulgation, consumption quotas will be issued to the enterprise to limit consumption of CTC/CFC-113 as applicable, to ensure that total consumption in 2003 does not exceed the allowed maximum.
- (d) Annual reporting and verification: Annual verification of production and consumption has to be conducted. The quota regulation will therefore include a requirement for regular reporting for verification. The enterprises will be required to report the status of implementation of contracted phaseout quarterly. Monitoring and supervision of

implementation of the annual program activities will be taken up by SEPA and the World Bank.

7. *Enterprise-level activities*. There will be four types of activities at the enterprise level: production quotas for CTC producers, and emissions control, conversions, and closures for PA enterprises. All these activities will be based on assignment of quotas.

- 1. *Production Quotas for CTC producers:* Quotas will be assigned to all producers to ensure that the maximum allowable production limit of 61,514 ODP Tons in 2003 is not exceeded.
- 2. *Consumption quotas for PA enterprises:* Quotas will be assigned to each of the participating PA enterprises to ensure that the maximum allowable consumption limits of 5,049 ODP Tons of CTC and 17.2 ODP Tons of CFC-113 in 2003 are not exceeded. Enterprises without production in 1999 will be allocated zero quotas.
- 3. *Phaseout Contracts (CR and CP-70):*

(a) *Closure:* For enterprises targeted for closure in 2003, contracts will be signed as soon as possible. All the closing production facilities will also be dismantled within the year where applicable. Enterprises who had no production in 1999 (and have 'zero' quota) will all be closed in the year. Some other enterprises may also be closed in the year.

(b) *Conversion:* Other producers who wish to receive MLF funding for conversion will sign conversion contracts during 2003.

(c) All remaining enterprises will be required to opt for either closure or conversion in 2004.

4. *Preparation for other options (CSM, Ketotifen and PTFE):* Preparation of activities for substitute technologies and emission control in CSM, Ketotifen and PTFE will be initiated in the year.

8. *Technical assistance (TA) activities*. TA activities are essential to the success of the phaseout objective. All terms of references and detailed work programs will have to be agreed with the World Bank before implementation. All activities are expected to be completed within two years. 2003 TA activities will include:

- a) *Extension of the Management Information System (MIS) to include ODS Phaseout in PA and CTC Production.* The MIS is an important tool in the management and supervision of all phaseout activities. It is used to monitor ODS phaseout and closure activities. It is also the basic instrument to generate progress reports on the implementation of the ODS phaseout required for SEPA management, the ExCom, and the World Bank. This system will be extended to cover the first phase of the PA sector and CTC Sector Plans.
- b) *Investigation of substitute technologies*. Substitute technologies have only recently started emerging globally. Due to lack of widespread experience with these technologies, especially in developing country circumstances, it is necessary to investigate and evaluate such substitute technologies, including processes, main equipment, technical transfer and production costs, etc. Following investigations and field surveys, China will choose the most optimal, cost-effective and mature

6

substitute technologies to meet domestic demands for PA-related products. The 2003 Annual program will provide important support for investigating and developing substitute technologies for CP-70 and CR and PTFE in China. In addition, feasibility studies will also be undertaken on emission control of CSM and Ketotifen.

7

- c) *Investigation of Conversion of CTC to other (non-ODS) Products:* it is necessary to investigate and evaluate technologies to convert CTC to other (non-ODS) substances, including processes, main equipment, technical transfer and production costs, etc. Following investigations and field surveys, after this TA is completed, China expects to propagate the most optimal, cost-effective and mature technologies to willing CTC producers.
- d) *Training of personnel involved in implementation of phaseout activities.* To implement the phaseout plan effectively, it is necessary to provide training to: (i) CTC producers; (ii) ODS consumers in the PA Sector; and (iii) auditors. Training is needed to prepare enterprises to bid in the following years, to train government officials to properly supervise ODS PA consumption, and to refine operating procedures of the sector phaseout approach. This type of training will need to be repeated every year in the first few years of implementation.
- e) *Other activities.* Other TA activities that are identified in the course of the year will be taken up as necessary.

9. The above targets, policy initiatives, enterprise-level and technical assistance activities are summarized in Tables 2 - 4 below.

Table 2: Targets under 2003 Annual Program

(Lines refer to Decision 38/60, Annex XIII, Table 2 of UNEP/OzL.Pro/ExCom/38/70))

Target I	Maximum Allowable sum of production and Imports of CTC (line 1)								
Indicators	Sub-sector	2002	2003	Reduction	Funding	Key actions required	Key dates		
		(Preceding	(year of		\$ million		-		
		Year)	Program)						
			(ODP Tons)						
Supply of CTC	Import	0	0			None; imports banned on April 1, 2000	N/A		
	Production	64,152	61,514	2,638	t.b.d.	1. Issue of CTC production quotas.	1. By June 30, 2003		
	Total - Line 1	64,152	61,514	2,638	t.b.d.				
Target II	Maximum Alle	owable CTC C	onsumption i	n the PA Sect	or (line 4)				
Indicators		2002	2003	Reduction	Funding				
		(Preceding	(year of		\$ million				
		Year)	Program)						
			(ODP Tons)						

Consump-	Various	5,049	5,049	0	t.b.d.	1Issue of CTC	1. By June				
tion of CTC	enterprises					consumption quotas.	30, 2003				
	Total - Line 4	5,049	5,049	0	t.b.d.						
Target III	Maximum Allowable CFC-113 Consumption in the PA Sector (line 6)										
Indicators		2002	2003	Reduction	Funding						
		(Preceding	(year of	(ODP	\$ million						
		Year)	Program)	Tons)							
Consumptio	PTFE	17.2	17.2	0	t.b.d.	1. Issue of CFC-113	1. By June				
n of CFC-	Production					consumption quotas.	30, 2003				
113	Total - Line 6	17.2	17.2	0	t.b.d.						

Table 3: Government Action

Policy/Activity P	lanned				
Initiatives	Funding	Actions Required	Key Dates		
	Requested				
1. Policies to	N/A	1. Issue Regulation on Ban on new Production lines or expansion of	1. June 2003		
Production		production.	2. July 2003 3. July 2003		
		2. Establish CTC production quota system and issue Quotas.			
		3. Issue Production quotas			
2. Policies to		1. Establishment of CTC consumption quotas for PA consumers	1. June 2003		
control CTC and		2. Establishment of CFC-113 consumption quotas for PA consumers	2. June 2003		
CFC-113 consumption		3. Issue consumption quotas for PA consumers.	3. July 2003		

Table 4: Technical assistance activities

Proposed Activity	Target group	Funding	Actions Required	Key Dates
		(US\$		
		Million)		
1. Extension of	Government and	0.02	1. TOR to be agreed with the Bank	1. Start preparatory work at the
MIS to this	domestic		2. Selection of contractors	end of 2002
sector	implementing agency		3. Contract signing with contractor	2. May 2003
			4. Set up MIS in PMO	3. June 2003
				4. Operational by December
				2003
2. Investigation of	Enterprises and	0.09	1. TOR to be agreed with the Bank	1. May 2003
substitute	research institutes		2. Selection of contractor	2. July 2003
technologies			3. Contract signing	3. August 2003
			4. Basic information gathering in China	4. August– Nov. 2003
			5. Investigation abroad	5. Dec.2003-April 2004
			6. Seminar to discuss strategy	6. May – July 2004
			7. Final report	7. No later than end of 2004

8

3. Investigation	Government and	0.09	1. TOR to be agreed with the Bank	1.	May 2003
into conversion	research institutes		2. Selection of contractor	2.	July 2003
of CTC			3. Contract signing	3.	August 2003
production into			4. Basic information gathering in China	4.	August–Nov. 2003
non-ODS			5. Investigation abroad	5.	Dec.2003-April 2004
production			6. Seminar to discuss strategy	6.	May – July 2004
			7. final report	7.	No later than end of 2004
4. Training of	Government	0.10	1. TOR to be agreed with World Bank	1.	May 2003
personnel	enforcement		2. Training on supervision of ODS PA	2.	Start no later than mid-2003.
involved in	agencies		production, bidding system,		Schedule to be detailed in
implementation			management of ODS consumption		TOR
of phaseout			quota, annual reporting and		
activities.			verification system		
5. Other TA		0.10			
TOTAL for		0.40			
phaseout activities					

Annex I: List of CTC producers at present

(not yet verified by audit)

10

CTC Producers

- 1. Zhejiang Quhua Fluro Chemicals Co. Ltd.
- 2. Jiangsu Meilan Fluro Chemicals Co. Ltd.
- 3. Changshou Chemical Industry Factory
- 4. Chongqing Tianyuan Chemical Industry Plant
- 5. Sichuan Honghe Fine Chemical Industry Co. Ltd
- 6. Sichuang, Luzhou Xinfu Chemical Industry Co. Ltd.
- 7. Sichuan Luzhou Chemicals Factory
- 8. Shanghai Chlorine-Alkali Chemical Industry Co. Ltd.

Distillation plants

- 9. Chongqing Tiansheng Chemical Industry Co. Ltd
- 10. Zhejiang Quzhou Jiuzhou Chemical industry Co. Ltd

Annex II: Information on PA enterprises

ODS	Application	Duadwat	Annual c	Annual consumption of ODS, t/a			
used	No.	Product	1997	1998	1999		
CTC	C3	CR	1,290	1,154	1,142		
	C7	CSM	710	720	827		
	C12	CP-70	900	819	1,007		
	C17	Ketotifen	8.64	11.75	10.35		
CFC-	C9	PTFE	5.62	5.85	21.52		
113							
Total ODS tons			2,915	2,713	3,008		
Total ODP tons			3,204	2,980	3,302		

A. ODS Consumption in approved Process Agent Applications, 1997-1999

B. Enterprises using ODS for Process Agent Applications

Application Number (from X/14)	C3	C7	C9	C12	C17	Totals
Name of Application	CR	CSM	PTFE	CP-70	Ketotifen	
Name of ODS Used	CTC	CTC	CFC-113	CTC	CTC	
Total Number of Production Lines	7(7)	3(3)	6(6)	12(10)	1(1)	29(27)
(Number of enterprises in brackets)						
With production in 1999, and	7(7)	1(1)	5(5)	9(7)	1(1)	23(21)
eligible						
No production in 1999, but eligible	-	2(2)	-	2(2)	-	4(4)
With production, but not eligible	-	-	1(1)	1(1)	-	2(2)

C. Eligible enterprises

Enterprise name	Product	
Shanghai Chlor-Alkali Chem. Co Ltd	CR	
Haotian Chem Co Ltd.	CR	
Wuxi Chem Group Co Ltd	CR	
Zhejiang Xin-an Chem. Group Co Ltd	CR, CP-70	
Jiangyin Fasten Co Ltd	CR, CP-70	
He-nan Puyang oilfield CR Factory	CR	
Shangyu Qimin Chemical Co., Ltd	CR	
Huanghua City Jinghua Chem. Co., Ltd.	CP-70	
Shenyang Chem. Co Ltd.	CP-70	
Longchang Shouchang Chem Co Ltd	CP-70	
Longchang Shenghua Chem Factory	CP-70	
Chongqing Tianyuan Chemical General	CB 70	
Factory	CP-70	
Longyou Lude Pesticide Chem Co Ltd	CP-70	
Dalian city Jiangxi Chem Ind Head Co.	CP-70	

Harbin Yibin Chem Ind. Co Ltd	CP-70
Shanxi Fenyang Catalyst Factory	CP-70
Jilin Chem. Ind. Co Ltd	CSM
Hongjiang Chemical Company	CSM
Jiaohe Organic Chemical Factory	CSM
Shanghai 3F New Materials Share Co Ltd	PTFE
Chenguang Chem Research Institute	PTFE
Jinan 3F Chemical Co Ltd	PTFE
Jiangsu Meilan Chemical Co Ltd	PTFE
Fuxin Fluor-chemical Co Ltd	PTFE
Zhejiang Huahai Pharm Group Co Ltd	Ketotifen

D. Consumption of CTC and CFC 113

CD must descent (CTC)	1997	1998	1999	
CK producers (CIC)	ODS consumption (T/A)			
Shanghai Chlor-Alkali Chem. Co Ltd	144	115	161	
Haotian Chem Co Ltd.	281	252	199	
Wuxi Chem Group Co Ltd	370	284	345	
Zhejiang Xin-an Chem. Group Co Ltd	121	162	142	
Jiangyin Fasten Co Ltd	300	247	152	
He-nan Puyang oilfield CR Factory	29.2	12	13	
Shangyu Qimin Chemical Co., Ltd	45.05	81.77	130.35	
Sub-Total	1,290	1,154	1142	
CP 70 (CTC)				
Huanghua City Jinghua Chem. Co., Ltd.	21.4	23.1	72.6	
Zhejiang Xin-an Chem. Group Co Ltd	61	73	85	
Jiangyin Fasten Co Ltd	280	243	240	
Shenyang Chem. Co Ltd.	159.7	89.13	31.5	
Luzhou Longmatanqu Hongyuan Chem	0	0	75	
Longchang Shouchang Chem Co Ltd	78	67	67	
Longchang Shenghua Chem Factory	33.6	65	83.4	
Chongqing Tianyuan Chemical General	0	0	0	
Longyou Lude Pesticide Chem Co Ltd	49	51	45	
Dalian city Jiangxi Chem Ind Head Co.	198.4	188.3	287	
Harbin Yibin Chem Ind. Co Ltd	18.8	19.3	20.1	
Shanxi Fenyang Catalyst Factory	0	0	0	
Sub-Total	900	819	1007	
CSM (CTC)				
Jilin Chem. Ind. Co Ltd	710	720	827	
PTFE (CFC-113)				
Shanghai 3F New Materials Share Co Ltd	0.25	1.75	3.5	
Chenguang Chem Research Institute	0	0	7.92	
Shanghai Tianyuan Group Fluor-chem.	0	0	0	
Jinan 3F Chemical Co Ltd	4.37	3.1	4.1	

Jiangsu Meilan Chemical Co Ltd	0		0	5	
Fuxin Fluor-chemical Co Ltd	1		1	1	
Subtota	1	5.6	5.9		21.5
Ketotifen (CTC)					
Zhejiang Huahai Pharm Group Co Ltd	8.6		11.8	10.5	

Neeraj Prasad N:\ODS-CHINA\ODS4\Process Agents\Annual Programs\China PA & CTC Sector Plan -2003 AP-2-4-03.doc February 4, 2003 2:15 PM

CHINA CFC PRODUCTION PHASE-OUT PROGRAM 2002 VERIFICATION REPORT

February 4, 2003

Inspection Team

F.A. Vogelsberg:	Mission Leader and primary text preparation
Hua Zhangxi:	Senior Chemical Engineer
Wu Ning:	Financial analyst

Assisted and Accompanied By

Chang Yansheng: State Environmental Protection Administration

Inspection Mission Time Frame January 16-30, 2003

Plants Covered in Visitation Order

Guangdong Xiansheng Chemical Co. Ltd – Guangdong Province, Zencheng City Zhejiang Chemical Industry Research Institute – Zhejiang Province, Hangzhou City Zhejiang Linhai Limin Chemical Plant – Zhejiang Province, Linhai City Zhejiang Dongyang Chemical Plant – Zhejiang Province, Dongyang City Zhejiang Juhua Fluoro-chemical Co. Ltd – Zhejiang Province, Quzhou City Jiangsu Changsu * 3F Refrigerant Co. Ltd. – Jiangsu Province, Changshu City Jiangsu Meilan Electro-chemical Co. Ltd – Jiangsu Province, Taizhou City

*All World Bank documents spell as Changsu: while the true spelling is Changshu

Report Format and Contents

Summary:	Verification Conclusions for CFC Production in China for year 2002.
Annex I –	Complete text describing the mission's verification efforts for each of seven
	enterprises' year 2002 production. (Lead author: F.A. Vogelsberg)
Annex II –	CFC production verification 2002 Tables (lead author: Hua Zhangxi)
Annex III -	Financial Verification of CFC Production in China in 2002 (Lead author: Wu Ning)

Summary: Verification Conclusions with respect to China's CFC Production in 2002

There was no complete closure project in China CFC Production Sector 2002. Therefore, there were still seven enterprises producing CFC products in China 2002, same as that in 2001. The verified overall national production of CFCs in 2002 is 32,895.5 tons (ODP). The following table is the breakdown in accordance with various types of product.

Type of CFC	Number of	Total Production (in tons		
Product	Producers	ODS	ODP	
CFC-11	3	15,770.5	15,770.5	
CFC-12	6	14,755	14,755	
CFC-13	1	27.0	27.0	
CFC-113	1	2,750	2,200	
CFC-114	1	29.0	29.0	
CFC-115	2	190	114	
Overall National			32,895.5	

The total consumption of CTC for the production of 15,770.5 tons of CFC-11 product is 18,950.9 tons; and the overall average CTC/ CFC-11 ratio is 1.202. Among the three CFC-11 producers, the producer that had the lowest CTC/ CFC-11 ratio (1.209) is Jiangsu Changsu 3F Refrigerant Co. Ltd.SRI# A 10); while the highest ratio (1.309) is Jiangsu Meilan Electrochemical Plant (SRI# A 8).

The total consumption of HF for the production of 15,770.5 tons of CFC-11 product is 2,530.3 tons; and the overall average HF/ CFC-11 ratio is 0.160. Among the three CFC-11 producers, the producer that had the lowest HF/ CFC-11 ratio (0.158) is Jiangsu Changsu 3F Refrigerant Co. Ltd. (SRI# A10); and the highest ratio (0.186) is Jiangsu Meilan Electro-chemical Plant (SRI# A 8).

The total consumption of CTC for the production of 14,755 tons of CFC-12 product is 20,152 tons; and the overall average CTC/ CFC-12 ratio is 1.366. Among the six CFC-12 producers, the producer that had the lowest CTC/ CFC-12 ratio (1.313) is Jiangsu Changsu 3F Refrigerant Co.Ltd. (SRI# A 10); while the highest (1.413) is Zhejiang Dongyang Chemical Plant. (SRI# B 12)

The total consumption of HF for the production of 14,755 tons of CFC-12 product is 5,685.1 tons; and the overall average HF/ CFC-12 ratio is 0.385. Among the six CFC-12 producers, the producer that has the lowest HF/ CFC-12 ratio (0.363) is Zhejiang Dongyang Chemical Plant. (SRI# B 12) and the highest (0.416 is Jiangsu Meilan Electro-chemical Plant (SRI# A8).

A detailed summary of China CFC production in 2002 as well as the raw material consumption is attached in the next page.

SUMMARY OF CHINA CFC PRODUCTION IN 2002

	CFC-11						
SRI #	Name of Enterprise	Production (ODS)	Production (ODP)	CTC Consumption	HF Consumption	Ratio CTC/ CFC-11	Ratio HF/ CFC-11
A 8	Jiangsu Meilan Electro-chemical Plant	1,049.7	1,049.7	1,374.0	195.3	1.309	0.186
A 10	Jiangsu Changsu 3F Refrigerant Co. Ltd.	10,231.9	10,231.9	12,156.3	1,618.9	1.187	0.158
B 14	Zhejiang Juhua Fluoro-chemical Co. Ltd.	4,489.0	4,489.0	5,420.6	716.1	1.208	0.160
	Overall	15,770.5	15,770.5	18,950.9	2,530.3	1.202	0.160
				,	,		
	CFC-12						
SRI #	Name of Enterprise	Production (ODS)	Production (ODP)	CTC Consumption	HF Consumption	Ratio CTC/ CFC-12	Ratio HF/ CFC-12
A 8	Jiangsu Meilan Electro-chemical Plant	1,314.7	1,314.7	1,836.6	546.9	1.397	0.416
A 10	Jiangsu Changsu 3F Refrigerant Co. Ltd.	3,034.7	3,034.7	3,984.7	1,239.6	1.313	0.408
A 13	Guangdong Xiansheng Chemical Co. Ltd.	620.9	620.9	825.3	251.4	1.329	0.405
B 8	Zhejiang Linhai Limin Chemical Plant	886.9	886.9	1,225.5	361.5	1.382	0.408
B 12	Zhejiang Dongyang Chemical Plant	1,740.7	1,740.7	2,459.3	689.0	1.413	0.396
B 14	Zhejiang Juhua Fluoro-chemical Co. Ltd.	7,157.0	7,157.0	9,820.7	2,596.6	1.372	0.363
	Overall	14,755.0	14,755.0	20,152.0	5,685.1	1.366	0.385
	CFC-13						
SRI #	Name of Enterprise	Production (ODS)	Production (ODP)	CFC-12 Cons'ption	Ratio CFC- 13/CFC-12		
B 8	Zhejiang Linhai Limin Chemical Plant	27.0	27.0	74.7	2.765		
	CFC-113						
SRI #	Name of Enterprise	Production (ODS)	Production (ODP)	PCE Consumption	HF Consumption	Ratio PCE/ CFC-113	Ratio HF/ CFC-113
A 10	Jiangsu Changsu 3F Refrigerant Co. Ltd.	2,750.0	2,200.0	2,737.5	1,259.1	0.995	0.458
	CFC-114						
SRI #	Name of Enterprise	Production (ODS)	Production (ODP)	CFC-113 Consumption	HF Consumption	Ratio CFC-113/ CFC-114	Ratio HF/ CFC-114
B-11	Zhejiang Chemical Research Institute	29.0	29.0	34.8	4.4	1.202	0.153
	CFC-115						
SRI #	Name of Enterprise	Production (ODS)	Production (ODP)	CFC-113 Consumption	HF Consumption	Ratio CFC-113/ CFC-115	Ratio HF/ CFC-115
A-10	Jiangsu Changsu 3F Refrigerant Co. Ltd.	100.0	60.0	176.8	67.0	1.768	0.670
B-11	Zhejiang Chemical Research Institute	90.0	54.0	52.2	32.5	1.341*	0.362
	Overall	190.0	114.0	228.9	99.6	1.560*	0.524

*Zhejiang Chemical Research Institute made use of 68.5 tons of CFC 113a, which is a non-ODS obtained from their HCFC 123 unit, as part of feedstock for CFC 115 production. This amount has been incorporated to the ratio calculation.

ANNEX I

Friday/Saturday January 17, 18 – Guangdong Xiansheng Chemical Co. Ltd

3000 TPA CFC-12

General

As this was the 4th year of data inspection, it has become a rather simple process since the enterprise has upgraded their record keeping based on prior suggestions from our Team. This plant agreed to be closed with compensation by 2003 and while the official closure documentation will occur later it was logical and efficient to verify the closure activity during this mission.

Verification of Year 2002 Data

In 2002, the CFC (mainly for CFC11/12) producers used a new SEPA generated reporting form with the site supervisors oversight system that insures high quality and reliable data. This was our first view of this new form coupled with the inspector oversight.

The form is generated daily during periods of production or sales and covers the following: daily CFC production, MTD production, raw materials inventory as well as receipts or purchases, raw material use, CFC sales and CFC inventory. The form is signed each day by; financial director, warehouse manager, statistics manager (production) and the materials receiver (production). Two inspectors from different competitive companies hired by SEPA are resident on the plant site for all periods of operation.

They are paid by SEPA, who also covers their living expenses. Both inspectors sign the daily form. If the plant is to be shutdown for any period, the inspectors seal and lock key raw material valves as well as production valves and remove same when they return to the site for production resumption.

Guangdong Xiansheng Chemical did not operate in 2002 until March; at which time the outside inspectors began their plant residency, and stayed even for the non-production periods in August, October and November.

The plant operated a total of 115 days over seven months of operation in 2002, producing 620.9MT of CFC-12 vs their quota of 622MT.

Monthly cylinder filling records were verified as accurate for the seven operating months. The two reactor log sheet sets were examined to verify the AHF and CTC feed rates as well as operating days. Raw material weight tank feed rates are recorded every ½ hour and these values totaled for each shift, each day and each fiscal month. These values agree with reported raw material consumptions and CFC-12 production.

As in the past, Wu Ning concentrated on the financial records while the rest of the Team examined production records. The Team is fully satisfied with the quality and accuracy of Guangdong Xiancheng's year 2002 data.

It is rewarding to note that raw material efficiencies were better in 2002 vs 2001 for both CTC and AHF.

Plant Closure

The last CFC production occurred December 26, 2002. Plant dismantlement started December 28th and was completed on January 2, 2003. All work was done by plant personnel, witnessed by SEPA and local EPB officials. All equipment was removed from the process building and destroyed so it could not be reused. The three large 300 MT (each 7 m³ ϕ) CTC storage tanks were emptied and holes were cut in the tank sides. The two-day CFC-12 receivers and large CFC-12 storage tank were emptied and holes cut in the tanks. The plants 770MT of CFC-12 inventory has all been stored in tonne and ½ tonne cylinders. At 2002 sales rate, this inventory could exceed 3 years sales from this enterprise.

Total plant employment was 40 persons; eighteen were terminated at the end of 2002 and compensated one-year's salary plus one additional month's salary for each year's service. The remaining 22 will stay on for the foreseeable future. We viewed video made during the plant dismantlement and took a complete set of photographs to document the current dismantled state.

The local EPB will issue the enterprise a dismantlement certificate in February and the scrap metal will be disposed of after the February Spring Festival.

Sunday, January 19 – Zhejiang Chemical Industry Research Institute

150 TPA CFC-114/115

<u>General</u>

Readers of last year's report will recall that several issues in 2001 required clarification. Also, we suggested that future verification would be enhanced if they maintained a bound notebook for daily cylinder filling records; this has been done for 2002. There were no unusual situations to deal with in this year's data review.

Verification of year 2002 Production

The plant only operated eight months in 2002 (January – August) and remained shutdown for the last four months of 2002. The prior mentioned special SEPA form and inspector system are not used at this small production plant.

Cylinder filling records are now kept in a bound notebook and provide excellent detail on each cylinder filled, including: date, cylinder number, product grade/purity, date sampled/date accepted by warehouse, tare weight, starting cylinder weight (any heel adds to tare but is not <u>new</u> production, gross weight, net weight and cumulative net weight (new production).

CFC-114 was only produced in four of the eight operating months (May-August)

All cylinder filling records were found to be accurate.

Transfer records for raw material consumptions were also examined and found to be correct as reported. When producing CFC-114 for sales, rather than as an intermediate for CFC-115, they use a factor to allocate raw material split between CFC-114 and CFC-115. Therefore, the only meaningful figures are total CFC-113 and total AHF for combined CFC-114/115 production.

Readers of last year's report will recall that in 2001 the enterprise started using a byproduct of HCFC-123 production, CFC-113a, a non-ODS, as partial feedstock; this practice continues. We were satisfied that all records for raw materials consumption were accurately reported.

The overall yield of CFC-113 and CFC-113a to CFC-114 and CFC-115 were 91.3% and 90.5% respectively; reasonable values. AHF is fed in excess to drive CFC-113 conversion, hence AHF yields are not of value in evaluating this plant's performance.

The enterprise produced essentially 100% of their SEPA agreed 2002 quota. 28.974MT of CFC-114 and 89.996MT of CFC-115,vs.29MT and 90MT respectively.

Reactor log sheets were examined and found to accurately reflect reported operating days and production rates.

Wu Ning spent his day at the downtown office examining financial records. The other three-team members concentrated on the plant records located at the plant.

The Team is fully satisfied that Zhejiang Chemical Research Institute data as reported is accurate.

Monday/Tuesday January 20-21 – Zhejiang Linhai Limin Chemical Plant

3,000TPA CFC-112 (2 Reactors; only one operating at a given time)

100 TPA CFC-13

15,000 TPA HCFC-22 (prior reported capacity was 10,000 TPA)

General

Linhai Limin and SEPA agreed to compensation for plant closure in China's Production Sector CFC program for year 2003; hence, the plant was shutdown at year-end 2002 and dismantled in early 2003. Official closure documentation will follow later but for efficiency reasons our Team verified the closure during this current mission.

Verification of Year 2002 Data

As mentioned in this mission's first plant visit at Xiansheng Chemical, Linhai Limin also utilized the newly instituted SEPA inspector form and hosted two competitive inspectors for all production periods in 2002.

Verification for CFC-12

CFC-12 cylinder filling records for every day of each of eleven operating months were reconciled against the plant's official reported production and the new SEPA form for each month and found to be correct for all months in 2002. CFC-12 production also includes material to be used as feedstock for CFC-13 production. This material transferred from the CFC-12 plant to the CFC-13 unit was verified as accurate.

AHF is purchased in cylinders for the site's CFC-12 and other fluorine based operations. Cylinder weights are the basis of consumption in the various plants. Reported AHF use for CFC-12 production agreed with reported figures for all months of 2002.

CTC is purchased primarily in bulk. The supplier ships to Linhai via rail car and the plant off-loads the tank cars to tank trucks for movement to the plant's 300MT CTC bulk storage. At plant closure, when remaining CTC was collected and sold, it became apparent that the official paper inventory figure was 16.202 MT greater than the actual. This approximately 16MT loss over the past three years (last time actual vs paper inventory were reconciled)

amounts to a handling loss of 0.03% of the 5356 MT of CTC handled over these last three years; a perfectly acceptable loss rate.

CTC transfers from the warehouse (bulk storage tank) to the production day tank are recorded on a transfer slip signed by persons involved in the transfer. All transfers were totaled for each of the operating months and found to be correct.

CFC-12 transfers to the CFC-13 unit are documented by transfer slips generated for each transaction and signed by the persons involved in the transfer. All transactions were checked for each month and found to be correct.

Therefore, the net 2002 CFC-12 production of 886.892MT was verified as correct vs.their 2002 quota of 887MT.

Verification of CFC-13 Data

As mentioned above, all transfers of CFC-12 for the CFC-13 disproportionation reactor were verified as correct. This is the only raw material for CFC-13 production.

All CFC-13 is typically loaded into 35kg or 8kg cylinders and these filling records were checked for every day and each month and found to be in 100% agreement with reported CFC-13 production of 26.999MT vs their 2002 quota of 27MT. The 74.659MT of CFC-12 feed stock corresponds to a CFC-12/CFC-13 ratio of 2.765 and is typical of their inefficient technology. The year 2001 ratio was 2.771.

Based on our examination of raw material transfer and product cylinder filling records we were satisfied that reported operating days were realistic for the Linhai Limin site.

As at all inspections, Wu Ning concentrated on the financial records while the rest of our Team dealt with production plant records. The Team is fully satisfied that Zhejiang Linhai Limin Chemical's 2002 reported data is accurate.

Plant Closure

The last CFC-12 production for this site was December 22. Plant dismantlement was carried out by plant forces with the help of a rented hoist, from January 2 through January 5. Twenty (20) MT of scrap metal was sold for 19,600RMB. They destroyed one of two raw gasholders, both CFC-12 reactors, product receivers, distillation columns, distillation column reboilers, as well as piping and controls.

All plant personnel associated with CFC-12 production will remain employed in continuing and expanding activity at this site. While we were examining the former CFC-12 building they were installing glass- lined vessels in the vacant space as part of a new, fine chemical facility now under construction.

The two original CFC-12 reactors were integrated into the two HCFC-22 buildings and CFC-12 refining was a separate structure. Photos were taken to show where the removed CFC-12 equipment had been housed.

The dismantlement was viewed by SEPA and the local EPB officials and fully recorded on video and still photographs, which we examined.

CTC was stored in one of 3 - 300MT bulk tanks (two were chloroform service). The CTC tank has been put into chloroform service. Remaining CTC has since been sold.

Wednesday, January 22 – Zhejiang Dongyang Chemical Plant

5,000 TPA CFC-12

8,000 TPA HCFC-22

20,000 TPA AHF

General

This is our team's fourth visit to Dongyang Chemical for annual production data review; the last visit was January 30, 2002. One notable change at this site is they are now operating a HFC- 227ea plant of about 1000MT/yr capacity; likely used as halon replacement.

In spite of our prior reviews, we still spent excessive time getting them to provide appropriate documents.

Verification of Year 2002 Data

We examined the daily cylinder filling records and verified the total monthly production records for CFC-12 to be accurately reported for the plant's eleven operating months (no production in December). Total CFC-12 produced was 1740.73MT vs.their 2002 quota of 1741MT. The daily cylinder filling records are available to us but time would not permit adding all such figures for each month, hence we relied on the fact that all necessary key data is documented on daily and monthly forms signed by appropriate plant personnel and the special inspectors hired and paid for by SEPA. The form used at this site contains the following information: starting CTC inventory, CTC purchases, CTC used, CTC ending inventory in bulk plant storage, similar data for AHF, total beginning CFC-12 inventory, CFC-12 produced for the day, MTD CFC-12 produced, CFC-12 daily sales, CFC-12 transferred from production to warehouse, and total plant CFC-12 inventory.

They maintain a bound notebook showing CTC inventory, purchases, daily transfers to production and consumption for the month. Monthly CTC transferred to production slips are also generated from this bound book to officially record monthly figures. Identical records are kept for AHF. Monthly CTC and AHF consumption figures were verified as accurate.

They have two CFC-12 reactor sets, operate three shifts per day and record raw material feed rates every ½ hour. A representative number of log sheets were examined and we are fully satisfied they are "real time" records that accurately reflect plant operating rates, downtime and total number of operating days as reported to SEPA.

The Team that inspected the production data is fully satisfied that Zhejiang Dongyang Chemicals reported 2002 data is accurate and complete.

Wu Ning's financial records analysis found everything in order.

Thursday, January 23 – Zhejiang Juhua Fluoro-chemical Co. Ltd.

12,000 TPA CFC-11/CFC-12

15,000 TPA AHF (increased from 10,000 TPA in past year)

70,000 TPA Chloromethanes – nominal 20,000 TPA CTC (expanded from 30,000 TPA and 14,000 TPA respectively last year)

General

Our last team visit to Juhua was January 29, 2002. As noted above a significant change at this site is the 50% increase in AHF capacity and a more than 2X expansion in chloromethanes; primarily chloroform for HCFC-22 manufacture. They have constructed a second HCFC-22 line bringing merchant market capacity to 19,500 TPA (excludes the Russian JV HCFC-22 capacity of about 6,000MT which is dedicated to PTFE).

Verification of Year 2002 Data for CFC-11/12

CFC-11 product is transferred to two different warehouse accounts; one for bulk railcar and tank truck shipments and the other for drums. All daily transfer slips for each report form is filled out and signed by the SEPA inspectors hired from the competitive producers staff. All of these records were found to be in order and properly signed.

Reconciliation of the site's CTC figures was made easier in 2002 since they did not have any outside purchases. CTC is transferred from the warehouse bulk storage to one of three-day tanks in the CFC plant. They never transfer into the tank that is active plant feed making it possible to use CTC day tank level changes to generate a daily CTC transfer slip. All CTC transfers were checked for each month and found to be correct as reported. Juhua produced 16,993MT of CTC in 2002.

AHF is transferred from the HF plant via pipeline and the daily transfers are measured by a mass flow meter in the CFC production unit. All daily AHF transfer slips were totaled for each month and found to be exactly as reported to SEPA. The expanded HF plant produced 16,080MT of AHF, just slightly above rated capacity. They purchased 912MT of AHF in 2002 to meet internal and external needs.

Their 11,646MT of CFC-11/12 production in 2002 represents 97% of their 12,000MT rated capacity. They operated 319 days, for a plant "in-time" of 87.3%; quite good and realistic for this well designed and maintained plant.

They reported year 2002 CFC-11 production as 4488.99MT vs their 4489MT quota. They reported 7157MT of CFC-12 production in 2002 vs. their 7157 MT quota. Because they were so close to quota, we examined year-end 2001 and year-end 2002 product receiver levels since it is obvious that they use these tanks as cushion or safety valve to stay within their yearly quota.

Readers of last year's mission report may recall that we raised concern about the large intermediate inventory that is not counted as production until accepted by the warehouse; about 700MT of CFC-11/12 in 2001. In November 2002, they transferred 218MT of CFC-11 and 298MT of CFC-12 from intermediate to finished product inventory.

All daily CFC-12 transfer slips were reconciled against official reported figures for all months and found to be correct.

The plant has an excellent set of records to document all finished product packaging and transfer to the warehouse account. Cylinder sheets are filled out each day showing: cylinder number, volume, pressure, tare weight, gross weight and net weight. As mentioned in past reports they fill cylinders to exact net weights of 450kg, 900kg, 500kg, 1100kg and DAC's of 12.6kg and 22.7kg for export. Returnable cylinders daily filling sheets are used to generate a daily total cylinder filling transfer sheet. Bulk shipments, drums and DAC's are entered into a separate daily transfer sheet. These figures are then entered into a fluorocarbon plant daily activity report showing methyl chloride, methylene chloride, CFC-11, CFC-12, and HCFC-22 packaged and transferred to the warehouse for the day.

Their combined "in process' or intermediate stocks of CFC-11/12 were 0.1 m³ lower at year end 2002 than at the end of 2001, which is cutting it very close for this size plant. We cautioned them again about operating so close their legal limits.

We examined the SEPA report terms for each month end and saw that they were all signed by appropriate plant personnel and SEPA hired competitive inspectors.

Wu Ning concentrated his activities on the financial records and found all to be in order.

The team is fully satisfied that Juhua reported 2002 data is accurate.

Saturday/Sunday – January 25-26 – Jiangsu Changsu 3F Refrigerant Co. Ltd.

10,000 TPA CFC-115,000 TPA CFC-124,000 TPA CFC-113

400 TPA CFC-115

<u>General</u>

While this site has responded to past concerned and kept better records. Some Financial Dept. dictated changes in how to handle in-process raw materials at month end complicated reconciliation, particularly in the CFC-113 and CFC-115 plants.

Verification of Year 2002 CFC Production

As in the past Mr. Wu Ning conducted the financial review while Messers Vogelsberg, Hua and Chang (SEPA) verified plant production records for 2002. As mentioned in our prior reports 3F keep extensive records, which allow several avenues to cross check, their data.

<u>CFC-113</u>

3F produces CFC-113 for; merchant sales, Zhejiang Chemical Research (ZRC) for conversion to CFC-114/115, internal conversion to CFC-115, feedstock for internal CTFE polymer and conversion to non-ODS CFC-113a as a pesticide feedstock.

CFC-113 was produced ten months, Jan – Oct in 2002 producing 2750MT equal to their 2002 quota.

All CFC-113 drum-filling records were examined for each month and found to be correct as reported.

CFC-113 transfers from the warehouse to the CFC-115 plant for the five operating months (June – October) were found to be correct. This was a clumsy exercise for 2002 since the financial department dictated a change in accounting in August. Prior to August, transfer of CFC-113 from the warehouse could be reconciled to CFC-113 consumed by adding the starting CFC-113 inventory to new transfers and subtotaling unused CFC-115 plant inventory of CFC-113. In August any unused CFC-113 was treated as used, forcing additional data adjustment to get actual monthly consumption figures. Monthly CFC-113 consumption figures reported were incorrect but the five-month's totals were accurate.

CFC-113 unutilized in CTFE and to be isomerized to non-ODS CFC-113a was lumped together in their report to SEPA. Reconciliation was complicated by beginning and ending inventories of unused CFC-113 feedstock that had to be added and subtracted respectively to get actual monthly consumption for CTFE and CFC-113a. The August financial change to "in-process" inventories of raw materials further complicated this exercise.

October and November reported site figures for CFC-113 use in CTFE are incorrect individually but correct for the two month use when added together. This occurred because they produced more CFC-113 in October to be used in November for feedstock uses, but, than incorrectly reported the use as occurring in October, when in reality it occurred in November.

In examining AHF, use for CFC-113 production we found that the February/March two month total to be correct but 7160 kg was shifted from March to February after they found an error in the financial record.

Perchlorethylene is transferred to the CFC-113 plant via pipeline and level changes converted to weight and entered into a bound notebook. These figures were compared to the official transferred figures entered into the monthly report and found to be correct for all months.

The CFC-113 transferred (sold) to ZCR were checked at ZCR and found to be correct and 3F's report mirrored these data. The net CFC-113 production as quota ODS is; total CFC-113 minus CFC-113 to ZCR minus CFC-113 converted to CTFE minus CFC-113 converted to CFC113a. The net monthly figures were found to be correct as reported.

CFC-115

This facility operated only five months, June – October and reported exactly 100.000MT production vs their quota of 100MT. This closeness to quota is not credible and more on this issue of producing within just a few kilograms of quota will be discussed later

The AHF transfers to CFC-115, as well as, CFC-113 transfers for feedstock were found to be correct as reported.

The statistical person keeps a bound notebook covering CFC-115 production and we examined the data, which is reproduced below:

	CFC-115	CFC-115 IN CYL	OFFICIAL
	IN PROCESS	NOT ACCEPTED	CFC-115 PRODUCED
		BY WAREHOUSE	
June	4.858	7.142	12
July	0.858	2.284	19.42
August	1.858	3.254	24.000
September	0.358	1.284	27.500
October	0	0	22.358
	·		100.000

MT

They claim that at the end of a campaign estimated process holdup is only 60kg, which is stored in the final vessel and used to restart the plant in the next year.

In defense of their number, being exactly equal to their quota they stated that the competitive inspectors are satisfied; though they have no documentation showing specific ending 2001 and ending 2002 in-process inventory.

<u>CFC-11</u>

3F operated all twelve months to produce 10,231.879MT vs their quota of 10, 232MT for 2002.

All monthly CFC-11 drum filling and transferred record to the warehouse were added and found in agreement with stated official figures.

Each of two CFC-11 reactors feed into one of two-day receivers on each line; each receiver has a capacity of 3 m³ (\approx 3MT). It is noted that the third CFC-11 reactor was removed in 2001 since they did not need its capacity. While the above-mentioned day receivers have, sight glasses there is no recorded beginning and ending inventory for their nominal 12m³ storage space. Since they were within 120 kg of their 2002 quota (0.01%) they need to have a certified record of this inventory if they expect their report to be credible to anyone familiar with CFC plant technology. Again, they claim the competitive inspectors were satisfied.

The same bound notebook with perchlorethylene daily transfers also contains daily records of CTC to CFC-11 and CTC to CFC-12. The records for CFC-11 use of CTC were reconciled with the monthly report sheet where starting and ending CTC inventories are used to calculate actual consumption by adjusting the monthly new CTC transferred into the plant. These data were found to be correct for each month.

AHF transfers are documented on individual transfer slips and entered into above mentioned bound notebook. All AHF transfers were examined along with the inventory adjustments and consumption of AHF as reported and found to be accurate.

CFC-12

Examined CFC-12 cylinder filling and transfer records for each of the ten operating months (January – October) and found that the 3034.74MT of CFC-12 production was reported correctly vs their 2002 quota of 3035MT.

The bound book CTC figures were reconciled with inventory adjustments on the monthly report and verified that reported CTC consumption was correctly reported.

The AHF figures are handled the same as in the CFC-11 plant and were checked and found to be correct.

The CFC-12 plant's two reactors feed into a single distillation train which in turn feeds into three day finished product receivers, each at 5 m³ capacity or a total of 15 m³ for all three. They also have three $15m^3$ bulk tanks ($45m^3$ total). Therefore, their combined maximum capacity for in-process (non-cylinder stock) is 60 m³ or about 60MT of CFC-12. We asked to see starting and ending levels for these storages since they claimed 2002 production that was within 0.26MT of their quota. They claim they do not have these records but that the competitive inspectors checked these levels before and after 2002 CFC-12 production and were satisfied with the readings; presumably no greater inventory at year end 2002 than at the start of the production year.

Summary for 3F

We can find no errors in production data reporting, hence we accept their reported CFC-113, CFC-115, CFC-11 and CFC-12 production for 2002 as correct. However, their credibility is in serious question in anyone's mind that understands CFC plant operation. In the future, they must have process receiver and process storage level reading (converted to MT) for beginning and ending of each production year. These data must be certified as real and maintained on site for examination by any parties checking official reported production figures.

In addition, it would seem to be prudent to cease production a few tonnes short of the official quota to remove suspicion from their reported figures.

Wu Ning found all financial records to be in order.

While examining CTC figures, we noted that while 3F is a purchaser of CTC that they produced 19.5MT of CTC over a two- month period by chlorinating methylene chloride in their HCFC-141b plant. This was presumably done to see if they could lower their cost for CTC (averaged price for domestic supply, 4700 RMB/MT or 26ϕ /lb; while the import price was 3174 RMB/MT or 17.6ϕ /lb. In year 2000.)

Monday January 27 – Jiangsu Meilan Electro-chemical Co. Ltd.

3,000 TPA CFC-11

3,000 TPA CFC-12

20,000 TPA HCFC-22

16,000 TPA AHF

70,000 TPA Chloromethanes (expanded from 30,000 TPA in 2002; typically 3-5% CTC)

General

Our last verification was February 5, 2002. The only significant plant change is the expansion of their methanol based chloromethane unit from 30,000 to 70,000 TPA.

Verification of 2002 Production Data

Operated eight month in 2002 (February – June, September, and November – December) for both CFC-11 and CFC-12.

They generally package CFC-12 into exact net weight cylinders of 350, 450, 500, 1000 and 1100 kg. However, they have a few 160, 460, 600 and 780 kg cylinders. All such fillings are noted in a daily cylinder filling record, which can be used to tabulate monthly production; with one important notation. About once/month, they fill client cylinders (usually quite small) and note the weight on the filling log sheet but since those are not owned cylinders they do not list them separately on the log sheet. However, payment and weight information is available in the financial records and we cross-checked.

In addition to the above filling log records the CFC-12 distillation shift log sheets can be examined where the shift's CFC-12 production is noted. There are two-day production receivers that are alternately filled and drained to obtain the shift's production. We verified CFC-12 production using a combination of the above records. Since there was no production in July and August they used the three-month period of June – August to package the 257.5MT of June reported production. Only 497.794Mt of December's production of 176.1MT was packaged by year-end.

We found their reported official production to be correctly stated.

To verify CFC-11 production for 2002 we used the reactor/distillation log sheets. While this requires examining about 90 pages per month, it also verifies that their plant records are real and unaltered. We added monthly log reported CFC-11 production figures for each shift and verified their reported figures (they actually over reported March production by 30kg.)

AHF for both CFC-11 and CFC-12 production is transferred via a pipeline to a weigh tank, then a transfer slip is created for each transfer which are totaled to obtain monthly figures. Their reported AHF transfers to both the CFC-11 and CFC-12 plants were found to be correct as reported.

CTC is transferred via pipeline to a weigh tank in the warehouse and then sent to day tanks in either the CFC-11 or CFC-12 plant. A transfer slip is created for each transfer. At month end, the plant measures the amount of unused CTC and a credit slip created. This figure is subtracted from the month's transfers to obtain the net consumption. In the next month, the previous month's unused CTC is added to new transfers and unused CTC is subtracted to obtain the month's CTC consumption. We examined all CTC transfers and inventories and found reported CTC consumptions to be correct for both CFC-11 and CFC-12.

We are fully satisfied that Meilan's 2002 production data is correct as reported.

Wu Ning also found financial records to be in order.

It was noted that of the 3,081.42MT of CTC added to plant-stocks in 2002 only 814.56MT came from their chloromethane plant.

Meilan exported both CFC-11 and CFC-12. All exported CFC-12 is in returnable cylinders.

General Comment from Overall 2002 Verification

As in 2001, four companies exported CFC-12 in 2002, most in DAC's:

Dongyang - 454.67, Juhua-2,372.1MT, 3F-559.8MT and Meilan-105.6MT. The total of 3,492.1MT in 2002 vs 2,692MT of exported 12 in 2001 suggest that conversion in China away from CFC-12 is occurring more rapidly than expected since total CFC-12 domestic sales were only 9,762MT in 2002.