



**Programa de las  
Naciones Unidas  
para el Medio Ambiente**

Distr.  
GENERAL

UNEP/OzL.Pro/ExCom/47/5/Rev.1  
3 de noviembre de 2005



ESPAÑOL  
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL  
PARA LA APLICACIÓN DEL  
PROTOCOLO DE MONTREAL  
Cuadragésima Séptima Reunión  
Montreal, 21 al 25 de noviembre de 2005

**PLANES ADMINISTRATIVOS PARA EL AÑO 2005**

Esta modificación se emite para sustituir el valor de proyectos presentado por el nivel de aprobaciones esperado en la 47ª Reunión. También proporciona información sobre los compromisos anticipados. Las modificaciones están resaltadas.

Los documentos previos al período de sesiones del Comité Ejecutivo del Fondo Multilateral para la Aplicación del Protocolo de Montreal no van en perjuicio de cualquier decisión que el Comité Ejecutivo pudiera adoptar después de la emisión de los mismos.

Para economizar recursos, sólo se ha impreso un número limitado de ejemplares del presente documento. Se ruega a los delegados que lleven sus propios ejemplares a la reunión y eviten solicitar otros.

## Introducción

1. El presente documento considera la planificación administrativa a la luz de las aprobaciones efectuadas en la 45ª y la 46ª Reuniones, **el nivel de aprobaciones esperado** en la 47ª Reunión y las asignaciones de los planes administrativos para 2005. El nivel esperado de aprobaciones se basa sobre las recomendaciones de la Secretaría y sobre los cálculos de la Secretaría para aquellos elementos para los que no existe actualmente una cifra convenida.

2. **Este documento** señala los proyectos de los planes administrativos que no se presentaron. Entre ellos, destaca los que se requieren para cumplimiento (**incluida la asignación completa para el Programa Global de Enfriadores**) y las actividades que podrían ser necesarias para asistir a los países que fueron objeto de decisiones en la Reunión de las Partes sobre cumplimiento. El documento hace una evaluación de los compromisos anticipados aprobados hasta ahora, así como de los compromisos adicionales presentados a la 47ª Reunión, y concluye con una serie de observaciones y recomendaciones.

## Aprobaciones y el Plan Administrativo 2005

3. En la Tabla 1 se resumen las aprobaciones efectuadas en la 45ª y la 46ª Reuniones y **el nivel de aprobaciones esperado** en la 47ª Reunión, así como la cuantía en que dichas aprobaciones exceden o están por debajo de los valores asignados en el Plan Administrativo.

Tabla 1

### PLANES ADMINISTRATIVOS PARA 2005, APROBACIONES Y PRESENTACIONES (\$EUA)

Reunión	Valor de los Planes Administrativos para 2005*	Aprobaciones/ Nivel de <b>Aprobaciones en la 47ª Reunión</b> incluido en los Planes Administrativos para 2005	Aprobaciones/ Nivel de <b>Aprobaciones en la 47ª Reunión</b> no incluido en los Planes Administrativos para 2005	Economía/ (Déficit)
45ª Reunión	71 008 061	64 573 215	2 155 007	4 279 839
46ª Reunión	21 762 217	22 139 454	1 034 611	(1 411 848)
47ª Reunión	<b>76 277 780</b>	<b>83 496 260</b>	<b>8 819 382</b>	<b>(16 037 862)</b>
Enfriadores (46ª Reunión)	15 200 000	513 900		<b>9 686 100</b>
Enfriadores (47ª Reunión)		<b>5 000 000</b>		
<b>Total</b>	<b>184 248 058</b>	<b>175 722 829</b>	<b>12 009 000</b>	<b>(3 483 771)</b>

\* Sobre la base de los planes administrativos revisados para 2005-2007 y considerando la Decisión de la 45ª Reunión del Comité Ejecutivo.

4. Se desprende de la Tabla 1 que, de aprobarse todos los proyectos **tal como se espera en la 47ª Reunión**, el nivel aprobado sobrepasaría el valor de las actividades previstas en los planes administrativos para 2005.

5. Como puede verse en la Tabla 1, el Comité Ejecutivo aprobó, en su 45ª Reunión, proyectos por un valor de 2 155 007 \$EUA que no figuraban en el Plan Administrativo o no contaban con recursos en los planes administrativos. Sin embargo, aun teniendo esto en cuenta, el Comité Ejecutivo aprobó en total proyectos que representan 4 279 839 \$EUA menos que la suma prevista a tal efecto en el Plan Administrativo 2005.

6. En su 46ª Reunión, el Comité Ejecutivo aprobó proyectos por un valor de 1 034 611 \$EUA que no figuraban en el Plan Administrativo o no contaban con recursos en los planes administrativos. Sin embargo, tras considerar este hecho, el Comité Ejecutivo aprobó en total proyectos (con exclusión de los proyectos sobre enfriadores) por un valor que sobrepasa en 1 411 848 \$EUA la suma asignada a dichos proyectos en el Plan Administrativo 2005.

7. El nivel de aprobaciones esperado en la 47ª Reunión comprende también proyectos cuyo valor sobrepasa en 16 037 862 \$EUA la cantidad asignada en los planes administrativos para 2005. Considerando las aprobaciones efectuadas en la 45ª y la 46ª Reuniones, de aprobarse en los proyectos como se espera en la 47ª Reunión, el Comité Ejecutivo habría aprobado un excedente de 3 483 771 \$EUA (incluidos los proyectos de enfriadores) respecto de la cantidad total asignada a dichos proyectos en los planes administrativos para 2005. .

8. La Tabla 2 presenta los valores contables incluidos por organismo en los planes administrativos para 2005 y los saldos de los recursos provenientes de proyectos que figuraban en los planes administrativos para 2005 y no se presentaron. El contenido de esta tabla también requerirá una actualización basada en las recomendaciones de la Secretaría, bajo la forma de un addendum a este documento.

Tabla 2

**PLANES ADMINISTRATIVOS PARA 2005, APROBACIONES, PRESENTACIONES Y CANTIDADES QUE SE REQUIERE APROBAR PARA UTILIZAR PLENAMENTE EL PRESUPUESTO 2003-2005 (\$EUA)**

Partidas Presupuestarias	Plan Administrativo total de 2005*	Aprobaciones en la 45ª Reunión	Aprobaciones en la 46ª Reunión	Nivel de Aprobaciones esperado en la 47ª Reunión	Saldo
Organismos Bilaterales	20 996 942	6 492 018	5 326 649	9 472 601	-294 326
PNUD	36 744 448	13 102 085	836 960	14 494 874	8 310 529
PNUMA	16 429 385	1 824 704	644 209	13 887 580	72 892
ONUDI	42 830 632	20 169 349	4 929 335	20 825 785	-3 093 837
Banco Mundial	90 094 750	25 140 066	11 436 912	33 634 802	19 882 970
Programa Global de Enfriadores	15 200 000		513 900	5 000 000	9 686 100
Secretaría/ExCom	4 383 000			4 025 245	357 755
Unidad Central	4 500 000			4 900 000	-400 000
Tesorería	0			500 000	-500 000
<b>Total</b>	<b>231 179 157</b>	<b>66 728 222</b>	<b>23 687 965</b>	<b>106 740 887</b>	<b>34 022 083</b>
Aprobaciones en la 45ª Reunión	-66 728 222				
Aprobaciones en la 46ª Reunión	-23 687 965				
Excedente del Plan Administrativo Respecto del Presupuesto	-10 372 190				
Compensación de las Contribuciones Bilaterales del Trienio Anterior	544 457				
<b>Cantidad Remanente hasta la Completa Utilización de los 573 millones \$EUA del Presupuesto 2003-2005</b>	<b>130 935 237</b>				

\* Sobre la base de los planes administrativos revisados para 2005-2007 y teniendo en cuenta las decisiones de la 45ª Reunión del Comité Ejecutivo.

9. Puede verse, según la Tabla 2, que los organismos bilaterales y la ONUDI presentaron proyectos a la 47ª Reunión por encima del valor que les fuera asignado en los planes administrativos, mientras que el PNUD, el PNUMA, el Banco Mundial y la Secretaría del Fondo tienen presupuestos inferiores a las previsiones.

### Valor de los Proyectos No Presentados

10. La Tabla 3 presenta el valor contable restante de las actividades no presentadas a la 47ª Reunión pero incluidas en los planes administrativos para 2005.

Tabla 3

### ACTIVIDADES REMANENTES DE LOS PLANES ADMINISTRATIVOS PARA 2005 Y PROYECTOS QUE NO SE PRESENTARON (\$EUA)

	Valor Remanente en el Plan Administrativo 2005*	Cantidad Requerida para Cumplimiento	Cantidad No Requerida para Cumplimiento
Organismos bilaterales	1 482 077	1 317 327	164 750
PNUD	8 256 794	6 232 519	2 024 275
PNUMA	3 409 535	535 185	2 874 350
ONUDI	7 025 695	5 304 002	1 721 693
Banco Mundial	17 874 000	17 613 000	261 000
Enfriadores**	9 686 100	9 686 100	0
<b>Total</b>	<b>47 734 201</b>	<b>40 688 133</b>	<b>7 046 068</b>

\* Sobre la base de los planes administrativos revisados para 2005-2007 y teniendo en cuenta las decisiones de la 45ª Reunión del Comité Ejecutivo.

\*\* Los recursos restantes que no se hayan gastado después de la aprobación de las propuestas presentadas a la 47ª Reunión del Comité Ejecutivo deberían permanecer como obligaciones no comprometidas del plan administrativo de 2005 (Decisión 46/33).

11. La Tabla 3 indica que actividades por valor total de 40,7 millones \$EUA, requeridas para cumplimiento y que no figuran en el informe de reposición, no se presentaron a la 47ª Reunión. El valor requerido para cumplimiento se define como actividades requeridas por el modelo orientado al cumplimiento. También se incluye en ese monto el saldo esperado del Programa Global de Enfriadores que, conforme a la decisión 46/33, permanecerá en el plan administrativo para 2005.

12. Dado que restan 130 935 237 \$EUA en el presupuesto para el trienio en curso, una vez considerados los 40,7 millones \$EUA que se mantendrían en los planes administrativos para 2005, el nivel máximo de aprobaciones en la 47ª Reunión es de 90,2 millones \$EUA. Por lo tanto, el nivel de aprobaciones esperado en la 47ª Reunión (106 740 887 \$EUA) debería reducirse en 16,5 millones \$EUA a fin de mantener un valor de 40,7 millones \$EUA para actividades requeridas para el cumplimiento no presentadas en 2005 y para el Programa Global de Enfriadores.

13. Entre las actividades no requeridas para cumplimiento figuran las actividades mundiales y regionales, el fortalecimiento institucional y la preparación de proyectos, así como toda otra actividad de eliminación progresiva para la que no se prevé financiación, por estar cubierta por otro organismo, no cumplir las condiciones o no realizarse porque los fondos destinados a la preparación del proyecto no se aprobaron. Listas detalladas de todas las actividades remanentes requeridas para cumplimiento y no requeridas para cumplimiento figuran en los Anexos I y II, respectivamente. En ellos se señalan asimismo los motivos por los cuales los proyectos en cuestión no se presentaron.

### Países de los Planes Administrativos para 2005 Sujetos a Decisiones de Cumplimiento

14. La Tabla 4 presenta una lista de países para los cuales se han adoptado decisiones de cumplimiento y que han desarrollado actividades en el marco de los planes administrativos para 2005, pero las mismas aún no se han presentado.

Tabla 4

### PROYECTOS POR PRESENTAR, RELATIVOS A PAÍSES SUJETOS A DECISIONES DE CUMPLIMIENTO

Organismo	País	Sector y Subsector	Decisión	Valor (\$EUA) en 2005	PAO en 2005	Motivos de No Presentación
PNUMA	Bangladesh	Plan de eliminación	XVI/20	141 815		Ninguno
PNUD	Bangladesh	Plan de eliminación de CFC	XVI/20	554 700	134	Gobierno no ha firmado aún el documento de proyecto del primer tramo. Ninguna actividad por el momento. Se espera presentación a la 48ª Reunión.
ONUDI	Bosnia y Herzegovina	Plan de eliminación de SAO	XV/30 y XVI/20	325 725	41	Diferido; el país no está preparado para la presentación.
Banco Mundial	Ecuador	Eliminación de TCA	XVI/20	42 000	1	Aplazado el taller previsto sobre definición de necesidades en el sector por problemas personales de los consultores. Se llevará a cabo antes de fin de 2005.
PNUMA	Guatemala	Taller/programa de formación sobre refrigeración	XV/34	20 340	0	Escaso progreso en la ejecución de actualización de los planes de gestión de refrigerantes. Algunos cambios en la composición del Gobierno y directivas recientes sobre "topes presupuestarios" en los Ministerios han impedido la firma de los memorandos de entendimiento ya convenidos. Se ha presentado una propuesta de asistencia de metilbromuro a través de un proyecto bilateral de España.
ONUDI	Irán	Solventes, TCA	XVI/20	322 500	29	Problema de base.
Alemania	Namibia	Refrigeración – Eliminación terminal	XV/38	104 525	3	El país acordó postergar el tramo por carecer Alemania de fondos bilaterales suficientes.
PNUD	Nigeria	Plan de eliminación de CFC	XIV/30	866 383	156	Se prepara informe de inspección. Los recursos del tercer tramo no se han utilizado, en espera de la inspección. Se espera presentar a la 48ª Reunión.
<b>Total</b>				<b>2 377 988</b>	<b>364</b>	

## Compromisos anticipados

15. Los compromisos anticipados comprenden, entre otras cosas, la financiación para los acuerdos plurianuales y “otras actividades normales” como fortalecimiento institucional, presupuesto de la Secretaría del Fondo y costos de las reuniones del Comité Ejecutivo, el Programa de Asistencia al Cumplimiento del PNUMA y los costos de unidad central para el PNUD, la ONUDI y el Banco Mundial. La financiación para “otras actividades normales” se basa sobre proyecciones del plan de eliminación de SAO para 2005-2010 del Fondo Multilateral.

16. La Tabla 5 representa la cantidad total de compromisos anticipados, presuponiendo que las solicitudes presentadas a la 47ª Reunión sean aprobadas con el nivel solicitado. Si los acuerdos plurianuales se aprueban con los valores con los que fueron presentados a la 47ª Reunión, se requieren 8,3 millones \$EUA adicionales para cubrir los compromisos anticipados para el período desde 2005 hasta fines de 2009.

**Tabla 5**

Descripción	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	Total
Tramos Anuales de los Acuerdos Plurianuales Aprobados después de las aprobaciones para 2004	125 463 793	102 081 601	65 375 402	37 117 489	26 009 450	2 424 121	537 500	537 500	537 500	325 448	360 409 804
Tramos Anuales de los Nuevos Acuerdos Aprobados en la 45ª y 46ª Reuniones	3 360 573	3 264 940	1 833 864	768 693	456 875	118 250	118 250	118 250	118 250		10 157 945
<b>Subtotal (acuerdos)</b>	<b>128 824 365</b>	<b>105 346 541</b>	<b>67 209 266</b>	<b>37 886 182</b>	<b>26 466 325</b>	<b>2 542 371</b>	<b>655 750</b>	<b>655 750</b>	<b>655 750</b>	<b>325 448</b>	<b>370 567 748</b>
Financiación para Actividades Normales	22 502 158	24 895 448	27 402 590	26 342 820	28 779 984	27 772 144					157 695 145
<b>Total Comprometido hasta la fecha</b>	<b>151 326 524</b>	<b>130 241 990</b>	<b>94 611 856</b>	<b>64 229 003</b>	<b>55 246 309</b>	<b>30 314 515</b>	<b>655 750</b>	<b>655 750</b>	<b>655 750</b>	<b>325 448</b>	<b>528 262 893</b>
Tramos Anuales de Acuerdos Nuevos Presentados a la 47ª Reunión	4 397 615	943 518	2 722 967	156 770	60 461						8 281 332
<b>Total con las Presentaciones de la 47ª Reunión</b>	<b>155 724 139</b>	<b>131 185 508</b>	<b>97 334 823</b>	<b>64 385 773</b>	<b>55 306 770</b>	<b>30 314 515</b>	<b>655 750</b>	<b>655 750</b>	<b>655 750</b>	<b>325 448</b>	<b>536 544 225</b>

## Observaciones

17. En su conjunto, los organismos de ejecución no han entregado las actividades planificadas en los valores indicados en los planes administrativos para 2005. Entregaron 47,7 millones \$EUA menos de lo previsto y presentaron, al mismo tiempo, actividades a la 47ª Reunión por un total que sobrepasa un valor de 185 millones \$EUA que ahora se espera que se aprueben por un valor de 106,7 millones \$EUA.

18. El presupuesto para 2003-2005 se eleva a 573 millones \$EUA. Cuando establecieron las Partes esta cifra, pidieron que todas las asignaciones del presupuesto para 2003-2005 se efectuaran antes de fin de 2005 (Decisión XIV/39). Las presentaciones a la 47ª Reunión exceden del saldo de fondos aún disponibles en el presupuesto, cifrados éstos en 130 935 237 \$EUA.

19. Una hipótesis del estudio efectuado por el Grupo de Evaluación Tecnológica y Económica sobre Requisitos de Financiación para el Reabastecimiento del Fondo Multilateral es que las cantidades de SAO señaladas en los planes administrativos para el año 2005 de los organismos de ejecución se contemplarían en sendas presentaciones de proyectos y seguidamente se financiarían durante 2005 a través de proyectos y planes de eliminación (informe de mayo de 2005, punto 4.3, quinto apartado). El valor total de las actividades requeridas para cumplimiento no presentadas en 2005, **incluido el saldo esperado del Programa Global de Enfriadores**, se eleva a **40,7** millones \$EUA.

20. De mantenerse esta cantidad en el presupuesto de 2005, el máximo de recursos disponibles para aprobación sería de **90,2** millones \$EUA.

## RECOMENDACIONES

21. El Comité Ejecutivo tal vez desee:

- a) Tomar nota del Informe sobre la situación de los planes administrativos para 2005 que figura en el documento UNEP/OzL.Pro/ExCom/47/5 y de que no se presentaron a la 47ª Reunión actividades requeridas para cumplimiento por un valor de **40,7** millones \$EUA, así como de que el valor de los compromisos anticipados aprobados en la 47ª Reunión [excede/está por debajo] del valor fijado en los planes administrativos para 2005-2007 del Fondo Multilateral en [cifra por agregar según las aprobaciones efectuadas] \$EUA;
- b) Solicitar de los organismos bilaterales y multilaterales de ejecución a cargo de proyectos en los planes administrativos de 2005 requeridos para cumplimiento, que consideren la posibilidad de incluir dichas actividades en sus planes administrativos para 2006-2008 y procuren mejorar sus resultados en lo que se refiere a la exactitud de las presentaciones previstas y sus valores.





Annex I

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005	Reasons for Non-Submission
<b>Multi-Year Projects</b>							
Bahamas	IBRD	PHA	CFC	CFC Phaseout plan	136,000	14.10	AWP will be submitted to 48th ExCom Meeting, once implementation of regulatory commitments has been finalized.
Bangladesh	UNDP	PHA	CFC	Phaseout plan CFC phase out plan	554,700	134.42	First tranche project document not yet signed by Government. No activity started as yet. As such submission expected 48th Meeting.
Bangladesh	UNEP	TAS	SEV	Phaseout plan	141,815		Not provided.
Bosnia & Herzegovina	UNIDO	PHA	CFC/TCA	ODS Phase-out plan	325,725	41.33	Deferred; country not ready for submission
Costa Rica	UNDP	PHA	MBR	Fumigant Methyl bromide	1,041,736	85.38	In process of preparing a strategy for change in Agreed Conditions under ExMop 1/2. Assuming no change to the terms of the project, funds will be requested in 2006.
Indonesia	IBRD	PHA	CFC	Refrigeration MAC	137,000	26.90	Not provided.
Indonesia	UNDP	PHA	CFC	Refrigeration Refrigerant management plan	271,300	54.56	2004/2005 Progress Report Submitted to 47th ExCom. Performance Verification not initiated pending agreed TOR and methodology. Funding request to be submitted at 48th ExCom Meeting
Indonesia	UNDP	PHA	CFC	Refrigeration Domestic/commercial	817,500	133.75	2004/2005 Progress Report Submitted to 47th ExCom. Performance Verification not initiated pending agreed TOR and methodology. Funding request to be submitted at 48th ExCom Meeting
Indonesia	IBRD	PHA	CFC	Foam Phaseout Plan	1,129,000	125.00	Not provided.
Kenya	France	PHA	CFC	Terminal Phase out plan	372,900		Not provided.
Korea, DPR	UNIDO	PHA	PRO CTC	Production, CTC closure	513,188	2,530.00	Submission in 2006
Lebanon	UNDP	PHA	CFC	Phaseout plan CFC phase out plan	537,500	99.69	Project activity has just started after delay in signatures. Earliest submission 48th Meeting
Namibia	Germany	PHA	CFC	Refrigeration - Terminal Phase out	104,525	3.00	Country agreed to delayed tranche since Germany did not have sufficient bilateral funds.
Nigeria	UNDP	PHA	CFC	Phaseout plan CFC phase out plan	866,383	156.16	Verification report under preparation. 3rd Tranche funds not utilised as yet pending verification. Submission expected 48th Meeting.
Pakistan	UNIDO	PHA	CTC	Solvents, Sectoral Phase-out Plan	271,589	43.75	Data problem and delays in implementation plan
<b>Individual Projects</b>							
Afghanistan	Sweden	TAS	CFC	Refrigeration Servicing - Technical Assistance to implement the Country Programme	88,000		Not provided.
Algeria	UNIDO	INV	MBR	Grain Fumigation	54,500	2.00	Deferred; no alternative available
Angola	UNIDO	TRA	MBR	Fumigants, Training & Awareness workshop	32,700		Copenhagen Amendment was not ratified
Argentina	IBRD	INV	CFC	MDI Phaseout	2,150,000	50.00	Feasibility study of sector is in progress. Project will be submitted in 2006.
Bahrain	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	638,000	42.53	Survey delayed. Will be submitted at 48th Meeting

## Annex I

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005	Reasons for Non-Submission
Brazil	UNDP	INV	CTC	CTC Sectoral phaseout plan	250,000	16.00	Being finalized. To be submitted to the 48th Excom Meeting
Cameroon	UNIDO	INV	CFC	Refrigeration, Terminal umbrella project	537,500	40.00	Deferred; country not ready for submission
Central African Republic	UNIDO	TRA	MBR	Fumigants, Raise awareness for ratification of the Copenhagen Amendment	32,700		Copenhagen Amendment was not ratified
Chile	UNDP	INV	CFC	Refrigeration Commercial	262,000	16.00	Being prepared. Expected to be submitted at 48th Excom
China	UNIDO	PHA	CFC	MDI, Phase-out Plan	537,500	15.38	Deferred; country not ready for submission
China	IBRD	PHA	CFC	Pharmaceutical Aerosols Phaseout	10,750,000	691.00	Discussions with the Government is still ongoing.
Congo DR	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	322,500	21.50	While UNEP initially convinced Govt to postpone submission, there is still a chance that this program will be submitted at 47th ExCom as per MLFS recommendation.
Dominica	UNEP	RMP	CFC	Refrigeration Training programme / workshop	20,340		Not provided.
Dominica	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	80,000	2.00	Country doing TPMP as per 45/54 and therefore needed some more preparation time. ExCom 48 submission goal
Ecuador	IBRD	INV	TCA	TCA phaseout	42,000	1.00	The planned workshop to define the needs within the sector was postponed due to personal problems of the consultant's. The workshop will be carried out before the end of 2005.
Ecuador	IBRD	INV	MBR	Methyl Bromide Elimination	688,000	32.00	Not provided.
Global	ALL	INV	CFC	Chiller	9,686,100	0.00	Expected Unspent Allocations
Grenada	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	36,400	1.00	Country doing TPMP as per 45/54 and therefore needed some more preparation time. ExCom 48 submission goal
Grenada	UNEP	RMP	CFC	Refrigeration Training programme / workshop	50,850		Original RMP is still being implemented. Request for RMP update preparation will be submitted to the 48th Meeting of ExCom.
Haiti	UNEP	TAS	HAL	Halon technical assistance/ support	130		Political instability in the country did not allow to finish required data collection. The project is expected to be ready for submission to the 48th Meeting of the ExCom.
Iran	UNIDO	PHA	TCA	Solvents, TCA	322,500	29.01	Baseline problem
Iran	UNIDO	PHA	CTC	Solvents, CTC	827,750	77.00	Baseline problem
Kenya	UNDP	TAS	TCA	Solvent Sectoral phaseout plan	100,000	10.00	Sector survey has been delayed. Expect to submit for 48th Meeting
Laos	UNDP	INV	CFC	Foam Multiple-subsectors	150,000	6.00	France working with Laos on CP-Update and Govt wishes to wait before formulating any projects
Madagascar	UNEP	TAS	MBR	Fumigants technical assistance / support	56,500		Not provided.
Morocco	UNIDO	PHA	HAL	Halon, Phase-out plan	76,300	21.00	Deferred; country not ready for submission
Myanmar	UNIDO	INV	CFC	R & R	267,050	43.50	Partially approved, remaining part in 2006
Nicaragua	UNDP	TAS	CFC	Aerosol Inhalant drug products	70,000	0.00	Being prepared. Delays at the local level to identify and recruit local consultant. Expected to be submitted at 48th Excom
Saint Kitts and Nevis	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	80,000	2.00	Country doing TPMP as per 45/54 and therefore needed some more preparation time. ExCom 48 submission goal

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005	Reasons for Non-Submission
Saint Kitts and Nevis	UNEP	RMP	CFC	Refrigeration training programme / workshop	82,490		Not provided.
Sierra Leone	UNDP	INV	HAL	Halons Sectoral phaseout plan	54,500	15.00	Will submit for 48th Meeting. Survey delayed.
Somalia	UNEP	RMP	CFC	Refrigeration Training programme / workshop	70,060		Not provided.
Sri Lanka	Japan	TAS	CFC	National Compliance Action Plan	751,902		Not provided.
Syria	UNIDO	PHA	CFC	ODS Phase-out plan incl. Mebr	1,075,000	145.00	Deferred; survey not finalized
Tunisia	IBRD	INV	CFC	Terminal Phaseout Management Plan	2,258,000	300.00	Not provided.
Turkmenistan	UNEP	RMP	CFC	Refrigeration Training programme / workshop	113,000		Not provided.
Vietnam	IBRD	PHA	MBR	Methyl Bromide phaseout plan	323,000	0.00	The Government placed high priority on establishment of the import-export control system. The preparation of methyl bromide phase-out plan was delays. However, this delay would not affect Vietnam's ability to meet the 20% reduction target in 2005.
Yemen	UNIDO	INV	CFC	Refrigeration, Terminal umbrella project	430,000	36.00	Deferred; survey not finalized
Zimbabwe	UNDP	TAS	CTC	Solvent Technical Assistance	100,000	9.00	Sector survey has been delayed. Expect to submit for 48th Meeting



Annex II

REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Algeria	UNEP	INS	CFC	Institutional Strengthening	257,000	21.24	None
Algeria	UNIDO	PHA	CFC/CTC/TCA	ODS Phase-out plan	1,402,875	199.53	Deferred; activity covered by other agency
Armenia	UNIDO	PRP	HAL	Halon, Project preparation	16,125	0.00	Deferred by ExCom
Bahamas	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom. Development of ODS legislation was completed in September 2005.
Benin	UNEP	INS	CFC	Institutional Strengthening	90,000		None
Benin	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Bolivia	UNDP	PRP	CTC	Solvent Sectoral phaseout plan	18,135		Canceled. Submitted to 45th Excom as part of WP. MFS recommended not approval as there was no consumption.
Bolivia	UNDP	INV	CTC	Solvent Sectoral phaseout plan	75,000	5.00	Canceled as PRP was not recommended for approval.
Botswana	UNEP	INS	CFC	Institutional Strengthening	79,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Cape Verde	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Implementation of the RMP started late and the country is not ready yet to start the process of TPMP preparation at the moment. The TPMP preparation request will be resubmitted in 2006.
Central African Republic	France	PRP	CFC	Assistance in the Preparation of a Terminal CFC Phase out Plan	28,250		None
Chad	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
China	Japan	PRP	SEV	Preparation of capacity building project	20,000		None
China	UNIDO	INV	CFC	Refrigeration, Reapplication of CPR/REF/23/INV/222	123,443	0.00	Project was reinstated at the 45th ExCom under decision 45/40
Congo	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Congo	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Activities under RMP not yet advanced enough to justify TPMP
Congo DR	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Cook Islands	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Cote D'Ivoire	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Cote D'Ivoire	France	PRP	CFC	Assistance in the Preparation of an RMP Update	22,600		None

## Annex II

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Cuba	UNDP	PRP	CTC	Solvent Sectoral Project	18,135		To be included in BP 2006 upon confirmation of interest by the country
Cuba	UNDP	TAS	CTC	Solvent Sectoral Project	75,000	5.00	To be included in BP 2006 upon confirmation of interest by the country
Djibouti	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Djibouti	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Dominica	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would not recommend more for UNDP.
Dominican Republic	UNEP	INS	CFC	Institutional Strengthening	134,000	11.07	None
Dominican Republic	UNIDO	TRA	CTC/TCA	Solvents & Process Agents, Training & Awareness workshop	98,100		Activity covered by other agency
Ethiopia	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Fiji	UNDP	PRP	MBR	MeBr Investment Component	18,135		Canceled. UNEP has received PRP before and MLFS would not recommend more for UNDP.
Gabon	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Georgia	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Sweden/UNDP will jointly implement project. Sweden alone requested PRP and will keep UNDP informed.
Global	UNEP	TAS	SEV	Several Technical assistance / support	226,000		None
Global	UNDP	TAS	CFC	Addn Support for RMP in LVCs	635,200	0.00	Canceled. Replaced by new decision on TPMP and no longer eligible.
Grenada	UNEP	INS	CFC	Institutional Strengthening	26,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom. Development of ODS legislation was completed in September 2005.
Grenada	UNEP	PRP	CFC	Refrigeration Refrigerant Management Plan (development)	16,950		None
Grenada	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would not recommend more for UNDP.
Guatemala	UNEP	INS	CFC	Institutional Strengthening	63,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Guatemala	UNDP	PRP	CTC	Solvent Sectoral phaseout plan	18,135		Canceled. Submitted to 45th Excom as part of WP. MFS recommended not approval as there was no consumption.
Guatemala	UNEP	PRP	CFC	Refrigeration Training programme / workshop	20,340		Low progress in RMPU implementation. Several changes in the Government along with the recent "budget ceiling" directives in Ministries have prevented the signature of already agreed MOUs. Proposal for MB assistance was submitted through Spain bilateral project.
Guatemala	UNDP	INV	CTC	Solvent Sectoral phaseout plan	75,000	5.00	Canceled as PRP was not recommended for approval.
Guinea	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Guinea	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	130		None

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Kiribati	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Laos	France	PRP	CFC	Assistance in the Preparation of a Terminal CFC Phase out Plan	33,900		None
Liberia	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Implementation of the RMP started late and the country is not ready yet to start the process of TPMP preparation at the moment. The TPMP preparation request will be resubmitted in 2006.
Madagascar	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Mali	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Marshall Islands	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Mauritania	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Mauritania	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Mauritius	UNIDO	TRA	TCA	Process agents, Training & Awareness workshop	38,150		Activity covered by other agency
Morocco	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Mozambique	UNEP	INS	CFC	Institutional Strengthening	70,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Nauru	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Nicaragua	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Nicaragua	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. Was erroneously included in busplan. RMP already in implementation
Niger	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Nigeria	UNDP	INS	CFC	Several Ozone unit support	279,500	22.00	Expect submission at 48th Meeting
Niue	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Pakistan	UNDP	INS	CFC	Several Ozone unit support	241,302	18.55	Govt informs too much balance remains in previous phase to justify IS-extension
Palau	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Paraguay	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Paraguay	UNDP	PRP	CTC	Solvent Sectoral phaseout plan	18,135		Canceled. ExCom would approve TAS only
Paraguay	UNEP	PRP	CFC	Refrigeration Training programme / workshop	20,340		None
Region ASP	UNEP	TAS	SEV	Several Technical assistance / support	254,250		None

## Annex II

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Region EUR	UNEP	TAS	MBR	Fumigants technical assistance / support	90,400		None
Region EUR	UNEP	TAS	HAL	Halon technical assistance/ support	113,000		None
Region LAC	Canada	TAS	HAL	Halon	60,000	0.00	None
Rwanda	UNEP	INS	CFC	Institutional Strengthening	65,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Rwanda	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Original RMP is still being implemented. Request for TPMP preparation will be submitted in 2006.
Saint Kitts and Nevis	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would give no more for UNDP to assist
Saint Vincent and the Grenadines	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would give no more for UNDP to assist
Sao Tome and Principe	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Senegal	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Sierra Leone	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Implementation of the RMP started late and the country is not ready yet to start the process of TPMP preparation at the moment. The TPMP preparation request will be resubmitted in 2006.
Solomon Islands	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Swaziland	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Togo	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Togo	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Activities under RMP not yet advanced enough to justify TPMP
Tunisia	IBRD	INS	CFC	Renewal of Institutional Strengthening	261,000	20.00	None
Turkmenistan	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	27,203		ExCom decided that since TUK received GEF funding before, only IS funds would be granted to it. As such this activity became ineligible.
Turkmenistan	UNEP	PRP	CFC	Refrigerant Management Plan (development)	33,900		None
Turkmenistan	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	120,000	6.00	ExCom decided that since TUK received GEF funding before, only IS funds would be granted to it. As such this activity became ineligible.
Tuvalu	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Uganda	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Uruguay	UNDP	PRP	CTC	Solvent Technical Assistance	18,135		Canceled. ExCom would approve TAS only
Uruguay	UNEP	PRP	CFC	Refrigeration Training programme / workshop	20,340		Country requested UNDP to prepare a TPMP and UNEP to withdraw the activity. MeBr phaseout project is being implemented by UNIDO
Vanuatu	UNEP	INS	CFC	Institutional Strengthening	60,000		None



Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Yemen	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	24,180		Activities under RMP not yet completed. Too early to justify TPMP
Zimbabwe	UNDP	PHA	MBR	Fumigant Methyl bromide	218,000	15.00	Transferred to UNIDO as they were already doing tobacco and in view of economies of scale.
Zimbabwe	UNIDO	PRP	CTC	Solvents, Project preparation	43,000	0.00	Activity covered by other agency

-----