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ANNEX II
Projects for which additional status reports were requested

	Agency
	Code
	Project Title
	Reasons

	Canada
	CUB/PHA/45/INV/32
	National ODS phase-out plan for CFCs: 2005 annual implementation plan
	Additional status report to ascertain the completion of the remaining training workshops and public awareness activities. 

	France
	IRA/HAL/28/TAS/49
	Halon management programme
	Additional status report addressing the possibility of transferring the project to another agency to expedite implementation.

	IBRD
	ANT/PHA/44/INV/10
	CFC phase-out management plan
	Additional status report on the resolution of the advancement of funds by the Government and the reimbursement of such funds by the Bank.

	IBRD
	ARG/HAL/26/TAS/80
	National halon management programme to help eliminate the use of halon-1301 in new applications and to manage recovered halon-1301
	Additional status report to ascertain options for the halon bank and report on the expected 2010 completion.

	IBRD
	IND/PRO/59/INV/435
	Accelerated CFC production phase-out (first tranche)
	Additional report on status of project signature by the Government to enable disbursement of approved funds by the Bank.

	IBRD
	TUN/PHA/49/INV/47
	National ODS phase-out plan (first tranche)
	Additional report on the status of disbursement

	Italy
	SEN/PHA/57/INV/28
	Terminal phase-out management plan for CFCs (second tranche)
	Additional report on the status of bidding.

	UNDP
	DOM/HAL/51/TAS/39
	National halon bank management plan update
	Additional status report to indicate if all remaining equipment has been procured.

	UNDP
	GUA/PHA/56/INV/35
	Terminal phase-out management plan for Annex A Group I substances (first tranche)
	Additional report on the status of bidding.

	UNDP
	LAC/REF/47/DEM/36
	Demonstration project for integrated management of the centrifugal chiller sub-sector in the Caribbean, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers
	Additional report on the status of the chiller replacement.

	UNDP
	MDV/PHA/53/INV/15
	Terminal phase-out management plan (first tranche)
	Additional report on the status of disbursement

	UNDP
	PER/PHA/55/INV/41
	Terminal phase-out management plan for Annex A Group I substances (first tranche)
	Additional status report to monitor the transfer of NOU activities from the Ministry of Environment to the Ministry of Production in order to expedite Fund activities in the country.

	UNDP
	SUR/PHA/56/INV/16
	Terminal phase-out management plan for Annex A Group I substances (first tranche)
	Additional report on the status of bidding.

	UNEP
	BDI/PHA/55/TAS/22
	Terminal phase-out management plan (first tranche)
	Additional report on the status of disbursement

	UNEP
	BOT/SEV/53/INS/10
	Extension of institutional strengthening project (phase III)
	Additional report on the submission of reports to enable release of funds for INS

	UNEP
	GUA/PHA/56/TAS/34
	Terminal phase-out management plan for Annex A Group I substances (first tranche)
	Additional report on the status of bidding.

	UNEP
	KUW/PHA/52/TAS/10
	Terminal phase-out management plan for Annex A Group I substances (first tranche)
	Additional status report on the status of the verification report.

	UNEP
	MAR/SEV/53/INS/19
	Extension of the institutional strengthening project (phase III)
	Additional report on the signature of the funding agreement for the project.

	UNEP
	MAU/PHA/53/TAS/18
	Terminal phase-out management plan for CFCs (first tranche)
	Additional report on the resolution of administrative issues 

	UNEP
	MAU/SEV/57/INS/23
	Renewal of the institutional strengthening project (phase V)
	Additional report on the resolution of administrative issues 

	UNEP
	MOZ/PHA/58/PRP/17
	Preparation of a HCFC phase-out management plan (additional funding)
	Additional report on the status of completion of survey.

	UNEP
	PAK/ARS/56/TAS/72
	National strategy for transition to non-CFC MDIs
	Additional status report due to delays from security concerns and recent flooding

	UNEP
	PER/PHA/55/TAS/42
	Terminal phase-out management plan for Annex A Group I substances (first tranche)
	Additional report on the issues related to changes in the government

	UNEP
	SAU/SEV/53/INS/02
	Institutional strengthening (establishment of Ozone Unit)
	Additional report on the submission of reports to enable release of funds for INS

	UNEP
	ZAM/SEV/57/INS/24
	Extension of the institutional strengthening project (phase IV)
	Additional report on the submission of reports to enable release of funds for INS

	UNIDO
	AFR/REF/48/DEM/37
	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)
	Additional report on the status of disbursement

	UNIDO
	ARG/PHA/47/INV/147
	National CFC phase-out plan: 2006 work programme
	Additional status report to address the issue of equipment being held up by Customs.

	UNIDO
	ARG/PHA/50/INV/150
	National CFC phase-out plan: 2007 work programme
	Additional status report to address the issue of equipment being held up by Customs.

	UNIDO
	ARG/PHA/53/INV/152
	National CFC phase-out plan: 2008 work programme
	Additional status report to address the issue of equipment being held up by Customs.

	UNIDO
	BHE/PHA/44/INV/21
	National ODS phase-out plan: second tranche
	Additional status report to address the issue of equipment being held up by Customs.

	UNIDO
	BHE/PHA/52/INV/22
	National ODS phase-out plan (third tranche)
	Additional status report to address the issue of equipment being held up by Customs.

	UNIDO
	IND/PHA/45/INV/385
	CTC phase-out plan for the consumption and production sectors: 2005 annual programme
	Additional report on the status of bidding.

	UNIDO
	IND/PHA/49/INV/402
	CTC phase-out plan for the consumption and production sectors: 2006 annual programme
	Additional report on the status of bidding.

	UNIDO
	SYR/REF/47/DEM/93
	Demonstration project on the replacement of CFC centrifugal chillers
	Additional report on the status of the chiller replacement.
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