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Introduction 
 
1. This document considers business planning in light of approvals at the 63rd and 64th meetings, 
submissions and recommendations for funding to the 65th meeting and allocations in the 
2011-2014 business plans. Firstly, it addresses decisions taken at the 63rd meeting with respect to the 
2011-2014 business plans.  It then indicates the extent to which approvals and submissions exceed the 
values in business plans for the year 2011 as well as for the planning period 2011-2014. It also covers 
those activities that were not submitted to the 65th meeting according to the categories required for 
compliance and those not required for compliance.   

2. Pursuant to decision 53/3(c), information on submission delays is addressed in the context of the 
review of the implementation of business plans at the second and third Meetings of each year.   

3. The document concludes with observations and recommendations.   

REVISED 2011-2014 BUSINESS PLANS OF THE MULTILATERAL FUND 
 
Decisions taken on the 2011-2014 business plans 
 
4. Table 1 presents the allocations for the 2011-2014 business plans as adjusted by the Executive 
Committee at its 63rd meeting.  It also includes information on multi-year agreements (MYAs) for which 
the Executive Committee has approved funding in principle after 2014.  The business plans did not 
include funding after 2014.   

Table 1 

RESOURCE ALLOCATION AND 2011-2014 BUSINESS PLANS AND ANNUAL TRANCHES 
OF MYAs APPROVED IN PRINCIPLE (US $000) 

 
 2011 2012 2013 2014 Total Approved 

MYAs 
after 2014 

REQUIRED FOR COMPLIANCE             
Approved MYAs 7,105 6,575 4,480 3,465 21,625   
HCFC – Demonstration 6,076 0 0 0 6,076   
HCFC – Production 0 44,300 44,300 44,300 132,900   
HCFC – Production preparation 57 290 0 0 347   
HPMP 25,728 11,569 16,322 9,117 62,737 5,507 
HPMP Preparation 169 0 0 0 169   
HPMP – Investment 173,302 146,343 144,721 84,401 548,766   
HPMP – Investment preparation 398 0 0 0 398   
HPMP – Technical assistance 1,550 2,570 50 330 4,500   
Methyl bromide 251 700 0 0 952   
Standard costs             
Compliance assistance programme (CAP) 10,019 10,320 10,630 10,948 41,917   
Core unit 5,824 5,999 6,179 6,364 24,366   
Institutional strengthening 10,731 5,634 10,731 5,634 32,730   
Secretariat/Executive Committee cost/Treasurer 
(Excluding Canadian counterpart funding) 

6,334 6,457 6,585 6,716 26,092   

Sub-total (Required for compliance) 247,544 240,757 243,997 171,276 903,575 5,507 
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 2011 2012 2013 2014 Total Approved 
MYAs 

after 2014 
NOT REQUIRED FOR COMPLIANCE             
Disposal of ODS 8,538 6,377 0 0 14,915   
Disposal of ODS – Preparation 336 0 0 0 336   
Methyl bromide – Non-investment 150 0 0 0 150   
Resource mobilization* 1,451 0 0 0 1,451   
Sub-total (Not required for compliance) 10,475 6,377 0 0 16,852   
TOTAL 258,019 247,134 243,997 171,276 920,426 5,507 

* US $745,200 for resource mobilization was approved at the 63rd meeting against funds previously returned from the Thai chiller project and 
does not have an impact on funds received for the 2009-2011 triennium. 

5. The 2011-2014 business plans allocation among agencies is indicated in Table 2. 

Table 2 
 

SUMMARY OF 2011-2014 BUSINESS PLANS AS MODIFIED BY THE EXECUTIVE 
COMMITTEE AT ITS 63rd MEETING BY AGENCY (US $000) 

 
Agency 2011 2012 2013 2014 Total 

Bilateral agencies 12,965 13,950 2,281 566 29,763 

UNDP 80,467 63,029 58,369 42,039 243,903 

UNEP 28,628 15,051 24,420 15,167 83,267 

UNIDO 75,778 61,754 49,561 36,594 223,687 

World Bank 53,848 86,892 102,781 70,194 313,714 

Secretariat/Executive Committee cost/Treasurer 
(Excluding Canadian counterpart funding) 

6,334 6,457 6,585 6,716 26,092 

Total 258,019 247,134 243,997 171,276 920,426 

 
Approvals at the 63rd and 64th meetings and submissions after review to the 65th meeting 
 
6. This section addresses the values of submissions against those in the business plans for 2011 as it 
is the last year of the 2009-2011 triennium, as well as the total values of the MYAs submitted against the 
relevant values in the 2011-2014 business plans.   

2011 business plans 
 
7. Table 3 sets out the approvals at the 63rd and 64th meetings and the submissions after review 
(excluding withdrawals) to the 65th meeting as at 24 October 2011.  It indicates the extent to which these 
approvals and submissions either exceed, or are less than, the values assigned to them in the business 
plans.  It shows that at its 63rd meeting, the Executive Committee approved projects valued at a total of 
US $7,477,591 less than had been indicated in the 2011 business plans for these activities. It also shows 
that, at its 64th meeting, the Executive Committee approved projects valued at a total of US $34,558,528 
more than had been indicated in the 2011 business plan for these projects.  This is due largely to the funds 
approved beyond the business plan values for the following HPMPs by the amounts indicated:  China 
(US $31.9 million), Mexico (US $1.8 million) and Lebanon (US $1.4 million).   
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Table 3 
 

2011 BUSINESS PLANS, APPROVALS AND SUBMISSIONS AFTER REVIEW (US $) 
 

Meeting 2011 business 
plans value* 

Approvals/Submissions after review Balance 
(above)/below 
business plan 

levels 

In 2011  
business plans 

Not in 2011  
business plans 

63rd meeting 30,219,758 21,912,902 829,265 7,477,591 

64th meeting 131,462,484 165,284,522 736,490 (34,558,528) 

65th meeting 47,907,513 43,676,389 1,156,428 3,074,696 

Secretariat/Executive Committee 
cost/Treasurer (Excluding 
Canadian counterpart ) 

6,333,816 6,556,953   (223,137) 

Balance 42,095,465     42,095,465 

Total 258,019,036 237,430,766 2,722,183 17,866,087 

* Based on 2011-2014 business plans taking into consideration the decisions from the 63rd meeting of the Executive Committee 
after adjusting double counting of costs for the Treasurer. 
 
8. Submissions after review to the 65th meeting include project values amounting to US $44,832,817 
(including US $1,156,428 that were not in the business plans), which is below the amount included for 
them in the 2011 business plans by US $3.07 million.  The submissions not included in the business plans 
are:  HCFC and methyl bromide (MB) activities, and an ODS disposal activity.  There are eight projects 
(US $761,440) addressing HCFC activities.  The HCFC activities cover: preparation in the foam sector 
for Argentina by the World Bank; HPMPs in five low-volume-consuming (LVC) countries 
(Bahamas (the), Equatorial Guinea, Guinea-Bissau, Sierra Leone and Suriname) where only UNEP was 
listed in the business plans as the implementing agency and UNIDO is now covering the investment 
components; an HPMP in one LVC country (El Salvador) where only UNDP was listed in the business 
plans as the implementing agency and UNEP is now requesting the non-investment components; and an 
HPMP for one country (Botswana) for which Germany was listed in the business plans as implementing 
agency but which is now being addressed by France.  The remaining activities not included in the 2011 
business plans are: MB projects for Ecuador addressed by UNEP and UNIDO and a project preparation 
for the strategy for disposal and destruction of ODS for four LVC countries (Bosnia and Herzegovina, 
Croatia, Montenegro and Turkmenistan) requested by the Czech Republic that had been included in 
UNEP’s business plan. 

9. For the HPMP in Botswana, the 2011 business plan includes US $179,659 for Germany, but 
France has submitted after review to the 65th meeting a request for the same activity at the amount of 
US $91,530.  The project preparation for the strategy for ODS disposal in Europe and Central Asia is 
included in the 2011 business plan for UNEP at the amount of US $26,645 while it has been submitted 
after review to the 65th meeting by the Czech Republic at the amount of US $39,550. 

10. Table 4 presents, by agency, the value of accounts included in the 2011 business plans and the 
balance of funds from projects in the 2011 business plans, which have not been submitted.   



UNEP/OzL.Pro/ExCom/65/5 
 
 

5 

Table 4 
 

2011 BUSINESS PLANS, APPROVALS, SUBMISSIONS AFTER REVIEW TO THE 65TH 
MEETING AND BALANCE ABOVE/BELOW BUSINESS PLAN LEVELS BY AGENCY (US $)* 

 
 Budget items Total value in 

2011 business 
plans** 

Approvals at 
the 

63rd meeting  

Approvals at 
the  

64th meeting  

Submissions 
after review 
to  the 65th 

meeting 

Balance 
(above)/below 
business plan 

levels 
Bilateral agencies 12,965,214 4,445,766 2,753,905 609,039 5,156,504 

UNDP 80,466,619 5,376,909 45,911,816 16,295,978 12,881,916 
UNEP 28,627,652 4,260,525 3,683,222 11,970,070 8,713,835 

UNIDO 75,778,192 5,147,012 70,254,319 11,568,536 (11,191,675) 

World Bank 53,847,544 3,511,955 43,417,750 4,389,194 2,528,645 

Secretariat/Executive Committee 
cost/Treasurer (Excluding Canadian 
counterpart ) 

6,333,816    6,556,953 
 

(223,137) 

Total 258,019,036 22,742,167 166,021,012 51,389,770 17,866,087 

* Including core unit costs. 
** Based on 2011-2014 business plans taking into consideration the decisions from the 63rd meeting of the Executive 

Committee after adjusting double counting of costs for the Treasurer. 
 
Value of projects not submitted  
 
11. Table 5 addresses the account value remaining for activities not submitted to either the 63rd, 
64th or 65th meeting, which were included in the 2011 business plans. It indicates that activities required 
for compliance valued at US $34 million have not been submitted to either the 63rd, 64th or 65th meeting.  

Table 5 
 

REMAINING ACTIVITIES IN THE 2011 BUSINESS PLANS  
AND PROJECTS NOT SUBMITTED (US $) 

 
Agency  Remaining 2011 

business plans value 
Amount required 

for compliance 
Amount not required for 

compliance 
Bilateral agencies 5,877,647 4,768,989 1,108,658 
UNDP 12,320,285 8,565,561 3,754,724 
UNEP 8,170,737 7,874,191 296,546 
UNIDO 11,422,743 8,455,849 2,966,894 
World Bank 4,304,053 4,304,053 0
Total 42,095,465 33,968,643 8,126,822

 
12. A detailed list of all the activities required for compliance that were not submitted this year is 
provided in Annex I. Annex I contains three types of activities: HCFC activities, institutional 
strengthening (IS), and project preparation activities.  There are 68 HCFC activities for 34 countries 
valued at US $28.6 million.  There are 50 IS activities valued at US $5.3 million.  There are also three 
project preparation activities amounting to US $103,750.  The Executive Committee may wish to 
consider whether the value of HCFC, IS and project preparation activities not submitted to the 
65th meeting might be considered either as part of the 2009-2011 allocation and excluded from the 
carryover calculation for the next triennium, or, included in the carryover calculation for the next 
triennium to be addressed in the context of the funding requirements for 2012-2014.   
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13. A list of activities not required for compliance (with a total value of US $8.1 million) is provided 
in Annex II.  Annex II includes 19 ODS destruction activities valued at US $7.6 million.  It also includes 
one activity for resource mobilization amounting to US $361,000 and one activity for a regional technical 
workshop for sustainable adoption of MB alternative technologies in the African region for US $150,000.  
There remains a balance of US $453,747 set aside for a special funding facility wherein US $1,198,947 
had been set aside for purposes such as the resource mobilization as per decision 55/2(b). The Executive 
Committee may wish to consider if ODS destruction, resource mobilization, and MB activities not 
submitted to the 65th meeting should be considered either as part of the 2009-2011 allocation and 
excluded from the carryover calculation for the next triennium, or, included in the carryover calculation 
for the next triennium to be addressed in the context of the funding requirements for the next triennium.  
It should also consider whether the balance of the special allocation for a special funding facility as per 
decision 55/2(b) should be maintained or included in the carryover for the next triennium.     

2011-2014 business plans 
 

14. Table 6 sets out the approvals at the 63rd and 64th meetings and the submissions after review 
(excluding withdrawals) to the 65th meeting as at 24 October 2011 for MYAs and other activities, against 
the values for them in the 2011-2014 business plans.  It indicates the extent to which these approvals and 
submissions either exceed, or are less than, the values assigned to them in the business plans.  It shows 
that, at its 63rd meeting, the Executive Committee approved projects amounting to a total of 
US $11,075,110 less than had been indicated in the 2011-2014 business plans for these projects. It also 
shows that at its 64th meeting, the Executive Committee approved projects valued at a total of 
US $198,902,782 less than had been indicated in the 2011-2014 business plans for these projects.  This is 
due largely to the HPMP for China that had a total value of US $203.8 million more in the 
2011-2014 business plans (including funding beyond 2014).     

Table 6 
 

2011-2014 BUSINESS PLANS, APPROVALS AND SUBMISSIONS AFTER REVIEW (US $) 
 

Meeting Total business 
 plans value  

(2011 to after 2020)* 

Approvals/ 
Submissions after review  

(2011 to after 2020) 

Balance (above)/below 
business plan levels 

63rd meeting 56,562,998 45,487,888 11,075,110

64th meeting 548,819,063 349,916,281 198,902,782

65th meeting 100,612,193 67,971,491 32,640,702

Balance 329,507,283 0 329,507,283

Total 1,035,501,537 463,375,660 572,125,877
* Based on 2011-2014 business plans taking into consideration the decisions from the 63rd meeting of the Executive Committee 
excluding the costs for the Secretariat/Executive Committee/Treasurer. 
 
15. Submissions after review to the 65th meeting include project values amounting to 
US $67,971,491, which is below the amount included for them in the 2011-2014 business plans by 
US $32,640,702.  The value of HPMP projects is below that indicated for them in the 2011 business plan 
by US $3.2 million, but is US $5.4 million below that in the business plans for the years 2012-2014.  
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Forward commitments 
 
16. Forward commitments inter alia consist of funding for multi-year agreements (MYAs) and “other 
standard activities” such as institutional strengthening, budget of the Fund Secretariat, Treasurer and 
Executive Committee meeting costs, UNEP’s Compliance Assistance Programme (CAP), and the core 
unit costs for UNDP, UNIDO and the World Bank.  Funding for “other standard activities” is based on 
2011-2014 business plans taking into consideration the decisions from the 63rd meeting of the Executive 
Committee.  

17. Table 7 presents the total amount of forward commitments assuming that the requests submitted 
to the 65th Meeting are approved at the levels contained in the submissions following review by the 
Secretariat.  If the requests are approved at the levels as recommended after review to the 65th Meeting, an 
additional US $39.7 million would be needed to cover forward commitments.  The total amount of 
existing commitments for the period 2011 to 2031 is US $572.7 million including US $267.9 million for 
the period 2012 to 2014.  

Table 7 
 

FORWARD COMMITMENTS (2011-2031) (US $000) 

Description 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2022 2023 2025 2030 2031 Total 

Annual Tranches 
of Approved 
Multi-year 
agreements after 
2010 approvals 

7,643 6,575 4,480 3,465 202 2,750 197 666 485 698 226 0 226 0 57 27,669 

Annual Tranches 
from New 
Agreements 
Approved at 63rd 
and 64th Meetings 

175,783 48,439 60,635 36,499 49,289 2,014 1,688 1,450 126 1,681 0 76 414 112 0 378,205 

Sub-Total 
(Agreements) 

183,426 55,014 65,115 39,964 49,491 4,764 1,885 2,116 612 2,378 226 76 640 112 57 405,875 

Funding for 
Standard 
Activities* 

33,408 28,910 34,625 30,162                       127,105 

Total Committed 
to-date 

216,834 83,924 99,740 70,126 49,491 4,764 1,885 2,116 612 2,378 226 76 640 112 57 532,980 

Annual Tranches 
for New 
Agreements 
Submitted to the 
65th Meeting  

19,958 3,275 9,258 1,546 2,877 1,187 712 254 0 669 0 0 0 0 0 39,735 

Total with 65th  
Meeting 
Submissions 

236,792 87,198 108,998 71,672 52,368 5,951 2,597 2,370 612 3,047 226 76 640 112 57 572,714 

* Based on 2011-2014 business plans. 
 
ANNUAL TRANCHE DELAYS 

18. This report emanates from a history of late submissions of annual tranches that resulted in delays 
in transferring funds and in fulfilling obligations to fund the activities required by the annual tranches. 
It is intended to enable the Executive Committee to encourage countries and relevant agencies to enhance 
their efforts to submit annual tranches as soon as possible and to address difficulties in meeting deadlines 
with respect to their submissions.  There are only five annual tranches due to the current meeting:  
Accelerated CFC production phase-out (India), MB phase-out (Viet Nam) and three second tranches of 
HPMPs for two countries (Armenia (1) and Nigeria (2)).  The reason for the low number of tranches is 
that most HPMPs are being approved this year.  However, only one of the three countries with second 
tranche requests for HPMPs due this year submitted its request on time (the Former Yugoslav Republic of 
Macedonia for which the HPMP tranche was approved at the 64th meeting).   
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19. With respect to the second tranche request for the HPMP in Armenia, UNDP reported that the 
project document was signed in August 2011, but that there had not been sufficient time to achieve 
substantial progress on project implementation.  The submission of the request for the second tranche is 
expected for the 67th meeting of the Executive Committee.  Submissions have been received for India and 
Viet Nam. 

20. Regarding UNDP’s component of the second tranche request for the HPMP in Nigeria, the 
agency reported that the project document was signed in June 2011. Additionally, memoranda of 
agreements had to be signed between the three recipient enterprises (Pamaque, Vitapur and Komaj). 
Although this took longer than expected, they were signed in September 2011.  A national consultant is 
still under recruitment, as the process was delayed after the tragic bombing of the UN/UNDP premises in 
August 2011.  While progress is being made, the National Ozone Unit (NOU) indicated to UNDP that it 
was too early to request a second tranche at this time. The submission of the request for the second 
tranche is expected for the 66th meeting of the Executive Committee.     

21. For UNIDO’s component of the second tranche request for the HPMP in Nigeria, the agency 
indicated that two national experts had been recruited and that the annual implementation programme has 
been finalized. The NOU and national experts are planning to sign implementation agreements with the 
first group of project beneficiaries (39 companies) in early October 2011. Thus far the total expenditure 
has not exceeded 20 per cent of the allocated first tranche. The submission of the request for the second 
tranche is expected for the 66th meeting of the Executive Committee.   

 
OBSERVATIONS 

Business plans 

22. The budget for 2011 is US $275.4 million including US $17.4 million that was unaccounted for 
in the 2011 business plans. Activities approved at the 63rd and 64th meetings and submitted after review at 
the 65th meeting are below the business plan values of US $17.9 million. If the submissions after review 
to the 65th meeting are approved at the amounts reviewed or recommended, there will remain a balance of 
US $35.3 million from the 2011 budget of US $275.4 million (US $17.4 million plus US $17.9 million). 
Activities totalling US $42.1 million included in the business plan for that budget were not submitted.  

23. It should be recalled that paragraph 3 of decision XX/10 of the Twentieth Meeting of the Parties 
on the 2009-2011 replenishment of the Multilateral Fund states “that the Executive Committee should 
take action to ensure, as far as possible, that the whole of the budget for 2009-2011 is committed by the 
end of 2011, and that Parties not operating under paragraph 1 of Article 5 should make timely payments 
in accordance with paragraph 7 of decision XI/6.”  At its 64th meeting, the Executive Committee also 
decided “to urge all Parties to pay their contributions to the Multilateral Fund in full and as early as 
possible and to recall decision XI/7 of the Eleventh Meeting of the Parties, which called for the Executive 
Committee to take action to ensure as far as possible that the whole of the budget had been committed by 
the end of the triennium” (decision 64/1(b) and (c)). 

24. The Replenishment Task Force Report and Supplement Report both assume that all HPMPs, IS, 
project preparation, ODS destruction, and resource mobilization activities in the 2011 business plan 
would be addressed in 2011.  Therefore any activities not considered at the 65th meeting may not be 
included in the assessment of the requirements for the 2012-2014 replenishment.   

25. If the activities not submitted to the 65th meeting (US $42.1 million) are maintained in the 
allocation for the current triennium, they would be deducted from the carryover.  Similarly, the balance of 
funds set aside for the special funding facility as per decision 55/2(b) might also be considered as part of 
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the carryover.  The Secretariat is seeking the Executive Committee’s advice on whether any activities not 
submitted to this meeting might be maintained in the allocation for the current triennium.   

Annual tranche submission delays 

26. Two of the five annual tranche requests due were submitted on time to the 65th meeting.  Only 
one country of the three with second tranches of HPMPs due for submission in 2011 made a tranche 
request in 2011.  The timely submission of HPMP tranche requests may be a critical factor in enabling 
compliance with control measures in the future.     

 
RECOMMENDATIONS 

27. The Executive Committee may wish to consider: 

(a) Noting: 

(i) The report on the status of the 2011 business plans as contained in document 
UNEP/OzL.Pro/ExCom/65/5;  

(ii) The information on annual tranche submission delays under multi-year 
agreements (MYAs) submitted to the Secretariat by UNDP and UNIDO as 
contained in document UNEP/OzL.Pro/ExCom/65/5; 

(iii) That two out of five annual tranches of MYAs due for submission had been 
submitted on time to the 65th meeting;  

(b) Whether the value of the following projects not submitted to the 65th meeting might be 
considered either as part of the 2009-2011 allocation (excluding those represented by a 
change in implementing agency) and excluded from the carryover calculation for the next 
triennium, or included in the carryover calculation for the next triennium to be addressed 
in the context of the funding requirements for 2012-2014:   

(i) HCFC activities amounting to US $28.4 million;   

(ii) Institutional strengthening activities amounting to US $5.3 million;  

(iii) ODS destruction activities amounting to US $7.6 million;   

(iv) Resource mobilization amounting to US $361,000;  

(v) Methyl bromide activities amounting to US $150,000; and 

(vi) Project preparation activities amounting to US $103,750; 

(c) Whether the balance of US $453,747 set aside for a special funding facility, as per 
decision 55/2(b), should be maintained for future activities or included in the carryover 
calculation;  
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(d) Requesting the Secretariat to send a letter to: 

(i) The Government of Armenia to urge the submission of the second tranche of its 
HCFC phase-out management plan (HPMP) to the 67th meeting; and  

(ii) The Government of Nigeria to urge the submission of the second tranche of its 
HPMP to the 66th meeting.   

----- 
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Annex I 
 

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE 
 

Country Agency Type Chemical Sector and Subsector Value 
($000) 
in 2011 

ODP 
in 

2011 
Algeria UNIDO PHA HCFC-22 REF-Servicing 35 0.4 
Algeria UNEP INS SEV Institutional Strengthening 257   
Antigua and Barbuda UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
55 0.0 

Antigua and Barbuda UNEP INS SEV Institutional Strengthening 60   
Argentina IBRD INV HCFC-141b Foam  107 1.3 
Armenia UNDP INV HCFC-22 HPMP (approved with SAGA) 319 1.0 
Bahrain UNEP INS SEV Institutional Strengthening 60   
Barbados UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
65 0.3 

Belize UNEP INS SEV Institutional Strengthening 77   
Bolivia UNDP INV HCFC-141b Sector Plans Foams 209 2.3 
Bolivia UNEP INS SEV Institutional Strengthening 79   
Botswana* Germany INV HCFC-22 Refrigeration Servicing 60 0.6 
Botswana* Germany INV HCFC-22 Refrigeration Servicing 120 1.3 
Botswana UNEP INS SEV Institutional Strengthening 78   
Brazil UNDP INS SEV Several Ozone unit support 377 0.0 
Brunei Darussalam UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
300 1.5 

Brunei Darussalam UNEP INS SEV Institutional Strengthening 70   
Burundi UNEP INS SEV Institutional Strengthening 60   
Cape Verde UNEP INS SEV Institutional Strengthening 60   
Central African 
Republic 

UNEP INS SEV Institutional Strengthening 60   

China Japan DEM HCFC-22 REF-Servicing 204 2.5 
China UNEP DEM HCFC-22 Pilot project on HCFC mnagement and phase-

out in the refrigeration servicing sector 
700   

China UNIDO DEM HCFC-22/ 
HCFC-142b 

FOA-XPS 806 3.0 

China Japan DEM HCFC-22/ 
HCFC-142b 

FOA-XPS 1,000 7.0 

Democratic People's 
Republic of Korea 

UNEP PHA CFC National Phase out Management Plan 
(implementation) 

11 1.4 

Democratic People's 
Republic of Korea 

UNEP INS SEV Institutional Strengthening 124   

Djibouti UNEP PHA HCFC-22 HCFC Phase-out Management Plan 
(implementation) 

46 0.0 

Ecuador UNEP PRP MBR Methyl Bromide (preparation) 15   
Ecuador UNEP INS SEV Institutional Strengthening 177   
El Salvador UNEP INS SEV Institutional Strengthening 60   
Equatorial Guinea UNEP INS SEV Institutional Strengthening 80   
Eritrea UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
24 0.0 

Eritrea UNEP INS SEV Institutional Strengthening 80   
Ethiopia UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
46 0.0 

Ethiopia UNEP INS SEV Institutional Strengthening 60   
Grenada UNEP INS SEV Institutional Strengthening 60   
Guinea UNEP PHA HCFC-22 HCFC Phase-out Management Plan 97 1.0 
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Country Agency Type Chemical Sector and Subsector Value 
($000) 
in 2011 

ODP 
in 

2011 
(implementation) 

Guinea UNIDO PHA HCFC-22 REF-Servicing 118 1.5 
Guinea-Bissau UNEP INS SEV Institutional Strengthening 60   
Guyana UNEP INS SEV Institutional Strengthening 60   
Haiti UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
37 0.1 

Haiti UNEP INS SEV Institutional Strengthening 100   
Honduras UNEP INS SEV Institutional Strengthening 60   
India UNDP INV HCFC-141b HPMP 76 0.5 
India UNDP INV HCFC-22 HPMP 152 0.5 
India UNEP PHA HCFC-141b HCFC Phase-out Management Plan 

(implementation) 
500   

India Germany INV HCFC-22 TA / Investment projects HCFC alternatives 400 4.3 
India UNDP INV HCFC-141b Investment proj./Sector Plans (Refrigeration 

Sector Plan) 
445 1.7 

India Japan INV HCFC-141b FOA-Rigid PU foam 500   
India Japan INV HCFC-22/ 

HCFC-142b 
FOA-XPS 500   

India UNDP INV HCFC-22 Investment proj./Sector Plans (Air Condtioning 
Sector Plan) 

955 3.7 

India UNDP INV HCFC-141b Investment proj./Sector Plans (Solvents) 1,152 4.4 
India UNDP INV HCFC-22 Investment proj./Sector Plans (Refrigeration 

Sector Plan) 
1,472 5.7 

India UNDP INV HCFC-141b Investment proj./Sector Plans (Foams Sector 
Plan) 

1,875 22.2 

India Germany TAS HCFC-22 Technical assistance / training 250 2.7 
India UNEP PRP PRO HCFC-22 HCFC production sector - TA component 

(Preparation) 
57   

Iraq UNEP INS SEV Institutional Strengthening 240   
Kenya Germany INV HCFC-22 Refrigeration Servicing 419 3.8 
Kenya Germany INV HCFC-22 Refrigeration Servicing 419 3.8 
Kuwait UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
206 1.2 

Kuwait UNIDO PHA HCFC-22 REF-Servicing 158 1.8 
Kuwait UNIDO PHA HCFC-141b FOA-Rigid PU foam 3,381 40.0 
Kuwait UNEP INS SEV Institutional Strengthening 105   
Madagascar UNEP INS SEV Institutional Strengthening 61   
Malawi UNEP INS SEV Institutional Strengthening 67   
Mauritania UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
178 0.9 

Mauritania UNEP INS SEV Institutional Strengthening 60   
Mauritius UNEP INS SEV Institutional Strengthening 60   
Morocco UNEP INS SEV Institutional Strengthening 155   
Mozambique UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
44 0.2 

Mozambique UNDP INV HCFC-22 HPMP 52 0.2 
Myanmar UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
106 0.7 

Myanmar UNIDO PHA HCFC-22 REF-Servicing 81 0.3 
Namibia UNEP INS SEV Institutional Strengthening 60   
Nauru UNEP INS SEV Institutional Strengthening 60   
Nicaragua UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
61 0.3 
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Country Agency Type Chemical Sector and Subsector Value 
($000) 
in 2011 

ODP 
in 

2011 
Nicaragua UNIDO PHA HCFC-22 REF-Servicing 64 0.4 
Nicaragua UNEP INS SEV Institutional Strengthening 60   
Niger UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
53 1.9 

Niger UNIDO PHA HCFC-22 REF-Servicing 103 5.9 
Nigeria UNDP INV HCFC-22 HPMP 106 1.8 
Nigeria UNIDO PHA HCFC-22/ 

HCFC-141b 
HPMP, manufacturing component 591 10.0 

Nigeria UNDP INV HCFC-141b HPMP 793 13.5 
Nigeria Japan DEM HCFC-22 REF-Commerical refrigeration 830   
Papua New Guinea Germany INS SEV Institutional Strenghtening  68   
Peru UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
30 0.3 

Peru UNDP INV HCFC-22 HPMP 40 0.8 
Peru UNDP INV HCFC-141b HCFC-INV: FOA sector 113 1.3 
Peru UNEP INS SEV Institutional Strengthening 134   
Philippines UNDP INV HCFC-141b Investment proj./Sector Plans (Refrigeration 

Sector) 
71 0.3 

Philippines UNDP INV HCFC-22 Investment proj./Sector Plans (Refrigeration 
Sector) 

292 1.1 

Philippines IBRD INS SEV Renewal of Institutional Strengthening 195 0.0 
Qatar UNIDO INS SEV Institutional strengthening 104   
Saint Kitts and Nevis UNEP INS SEV Institutional Strengthening 60   
Saint Vincent and the 
Grenadines 

UNEP INS SEV Institutional Strengthening 60   

Saudi Arabia UNEP PHA HCFC-22 HCFC Phase-out Management Plan 
(implementation) 

1,100 13.3 

Saudi Arabia UNIDO PHA HCFC-22 REF-Servicing 220 2.5 
Saudi Arabia UNEP TAS HCFC Technical Assistance to Saudi Arabia in 

phasing-out HCFC in A/C industry 
100   

Saudi Arabia UNEP INS SEV Institutional Strengthening 200   
Somalia UNEP INS SEV Institutional Strengthening 60   
Sudan UNIDO PHA HCFC-22 REF-Servicing 109 1.3 
Suriname UNEP INS SEV Institutional Strengthening 73   
Swaziland UNEP INS SEV Institutional Strengthening 58   
Syrian Arab Republic UNIDO PHA HCFC-22 REF-Servicing 88 1.0 
Syrian Arab Republic UNIDO PHA HCFC-141b FOA-Rigid PU foam 592 7.0 
Syrian Arab Republic UNIDO INS SEV Institutional strengthening 219   
Thailand IBRD PHA HCFC-141b HCFC phaseout plan 1,194 20.8 
Thailand IBRD PHA HCFC-22 HCFC phaseout plan 2,436 8.9 
Thailand IBRD INS SEV Renewal of Institutional Strengthening 373 0.0 
Trinidad and Tobago UNDP INS SEV Several Ozone unit support 65 0.0 
Tunisia UNIDO PHA HCFC-22 REF-Servicing 44 0.5 
Tunisia UNIDO PHA HCFC-141b FOA-Rigid PU foam 372 4.4 
Tunisia UNIDO PRP HCFC-141b FOA-Rigid PU foam 32   
Turkey UNEP PHA HCFC-22 HCFC Phase-out Management Plan 

(implementation) 
75 0.6 

Uganda UNEP PHA HCFC-22 HCFC Phase-out Management Plan 
(implementation) 

46 0.0 

Uganda UNEP INS SEV Institutional Strengthening 63   
United Republic of 
Tanzania 

UNEP PHA HCFC-22 HCFC Phase-out Management Plan 
(implementation) 

59 0.1 

United Republic of UNEP INS SEV Institutional Strengthening 60   
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Country Agency Type Chemical Sector and Subsector Value 
($000) 
in 2011 

ODP 
in 

2011 
Tanzania 
Yemen UNIDO PHA HCFC-141b FOA-Rigid PU foam 1,339 14.0 
Yemen UNEP INS SEV Institutional Strengthening 170   
Zambia UNEP INS SEV Institutional Strengthening 66   
Zimbabwe UNEP INS SEV Institutional Strengthening 148   

*Activities submitted by France. 
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Annex II 
 

REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE 
 

Country Agency Type Chemical Sector and Subsector Value 
($000) 
in 2011 

ODP 
in 

2011 
Algeria Italy DEM Disposal ODS destruction  demonstration project 737 50.0 
Brazil UNDP DEM Disposal Demo on ODS Banks Mgt and Destruction 1,000 0.0 
China UNIDO DEM Disposal ODS destruction demonstration project 1,419 100.0 
Colombia UNDP DEM Disposal Demo on ODS Banks Mgt and Destruction 1,000 0.0 
Georgia UNDP DEM Disposal Demo on ODS Banks Mgt and Destruction 160 30.0 
Global Italy TAS SEV HCFCs phase out + destruction of un wanted ODS  361  
India UNDP DEM Disposal Demo: ODS Bank Management/Destruction 1,419 100.0 
Nigeria UNIDO DEM Disposal ODS destruction demonstration project 1,419 100.0 
Region: AFR UNEP PRP Disposal Preparation of a regional disposal project for LVCs in 

Africa with UNIDO 
40  

Region: AFR UNIDO PRP Disposal ODS destruction demonstration project - PRP 43 0.0 
Region: AFR UNEP TAS MBR Regional Technical Workshops for  sustainable 

adoption  of Methyl Bromide Alternative technologies 
150  

Region: ASP Japan DEM Disposal Demonstration project on ODS disposal 11  
Region: ASP UNEP PRP Disposal Preparation of a regional disposal project for LVCS in 

Asia and Pacific - with UNIDO 
27  

Region: ASP UNIDO PRP Disposal ODS destruction demonstration project - PRP 29 0.0 
Region: ECA* UNEP PRP Disposal Preparation of a regional disposal project for LVCs in 

Europe and Central Asia - with UNIDO 
27  

Region: LAC UNEP PRP Disposal Preparation of a regional disposal project for LVCs in 
Latin America and Caribbean - with UNIDO 

27  

Region: LAC UNIDO PRP Disposal ODS destruction demonstration project - PRP 29 0.0 
Region: WA UNEP PRP Disposal Preparation of the regional disposal project for LVCs in 

West Asia - with UNIDO 
27  

Region: WA UNIDO PRP Disposal ODS destruction demonstration project - PRP 29 0.0 
Trinidad and 
Tobago 

UNDP DEM Disposal Demo on ODS Banks Mgt and Destruction 160 30.0 

Trinidad and 
Tobago 

UNDP PRP Disposal Preparation of Demo: ODS Bank 
Management/Destruction 

16 0.0 

*Activity submitted by the Czech Republic. 
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