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1. Данный документ представляет собой доклад ЮНЕП о ходе работы по состоянию на 31 декабря 
2014 года1. Документ включает: 

Краткое содержание 
Часть I: Результаты выполнения по состоянию на 31 декабря 2014 года (совокупные) 
Часть II: Ход осуществления проекта в 2014 году 
Часть III: Комментарии и рекомендации Секретариата 
Приложение I: Данные о ходе осуществления проекта в 2014 году по странам.  

Краткое содержание 
 
2. Далее приводится краткий обзор хода работы по проектам и мероприятиям ЮНЕП до 31 декабря 
2014 года, за 2014 год, а также накопленных результатов начиная с 1991 года: 

(a) Поэтапный отказ: В 2014 году было выведено из потребления  0 тонн ОРС и еще 9,4 
тонны ОРС были утверждены для поэтапного отказа. Начиная с 1991 года, 1 551 тонна  
ОРС была изъята из оборота (из ожидаемого общего объема изъятия 1 848 тонн ОРС) в 
результате реализации утвержденных проектов (за исключением аннулированных и 
перенесенных проектов); 

(b) Выплаты и положительные решения по выплатам: В 2014 году было выплачено 18,42 
млн долл. США и 29,59 млн долл. США запланировано к выплате на основании доклада о 

                                                      
1 Отчет о ходе работы прилагается. Данные были включены в базу данных объединенного доклада о ходе работы, 
которая предоставляется по запросу. 
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ходе работы за 2013 год, что составляет 62 процента от запланированного объема выплат. В 
совокупности было распределено 214,29 млн долл. США из общей суммы 240,19 млн долл. 
США, утвержденных для выплаты (без учета выплат учреждению). То есть было выплачено 
89 процентов утвержденных средств. В 2014 году для освоения было утверждено 14,87 млн 
долл. США; 

(c) Число завершенных проектов: В 2014 году было завершено 66 проектов. Начиная с 1991 
года завершено 1 514 из 1 795 проектов, утвержденных для ЮНЕП (за исключением 
аннулированных и перенесенных проектов). Таким образом, завершено 84 процентов 
проектов. 

(d) Темпы освоения средств – неинвестиционные проекты: Проекты, которые были 
завершены в 2014 году, продолжались в среднем 46 месяцев после их утверждения. 
Начиная с 1991 года средняя продолжительность неинвестиционных проектов от 
утверждения до завершения составила 35 месяцев. Первые выплаты по этим проектам 
происходили в среднем через  10 месяцев после их утверждения; 

(e) Подготовка проектов: Из 191 мероприятий по подготовке проектов, утвержденных  до 
конца 2014 года, 173 проекта были завершены и 18 находятся в процессе осуществления. В 
2014 году ЮНЕП не завершила подготовку ни одного проекта; 

(f) Задержки с осуществлением: К концу 2014 года насчитывалось в общей сложности 263 
неинвестиционных проекта, находящихся в стадии осуществления. Предполагается, что эти 
проекты будут завершены с отставанием в среднем на 11 месяцев. Тем не менее, только два 
проекта из группы «проектов с задержкой осуществления» подпадают под действие 
процедур аннулирования (поскольку эти процедуры не распространяются на многолетние 
соглашения); и 

(g) Многолетние соглашения (МЛС): В 2014 году ЮНЕП вела три МЛС по ХФУ и ОРВ, 
один МЛС по бромистому метилу (БМ) и 90 МЛС по планам поэтапного отказа от ГХФУ 
(ПОДПО). Начиная с 1991 года было утверждено 173 МЛС, из них  79 МЛС завершено.  

Часть I: Результаты выполнения по состоянию на 31 декабря 2014 года (совокупные) 
 
3. На эту дату Исполнительный комитет утвердил приблизительно 260,87 млн долл. США, включая 
240,19 млн долл. США  для реализации инвестиционных и неинвестиционных проектов и 20,68 млн долл. 
США для уплаты гонораров учреждения и на административные издержки, как показано в таблице 1. В 
2014 году было утверждено 77 новых проектов и мероприятий. Этот уровень финансирования, как 
ожидается, приведет к отказу от потребления 1 848 тонн ОРС.  

Таблица 1: Утвержденное финансирование для ЮНЕП по секторам, по состоянию на 31 декабря 2014 года 
Сектор Финансирование (долл. США) 

Аэрозоли 882 689 
Уничтожение 232 200 
Галон 767 640 
Фумиганты 2 615 504 
План поэтапного отказа  36 506 397 
Холодильное оборудование 13 411 356 
Разное 185 579 842 
Растворители 198 860 
Промежуточный итог 240 194 488 
Административные расходы 20 676 515 
Итого 260 871 003 
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4. Краткая информация о состоянии реализуемых проектов представлена в таблице 2 по категориям.  

Таблица 2: Состояние реализации проектов по категориям 

Тип 
Число проектов* Финансирование (долл. США) 

Утверж
дено 

Заверше
но 

Завершено 
(%) 

Утвержден
о  

Выплачено Остаток 
Выплачено 

(%) 
Страновая 
программа 

94 94 100 2 946 574 2 946 574 0 100 

Демонстрация 2 0 0 230 000 86 989 143 011 38 
Укрепление 
организационн
ой 
инфраструктур
ы (УОИ) 

668 546 82 48 851 675 41 209 182 7 642 493 84 

Инвестиции 0 0 0 0 0 0 0 
Подготовка 
проектов 

191 173 91 8 592 642 7 908 113 684 529 92 

Техническая 
помощь 

644 505 78 165 325 165 147 911 411 17 413 753 89 

Обучение 196 196 100 14 248 432 14 225 808 22 624 100 
Итого 1 795 1 514 84 240 194 488 214 288 078 25 906 410 89 
* За исключением аннулированных и перенесенных проектов. 
 
5. В таблице 3 представлен обзор состояния реализации проектов по годам2. Все проекты и 
мероприятия, утвержденные в период с 1991 года до конца 2005 года (за исключением 2002-го года), 
завершены.  

Таблица 3: Состояние реализации проектов по годам 
Год Число проектов* Финансирование (долл. США) 

Утверждено Завершено Завершено (%) Утверждено Выплачено Остаток Выплачено (%)
1991  11 11 100 1 372 335 1 372 335 0 100 
1992  15 15 100 1 711 000 1 711 000 0 100 
1993  49 49 100 4 194 343 4 194 343 0 100 
1994  58 58 100 4 228 169 4 228 169 0 100 
1995  50 50 100 4 047 683 4 047 683 0 100 
1996  47 47 100 3 366 039 3 366 039 0 100 
1997  87 87 100 7 962 291 7 962 291 0 100 
1998  64 64 100 4 669 124 4 669 124 0 100 
1999  87 87 100 6 310 710 6 307 646 3 064 100 
2000  85 85 100 6 314 546 6 294 986 19 560 100 
2001  59 59 100 7 411 159 7 411 159 0 100 
2002  72 71 99 9 469 401 9 452 376 17 025 100 
2003  78 78 100 11 165 394 11 165 394 0 100 
2004  99 99 100 12 362 652 12 362 652 0 100 
2005  72 72 100 12 339 483 12 339 483 0 100 
2006  108 107 99 12 730 743 12 721 484 9 259 100 
2007  78 77 99 14 497 452 14 363 772 133 680 99 
2008  132 129 98 18 034 845 17 812 879 221 965 99 
2009  115 107 93 17 584 218 16 726 727 857 491 95 

                                                      
2 Данные представлены по годам утверждения проектов Исполнительным комитетом. Одинаково учитываются все 
утвержденные (инвестиционные и неинвестиционные) проекты (т. е., инвестиционный проект или финансирование 
транша МЛС в 1 млн долл. США считаются одним проектом, так же как подготовка страновой программы 
стоимостью 30 000 долл. США). Ключевые показатели, взятые из ежегодного отчета следующие: процент 
завершенных проектов, объем изъятия ОРС и доля освоенных средств. Существует три типа выплат: во время 
выполнения проекта, после реализации проекта и по проектам, которые финансируются задним числом. 
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Год Число проектов* Финансирование (долл. США) 
Утверждено Завершено Завершено (%) Утверждено Выплачено Остаток Выплачено (%)

2010  79 73 92 14 392 444 13 857 315 535 129 96 
2011  100 61 61 17 553 377 15 995 665 1 557 712 91 
2012  81 27 33 17 696 607 13 543 018 4 153 589 77 
2013  92 1 1 15 911 795 9 729 078 6 182 717 61 
2014  77 0 0 14 868 679 2 653 460 12 215 219 18 
Итого 1 795 1 514 84 240 194 488 214 288 078 25 906 410 89 
* За исключением аннулированных и перенесенных проектов. 
 
Часть II:  Ход осуществления проекта в 2014 году 
 
6. Секретариат рассмотрел ход осуществления по каждой стране, учитывая задержки относительно 
запланированной даты завершения, о которых было доложено в 2014 году, потенциальное влияние этих 
задержек на поэтапный отказ и осуществление запланированных выплат, и отметил, что ЮНЕП завершила 
45 процентов всех проектов, окончание которых было запланировано на 2014 год. ЮНЕП в 2014 году 
планировала предоставить финансирование в 122 странах или регионах, при этом суммарный уровень 
выплат составил 47%. 

7. В этой части доклада о ходе осуществления дается анализ хода работы и  приводится финансовая 
информация по следующим продолжающимся проектам3: 

(a) Проекты, связанные с ХФУ (хлорфторуглероды) и ТХУ (тетрахлоруглерод); 

(b) Проекты по поэтапному отказу от потребления БМ; 

(c) Проекты, связанные с утилизацией отходов ОРВ; 

(d) Проекты, связанные с поэтапным отказом от ГХФУ, включая подготовку проектов, 
демонстрационные проекты и ПОДПО; 

(e) Проекты по укреплению организационной инфраструктуры; и  

(f) Административные расходы. 

Мероприятия, связанные с ХФУ и ТХУ; 
 
8. По состоянию на 31 декабря 2014 года все мероприятия, связанные с поэтапным отказом, по 65 
МЛС завершены, осталось лишь закрыть финансовые вопросы и представить доклады о завершении 
проектов, где применимо. Три МЛС по поэтапному отказу от ХФУ или ОРВ все еще продолжаются 
(таблица 4). 

                                                      
3 Все продолжающиеся проекты  –  это проекты, которые были утверждены Исполнительным комитетом и 
находились в процессе выполнения по состоянию на 31 декабря 2014 года. Основные показатели прогресса 
следующие: доля распределенных средств и процентная доля проектов, по которым уже  начато  выделение средств; 
объем финансирования, который планируется распределить к концу года  (уже выделенные средства плюс ожидаемое 
выделение средств  в 2014 году) в процентах от утвержденного финансирования; средняя продолжительность 
предполагаемой задержки осуществления (первоначально запланированная дата завершения проекта и текущая 
ожидаемая дата завершения проекта); и информация, представленная в колонке примечаний в базе данных отчета о 
ходе реализации. 
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Таблица 4: Продолжающиеся мероприятия МЛС по ХФУ и ТХУ 
Страна Утверж-

денное 
финанси-
рование  
(долл. 
США) 

Выпла-
чено (долл. 
США) 

Остаток 
(долл. 
США) 

Выпла-
чено (%) 

Дата 
завер-
шения 
послед-

него теку-
щего 

транша * 

Состояние проекта 

Ирак  1 641 000 1 220 360 420 640 74 Декабрь 2016 
г. 

Осуществление идет с 
некоторыми трудностями из-за 
политической ситуации и 
проблем с безопасностью. Не все 
мероприятия могут быть 
завершены к утвержденной дате 
завершения (декабрь 2015 года) 
(решение 73/8(c)). 

Филиппины 757 984 750 000 7 984 99 Декабрь 2015 
г. 

Работы по проекту завершены. 
Аудит финансовой отчетности 
по проекту завершен.  Плановая 
дата завершения была 
отодвинута, тем не менее, отчет 
о завершении проекта должен 
быть представлен и остаток 
средств возвращен не позднее 
74-го совещания. 

Йемен 315 000 232 213 82 787 74 Декабрь 2016 
г. 

Контрактные соглашения по 
первому траншу не завершены и 
требуют дополнительного 
времени для осуществления из-
за политической ситуации и 
проблем с безопасностью. 
Остаток средств от второго 
транша был интегрирован в 
ПОДПО. 

*МЛС может включать более одного транша с различными утвержденными датами завершения. Утвержденные даты завершения, 
указанные в данной таблице, относятся к последнему траншу, который будет выделен по МЛС. 
 
9. На своем 73-ем совещании Исполнительный комитет утвердил продление плановых сроков 
завершения для национальных планов поэтапного отказа в Ираке (до декабря 2015 года) и в Йемене (до 
июня 2015 года), с учетом политической ситуации и проблем с безопасностью. ЮНЕП сообщила о том, что 
проекты по-прежнему осуществляются с задержками в связи с теми же трудностями и предложила новые 
даты завершения. Этот вопрос рассматривается в объединенном докладе о ходе работы 
(UNEP/OzL.Pro/ExCom/75/12). 

Проекты по поэтапному отказу от потребления БМ; 
 
10. По состоянию на 31 декабря 2014 года один проект по МЛС в Чили и один независимый проект в 
Тринидаде и Тобаго по поэтапному отказу от потребления БМ еще не были завершены (таблица 5). 
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Таблица 5: Продолжающиеся проекты по отказу от БМ 
Страна Утверж-

денное 
финанси-
рование 
(долл. 
США) 

Выпла-
чено (долл. 
США) 

Остаток 
(долл. 
США) 

Выпла-
чено (%) 

Дата 
заверше-

ния 

Состояние проекта 

Чили 73 000 27 812 45 188 38 Декабрь 
2015 г. 

Плановая дата завершения 
перенесена с июля 2015 года на 
декабрь 2015 года, чтобы дать 
время на завершение 
мероприятий  и финансовой 
отчетности. 

Тринидад и 
Тобаго 

25 000 0 25 000 0 Декабрь 
2015 г. 

Круг обязанностей и 
требований определен. Проект 
направлен на укрепление 
программы регулирования МБ 
и на поддержание усилий по 
поэтапному отказу. Выплат не 
было. Отсутствие отчетов о 
потреблении БМ с 2013 года. В 
объединенном докладе о ходе 
работы предложено отодвинуть 
плановый срок завершения до 
марта 2016 года. 

 
11. Исполнительный комитет, возможно, пожелает поручить ЮНЕП представить доклад о ходе работы 
и финансовый отчет по МЛС по МБ в Чили и вернуть остаток средств к 76-му совещанию.  

Утилизация отходов ОРВ  
 
12. Исполнительный комитет утвердил два проекта по утилизации ОРВ: один проект по оказанию 
технической помощи в Непале и один демонстрационный проект в Европейском регионе. Оба проекта 
находятся в стадии осуществления (таблица 6).  

Таблица 6: Продолжающиеся проекты по утилизации ОРВ 
Страна/код проекта Утвержденное 

финансирование
 (долл. США) 

Выплачено 
(долл. 
США) 

Остаток 
(долл. 
США) 

Выплачено 
(%) 

Дата 
завершения 

Состояние 
проекта 

Непал 
(NEP/DES/59/TAS/27) 

157 200 133 901 23 299 85 Декабрь  
2015 г. 

Плановый срок 
завершения был 
перенесен с 
декабря 2014 года 
на декабрь 2015 
года; однако из-за 
землетрясения он 
может быть 
отодвинут до 2016 
года. 

Региональный проект 
(EUR/DES/69/DEM/13) 

75 000 33 475 41 525 45 Декабрь  
2015 г. 

Со всеми тремя 
странами был 
согласован план 
мероприятий на 
2014 год, который 
находится в стадии 
осуществления. 
Плановый срок 
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Страна/код проекта Утвержденное 
финансирование

 (долл. США) 

Выплачено 
(долл. 
США) 

Остаток 
(долл. 
США) 

Выплачено 
(%) 

Дата 
завершения 

Состояние 
проекта 

завершения была 
перенесен ЮНЕП с 
апреля 2015 года на 
декабрь 2015 года. 

 
13. Исполнительный комитет, возможно, пожелает поручить ЮНЕП представить заключительный 
доклад к 76-му заседанию: об утилизации ОРВ, конфискованных в Непале, с полным описанием 
полученного опыта, если кредиты проданы; и о демонстрации региональной стратегии по управлению 
отходами ОРВ и их утилизации в регионе Европы и Центральной Азии. 

Проекты, связанные с поэтапным отказом от ГХФУ 
 
Подготовка ПОДПО 
 
14. Исполнительный комитет одобрил выделение ЮНЕП 6,42 млн долл. США на подготовку 95 
проектов, связанных с вопросами регулирования ГХФУ в 88 странах, действующих в рамках Статьи 5. 
Осуществление этих мероприятий завершилось утверждением этапов I и II ПОДПО в 102 странах, 
действующих в рамках Статьи 5. Была начата подготовка 95 проектов, и в 77 случаях она была завершена. 
Из 18 текущих мероприятий 16 связаны с подготовкой этапа II ПОДПО, включая 6 утвержденных на 72-ом 
совещании и 10  – на 73-ем совещании. Оставшиеся два мероприятия были утверждены для Мавритании и 
Южного Судана.  

15. В случае Мавритании (MAU/PHA/55/PRP/20) команда  Программы содействия соблюдению (ПСС) 
ЮНЕП ведет переговоры по новому контракту с целью возобновления мероприятий, в то время как аудит 
ООН находится в стадии завершения. В Южном Судане (SSD/PHA/70/PRP/02) подготовка проекта была 
отложена из-за политической нестабильности и опасной ситуации в стране.  

16. Исполнительный комитет, возможно, пожелает поручить ЮНЕП представить к 76-му совещанию 
доклад о состоянии подготовки ПОДПО в Мавритании и Южном Судане, чтобы проконтролировать 
представление ПОДПО этих стран. 

Демонстрационные проекты по ГХФУ 
 
17. Исполнительный комитет одобрил один демонстрационный проект по ГХФУ с целью пропаганды 
использования хладагентов с низким потенциалом глобального потепления в секторах кондиционирования 
воздуха в странах жаркого климата Западной Азии (ASP/REF/69/DEM/56). В 2014 году были подписаны 
соглашения с местными производителями и с поставщиками технологий.  Эти соглашения регулируют 
такие вопросы, как обязанности компаний, обязательства по представлению информации, проведение 
испытаний в независимых и признанных сторонних лабораториях и анализ окончательных результатов. 
Были также определены обязательства каждой компании. Реализация проекта продолжается; однако 
поставка образцов хладагента и отгрузка опытного оборудования для испытательных лабораторий заняли 
больше времени, чем ожидалось. Этот проект планируется завершить в декабре 2015 года. 

ПОДПО 
 
18. Исполнительный комитет одобрил деятельность ЮНЕП по ПОДПО в 102 странах, которая была 
оценена в 29,5 млн долл. США в принципе, из которых 18,11 млн долл. США было утверждено для 
мероприятий транша. Кроме того, были одобрены 20 проектов технической помощи по отказу от ГХФУ 
стоимостью 780 000 долл. США, включая один отдельный проект по повышению осведомленности, 
который был завершен, один продолжающийся проект по мобилизации ресурсов, который будет завершен 
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в 2015 году, и 18 докладов о проверке, все из которых будут завершены в 2015 году, за исключением 
шести проектов, которые завершатся в 2016 году.   

19. В настоящее время ЮНЕП осуществляет 111 траншей ПОДПО. Из них 104 транша были 
утверждены более двух совещаний назад, и были выделены средства для 79 траншей. По проектам, 
утвержденным более одного года назад,  уровень выплат составил менее 10 процентов и (или) имелись 
проблемы  с подписанием соглашений, как показано в таблице 7. 

Таблица 7: Продолжающиеся, утвержденные более года назад, мероприятия ПОДПО с низким уровнем 
выплат (или их отсутствием) и (или) мероприятия, по которым не подписаны соглашения 

Страна/код проекта Утвержденное 
финансирование 
с поправками 
(долл. США) 

Выплачено 
(долл. 
США) 

Остаток 
(долл. 
США) 

Выплачено 
(%) 

Причины низкого уровня 
выплат/задержки 

Афганистан 
(AFG/PHA/72/TAS/16) 

118 000 0 118 000 0 Страна не может открыть 
банковский счет для перевода 
денежных средств. 

Багамские Острова 
(BHA/PHA/71/TAS/21) 

49 550 1 290 48 260 3 Соглашение не подписано. 

Бенин 
(BEN/PHA/70/TAS/28) 

85 000 0 85 000 0 Выплаты еще не отражены в 
отчетах. 

Буркина-Фасо 
(BKF/PHA/70/TAS/33) 

120 000 0 120 000 0 Выплаты еще не отражены в 
отчетах (50%) 

Кабо-Верде 
(CBI/PHA/71/TAS/18) 

35 000 0 35 000 0 Соглашение подписано с 
задержкой. 

Чад 
(CHD/PHA/70/TAS/24) 

70 000 0 70 000 0 Выплаты еще не отражены в 
отчетах (50%) 

Коморские Острова 
(COI/PHA/70/TAS/21) 

35 000 0 35 000 0 Соглашение подписано с 
задержкой. 

Конго 
(PRC/PHA/71/TAS/26) 

30 000 0 30 000 0 Выплаты еще не отражены в 
отчетах. Первая выплата сделана в 
июне 2014 года. 

Доминиканская 
Республика 
(DOM/PHA/69/TAS/52) 

25 000 0 25 000 0 Правительство с задержкой приняло 
решение о начале проекта, хотя 
третий транш был одобрен на 74-ом 
заседании на основании выплат и 
мероприятий в рамках компонента 
ПРООН . 

Эритрея 
(ERI/PHA/67/TAS/11) 

40 000 2 818 37 182 7 Отсутствовал национальный 
сотрудник по озону (НСО) около 
трех лет. Назначен новый НСО и 
работа продолжена. 

Гамбия 
(GAM/PHA/71/TAS/28) 

23 000 0 23 000 0 Соглашение подписано с 
задержкой. 

Гватемала 
(GUA/PHA/64/TAS/42) 

28 250 0 28 250 0 Соглашение не подписано. Запрос о 
транше был представлен к 75-му 
совещанию4. 

Гвинея 
(GUI/PHA/72/TAS/29) 

60 000 0 60 000 0 С задержкой подписано соглашение 
и представлен доклад о проверке. 

Гондурас 
(HON/PHA/63/TAS/35) 

75 000 7 047 67 953 9 Изменения в правительстве. 

Гондурас 
(HON/PHA/70/TAS/38) 

50 000 0 50 000 0 В 2014 году была выполнена миссия 
с целью объяснения руководству 
страны обязательств по 

                                                      
4 UNEP/OzL.Pro/ExCom/75/46. 
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Страна/код проекта Утвержденное 
финансирование 
с поправками 
(долл. США) 

Выплачено 
(долл. 
США) 

Остаток 
(долл. 
США) 

Выплачено 
(%) 

Причины низкого уровня 
выплат/задержки 

Монреальскому протоколу. 

Индия 
(IND/PHA/71/TAS/450) 

344 640 0 344 640 0 Соглашение не подписано, низкий 
уровень выплаты. Запрос о транше 
был представлен к 75-му 
совещанию5. 

Ирак 
(IRQ/PHA/65/TAS/17) 

115 000 0 115 000 0 Политическая ситуация и проблемы 
с безопасностью Срок соглашения 
продлен с 2015 до 2017 года. 

Ямайка 
(JAM/PHA/70/TAS/33) 

18 000 1 645 16 355 9 Достаточное финансирование от 
предыдущего транша. 

Мадагаскар 
(MAG/PHA/70/TAS/24) 

70 000 0 70 000 0 Выплаты еще не отражены в 
отчетах (91,42%) 

Мьянма* 
(MYA/PHA/68/TAS/14) 

159 000 0 159 000 0 Соглашение подписано с 
задержкой. 

Пакистан 
(PAK/PHA/70/TAS/84) 

200 000 0 200 000 0 Продолжительное отсутствие НСО. 

Перу 
(PER/PHA/68/TAS/47) 

25 000 0 25 000 0 Соглашение подписано с 
задержкой. Запрос о транше 
представлен к 75-му совещанию6.  

Катар* 
(QAT/PHA/65/TAS/17) 

105 000 0 105 000 0 Соглашение не подписано. НСО 
еще не назначен. 

Саудовская Аравия 
(SAU/PHA/68/TAS/18) 

56 726 4 014 52 712 7 Соглашение не подписано. Запрос о 
транше представлен к 75-му 
совещанию7. 

Сан-Томе и Принсипи 
(STP/PHA/70/TAS/21) 

35 000 0 35 000 0 Выплаты еще не отражены в 
отчетах (40%) 

Сербия 
(YUG/PHA/71/TAS/43) 

27 500 0 27 500 0 НСО уехал. Назначен новый НСО. 

Того 
(TOG/PHA/71/TAS/25) 

45 000 0 45 000 0 Подписание соглашения с 
задержкой; отключение системы 
«Умоджа» от электроснабжения. 

Тунис* 
(TUN/PHA/72/TAS/56) 

30 000 0 30 000 0 Соглашение подписано с 
задержкой. 

Уганда 
(UGA/PHA/68/TAS/16) 

40 500 2 771 37 729 7 Выплата составляет 7 процентов от 
суммы, утвержденной для этого 
проекта семь совещаний тому назад. 
Согласно докладу о ходе работы, 
проект реализуется без задержек. 

Йемен* 
(YEM/PHA/68/TAS/40) 

215 000 0 215 000 0 Соглашение подписано с 
задержкой. 

Замбия 
(ZAM/PHA/71/TAS/28) 

40 000 0 40 000 0 Соглашение не подписано. 

* В документе UNEP/OzL.Pro/ExCom/75/6 рекомендуется направить правительствам этих стран письма о решениях 
относительно задержек в предоставлении траншей. 
 
20. Исполнительный комитет, возможно, пожелает поручить ЮНЕП представить к 76-му совещанию 
доклад по проектам ПОДПО, перечисленным в таблице 7 (за исключением тех, для которых запрос на 

                                                      
5 UNEP/OzL.Pro/ExCom/75/48. 
6 UNEP/OzL.Pro/ExCom/75/62. 
7 UNEP/OzL.Pro/ExCom/75/64. 
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транш был представлен к 75-му совещанию), с целью мониторинга  низких (или отсутствия) выплат 
утвержденных средств и (или) подписания соглашений.  

Проекты по укреплению организационной инфраструктуры (УОИ) 
 
21. Исполнительный комитет одобрил 668 проектов УОИ, курируемых ЮНЕП, в 109 странах.  По 
состоянию на 31 декабря 2014 года 546 проектов УОИ были завершены и 122 проектов продолжались в 
103 странах. ЮНЕП возобновила реализацию 39 проектов УОС в течение 2014 г. Анализ доклада о ходе 
работы показал наличие проблем (низкие выплаты и задержки). Из 122 текущих проектов 101 был 
утвержден более года назад, из них по 35 проектам выплат не было. После рассмотрения комментариев 
ЮНЕП в ответ на запрос Секретариата об обновлении и уточнении многие проблемы были решены, за 
исключением проектов УОИ, перечисленных в таблице 8. 

Таблица 8: Продолжающиеся проекты УОИ с отсутствием выплат 
Страна/код проекта Утверж-

денное 
финанси-
рование с 

поправ-ками 
(долл. США) 

Выпла-
чено 

(долл. 
США) 

Выпла-
чено (%) 

Оста-ток 
(долл. 
США) 

Причины низкого уровня 
выплат/задержки 

Марокко 
(MOR/SEV/59/INS/63) 

156 000 0 0 156 000 Соглашение не подписано. 
Заключительный доклад о расходах 
по предыдущему проекту не 
представлен. 

Перу 
(PER/SEV/68/INS/45) 

133 510 0 0 133 510 Соглашение не подписано. 
Административные и национальные 
правовые процедуры. 

22. Исполнительный комитет, возможно, пожелает поручить ЮНЕП представить к 76-му совещанию 
доклад по проектам УОИ, перечисленным в таблице 8, с целью контроля хода выполнения проектов УОИ 
и выплаты утвержденных средств. 

Административные расходы 
 
23. Из 240 194 488 долл. США, утвержденных для реализации проекта, 20 676 515 долл. США  было 
выплачено на административные расходы, что составляет 8,6 процента  от совокупных административных 
расходов, начиная с 1991 года. В 2014 году из утвержденной суммы 14 868 679 долл. США было 
выплачено 1 051 873 долл. США  на административные расходы, что составляет 7,1 процента от 
совокупных административных расходов. 

Часть III: Комментарии и рекомендации Секретариата 
 
Комментарии 
 
Задержки с осуществлением 
 
24. Исполнительный комитет, возможно, пожелает принять к сведению, что ЮНЕП представит к 76-му 
совещанию доклад по двум проектам с задержкой осуществления, которые можно найти в Добавлении I 
Приложения III объединенного доклада о ходе работы. 
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РЕКОМЕНДАЦИИ 
 
25. Исполнительный комитет, возможно, пожелает: 

(a) принять во внимание: 

(i) доклад ЮНЕП о ходе работы по состоянию на 31 декабря 2014 года, в соответствии 
с содержанием документа UNEP/OzL.Pro/ExCom/75/15;  

(ii) то, что ЮНЕП представит доклад к 76-му совещанию по двум проектам с задержкой 
осуществления и по 27 проектам, для которых рекомендовано представить 
дополнительные доклады о ходе работы, как указано в Дополнениях I и II к 
Приложению III объединенного доклада доклада о ходе работы 
(UNEP/OzL.Pro/ExCom/75/12);  

(b) поручить ЮНЕП: 

(i) представить доклады о ходе работы и финансировании по многолетнему 
соглашению по бромистому метилу с Чили и  вернуть остаток средств к 76-му 
совещанию;  

(ii) представить окончательный доклад к 76-му совещанию по теме:  

a. уничтожение конфискованного ОРВ в Непале (NEP/DES/59/TAS/27) с 
полным описанием полученного опыта, если кредиты проданы; и  

b. демонстрация региональной стратегии по управлению и удалению отходов 
ОРВ  в регионе Европы и Центральной Азии (EUR/DES/69/DEM/13); 
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Annex I 
 

UNEP PROJECT IMPLEMENTATION BY COUNTRY 
 

Country Estimated 
funds 

disbursed in 
2014 (US $) 

Funds 
disbursed 

in 2014 
(US $) 

Percentage of 
funds disbursed 
over estimation 

in 2014 

Percentage of 
planned projects 

completed in 
2014 

Afghanistan 180,679 40,032 22% 0%
Albania 66,613 99,332 149% 100%
Algeria 128,700 102,960 80% 100%
Angola 96,675 69,950 72%   
Antigua and Barbuda 51,165 0 0% 0%
Argentina 0 0     
Armenia 0 0     
Bahamas (the) 82,149 1,290 2% 50%
Bahrain 373,980 79,995 21% 67%
Bangladesh 147,720 0 0% 0%
Barbados 112,312 20,000 18%   
Belize 0 30,680     
Benin 148,686 0 0%   
Bhutan 150,265 61,510 41%   
Bolivia (Plurinational State of) 0 0   100%
Botswana 96,216 18,043 19% 50%
Brunei Darussalam 148,678 104,726 70% 50%
Burkina Faso 154,760 1,560 1% 0%
Burundi 102,956 87,956 85% 100%
Cambodia 218,456 101,534 46%   
Cameroon 179,415 109,649 61% 100%
Cabo Verde 98,710 30,000 30%   
Central African Republic (the) 94,973 0 0% 0%
Chad 135,000 0 0%   
Chile 203,541 74,542 37% 0%
China 1,705,584 2,015,684 118% 100%
Colombia 38,772 27,900 72% 50%
Comoros (the) 108,900 13,900 13% 100%
Congo (the) 95,000 5,000 5% 100%
Cook Islands 54,375 51,250 94% 100%
Costa Rica 0 0     
Cote d'Ivoire 152,430 75,197 49% 0%
Croatia 87,707 0 0% 100%
Cyprus 0 0     
Democratic People’s Republic of Korea (the) 274,000 54,827 20% 0%
Democratic Republic of the Congo (the) 181,040 122,270 68%   
Djibouti 68,526 0 0%   
Dominica 61,284 3,095 5% 50%
Dominican Republic (the) 111,333 61,866 56% 100%
Ecuador 197,574 42,887 22% 50%
Egypt   0     
El Salvador 131,500 20,068 15%   
Equatorial Guinea 73,765 0 0% 0%



UNEP/OzL.Pro/ExCom/75/15 
Annex I 
 
 

2 
 

Country Estimated 
funds 

disbursed in 
2014 (US $) 

Funds 
disbursed 

in 2014 
(US $) 

Percentage of 
funds disbursed 
over estimation 

in 2014 

Percentage of 
planned projects 

completed in 
2014 

Eritrea 193,000 2,826 1% 0%
Ethiopia 5,000 25,000 500% 0%
Fiji 58,900 58,900 100% 100%
Gabon 72,166 48 0% 0%
Gambia (the) 79,939 21,939 27% 67%
Georgia 0 0     
Ghana 0 0     
Global 10,315,984 10,442,895 101% 0%
Grenada 60,605 4,287 7% 0%
Guatemala 167,339 0 0% 33%
Guinea 66,102 46,500 70% 0%
Guinea-Bissau 58,945 14,757 25% 0%
Guyana 74,434 55,800 75% 100%
Haiti 103,471 52,803 51% 50%
Honduras 119,822 0 0% 0%
India 765,878 275,438 36% 33%
Iran (Islamic Republic of) 154,036 20,929 14%   
Iraq 1,391,369 714,370 51%   
Jamaica 81,945 25,389 31% 0%
Kenya 151,667 37,800 25%   
Kiribati 75,924 29,503 39%   
Kuwait 649,525 221,860 34% 50%
Kyrgyzstan 69,500 82,573 119% 100%
Lao People's Democratic Republic (the) 112,311 51,885 46% 50%
Lebanon 0 0     
Lesotho 40,500 40,500 100% 0%
Liberia 58,500 46,213 79%   
Madagascar 75,000 5,000 7% 0%
Malawi 95,000 30,000 32% 50%
Malaysia 0 0     
Maldives 275,602 179,402 65% 100%
Mali 118,847 30,000 25%   
Malta 0 0     
Marshall Islands (the) 73,977 20,580 28%   
Mauritania 179,887 14 0% 25%
Mauritius 40,500 0 0% 100%
Micronesia (Federated States of) 49,413 45,712 93% 100%
Mongolia 168,000 63,000 38%   
Morocco 194,180 0 0% 0%
Mozambique 85,800 121,108 141% 100%
Myanmar 254,942 10 0% 0%
Namibia 27,000 27,000 100% 100%
Nauru 53,499 15,622 29% 0%
Nepal 110,066 5,085 5% 0%
Nicaragua 73,934 40,933 55% 100%
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Country Estimated 
funds 

disbursed in 
2014 (US $) 

Funds 
disbursed 

in 2014 
(US $) 

Percentage of 
funds disbursed 
over estimation 

in 2014 

Percentage of 
planned projects 

completed in 
2014 

Niger (the) 65,766 32,414 49%   
Nigeria 0 0     
Niue 81,313 18,075 22%   
Oman 18,000 19,399 108%   
Pakistan 224,968 60,606 27% 0%
Palau 76,331 44,507 58%   
Panama 33,238 39,536 119% 50%
Papua New Guinea 0 0     
Paraguay 44,473 24,035 54% 50%
Peru 175,535 0 0% 0%
Philippines (the) 1,908,080 732,309 38% 0%
Qatar 165,000 0 0% 100%
Region: AFR 0 0     
Region: ASP 68,333 4,775 7% 0%
Region: EUR 64,315 29,588 46%   
Region: LAC 4,109 0 0%   
Republic of Moldova (the) 36,444 13,722 38% 0%
Rwanda 105,000 65,817 63% 100%
Saint Kitts and Nevis 52,390 13,864 26% 0%
Saint Lucia 55,150 22,500 41% 0%
Saint Vincent and the Grenadines 3,649 0 0% 100%
Samoa 75,372 40,374 54%   
Sao Tome and Principe 157,988 27,334 17% 50%
Saudi Arabia 607,065 52,711 9% 67%
Senegal 153,079 76,051 50% 0%
Serbia 30,926 0 0% 100%
Seychelles 60,000 32,450 54%   
Sierra Leone 107,800 42,088 39% 50%
Solomon Islands 87,818 47,758 54%   
Somalia 40,500 7 0% 0%
South Sudan 45,000 10,014 22% 0%
Sri Lanka 49,604 37,604 76%   
Sudan (the) 105,270 35,090 33%   
Suriname 27,527 27,000 98% 100%
Swaziland 124,990 20,001 16% 100%
Syrian Arab Republic 0 0     
Thailand 0 0     
Timor-Leste 164,467 64,203 39% 0%
Togo 75,053 16,558 22% 0%
Tonga 77,681 55,907 72%   
Trinidad and Tobago 25,000 0 0% 0%
Tunisia   0     
Turkey 103,450 64,403 62%   
Turkmenistan 0 0     
Tuvalu 45,036 41,558 92% 100%
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Country Estimated 
funds 

disbursed in 
2014 (US $) 

Funds 
disbursed 

in 2014 
(US $) 

Percentage of 
funds disbursed 
over estimation 

in 2014 

Percentage of 
planned projects 

completed in 
2014 

Uganda 95,241 2,771 3% 50%
United Republic of Tanzania (the) 5,000 0 0% 0%
Uruguay 0 0     
Vanuatu 27,056 22,725 84% 100%
Venezuela (Bolivarian Republic of) 111,754 0 0% 100%
Viet Nam 118,976 59,488 50%   
Yemen 557,289 136,001 24% 67%
Zambia 115,520 0 0%   
Zimbabwe 98,242 0 0%   
Grand Total 29,590,746 18,416,629 62% 45%
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INTRODUCTION 
 
The United Nations Environment Programme (UNEP) is submitting this Annual Financial 
and Progress Report (APR) covering the period 1 January to 31 December 2014 for the 
consideration of the 75th meeting of the Executive Committee of the Multilateral Fund. 
 
UNEP followed the Multilateral Fund’s Revised Operational Guidelines for Progress and 
Financial Reporting (Third Revision, 24 February 2014), as well as guidance received during 
the February 2015 Inter-Agency Coordination Meeting when developing this APR. 
 
This APR details project implementation assistance UNEP provided to developing countries 
operating under Article 5 of the Montreal Protocol (“Article 5 countries”) in accordance with 
UNEP’s 2014-2016 Business Plan, which was endorsed by the 71st meeting of the Executive 
Committee.1  
 
The focus and orientation of UNEP’s work in 2014 continued to be defined by the evolving 
needs of Article 5 countries as they progress in their implementation of the Montreal 
Protocol, and as they meet and sustain compliance with specific obligations. UNEP met its 
Business Plan objectives by following three parallel tracks of assistance for Article 5 
countries: 
 
• Track 1: Support Article 5 countries to implement new responsibilities related to HCFC 

phase out and enable them to expeditiously meet the 2013 and 2015 HCFC control 
measures. 

• Track 2: Foster strong partnerships in Article 5 countries to meet complete phase out of 
methyl bromide by 2015, and ensure sustainable compliance of phase-out targets already 
met. 

• Track 3: Awareness, knowledge-sharing and capacity building services that promote 
substitutes and alternatives to ODS that minimize the impact on the environment in 
support of Decision XIX/6. 

 
UNEP delivered its Business Plan through project-related services at the global, regional and 
national levels, including new and ongoing projects related to HPMP preparation and 
implementation, Institutional Strengthening, and various other training and technical 
assistance projects. 
 
UNEP offered over 350 compliance assistance services to Article 5 countries to achieve 
sustained compliance. UNEP prioritize and delivered assistance on the basis of countries’ 
differentiated needs and priorities. In conformity with its mandate, UNEP dedicated most of 
its resources to addressing specific problems of low volume consuming countries (LVCs) and 
very low volume consuming countries (VLVCs). UNEP complemented, supported and 
backstopped the work of the other Implementing and bilateral Agencies in areas of its 
comparative advantage and expertise whenever opportune and agreed upon with the agencies 
concerned. 
 
In 2014, UNEP in cooperation with the other Implementing and Bilateral Agencies provided 
significant advisory and project implementation support to Article 5 countries that resulted in 

                                                            
1 UNEP/OzL.Pro/ExCom/71/10. 
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an overall high note of compliance with the Montreal Protocol and its Amendments by those 
countries.   
 
UNEP has previously presented to the 73rd meeting of the Executive Committee a partial 
CAP Progress Report for the period 1 January - August 2014 as part of its 2015 Compliance 
Assistance Programme (CAP) budget request.2  UNEP will present the details of the support 
provided by CAP in 2014 (i.e. September-December) to the 75th Meeting of the Executive 
Committee as part of UNEP’s 2016 CAP Work Programme and Budget request.  
 
I. PROJECT APPROVALS AND DISBURSEMENTS 
 
A. Annual Summary Data 
 
From June 1991 until the end of December 2014, the Executive Committee approved 1808 
projects for implementation by UNEP. The total funding approved for UNEP was US$ 
261,827,824 including programme support costs (PSC), which represents about 8% of the 
total funding allocation to date approved by the Multilateral Fund for the four Implementing 
Agencies.  Of the 1,808 projects approved for UNEP from June 1991 until December 2014, 
669 were time-sensitive Institutional Strengthening (IS) projects and 1,139 were objective-
sensitive projects, as follows: 
   

Type Code Number approved 
1991-2013 

Number in 
approved 2014 

Total 

Country Programmes CPG 95 0 95
Demonstration DEM 2 0 2
Institutional Strengthening INS 630 39 669
Investment3 INV 3 0 3
Project preparation PRP 179 16 195
Technical assistance TAS 626 22 648
Training TRA 196 0 196
Total  1731 77 1808
 
During 2014, the Executive Committee approved 77 new projects for UNEP to implement, 
including the 2014 CAP budget. The total value of those approvals was US$ 14,868,679 plus 
PSC of US$ 1,051,873. 
 
See Annex 1: Annual Summary provides details.  
 
B. Interest 
 
The interest accrued from 1991-2014 was US$ 82,130 as follows: 
 

Year Interest (US$) 
1991-2013 9,554,952
2014 82,130
Total 9,637,082

                                                            
2 UNEP/OzL.Pro/ExCom/73/30. 
3 Philippines National CFC phase-out plan: Final implementation plan (PHI/PHA/66/INV/94), Venezuela HCFC 
phase-out management plan, stage I, first tranche (VEN/PHA/63/INV/119); Yemen HCFC phase-out 
management plan, stage I, first tranche (YEM/PHA/68/INV/40). 
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C. Summary Data by Type (CPG, DEM, INS, INV, PRP, TAS, TRA) 
  
The 77 projects that the Executive Committee approved in 2014 for UNEP implementation at 
the level of US$ 14,868,679 plus PSC of US$ 1,051,873. Of those, 39 were time-sensitive IS 
projects and 38 were objective-sensitive activities comprising: 
  

Type Code Number 
Institutional Strengthening INS 39
Project preparation PRP 16
Technical assistance TAS 22
Total  77
 
See Annex 1: Summary Data by Projects Type. 
 
D.  Multi-year Agreements 
 
From June 1991 until the end of December 2014, the Executive Committee has approved a 
cumulative 465 MYAs (PHA) for implementation by UNEP.  The total funding approved for 
UNEP for MYAs during this period was US$ 37,014,669 plus adjustments excluding 
programme support costs (PSC). UNEP has received a total of US$ 28,782,120, out of which 
US$ 20,438,979 has been disbursed (i.e. 71%). 
 
 
II.  PROJECT COMPLETIONS SINCE LAST REPORT 
 
A. ODP Phased Out Since Last Report 
 
UNEP only implements non-investment projects (i.e. capacity building and technical 
assistance). Due to the nature of these projects, the directly-associated ODP phase out is 
either zero or small according to the approved projects. The cumulative ODP phase-out 
achieved as a result of all completed UNEP projects to date is 1,580.9 ODP tonnes. Since the 
last APR, UNEP has achieved phase out of 29.9 ODP tonnes out of a target of 29.9 ODP 
tonnes. 
 
B. Non-Investment Project Completions since Last Report 
 
During 2014, UNEP completed 58 projects as follows for a total value of US$ 5,877,909 
excluding PSC:  
 

Type Code Number 
Institutional Strengthening INS 31
Technical assistance TAS 27
Training TRA 0
Country Programmes CPG 0
Project preparation PRP 0
Demonstration DEM 0
Total  58 
 
The completion of projects by region was as follows: 
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Region Number 
Africa 11
Asia and the Pacific 13
Europe and Central Asia 6
Latin America and the Caribbean 19
West Asia 8
Global 1
Total 58
 
See Annex II, Completed Non-Investment Projects for details. 
 
  
III. GLOBAL AND REGIONAL PROJECT HIGHLIGHTS 
 
(a) Global Projects 
 
During this APR reporting period, UNEP implemented one global project: 
 
 Compliance Assistance Programme (CAP) 2014 budget (GLO/SEV/71/TAS/321). As per 

Executive Committee Decision 66/16, UNEP will present its detailed annual progress 
report on CAP activities to the last meeting of each year in the context of the annual CAP 
approval, and identify any project implementation impediments for the CAP project in the 
APR. UNEP has previously presented to the 73rd meeting of the Executive Committee a 
partial CAP Progress Report for the period 1 January - August 2014 as part of its 2015 
CAP Work Programme and Budget request. UNEP will present the details of the support 
provided by CAP in 2014 (i.e. September-December) to the 75th Meeting of the 
Executive Committee as part of UNEP’s 2016 CAP Work Programme and Budget 
request. 

 
(b) Regional Projects 
 
During this APR reporting period, UNEP implemented the following regional project: 
 

 Promoting low-global warming potential refrigerants for air-conditioning sectors in high 
ambient temperature countries in West Asia (ASP/REF/69/DEM/56). Project continues to 
progress steadily and all legal agreements with the technology providers and local 
manufacturers were concluded. Supply of all samples i.e. refrigerants and compressors 
where shipped and received by local manufacturers, except for 2 companies that 
encountered logistical difficulties. Prototypes started to be built and 2 companies 
competed their prototypes before the end of 2014. Agreement with the independent 
testing facility was concluded through a competitive process managed by UNIDO. 
Declaration of the technical cooperation between the project and AHRI-AREP project 
was signed and Technical Review Team established. Composed of 6 International 
independent experts, the first meeting of Technical Review Team was conducted in Oct-
2014. Two stakeholder’s coordination meetings were conducted in May and Oct 2014 in 
the margins of regional events.  Several international and regional events were organized 
as part of the project proceedings (including Special Seminar at ASHRAE Annual Winter 
Conference- USA-Jan2014, Especial session at ASHRAE Conference on Hot Climates- 
Qatar-Feb 2014, First regional symposium on District Cooling- Kuwait May 2014, 4th 
symposium on alternative refrigerates for high-ambient countries- Dubai- Oct 2014). 
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Project completed around 75% of its activities. The testing of the prototypes and the final 
report is planned for end of 2015.  
 
 

IV. Performance Indicators 
 
(a) Agency Business Plan Performance Goals 
 
Through decision 71/21, the Executive Committee adopted the following performance 
indicators for UNEP for 2014:4 
 

Item 2014 targets UNEP assessment 
of 2014 results 

achieved 
Number of annual programmes of multi-year 
agreements approved versus those planned 

29 12 

Number of individual projects/activities (investment 
and demonstration projects, TAS, institutional 
strengthening) approved versus those planned 

65 39 

Milestone activities completed/ODS levels achieved 
for approved multi-year annual tranches versus those 
planned 

26 12 

ODS phased-out for individual projects versus those 
planned per progress reports  

0.0 ODP tonnes 0.0 ODP tonnes

Project completion (pursuant to decision 28/2 for 
investment projects) and as defined for non-
investment projects versus those planned in progress 
reports 

49 58 

Number of policy/regulatory assistance completed 
versus that planned  

100% of countries listed in 
the annex of UNEP’s 2014 
CAP Budget either 
received assistance or 
assistance was offered 

100% 

Speed of financial completion versus that required 
per progress report completion dates 

On time On time 

Timely submission of project completion reports 
versus those agreed  

On time On time 

Timely submission of progress reports and responses 
unless otherwise agreed  

On time On time 
(achieved) 

 
 (b) Cumulative Completed Investment Projects 
 
Not applicable to UNEP. 
 
(c) Cumulated Completed Non-Investment Projects 
 
UNEP has completed a total of 1,341 non-investment projects excluding project preparation 
assistance. Of the total amount of US$ 187,379,459 approved, 99.6% has been disbursed. It 
took an average 10 months from first approval and 34 months from approval to completion. 
The breakdown and details are provided in the Annexes. 

                                                            
4 UNEP/OzL.Pro/ExCom/71/64, Annex VI. 
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(d) Cumulative Ongoing Investment Projects 
 
Not applicable to UNEP. 
 
(e) Cumulative Ongoing Non-Investment Projects 
 
UNEP has 263 ongoing non-investment projects excluding project preparation assistance. Of 
the total amount of US$ 44,046,262 approved, 45% has been disbursed. It took an average of 
12 months from approval for the first disbursement. The average number of months from 
approval to planed completion is 39 months. The breakdown and details are provided in the 
Annexes. 
 
V. STATUS OF AGREEMENTS AND PROJECT PREPARATION (WHERE APPLICABLE), BY 

COUNTRY 
 
(a) Agreements to be signed/executed/finalized and when they will be ready for 
disbursing 
 
As of December 2014, UNEP was assisting 105 countries with the implementation of their IS 
projects.5 In 2014, the Executive Committee approved 21 IS renewal projects for UNEP 
implementation. The breakdown of countries supported by UNEP through IS projects is as 
follows: 
 

Region Number of Countries 
Supported by UNEP 

Number of IS Renewals 
Approved in 2014 

Africa  47 9
Asia Pacific  26 10
West Asia  5 0
Europe & Central Asia  5 0
Latin America & Caribbean  23 2
Total  105 21
 
(b) Project Preparation by country, approved amount, and amount disbursed   
 
UNEP has 173 completed project preparation activities totaling US$ 7,885,042 of which 99% 
has been disbursed.  It took an average 10 months from first approval and 31 months from 
approval to completion.  As of 30 December 2014, UNEP also has 18 ongoing project 
preparation activities totaling US$ 707,600, of which 14% has been disbursed. 

                                                            
5 Afghanistan, Albania, Algeria, Angola, Antigua and Barbuda, Bahamas, Bahrain, Barbados, Belize, Benin, 
Bhutan, Bolivia, Botswana, Brunei Darussalam, Burkina Faso, Burundi, Cambodia, Cameroon, Cape Verde, 
Central African Republic, Chad, Comoros, Congo, Cook Islands, Cote d'Ivoire, Croatia, DPR Korea, DR 
Congo, Djibouti, Dominica, Dominican Republic, Ecuador, El Salvador. Equatorial Guinea, Eritrea, Ethiopia, 
Fiji, Gabon, Gambia, Grenada, Guatemala, Guinea, Guinea-Bissau, Guyana, Haiti, Honduras, Iraq, Jamaica, 
Kenya, Kiribati, Kuwait, Kyrgyzstan, Lao People's Democratic Republic, Lesotho, Liberia,  Madagascar, 
Malawi, Maldives, Mali, Marshall Islands, Mauritania, Mauritius, Micronesia FS, Mongolia, Morocco, 
Mozambique, Myanmar, Namibia, Nauru, Nepal, Nicaragua, Niger, Niue, Palau, Panama, Paraguay, Peru,  
Philippines, Republic of Moldova, Rwanda, Saint Kitts and Nevis, Saint Lucia, Saint Vincent and the 
Grenadines, Samoa, Sao Tome and Principe, Saudi Arabia, Senegal, Seychelles, Sierra Leone, Solomon Islands, 
Somalia, South Sudan, Sudan, Suriname, Swaziland, Tanzania, Timor Leste, Togo, Tonga, Tuvalu, Uganda, 
Vanuatu, Vietnam, Yemen, Zambia, Zimbabwe. 
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VI. ADMINISTRATIVE ISSUES (OPERATIONAL, POLICY, FINANCIAL, AND OTHER ISSUES) 
 
(a) Meetings Attended 

 
UNEP participated in the following meetings in 2014: 
 

Meeting Date and venue 
Inter-Agency Coordination meeting 11-13 February 2014, Montreal 
72nd Executive Committee meeting 12-16 May 2014, Montreal 
52nd Implementation Committee meeting   9-10 July 2014, Paris 
Workshop on HFC Management 11-12 July 2014, Paris 
34th Open-Ended Working Group meeting 14-18 July 2014, Paris 
Inter-Agency Coordination meeting 2-3 September 2014, Montreal 
53rd Implementation Committee meeting   14-15 November 2014, Paris 
26th Meeting of the Parties to the Montreal Protocol 17-21 November 2014, Paris 
73rd Executive Committee meeting 9-13 November 2014, Paris 
 
UNEP will provide an update of the meetings organized by CAP itself in 2014 as part of the 
2016 CAP Work Programme and Budget which is being submitted to the 75th meeting of the 
Executive Committee. 

 
(b) Implementing Agency and Other Co-operation 
 
UNEP’s work under the Multilateral Fund is performed in close cooperation and coordination 
with the Multilateral Fund Secretariat and Ozone Secretariat, the other Implementing 
Agencies (UNDP, UNIDO, World Bank), bilateral agencies, and other partners at the 
international, regional and national levels. 
 
HPMP implementation. UNEP implements many of its projects on the ground in countries 
jointly with other Implementing Agencies, where each agency co-implements complementary 
parts of a single project.  For example, in 2014 UNEP was the Lead Agency for the HPMP 
implementation for 72 Article 5 countries, and the Cooperating Agency for the HPMPs of 29 
countries. UNEP cooperated with UNIDO (51 countries), UNDP (26 countries), Germany (1 
country) and Japan (1 country) for HPMP implementation.  
 
(c) Other Issues 

 
Preparation for transition to Umoja. Pursuant to resolution A/RES/63/262 adopted by the 
General Assembly on 24 December 2008 for the implementation of an enterprise resource 
planning system, all UN Secretariat entities and Funds and Programmes (including UNEP) 
have been in the process of consolidating the management of all financial, human and 
physical resources under a single integrated information system called as Umoja. During the 
last half of 2014, UNEP began preparatory work for the transition to Umoja. UNEP, which 
was part of Cluster 3 for the implementation of Umoja, implemented the system on 1 June 
2015. Umoja enables to accommodate the International Public Sector Accounting Standards 
(IPSAS), which has been introduced in the UN since January 2014. 
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Annex I: Country Developments 
 
A. Highlights of projects and activities (other than IS) 
 

 Bhutan. CAP has been working closely with Bhutan on mainstreaming the HCFC phase 
out Management Plan into the national policy. The Government of Bhutan has linked the 
HPMP with the national development policy and with the UNDAF very closely. This 
mainstreaming has strengthened MP implementation in the country.  
 

 Guatemala. Since January 2012, the implementation of UNEP projects were suspended in 
Guatemala because of the internal substantive and financial review process of the 
previous administration. The country was proactive and banned the imports of HCFCs for 
the second half of 2014. Without the HCFC quota system approved and due to lack of 
clarity on a responsible person to implement the HPMP, UNEP was not able to launch the 
training of Customs and Enforcement Officers.  

 
 India. The approved funding includes Tranche 1 and new approval of Tranche 2 in the 

71st ExCom: (1) Awareness component through Ozone Cell (2) Enforcement training 
through the National Academy of Customs, Excise and Narcotics. There is now an 
agreement with NACEN to move on the HPMP SSFA. The late signing of the contract 
may also impact the submission of the third tranche by UNEP due for the 75th ExCom. 

 
 Mauritania. UNEP had suspended activities in the Mauritania since 2008 and is holding 

US$ 206,000 of already approved activities. There was an ongoing OIOS investigation of 
the charges that went through the UNDP office in Mauritania. There has been 
communication on the outcome of the investigation. UNEP Senior Management 
undertook a mission to Mauritania early 2014. In light of the current problems, UNEP is 
unable to assist the country, however, discussions are ongoing to resolve the situation. 

 
 Mongolia. The Government of Mongolia has taken approaches to ban public procurement 

of the RAC systems with HCFCs or their blends.  
 

 Myanmar. The internal review process for approval of legal documents between 
international organizations and the Government is and might continue to affect the HPMP 
project implementation. However, despite the delay in signing of the SSFA, the 
government has initiated the implementation of several activities: a meeting with key 
stakeholders was organized in July 2015 to discuss the establishment of RAC association 
and a follow-up meeting will be organized in August 2015; the train-the-trainer workshop 
for customs and enforcement officers will be organized from 5-7 August 2015. The 
government also plans to organize a train-the-trainer workshop on good practices for 
RAC servicing in the last quarter of 2015. 

 
 Peru. The Government has not opened a special account to implement the projects funded 

by Multilateral Fund. UNEP will conduct direct implementation of the project in a interim 
period. Due to the change of administrative system in UNEP (from IMIS to UMOJA), 
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there has been difficulties to transfer funds or hire consultants. The project is expected to 
be launched in the second half of 2015. 

 
 Pakistan. Under the HPMP, while UNIDO component is almost complete, the UNEP 

component has not been implemented since November 2013. Delays in implementation 
due to the absence of the ozone officer could jeopardize future funding, lead to a high risk 
of non-compliance, imposition of penalties associated with non-compliance and its 
impact on the local industry and trade. This will adversely impact the Stage 2 
preparations on which Pakistan is embarking now.  
 

 South Sudan. The development of an HPMP in South Sudan was approved in 2013. The 
project is assisting South Sudan to prepare its phase-out management plan for an 
accelerated HCFC phase-out, including conducting of detailed national survey to assist 
the country establishing baseline data on HCFCs. Due to the political situation, only two 
missions were undertaken to the country. However, despite the challenges, UNEP is 
pleased to report that the National Ozone Unit has been established, baseline data are 
being collected, and UNEP assistance is ongoing in particular with regard to the licensing 
and quota systems. 

 
 

B. Institutional strengthening 
 
UNEP assisted the following 105 countries with the implementation of their IS projects in 
2014: 
 
Afghanistan Fiji Niger 
Albania Gabon Niue 
Algeria Gambia Palau 
Angola Grenada Panama 
Antigua and Barbuda Guatemala Paraguay 
Bahamas Guinea Peru 
Bahrain Guinea-Bissau Philippines 
Barbados Guyana Republic of Moldova 
Belize Haiti Rwanda 
Benin Honduras Saint Kitts and Nevis 
Bhutan Iraq Saint Lucia
Bolivia Jamaica Saint Vincent and the 

Grenadines 
Botswana Kenya Samoa 
Brunei Darussalam Kiribati Sao Tome and Principe 
Burkina Faso Kuwait Saudi Arabia 
Burundi Kyrgyzstan Senegal 
Cambodia Lao People's Democratic 

Republic 
Seychelles 

Cameroon Lesotho Sierra Leone 
Cape Verde Liberia Solomon Islands 
Central African Republic Madagascar Somalia 
Chad Malawi South Sudan 
Comoros Maldives Sudan 
Congo Mali Suriname 
Cook Islands Marshall Islands Swaziland 
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Cote d'Ivoire Mauritania Tanzania 
Croatia Mauritius Timor Leste 
DPR Korea Micronesia FS Togo
DR Congo Mongolia Tonga 
Djibouti Morocco Tuvalu 
Dominica Mozambique Uganda 
Dominican Republic Myanmar Vanuatu 
Ecuador Namibia Vietnam 
El Salvador. Equatorial Guinea Nauru Yemen
Eritrea Nepal Zambia
Ethiopia Nicaragua Zimbabwe 
 
The following are highlights from 2014 for specific IS projects: 

 
 Afghanistan.  While there has been some progress with the IS project 

(AFG/SEV/70/INS/l5), there has been a low disbursement in 2014 due to the difficulty of 
the Government to open a special bank account to enable funds transfers to the National 
Ozone Unit. UNEP experienced considerable delays in the implementation of the IS 
project activities in 2014. A sustainable solution is still a challenge and discussions are 
ongoing with NEPA to resolve this issue.  As of now, CP and A 7 data for 2014 has still 
not been submitted. 

 
 Bolivia.  Since 2010, there were frequent changes of National Ozone Officers in Bolivia. 

The CAP team has provided an induction to the new NOOs in order to minimize the 
impact on the institutional strengthening project implementation. 

 
 DPR Korea (Extension of institutional strengthening project (phases VI and VII: 1/2010-

12/2013). Since the approval of the IS project (DRK/SEV/68/INS/57) in the 68th ExCom. 
in November 2012, CAP initiated a dialogue with NCCE, UNIDO and UNDP, 
Pyongyang Office, for transferring the funds as per the modality noted by the 68th 
ExCom (Decision 68/4). With new sanctions being imposed by the UN at that time, it 
became impossible to transfer the funds directly to the country as proposed in the above 
modality. No funds could be either transferred or spent during the year 2013 and limited 
funds have been spent in 2014 by UNEP through only certain activities inside and outside 
of the country and with great difficulty. UNEP in collaboration with UNIDO has 
organized certain technical assistance events and awareness activities by direct 
implementation.  

 
In August 2014, the country urged UNEP to find avenues to transfer the IS funds to the 
country as this is impacting the implementation of Montreal Protocol activities. UNEP 
has conducted a series of consultations with the Multilateral Fund Secretariat and the 
HPMP Lead Implementing Agency - UNIDO during the Inter Agency Coordination 
Meeting in Montreal in February 2015.  
 
Noting the unique mandate and the very special nature of an IS project and its 
deliverables and the key role that the Ozone Officer within the country, UNEP proposes 
that the remaining IS funds be returned to the MLF, until such time when the sanctions 
are lifted and these funds could be transferred to the country.  
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 Haiti. Despite the good progress in implementing training activities, and after a mission in 
June 2014 where a workplan was agreed upon, the NOU continued to experience delays 
in the implementation of the IS project during the second half of 2014. In November 
2014, the country faced a political crisis with increased social movements and street 
manifestations that forced resignation of the Government in December 2014. The 
agreement with the Government expired in December 2014 and is currently being 
renewed.  

 
 Myanmar. The project is experiencing delay in the implementation due to the signing the 

SSFA as well as the change of NOO, which had led to discontinuity of project 
implementation.  UNEP facilitated the visit of two ozone staff to Thailand for capacity 
building in March 2015 under south-south cooperation. 

 
 Uganda. The IS project for Uganda (UGA/SEV/13/INS/02) was approved at 13th ExCom 

Meeting in July 1994. No IS renewal was approved after this date, and Uganda has not 
requested IS funding for approximately 17 years. After consultations with the 
Government, UNEP has been able to submit the renewal request for Phase II to ExCom-
73.     

 
C. Activities that were provided by UNEP from its administrative costs 
 
As per the approved 2014 CAP Work Programme and Budget, UNEP funded two posts from 
programme support costs in 2014 to provide administrative and financial support for the 
programme: 

 Monitoring & Administration Officer P3/P4 
 Assistant Monitoring & Administration G6  

D. Activities conducted by UNEP to assist other agencies 
 

Implementing joint activities with partner implementing agencies, proved to be cost effective 
and strategic in meeting country and regional needs. Moreover, in providing compliance 
assistance services to countries, UNEP teamed up with other agencies to field joint missions 
to country’s for a better focused delivery at national level: China, India, DPR Korea, 
Guatemala, Iran, Egypt, Kuwait, Qatar, Kyrgyzstan, Saudi Arabia and Nigeria.  
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Annex II: Completed non-investment projects 2014 

 
Project Title Region Country Sector Mtg Type Num Date 

Complete
d 
(Actual) 

Africa               

Extension of the institutional strengthening project (phase V) AFR ALG SEV 57 INS 69 Jul-14 

Extension of institutional strengthening project (phase III) AFR BOT SEV 53 INS 10 Dec-14 

Terminal phase-out management plan for CFCs (second tranche) AFR ERI PHA 63 TAS 08 Dec-14 

Terminal phase-out management plan for CFCs (first tranche) AFR ERI PHA 54 TAS 04 Dec-14 

Extension of the institutional strengthening project (phase VII: 
8/2012-7/2014) 

AFR GAM SEV 67 INS 26 Dec-14 

Extension of the institutional strengthening project (phase III) AFR MAR SEV 53 INS 19 Dec-14 

Extension of institutional strengthening project (phase VIII: 4/2012-
3/2014) 

AFR MLW SEV 66 INS 33 Dec-14 

HCFC phase-out management plan (stage I, first tranche) AFR MOZ PHA 66 TAS 22 Dec-14 

Extension of institutional strengthening project (phase VII: 4/2012-
3/2014) 

AFR NAM SEV 66 INS 18 Jul-14 

HCFC phase-out management plan (stage I, first tranche) AFR PRC PHA 63 TAS 22 Mar-14 

Institutional strengthening (establishment of the ODS unit) AFR UGA SEV 13 INS 02 Dec-14 

          

Asia & Pacific, West Asia               

Terminal phase-out management plan (first tranche) ASP BAH PHA 50 TAS 17 Dec-14 

Renewal of the institutional strengthening project (phase III: 
1/2013-12/2014) 

ASP BRU SEV 67 INS 14 Dec-14 

Extension of the institutional strengthening project (phase IV: 
1/2013-12/2014) 

ASP CKI SEV 67 INS 09 Dec-14 

HCFC phase-out management plan (refrigeration servicing sector 
including 
 enabling programme) (stage I, first tranche) 

ASP CPR PHA 64 TAS 517 Dec-14 

HCFC phase-out management plan(stage I, second tranche) 
(refrigeration  
servicing sector including enabling programme) 

ASP CPR PHA 68 TAS 528 Dec-14 

HCFC phase-out management plan (stage I, first tranche) ASP FIJ PHA 65 TAS 22 Dec-14 

Extension of the institutional strengthening project (phase VIII: 
12/2012-11/2014) 

ASP FIJ SEV 67 INS 24 Dec-14 

Renewal of institutional strengthening project (phase IV: 1/2013-
12/2014) 

ASP FSM SEV 67 INS 08 Dec-14 

National strategy for transition to non-CFC MDIs ASP IND ARS 56 TAS 425 Dec-14 

TPMP verification ASP KUW PHA 57 TAS 15 Nov-14 

Renewal of the institutional strengthening project (phase VI: 
12/2012-11/2014) 

ASP LAO SEV 67 INS 24 Nov-14 

Extension of the institutional strengthening project (phase VII: 
12/2012-11/2014) 

ASP MDV SEV 67 INS 22 Dec-14 

Terminal phase-out management plan (first tranche) ASP QAT PHA 53 TAS 10 Jul-14 

Terminal phase-out management plan (second tranche) ASP QAT PHA 59 TAS 14 Dec-14 

National phase-out plan ASP SAU PHA 53 TAS 04 Dec-14 

National phase-out plan (second tranche) ASP SAU PHA 61 TAS 09 Jul-14 

HCFC phase-out management plan (stage I, first tranche) ASP SRL PHA 62 TAS 41 Dec-14 

Extension of the institutional strengthening project (phase IV: 
1/2013-12/2014) 

ASP TUV SEV 67 INS 09 Dec-14 
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Extension of institutional strengthening project (phase IV: 1/2013-
12/2014) 

ASP VAN SEV 67 INS 10 Dec-14 

National ODS phase-out plan (second tranche) ASP YEM PHA 60 TAS 35 Dec-14 
 

Extension of the institutional strengthening project (phase VII: 
1/2013-12/2014) 

ASP YEM SEV 68 INS 42 Dec-14 

          

Latin America               

Extension of the institutional strengthening project (phase IV) LAC BHA SEV 61 INS 16 Jan-14 

Extension of institutional strengthening project (phase VIII: 8/2012-
7/2014) 

LAC BOL SEV 67 INS 37 Dec-14 

HCFC phase-out management plan (stage I, first tranche) LAC BZE PHA 62 TAS 25 May-14 

Extension of the institutional strengthening project (phase V) LAC DMI SEV 62 INS 20 Feb-14 

Extension of the institutional strengthening project (phase VII: 
1/2013-12/2014) 

LAC DOM SEV 68 INS 51 Dec-14 

Technical assistance to eliminate the remaining consumption of 
methyl bromide to be in compliance with the total phase-out 

LAC ECU FUM 65 TAS 56 Dec-14 

National phase-out of methyl bromide (phase II, first tranche) LAC GUA FUM 59 TAS 39 Dec-14 

HCFC phase-out management plan (stage I, first tranche) LAC GUY PHA 63 TAS 20 Dec-14 

Extension of the institutional strengthening project (phase V: 
1/2013-12/2014) 

LAC GUY SEV 68 INS 22 Dec-14 

Additional emergency assistance for institutional strengthening LAC HAI SEV 61 INS 17 Dec-14 

Renewal of institutional strengthening project (phase VI: 4/2012-
3/2014) 

LAC NIC SEV 66 INS 28 Mar-14 

Extension of institutional strengthening project (phase V: 11/2011-
10/2013) 

LAC PAN SEV 65 INS 33 Dec-14 

Extension of institutional strengthening project (phase VI: 7/2012-
6/2014) 

LAC PAR SEV 66 INS 30 Jun-14 

Renewal of institutional strengthening project (phase VIII: 1/2013-
12/2014) 

LAC STL SEV 68 INS 19 Dec-14 

HCFC phase-out management plan (first tranche) LAC STV PHA 64 TAS 19 Dec-14 

Extension of the institutional strengthening project (phase V: 
4/2012-3/2014) 

LAC STV SEV 66 INS 21 Mar-14 

HCFC phase-out management plan (stage I, first tranche) LAC SUR PHA 65 TAS 19 Dec-14 

Extension of the institutional strengthening project (phase IV: 
7/2012-6/2014) 

LAC SUR SEV 67 INS 20 Jul-14 

 HCFC phase-out management plan (stage I, first tranche) LAC VEN PHA 63 TAS 119 Dec-14  

Europe               

HCFC phase-out management plan (stage I, second tranche) EUR ALB PHA 70 TAS 26 Dec-14 

Renewal of institutional strengthening project (phase V: 7/2012-
6/2014) 

EUR ALB SEV 66 INS 24 Jun-14 

Extension of institutional strengthening project (phase VII) EUR CRO SEV 63 INS 37 Dec-14 

HCFC phase-out management plan (stage I, first tranche) EUR KYR PHA 63 TAS 27 Dec-14 

Extension of the institutional strengthening project (phase VI: 
1/2013-12/2014) 

EUR KYR SEV 68 INS 28 Dec-14 

HCFC phase-out management plan (stage I, first tranche) EUR YUG PHA 62 TAS 39 Dec-14 
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Annex III: Report on expenditures under the CAP budget 2014 (IML-2K57) 

Object Code Name Allotment Expenditures Balance %disb 

1101 Head of Branch 217,000 215,783 1,217  99.44% 

1102 Senior Environment Officer - Network & Policy 307,868 346,556 -38,688 112.57% 

1103 Programme Officer - Capacity Building 221,000 0 221,000  0.00% 

1104 Information Manager 207,000 175,772 31,228  84.91% 

1106 Programme Officer - Policy & Tech Support 48,516 0 48,516  0.00% 

1107 Programme Officer - HCFC 174,000 167,382 6,618  96.20% 

1108 Programme Officer - ECA/Paris 174,000 144,765 29,235  83.20% 

1111 ECA Regional Network Coordinator 227,365 227,365 0  100.00% 

1301 Principal Assistant HOB 108,000 99,874 8,126  92.48% 

1302 Programme assistant - Regional Networks 108,000 101,723 6,277  94.19% 

1303 Programme Assistant - Clearinghouse 108,520 109,605 -1,085 101.00% 

1305 Programme Assistant - ECA/Paris 96,000 86,067 9,933  89.65% 

1306 Programme Assistant - Capacity Building 96,000 88,203 7,797  91.88% 

1307 Programme Assistant - Information 96,000 95,257 743  99.23% 

1311 Programme Assistant - ECA 96,000 74,621 21,379  77.73% 

1601 Paris Staff Travel 131,000 93,990 37,010  71.75% 

1610 ECA staff travel 30,000 25,123 4,877  83.74% 

441  Project Personnel  2,446,269 2,052,086 394,183  83.89% 

2110 ECA Sub-contracts with supporting organizations 5,100 5,103 -3 100.06% 

2210 ECA Regional awareness raising 26,400 6,873 19,527  26.03% 

2261 
Transfer and grants to counterparts (IP) ECA 
network meetings 

174,247 163,697 10,550  
93.95% 

2301 Technical & Policy information materials 89,206 82,205 7,001  92.15% 

2302 Clearinghouse 150,000 141,435 8,565  94.29% 

2303 Capacity Building on HCFC phase out 100,794 32,970 67,824  32.71% 

442 Subcontracts  545,747 432,283 113,464  79.21% 

3210 ECA South-South cooperation 28,638 15,420 13,218  53.84% 

3301 Advisory and Consultative Meetings - Paris 32,000 31,597 403  98.74% 

3310 ECA network meetings/thematic workshops -9,385 -11,873 2,489  126.52% 

443 Training  51,253 35,143 16,110  68.57% 

4101 Office supplies - Paris & ECA 15,000 7,669 7,331  51.13% 

4201 Office equipment/computer - Paris & ECA 22,000 12,676 9,324  57.62% 

4301 Office rental - Paris and ECA 330,000 259,820 70,180  78.73% 

444 Equipment  367,000 280,166 86,834  76.34% 

5101 
Rental and maintenance of office equipment Paris & 
ECA 

52,000 50,550 1,450  
97.21% 

5201 Reporting/reproduction costs 11,000 0 11,000  0.00% 

5210 Translations - Regions 10,000 10,000 0  100.00% 

5301 Communication & Dissemination - Paris & ECA 123,000 66,474 56,526  54.04% 

445 Miscellaneous  196,000 127,024 68,976  64.81% 
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Total 
Project: 

0045 PARIS & ECA 3,606,269 2,926,703 679,566  
81.16% 

ROA   

1141 ROA Senior Regional Network Coordinator 186,440 156,462 29,978  83.92% 

1142 ROA Regional Network Coordinator - Francophone 192,827 192,989 -161 100.08% 

1143 ROA Regional Network Coordinator - Anglophone 194,976 194,983 -7 100.00% 

1144 ROA Programme Officer - HPMP 156,000 140,719 15,281  90.20% 

1145 ROA Programme Officer - HPMP 179,371 181,595 -2,224 101.24% 

1202 ROA Consultant 30,000 13,800 16,200  46.00% 

1317 Temporary Assistance CAP 45,000 15,668 29,332  34.82% 

1341 ROA Programme Assistant 42,385 43,416 -1,031 102.43% 

1342 ROA Programme Assistant 33,000 33,279 -279 100.85% 

1343 ROA Regional Outreach Assistant - HPMP 36,000 8,653 27,347  24.04% 

1640 ROA staff travel 143,000 115,684 27,316  80.90% 

441  Project Personnel  1,239,000 1,097,249 141,751  88.56% 

2140 ROA Sub-contracts with supporting organizations 8,000 0 8,000  0.00% 

2240 ROA Regional awareness raising 4,000 1,065 2,935  26.63% 

2261 Transfer and grants to counterparts (IP) 20,000 20,000 0  100.00% 

442  Subcontracts  32,000 21,065 10,935  65.83% 

3240 ROA South-South cooperation 31,000 -779 31,779  -2.51% 

3340 ROA network meetings/thematic workshops 341,000 339,054 1,946  99.43% 

443 Training  372,000 338,275 33,725  90.93% 

4110 Office supplies - Regions 4,000 2,766 1,234  69.14% 

4210 Office equipment/computer - Regions 10,000 6,316 3,684  63.16% 

4310 Office rental - Regions 14,000 13,975 25  99.82% 

444 Equipment  28,000 23,056 4,944  82.34% 

5110 
Rental and maintenance of office equipment - 
Regions 

13,000 0 13,000  
0.00% 

5210 Translations - Regions 5,000 0 5,000  0.00% 

5310 Communication - Regions 25,000 23,106 1,894  92.42% 

445  Miscellaneous  43,000 23,106 19,894  53.74% 
Total 
Project: 

AFRICA 1,714,000 1,502,751 211,249  
87.68% 

ROAP   

1121 ROAP Senior Regional Coordinator - SA 200,000 176,098 23,902  88.05% 

1122 ROAP Regional Network Coordinator - SEA 181,720 193,740 -12,020 106.61% 

1123 ROAP Regional Network Coordinator - PIC 175,000 181,215 -6,215 103.55% 

1124 ROAP Programme Officer - HPMP 175,000 170,963 4,037  97.69% 

1125 ROAP Programme Officer - HPMP 142,000 22,075 119,925  15.55% 

1321 ROAP Programme Assistant - SA 62,000 78,741 -16,741 127.00% 

1322 ROAP Programme Assistant - SEA 49,000 54,289 -5,289 110.79% 

1323 ROAP Programme Assistant - PIC 49,000 63,854 -14,854 130.31% 

1324 ROAP Regional Outreach Assistant - HPMP 48,280 3,693 44,587  7.65% 

1620 ROAP staff travel 116,000 115,969 31  99.97% 
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441 Project Personnel  1,198,000 1,060,638 137,362  88.53% 

2120 ROAP Sub-contracts with supporting organizations 16,413 16,413 0.5 100.00% 

2161 Contractual services (IP) 15,000 15,000 0 100.00% 

2201 Grants to institutions /1 ROAP SEA 9,500 9,486 14 99.85% 

2220 ROAP Regional awareness raising 36,029 36,028 0.66 100.00% 

442 Subcontracts  76,942 76,927 15  99.98% 

3220 ROAP South-South cooperation 51,587 50,004 1,583  96.93% 

3321 ROAP network meetings/thematic workshops - SA 89,971 87,722 2,249  97.50% 

3322 ROAP network meetings/thematic workshops - SEA 60,500 56,797 3,703  93.88% 

3323 ROAP Network Meetings/thematic workshops - PIC 78,009 63,238 14,770  81.07% 

443 Training  280,067 257,762 22,305  92.04% 

4110 Office supplies - Regions 2,000 2,637 -637 131.85% 

4210 Office equipment/computer - Regions 2,000 334 1,666  16.69% 

444 Equipment  4,000 2,971 1,029  74.27% 

5105 Operation/Maintenance 40,000 40,000 0  100.00% 

5310 Communication - Regions 18,000 22,814 -4,814 126.74% 

445 Miscellaneous  58,000 62,814 -4,814 108.30% 
Total 
Project: 

ROAP 1,617,009 1,461,111 155,897  
90.36% 

ROLAC   

1151 ROLAC Regional Network Coordinator 178,529 178,529 0  100.00% 

1152 ROLAC Regional Network - Caribbean 181,634 181,634 0  100.00% 

1153 ROLAC Programme Officer - HPMP 137,744 440 137,304  0.32% 

1154 ROLAC Programme Officer - HPMP 150,000 158,680 -8,680 105.79% 

1351 ROLAC Programme Assistant 29,000 11,363 17,638  39.18% 

1352 ROLAC Regional Outreach Assistant - HPMP 44,142 44,583 -441 101.00% 

1353 ROLAC Programme Assistant 34,000 16,386 17,614  48.19% 

1354 ROLAC Programme Assistant 22,862 23,090 -229 101.00% 

1650 ROLAC staff travel 90,000 56,608 33,392  62.90% 

441 Project Personnel  867,911 671,312 196,599  77.35% 

2150 ROLAC Sub-contracts with supporting organizations 15,000 10,656 4,344  71.04% 

2250 ROLAC Regional awareness raising 24,000 12,337 11,663  51.40% 

2301 Technical and information policy materials 18,000 2,000 16,000  11.11% 

442 Subcontracts  57,000 24,993 32,007  43.85% 

3250 ROLAC South-South cooperation 45,000 44,487 513  98.86% 

3350 ROLAC network meetings/thematic workshops 204,000 170,590 33,410  83.62% 

443 Training  249,000 215,077 33,923  86.38% 

4110 Office Supplies - Regions 12,000 12,000 0  100.00% 

4210 Office equipment/computer - Regions 12,000 12,000 0  100.00% 

4310 Office rental - Regions 90,000 90,000 0  100.00% 

444 Equipment  114,000 114,000 0  100.00% 

5110 
Rental and maintenance of office equipment - 
Regions 

12,089 12,089 0  
100.00% 
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5210 Translations - Regions 15,000 15,000 0  100.00% 

5310 Communication - Regions 28,000 28,000 0  100.00% 

445 Miscellaneous  55,089 55,089 0  100.00% 
Total 
Project: 

ROLAC 1,343,000 1,080,472 262,528  
80.45% 

ROWA   

1131 ROWA Regional Network Coordinator 201,000 180,876 20,124  89.99% 

1132 ROWA Programme Officer - HPMP 201,000 200,370 630  99.69% 

1133 ROWA Programme Officer - HPMP 202,239 200,386 1,852  99.08% 

1331 ROWA Programme Assistant 72,112 72,833 -721 101.00% 

1332 ROWA Programme Assistant 67,881 68,666 -786 101.16% 

1333 ROWA Regional Outreach Assistant - HPMP 22,500 0 22,500  0.00% 

1630 ROWA staff travel 70,000 58,827 11,173  84.04% 

441 Project Personnel  836,731 781,958 54,773  93.45% 

2130 ROWA Sub-contracts with supporting organizations 40,000 0 40,000  0.00% 

2230 ROWA Regional awareness raising 20,000 0 20,000  0.00% 

442 Subcontracts  60,000 0 60,000  0.00% 

3230 ROWA South-South cooperation 33,000 2,552 30,448  7.73% 

3330 ROWA network meetings/thematic workshops 86,000 48,747 37,253  56.68% 

443 Training  119,000 51,300 67,700  43.11% 

4110 Office supplies - Regions 7,000 318 6,682  4.55% 

4210 Office equipment/computer - Regions 7,000 0 7,000  0.00% 

4310 Office rental - Regions 7,000 6,999 1  99.99% 

444 Equipment  21,000 7,318 13,682  34.85% 

5110 Rental & maintenance of office equipment - Regions 10,000 8,000 2,000  80.00% 

5210 Translations - Regions 6,000 0 6,000  0.00% 

5310 Communication - Regions 18,000 12,024 5,976  66.80% 

445  Miscellaneous  34,000 20,024 13,976  58.90% 
Total 
Project: 

ROWA 1,070,731 860,600 210,131  
80.37% 

GRAND 
TOTAL    9,351,009 7,831,637 1,519,372  

83.75% 
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