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1. Le présent document contient le rapport périodique de l’ONUDI au 31 décembre 2017.1  

Portée du document 

2. Ce document comprend les parties suivantes : 

Partie I  Projets approuvés dans le cadre des contributions régulières au Fonds multilatéral. 
Elle présente un résumé de l’avancement de la mise en œuvre des projets en 2017 
et le cumulatif depuis 1991; elle contient un examen de l’état de la mise en œuvre 
de chacun des projets en cours2 au niveau du pays; elle identifie les projets avec 
des retards de mise en œuvre et l’incidence potentielle sur l’élimination des 
substances réglementées, et les projets comprenant des questions en suspens aux 
fins d’examen par le Comité exécutif. 

Partie II : Projets approuvés dans le cadre des contributions volontaires supplémentaires pour 
les activités relatives aux HFC et état de la mise en œuvre. 

Recommandation générale. 

                                                      
1 Le rapport périodique est joint au présent document. Les données ont été intégrées dans la base de données du rapport 
périodique global qui est disponible sur demande. 
2 Les projets en cours sont tous les projets qui étaient en cours de mise en oeuvre au 31 décembre 2017. Les principaux 
indicateurs d’avancement incluent : le pourcentage des fonds décaissés et le pourcentage des projets qui ont commencé 
à décaisser des fonds ; les fonds dont le décaissement est prévu d’ici la fin de l’année, en pourcentage du financement 
approuvé ; la durée moyenne du retard prévu dans la mise en œuvre ; et les informations fournies dans la colonne 
Remarques de la base de données des rapports périodiques.  
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3. Ce document comprend aussi les annexes suivantes : 

Annexe I : Un récapitulatif et une recommandation pour chaque projet en cours comportant 
des questions en suspens aux fins d’examen par le Comité exécutif. 

Annexe II :  Analyse du rapport périodique. 

 

PARTIE I :  PROJETS APPROUVÉS DANS LE CADRE DES CONTRIBUTIONS 
RÉGULIÈRES AU FONDS MULTILATÉRAL 

Résumé de l’avancement de la mise en œuvre des projets en 2017 et cumulatif 
 
4. La mise en œuvre de projets et d’activités par l’ONUDI en 2017, et cumulativement depuis 1991 
jusqu’au 31 décembre 2017, se résume comme suit : 

(a) Élimination : En 2017, 935,5 tonnes PAO de SAO ont été éliminées de la consommation 
et l’élimination de la consommation de 78,6 tonnes PAO supplémentaires de SAO a été 
approuvée. Depuis 1991, 62 842 tonnes PAO de SAO ont été éliminées de la 
consommation et 17 381 tonnes PAO de SAO de la production, sur un total prévu de 81 452 
tonnes PAO, par des projets approuvés (excluant les projets annulés et transférés) ;  

(b) Décaissements/approbations : En 2017, 30,9 millions $US ont été décaissés et le 
décaissement prévu selon le rapport périodique de 2016 était de 25,35 millions $US, ce qui 
représente un taux de décaissement de 122 pour cent du taux prévu. Au niveau cumulatif, 
696,41 millions $US ont été décaissés sur un total de 796,5 millions $US approuvés pour 
décaissement (excluant les coûts d’appui) ; ce qui représente un taux de décaissement de 
87 pour cent. En 2017, 16,48 millions $US ont été approuvés pour la mise en œuvre ; 

(c) Ratio coût-efficacité (en PAO) : Depuis 1991, le ratio coût-efficacité moyen des projets 
d’investissement approuvés menant à une réduction permanente de la consommation a été 
de 11,50 $US/kg et de 2,91 $US/kg pour toutes les activités du secteur de la production 
(CFC et bromure de méthyle). Le ratio coût-efficacité moyen des projets d’investissement 
par tonne PAO a été de 6,25 $US/kg pour les projets achevés et de 49,71 $US/kg pour les 
projets en cours3 ; 

(d) Nombre de projets achevés : En 2017, 72 projets ont été achevés. Depuis 1991, 
1 479 projets ont été achevés sur les 1 673 projets approuvés pour l’ONUDI (excluant les 
projets clos ou transférés); ce qui représente un taux d’achèvement de 88 pour cent ; 

(e) Rapidité de réalisation des projets d’investissement : Les projets achevés en 2017 l’ont 
été, en moyenne, 56 mois après leur approbation. Depuis 1991, la durée moyenne pour 
l’achèvement des projets d’investissement a été de 37 mois après leur approbation. Les 
premiers décaissements dans le cadre de ces projets ont eu lieu, en moyenne, neuf mois 
après leur approbation ; 

(f) Rapidité de réalisation des projets ne portant pas sur des investissements : Les projets 
achevés en 2017 l’ont été, en moyenne, 38 mois après leur approbation. Depuis 1991, la 

                                                      
3 La valeur plus élevée du ratio coût-efficacité pour les projets en cours est due en grande partie aux valeurs PAO plus 
faibles des HCFC mais aussi aux modes d’attribution de l’élimination par les agences. 
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durée moyenne pour l’achèvement des projets ne portant pas sur des investissements a été 
de 35 mois après leur approbation. Les premiers décaissements dans le cadre de ces projets 
ont eu lieu, en moyenne, dix mois après leur approbation ; 

(g) Préparation de projet : Sur les 484 activités de préparation de projet approuvées jusqu’à 
la fin de 2017, 470 ont été achevées. En 2016, huit projets ont été achevés, ce qui en laissait 
encore 14 en cours ; 

(h) Retards dans la mise en œuvre : On comptait un total de 133 projets d’investissement en 
cours de mise en œuvre à la fin de 2017. Ces projets connaissaient, en moyenne, un retard 
de 30 mois. Toutefois, les projets classés comme « projets avec des retards de mise en 
œuvre » et soumis aux procédures d’annulation de projet étaient au nombre de quatre 
(puisque la préparation de projet, les accords pluriannuels et le renforcement des 
institutions ne sont pas soumis à ces procédures) ; et 

(i) Accords pluriannuels (AP) : En 2017, l’ONUDI a mis en œuvre deux AP pour 
l’élimination des CFC, un AP pour la production de bromure de méthyle, deux AP pour la 
consommation de bromure de méthyle et 79 AP pour des plans de gestion de l’élimination 
des HCFC. Depuis 1991, 155 AP ont été approuvés et 71 ont été achevés.  

Avancement de la mise en œuvre des projets en 2017 

5. Le Secrétariat a examiné l’état de la mise en œuvre des projets, pays par pays, en tenant compte 
des retards dans la mise en œuvre par rapport aux dates d’achèvement prévues communiquées en 2017 et 
de l’incidence potentielle de ces retards sur l’élimination et le taux des décaissements prévus. 

6. Sur les 169 projets en cours, excluant le renforcement des institutions et la préparation de projet, 
les dates d’achèvement prévues de 83 projets ont été prolongées depuis le rapport périodique de 2016.  

7. Durant l’examen du rapport périodique, le Secrétariat a eu plusieurs discussions avec l’ONUDI qui 
ont permis de résoudre de manière satisfaisante plusieurs questions concernant des projets en cours. 
Toutefois, des questions n’ont pu être résolues pour un certain nombre de projets ou de tranches d’accords 
pluriannuels sur l’élimination des CFC ou des HCFC ; pour des projets de destruction des SAO résiduaires 
et pour le renouvellement de projets de renforcement des institutions, tel qu’indiqué à l’Annexe I au présent 
document. Pour chaque projet en cours, une brève description de l’état d’avancement de la mise en œuvre 
et des questions en suspens est fournie et une recommandation est proposée aux fins d’examen par le Comité 
exécutif. 

8. Les questions identifiées pour le projet de démonstration sur l’introduction de la technologie de 
réfrigération au CO2 trans-critique dans les supermarchés (Argentine et Tunisie) (GLO/REF/76/DEM/335) 
et le projet mondial de remplacement des refroidisseurs (volet Argentine) (GLO/REF/80/DEM/344) sont 
discutées dans les sections pertinentes des rapports sur les projets comportant des exigences particulières 
de rapport.4 

  

                                                      
4 UNEP/OzL.Pro/ExCom/82/20 
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PARTIE II :  PROJETS APPROUVÉS DANS LE CADRE DES CONTRIBUTIONS 
VOLONTAIRES SUPPLÉMENTAIRES POUR LES ACTIVITÉS RELATIVES 
AUX HFC  

9. En 2017, le Comité exécutif a approuvé 21 projets reliés aux HFC dans le cadre des contributions 
volontaires supplémentaires, pour un total de 2 426 000 $US (excluant les coûts d’appui d’agence). Un 
résumé de l’état de ces projets est présenté au tableau 1. 

Tableau 1. Projets reliés aux HFC approuvés en 2017 

Type 
 

Nombre de projets Financement ($ US)* 

Approuvés Achevés 
% 

achevé 
Approuvés Achevés Solde 

% 
décaissé 

Préparation de projet 3 0 0 90 000 0 90 000 0 
Assistance technique - 
Activités de facilitation  

18 0 0 2 336 000 0 2 336 000 0 

Total 21 0 0 2 426 000 0 2 426 000 0 
*Exclut les coûts d’appui d’agence. 
 
Recommandation générale 

10. Le Comité exécutif pourrait souhaiter : 

(a) Prendre note du rapport périodique de l’ONUDI au 31 décembre 2017, contenu dans le 
document UNEP/OzL.Pro/ExCom/82/18 ; et 

(b) Approuver les recommandations concernant les projets en cours présentant des questions 
spécifiques et dont la liste figure à l’Annexe I au présent document.  
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Annexe I 
 

PROJETS EN COURS COMPORTANT DES QUESTIONS EN SUSPENS DANS LE RAPPORT PÉRIODIQUE DE L’ONUDI 

Pays/Code du projet  Titre du projet 
 

Taux de 
décaissement 

(%)

État /Questions Recommandation 

Algérie 
ALG/PHA/66/INV/77 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(activités dans le secteur de l’entretien 
dans la réfrigération, incluant 
l’élimination du HCFC-141b utilisé 
pour le rinçage, et suivi du projet) 

20 Faible taux de décaissement des fonds 
approuvés; activités non pertinentes 
puisque la consommation de HCFC-141b 
est nulle pour les trois dernières années 

Demander l’annulation du projet à la 
83e réunion et les soldes restants devront 
être restitués à la 84e réunion  

Bahreïn 
BAH/PHA/68/INV/27 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(élimination du HCFC-22 dans la 
fabrication de climatiseurs centraux et 
de fenêtres chez le fabricant Awal 
Gulf)  

56 Suivre l’avancement du projet après la 
prolongation accordée à la 80e réunion, en 
raison des défis technologiques posés par 
l’introduction d’une technologie à faible 
potentiel de réchauffement de la planète 

Demander un rapport de situation à la 
83e réunion sur l’avancement de la mise 
en œuvre 

République centrafricaine 
CAF/PHA/64/INV/21 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 

15 Projet retardé à cause des conditions de 
sécurité dans le pays; difficile de 
poursuivre la mise en oeuvre du PGEH 
étant donné que la première tranche de la 
phase I a été approuvée il y a 18 réunions 

Demander l’annulation du projet à la 
82e réunion et les soldes restants devront 
être restitués à la 83e réunion  

Chine 
CPR/ARS/56/INV/473 

Plan sectoriel pour l’élimination de la 
consommation de CFC dans le secteur 
des inhalateurs à doseur  

98 Projet avec des retards de mise en oeuvre 
(12 mois de retard) dans les phases finales 
de la mise en oeuvre 

Demander l’achèvement du projet pour la 
83e réunion et les soldes restants devront 
être restitués à la 84e  réunion, en prenant 
note que le projet a été approuvé il y a 
26 réunions  

République populaire 
démocratique de Corée  
DRK/PHA/73/INV/59 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(élimination du HCFC-141b dans le 
secteur des mousses de polyuréthane 
chez Pyongyang Sonbong et Puhung 
Building Materials) 

20 

Retard dû aux résolutions du Conseil de 
sécurité des Nations Unies  

Demander un rapport de situation sur la 
mise en oeuvre à la 83e réunion, incluant 
des mises à jour sur la reprise des activités  

République populaire 
démocratique de Corée 
DRK/PHA/73/TAS/60 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(entretien, suivi dans la réfrigération) 

74 
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Pays/Code du projet  Titre du projet 
 

Taux de 
décaissement 

(%)

État /Questions Recommandation 

République populaire 
démocratique de Corée 
DRK/PHA/75/INV/62 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(élimination du HCFC-141b dans le 
secteur des mousses de polyuréthane 
chez Pyongyang Sonbong et Puhung 
Building Materials) 

1 

République populaire 
démocratique de Corée 
DRK/PHA/75/TAS/63 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(politique, entretien et suivi dans la 
réfrigération) 

82 

République populaire 
démocratique de Corée 
DRK/PHA/77/INV/64 

Plan de gestion de l’élimination des 
HCFC (phase I, troisième tranche) 
(politique, entretien et suivi dans la 
réfrigération) 

1 

Egypte 
EGY/ARS/50/INV/92 

Élimination de la consommation de 
CFC dans la fabrication des 
inhalateurs à doseur aérosols (MDI) 

96 Projet avec des retards de mise en oeuvre 
(12 mois de retard) dans les phases finales 
de la mise en oeuvre 

Demander l’achèvement du projet pour la 
83e réunion et les soldes devront être 
restitués à la 84e réunion, en prenant note 
que le projet a été approuvé il y a 
32 réunions 

Ethiopie 
ETH/PHA/77/INV/28 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 

3 Faible taux de décaissement; retard dû à 
des problèmes de coordination et à des 
changements administratifs au Bureau 
national de l’ozone 

Demander un rapport de situation à la 
83e réunion sur les progrès réalisés et le 
niveau de décaissement des fonds  

Iraq 
IRQ/REF/57/INV/07 

Remplacement du frigorigène CFC-12 
par l’isobutane et de l’agent de 
gonflage des mousses CFC-11 par du 
cyclopentane dans la fabrication de 
réfrigérateurs domestiques et de 
congélateurs horizontaux chez Light 
Industries Company 

89 Projet avec des retards de mise en oeuvre  
(12 mois de retard) causés par des 
problèmes opérationnels et les conditions 
de sécurité dans le pays qui affectent les 
phases finales de la mise en œuvre 

Demander un rapport de situation sur la 
mise en oeuvre à la 83e réunion  

Iraq 
IRQ/PHA/58/INV/09 

Plan national d’élimination (première 
tranche) 

89 Retard causé par des problèmes 
opérationnels et les conditions de sécurité 
dans le pays qui affectent les phases finales 
de la mise en oeuvre  

Iraq 
IRQ/PHA/73/PRP/19 

Préparation d’un plan de gestion de 
l’élimination des HCFC (phase II) 

0 
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Pays/Code du projet  Titre du projet 
 

Taux de 
décaissement 

(%)

État /Questions Recommandation 

Iraq 
IRQ/REF/73/PRP/20 

Préparation d’activités 
d’investissement pour l’élimination 
des HCFC (phase II) (secteur de la 
climatisation) 

0 Faible taux de décaissement; retard causé 
par les conditions de sécurité dans le pays 
et des problèmes dans la phase I  

Iraq 
IRQ/PHA/74/INV/23 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(secteur de l’entretien dans la 
réfrigération) 

19 

Koweït 
KUW/PHA/74/INV/24 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(élimination du secteur des mousses de 
polyuréthane : Kuwait polyurethane 
Industry Co. ; Kirby Building 
Systems, assistance technique pour les 
utilisateurs de mousses pulvérisées et 
autres petits utilisateurs) 

1 Faible taux de décaissement bien que 
87 pour cent des fonds soient engagés et 12 
pour cent ont été versés aux fournisseurs à 
titre d’avance  

Demander un rapport de situation sur la 
mise en oeuvre à la 83e réunion  

KoweÏt 
KUW/PHA/74/INV/25 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(élimination du secteur des mousses de 
polystyrène extrudé : Gulf Insulating 
Materials Manufacturing and Trading; 
Isofoam Insulating Materials Plants; et 
Al Masaha Company) 

0 Faible taux de décaissement bien que 
97 pour cent des fonds soient engagés  

Liban 
LEB/DES/73/DEM/83 
 

Projet pilote de démonstration sur la 
gestion et la destruction des SAO 
résiduaires   

79 Restitution des soldes à la 82e réunion, 
selon la décision 81/24(d) 

Prendre note de l’annulation du projet et 
de la restitution des soldes à la 
82e réunion  

Maroc 
MOR/PHA/65/INV/68 
 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(secteur de l’entretien dans la 
réfrigération) 

32 

Demande pour la tranche a été soumise à la 
82e réunion puis retirée par la suite en 
raison du faible taux de décaissement  

Demander un rapport de situation sur la 
mise en œuvre à la 83e réunion  Maroc 

MOR/PHA/68/INV/69 
Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(secteur de l’entretien dans la 
réfrigération) 

5 

Qatar 
QAT/PHA/65/INV/18 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 

54 Activités du projet à reprogrammer dans la 
phase II du PGEH qui sera présentée à la 
83e réunion   

Achever le projet d’ici juin 2019 et 
restituer les soldes restants à la 
84e réunion, en prenant note que la 
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Pays/Code du projet  Titre du projet 
 

Taux de 
décaissement 

(%)

État /Questions Recommandation 

(secteur de l’entretien dans la 
réfrigération) 

phase II du PGEH sera présentée à la 
83e réunion  

Qatar 
QAT/PHA/65/INV/19 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(reconversion du HCFC-142b/ 
HCFC-22 à l’isobutane à faible PRG 
pour le secteur de la production de 
panneaux isolants en mousse de 
polystyrène extrudé, chez Qatar 
Insulation, Orient Insulation et Al 
Kawthar Insulation) 

93 Projet rendu aux phases finales 
d’achèvement : en attente du versement 
des surcoûts d’exploitation d’une 
entreprise et des procédures 
administratives de clôture du projet  

Qatar 
QAT/PHA/73/PRP/21 

Préparation d’un plan de gestion de 
l’élimination des HCFC (phase II) 

8 Faible taux de décaissement et mise en 
œuvre lente; la phase II du PGEH sera 
présentée à la 83e réunion  

Demander un rapport de situation à la 
83e réunion pour le suivi de la 
présentation de la phase II  

Qatar 
QAT/SEV/79/INS/22 

Renouvellement du projet de 
renforcement des institutions 
(phase IV : 8/2017-7/2019) 

0 Demander un rapport de situation à la 
83e réunion sur la mise en œuvre et le 
niveau de décaissement des fonds  

Arabie saoudite  
SAU/FOA/62/INV/13 

Élimination du HCFC-22 et du 
HCFC-142b dans la fabrication de 
panneaux de polystyrène extrudé chez 
Al-Watania Plastics 

17 Mise en œuvre du projet arrêtée car 
l’entreprise s’est retirée du projet; les 
équipements dont l’achat avait été proposé 
doivent être vendus ; 62 pour cent des 
fonds sont engagés  

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre, y 
compris une mise à jour sur la vente aux 
enchères des équipements achetés et qui 
doivent être vendus  

Arabie saoudite 
SAU/PHA/68/INV/17 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 
(entretien et suivi dans le secteur de la 
réfrigération) 

84 

Le PNUE travaille avec le Bureau national 
de l’ozone à la mise en œuvre des 
obligations reliées à la législation 
(Appendice 8-A de l’Accord) 

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre  Arabie saoudite 

SAU/PHA/72/INV/20 
Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(entretien et suivi dans le secteur de la 
réfrigération) 

42 

Arabie saoudite 
SAU/PHA/75/INV/24 

Plan de gestion de l’élimination des 
HCFC (phase I, troisième tranche) 
(plan sectoriel pour la mousse de 
polyuréthane) 

30 Contrats finalisés avec les fournisseurs et 
cofinancement garanti 

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre 

Arabie saoudite 
SAU/PHA/75/INV/25 

Plan de gestion de l’élimination des 
HCFC (phase I, troisième tranche) 

62 Le PNUE travaille avec le Bureau national 
de l’ozone à la mise en œuvre des 

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre 
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Pays/Code du projet  Titre du projet 
 

Taux de 
décaissement 

(%)

État /Questions Recommandation 

(entretien et suivi dans le secteur de la 
réfrigération) 

obligations reliées à la législation 
(Appendice 8-A de l’Accord) 

Arabie saoudite  
SAU/PHA/77/INV/31 

Plan de gestion de l’élimination des 
HCFC (phase I, quatrième tranche) 
(plan sectoriel pour les mousses de 
polyuréthane) 

3 Faible taux de décaissement Demander un rapport de situation à la 
83e réunion sur la mise en œuvre et le 
niveau de décaissement des fonds  

Afrique du Sud 
SOA/FOA/76/DEM/09 
 

Projet de démonstration sur les 
avantages techniques et économiques 
de l’injection assistée sous vide dans 
une usine de panneaux discontinus, 
reconvertie du HCFC-141b au pentane 

3 Rapport sur le projet présenté à la 
81e réunion; les derniers versements sont 
en cours pour clore le projet  

Demander la restitution des soldes à la 83e 
réunion  

Somalie 
SOM/PHA/77/INV/12 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(secteur de l’entretien dans la 
réfrigération) 

18 

Retard causé par les conditions de sécurité 
dans le pays  

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre  

Somalie 
SOM/PHA/77/TAS/13 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(sécurité supplémentaire) 

41 

République arabe syrienne  
SYR/PHA/55/PRP/97 

Préparation du plan de gestion de 
l’élimination des HCFC  

82 
Retard causé par les conditions de sécurité 
dans le pays. Difficile de poursuivre la 
mise en œuvre   

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre et faire 
le suivi de la présentation de la phase I 

République arabe syrienne  
SYR/FOA/61/PRP/102 

Préparation des activités 
d’investissement pour l’élimination 
des HCFC (secteur des mousses) 

58 

République arabe syrienne  
SYR/REF/62/INV/103 

Élimination du HCFC-22 et du 
HCFC-141b dans la fabrication 
d’équipements de climatisation 
unitaires et de panneaux isolants 
rigides en polyuréthane chez Al Hafez 
Group 

28 Projet avec des retards de mise en œuvre 
(12 mois) en raison des conditions de 
sécurité dans le pays. Des informations 
actualisées indiquent une certaine 
amélioration de la situation et l’agence 
explore des modalités alternatives pour la 
mise en œuvre du projet 

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre  

République arabe syrienne  
SYR/SEV/73/INS/104 

Prolongement du renforcement 
institutionnel (phase V : 
1/2015-12/2016) 

0 Retard causé par les conditions de sécurité 
dans le pays  

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre  

Tunisie 
TUN/PHA/76/INV/68 

Plan de gestion de l’élimination des 
HCFC (phase I, deuxième tranche) 
(plan sectoriel pour la fabrication de 
climatiseurs résidentiels) 

0 Faible taux de décaissement des fonds 
approuvés; problèmes techniques reliés à 
l’adoption du R-290 dans la fabrication des 
climatiseurs 

Demander un rapport de situation à la 
83e réunion sur l’avancement de la mise 
en œuvre et le niveau de décaissement des 
fonds  



UNEP/OzL.Pro/ExCom/82/18 
Annexe I 
 

 

 
6 

Pays/Code du projet  Titre du projet 
 

Taux de 
décaissement 

(%)

État /Questions Recommandation 

Tunisie 
TUN/PHA/77/PRP/71 

Préparation d’un plan de gestion de 
l’élimination des HCFC (phase II) 

0 

Faible taux de décaissement des fonds 
approuvés ; retard causé par des problèmes 
techniques dans la phase I  

Demander un rapport de situation à la 
83e réunion sur le niveau de décaissement 
des fonds et faire le suivi de la 
présentation de la phase II  

Tunisie 
TUN/FOA/77/PRP/72 

Préparation d’activités 
d’investissement en vue de 
l’élimination des HCFC (phase II) 
(secteur des mousses de polyuréthane) 

0 

Turquie 
TUR/PHA/74/PRP/105 

Préparation d’un plan de gestion de 
l’élimination des HCFC (phase II) 

0 Faible taux de décaissement des fonds 
approuvés; problèmes dus à la 
réorganisation du Bureau national de 
l’ozone, à des changements dans 
l’administration et à l’adoption de 
législation nouvelle  

Demander un rapport de situation à la 
83e réunion sur le niveau des fonds 
décaissés et faire le suivi de la 
présentation de la phase II  

Yémen 
YEM/PHA/55/INV/28 

Plan national d’élimination des SAO  
(première tranche) 

97 

Conditions de sécurité dans le pays; 
difficile de poursuivre la mise en œuvre  

Demander l’annulation du plan national 
d’élimination des SAO à la 82e réunion et 
restitution des soldes restants à la 
83e réunion  Yémen 

YEM/PHA/60/INV/36 
Plan national d’élimination des SAO 
(deuxième tranche) 

74 

Yémen 
YEM/PHA/68/TAS/39 

Plan de gestion de l’élimination des 
HCFC (phase I, première tranche) 

43 Demander l’annulation de la phase I du 
PGEH à la 82e réunion et restitution des 
soldes restants à la 83e réunion  

Yémen 
YEM/PHA/73/PRP/45 

Préparation d’un plan de gestion de 
l’élimination des HCFC (phase II) 

0 Conditions de sécurité dans le pays; 
difficile de poursuivre la mise en œuvre 
étant donné que la phase I ne peut pas être 
mise en œuvre   Demander l’annulation du projet à la 

82e réunion et restitution des soldes 
restants à la 83e réunion  Yémen 

YEM/FOA/73/PRP/46 
Préparation d’activités 
d’investissement pour l’élimination 
des HCFC (phase II) (secteur des 
mousses) 

0 Conditions de sécurité dans le pays; 
difficile de poursuivre la mise en œuvre 
étant donné que la phase I ne peut pas être 
mise en œuvre  

Zambie 
ZAM/PHA/77/INV/33 

Plan de gestion de l’élimination des 
HCFC (phase I, troisième tranche) 

0 Faible taux de décaissement des fonds 
approuvés et aucun progrès dans les 
activités de projet; retards dans 
l’approbation des spécifications 
techniques des équipements par l’UNO 

Demander un rapport de situation à la 
83e réunion sur la mise en œuvre et le 
niveau de décaissement des fonds  
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Annexe II 
 

ANALYSE DU RAPPORT PÉRIODIQUE DE L’ONUDI AU 31 DÉCEMBRE 2017 
 

1. Cette annexe comprend les deux parties suivantes : 

Partie I : Projets approuvés dans le cadre des contributions régulières au Fonds multilatéral. 
 

Partie II : Projets approuvés dans le cadre des contributions volontaires supplémentaires pour 
les activités relatives aux HFC. 

 
PARTIE I :  PROJETS APPROUVÉS DANS LE CADRE DES CONTRIBUTIONS 

RÉGULIÈRES AU FONDS MULTILATÉRAL 
 
2. En date du 31 décembre 2017, le Comité exécutif avait approuvé 899,11 millions $US, comprenant 
796,5 millions $US pour la mise en œuvre de projets d’investissement et de projets ne portant pas sur des 
investissements et 102,61 millions $US pour les coûts d’appui d’agence, tel qu’indiqué dans le tableau 1. 
En 2017, 28 nouveaux projets et activités ont été approuvés. Ce niveau de financement devrait entrainer 
l’élimination de 81 452 tonnes PAO dans la consommation et la production de SAO. 

Tableau 1 : Financement approuvé par secteur pour l’ONUDI au 31 décembre 2017  
Secteur Financement ($ US) 
Aérosols 34 413 700 
Destruction 5 005 764 
Mousses 88 967 004 
Halons 1 780 369 
Fumigènes 78 092 525 
Secteurs multiples 139 440 
Autres 11 317 246 
Plan d’élimination  300 110 322 
Agent de transformation 6 337 359 
Production 50 515 326 
Réfrigération 180 640 788 
Plusieurs secteurs 15 932 021 
Solvants 23 247 443 
Total partiel 796 499 307 
Coûts d’appui d’agence 102 606 340 
Total 899 105 647 

 

3. Un résumé de l’état de la mise en oeuvre des projets, par catégorie, est présenté au tableau 2.  
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Tableau 2 : État de la mise en oeuvre des projets, par catégorie 
Type Nombre de projets* Financement ($ US)** 

Approuvés Achevés % achevés Approuvé Décaissé  Solde % décaissé 
Programme de 
pays 

11 11 100 722 669 722 669 0 100 

Démonstration 43 33 77 24 942 125 19 848 089 5 094 036 80 
Renforcement 
des institutions 

77 66 86 11 669 275 9 828 418 1 840 857 84 

Investissement 863 730 85 716 919 240 628 169 138 88 750 102 88 
Préparation de 
projet 

484 470 97 21 048 029 20 329 349 718 680 97 

Assistance 
technique 

172 146 85 20 001 434 16 313 185 3 688 249 82 

Formation 23 23 100 1 196 535 1 196 535 0 100 
Total 1 673 1 479 88 796 499 307 696 407 383 100 091 924 87 

*Exclut les projets clos et transférés. 
**Exclut les coûts d’appui d’agence. 

4. Le tableau 3 présente un aperçu de l’état de la mise en oeuvre des projets, par année.5 Tous les 
projets et activités approuvés entre 1993 et la fin de 2005 ainsi qu’en 2007, sont maintenant achevés.    

Tableau 3 : État de la mise en œuvre des projets par année 

Année 
Nombre de projets* Financement ($ US)** 

Approuvés Achevés % achevés Approuvé Décaissé Solde % décaissé 
1993  22 22 100 11 815 540 11 815 540 0 100 
1994  52 52 100 30 645 899 30 645 899 0 100 
1995  59 59 100 25 662 091 25 662 091 0 100 
1996  46 46 100 19 820 493 19 820 493 0 100 
1997  130 130 100 42 083 037 42 083 037 0 100 
1998  88 88 100 23 638 291 23 638 291 0 100 
1999  123 123 100 34 140 324 34 140 324 0 100 
2000  96 96 100 30 180 751 30 180 751 0 100 
2001  119 119 100 24 700 254 24 700 254 0 100 
2002  76 76 100 35 992 040 35 992 040 0 100 
2003  49 49 100 29 997 305 29 997 305 0 100 
2004  44 44 100 33 105 460 33 105 460 0 100 
2005  74 74 100 52 035 806 52 035 806 0 100 
2006  44 43 98 20 760 992 20 533 030 227 962 99 
2007  42 42 100 24 196 074 24 161 671 34 403 100 
2008  78 75 96 33 437 487 33 056 025 381 462 99 
2009  70 68 97 15 410 461 14 666 940 743 521 95 
2010  71 62 87 46 742 684 43 476 780 3 265 904 93 
2011  72 62 86 76 805 405 70 162 767 6 642 638 91 

                                                      
5 Les données sont présentées selon l’année d’approbation par le Comité exécutif. Toutes les approbations (projets 
d’investissement et projets ne portant pas sur des investissements) sont traitées de manière égale (par ex. un projet 
d’investissement ou une tranche de financement d’un accord pluriannuel d’un million $US est considéré comme un 
projet, tout comme la préparation d’un programme de pays de 30 000 $US). Les principaux indicateurs du résumé 
annuel sont : le pourcentage de projets achevés, les PAO éliminées et le pourcentage de fonds décaissés. Il y a trois 
types de décaissement : durant la mise en œuvre, après la mise en œuvre et pour les projets financés rétroactivement.  



UNEP/OzL.Pro/ExCom/82/18 
Annexe II 

 

 3

Année 
Nombre de projets* Financement ($ US)** 

Approuvés Achevés % achevés Approuvé Décaissé Solde % décaissé 
2012  53 35 66 34 119 175 25 240 224 8 878 951 74 
2013  37 31 84 31 244 847 26 848 854 4 395 993 86 
2014  57 33 58 28 020 614 20 718 066 7 302 548 74 
2015  84 45 54 38 283 166 14 479 682 23 803 484 38 
2016  59 5 8 37 184 513 9 178 528 28 005 985 25 
2017  28 0 0 16 476 598 67 525 16 409 073 0 
Total 1 673 1 479 88 796 499 307 696 407 383 100 091 924 87 

*Excluant les projets clos et transférés. 
**Exclut les coûts d’appui d’agence. 

5.  Le tableau 4 présente la mise en oeuvre des projets, par pays, pour 2017. 

Table 4. Résumé de la mise en oeuvre de projets par l’ONUDI pour 2017 
Pays Élimi-

nation en 
2017 

Pourcentage 
de l’élimination 
prévue, réalisée 

en 2017 

Fonds estimés, 
décaissés en 
2017 ($ US) 

Fonds 
décaissés en 
2017 ($ US) 

Pourcentage des 
fonds décaissés 
par rapport à 

l’estimation pour 
2017 

Pourcentage des 
projets prévus 

achevés en 2017

Afghanistan 0,0   20 000 20 226 101   
Albanie 0,0   35 001 15 912 45 100 
Algérie 13,5 100 820 002 16 494 2 50 
Argentine 0,0   220 003 1 446 159 657 100 
Arménie 0,0   27 959 68 572 245 100 
Bahamas  0,0   2 0 0   
Bahreïn 0,0   235 000 322 059 137 100 
Bénin 0,0   16 000 5 930 37 100 
Bolivie (État plurinational de) 0,0   42 166 59 079 140 100 
Bosnie-Herzégovine 0,0   94 682 64 019 68 100 
Botswana 0,0   10 000 1 408 14   
Brésil 10,2   80 001 87 333 109   
Burkina Faso 0,0   1 0 0   
Burundi 0,4   1 0 0   
Cameroun 2 100 175 000 154 559 88 100 
République centrafricaine  0,0   1 0 0   
Tchad 2,4   60 001 98 827 165   
Chili 0,0   66 002 123 354 187 100 
Chine 211,3   10 943 708 20 066 052 183 100 
Congo  0,0   5 001 55 1   
Côte d'Ivoire 0,0   100 000 164 728 165   
Croatie 0,0   2 0 0   
République populaire 
démocratique de Corée   

0,0   125 003 64 038 51   

Équateur 0,0   43 443 59 498 137 100 
Égypte 6,0   331 004 449 040 136 83 
Erythrée 0,2   28 139 28 749 102 100 
Éthiopie 0,2 100 72 501 71 079 98 100 
Gabon 0,0   10 000 7 472 75   
Gambie 0,2   5 001 2 293 46   
Géorgie 0,0   20 000 16 000 80 100 
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Pays Élimi-
nation en 

2017 

Pourcentage 
de l’élimination 
prévue, réalisée 

en 2017 

Fonds estimés, 
décaissés en 
2017 ($ US) 

Fonds 
décaissés en 
2017 ($ US) 

Pourcentage des 
fonds décaissés 
par rapport à 

l’estimation pour 
2017 

Pourcentage des 
projets prévus 

achevés en 2017

Grenade 0,1   10 000 38 144 381   
Guatemala 0,0   177 649 83 170 47   
Guinée 0,0   1 141    
Guinée-Bissau 0,3   15 001 36 870 246   
Honduras 0,4   80 902 86 937 107 100 
Indonésie 0,0   277 000 277 264 100 100 
Iran (République islamique d’) 63,1 100 410 003 54 896 13 50 
Irak 3,5   810 001 291 603 36 0 
Jordanie 0,0   81 565 34 789 43 100 
Koweït 0,0 0 585 615 26 274 4 33 
Liban 0,0   30 000 59 012 197   
Libye 24,1   579 363 117 237 20 50 
Madagascar 1,0   27 000 11 901 44 100 
Malawi 1,3   10 000 3 358 34   
Mexique 104,6 100 1 919 404 2 848 869 148 83 
Monténégro 0,0   31 001 40 483 131   
Maroc 0,0   50 001 27 738 55   
Mozambique 0,0   30 000 0 0   
Nicaragua 0,0   76 001 81 649 107 100 
Niger  0,0   180 000 95 121 53 100 
Nigeria 30   630 002 166 548 26 50 
Oman 0,0   140 003 152 183 109 67 
Pakistan 31,2   117 860 60 112 51   
Philippines  0,0   1 12 661     
Qatar 0,0 0 95 001 73 515 77 50 
Rwanda 0,0   10 001 3 762 38   
Sainte-Lucie 0,1   12 500 8 720 70   
Saint-Vincent-et-les-Grenadines 0,0   1 607     
Arabie saoudite 173,7 100 1 336 033 377 812 28 0 
Sénégal 0,0   60,000 1 751 3 0 
Serbie 2,6   257 003 78 972 31 100 
Sierra Leone 0,1   5 001 0 0  
Somalie 1,3   44 000 58 801 134 100 
Afrique du Sud  69,3 100 1 025 001 272 306 27 0 
Soudan  9,1   320 007 158 602 50 100 
Suriname 0,0   5 000 0 0 0 
République arabe syrienne 0,0   10 002 6 337 63   
Ex-République yougoslave de 
Macédoine 

0,2 100 105 002 111 031 106 67 

Togo 0,0   30 000 29 569 99 0 
Tunisie 4,7 100 425 002 307 641 72 100 
Turquie 144   1 140 002 526 868 46 67 
Turkménistan 1,7   25 002 39 864 159 100 



UNEP/OzL.Pro/ExCom/82/18 
Annexe II 

 

 5

Pays Élimi-
nation en 

2017 

Pourcentage 
de l’élimination 
prévue, réalisée 

en 2017 

Fonds estimés, 
décaissés en 
2017 ($ US) 

Fonds 
décaissés en 
2017 ($ US) 

Pourcentage des 
fonds décaissés 
par rapport à 

l’estimation pour 
2017 

Pourcentage des 
projets prévus 

achevés en 2017

Ouganda 0,0   27 100 21 445 79 100 
République Unie de Tanzanie  0,2   20 000 10 582 53   
Uruguay 0,0   50 000 72 293 145 100 
Venezuela (République 
bolivarienne du) 

22,5 100 192 148 387 473 202 100 

Yémen 0,0   5 0 0   
Zambie 0,0   17 703 26 684 151   
Région: AFR 0,0   2 9 977     
Région: ASP 0,0   95 000 160 198 169 100 
Région: EUR 0,0   50 201 2 908 6 100 
Monde 0,0   141 001 127 604 90 100 
Total général 935,5 77 25 351 715 30 895 217 122 76 

 

PARTIE II : PROJETS APPROUVÉS DANS LE CADRE DES CONTRIBUTIONS 
VOLONTAIRES SUPPLÉMENTAIRES POUR LES ACTIVITÉS RELATIVES 
AUX HFC  

6. En 2017, le Comité exécutif avait approuvé 21 projets concernant les HFC dans le cadre des 
contributions volontaires supplémentaires, pour un montant total de 2 426 000 $US (excluant les coûts 
d’appui d’agence). Un résumé de l’état de ces projets est présenté dans le tableau 5.  

Tableau 5. Projets concernant les HFC, approuvés en 2017 

Type 
Nombre de projets Financement ($ US)* 

Approuvés Achevés 
% 

achevés 
Approuvé Décaissé Solde 

% 
décaissé 

Préparation de projet 3 0 0 90 000 0 90 000 0 
Assistance technique 
- Activités de 
facilitation  

18 0 0 2 336 000 0 2 336 000 0 

Total 21 0 0 2 426 000 0 2 426 000 0 
*Exclut les coûts d’appui d’agence. 
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I. Project Approvals and Disbursements 

Annual summary data 

  

1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such 

as number of approvals, corresponding ODP (wherever applicable), approved funding, 

adjustment and disbursement characteristics.  The cumulative funds for the period 1993-

2017 approved for UNIDO activities under the Multilateral Fund amount to US$ 

796,499,709, excluding agency support cost and the core unit funding.  This amount, 

however, includes the adjustments made until end 2017. The details are contained in the 

attached database (Annex II in the Excel file).  In this annex, the data are sorted by 

regions and within each region the completed, financially completed; ongoing and closed 

(cancelled) projects are listed.  

2) As of 31 December 2017, UNIDO’s cumulative disbursement for all projects (completed 

and ongoing) amounts to US$ 696,407,386 excluding agency support cost and core unit 

funding.  This corresponds to a delivery rate of 87 per cent.  Out of this amount, US$ 

628,169,140 relate to cumulative disbursement for investment projects (Table 2, 

“Summary Data by Project Type” in the Excel file). 

Interest 

 

3) The interest earned for the period 1993 – 2017 amounts to US$ 38,145,461 and is shown 

by years in the Table 1 “Annual Summary” in the Excel file.  The interest earned in 2017 

amounts to US$ 657,361. 

Summary data by type  

 

4) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in 

Annex II in the Excel file. The following table summarizes their breakdown by types. 

 

Type Approved 

Funding 

US$* 

Share of 

portfolio 

in per 

cent 

Number 

of 

projects 

Share of 

portfolio 

in per 

cent 

CPG (Country Programme Preparation) 815,000 0.10% 11 0.66% 

DEM (Demonstration projects) 26,092,395 3.25% 43 2.57% 

INS (Institutional strengthening) 11,623,590 1.45% 77 4.60% 

INV (Investment projects) 718,623,758 89.52% 863 51.58% 

PRP (Project preparation) 23,614,052 2.94% 484 28.93% 

TAS (Technical Assistance) 20,738,620 2.58% 172 10.28% 

TRA (Training) 1,249,459 0.16% 23 1.37% 

Total (excluding agency support cost) 802,756,874 100% 1,673 100% 
* These figures are without adjustments, which are in total US$ -6,257,160. 

 

5) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, 

adjustments and disbursements by type of project/activity. In 2017 UNIDO’s overall 

disbursement rate (excluding agency support cost) was 87%. Disbursements by activity 

type and as percentage of activity allocations are summarized as follows: 
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Type US$ 
Disbursement 

rate in per cent 

CPG (Country Programme Preparation) 722,669 100% 

DEM (Demonstration projects) 19,848,089 80% 

INS (Institutional strengthening) 9,828,418 84% 

INV (Investment projects) 628,169,140 88% 

PRP (Project preparation) 20,329,350 97% 

TAS (Technical Assistance) 16,313,185 82% 

TRA (Training) 1,196,535 100% 

Total (excluding agency support cost) 696,407,386 87% 

 

Multi-Year Agreements  

 

In the reporting year, two new multi-year performance based projects were approved for 

UNIDO’s implementation, the Stage II HCFC Phase-out Management Plan in Argentina and 

Egypt. 

 

6) As shown in Annex II in the Excel file, UNIDO has been implementing hundred-fifty-

three performance-based, multi-year agreements. Eighty seven of these agreements are 

HCFC Phase-out Management Plans (Afghanistan, Albania, Algeria, Argentina (2), 

Bahamas, Bahrain, Benin, Bolivia, Bosnia & Herzegovina, Botswana, Brazil, Burkina 

Faso, Burundi, Cameroon, Central African Republic, Chad, Chile, China (2x2), Congo 

(Rep. of), Cote d’Ivoire, Croatia, DPR Korea, Ecuador, Egypt (2), Equatorial Guinea, 

Eritrea, Ethiopia, Gabon, Gambia, Granada, Guinea-Bissau, Guinea, Guatemala, 

Honduras, Indonesia, Iran (2), Iraq, Jordan (2), Kuwait, Libya, Macedonia, Madagascar, 

Malawi, Mexico (2), Montenegro, Morocco, Mozambique, Myanmar, Nicaragua, Niger, 

Nigeria, Oman (2), Pakistan (2), Philippines, Qatar, Rwanda, Saint Lucia, Saint Vincent 

and the Grenadines, Saudi Arabia, Senegal, Serbia, Sierra Leone, Somalia, South Africa, 

Sudan (2), Suriname, Tanzania, Togo, Tunisia, Turkey, Turkmenistan, Uganda, 

Venezuela (2), Yemen and Zambia).  

 

Sector phase out by country 

 

7) This section indicates ONGOING projects with sectors (excluding HCFCs) by countries 

for which total phase-out has been funded.  Most of the activities are multi-year 

performance based projects, however there are some individual projects phasing out one 

or more substances in a particular sector.  These activities are listed in the table below: 
 

# Country Project Title ODS 

Multi-

year 

(yes/no) 

Phase-

out in 

sector 

1.  China  MDI phase-out CFC No Total 

2.  China 
National methyl bromide phase-

out plan* 
MBr Yes Total 

3.  Egypt  
CFC phase-out in the MDI 

sector 
CFCs No Total 
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# Country Project Title ODS 

Multi-

year 

(yes/no) 

Phase-

out in 

sector 

4.  Egypt 

Technical assistance on two 

alternatives to methyl bromide 

in the palm date sector 

MBr No Total 

5.  Guatemala  Fumigants phase-out plan MBr Yes Total 

6.  Iraq  National ODS Phase Out Plan 
CFC, Halon, 

CTC, TCA 
Yes Total 

7.  Iraq  
Technical assistance for the 

Methyl Bromide phase-out 
MBr No  Total 

8.  Sudan 

Technical assistance for the final 

phase-out of methyl bromide in 

the post-harvest sector 

MBr No Total 

9.  Yemen  National phase-out plan CFC/TCA Yes Total 

 

* In cooperation with bilateral and/or implementing agencies 
 

8) Information on funded ODP phase-out by region/country for ongoing projects is given in 

Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the 

Excel file 

 

 

Ongoing projects 

Sector ODP tonnes 

Aerosols 482 

Foams 286 

Fumigants  278.4 

Phase-out 3,841.7 

Production 0 

Refrigeration 206.5 

Total 5,094.6 

 

 

9) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” 

in the Excel file, until end of the reporting period, UNIDO eliminated 76,820.70 ODP 

tonnes (excluding partial phase-out of ongoing projects). ODP phase by sector is 

summarized in the below table.  
 

Completed projects 

Sector ODP tonnes 

Aerosols 3,683.50 

Foams 12,860.80 

Fumigants 5,333.30 

Halons 2,002.80 
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Other (Tobacco) 1,170 

Process agents 907.7 

Phase-out 12,773.30 

Production 17,381 

Refrigeration 18,475 

Several 39.3 

Solvents 2,194 

Total 76,820.70 

 

10) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, 

Country” and in Annex III in the Excel file.  The partial phase-out achieved in 2017 is 

shown in the following table on a sector basis. 

 

Partial phase-out 

Sector ODP tonnes 

FUM 10.7 

PHA 890.1 

Total 900.80 
 

II. Project Completion since last Report 

 

ODP phased out since last report - investment projects  

 

11) As per Table 4 in the Excel file, the cumulative ODP phase out through investment 

projects completed in the reporting period (1 January – 31 December 2017) amounts to 

157 ODP tonnes. In addition, 900.80 ODP tonnes were partially phased-out from 

ongoing projects. The details are shown in Table 3b and Table 4 in the Excel file.  Table 

4 in the Excel file lists all investment, demonstration, technical assistance and 

institutional strengthening projects completed in 2017. 

 

Non-investment project completions since last report 

 

12) Since the last report, 41 non-investment projects, with an approved funding of US$ 

3,648,175 were completed; ten in Africa, nine in Asia and the Pacific, ten in Latin 

America and the Caribbean, eleven in Europe, and the Core Unit Funding.  
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III. Global and Regional Project Highlights 

Global Projects 

 

13) Core Unit Funding for the year 2018 was approved in November 2017. The core unit 

funding for the year 2017 that was approved in 2016 for UNIDO as a global project in 

the amount of US$ 2,055,000 and it was completed in December 2017.  

Regional Projects 

 

14) The below regional project has been ongoing in Asia in the reporting year: 

 Promoting alternative refrigerants in air-conditioning for high ambient countries in 

West Asia (PRAHA-II); 

 

The Regional demonstration project in Asia and the Pacific “Promoting low-global 

warming potential refrigerants for air-conditioning sectors in high-ambient temperature 

countries in West Asia” and in Europe “Demonstration of a regional strategy for ODS 

waste management and disposal in the Europe and Central Asia region” were completed 

in 2017. 
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IV. Performance Indicators 

Business Plan Performance Goals as decided by the Executive Committee 

 

15) The 71st Meeting of the Executive Committee in December 2013 reviewed and modified 

the performance indicators established by earlier decisions. The new weightings, based 

on Decision 71/28, are indicated in the below table. 

 

16) The targets and achievements for the year 2017 performance indicators approved during 

the 77th Meeting of the ExCom are indicated below. 

 

A1. Planning – Approvals 

 

17) Tranches approved: Number of tranches approved vs. those planned 

 

In 2017, 14 tranches were approved in total against the updated target of 26. The 

original target was 33 (35 was recorded by mistake), however, the below projects 

were not approved beyond UNIDO’s control: 

o as reported to the 80th Meeting of the Executive Committee under the tranche 

submission delays, UNIDO was ready for submission of the following 

tranches: Burundi, Cote d’Ivoire, Equatorial Guinea, Guinea, Suriname. 

o The 2nd tranche of the Stage II RAC sector plan for China (Decision 80/66 i 

and j) was submitted to the ExCom, but was not approved. 

o The Stage II HPMP for Nigeria was submitted, but was withdrawn. 

 

Out of the 14 tranches approved, 12 are tranches of existing multi-year projects. In 

addition, 2 tranches were approved for the new multi-year projects of Stage II in 

Argentina and Egypt. 

 

18) Projects/activities approved: Number of projects/activities approved vs. those planned 

(including project preparation activities) 

 

During 2017, 9 individual projects were approved against the originally agreed target of 

13. However, in Decision 79/31, project preparation activities for DPR Korea were 

removed by the Executive Committee from UNIDO’s work programme in 2017. For this 

reason, the subject target should be reduced from 13 to 11. 

 

The approvals include 5 renewals of institutional strengthening projects (Bosnia and 

Herzegovina, Mexico, Qatar, Turkey and Serbia), and 3 technical assistance projects (2 

verification projects for Oman and Sudan, and 1 global project for UNIDO’s 2018 Core 

Unit Funding), and the Argentina component of the global chillers demonstration project 

transferred from the World Bank to UNIDO at the 80th ExCom.  
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A2. Implementation 

 

19) Funds disbursed: Based on estimated disbursement in Progress Report 

 

During 2017 the funds disbursed as per IPSAS were US$ 31,079,667 against the target 

of US$ 22,350,000. 

 

 

20) ODS phased-out: ODS phase-out for the tranche when the next tranche is approved vs. 

those planned per business plans 

 

Altogether 285 ODP tonnes can be recorded as achievements compared to an adjusted 

target of 482 ODP tonnes for all MYA projects approved in 2017. 140 ODP tonnes need 

to be deducted from the target as explained in section 17 due to the non-submission 

and/or non-approval of several tranches beyond UNIDO’s control (Burundi, China RAC 

sector, Cote d’Ivoire, Equatorial Guinea, Gabon, Guinea, Nigeria Stage II HPMP, 

Suriname). 

 

21) Project completion for activities: Project completion vs. planned in progress reports for 

all activities (excluding project preparation) 

 

During 2017 UNIDO completed 64 projects against the target of 60. 

 

22) The performance indicators with the weightings are summarized in the following table: 

 

Performance indicators: Targets and achievements in 2017 

 

Type of  

Indicator 
Short title Calculation Weighting 

Target 

2017 

Achievement 

2017 

Planning--

Approval 

Tranches 

approved 

Number of tranches approved 

vs. those planned 
10 26* 14 

Planning--

Approval 

Projects/ 

activities  

approved 

Number of projects/activities 

approved vs. those  

planned (including project 

preparation activities) 

10 11** 9 

 Sub-total  20   

Implementation 
Funds 

disbursed 

Based on estimated 

disbursement in progress 

report (USD) 

15 
22,350,000 

US$ 

31,079,667 

US$ 

Implementation 
ODS phase-

out 

ODS phase-out for the 

tranche when the next 

tranche is approved vs. those 

planned per business plans 

25 

482*** 

ODP 

tonnes 

285 ODP 

tonnes 

Implementation 

Project 

completion 

for activities 

Project completion vs. 

planned in progress  

reports for all activities (excl. 

project preparation) 

20 60 64 

 Sub-total   60   
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Type of  

Indicator 
Short title Calculation Weighting 

Target 

2017 

Achievement 

2017 

Administrative 

Speed of 

financial 

completion 

The extent to which projects 

are financially  

completed 12 months after 

project completion 

10 

12 months 

after 

operational 

completion 

12 months 

Administrative 

Timely 

submission of 

project 

completion 

reports 

Timely submission of project 

completion reports  

vs. those agreed 5 On time On time 

Administrative 

Timely 

submission of 

progress 

reports  

Timely submission of 

progress reports and business 

plans and responses unless 

otherwise agreed 

5 On time 
On time or 

as agreed 

* The original target was 33 (35 was recorded by mistake), however, as reported to the 80th Meeting of the 

Executive Committee under the tranche submission delays, UNIDO was ready for submission of the following 

tranches: Burundi, Cote d’Ivoire, Equatorial Guinea, Guinea, Suriname and the below projects were not 

approved beyond UNIDO’s control:2nd the tranche of the Stage II RAC sector plan for China (Decision 80/66 i 

and j), Stage II HPMP for Nigeria was submitted, but was withdrawn. 

** The subject target should be reduced from 13 to 11 as per Decision 79/31, project preparation activities for 

DPR Korea were removed by the Executive Committee from UNIDO’s work programme in 2017.  

*** 140 ODP tonnes to be reduced from the original target of 622.5 ODP tonnes due to the non-submission 

and/or non-approval of several tranches beyond UNIDO’s control (Burundi, China RAC sector, Cote d’Ivoire, 

Equatorial Guinea, Gabon, Guinea, Nigeria Stage II HPMP, Suriname). 

 

In addition to the above, UNIDO’s approvals in 2017 amounted to US$ 16,477,003 plus 

US$ 2,426,000 for HFC related activities. 

Cumulative completed investment projects  

 

23) Since 1993, UNIDO’s cumulative number of completed investment projects has grown 

to 730.  Out of a total of US$ 464,002,377 of approved MLF financing for completed 

projects, 100 per cent of these funds were disbursed.  The average number of months 

from approval to first disbursement was 9 months.  The average number of months from 

approval to completion was 36.9 months.  The cost effectiveness of completed projects is 

US$ 8.17/kg.  Table 5 “Cumulative completed investment projects by region, sector and 

implementation characteristics” in the Excel file illustrates more details, presenting 

information both on a regional and on a sector basis.  The vast majority of completed 

investment projects have been implemented with disbursements of funds during 

implementation; only ten retroactively funded projects were implemented by UNIDO. 

Cumulative completed non-investment projects  

 

24) Since 1993, UNIDO’s cumulative number of completed non-investment projects, 

including the preparation of RMPs, is 279. Out of a total of US$ 46,083,758 of approved 

MF financing, 98 per cent of funds have been disbursed. Except for 66 institutional 

strengthening projects, all UNIDO completed non-investment projects were objective-

sensitive.  Disbursement took place during implementation for all completed projects.  

Table 6 “Cumulative completed non-investment projects by region, sector and 

implementation characteristics” in the Excel file provides details according to geographic 

region and sectors. 
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Cumulative ongoing investment projects  

 

25) By the end of 2017, UNIDO’s cumulative portfolio of ongoing investment, 

demonstration and recovery and recycling projects contained 133 projects.  Of the US$ 

248,520,804 approved budget, 65 per cent has been disbursed.  It took an average of 8.3 

months from approval to first disbursement.  The Africa region had 48 ongoing projects, 

Asia and the Pacific 51 ongoing projects, Europe 12 ongoing projects and Latin America 

and the Caribbean 22 ongoing projects.  Table 7 “Cumulative ongoing investment 

projects by region, sector and implementation characteristics” in the Excel file illustrates 

the implementation characteristics among regions and sectors for UNIDO’s ongoing 

investment projects.  The ongoing projects are objective sensitive and the disbursement 

of funds takes place during implementation.  

 

Cumulative ongoing non-investment projects  

 

26) At the end of 2017, UNIDO’s cumulative portfolio of ongoing non-investment projects, 

including preparation of RMPs, consisted of 47 projects.  Out of a total of US$ 

12,422,226 of approved funding, 44 per cent has been disbursed.  Table 8 “Cumulative 

ongoing non-investment projects by region, sector and implementation characteristics” in 

the Excel file illustrates details, presenting the projects according to regions, sectors and 

types. 
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V. Status of Agreements and Project Preparation by Country 

Agreements to be signed/executed/finalized and ready for disbursing 

 

27) As soon as a project is approved by the Executive Committee and after having notified 

the respective authorities, UNIDO secures officially from the recipient country’s Ozone 

and project authorities, validity/confirmation of basic project data, such as actual ODS 

consumption; validity of counterpart commitment, etc., since by this time, a substantial 

period of time might have elapsed from the time of formulation of the project, and the 

projects, in most cases, are adjusted as a result of the negotiations during the approval 

process. After this, wherever it is required by the Country, UNIDO prepares and signs 

with the Ozone Authorities the agreement of cooperation.  UNIDO prepares detailed 

Terms of Reference (TOR) for services to be rendered under the project. The TOR and 

the list of potential suppliers are approved by the counterpart.  The bidding and 

subcontracting takes place based on the mutually agreed TOR.  The first payment is due 

upon entry into force of the first contract. Even if the first payment is released, as per the 

IPSAS, disbursements are not reflected until after services have been delivered. Under 

UNSAS, any payment outflow was recorded as disbursement. The above-illustrated 

preparatory work explains, for multi-year programmes, investment, demonstration and 

recovery and recycling projects, the time elapsing between project approval and first 

disbursement. 

 

Project preparation by country, approved amount and amounts disbursed  

 

28) As of the end of 2017, UNIDO had on-going project preparation approved funding 

amounting to US$ 971,250 out of which US$ 331,183 has been disbursed.  

 

The list and details of active project preparation accounts are shown in Table 9 “Active 

project preparation accounts” in the Excel file. 
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Activities related to the phase-out of HCFCs  

 

29) UNIDO is lead agency or only implementing agency for altogether 33 Stage I HPMPs. 

These MYAs/projects are listed below: 

 

# Mtg Country Main / Cooperating agency 

1.  64 Albania UNIDO lead agency with UNEP 

2.  66 Algeria UNIDO only impl. Agency 

3.  66 Argentina UNIDO lead agency with World Bank 

4.  74 Bolivia UNIDO only impl. agency 

5.  66 Bosnia & Herzegovina UNIDO only impl. Agency 

6.  64 Cameroon UNIDO only impl. Agency 

7.  64 China – RAC sector UNIDO only impl. Agency 

8.  64 China – XPS sector UNIDO lead agency with GIZ 

9.  73 Democratic People’s 

Republic of Korea 

UNIDO lead agency with UNEP 

10.  65 Ecuador UNIDO lead agency with UNEP 

11.  65 Egypt UNIDO lead agency with UNDP 

12.  64 Guatemala UNIDO lead agency with UNEP 

13.  65 Jordan UNIDO lead agency with WB 

14.  75 Libya UNIDO only impl. agency 

15.  60 Macedonia, FYR UNIDO only impl. agency 

16.  64 Mexico UNIDO lead agency with UNDP 

17.  63 Montenegro UNIDO only impl. Agency 

18.  65 Morocco UNIDO only impl. Agency 

19.  66 Niger UNIDO lead agency with UNEP 

20.  65 Oman UNIDO lead agency with UNEP 

21.  62 Pakistan UNIDO lead agency with UNEP 

22.  62 Philippines (foam sector 

plan) 

UNIDO lead, Japan cooperating 

23.  65 Qatar UNIDO lead agency with UNEP 

24.  68 Saudi Arabia UNIDO lead agency with UNEP 

25.  65 Senegal UNIDO lead agency with UNEP 

26.  62 Serbia UNIDO lead agency with UNEP 

27.  67 Somalia UNIDO only impl. Agency 

28.  67 South Africa UNIDO only impl. Agency 

29.  66 Sudan UNIDO only impl. Agency 
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# Mtg Country Main / Cooperating agency 

30.  72 Tunisia UNIDO lead agency with UNEP and France 

31.  62 Turkmenistan UNIDO only impl. Agency 

32.  68 Turkey UNIDO lead agency with UNEP 

33.  63 Venezuela UNIDO lead agency with UNEP 

 

Furthermore, UNIDO is co-implementing agency for the Stage I HPMPs for the following 

countries with the below agencies: 

 

 UNEP: Afghanistan, Bahamas, Bahrain, Benin, Botswana, Burkina Faso, Burundi, 

Central African Republic, Chad, Congo (Rep. of), Cote d’Ivoire, Equatorial Guinea, 

Eritrea, Ethiopia, Gabon, Gambia, Grenada, Guinea, Guinea-Bissau, Honduras, Iraq, 

Kuwait, Madagascar, Mozambique, Malawi, Myanmar, Nicaragua, Rwanda, Saint 

Lucia, St. Vincent and the Grenadines, Sierra Leone, Suriname, Tanzania, Togo, 

Uganda, Yemen and Zambia; 

 UNDP: Indonesia, Iran and Nigeria; 

 

Outstanding Stage I HPMPs: 

 

 Stage I HPMP PRP activities could still not be finalized in Syria due to the security 

situation in the country.  

 

Completed Stage I HPMPs: 

 

 Croatia, implemented by UNIDO. 

 

30) UNIDO is involved in ongoing Stage II HPMPs as only, lead or cooperating 

implementing in the following countries and sectors: 

 

 Mtg Country Main / Cooperating agency 

1. 79 Argentina UNIDO only agency since 80th ExCom 

2. 75 Brazil  UNDP/UNIDO/Germany/Italy 

3. 76 Chile UNDP lead agency w UNIDO 

4. 77 China- RAC Sector UNIDO lead w. Italy 

5. 77 China – XPS sector UNIDO lead agency with GIZ 

6. 79 Egypt UNIDO lead agency/UNDP/UNEP/Germany 

7. 77 Iran UNDP/UNEP/UNIDO/Germany 

8. 77 Jordan World Bank lead w. UNIDO 

9. 73 Mexico UNIDO lead agency w. Germany, Italy and UNEP 

10. 75 Oman UNIDO lead agency w. UNEP 

11. 76 Pakistan UNIDO lead agency w. UNEP 

12. 75 Sudan UNIDO only impl. Agency 

13. 76 Venezuela UNIDO lead agency w. UNDP 
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ODS destruction demonstration projects 

 

31) Four pilot ODS destruction demonstration projects were completed in 2017 for China, 

Mexico, Turkey and three low-volume consuming countries in Europe. Two projects are 

under implementation for Lebanon and Nigeria, and one ODS destruction demonstration 

project was closed in 2017 for Algeria. 

Climate impact of Montreal Protocol activities 

 

32) In the selection of alternative technologies to replace ODS, energy efficiency, has been 

taken into account since the first investment projects, from early 1990s in UNIDO. In the 

recent years, the introduction of low Global Warming Potential and high energy 

efficiency alternatives has gained high attention to achieve additional climate benefits in 

the ODS phase-out process. UNIDO has been looking into the assessment of climate 

impacts of the MP activities in order to respond to the needs of Dec XIX/6 of the 

Meeting of the Parties. In Decision 72/40 (May 2014) bilateral and implementing 

agencies have been encouraged to submit proposals for demonstration projects for low 

GWP alternatives to HCFCs in the refrigeration and air-conditioning subsectors and 

feasibility studies, including business cases for district cooling.  

 

33) During the reporting period, the following demonstration projects were ongoing:  

 

 Demonstration project on the use of low cost pentane foaming technology for the 

conversion to non-ODS technologies in polyurethane foams at small and 

medium enterprises (Morocco) 

 Feasibility study addressing district cooling (Egypt) 

 Promoting alternative refrigerants in air-conditioning for high ambient countries 

in West Asia (PRAHA-II) 

 Demonstration project on refrigerant quality, containment and introduction of 

low-global warming potential alternatives (Eastern Africa and Caribbean 

regions) 

 Demonstration project for the introduction of trans-critical CO2 refrigeration 

technology for supermarkets (Argentina and Tunisia) 

 Demonstration project for the phase-out of HCFCs by using HFO as foam 

blowing agent in the spray foam applications in high ambient temperatures 

(Saudi Arabia) 

 Demonstration project on promoting HFO-based low-global warming potential 

refrigerants for air-conditioning sector in high ambient temperatures (Saudi 

Arabia) 

 Demonstration project on the technical and economic 

advantages of the vacuum assisted injection in discontinuous panels plant 

retrofitted from HCFC-141b to pentane (South Africa) 

 

The demonstration project “Promoting low-global warming potential refrigerants for 

air-conditioning sectors in high-ambient temperature countries in West Asia” was 

completed in 2017. 
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34) At the 26th Meeting of the Parties to the Montreal Protocol (Paris, 17-21 November 

2014) Parties took a key decision on assessing alternatives to ozone-depleting substances 

(Decision XXVI/9) and requested the Executive Committee of the Multilateral Fund to 

consider financial support to conduct inventories or surveys on alternatives to ODS in 

Article 5 parties who request so. In 2015 26 national surveys were approved for 

UNIDO’s implementation. All of these surveys have been completed and were submitted 

to the Multilateral Fund Secretariat by the end of 2017. 

 

Activities related to HFC phase down 

 

35) From the additional contributions to provide fast-start support for implementation of the 

Kigali Amendment, in 2017 18 enabling activities projects were approved for UNIDO 

with a total approved funding amounting to 2,336,000 US$. In addition 3 project 

preparations were approved for HFC related projects in Ecuador, Lebanon and Mexico. 

Details on UNIDO HFC projects can be found in Annex IIa, “HFC Database” in the 

Excel file.   
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VI. Administrative Issues (Operational, Policy, Financial and Other Issues) 

Meetings attended 

 

36) UNIDO attended/participated in the following meetings in 2017: 

 

# Meeting Location Dates 

1.  
ASHRAE Meeting, Clean Climate and Air Coalition 

(CCAC) conference 

Las Vegas, 

United States 

of America  

January  

2.  Inter-Agency Coordination Meeting 
Montreal, 

Canada 
February 

3.  78th Executive Committee Meeting 
Montreal, 

Canada 
April 

4.  
Sustainable Management of Refrigeration Technologies 

in Marine and Off-Shore Fisheries Sectors 

Bangkok, 

Thailand 
April  

5.  
Network Meeting of the Ozone Officers of Southeast 

Asia and the Pacific 

Phuket, 

Thailand  
May  

6.  ECA Network Meeting, UNEP 
Skopje, 

Macedonia 
May 

7.  
7th Conference on Ammonia and CO2 Refrigeration 

Technologies 

Ohrid, 

Macedonia 
May 

8.  
Eurammon’s Symposium 2017 “Small Applications 

<200 kW with Natural Refrigerant” 

Shaffhausen, 

Switzerland 
June 

9.  79th Executive Committee Meeting 
Bangkok, 

Thailand 
July  

10.  
39th Meeting of the Open-ended Working Group of the 

Parties (OEWG)  

Bangkok, 

Thailand 
July 

11.  

58th Meeting of the Implementation Committee under the 

Non-Compliance Procedure for the Montreal Protocol 

(ImpCom) 

Bangkok, 

Thailand 
July 

12.  Inter-Agency Coordination Meeting 
Montreal, 

Canada 
September 

13.  
Attend the celebration of the 30th anniversary of the 

Montreal Protocol 
Beijing, China September 

14.  

Europe and Central Asia Thematic Meeting on HCFC 

Phase-out Management Plans and HFCs Phase-down 

Initiatives 

Tbilisi, 

Georgia 
October 

15.  LAC Network meeting. UNEP  
San Jose, 

Costa Rica 
October 

16.  
ECA Thematic Meeting on HCFC Phase-out 

Management Plans and HFCs Phase-down Initiatives 

Tirana, 

Albania 
October 

17.  

59th Meeting of the Implementation Committee under the 

Non-Compliance Procedure for the Montreal Protocol 

(ImpCom) 

Montreal, 

Canada 
November 

18.  CCAC Workshop  
Montreal, 

Canada 
November 

19.  29th Meeting of the Parties (MOP)  
Montreal, 

Canada 
November 
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# Meeting Location Dates 

20.  80th Executive Committee Meeting  
Montreal, 

Canada 
November 

 

Implementing agency and other cooperation 

 

37) Cooperation with UNDP and the World Bank:   

Several ongoing HPMP activities in different countries and regions are being 

implemented together with UNDP and/or the World Bank, among others the following 

Stage I HPMPs: Argentina, China, Egypt, Indonesia, Iran, Jordan, Mexico, Nigeria and 

Stage II HPMP in Brazil, Chile, China, Egypt, Iran, Jordan and Venezuela.   

 

38) Cooperation with UNEP:  UNIDO has been implementing 59 HPMPs together with 

UNEP until 2017. In 2017 7 tranches of ongoing or new HPMPs were approved with 

UNEP as lead or co-implementing agency in Afghanistan, Bahamas, Burkina Faso, the 

Gambia, Myanmar, Togo and Serbia.  

 

39) Participation in inter-agency meetings:  As in the past years, UNIDO participated in all 

major inter-agency coordination meetings organized by either the Multilateral Fund 

Secretariat or by any of the other implementing agencies.  

 

40) Cooperation with Bilateral Agencies: During 2017, UNIDO continued implementation of 

the ongoing bilateral projects.  

 

41) Those bilateral projects under UNIDO’s implementation, which have been ongoing or 

have been completed in 2017 are listed in the below table. The list is sorted in 

alphabetical order of the bilateral agencies. The list includes one HFC phase-down 

enabling activity project for Tunisia.  

 

# 
Bilateral 

Agency 
Project Title Country Impact 

Approved 

Funding 

(US$) 

Status 

1 France Strategy for disposal and 

destruction of ODS for five 

low-volume-consuming 

Central African countries 

(Burundi, Cameroon, Central 

African Republic, Congo and 

Guinea) 

Regional 

Africa 

          -    80,000 COM 

2 France HCFC phase-out management 

plan (stage I, first tranche) 

(residential air-conditioning 

manufacturing sector plan) 

Tunisia       

0.40  

97,690 ONG 

3 France HCFC phase-out management 

plan (stage I, first tranche) 

(refrigeration servicing sector) 

Tunisia       

0.50  

38,000 ONG 
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# 
Bilateral 

Agency 
Project Title Country Impact 

Approved 

Funding 

(US$) 

Status 

4 France HCFC phase-out management 

plan (stage I, second tranche) 

(residential air-conditioning 

manufacturing sector plan) 

Tunisia       

1.50  

356,397 ONG 

5 France Strategic demonstration 

project for accelerated 

conversion of CFC chillers in 

5 African Countries 

(Cameroon, Egypt, Namibia, 

Nigeria and Sudan) 

Regional 

Africa 

          -    450,645 COM 

6 France Demonstration project for 

disposal of unwanted ODS in 

Mexico - French contribution 

Mexico            -    453,103 COM 

7 France Demonstration project for 

disposal of unwanted ODS 

Mexico            -    500,000 COM 

8 Italy Phase-out of HCFC-22 in the 

room and unitary air-

conditioning equipment 

manufacturing sector 

Argentina           -    300,000 COM 

9 Italy HCFC phase-out management 

plan (stage II, first tranche) 

(refrigeration servicing sector) 

Argentina       

2.90  

250,000 ONG 

10 Italy HCFC phase-out management 

plan (stage II, first tranche) 

(foam sector) 

Iran       

7.10  

403,203 ONG 

11 Italy HCFC phase-out management 

plan (stage II, first tranche) 

(reclamation of HCFC 

refrigerants) 

Mexico            -    458,191 ONG 

12 Italy HCFC phase-out management 

plan (Stage II, first 

tranche)(RAC sector) 

China     

10.30  

891,892 ONG 

13 Italy Enabling activities for HFC 

phase-down 

Tunisia           -    75,000 ONG 

14 Japan Strategic demonstration 

project for accelerated 

conversion of CFC chillers in 

5 African Countries 

(Cameroon, Egypt, Namibia, 

Nigeria and Sudan) 

Regional 

Africa 

          -    700,000 COM 
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# 
Bilateral 

Agency 
Project Title Country Impact 

Approved 

Funding 

(US$) 

Status 

15 Japan Pilot demonstration project on 

ODS waste management and 

disposal 

China           -    900,000 COM 

16 Japan Phase-out of HCFC-22 and 

HCFC-142b from the 

manufacture of extruded 

polystyrene panel at Al-

Watania Plastics 

Saudi 

Arabia  

      

1.90  

110,000 ONG 

17 Russia Development of a regional 

centre of excellence for 

training and certification and 

demonstration of low-global 

warming potential alternative 

refrigerants 

Regional 

Europe 

          -    591,600 ONG 

18 Spain HCFC phase-out management 

plan (stage II, second tranche) 

(cleaning agent phase-out in 

refrigeration servicing sector) 

Mexico        

2.30  

76,991 ONG 

19 Spain HCFC phase-out management 

plan (stage II, second tranche) 

(phase-out of HCFC-22 and 

HCFC-141b in solvent) 

Mexico            -    700,000 ONG 

20 Spain HCFC phase-out management 

plan (stage II, second tranche) 

(refrigeration servicing sector) 

Mexico            -    280,000 ONG 

21 Spain Phase-out of methyl bromide 

in horticulture: tomatoes, 

cucumbers, peppers and 

others (second tranche) 

Libya      

40.00  

500,000 COM 

Other issues 

 

42) The status of ongoing projects is described in Annex II. The success and timely 

implementation of these activities are crucial in the current compliance period. In order 

to ensure timely project completion of projects approved so far, and to facilitate 

compliance of the recipient countries with their MP obligations, in 2017, UNIDO has 

continued to practice the following initiatives, which supported successful project 

implementation: 

 

 Regular missions to ozone offices and project sites are organized to monitor together 

with the ozone officers the implementation of national and/or sector phase-out plans 

and ongoing stand-alone projects. UNIDO visits the respective ozone offices at least 

once a year. When required, UNIDO fields ad-hoc missions and requests support from 
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the field representatives, who are in regular contact with the ozone office of the 

country to organize training, clear equipment from the customs, recruit national 

experts, undertake local procurement, process project travels, etc.  

 

 Good cooperation with the national ozone offices has continued and regular follow up 

of the implementation process is being done by the staff of the ozone office together 

with UNIDO’s national and international consultants and project managers. This 

ensures that effective actions on critical issues such as resolving bottlenecks in site 

preparation, customs clearance, installation, commissioning and safety certification, 

monitoring of destruction of ODS-related equipment are taken in a timely manner. 

 

 Due to security and/or political issues, UNIDO experienced delays in project 

implementation during 2017 in several countries. 

 

43) UNIDO is regularly attending Regional Network Meetings and respective workshops 

providing additional support to our counterpart countries. 

 

44) UNIDO also provides, when requested, support such as policy assistance, putting in 

place relevant legislation etc. 

 

 

45) In June 2017, 75 participants from 55 countries accepted the invitation from UNIDO to 

join the Kigali Amendment - Vienna Talks.  

The event brought together mostly representatives from National Ozone Units in Africa, 

Asia and Latin America, but also experts from academia and the private sector to share 

their insights. The Vienna Talks aimed to support Article 5 countries to better address the 

upcoming challenges but most importantly to grasp the immediate and longer term 

opportunities offered by the Kigali Amendment to the Montreal Protocol. Over three 

days of presentations, interactive panels and two dedicated workshops, participants 

expressed their main priorities in tackling the phase down of ozone depleting substances 

and high global warming potential HFCs, while at the same time also considering 

economic development, energy efficiency and safety. 

 

46) UNIDO published the document “Ready, Steady, Go! Africa and the Kigali 

Amendment” with the support of the Government of Italy. The report summarizes 

current needs, concerns and challenges faced by African nations in making the Kigali 

Amendment a success. It also provides general guidance on the Amendment’s major 

obligations deadlines and opportunities. Finally, the report suggests possible sets of 

activities to be adopted for a smooth and effective KA ratification, implementation and 

enforcement.  
 

47) To celebrate the 30th anniversary of Montreal Protocol UNIDO organized, in 

collaboration with the Institute for Ecological Economics of the University of Economics 

in Vienna, the event #Ozoneheroes and reached out to more than 200 students by 

distributing brochures summarizing the key achievements of the Montreal Protocol and 

what actions are still to be taken in the future. 
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VII Tables and Annexes* 

 

Table 1 Annual Summary 

Table 2 Summary Data by Project Type 

Table 3 ODP to be Phased out – By Region, Country and Sector – Ongoing Projects  

Table 3a ODP Phased out by Region, Country and Sector – Completed Projects 

Table 3b Partial ODP Phase out – By Sector, Region and Country 

Table 4 Projects Completed since Last Report 

Table 5 
Cumulative Completed Demonstration, Investment and R&R Projects by 

Region, Sector and Implementation Characteristics 

Table 6 
Cumulative Completed Non-Investment Projects by Region, Sector, Type 

and Implementation Characteristics 

Table 7 
Cumulative Ongoing Demonstration, Investment and R&R Projects by 

Region, Sector and Implementation Characteristics 

Table 8 
Cumulative Ongoing Non-Investment Projects by Region, Sector, Type and 

Implementation Characteristics 

Table 9 Active Project Preparation Accounts 

Table 10 
Completed Projects With Balances Returned to the Multilateral Fund 

During the Reporting Year 

Annex I Country Development Highlights 

Annex II Database 

Annex IIa HFC Database 

* Worksheets in Excel file 
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