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Part I
Note from the Fund Secretariat
1. At its 24™ Meeting, the Executive Committee approved a request from the Government

of China for the development of a tobacco sector plan for CFC-11 phase out in China (Sector
Plan). UNIDO submitted a Sector Plan to the Executive Committee at its 29" Meeting
(UNEP/OzL.Pro/ExCom/29/51). The Secretariat informed the Committee at that meeting that it
was still discussing the costs presented in the Sector Plan. Subsequently, the Committee decided
to request UNIDO to continue its discussions with the Secretariat in order to finalize the sector
plan and report back to the 30™ Meeting of the Committee (Decision 29/65).

2. At the 30™ Meeting of the Executive Committee, UNIDO submitted a revised Sector Plan
(UNEP/Ozl.Pro/ExCom/30/32 and Add.1). The Government of China proposed a quota system
for the implementation of the phaseout of CFC-11 consumption in the tobacco sector starting on
1 January 2001, with a complete phase out by 31 December 2006. The total incremental cost of
the Sector Plan proposed for funding by the Multilateral Fund has been calculated at
US $11 million, with a cost effectiveness of US $11.9/kg. UNIDO’s support cost has been
estimated at 9% of total project cost. While the Sector Plan is based on replacement of CFC-11
tobacco expansion equipment with CO,-based units, Multilateral Fund resources will be used to
implement a buy-back system for CFC-11 consumption quotas. Installation of the CO,-based
tobacco expansion units will be the responsibility of the Government of China through the State
Tobacco Monopoly Administration.

3. The Executive Committee, having considered the comments and recommendations of the
Sub-Committee on Project Review (UNEP/OzL.Pro/ExCom/30/20, paras. 97-100), decided
(decision 30/54):

(a) To approve in principle US $11 million for the implementation of the sector plan;

(b) To request UNIDO, in consultation with the Secretariat, to prepare a draft
agreement between the Government of China and the Executive Committee,
governing disbursement modalities, performance requirements and monitoring
procedures of the sector plan for submission to the Executive Committee at its
Thirty-second Meeting.

4. According to decision 30/54, UNIDO has submitted a draft agreement between the
Government of China and the Executive Committee, which is contained in Part II of the present
document.

5. The Government of China has also submitted the 2001 Annual Work Programme of the
Tobacco Sector Plan for CFC-11 Phaseout in China for the period 1 January 2001 to 31
December 2001, for consideration by the Executive Committee at its 32nd Meeting (Part III of
the present document). The Government of China is requesting US $2 million for its
implementation (US$1.7 million for closure of CFC-11 based tobacco expansion equipment and
USS$ 0.3 million for technical assistance activities).
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Recommendation

1. The Executive Committee may wish to consider approving the agreement contained in
Part II of the present document and allocating US $2 million for the implementation of the first
year programme according to the annual work programme proposed in the Sector Plan. The
Executive Committee may also wish to consider the level of the agency support costs of nine per
cent requested by UNIDO.

2. The Executive Committee might also wish to consider approval of the 2001 Annual
Work Programme of the Tobacco Sector Plan for CFC-11 Phaseout in China.
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Draft Agreement Between the Government of China and the Executive Committee on the
Phase-out Strategy for the Tobacco Sector (Sector Plan) in China

1. The Executive Committee has decided to approve in principle a total of US $11 million
for the implementation of a tobacco sector plan for CFC-11 phase out in China (Decision 30/54).
By this approval, the Government of China commits, that in exchange of the funds agreed in
paragraph 2 below, the consumption of CFC-11 in the tobacco industry will be completely
phased out by the year 2007 according to the following schedule:

Table 1. CFC-11 phase-out schedule for the tobacco sector (tonnes)

Year Amount to be phased-out Consumption limit
2001 90 1,000
2002 120 880
2003 180 700
2004 200 500
2005 200 300
2006 150 150
2007 150 0
2. The Executive Committee agrees in principle that the funds will be provided on the basis

of an annual work programme to be submitted at the first Executive Meeting of each year, in
accordance with, and in the exact amounts contained in, the following schedule:

Table 2. Annual Programme Payments (US$ 1,000,000)

Year CFC-11 phaseout Technical assistance Total
2001 1.7 0.3 2.0
2002 1.7 0.3 2.0
2003 1.7 0.3 2.0
2004 1.7 0.1 1.8
2005 1.7 0.0 1.7
2006 1.5 0.0 1.5
Total 10.0 1.0 11.0
3. Payments indicated in Table 2 (other than the initial tranche for 2001) are conditional

upon maintenance and verification of the consumption limits indicated in Table 1 and upon
China meeting the other requirements of this agreement including provision of satisfactory
annual progress reports and work programmes and verification of closure of CFC-based
expansion lines and essential equipment disposals included in each annual programme.
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4. To enable China to commence the tobacco sector phase-out programme, the Executive
Committee decides at its 32™ Meeting to approve funding of US $2.0 million for the annual
work programme for year 2001.

5. The Government of China agrees:

(a)

(b)

(c)

(d)

(e)

®

that the funds indicated in Table 2, are the total that will be available to China to
enable its full compliance with the CFC-11 reductions and consumption limits
indicated in Table 1, and that no additional Multilateral Fund resources will be
allocated to phase-out CFC-11 in the tobacco sector in China;

that consistent with its obligations under the Montreal Protocol, the Sector plan
and this agreement, it will ensure accurate monitoring of the phase-out and,
through the implementing agency, will provide annual progress reports on the
implementation of the Sector Plan to the first meeting of the Executive Committee
each year;

to permit and facilitate the conduct of independent technical audits administered
by the implementing agency, and as may be directed by the Executive Committee,
to verify that the CFC-11 phase out schedule in the tobacco sector agreed in Table
1 is being met, plants closed and equipment disposed of as indicated in annual
programmes;

that if the Executive Committee meets its obligations under this agreement, but
the Government of China does not meet the reduction requirements outlined in
Table 1 and the other requirements outlined in this agreement, the implementing
agency and the Multilateral Fund will withhold funding for the subsequent
tranche of funding outlined in Table 2 until such time as the required reduction
has been met;

to accept and implement the remedial actions specified in the Sector Plan,
including: withdrawal of quotas, conditional release of funds, reductions in annual
programme funding and return of funds to the Multilateral Fund, in the event of
failure to meet the CFC-11 reduction targets or other performance indicators;

in particular, that if the CFC-consumption limit in any year is not met, the
following years’ annual programme will contain remedial action to ensure that the
combined two-year CFC consumption limit is met. If the CFC consumption limits
for the two-year period cannot be met, funds for annual programmes in the
following years may be reduced.

6. The Executive Committee wishes to provide China with maximum flexibility in using the
agreed funds to meet the reduction requirements agreed in Table 1 above. The Executive
Committee is of the understanding that during implementation, as long as it is otherwise
consistent with this agreement, the funds provided to China pursuant to this agreement may be
used in any manner that China believes will achieve the smoothest possible CFC-11 phase out.
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UNIDO has agreed to be the implementing agency for this project at a fee of nine per
cent of the project funds allocated in accordance with the provisions of this agreement.

As implementing agency, UNIDO agrees to be responsible for:

(a)
(b)

(c)
(d)

(e)

®

(2

(h)

assisting China in the preparation of each annual work programme;

reviewing annual work programmes, interacting with SEPA, PMO and STMA
and, if found acceptable submitting each year’s annual work programme to the
Executive Committee on behalf of SEPA;

establishing working and reporting arrangements with SEPA and/or STMA;

verifying that the conditions under which budgeted funds are released in each
annual programme are accomplished and releasing of the funds to a special ODS
account established by SEPA;

participating in the selection of consultants for the technical assistance and
endorsing candidates selected;

having access to bidding for proposals and participating as an observer in the
technical and financial evaluation of these proposals conducted by STMA;

conducting all necessary audits and verifications, including:
(1) verifying that the phase-out targets and project activities have been met;

(1) verifying the dismantling of CFC-11 tobacco expansion lines and the
destruction of CFC-based essential expansion equipment;

(i)  ensuring that independent audits of the implementation of each annual
programme and a financial audit of the ODS phaseout are undertaken by
appropriate independent experts; and

reporting to the Executive Committee on implementation progress.
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Introduction

The tobacco Sector Plan for the phase-out of CFC-11 in China was in principle approved by the
Executive Committee of Montreal Protocol Multilateral Fund at its 30" meeting, which was held during
March 29-31, 2000 with a total of US$ 11 million for phasing-out 1,090 tonnes of ODP.

If the present Annual Programme is approved, the phase-out activities, which will start on January
1, 2001 and will end on December 31, 2006, are the following:

Year 2001 2002 | 2003 2004 | 2005 2006 2007 | Total
CFC-11 phased-out (t) 90 120 180 200 200 150 150 1,090
CFC-11 consumption (t) | 1000 880 700 500 300 150 0

at the end of year

Grant Fund ( Million ) 2.00 2.00 2.00 1.80 1.70 1.50 0 11.00

A. Annual Programme for the Year 2001
Duration.

Each Annual Programme covers 12 months and starts on January 1. The first Annual Programme
will start on January 1, 2001 and will end on December 31, 2001.

Objective of the Annual Programme for the Year 2001:

The objective of the Annual Programme for the year 2001 is to phase-out a minimum of 90
Tons of CFC-11 used by the Tobacco sector in China. Overall consumption of CFC-11 at 31
December 2001 will be 1000 tons on a yearly basis.

The second objective is to prepare the necessary conditions for an early phase-out of 120
more tons due at the end of the year 2002.

Funds requested

The Government of China is hereby requesting, in accordance with the Tobacco Sector Plan,
the amount of US$ 2 million, out of which US$1.7 million will be directed to compensate the
closure of the existing CFC-11 lines and US$ 0.3 million will be allocated to technical
assistance.

B. Activities in the Year 2001
Activities to be undertaken during the year 2001 are classified as follows:
* Activities at sector level
* Activities at enterprise level
* Policy
* Technical assistance to implement the above activities
* Remedial actions if needed
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Activities at sector level

Activities at Sector level

Start

Ends

Management tools: Development and implementation of a complete
management system to monitor consumption, phase-out, equipment purchases
and supply of expanded tobacco at enterprises level. Details of activities are
given in the technical assistance table

January

July

Information: Dissemination among decision makers at enterprise level of ozone
issues, China’s Strategy Plan to Phase-out CFC-11, quota licensing system,
phase-out schedule, bidding mechanisms for quota surrendering and bid
submissions, CFC-11 equipment closure contracts, equipment disposals, audit
mechanisms, disbursements for closures, expanded tobacco transportation
studies, alternative equipment and suppliers, etc; Details of activities are given in
the technical assistance table

January

June

Quota licensing: The Government of China will issue a Notice on
Implementation of CFC-11 Consumption Quota Licensing System in the
Tobacco Sector in 2001. A notice on consumption quota will be issued after the
Annual Programme for the Year 2001 is approved. CFC-11 consumption for the
73 tobacco expansion units given in annexe 1, will be regulated according to their
quota. The non-qualifying entreprises will get quotas valid until December 2006

January

January

CFC-11 Phase-out system: The 56 qualifying enterprises will be allowed to bid
for surrendering their quota. The public bid will be organized in February 2001.
The number of CFC-11 lines to be dismantled in 2001 will be the necessary to
achieve at least the reduction target of 90 tons in 2001. Nevertheless, closure
mechanisms will be initiated in view of the 2002 reduction target.

February

February

Optimization of expanded tobacco transportation costs: Since expanded
tobacco production will be concentrated in few enterprises but used by many
individual enterprises, this study propose the best technical and economical
solutions to minimize cost. Details of activities are given in the technical
assistance table

January

Will
continue in
2002

C.2 Activities at enterprise level

Activities at enterprise level

Start

Ends

ODS Phase-out contract signature: The Enterprises offering the lowest
surrendering costs will sign a contract with SEPA/STMA for the
closure/dismantling of the CFC-11 equipment before 31 December 2001. The
contract will specify mechanisms for monitoring, control and certification of
disposal of essential equipment and the schedule of disbursements which will be
as follows:

+  30% at the signature of the contract

+  70% after dismantling report approval and SEPA’s certification of disposal of

essential parts of the equipment

March

March

Funds transfer: Based on the Phase-out contracts signed with the qualifying
enterprises, UNIDO will transfer 50% of the closure/compensation approved
funds for the year 2001 (US$ 1.7 million) to SEPA’s ODS Bank account

April

April

Closure/dismantling report: A detailed closure/dismantling reports including
photographs and video will be prepared and signed

April

December

Funds transfer: Based on the closure/dismantling reports cerufied by SEPA,
UNIDO will transfer the remaining closure/compensation approved funds for the
year 2001 (US$ 1.7 million) to SEPA’s ODS Bank account

April

December

Reduction of CFC-11 consumption of existing tobacco expansion equipment:
It is found out, that CFC-11 tobacco expansion equipment in many tobacco
factories currently consumes too much CFC-11. Therefore a special training
programme described in the TA activities will focus on training on proper
management of the existing CFC-11 equipment in order to minimize

January

December

4




Activities at enterprise level Start Ends
consumption. Details of activities are given in the technical assistance table
C.3 Policy activities
Starts End
Quota licensing: The Government of China will issue a Notice on Implementation of CFC-11 | January January
Consumption Quota Licensing System in the Tobacco Sector in 2001. A notice on consumption quota
will be issued after the Annual Programme for the Year 2001 is approved. CFC-11 consumption for
the 73 tobacco expansion units given in annexe 1, will be regulated according to their quota. The non-
qualifying entreprises will get quotas valid until December 2006
Management system for trade: A declaration banning the import of CFC-11 expanded tobacco and | June
cigarettes produced with CFC-11 expanded tobacco will be issued. A declaration system governing
export of expanded tobacco and cigarettes produced with CGC-11 will be enforced
C.4 Technical Assistance activities
Activities Starts Ends Cost (US$)
Funds transfer UNIDO will transfer 50% of TA activities funds and the rest of | January Dec
funds will be transferred according to performance and
submission of final reports
Awareness and | Compilation and production of training and campaign materials January June 8,000
training Three day training workshop on CFC-11 quota system, related | January Feb 22,000
policies, operation procedure of the sector plan. 150
participants from nationwide tobacco companies
Three days training workshop on policies related to he sector | January March 9,000
plan. 60 Officers from local related agencies
Two days training on CFC line disposal directed to 60 | March Sept 6,000
participants from enterprises which shall dismantle their CFC
lines in 2001
Two days training workshop on the implementation of the | March Sept 3,000
sector plan and capability strengthening to 30 of members of
tobacco sector (to be organized by SEPA and STMA)
Subtotal 48,000
Management Three two days workshops on the development of MIS for 15 | January Sept 9,000
Information System participants each
Developing and debugging of MIS including hardware and | January March 63,000
software
Two-days training of MIS users. March Dec 3,000
Contingency 5,000
Subtotal 80,000
Assistance to | Consultants fees May Dec 15,000
Tobacco Companies | DSA of Consultants and local experts 11,000
to reduce CFC-11 | Travel May Dec 9,000
consumption Subtotal 35,000
Optimization of | Data collection, software development/adaptation and | May Dec 30,000
expanded  tobacco | computerized analysis
transport Raw materials purchase for live tests May Dec 40,000
Design and manufacture of transport prototypes May Dec 80,000
Three months Consultants May Dec 30,000
DSA and travel of consultants and local experts May 10,000
Miscellaneous 10,000
Subtotal (US$ 137,000 to be disbursed in 2001 and US$ 63,000 200,000
in 2002)
Total 300,000




D.

ALLOCATION OF RESOURCES

Programme activities and costs in thousand US$

Phasing out CFC-11 Components Cost in US$
Activities at early stage Setting up a CFC-11 consumption quota licensing system in the
tobacco sector; Issuing consumption quota.
Closure of CFC-11 | Phasing-out 90 tons of CFC-11 consumption quota;
equipment Dismantling a number of sets of CFC-11 equipment selected trough
a bidding system to phase out 90 tons of CFC-11; Preparing 1700
completion reports after disposal of the equipment.
Subtotal 1700
Technical Assistance Activities
Training, information and | Preparing training and campaign materials and conduct training 48
awareness seminars for related enterprises.
Management  Information | Procuring equipment, software development and set up of the system 80
System
Study on expanded tobacco | Expertise, study tours and procurement of tobacco expansion 137
transportation and | equipment (will continue in 2002)
production system
Reduction of  CFC-11 | Expertise and training to reduce CFC-11 consumption at enterprise 35
consumption of existing | level
tobacco equipment
Subtotal 300
2000
a) Total

E. PERFORMANCE INDICATORS

CFC-11 Phaseout Target

At the beginning of | Phase-out target in 2001 At the End of the Performance Indicators
the Annual (ODP tons) Annual Programme
Programme (ODP tons)
(ODP tons)
1090 90 1000 1. National consumption level and
residual users’ consumption level; and
2. Audit report.
Policy Enforcement
Policy Measures Performance Indicators
CFC-11 Consumption Quota Licensing System System established and enforced
in Tobacco Sector in China
Management system for trade System established and enforced

Activities at Enterprise Level

Activity Existing Lines to be closed Performance indicator
Lines
To close CFC-11 3. To sign contract on production line
expansion equipment 73 To be selected through a closure;
bidding process. 4. To complete production line closure
project; and

5. To dismantle equipment and complete

Project Completion Report.

b) Technical Assistance Activities

1 Training and awareness

To determine the date of training and prepare campaign materials.

2 Development
Information System

of Management

6. Date to sign contract with TA undertaker; and
7. Date to complete specific items according to contract.

3 Study on expanded tobacco | 8. Study report and system fully tested
transportation
4 Reduction of CFC-11 | Experts complete technical report and performance report of related enterprises.

consumption of existing tobacco

expansion equipment




Annex 1:

Data on CFC-11 consumption at Enterprises Level in China's Tobacco Sector

No Name Consumption of CFC-11(tons) Installation Production of Expanded Tobacco (tons) Price of Tobacco (RMB/kg) Expanded Rate(%)
95 96 97 98 (99) Set Date 95 96 97 98 (99) 95 96 97 98 (99) 95 96 97 98 (99)
1 |Zheng Zhou 31.0 29.6 11.8 15.9 14.4 1 93-5 322 348 374 413 467 18.7 18.7 20.0 20.0 58 58 59 58 59
11.8 15.9 14.4 1 93-5 322 348 374 413 467 18.7 18.7 20.0 20.0 58 58 59 58 59
11.8 15.9 14.4 1 93-5 322 348 374 413 467 18.7 18.7 20.0 20.0 58 58 59 58 59
2 | Zhu Ma Dian 19.6 24.5 41.0 26.0 36.0 1 92-12 476 682 952 777 777 10.0 16.3 16.3 16.3 16.3 67 67 67 67 67
3 |Luo Yang 7.6 11.9 12.3 1 96-12 171 297 322 6.0 6.0 6.0 70 64 70
3.9 11.9 12.3 1 96-12 85 297 322 6.0 6.0 6.0 70 64 70
4 |An Yang 0.0 2.5 9.7 18.9 29.0 1 95-9 34 397 309 486 6.5 10.7 15.0 15.0 70 70 70 70
29.0 1 97-10 486 15.0 70
5 |Luo He 11.0 30.0 12.5 10.0 15.0 1 94-10 125 357 304 410 500 15.0 15.6 15.2 14.5 14.3 50 70 70 70 70
12.5 10.0 15.0 1 94-10 125 357 304 410 500 15.0 15.6 15.2 14.5 14.3 50 70 70 70 70
6 |Nu Zhou 5.9 5.0 9.2 16.3 15.2 1 94-9 198 170 338 303 293 6.3 9.8 10.1 9.9 9.9 75 75 75 75 75
7 |KaiFeng 9.6 10.9 6.0 3.0 3.0 1 92-8 275 276 164 54 90 10.0 10.0 10.0 10.0 10.0 65 65 67 70 70
8 |Shao Guan 27.4 38.5 34.0 31.0 42.0 1 91-12 451 626 735 700 1000 75 76 78 78 80
1 94-9
9 |Nan Xiong 0.0 5.3 12.6 12.9 13.3 1 95-6 121 305 313 320 13.8 14.2 14.6 14.6 77 76 76 76
10 |Zhan Jiang 17.0 20.6 23.2 22.7 21.0 1 93-12 376 438 341 369 497 11.7 11.7 11.7 11.7 18.5 73 73 73 74 74
9.3 1 98-8 250 18.9 74
11 |Lian Jiang 0.0 1.0 5.0 2.7 4.7 1 95-6 42 185 103 180 12.1 11.9 11.8 11.8 70 70 70 70
12 |Hai Nan 0.0 0.0 4.6 11.5 15.0 1 92-9 91 299 400 26.6 14.5 20.5 70 70 70
13 |Meng Zhou 14.6 18.7 25.5 16.2 21.9 1 93-10 397 470 425 420 407 9.7 10.1 11.3 13.1 13.5 75 75 72 75 76
14 |Nan Hai 0.6 8.8 12.2 14.2 14.6 1 92-3 10 153 275 372 384 7.9 7.9 9.2 6.1 7.0 60 60 60 60 60
15 |Gui Yang 217.0 261.8] 172.5 149.3 160.0 2 92-10 1961 2314 1879 1878 2146 15.6 16.1 15.7 14.7 60 57
16 |Gui Ding 0.0 0.0 3.6 29.0 32.0 1 96-10 51 380 400 8.5 8.5 8.5 57 64 68
17 | Gui Ding 2 2.4 6.6 14.4 15.3 15.0 1 92-9 66 245 323 348 350 13.3 14.3 12.0 12.9 13.4 60 65 68 70 70
18 |Tong Nen 14.5 29.0 6.3 15.0 1 91-8 224 388 3 225 8.1 13.0 12.6 11.8 72 69 72 68
19 |Zhun Yi 0.0 0.0 19.0 33.7 32.7 1 96-8 254 577 566 15.0 15.0 15.0 70 70 70
20 |Bilie 8.4 0.0 5.2 18.0 1 93-10 255 158 545 19.5 19.5 84 85 85
21 |Wu Han 41.7 48.0 43.0 1 92-4 311 368 612 7.0 7.2 49 49 49
22 |LiChuan 6.1 1.4 25.0 2.4 1 92-4 203 254 335 32 15.0 15.0 15.0 15.0 70 70 70 70
23 |Zhao Yang 0.0 7.6 21.8 23.0 13.0 1 92-3 162 387 427 189 11.1 5.4 4.2 4.2
24 |Hong An 6.7 7.0 12.0 18.0 19.0 1 92-3 62 167 250 190 200 16.4 16.4 16.4 16.4 16.4 63 65 65 65 66
25 | Guang Shui 5.9 1.2 2.6 6.2 6.2 1 92-6 14 18 32 68 77 60 60 64 65 65
26 |Dang Yang 12.3 19.1 16.9 12.6 13.9 1 92-9 298 407 310 362 310 5.0 5.5 6.0 6.5 7.0 62 61 51 47 52
27 |Xiang Fan 11.5 20.3 23.0 28.1 28.0 1 92-3 260 356 322 274 285 56 57 48 47 50
28 | Xian Nin 5.6 6.2 6.4 9.8 11.1 1 93-2 170 172 168 234 273 17.5 17.5 17.5 17.5 17.0 70 70 70 72 72
30 |He Fei 0.0 0.0 5.2 13.0 13.5 1 96-12 0 0 128 213 220 10.0 10.0 11.0 85 85 85
31 |Hu Yang 0.0 0.0 0.0 7.0 15.0 1 97-10 0 0 0 150 330 7.0 8.0 65 65
32 |BenBu 28.0 27.5 20.5 1 92-12 870 890 700 8.0 8.0 8.0 66 68 70
33 |WuHu 0.0 0.0 5.0 15.0 6.0 1 96-12 0 0 87 432 110 8.0 7.0 10.0 51 51 51
3.0 15.0 4.0 1 96-12 0 0 43 432 66 8.0 7.0 10.0 51 51 51
34 | Xia Men 14.0 24.0 24.0 15.5 14.0 1 92-4 250 483 510 488 540 20.6 20.7 20.7 75 74 73 70 70
9.0 15.5 14.0 1 96-7 0 0 179 489 540 20.6 20.7 20.7 73 70 70
35 |Long Yan 20.3 42.0 24.3 20.0 20.0 1 92-9 48 279 397 388 500 15.8 21.6 15.3 11.2 13.4 70 70 70 70 70
23.3 13.8 20.0 1 95-3 0 104 180 178 200 21.6 15.3 11.2 13.4 70 70 70 70
36 | ShiJia Zhang 0.0 0.0 6.5 13.8 20.0 1 92-4 0 0 92 285 362 15.0 15.0 15.0 50 60 60
37 |Zhang Jia Kou 139.7 87.6 67.3 37.7 3 91-6 1145 880 545 8.7
29 |Beijing 15.6 10.8 11.8 9.9 12.1 1 90-4 455 425 411 465 566 13.8 13.9 18.3 18.5 19.0 72 72 72 72 72
48 | Tianjing 21.0 19.2 31.0 17.5 5.0 1 92-6 430 399 636 471 120 10.0 10.0 10.0 10.0 10.0 78 78 79 78 78
56 |Chang Chun 5.8 0.0 0.0 2 85-1 203 195 226 0 0 70 70 70
54 |YanlJi 9.0 20.0 21.0 1 92-1 0 0 225 483 520 14.5 14.5 14.5 55 55 55
43 _|SiPing 0.9 6.8 6.0 1 92-2 0 0 13 78 78 5.5 6.2 5.5 72 70 65
46 |Haerbing 38.0 14.6 14.1 8.1 10.0 1 92-1 60 175 168 63 125 6.1 9.8 13.1 13.5 13.0 55 55 55 55 55
47 |Sheng Yang 0.0 0.0 3.0 1 92-9 0 0 0 0 105 10.0 70
38 |Hai Yin 10.5 4.8 0.0 0.0 6.2 1 90-12 201 110 0 0 172 14.2 14.5 0.0 0.0 17.0 72 68 0 0 70
39 | Xu Zhou 6.0 6.0 25.0 21.0 24.0 1 91-1 140 144 430 396 475 17.0 17.0 17.0 70 70 70
40 |Chen Du 0.0 1.5 6.8 1 96-5 0 0 150
41 |Mian Yang 0.0 0.0 4.7 1 95-11 0 0 174
42 |Chong Qing 0.0 0.2 8.5 1.5 1 92-10 18 12 40 6 22.6 23.8 22.6 12.7 60 60 60 60
44 |Huhehaote 0.0 2.8 26.0 13.1 20.0 1 92-11 0 0 396 317 355 60 65 68
45 | Wulanbato 0.0 0.0 4.0 1 97-10 0 0 0 0 126 8.4 68
49 |Lan Zhou 0.8 15.6 18.0 1 97-1 0 0 20 390 450 30.0 30.0 30.0 71 70 70
55 | Tian Shui 7.9 11.0 13.0 1 96-10 0 0 222 310 350 5.7 5.7 5.7 72 40 45




No Name Consumption of CFC-11(tons) Installation Production of Expanded Tobacco (tons) Price of Tobacco (RMB/kg) Expanded Rate(%)

53 | Xin Jiang 6.2 13.5 21.5 1

50 |Liou Zhou 4.6 17.7 16.2 15.1 25.0 1 92-10 440 387 368 757 12.6 12.8 11.5 12.1 16.3 80 80 80 80

51 |Nan Chang 3.0 20.0 20.0 11.9 14.0 1 92-10 0 244 279 270 270 12.0 12.0 12.0 12.0 70 70 70 70

52 |Hang Zhou 27.9 70.4 22.3 30.2 22.8 1 87-10 658 1104 566 772 583 21.4 22.9 19.9 19.9 21.3 95 91 89 92 86

22.3 30.2 22.8 1 90-8 658 1104 566 772 583 21.4 22.9 19.9 19.9 21.3 95 91 89 92 86

57 | Xiamen Huamei 11.3 11.5 12.5 1 215 227 184 215 22.5 55 60 66 66

58 |Shengzheng 15.1 16.0 19.0 1 90-5 175 198 216 259 320 15.6 16.3 17.2 17.0 16.5 75 75 75 72 70
Total/Average 803 966 1090 1003 1103 73 11603 17297 19622 20800 23035 12.7 14.2 13.6 13.1 14.2 67 68 66 66 68




