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COMENTARIOS DE LA SECRETARÍA DEL FONDO 
 
 
Introducción 
 
1. La ONUDI presentó su informe sobre la marcha de las actividades en la fecha prevista, 1º 
de mayo de 2001. El informe contenía diversas discrepancias que se debieron aclarar en un 
informe sobre la marcha de las actividades revisado.  La ONUDI pudo presentar el informe 
revisado el 5 de junio de 2001. La demora en la presentación del informe sobre la marcha de las 
actividades revisado afectó la terminación de diversos documentos a presentar a estar reunión, 
tales como:  Informe sobre los proyectos terminados con saldos, el Informe refundido sobre la 
marcha de las actividades, la Evaluación de la aplicación de los planes administrativos para el 
año 2000 y la Situación de cumplimiento.   
 
 
Estado de la ejecución 
 
2. Durante el período de informe (enero-diciembre 2000), la ONUDI eliminó 2.325 
toneladas PAO y desembolsó alrededor de $EUA 29,9 millones. 
 
3. En 2000, la ONUDI completó 35 proyectos de inversión.  Acumulativamente, la ONUDI 
ha completado el 58 por ciento (195 proyectos) de los 336 proyectos de inversión aprobados para 
su ejecución hasta finales de 2000. Ha eliminado el 69 por ciento (19.434 toneladas) del PAO 
que tenía previsto eliminar con su cartera de proyectos aprobados (28.352 toneladas), y ha 
desembolso el 67 por ciento ($EUA 151 millones) de los recursos aprobados por el Fondo para 
ello hasta finales de 2000 ($EUA 225 millones). 
 
4. La ONUDI terminó 4 proyectos de demostración y renovó un proyecto de fortalecimiento 
institucional, tal como se planificó en su plan administrativo para el año 2000.  
 
5. La ONUDI también completó 53 cuentas de preparación de proyectos en 2000. El Comité 
Ejecutivo aprobó 51 proyectos de inversión en 2000 a ser ejecutados por la ONUDI, por un valor 
de aproximadamente $EUA 27,2 millones, que generarían la eliminación de 3.581 toneladas 
PAO.  
 
 
Demoras en la ejecución 
 
6. Una vez considerados los proyectos retirados de la lista conforme a la decisión del 
Comité Ejecutivo, hay 55 proyectos con demoras en la ejecución.  Según los procedimientos para 
la cancelación de proyectos (Decisión 26/2), se presentará en la 35ª Reunión un informe sobre 
estos proyectos para determinar si se ha producido algún avance en la eliminación de los 
impedimentos causantes de las demoras en la ejecución.   
 
7. La ONUDI contó con más del doble de proyectos clasificados como con demoras en la 
ejecución que el año pasado, cuando se incluyeron en dicha clasificación 26 proyectos.  17 de los 
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55 proyectos con demoras en la ejecución habían recibido ya esta clasificación de demoras en la 
ejecución el año pasado.  El Anexo I incluye una lista de las demoras adicionales y las últimas 
fechas de terminación planificadas para estos 17 proyectos.   
 
Fortalecimiento institucional 
 
8. La ONUDI está ejecutando proyectos de fortalecimiento institucional que establecieron 
Unidades Nacionales del Ozono (NOU) en nueve países, que incluyen: Bosnia y Herzegovina, 
Egipto, Liberia, Macedonia, Omán, Qatar, Rumania, Siria y Yugoslavia.  La ONUDI informó 
que ha firmado un acuerdo para iniciar el proyecto de fortalecimiento institucional en Bosnia y 
Herzegovina en febrero de 2001. Informó que las unidades nacionales del ozono bajo su 
ejecución estaban en pleno funcionamiento y supervisando la ejecución de sus programas de 
eliminación de SAO.   
 
9. La ONUDI informó una ejecución lenta en Rumania, Siria y Yugoslavia.  El proyecto de 
fortalecimiento institucional de Siria fue aprobado en 1993. La ONUDI indicó que Rumania y 
Yugoslavia, sin embargo, realizaban actividades de fortalecimiento de sensibilización y que 
Rumania había establecido sistemas de licencias.  El año pasado, el Comité Ejecutivo decidió 
solicitar informes de situación adicionales sobre los proyectos de fortalecimiento institucional 
cuya ejecución fuera lenta o no satisfactoria (Decisión 31/7 (f)).  La Secretaría recomienda que 
se continúe con esta práctica. 
 
 
Planes de gestión de refrigerantes 
 
Preparación de planes RMP 
 
10. La ONUDI está desarrollando planes RMP en Argelia, Camerún, Irán, México, Pakistán 
y Venezuela.  También está devolviendo fondos para el saldo de un proyecto de preparación de 
RMP global y para la preparación de un RMP en Nicaragua, que está siendo preparado por 
Finlandia.  Se planifica terminar este año con la preparación de planes RMP para Irán, Pakistán y 
Venezuela.  Se planifica completar los planes restantes a mediados de 2002. 
 
11. La ONUDI también ha recibido fondos para preparar los componentes de recuperación y 
reciclaje de los planes RMP.  Todos estos proyectos preparatorios se clasifican como terminados, 
incluido un proyecto regional de África: Benín, Botswana, Burkina Faso, Gambia, Guinea, 
Namibia y Senegal/y proyectos en Argelia, Filipinas, las Seychelles y Zimbabwe.  
 
Ejecución de componentes de planes RMP 
 
12. A fines de 2000, la ONUDI es el organismo de ejecución de 19 componentes en 6 planes 
RMP, que incluyen proyectos de recuperación y reciclaje nacionales (6), capacitación en buenas 
prácticas de refrigeración (6), capacitación aduanera (6) y un proyecto para brindar asistencia en 
el desarrollo de reglamentaciones.   
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13. LA ONUDI ha completado 8 proyectos de recuperación y reciclaje nacionales que ahora 
se consideran parte de los planes RMP pero que fueron aprobados antes de la creación de dichos 
planes.  De este modo, la ONUDI ha establecido redes nacionales de recuperación y reciclaje en 
Barbados, Benín, Burkina Faso, Gambia, Guinea, Filipinas, Senegal y Zimbabwe.   
 
14. La ONUDI planifica completar proyectos nacionales de recuperación y reciclaje 
adicionales en 2001 en Croacia y Macedonia.  También planifica completar tres proyectos de 
recuperación y reciclaje más en 2002 (Jordán, Rumania y Sudán) y uno en 2003 (Nicaragua).   
 
 
Demoras adicionales 
 
15. El proyecto de espumas de Mallol Saic en Argentina (ARG/FOA/20/INV/47) se aprobó 
originalmente en noviembre de 1996 para eliminar un consumo anual de 36,5 toneladas PAO y 
debería haber sido terminado en junio de 1998. También debía ser el último proyecto de espumas 
de poliestireno/poliuretano para Argentina.  Este proyecto ya había sido clasificado una vez 
como proyecto con una demora en la ejecución y luego se retiró de la lista.  La ONUDI indicó 
que el equipo para este proyecto se debía haber entregado en noviembre de 2000. La Secretaría 
preguntó si la entrega se había producido.  La ONUDI respondió que el contrato para la compra 
de los equipos fue adjudicado, pero no indicó si el equipo se había entregado conforme a lo 
planificado.   
 
16. La ONUDI ahora proyecta una demora de 18 meses a causa de las condiciones 
financieras de la compañía.  También informa que se encuentra en curso la preparación de las 
instalaciones; sin embargo, la ONUDI ya había informado en 1998 que la compañía había 
comenzado a construir la planta según un nuevo plano.  Asimismo, la ONUDI indicó que, a 
pesar de sus esfuerzos por completar las instalaciones del proyecto a fin de instalar el equipo, no 
se espera que el proyecto se pueda terminar antes de fines de 2002. 
 
 
Fondos desembolsados en comparación con fondos comprometidos 
 
17. La ONUDI indicó que se había desembolsado el 86 por ciento de los fondos ($EUA 4,5 
millones) para el proyecto de espumas de 27 empresas de China (CPR/FOA/28/INV/301).  Sin 
embargo, las observaciones sobre el proyecto indicaban que "Se distribuyeron los documentos de 
licitación para la adquisición local e internacional de equipos y la subcontratación de servicios de 
ingeniería".  La Secretaría preguntó por qué se había desembolsado 86 por ciento de los fondos 
cuando el proyecto se encontraba en una etapa relativamente temprana, la licitación y 
distribución de subcontratos.  La ONUDI indicó que su modalidad de ejecución para este 
proyecto es transferir fondos a un subcontratista que luego transfiere los fondos a los 
subcontratistas locales.   
 
18. El Comité Ejecutivo estableció una definición para los fondos desembolsados, de manera 
que los organismos con diferentes modalidades de ejecución pudieran proporcionar datos sobre 
desembolsos de manera uniforme. La contabilización de las transferencias a subcontratistas para 
el compromiso futuro como desembolsos, por lo tanto, no guardaría conformidad con la 
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definición de fondos desembolsados del Comité, ya que estos fondos deberían considerarse como 
fondos comprometidos hasta que se hubieran recibido recibos reales por su uso.  Asimismo, dado 
que los fondos desembolsados constituyen un indicador de desempeño para los proyectos de 
inversión, la contabilización de los compromisos como desembolsos influiría en la capacidad de 
comparación de este indicador.   
 
 

Cambios en la condición de terminados 
 
19. La Secretaría del Fondo consultó acerca de proyectos que habían sido clasificados como 
completados pero cuyas observaciones en el informe sobre la marcha de las actividades 
indicaban que eran actividades en curso o en los que restaban saldos considerables de fondos no 
gastados.  
 
20. Sobre la base de las consultas de la Secretaría, la ONUDI acordó cambiar la situación de 
terminado a en curso para los siguientes proyectos:  ALG/FOA/19/INV/13, 
BRA/REF/23/INV/83, CRO/FUM/25/INV/08 y CPR/REF/17/INV/119.  Sin embargo, no acordó 
cambiar la situación de otros proyectos o bien no respondió las consultas de la Secretaría. 
 
21. La Secretaría cuestionó la situación de nueve proyectos.  Los proyectos cuestionados 
representan una eliminación de 2.262 toneladas PAO y tienen saldos restantes por $EUA 1,2 
millones.  Una evaluación errónea de la situación de terminación tendría consecuencias en otros 
documentos preparados por la Secretaría, con inclusión de la situación de cumplimiento de los 
países que operan al amparo del Artículo 5 y la evaluación del indicador de desempeño sobre la 
cantidad de toneladas PAO eliminadas en un año determinado.   
 
22. La ONUDI clasificó los siguientes proyectos como terminados a pesar del hecho de que 
los equipos estaban dañados en diversos casos (incluso durante la puesta en marcha y después de 
la misma) y de que restaban importantes saldos de fondos no desembolsados.  
 

Código Título del proyecto Saldo 
($EUA) 

PAO eliminadas 

CMR/REF/18/INV/07 Eliminación de CFC en Union Camerounaise 
d'Entreprise 

276.129 115,00 

CPR/REF/20/INV/173 Eliminación de SAO en la planta de 
refrigeradores de Aucma Electric Appliances 
Group Co. 

164.152 708,00 

IRA/REF/11/INV/08 Conversión de instalaciones de producción de 
refrigeradores domésticos para eliminar CFC-11 y 
CFC-12 

112.500 757,00 

 
23. En el caso del proyecto de refrigeración de Bole en China (CPR/REF/23/INV/222), que 
la ONUDI clasificó como terminado, la ONUDI indicó que la compañía había dejado de usar 
CFC pero que no se había instalado el equipo adquirido por el proyecto.  El proyecto representa 
una eliminación de 132 toneladas PAO y tiene un saldo restante de $EUA 398.370. La ONUDI 
indicó que el equipo no se había instalado debido a los problemas financieros de la compañía, 
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pero que no existía el riesgo de que la compañía volviera al uso de CFC, ya que la compañía 
tenía el compromiso de usar una nueva tecnología cuando se reanudara la producción.  
 
24. La ONUDI clasificó los siguientes proyectos como terminados, pero también indicó que 
se debían instalar equipos de seguridad y ventilación.  La Secretaría preguntó si las empresas 
podían operar en forma segura sin estos equipos, pero la ONUDI no ha tratado este tema a la 
fecha de redacción del presente.  
 

Código Nombre del proyecto Saldo 
($EUA) 

PAO eliminadas 

ALG/FOA/19/INV/14 Eliminación de CFC-11 en la fabricación de 
paneles sándwich en Batimetal Beni Mansour 

25.599 110,00 

ALG/FOA/22/INV/22 Eliminación de CFC-11 en la planta de espuma 
de poliuretano flexible de Snam 

26.822 32,00 

ALG/FOA/22/INV/23 Eliminación de CFC-11 en la planta de espuma 
de poliuretano flexible de Sammo 

29.861 24,00 

BRA/FOA/25/INV/103 Eliminación de CFC-11 con ciclopentano en 
Crios Industrial Ltd. (proveedores de Eletrofrio 
Company) 

105.183 46,00 

CPR/REF/18/INV/147 Eliminación de SAO en Hangzhou Huari 
Refrigerator Co. 

104.349 338,00 

 

RECOMENDACIONES 
 

 El Subcomité de Supervisión, Evaluación y Finanzas puede considerar oportuno 
recomendar al Comité Ejecutivo que: 
 
1. Tome nota del informe sobre la marcha de las actividades de la ONUDI incluido en 

(UNEP/OzL.Pro/ExCom/34/13)   

2. Tome nota de que la ONUDI presentó tarde el informe sobre la marcha de las actividades 
revisado y solicite a la ONUDI que observe la fecha límite de presentación. 

3. Solicite a la ONUDI que proporcione informes de situación adicionales sobre los 
proyectos de fortalecimiento institucional con ejecución lenta en Rumania, Siria y 
Yugoslavia.   

4. Tome nota de que la ONUDI informará a la 35ª Reunión acerca de alrededor de 55 
proyectos con demoras en la ejecución, que incluyen 17 proyectos que obtuvieron dicha 
clasificación el año pasado.   

5. Tome medidas (supervisión continua, fechas límite, cartas o cancelación) acerca del 
proyecto de espumas de Mallol Saic en Argentina (ARG/FOA/20/INV/47) después de 
recibir un informe actualizado de la ONUDI. 

6. Tome nota de las explicaciones de la ONUDI acerca del uso de fondos desembolsados en 
este informe sobre la marcha de las actividades y su clasificación de proyectos como 
terminados cuando restan actividades e importantes saldos no desembolsados y solicite a 
la ONUDI que asegure que los fondos desembolsados y las fechas de terminación futuros 
guarden completa concordancia con las definiciones del Comité Ejecutivo.   
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Anexo I 
 

PROJECTS REMAINING ON THE LIST OF PROJECTS WITH IMPLEMENTATION 
DELAYS 

 
Code Project Title Latest Decision on Project 

(From 32nd or 33rd Meetings) 
Additional 

Delay 
(months) 

Latest 
Planned 

Completion 
Date 

ALG/FOA/23/
INV/25 

Phasing out CFC-11 at La Mousse du Sud 
flexible polyurethane foam plant 

Continued Monitoring 0 Jul-01 

ALG/FOA/25/
INV/27 

Phase out of CFC-11 in the manufacture of 
flexible polyurethane foam through the use of 
methylene chloride technology at Ets. Matelas 
Djurdjura 

Continued Monitoring 5 May-01 

ALG/FOA/27/
INV/33 

Phasing out of CFC-11 by conversion to 
methylene chloride in the manufacture of flexible 
polyurethane foam at Matelas Atlas (Sam Atlas) 

Continued Monitoring 5 Dec-01 

ALG/FOA/27/
INV/34 

Phasing out of CFC-11 by conversion to 
methylene chloride in the manufacture of flexible 
polyurethane foam at King's Matelas 

Continued Monitoring 5 Dec-01 

CMR/FOA/23
/INV/10 

Phasing out CFC-11 at Scimpos 
 

Deadline of 1 May 2001 for 
Report on Mission to Cameroon 

24 Dec-02 

CMR/FOA/23
/INV/11 

Phasing out CFC-11 at Sonopol 
 

Continued Monitoring 7 Jul-01 

GUY/REF/23/
INV/05 

Phasing out ODS at Guyana Refrigerator Ltd., 
Guyana (GRL) 

Continued Monitoring 12 Dec-01 

IRA/FOA/22/I
NV/20 

Phasing out of CFC-11 from flexible slabstock 
foam manufacturing at Safoam Co. 

Deadline of 1 May 2001 for 
Award of Contract 

0 Jun-02 

IRA/FOA/22/I
NV/21 

Phasing out of CFC-11 from flexible slabstock 
foam manufacturing at Urethane Systems 
Company (USC) 

Deadline of 1 May 2001 for 
Award of Contract 

0 Jun-02 

IRA/FOA/22/I
NV/22 

Phasing out CFC-11 from flexible slabstock foam 
manufacturing at Shizar Co. 

Deadline of 1 May 2001 for 
Award of Contract 

0 Jun-02 

IRA/FOA/23/I
NV/29 

Phasing out of CFC-11 from flexible slabstock 
foam manufacturing at Mashhad Foam 

Deadline of 1 May 2001 for 
Award of Contract 

0 Jun-02 

PAK/REF/23/
INV/17 

Phasing out ODS at the freezer factory of Hirra 
Farooq's (Pvt) Ltd. 

Continued Monitoring 9 Sep-01 

ROM/SEV/17
/INS/04 

Creation of an Ozone Secretariat 
 

Continued Monitoring 0 Dec-01 

SUD/REF/19/
INV/06 

Phasing out of ODS at three small domestic 
refrigerator factories in Sudan (Coldair 
Refrigerator Factory, Modern Refrigerator + 
Metal furniture Co., Sheet Metal Industries Co. 
Refrigerator Factory) 

Continued Monitoring 12 Dec-01 

TUN/FOA/23/
INV/23 

Phasing out CFC-11 at Sud Inter Mousse flexible 
polyurethane foam plant 

Continued Monitoring 12 Jun-01 

TUR/FOA/23/
INV/30 

Phasing out CFC-11 at Isbir Termoset Plastic 
San. A.S., Ankara, Turkey 

Continued Monitoring 4 Apr-01 

VEN/FOA/25/
INV/64 

Phasing out CFC -11 with HCFC-141b at 
TECNOFRIGO in the production of rigid PU 
panels 

Removal from the list of 
implementation delays 

13 Dec-01 

---- 
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I. Projects Approvals and Disbursements

A. Annual summary data

1. Important annual data, such as number of approvals, corresponding ODP (wherever
applicable), approved funding, adjustment  and disbursement characteristics are presented in Table
1: “Annual Summary”.  As of 31 December 2000, UNIDO's cumulative 1993-2000 approved
activities under the Multilateral Fund amount to US$ 225,483,858, excluding agency support cost,
and are contained in the attached database printout (Annex II).  In the printout, the data (projects)
are sorted by regions and within each region the corresponding completed, financially completed,
ongoing and closed (canceled) projects are listed.

2. As of 31 December 2000, UNIDO’s cumulative disbursement for all projects (completed and
ongoing) amounts to US$ 151,099,500, excluding agency support cost, , corresponding to a delivery
(implementation) rate of 70.83 per cent (Table 1: “Annual Summary”).  Out of this amount,
US$ 143,178,386 relate to cumulative disbursement for investment, recovery and recycling (under
technical assistance projects and demonstration projects (Table 2, “Summary Data by Project Type”)
refers.  This amount represents 76.5% of the value1 of approvals as of December 1999 (Executive
Committee’s decision 27/2 refers).

B. Interest

3. The interest earned and reported, split by years 1993-2000 amounts to US$ 20,560,088 and
is shown in the “Annual Summary”, Table 1.  The interest for 2000 amounts to US$ 2,431,724.

C. Summary data by type (CPG, DEM, INS, INV, PRP, TAS, TRA)

4. UNIDO’s above-outlined cumulative (1993-2000) approved technical assistance activities
under the Multilateral Fund, and listed  in Annex II, are split in the following types:

                                                
1 Value of approved investment, R&R and demonstration (methyl bromide) projects

through 1999 for UNIDO reads: US$ 187,064,000 (Reference: 2000 Business Plan of UNIDO,
Table 1 - Document UNEP/Oz.L.Pro/ExCom/30/14.

Type US$ Percent

CPG (Country Programme Preparation) 528,540 less than 1.0%

DEM (Demonstration projects including phase-
out projects in the methyl bromide)

7,975,660 3.54%

INS (Institutional strengthening) 1,838,502 less than 1.0%

INV (Investment projects) 203,732,683 90.35%
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PRP (Project preparation) 6,419,113 2.85%

TAS (Technical Assistance) 4,275,843 1.90%

TRA (Training) 713,517 less than 1.0%

Total (excluding agency support cost) 225,483,858 100.00%

5. Also in 2000, UNIDO  has maintained its leading role in the fumigants sector (methyl
bromide) and has advanced with the implementation of demonstration projects in the use of
alternatives to methyl bromide in several countries.  Specifically, the demonstration projects in the
countries Argentina, Brazil, Croatia, Morocco and Zimbabwe were completed in 2000.  During the
same period, significant progress was reported in all other ongoing projects for a variety of crops
resulting in valuable results and useful lessons for the implementation of phase-out projects in the
sector.

Further, in 2000 UNIDO continued  with the implementation of investment projects (phase
out) in the same sector, as shown below:

Country Crops or commodities ODP to be phased out

Brazil Phasing out methyl bromide in the entire tobacco
sector

84.4 tonnes

Cuba Phasing out methyl bromide in the tobacco sector 48 tonnes

Iran Non critical, non essential use of methyl bromide
for post harvest treatment

12.40 tonnes

Macedonia Phase out of methyl bromide in tobacco seedling
and horticulture production sector

27.20 tonnes

Morocco Phase out of methyl bromide for soil fumigation in
strawberry production

155 tonnes

Senegal Peanut seed fumigation 0.7 tonnes

Zimbabwe Phase out of methyl bromide in cut flowers 132 tonnes

Subsequent to the approval of the Strategy for the Tobacco Sector in China, the first annual
tranche of the Work Programme of the Tobacco Sector in China was approved for implementation
in 2001.

Finally, the first four projects in the process agent sector in India were approved for
implementation in 2001.

6. Disbursements by activity type in US$ and as percentage of activity allocations are as
follows:
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Type US$ Percent

CPG (Country Programme Preparation) 502,920 less than 1.0%

DEM (Demonstration projects) 4,989,396 3.30%

INS (Institutional strengthening) 1,089,567 less than 1.0%

INV (Investment projects) 136,706,537 90.47%

PRP (Project preparation) 4,860,359 3.22%

TAS (Technical Assistance) 2,656,712 1.76%

TRA (Training) 294,009 less than 1.0%

Total (excluding agency support cost) 151,099,500 100.00%

7. The Table 2, entitled “Summary of Data by Project Type”, shows approvals, adjustments and
disbursements by type of project/activity.

8. UNIDO’s overall disbursement rate (excluding agency support costs) was 70.83 per cent as
of 31 December 2000.  UNIDO continued its concerted efforts throughout 2000 to accelerate project
and programme delivery and, at the same time paid full attention to quality aspects in project
implementation.  Furthermore, the Organization accorded high priority to its approvals portfolio.

D. Sector Phase-out by Country

9. The sectoral breakdown of approved UNIDO investment activities (investment, recovery and
recycling  and demonstration projects only) and the ODP tonnes to be phased out with direct impact
are as follows:

Sector US$ (000) Percent ODP tonnes Percent

Aerosols 7,412 3.45 3,297.30 11.57

Foams 45,710 21.25 9,911.53 34,77

Fumigants (demonstration and
investment projects)

19,670 9.14 790.70 2.77

Halons 496 0.23 1,110.00 3.86

Other (Tobacco) 2,000 0.93 90.00 0.32

Process Agent 976 0.45 246.40 0.86

Refrigeration (including MACs and 130.222 60.53 12,160.88 42.66
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compressors as well as R + R)

Solvents 8,652 4.02 899.80 3.16

Totals 215,138 100.00 28,506.61 100.00

10. Information on funded ODP phase-out by region/country for ongoing projects is given in
Table 3 entitled “ODP Phase-out by Region, Country and Sector - Ongoing Projects”.

11. A table of sectors by country/region for which phase-out has been effected is attached as
Table 3a entitled “ODP Phased-out by Region, Country and Sector - Completed Projects”.  Based
on the completed projects, UNIDO has eliminated 19,308.18 tonnes with 3,075.20 tonnes in the
aerosol sector, 5,046.83 ODP tonnes in the foam sector, 56.40 ODP tonnes in the fumigants (methyl
bromide) sector, 1,480 ODP tonnes in the halon sector, 8,853.75 ODP tonnes in the refrigeration
sector - including MACs and compressors, 223.8 ODP tonnes in recovery and recycling; and 628.60
ODP tonnes in the solvents sector.  Partial ODP phase out is reported in Table 3b entitled “Partial
ODP Phase-out by Sector, Region Country”.  The partial phase out is a result of conversion
activities in projects in Brazil, Cuba, China, Jordan and in Sudan resulting in 447.65 ODP tonnes
which are part of the 19,755.83 ODP tonnes phased out in total as of 31 December 2000.

12. The data by Region is contained in the aforementioned Table 3 entitled “ODP Phase-out by
Sector, Region and Country - Ongoing Projects”.

II. Project Completion since Last Report

A. ODP phased out since last report

13. The ODP phased out in the reporting period (1 January - 31 December 2000) on a project-by-
project basis amounts to 2,653.38 ODP tonnes.  This result is obtained from Tables 3b and 4. 
Specifically, in Table 4 entitled “Demonstration, Investment and Recovery and Recycling Projects
Completed since last Report”, all investment projects completed since last report are listed resulting
in the elimination of 2,460.48 ODP tonnes.   In addition, 192.90 ODP tonnes were eliminated as the
result of partial phase-out; these projects are listed on Table 3b entitled “Partial Phase-out - By
Sector, Region, Country”.  Table 4a entitled “Completed Projects - ODP Phase out” shows the total
of investment, non-investment projects and project formulation projects completed during the
reporting period; and Table 4b gives information on canceled/closed projects.

B. Non-investment project completions since last report

14. Since the last report three non-investment projects, with an approved funding of US$ 312,900
were completed. 91.75 percent of the funds were disbursed.  Of those projects one was in Africa,
one in Asia and the Pacific and one in Europe.  Details are shown on Table 4c entitled “Non-
Investment Projects Completed since last Report”.
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III. Global and Regional Project Highlights

A. Global Projects

15. In 2000, there were no global projects handled by UNIDO.

B. Regional Projects

16. No specific regional activities were carried out in the reporting period.

IV. Performance Indicators

A. Agency’s Business Plan Performance Goals

A1. Investment Projects
Disbursement target and achievement

17. The target for disbursement for UNIDO, required for 2000, excluding agency support cost, was
set at US$ 27,264,000.

The amount of funds disbursed in 2000 is calculated as follows:

Type of project Funds disbursed as of
31 Dec. 2000 (US$)

(Table 2 refers)

Funds disbursed as of
31 Dec. 1999 (US$)

(Table 2 of PF Report
for 1999 refers)

Funds disbursed
in 2000 (US$)
(difference)

Investment projects 136,706,537 110,564,267 26,142,270

Demonstration projects 4,989,396 3,195,526 1,793,870

Recovery and Recycling
(included under Technical
Assistance)

1,898,415 1,585,416 312,999

Totals 143,594,348 115,345,209 28,249,139

The amount disbursed by UNIDO in 2000, excluding agency support cost, reads
US$ 28,249,139.  It exceeds the target set and represents a performance coefficient of 103.6 per
cent.

Phase-out target and achievement



- 6 -

UNIDO Progress and Financial Report 2000 May 2001

18. In the UNIDO Business Plan for 2000, the target of ODP to be phased out was set at
3,211.21 ODP tonnes.  To achieve that goal the discharge of a number of planned efforts was
required  and as the review of the disbursement situation demonstrates (para. 17 above refers) major
required activities were put in place and no negligence occurred.  However, not all parties involved
proved to be in full compliance with the scheduling of the phase-out exercise.  The situation resulted
in a phase-out volume of 2,653.38 ODP tonnes which correspond to 82.6 per cent of the set target.

Distribution of projects among countries

19. According to the Business Plan 2000 the investment and demonstration projects to be
formulated in 2000 were supposed to be distributed among 27 countries.  However, in two countries,
namely, Cuba and Yemen the foreseen activities could not be carried out for reasons beyond the
control of the Organization, namely:

The project in Cuba required additional consultations with the country, the implementing
agency and potential donors.  After several rounds of negotiations, no funding could be made
available;

the project in the aerosol sector for Yemen was not formulated since the ODS consumption
figure for the sector indicated in the Country Programme needed thorough review and
updating by an independent consultant.

20. Satisfactory project completion reports

The target set in the 2000 UNIDO Business Plan reads 100 per cent inline with Decision 27/2
which foresees a target of 100% for all implementing agencies.   In the case of the project completion
reports of UNIDO projects, out of 48 due for submission during 2000, a number of 37 has been settled
corresponding to an overall ratio (in percent) of 77 per cent.

Speed of delivery indicators

21. In reviewing the investment, demonstration and R&R projects report, an overall average speed
from approval to first disbursement of 9.69 months is observed.  However, an analysis of the overall
average speed by year of approval provides a different picture which reveals an improved profile. 
Particularly, for approvals of 1998 to 2000 the speed of first disbursement has improved considerably
and is close or even below the target:

Year of approval Speed of first disbursement (months from approval)

1993 19.67 months
1994 15.27 months
1995 12.00 months
1996 11.47 months
1997 9.07 months
1998 7.54 months
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1999 8.06 months
2000 5.25 months

In reviewing the investment projects completed since last report, Table 4 refers, an overall
average speed of 8.75 months is observed.  Also for this group of projects, an analysis of average speed
by year of approval provides a different, namely, improved picture as follows:

Year of approval Speed of first disbursement (months from approval)

1995 25.00 months
1996 7.00 months
1997 12.00 months
1998 6.89 months
1999 6.00 months

Further details on the speed of first disbursement for investment project can be obtained from
Tables 5 and 7 for cumulative completed and cumulative ongoing projects.  An overall improvement
is observed in the speed of the first disbursement (from an average of 10.46 months, Table 5:
Cumulative Completed Demonstration, Investment and R + R Projects, down to an average of 8.17
months, Table 7: Cumulative Ongoing Demonstration, Investment and R + R Projects).

Cost of project preparation

22. The target cost of project preparation indicated in the 2000 Business Plan was, as a ratio, 0.03
(3 per cent).  The disbursement incurred in 2000 for project preparation amounts to US$ 845,237 based
on the following calculation:

Funds disbursed for project
preparation (US$)

Cumulative disbursement according to P&F
Report of 2000 (Table 2)

4,860,359

Cumulative disbursement according to P&F
Report of 1999 (Table 2)

3,996,329

Amount disbursed in 2000 (including
RMPs)

864,030

Less difference disbursed for RMPs 14,000

Amount disbursed in 2000 850,030

The investment projects prepared and submitted in and/or for 2000 amount to a value of
US$ 33,801,557 to phase-out 3,280.46 ODP tonnes.  The cost of project preparation is, calculated as
a ratio, 0.025.
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Cost effectiveness

23. According to the 2000 Business Plan, the cost-effectiveness target of project submissions for
2000 (excluding the methyl bromide sector) was US$ 6.14/ODP kg.  The cost-effectiveness of project
submissions and approvals (excluding methyl bromide  projects) in 2000, is US$ 6.79/ODP kg.

24. For ease of reference, the above outlined observations regarding the performance indicators
are summarized in the following table:

Performance indicators:  UNIDO targets and achievements in 2000

Performance
indicators

Targets UNIDO 
Business Plan

2000

Achievements
(Progress and

Financial Report
(P&F) for 2000)

P&F vs BP
(remarks wherever

applicable)

ODP phase out 3,211.21 ODP
tonnes

2,653.38 ODP
tonnes

82.63%

Funds disbursed US$ 27,264,000 US$ 28,270,000 104%

Satisfactory project
completion reports
due for submission in
2000

a) 100% 77%

Distribution of
projects among
countries

27 25 93%

Speed of first
disbursement (average
in months)

8 months 8 months

Speed of project
delivery (average in
months)

28 months 25.78 months

Cost of project
preparation(as a ratio)

0.03 0.025

Cost-effectiveness(*)

of project submissions
(a) US$ 6.14/ODP
kg (excluding
MeBr)
(b) US$ 6.61/ODP
kg (including
MeBr)

(a) US$ 6.79/kg
ODP
(b) US$ 7.39/kg
ODP

Approvals in ODP 4,441.50 3,214 72.36%
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tonnes(*)

Approvals in US$(*) 25,536,512 23,654,138 92.62%

(*)  Estimated figures - pending approval of three projects in Iran and IOC in the foam sector in China, deferred
for consideration at the 34th Meeting of the ExCom.

A2. Non-investment Projects

Projects completed

25. A total of three projects, preparation of Country Programme in Libya and Oman and the
Phase I of the Institutional Strengthening Project in Macedonia, were completed in 2000 (Table 4c
refers).

Speed of completion

26. The average time of non-investment projects completed in 2000 is 27 months, against the
target of 18 indicated in the 2000 Business Plan.  Details on the average number of months from
approvals to completion for completed and ongoing projects can be obtained from Tables 6 and 8
respectively.  The average completion time of all non-investment projects is 22.9 months.

Disbursement

27. According to the Business Plan for 2000, the amount expected to be disbursed (target) was
US$ 1,087,000.  The amount disbursed in 2000 was US$ 1,390,000 or 127per cent.

Speed of first disbursement

28. The average speed of first disbursement of the non-investment projects completed in2000
 is 6.3months.  For all projects approved (completed and ongoing ones) the speed of first
disbursement by year of approval can be obtained from the following table:

Year of approval Speed of first disbursement (months from approval)

1993 8.89 months
1994 11.67 months
1995 17.00 months
1996 6.00 months
1997 5.17 months
1998 6.42 months
1999 8.94 months
2000 4 months
Grand average 8.13 months

29. For ease of reference, the above outlined observations regarding performance indicators for
non-investment projects are summarized in the following table:
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Performance Indicators:  UNIDO targets and achievements in 2000

Performance
indicator

Target
2000 Business Plan 

Achievement
Progress and

Financial Report
(P&F)

P&F vs.  BP
(remarks wherever

applicable)

Completed
projects

Three projects Two country
programmes and one
institutional
strengthening project.

Speed of
completion
(average)

18 months (a) 27 months

(b) 24.97 months

a) For projects
completed in 2000
b) For all completed
non-investment
projects

Disbursement in
2000

US$ 1.087million US$ 1.390 million

Speed of first
disbursement
(average)

6 months a) 8.13 months
b) 6.3 months

a) For all projects
b) For projects
completed in 2000

Non-weighted indicators

30. Non-weighted indicators for non investment projects were not subject to review.

B. Cumulative completed investment, demonstration and recovery and recycling 
projects

31. Since 1993, UNIDO’s cumulative total number of completed projects has grown to 214,
resulting in the  phase out of 19,755.83 ODP tonnes (including partial phase-out from ongoing
projects).  Out of a total of US$ 132,371,761 of approved MF financing for completed projects,
91.42 per cent of the funds has been disbursed.  The average number of months from approval to first
disbursement has been 10.46 months.  The average number of months from approval to completion has
been 26.11 months.  Cost effectiveness of completed project is US$ 6.27/kg (without the ODP phase
out from partially completed projects), whereas the figures of the cost-effectiveness on a sectoral basis,
with the exception of aerosols which is slightly higher, are related with lower values, i.e., US$ 3.20/kg
for projects in the foam sector, US$ 9.85/kg for refrigeration and US$ 9.21 for solvents.  Table 5
illustrates in more detail the above-outlined situation, presenting information both regional and sectoral
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basis.  The vast majority of completed investment projects have been implemented with disbursements
of funds during implementation.

C. Cumulative completed non-investment projects

32. Since 1993, UNIDO’s cumulative total number of completed non-investment projects,
including the preparation and RMPs, reads 34.  Out of a total of US$ 2,306,240 of approved MF
financing, 98.11 per cent of funds have been disbursed.  Except for two projects in Egypt and one in
Macedonia (all three are Institutional Strengthening projects) all UNIDO completed non-investment
projects are object-sensitive.  The disbursement took place during the implementation for all the
completed projects.  Table 6 provides details according to geographic region and sectors.

D. Cumulative ongoing investment, demonstration and recovery and recycling projects

33. By the end of 2000, UNIDO’s cumulative portfolio of investment, demonstration and recovery
and recycling projects contained 160 projects.  Of the US$ 81,589,675 million approved budget, 27.39
per cent has been disbursed.  It takes an average of 8.17 months from approval to first disbursement.
 The Africa region had 43 ongoing projects, Asia and the Pacific 72 ongoing projects, Europe 10
ongoing projects and Latin America and the Caribbean 35 ongoing projects.  Table 7 illustrates
variations of implementation characteristics among regions and sectors for UNIDO ongoing investment
projects.  Except for one newly approved project, the ongoing projects are object-sensitive and the
disbursement of funds takes place during implementation.

E. Cumulative ongoing non-investment projects

34. End of 2000, UNIDO’s cumulative portfolio of ongoing non-investment projects, including
preparation of RMPs, contained 31 projects.   Out of a total of US$ 2,339,803 million approved 
funding about 33.70 per cent of funds has been disbursed.  The average number of months from
approval to first disbursement has been about 10.95 months.  Table 8 illustrates details presenting the
projects according to regions, sectors and types.

Table 9 presents a list of ongoing project preparation projects.

V. Status of Agreements and Project Preparation by Country

A. Agreements to be signed/executed/finalized and when they will be ready for disbursing

35. As soon as a project is approved by the Executive Committee and after having notified the
respective authorities, UNIDO embarks on the implementation stage.  In doing so, prior to the start up
of any activity, the Organization secures officially from the recipient company/companies/concerned
authorities validity/confirmation of basic project data, such as actual ODS consumption, percentage
of exports and their structure, ownership situation, validity of counterpart commitment, etc., since by
this time substantial period elapsed from the time of formulation of the project;  and the projects, in
most cases, are adjusted as a result of the negotiations during the approval process..  Upon receipt,
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UNIDO prepares and finalizes with the recipients and the Ozone Authorities the agreement of
cooperation as well as detailed Terms of Reference (TOR) for services to be rendered under the project
both by the international technology and/or equipment suppliers and the counterpart.  The TOR and
the list of potential suppliers are approved by the counterpart.  The bidding and subcontracting takes
place only after this.  The first payment is due approximately 2 months after the contract approval.  The
above illustrated preparatory work explains , for investment, demonstration and recovery and recycling
projects, the time elapsing between project approval and first disbursement.

B. Project preparation by country, approved amount and amounts disbursed

36. As of the end of 2000, UNIDO was active in terms of project preparation in the following
countries:

AFRICA:
Algeria, Cameroon, Egypt, Guinea, Libya, Morocco, Nigeria, Sudan and Uganda;;

ASIA/PACIFIC:
P.R. of China, India, Indonesia, Iran, Jordan, Lebanon, Malaysia, Pakistan, Philippines, Syria
and Yemen;

EUROPE:
Bosnia and Herzegovina, The F.Y.R. of Macedonia, Romania, Turkey and Yugoslavia;

AMERICA/CARIBBEAN:
Brazil, Cuba, El Salvador, Guatemala, Honduras, Mexico, Nicaragua, Uruguay and Venezuela.

VI. Administrative Issues (Operational, Policy, Financial and Other Issues)

A. Meetings attended

37. UNIDO attended/participated at the following meetings:

1. Informal Advisory Group Meeting of Implementing Agencies, convened by UNEP.   Paris,
France, January 2000.

2. Workshop on the evaluation of activities implemented by UNDP, UNEP UNIDO and the World
Bank.  Montreal February 2000.

3. Inter-Agency Coordination Meeting.  Montreal February 2000.

4. Workshop on Alternatives to Methyl Bromide in the Grain Fumigation Sector in Syria. 
Damascus, February 2000

5. Sub Committee Meeting on Monitoring Evaluation and Finance.  Montreal March 2000.

6. Sub-Committee Meeting on Project Review.  March 2000.
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7. 30th Session of the Executive Committee.  March 2000.

8. ODS Officers Network Meeting for French-speaking African Countries.  Conakry, Guinea,
April 2000.

9. ODS Officers Network Meeting for English-speaking African Countries.  Banjul, Gambia,
April 2000.

10. Workshop on Methyl Bromide Alternatives.  Joinville, Brazil, April 2000.

11. 16th Meeting of the Ozone Operations Resource Group (OORG).  Washington, U.S.A.,
May 2000.

12. Workshop on Alternatives to Methyl Bromide in the Production of Strawberries, Flowers and
Protected Vegetables.  Buenos Aires, Argentina.  May 2000.

13. Joint Meeting for the Mexico, Central and South American ODS Network Officers.  Managua,
Nicaragua, May 2000.

14. Main Meeting of the West Asia Network of ODS Officers.  Jeddah, Saudi Arabia, May 2000.

15. Workshop of Methyl Bromide Demonstrations.  Amman, Jordan, June 2000.

16. Main Meeting of the Caribbean ODS Officers.  St. John’s, Antigua and Barbuda, June 2000.

17. Main Meeting of the South Asia Network of ODS Officers.  Negombo, Sri Lanka, June 2000.

18. Informal Meeting on Future Strategic Planning and the Draft Three-year Business Plan. 
Geneva, Switzerland, July 2000.

19. Meeting of Sub-Committee on Monitoring and Evaluation and Finance.  Geneva Switzerland,
July 2000.

20. Meeting of the Sub Committee on Project Review.  Geneva Switzerland, July 2000.

21. 31st Meeting of the Executive Committee.  Geneva, Switzerland, July 2000.

22. Meeting of the Implementation Committee.  Geneva Switzerland, July 2000.

23. Meeting of the Open-ended Working Group.  Geneva, Switzerland, July 2000.

24. UNEP International Workshop on Disposal of Ozone-depleting Substances.  Geneva,
Switzerland, July 2000.

25. 4th ODSONET/AF Joint Meeting of African ODS Officers.  Bamako, Mali, September 2000.
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26. Inter-Agency Coordination Meeting.  Montreal, Canada, September 2000.

27. International Workshop on Methyl Bromide Alternatives Outreach.  Orlando, Florida,
September 2000.

28. Symposium on Chemical and Non-chemical Soil and Substrate Disinfestation.  Turin, Italy,
September 2000.

29. Workshop organized by UNEP and SEPA.  Beijing, China, September 2000.

30. Primer Taller de Evaluacion de Alternativas al Bromuro de Metilo en el Sector Horticola de
Uruguay.  Montevideo, Uruguay, September 2000.

31. International Workshop on Methyl Bromide Alternatives Tested in Morocco.  Agadir, Morocco,
October 2000.

32. Regional Policy Development Workshop to Assist Methyl Bromide Phase Out in Eastern and
Central Europe, organized by UNEP.  Warsaw, Poland, October 2000.

33. International Workshop on Methyl Bromide Alternatives for Tobacco Seed-beds.  Harare,
Zimbabwe, October 2000.

34. Earth Technologies Forum.  Washington, D.C., U.S.A., 30 October - 1 November 2000.

35. 17th Meeting of the Ozone Operations Resource Group (OORG).  Washington, D.C., U.S.A.,
November 2000.

36. Annual International Research Conference on Methyl Bromide Alternatives and Emissions
Reductions.  Orlando, Florida, November 2000.

37. Informal Meeting on Strategic Planning.  Ouagadougou, Burkina Faso, December 2000.

38. Sub-Committee Meeting on Project Review.  Ouagadougou, Burkina Faso, December 2000.

39. 32nd Session of the Executive Committee.  Ouagadougou, Burkina Faso, December 2000.

40. Meeting of the Implementation Committee.  Ouagadougou, Burkina Faso, December 2000.

41. 12th Meeting of the Parties.  Ouagadougou, Burkina Faso, December 2000.

B. Implementing agency and other cooperation

38. Cooperation with UNDP:  The cooperation and coordination between the two agencies is
strengthened and the activities/division of labor in all regions continues.
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39. Cooperation with UNEP:  UNIDO is regularly attending regional workshops and specialized
meetings organized by UNEP.  Furthermore, UNIDO and UNEP entered into the process of
preparing a MOU aiming at disseminating in a systematic way, the results of the demonstration
projects in the methyl bromide sector.

40. Cooperation with the World Bank:  The coordination of activities continues alongside the
earlier established lines of good spirit and good cooperation.

41. Participation in Inter Agency Meetings:  UNIDO participated in all major Inter-Agency
Coordination meetings organized by either the Multilateral Fund Secretariat or by any of the
other implementing agencies.

42. Cooperation with bilateral, specifically Canada, France, Germany and Japan has been
strengthened during the reporting period.  As a result, projects are considered jointly for the
year 2001, in the methyl bromide sector.

C. Adjustments

43. Tables 10 and 10a summarize adjustments to projects with un-disbursed balances not yet
considered at the Executive Committee level, it gives indication of the balance of unutilized
project funds (original allotment less actual project disbursements) which is automatically
added to the contribution account of the Multilateral Fund and is included in the uncommitted
funds to be found on the Donor Statement which is regularly submitted to the Treasurer and to
the MFS.

D. Other issues

44. Despite the recommendation from the Executive Committee to urge Article 5 countries to
exempt customs fees for investment projects, we keep on seeing some countries requesting
duties and taxes (e.g., VAT) and customs clearance fees for equipment.  We have witnessed
a number of delays, sometimes of over one year, which could have been otherwise avoided if
all Article 5 countries complied with this stipulation.
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Table 1:  Annual Summary

Year/ Implementation 
Characteristic

Number of 
Approvals

Number 
Completed*

Per Cent 
Completed

ODP to be 
Phased Out

ODP Phased 
Out

Per Cent of 
ODP Phased 

Out

Approved Funding 
(US$)

Adjustment 
(US$)

Funds Disbursed 
(US$)

Per Cent of 
Funds 

Disbursed
Balance (US$)

Estimated 
Disbursement in 

Current Year 
Administrative 

Support (US$)**

Interest earned 
and reported 

(US$)
Disbursement during implementation

1992 0 0 0%                   -                    -   0% 0 0 0 0% 0 0 0
1993 20 20 100.00%             993.80              981.10 98.72%             5,601,270 5,739,890             11,220,648 98.94%                120,512                       -                1,458,684                 82,813
1994 52 52 100.00%           2,793.10         3,209.00 114.89%            31,434,516 (623,869)            30,541,748 99.13%               268,899                70,000             3,970,427               597,192
1995 65 55 84.62%          4,293.50          3,909.50 91.06%            25,716,623 (905,457)             21,994,616 88.65%             2,816,550               1,110,000             2,859,300            2,486,948
1996 49 43 87.76%          2,865.20          2,741.05 95.67%           20,408,498 (472,378)            17,904,576 89.81%            2,031,544             1,065,000             2,327,595             3,550,98
1997 133 112 84.21%          6,773.26          5,385.55 79.51%           43,809,669 (229,964)            34,415,083 78.97%             9,164,622              1,771,000              4,473,961             3,147,059
1998 89 59 66.29%          2,560.70           2,246.13 87.72%            23,871,778 (318,834)             16,373,169 69.52%             7,179,775             2,856,000               2,128,512             4,418,655
1999 128 34 26.56%          4,260.30              615.10 14.44%            38,009,199 (204,020)             13,721,838 36.30%          24,083,341             11,780,850              1,783,839             3,844,716
2000 98 4 4.08%          3,526.62                  -   0.00%           28,496,650 0               776,560 2.73%          27,720,090             7,636,000                100,953             2,431,724
2001 0 0 0.00%                   -                    -   0.00%                       -   0                       -   0.00%                      -                         -                         -                        -  

Subtotal 634 379 59.78%       28,066.48      19,087.43 68.01%       217,348,203 2,985,368       146,948,238 66.69%        73,385,333          26,288,850         19,103,271        20,560,088
Disbursement after completion
Retroactively Funded 9 7 77.78%             420.10            366.60 87.26%             3,513,256 (201,846)              3,061,695 92.46%               249,715                 10,000               398,020                      -  

Time-sensitive accounts 12 3 25.00%                   -                    -   0.00%             1,706,773 131,729              1,089,567 59.26%              748,935               290,000                 141,644                      -  

GRAND TOTAL 655 389 59.39%       28,486.58      19,454.03 68.29%       222,568,232 2,915,251       151,099,500 67.01%        74,383,983          26,588,850         19,642,935        20,560,088
*  Figures do not include cancelled (closed) projects
** Administrative support on funds disbursed was calculated at the flat rate of 13%, which applies to the majority of disbursements.  Hence, this figure is an estimate.  The ASC charged to the MF in 2000 and reported to the UNEP Treasurer by the Financial Services of UNIDO, is US$3,388,284 against a total expenditure 
(disbursements + obligations in 2000) of US$27,074,180.

3413b.xls, Table 1 Page 1 of 2
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Table 2:  Summary Data by Project Type

Type
Number of 
Approvals

Number 
Completed*

Per Cent 
Completed

Approved Funding 
(US$)

Adjustment 
(US$)

Funds Disbursed 
(US$)

Per Cent of 
Funds 

Disbursed
Balance (US$)

Planned 
Disbursements in 

Current Year (US$)
Country Programme Preparation 7 7 100.00%                560,000 (31,460) 502,920 95.15% 25,620 0

Demonstration Projects 23 6 26.09% 7,975,660 0 4,989,396 62.56% 2,986,264 1,028,000

Institutional Strengthening 12 3 25.00% 1,706,773 131,729 1,089,567 59.26% 748,935 290,000

Investment Projects 345 195 56.52% 200,449,710 3,283,153 136,706,537 67.10% 67,026,326 23,589,150

Project Preparation 225 158 70.22% 6,904,565 (416,007) 4,860,359 74.91% 1,628,199 606,700

Technical Assistance Projects 29 18 62.07% 4,258,244 (52,401) 2,656,712 63.17% 1,549,131 780,000

Training Projects 14 2 14.29% 713,280 237 294,009 41.21% 419,508 295,000

Sub Total 655 389 59.39% 222,568,232 2,915,251 151,099,500 67.01% 74,383,983 26,588,850
Administrative Support** 28,933,870 378,983 19,642,935 9,669,918 3,456,551

Grand Total 251,502,102 3,294,234 170,742,435 84,053,901 30,045,401
*  Figures do not include cancelled (closed) projects
** Administrative support  was calculated at the flat rate of 13%.  Hence, this figure is an estimate.  The ASC charged to the MF in 2000 and reported to the UNEP Treasurer by the Financial Services of UNIDO, is US$3,388,284 against a 
total expenditure (disbursements + obligations in 2000) of US$27,074,180.
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Status Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Phasing out CFC-11 at La Mousse du Sud flexible AFR ALG FOA 23 INV 25 ALG/97/160           95.00 

ONG Phase out of CFC-11 in the manufacture of flexible 
polyurethane foam through the use of methylene 
chloride technology at Ets. Matelas Djurdjura

AFR ALG FOA 25 INV 27 ALG/98/044           28.00 

ONG Phase out of CFC-11 in the manufacture of flexible 
polyurethane foam through the use of methylene 
chloride technology at Ets. Maghreb Mousse

AFR ALG FOA 26 INV 29 ALG/98/093          24.00 

ONG Phasing out of CFC-11 by conversion to methylene 
chloride in the manufacture of flexible 
polyurethane foam at Matelas Atlas (Sam Atlas)

AFR ALG FOA 27 INV 33 ALG/99/032           22.00 

ONG Phasing out of CFC-11 by conversion to methylene 
chloride in the manufacture of flexible 

AFR ALG FOA 27 INV 34 ALG/99/031          20.00 

ONG Phasing out of CFC-11 by conversion of methylene 
chloride in the manufacture of flexible 
polyurethane slabstock foam at Matelas Mondial

AFR ALG FOA 28 INV 37 ALG/99/117          20.00 

ONG Phase out of CFC11/CFC12 by conversion to 
hydrocarbons technology in the manufacture of 

AFR ALG ARS 28 INV 38 ALG/99/116          18.10 

ONG Phasing out of CFC-11 by conversion of methylene 
chloride in the manufacture of flexible 
polyurethane slabstock foam at Orania Mousse 

AFR ALG FOA 28 INV 39 ALG/99/118            18.00 

ONG Phase out of CFC-11/CFC-12 by conversion to 
hydrocarbon technology in the manufacture of 

AFR ALG ARS 28 INV 41 ALG/99/115         19.00 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
commercial refrigeration at the RCA (Société de 
Réfrigeration et de Conditionnement de l'air)

AFR ALG REF 32 INV 47 ALG/                27.30 

ONG Phasing out CFC-11 at Scimpos AFR CMR FOA 23 INV 10 CMR/97/161          120.00 

ONG Phasing out CFC-11 at Sonopol AFR CMR FOA 23 INV 11 CMR/97/158          130.00 

ONG Conversion of TCA used for the formulation of 
degreasing and contact cleaners and crack 
detectors to new formulations with special 
hydrocarbons and heavy chlorinated ester at Sien

AFR EGY SOL 28 INV 79 EGY/99/086         9.00 

ONG Conversion of metal cleaning processes from TCA 
solvent to TCE degreasing at Maasara Co. for 

AFR EGY SOL 31 INV 80 EGY/00/110        10.70 

ONG Phasing out ODS in the production of refrigerators 
and freezers at Electrical Household Appliance 

AFR LIB REF 32 INV 3 LIB/                53.40 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of commercial refrigeration 

AFR MOR REF 29 INV 34 MOR/00/004                  8.70 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of commercial refrigeration 
equipment at Mafidec

AFR MOR REF 29 INV 35 MOR/00/003                  5.60 
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Status Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of commercial refrigeration 
equipment at Sonyafroid

AFR MOR REF 29 INV 36 MOR/00/005                  13.10 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of domestic commercial 
refrigeration equiment at Comafro

AFR MOR REF 29 INV 38 MOR/00/002                  6.50 

ONG Phase out of methyl bromide for soil fumigation in AFR MOR FUM 32 INV 41 MOR/00/164            155.00 

ONG Phasing out of CFCs at INDATEC/Industria de AFR MOZ REF 18 INV 4 MOZ/96/009                 41.00 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with cyclopentane 
in the manufacture of domestic refrigeration 
appliances at A.G. Leventis

AFR NIR REF 26 INV 30 NIR/98/098                  19.10 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with cyclopentane 
in the manufacture of domestic refrigeration 
appliances at Kolinton Technical Industries

AFR NIR REF 26 INV 44 NIR/98/099                39.50 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of domestic refrigeration at 

AFR NIR REF 28 INV 48 NIR/99/081                  16.10 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of domestic refrigeration at 
Onward Electrical Industry Ltd.

AFR NIR REF 28 INV 51 NIR/99/082                 10.70 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of domestic refrigeration at 

AFR NIR REF 28 INV 52 NIR/99/083                  9.60 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with HCFC-141b in 
the manufacture of domestic refrigeration 

AFR NIR REF 29 INV 53 NIR/99/174                  9.00 

ONG Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 withHCFC-141b in 
the manufacture of commercial refrigeration at 
Austin-Laz & Co. Ltd

AFR NIR REF 29 INV 54 NIR/99/173                  11.60 

ONG Replacement of refrigerant CFC=12 withHFC-134a, 
and foam flowing agent CFC-11 withHCFC-141b in 
the manufacture of commercial refrigeration 
equipment at Bosmak Nigeria Ltd.

AFR NIR REF 32 INV 71 NIR/                 10.80 

ONG Replacement of refrigerant CFC=12 withHFC-134a, 
and foam flowing agent CFC-11 withHCFC-141b in 
the manufacture of commercial refrigeration 
equipment at Coldcare Nigeria Ltd.

AFR NIR REF 32 INV 76 NIR/                  11.40 

ONG Replacement of refrigerant CFC=12 withHFC-134a, 
and foam flowing agent CFC-11 withHCFC-141b in 
the manufacture of commercial refrigeration 
equipment at Akocen Nigeria Ltd.

AFR NIR REF 32 INV 77 NIR/                  12.10 
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Status Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Phase out of methyl bromide used in peanut seed AFR SEN FUM 26 INV 12 SEN/98/110              0.70 

ONG Phasing out of ODS at three small domestic 
refrigerator factories in Sudan (Coldair 
Refrigerator Factory, Modern Refrigerator + Metal 
furniture Co., Sheet Metal Industries Co. 

AFR SUD REF 19 INV 6 SUD/96/138                  7.30 

ONG Refrigerant management plan:  recovery and AFR SUD REF 28 TAS 10 SUD/99/151       50.00 

ONG Phasing out of CFCs at Tag Cosmetics Ltd. AFR SUD ARS 28 INV 13 SUD/99/119         45.10 

ONG Phasing out CFC-11 at Sud Inter Mousse flexible AFR TUN FOA 23 INV 23 TUN/97/170          102.00 

ONG Phasing out of CFCs at Laboratoires Parcos AFR TUN ARS 28 INV 35 TUN/99/120        29.80 

ONG Phasing out of CFCs at Tanzania Domestic AFR URT REF 18 INV 6 URT/96/015                43.00 

ONG Phase-out of methyl bromide in cut flowers AFR ZIM FUM 31 INV 21 ZIM/00/105           132.00 
Total Africa      112.00         579.00           287.70           -                     -               -                 355.80       50.00        19.70 

ONG Conversion of domestic refrigerator and freezer 
factories to phase out CFC-12 and CFC-11 by 
hydrocarbon isobutane and cyclopentane at 
Hangzhou Xiling Holdings Co.

ASP CPR REF 17 INV 119 CPR/95/127              360.00 

ONG Conversion from CFC-12 to isobutane technologies 
and products at the compressor factory of the 
Hangli Refrigeration Ltd., in Hangzhou, China

ASP CPR REF 26 INV 256 CPR/98/108                     -   

ONG Elimination of CFC-12 in manufacturing of EPE 
foam packaging nets at 27 enterprises (Umbrella 

ASP CPR FOA 28 INV 301 CPR/99/076         825.70 

ONG Phasing out ODS in the production of compressors 
at Changshu Refrigerating Equipment Works, 

ASP CPR REF 28 INV 302 CPR/00/059                75.00 

ONG Elimination of CFC-11 in manufacturing of PU rigid ASP CPR FOA 29 INV 306 CPR/99/175         707.30 

ONG Replacement of CFC-11 and CFC-12 with 
cyclopentane and isobutane in the production of 
refrigerators at Moganshan Electric Appliances Co.

ASP CPR REF 29 INV 308 CPR/99/166               667.60 

ONG Replacement of CFC-11 and CFC-12 with 
cyclopentane and isobutane in the production of 
refrigerators at Zhejian Electrical Equipment Co.

ASP CPR REF 29 INV 336 CPR/99/168               199.00 

ONG Replacement of CFC-11 and CFC-12 with 
cyclopenthane and HFC-134a in the production of 
refrigerators at Banshen Electric Appliances Co.

ASP CPR REF 31 INV 357 CPR/00/122               563.00 

ONG Replacement of CFC-11 and CFC-12 with 
cyclopentane and isobutane in the production of 
refrigerators at Little Swan Electric (Jingzhou) Co. 

ASP CPR REF 32 INV 365 CPR/00/157                211.90 

ONG 2001 Annual work programme of the tobacco ASP CPR OTH 32 INV 366 CPR/00/165            90.00 

ONG Replacement of CFC-11 with HCFC-141b in 
manufacturing of PU rigid spray foam for 

ASP CPR FOA 32 INV 369 CPR/00/154          891.40 

ONG Conversion of remaining metal cleaning processes 
from ODS solvents to vapour degreasing at Unsan 

ASP DRK SOL 26 INV 11 DRK/98/077       168.00 
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Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
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Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Conversion of metal cleaning processes from CTC 
solvent to TCE vapour degreasing at Ceramic 

ASP DRK SOL 28 INV 12 DRK/99/087         19.80 

ONG Phase-out of CFC-11 consumption by conversion to 
water-blown technology and HCFC-141b at P.T. 
Nirwana in the manufacture of polyurethane 
integral skin and flexible moulded polyurethane 

ASP IDS FOA 29 INV 110 INS/99/172           32.60 

ONG Phase-out of CFC-11 consumption by conversion to 
water-blown technology and HCFC-141b at P.T. 
Meta Presindo Utama in the manufacture of 
polyurethane integral skin and moulded 

ASP IDS FOA 29 INV 113 INS/99/171            21.80 

ONG Phase-out of CFC-11 by conversion to water blown 
technology in the manufacturing of polyurethane 
integral skin shoe soles at P.T. Trias Rantai Mas 

ASP IDS FOA 31 INV 119 INS/00/107            18.40 

ONG Conversion of cleaning and coating processes 
based on CFC-113 and CTC to processes based on 
IPA at Vidyut Metallics Ltd. (VML)

ASP IND SOL 28 INV 223 IND/99/089         19.70 

ONG Conversion of cleaning processes from TCA and 
CTC to non-ODS solvent cleaning technologies 
(trichloroethylene and alkozypropanol) at 

ASP IND SOL 28 INV 225 IND/99/091         7.20 

ONG Conversion of cleaning and coating processes 
based on CFC-113 to IPA and xylene at Microraj 
Electronics PVT Ltd. & RCC (Sales) PVT ltd., 

ASP IND SOL 28 INV 230 IND/99/090         4.30 

ONG Conversion of carbon tetrachloride (CTC) as 
cleaning solvent to trichloroethylene at Blue Star 

ASP IND SOL 31 INV 266 IND/00/131          6.60 

ONG Conversion of carbon tetrachloride (CTC) as 
process solvent to trichloromethane at M/S Alpha 

ASP IND PAG 32 INV 283 IND/        69.70 

ONG Conversion of carbon tetrachloride (CTC) as 
process solvent to ethylene dichloride at Svis Labs 

ASP IND PAG 32 INV 284 IND/       54.20 

ONG Conversion of carbon tetrachloride (CTC) as 
process solvent to ethylene dichloride at Satya 
Deeptha Pharmaceuticals Ltd., Humnabad

ASP IND PAG 32 INV 287 IND/       27.90 

ONG Umbrella project for the conversion of three 
commercial refrigeration enterprises in New Delhi 
(Gaurav Controls, Thermoking and Western 

ASP IND REF 32 INV 290 IND/00/158                27.30 

ONG Conversion of carbon tetrachloride (CTC) as 
process solvent to trichloromethane at Doctors 

ASP IND PAG 32 INV 291 IND/       94.60 

ONG Phasing out of CFC-11 from flexible slabstock foam ASP IRA FOA 22 INV 20 IRA/97/085          120.00 

ONG Phasing out of CFC-11 from flexible slabstock foam 
manufacturing at Urethane Systems Company 

ASP IRA FOA 22 INV 21 IRA/97/087          110.00 

ONG Phasing out CFC-11 from flexible slabstock foam ASP IRA FOA 22 INV 22 IRA/97/086          120.00 

ONG Phasing out ODS at Yakh Saran Co. ASP IRA REF 23 INV 26 IRA/97/199                34.00 

ONG Phasing out of CFC-11 from flexible slabstock foam 
manufacturing at Mashhad Foam

ASP IRA FOA 23 INV 29 IRA/97/165           90.00 
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Aerosols Foams Fumigants Halons

Other 
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Process 
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Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and domestic refrigeration at the 
Sherkate Sanayee Emerson (Emerson Co).

ASP IRA REF 28 INV 42 IRA/99/109                45.80 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
AND cfc-12 TO hfc-134A in commercial 
refrigeration at the second group of Iranian 
Commercial Refrigeration Manufacturers

ASP IRA REF 28 INV 45 IRA/99/122                42.50 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration at the 
Sherkate Broudati Ghandil Iran (Ghandil Co.)

ASP IRA REF 28 INV 47 IRA/99/110                27.50 

ONG Phasing out ODS in manufacturing of flexible PU 
slabstock foam through the use of liquid CO2 
blowing technology at Bahman Plastic Co.

ASP IRA FOA 28 INV 50 IRA/99/077           83.00 

ONG Replacement of CFC-12 refrigerant by HFC-134a at 
Iran Compressor Manufacturing Company (ICMC)

ASP IRA REF 28 INV 51 IRA/99/121                     -   

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration at the 

ASP IRA REF 29 INV 52 IRA/99/164                 14.90 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration at the 
Sherkate Sanaayee Toulidy Bard Co.

ASP IRA REF 29 INV 53 IRA/99/161                 16.40 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration at the 
Minavand Refrigeration Company

ASP IRA REF 29 INV 54 IRA/99/163                 13.40 

ONG Phasing out of the important non critical, non-
essential use of methyl bromide for post-harvest 

ASP IRA FUM 29 INV 57 IRA/00/008             12.40 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration at the 
Forouzan Yakhchal Company (Forouzan Ref. Co.)

ASP IRA REF 29 INV 59 IRA/99/162                 16.70 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration at Sanayee 
Broudati Partou Sard Tawan (Barez-Himalia) and 

ASP IRA REF 31 INV 69 IRA/00/111                36.09 

ONG Conversion from CFC-11 to n-pentane in the 
production of rigid foam panels at Rashestan Co.

ASP IRA FOA 31 INV 73 IRA/00/093          70.00 

ONG Refrigerant management plan:  national recovery ASP JOR REF 28 TAS 50 JOR/99/145         19.10 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration equipment at the Third 
Group of Jordanian Commercial Refrigerator 

ASP JOR REF 28 INV 52 JOR/99/111                26.50 
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ONG Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigertion equipment at Al-Arghawin 
& Marka commercial refrigerator manufacturers

ASP JOR REF 29 INV 55 JOR/99/165                27.40 

ONG Replacement of CFC-11 and CFC-12 with HCFC-141b 
and HFC-134a in production commercial 
refrigeration equipment at the medium size 
commercial refrigerator manufacturers (Jordan 
Catering Supplies, El-Shami, and Nedal Raja Al-

ASP JOR REF 31 INV 65 JOR/00/112                34.72 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration equipment at Fourth 
Group of small size Jordanian Commercial 

ASP JOR REF 31 INV 66 JOR/00/113                23.07 

ONG Phase-out of CFC-12 in the manufacture of hair 
lacquers by conversion to hydrocarbon propellant 
at Jordan Tunisian Chemical Company

ASP JOR ARS 32 INV 68 JOR/         12.00 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration at the second group of 
Lebanese commercial refrigeration manufacturers

ASP LEB REF 31 INV 36 LEB/00/114                 15.66 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration at the third group of 
Lebanese commercial refrigerator manufacturers

ASP LEB REF 31 INV 39 LEB/00/115                 15.80 

ONG Phase out CFC-11 consumption by conversion to 
HCFC-141b AT Perniagaan Hower in the 
manufacture of sandwich panels

ASP MAL FOA 28 INV 124 MAL/99/102            5.30 

ONG Phase out of CFC-11 by conversion to HCFC-141b 
technology at Automated Plastic System Sdn. Bhd. 
in the manufacture of insulated fishing boxes

ASP MAL FOA 28 INV 125 MAL/99/103            5.20 

ONG Phase out CFC-11 consumption at Chong Brother ASP MAL FOA 28 INV 127 MAL/99/101           27.60 

ONG Replacement of CFC-12 with HFC-134a and foam 
blowing agent CFC-11 with HCFC-141b in the 
manufacture of commercial refrigerating 
equipment at Tung Kiong Factories Sdn. Bhd.

ASP MAL REF 32 INV 143 MAL/                 18.90 

ONG Phasing out ODS at the Chest Freezer Factory of ASP PAK REF 19 INV 9 PAK/96/110                48.20 

ONG Phasing out ODS at the refrigerator and chest 
freezer plants of Pak Elektron Ltd. (PEL)

ASP PAK REF 19 INV 10 PAK/96/111                68.00 

ONG Conversion of ODS cleaning and coating processes 
from CFC-113 to trichloroethylene and IPA at Treet 

ASP PAK SOL 22 INV 14 PAK/97/076        40.70 

ONG Phasing out ODS at the freezer factory of Hirra ASP PAK REF 23 INV 17 PAK/97/203                 31.20 

ONG Phasing out of CFC-11 from flexible slabstock foam 
manufacturing at Akal Factory

ASP SYR FOA 23 INV 25 SYR/97/180          101.00 
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ONG Phasing out CFC-11 in manufacturing of flexible PU 
slabstock foam through the use of CO2 blowing 
technology at National Polyurethane Company 

ASP SYR FOA 26 INV 32 SYR/98/092           96.00 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a in the production of refrigerators and 
freezers at Golden Penguin Co.

ASP SYR REF 28 INV 45 SYR/99/113                 18.40 

ONG Conversion from CFC-11 to HCFC-141b and CFC-12 
to HFC-134a in the production of refrigerators and 

ASP SYR REF 28 INV 60 SYR/99/114                 15.90 

ONG Conversion from CFC-11 to cyclopenthane in the 
production of rigid foam panels at National 

ASP SYR FOA 31 INV 61 SYR/00/098             61.10 

ONG Conversion from CFC-11 to HCFC-141b in the 
production of rigid foam panels at Bassam 

ASP SYR FOA 32 INV 68 SYR/            16.40 

ONG Phase-out o fCFC-11 and 12 in the manufacture of 
hair lacquers by conversion to hydrocarbon 

ASP SYR ARS 32 INV 71 SYR/         15.60 

ONG Phase-out of CFC-12 in the manufacture of hair 
lacquers by conversion to hydrocarbon propellant 

ASP SYR ARS 32 INV 72 SYR/         10.50 

ONG Phase-out of CFC-11 and 12 in the manufacture of 
hair sprays by conversion to hydrocarbon 

ASP SYR ARS 32 INV 73 SYR/          11.00 

ONG Phase-out of CFC-12 in the manufacture of 
insecticides by conversion to hydrocarbon 

ASP SYR ARS 32 INV 74 SYR/        36.00 

Total Asia and the Pacific        85.10      3,402.80             12.40           -               90.00     246.40            2,694.84       19.10     266.30 
ONG Refrigerant management plan:  national recovery EUR CRO REF 28 TAS 10 CRO/99/099        15.00 

ONG Refrigerant management plan:  recovery and EUR MDN REF 28 TAS 10 MCD/99/092        13.50 

ONG Phase-out of methyl bromide in tobacco seedling EUR MDN FUM 32 INV 116 MCD/00/163            27.20 

ONG Phase-out of CFC 11/12 in the manufacture of 
aerosols by conversion to HFC and hydrocarbon 

EUR MDN ARS 32 INV 117 MCD/        25.00 

ONG Refrigerant management plan:  recovery and EUR ROM REF 28 TAS 16 ROM/99/080       50.00 

ONG Phasing out CFC-11 at Isbir Termoset Plastic San. EUR TUR FOA 23 INV 30 TUR/97/167          130.00 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
in the manufacture of rigid polyurethane panels 
for thermal insulation for cold rooms and cold 

EUR TUR FOA 28 INV 65 TUR/99/078           74.80 

ONG Phasing out CFC-11 in manufacturing of flexible 
polyurethane slabstock foam through the use of 
liquid CO2 blowing technology at Espol Sunger 

EUR TUR FOA 31 INV 68 TUR/00/100           95.00 

ONG Phase-out of CFC-11 consumption by conversion to 
HCFC-141b technology at Purtiz Co. in the 
manufacture of rigid polyurethane foam for 

EUR TUR FOA 32 INV 72 TUR/           52.80 

Total Europe        25.00         352.60             27.20           -                     -               -                         -         78.50              -   
ONG Phasing out CFC-12 at Mallol Saic LAC ARG FOA 20 INV 47 ARG/96/176           36.50 
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Table 3:  ODP to be Phased out - by Region, Country and Sector - Ongoing Projects

Status Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
as a blowing agent in the manufacture of rigid 
P.U. foams:  umbrella project (Tarco, Mondino, 
Schaum, Fadep, Occhipinti and Friolatina)

LAC ARG FOA 29 INV 97 ARG/99/158          30.40 

ONG Phase-out of methyl bromide in strawberry, 
protected vegetables and cut flower production

LAC ARG FUM 30 INV 105 ARG/00/033           331.00 

ONG Phasing out CFC-11 by conversion to HCFC-141B as 
a blowing agent in the manufacture of P.U. blocks 
and tank spraying at Polwer S.R.L.

LAC ARG FOA 28 INV 110 ARG/99/107           26.80 

ONG Phasing out CFC-11 by conversion to HCFC-141b as 
a blowing agent in the manufacture of rigid 
polyurethane foams at 7 companies (Aislaciones y 
Servicios Maximo;  Baduco D and D;  Bolatti;  Hi-

LAC ARG FOA 32 INV 117 ARG/            46.10 

ONG Phasing out of CFC-12 by HFC-134a and CFC-11 by 
cyclopentane in the production of commercial 
refrigeration equipment at Refrigeracao Rubra

LAC BRA REF 23 INV 83 BRA/97/198                 21.80 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with 
cyclopentane in the production of commercial 
refrigeration equipment at Panamante Refrigeracao

LAC BRA REF 25 INV 106 BRA/98/046                34.30 

ONG Phasing out CFC-12 with HFC-134A and CFC-11 with 
HFC-141b at five commercial refrigeration 
companies (Arparna, Begel, Belliere, Genaredx and 
Katz Refrigeracao) (umbrella project)

LAC BRA REF 28 INV 139 BRA/99/112                26.00 

ONG Phase-out of CFC-12 by conversion to n-butane as 
a blowing agent in the manufacture of extruded 
polyethylene foams for thermal insulation and 
food packaging purposes at Epex Co.

LAC BRA FOA 28 INV 141 BRA/99/084          135.00 

ONG Phasing out methyl bromide in the entire Tobacco LAC BRA FUM 28 INV 142 BRA/00/018            84.40 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with LAC BRA REF 31 INV 170 BRA/00/128                   1.68 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with LAC BRA REF 31 INV 171 BRA/00/126                  5.70 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with LAC BRA REF 31 INV 172 BRA/00/130                  2.50 

ONG Phasing out CFC-12 and R-502 with HFC-134a and 
HFC-404A as well as of CFC-11 with HCFC-141 at 

LAC BRA REF 31 INV 174 BRA/00/123                   8.10 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with LAC BRA REF 31 INV 176 BRA/00/124                   1.90 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with LAC BRA REF 31 INV 177 BRA/00/127                   1.20 

ONG Phase-out of CFC-11 consumption by conversion to 
water-blown and HCFC-141b technology at Sector 
Co. in the manufacture of polyurethane integral 
skin and flexible moulded polyurethane foam

LAC BRA FOA 31 INV 186 BRA/00/106            17.70 

ONG Phasing out methyl bromide in the tobacco sector LAC CUB FUM 26 INV 11 CUB/98/088            48.00 

ONG Phasing out ODS at Guyana Refrigerator Ltd., LAC GUY REF 23 INV 5 GUY/97/204                  7.20 

ONG Refrigerant management plan:  national recovery LAC HON REF 28 TAS 7 HON/99/104        14.20 
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Table 3:  ODP to be Phased out - by Region, Country and Sector - Ongoing Projects

Status Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

ONG Phasing out CFC-11 with cyclopentane and CFC-12 
with HFC-134a in the manufacturing plant of 
commercial refrigerators of Metaplus S.A. de C.V.

LAC MEX REF 30 INV 90 MEX/00/025                 20.10 

ONG Phasing out CFC-11 with HCFC-141b and CFC-12 
with HFC-134a in the manufacturing plant of 
commercial refrigerators at Refrigeracion Duran 

LAC MEX REF 30 INV 91 MEX/00/024                  15.10 

ONG Phasing out CFC -11 with HCFC-141b at 
TECNOFRIGO in the production of rigid PU 

LAC VEN FOA 25 INV 64 VEN/98/053            9.00 

ONG Phasing out of CFC-11 by 100% water blown 
system in the production of moulded integral skin 

LAC VEN FOA 27 INV 74 VEN/99/045            11.40 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with 
HCFC-141b at five commercial refrigeration 

LAC VEN REF 29 INV 76 VEN/99/170                30.90 

ONG Phasing out CFC-11 with HCFC-141b at Amerio 
Industrial S.A. in the production of rigid P.U. 

LAC VEN FOA 29 INV 78 VEN/99/159             11.80 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with 
HCFC-141b at three domestic refrigeration 

LAC VEN REF 29 INV 79 VEN/99/169                27.00 

ONG Phasing out CFC-12 at Fandec C.A. (EPSR Foam) LAC VEN FOA 28 INV 82 VEN/99/108           45.00 

ONG Phasing out CFC-11 with HCFC-141b at Friobox in 
the production of rigid P.U. panels

LAC VEN FOA 31 INV 83 VEN/00/102            16.50 

ONG Phasing out CFC-11 with HCFC-141b at Nevecor in 
the production of rigid P.U. panels

LAC VEN FOA 31 INV 84 VEN/00/101           36.40 

ONG Phasing out CFC-12 with HFC-134a and CFC-11 with 
HCFC-141b at seven commercial refrigeration 

LAC VEN REF 32 INV 88 VEN/00/156                32.30 

Total Latin America and the Caribbean              -           422.60           463.40           -                     -               -                 235.78       14.20              -   
Total All Regions      222.10      4,757.00           790.70           -               90.00     246.40            3,286.42     161.80     286.00 
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Table 3a:  ODP Phased out - by Region, Country and Sector - Completed Projects

Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

COM Investment project for phasing out CFCs at 
Entreprise Nationale des Industries de 

AFR ALG REF 15 INV 9 ALG/95/025              425.00 

COM Investment project for phasing out CFCs at 
Entreprise nationale des Detergents (ENAD-Lames)

AFR ALG SOL 17 INV 10 ALG/95/123           5.60 

COM Phasing out of CFCs at Entreprise Nationale des AFR ALG ARS 18 INV 12 ALG/96/005          150.00 

COM Phasing out CFC-11 in the manufacture of 
sandwich panels by discontinuous method at 

AFR ALG FOA 19 INV 13 ALG/96/084            82.00 

COM Phasing out CFC-11 in the manufacture of AFR ALG FOA 19 INV 14 ALG/96/085           110.00 

FIN Phasing out CFCs at Etablissement Has Mohamed AFR ALG ARS 20 INV 15 ALG/96/191           22.50 

COM Phasing out CFCs at Vague de Fraicheur AFR ALG ARS 20 INV 16 ALG/96/189            51.40 
FIN Phasing out CFCs at Ets. Wouroud AFR ALG ARS 20 INV 17 ALG/96/190           47.00 

COM Phasing out CFCs at Laboratoire Bendi AFR ALG ARS 20 INV 18 ALG/96/192            19.20 

FIN Phasing out CFCs at Ets. COPHYD AFR ALG ARS 20 INV 19 ALG/96/193            15.00 

COM Phasing out CFC-11 at Snam flexible polyurethane AFR ALG FOA 22 INV 22 ALG/97/080            32.00 

COM Phasing out CFC-11 at Sammo flexible AFR ALG FOA 22 INV 23 ALG/97/082           24.00 

FIN Replacement of CFC-12 with HFC 134a for AFR ALG REF 25 INV 26 ALG/98/043                  9.20 

COM Replacement of CFC-11 and CFC-12 with 
hydrocarbons in the aerosol sector at Ets Djadir

AFR ALG ARS 25 INV 28 ALG/98/042           38.40 

COM Replacement of CFC-12 with HFC-134a for AFR ALG REF 26 INV 30 ALG/98/094                 12.80 

FIN Refrigerant recovery and recycling scheme AFR BEN REF 22 TAS 4 BEN/97/093        12.90 
FIN Refrigerant recovery and recycling scheme AFR BKF REF 22 TAS 5 BKF/97/094        15.48 
FIN Phase out of CFC at FAEM.SA AFR CMR REF 13 INV 5 CMR/94/411                62.00 

COM Phasing out of CFCs at Union Camerounaise AFR CMR REF 18 INV 7 CMR/96/006                 115.10 

FIN Elimination of CFC-12 in the manufacture of 
extruded polystyrene foam at (ADVECHEMS)

AFR EGY FOA 10 INV 16 EGY/93/138           183.30 

FIN Phasing out ODS at the refrigerator plants of AFR EGY REF 13 INV 32 EGY/94/417                117.00 

FIN Phasing out ODS at the Electrostar for AFR EGY REF 13 INV 33 EGY/94/415                 51.00 

FIN Phasing out ODS at the Kiriazi Refrigerators AFR EGY REF 13 INV 35 EGY/94/416               137.00 

FIN Phasing out ODS at Helwan Company for Metallic 
Appliances domestic refrigeration plant

AFR EGY REF 15 INV 38 EGY/95/038                  7.50 

FIN Phasing out ODS at Super Bosh Factory domestic AFR EGY REF 15 INV 39 EGY/95/038                 13.00 

FIN Phasing out ODS at Islamic Company for 
Industrialization (Siltal) domestic refrigeration 

AFR EGY REF 15 INV 40 EGY/95/038                26.00 

FIN Phasing out ODS at Société Mondiale pour 
Refroidissement (Alaska) domestic refrigeration 

AFR EGY REF 15 INV 41 EGY/95/038                55.00 

FIN Phasing out ODS at International Co. for 
Refrigeration and Appliances (Iberna) domestic 

AFR EGY REF 15 INV 42 EGY/95/038                 19.00 
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Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

FIN Phasing out ODS at El Nasr Company for Electric 
and Electronic Apparatus (Philips) domestic 

AFR EGY REF 15 INV 43 EGY/95/038                22.50 

FIN Conversion of electronic cleaning processes from 
ODS solvents to non-ODS cleaning at 3 electronic 

AFR EGY SOL 18 INV 52 EGY/96/037          13.70 

FIN Conversion of cleaning processes from CFC-113 
and 1,1,1 TCA to semi-aqueous cleaning at Arab 

AFR EGY SOL 18 INV 53 EGY/96/038            2.10 

FIN Conversion of cleaning processes from 1,1,1 TCA AFR EGY SOL 18 INV 54 EGY/96/039           2.00 

FIN Conversion of cleaning processes from 1,1,1 TCA AFR EGY SOL 19 INV 56 EGY/96/089           6.00 

FIN Conversion of cleaning processes from 1,1,1 TCA 
to cleaning in perchloroethylene at Abbasol

AFR EGY SOL 19 INV 57 EGY/96/088           8.00 

FIN Refrigeration recovery and recycling scheme AFR GAM REF 22 TAS 5 GAM/97/095         7.70 
FIN Refrigerant recovery and recycling scheme AFR GUI REF 22 TAS 5 GUI/97/096        12.90 
COM Phasing out CFC-11 at F.I.M.A. flexible AFR IVC FOA 19 INV 6 IVC/96/118             53.10 

COM Phasing out CFCs at Parfumerie Gandour D.A.F. AFR IVC ARS 20 INV 7 IVC/96/187           66.00 

COM Phasing out CFCs at Sicobel AFR IVC ARS 20 INV 8 IVC/96/188           20.80 
COM CFC-phase out project at Kenya Cold Storages 

Ltd. and subsidiary companies:  Hall Equatorial, 
Premier Refrigeration and Engineering, 

AFR KEN REF 11 INV 6 KEN/94/401                40.80 

COM Phase out CFCs at Aesthetics Ltd. AFR KEN ARS 19 INV 10 KEN/96/124          107.00 
COM Phasing out CFCs at Mirage Industries Ltd. AFR KEN ARS 19 INV 11 KEN/96/125            51.00 
COM Conversion of ODS cleaning processes from TCA 

to aqueous cleaning and cleaning in TCE at 
AFR KEN SOL 23 INV 14 KEN/97/179           6.00 

COM Replacement of CFC-12 with HFC-134a for AFR MOR REF 25 INV 24 MOR/98/050                  7.70 

COM Replacement of CFC-12 with HFC-134a for AFR MOR REF 25 INV 25 MOR/98/049                  4.50 

COM Replacement of CFC-12 with HFC-134a for AFR MOR REF 26 INV 27 MOR/98/096                  4.90 

FIN Conversion of HCFC-141b technology (rigid foam) 
and HFC-134a (refrigeration) in the manufacture 
of domestic refrigerators and freezers at Manar

AFR MOR REF 29 INV 33 MOR/00/001                38.60 

COM Phasing out of CFCs at Debo Industries Ltd. AFR NIR REF 18 INV 10 NIR/96/011                52.00 

COM Phasing out of CFCs at Thermocool Eng. Co. Ltd. AFR NIR REF 18 INV 11 NIR/96/010                82.00 

COM Replacement of refrigerant CFC-12 with HFC-134a 
and foam blowing agent CFC-11 with cyclopentane 
in the manufacture of domestic refrigeration 
appliances at New Ltd.

AFR NIR REF 26 INV 40 NIR/98/100                20.90 

FIN Refrigerant recovery and recycling scheme AFR SEN REF 22 TAS 8 SEN/97/098         36.12 
FIN Phasing out of CFCs at Sudanese Cosmetics and AFR SUD ARS 18 INV 4 SUD/96/013           281.50 

FIN Phasing out of CFC-11 at Patra Foam Co. flexible AFR SUD FOA 19 INV 5 SUD/96/117             16.00 

COM Phasing out CFCs at Jasminal Laboratories AFR TUN ARS 19 INV 14 TUN/96/126           86.00 
FIN Phasing out CFCs at Satem Parfums et Produits AFR TUN ARS 19 INV 15 TUN/96/127           29.00 

FIN Phasing out CFC-11 at Meublatex AFR TUN FOA 19 INV 16 TUN/96/120            28.00 
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Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

COM Umbrella project to phase out ODS at the six AFR TUN REF 19 INV 17 TUN/96/104                78.50 

FIN Phasing out CFCs at CODIFA AFR TUN ARS 22 INV 19 TUN/97/113           60.25 
COM Phasing out CFCs at Sogepar AFR TUN ARS 22 INV 21 TUN/97/115             18.15 
COM Phasing out CFC-11 at Sotrapoc flexible AFR TUN FOA 23 INV 24 TUN/97/168           20.00 

COM Phasing out CFCs at Parhycos, Sfax, Tunisia AFR TUN ARS 23 INV 25 TUN/97/173            10.00 
COM Phasing out CFC-11 at Polymousse flexible AFR TUN FOA 23 INV 26 TUN/97/169            35.00 

COM Terminal umbrella project to phase out ODS at 7 
manufacturers of commercial and domestic 
refrigerators (Chahed Refrigeration, Sogima, 
Sotiem, Rei, Frigo BAF, Societe Moderne 

AFR TUN REF 23 INV 27 TUN/97/159                29.00 

FIN Phasing out of CFCs at Mansoor Daya Chemicals AFR URT ARS 18 INV 5 URT/96/016          150.00 

FIN Preparation of training and certification 
programmes for refrigeration technicians and 
preparation of investment projects for the 

AFR ZAM REF 15 TAS 3 ZAM/96/046        17.70 

FIN CFC refrigerant recovery and reclaim project AFR ZIM REF 17 TAS 4 ZIM/95/128       47.00 
Total Africa      1,223.20         583.40                 -                      -                    -             -             1,431.00     149.80         43.40 

FIN Conversion from halon 1211 to ABC dry powder 
and foam water spray at Nanjing Fire Fighting 

ASP CPR HAL 15 INV 104 CPR/95/040          1,480.00 

COM Conversion of compressor production for 
domestic refrigerators from CFC-12 to 
hydrocarbon refrigerant at Jiaxipera compressor 

ASP CPR REF 18 INV 145 CPR/96/032                96.00 

COM Phasing out ODS at Hangzhou Huari Refrigerator ASP CPR REF 18 INV 147 CPR/96/042              338.00 

FIN Phasing out ODS at the X'ian Yuan Dong ASP CPR REF 19 INV 164 CPR/96/139                     -   

COM Phasing out ODS at the compressor factory of the ASP CPR REF 19 INV 165 CPR/96/087                60.00 

COM Phasing out ODS at the refrigerator plant of ASP CPR REF 20 INV 173 CPR/96/184              708.00 

COM Phasing out ODS at the Household Refrigerator 
Compressor Factory of the Guangzhou Wanbao 

ASP CPR REF 20 INV 185 CPR/96/185                  3.00 

COM Phasing out ODS at the refrigeration plant of ASP CPR REF 22 INV 196 CPR/97/078              849.00 

FIN Conversion of ODS precision cleaning processes 
from CFC-113 to aqueous cleaning at Jiaxipera 

ASP CPR SOL 22 INV 203 CPR/97/073         76.00 

FIN Phasing out ODS at the Hualing refrigerator plant ASP CPR REF 22 INV 204 CPR/97/092              280.00 

COM Phasing out ODS at the refrigerator plant of ASP CPR REF 22 INV 207 CPR/97/091              423.00 

FIN Phasing out ODS at the Zel Tianjin Compressor ASP CPR REF 22 INV 211 CPR/97/090                30.00 

COM Conversion of ODS cleaning processes from CFC-
113 to trichloroethylene at Hangli Refrigeration 

ASP CPR SOL 22 INV 212 CPR/97/075          28.80 

FIN Conversion of ODS precision cleaning processes 
from CFC-113 to aqueous cleaning at Huangshi 
Dongbei Refrigeration Co.

ASP CPR SOL 22 INV 213 CPR/97/074         37.60 
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Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

COM Phasing out ODS at the Yuhuan Compressor 
Factory in Kanmen Town in Yuhuan County, 

ASP CPR REF 23 INV 219 CPR/97/202                116.00 

COM Phasing out ODS at the refrigerator plant of 
Zhejiang Rongsheng Electric Co. Ltd., Zhejiang, 

ASP CPR REF 23 INV 220 CPR/97/195                177.80 

COM Phasing out ODS at the Changshu Refrigerating 
Equipment Works (Baixue), Changsu

ASP CPR REF 23 INV 221 CPR/97/183              425.70 

COM Phasing out ODS at the refrigerator plant of Bole ASP CPR REF 23 INV 222 CPR/97/193               132.00 

COM Phasing out ODS at the freezer plant of Xing Xing ASP CPR REF 23 INV 223 CPR/97/194              348.00 

COM Elimination of CFC-12 in manufacturing of EPE 
foam packaging nets at 25 enterprises (umbrella 

ASP CPR FOA 25 INV 248 CPR/98/054         1,146.00 

COM Phasing out ODS at the refrigerator plant of Hefei ASP CPR REF 25 INV 253 CPR/98/047                82.80 

COM Replacement of CFC-11 with HCFC-141b foam 
blowing agent and CFC-12 with HFC-134a in the 
manufacture of domestic refrigerators/ freezers at 
the Beijing Freezing Equipment Factory.

ASP CPR REF 26 INV 259 CPR/98/109                35.30 

COM Conversion of metal cleaning processes from ODS 
solvents to vapour degreasing at Unsan Tools 

ASP DRK SOL 23 INV 5 DRK/97/178         110.00 

COM Phasing out CFC-11 at Hamhung Foam Factory, ASP DRK FOA 23 INV 6 DRK/97/162            35.00 

COM Phasing out CFC-11 at Pyongyang Foam Plant ASP DRK FOA 23 INV 7 DRK/97/157            83.00 

COM Phasing out CFC-11 at Chongjin Foam Factory, ASP DRK FOA 23 INV 8 DRK/97/163            32.00 

COM Conversion of metal cleaning processes from ODS 
solvent to vapour at Pyongyang September 18 

ASP DRK SOL 26 INV 10 DRK/98/079         121.00 

FIN Phasing out of ODS at P.T. Air Tech. Co. Ltd. ASP IDS REF 18 INV 35 INS/96/007                 30.10 

FIN Investment project for phasing out ODS at PT ASP IDS FOA 19 INV 43 INS/96/116            47.80 

FIN Phasing out CFC-11 at PT Winnerfoam Abadi ASP IDS FOA 22 INV 56 INS/97/104           40.00 

COM Phasing out CFC-11 at Panca Duta foam industry ASP IDS FOA 22 INV 57 INS/97/105            45.00 

FIN Phasing out CFC-11 at PT Elastino Satyajaya ASP IDS FOA 22 INV 58 INS/97/103             18.00 

COM Phasing out ODS at P.T. Jalur Sejuk ASP IDS REF 22 INV 59 INS/97/106                30.85 
FIN Conversion of electronic cleaning processes from 

ODS solvents aqueous cleaning at ITI Mankapur
ASP IND SOL 13 INV 25 IND/94/423         48.80 

FIN Conversion of electronic cleaning processes for 
ODS solvents to non-clean and hydrocarbon 
cleaning technologies at ERL-Bangalore

ASP IND SOL 18 INV 65 IND/96/034          16.40 

FIN Conversion of electronic cleaning processes from 
ODS solvents to no-clean and aqueous photo 
resist developing and stripping technologies at ITI 

ASP IND SOL 18 INV 66 IND/96/035          15.00 

FIN Conversion of electronic cleaning processes from 
ODS solvents to semi-aqueous cleaning and no-
clean soldering technologies at ITI, Bangalore

ASP IND SOL 19 INV 95 IND/96/083           7.00 
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Status Project Title Region Cntry. Sector Mtg. Type No.
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Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

COM Conversion of precision cleaning and coating 
processes from ODS solvents to heat cleaning 
technologies and ODS free solvent coating at 
Malhotra Shaving Products Ltd.

ASP IND SOL 25 INV 181 IND/98/040          13.60 

COM Conversion of precision cleaning and coating 
processes from ODS to heat cleaning technologies 
and ODS free solvent coating at Lal Malhotra & 

ASP IND SOL 26 INV 191 IND/98/078          16.00 

COM Conversion of domestic refrigerator production 
facilities to phase-out CFC-11 and CFC-12

ASP IRA REF 11 INV 8 IRA/94/403 - 
Phase I and Phase 

             757.00 

COM DBL project Iran.
Phasing out CFC-11 through conversion of rigid PU-
foam manufactured with the technique of 
continuous lamination at Fabis, Iran Steel, 

ASP IRA FOA 17 INV 11 IRA/95/126        1,200.00 

COM Conversion of domestic refrigerator production 
facilities to phase out CFC-12 and CFC-11 (2nd 
group) at Movalled Home Appliances Co.

ASP IRA REF 18 INV 12 IRA/96/041                70.00 

COM Conversion of domestic refrigerator production 
facilities to phase out CFC-12 and CFC-11 (2nd 
group) at Pars Machine Manufacturing Co.

ASP IRA REF 18 INV 13 IRA/96/041                62.00 

COM Conversion of domestic refrigerator production 
facilities to phase out CFC-12 and CFC-11 (2nd 
group) at Lorestan Refrigerator Manufacturing 

ASP IRA REF 18 INV 14 IRA/96/041                94.00 

COM Conversion of domestic refrigerator production 
facilities to phase out CFC-12 and CFC-11 (2nd 
group) at Gadook Industries, Co.

ASP IRA REF 18 INV 15 IRA/96/041                 18.50 

COM Conversion of domestic refrigerator production 
facilities to phase out CFC-12 and CFC-11 (2nd 

ASP IRA REF 18 INV 16 IRA/96/041               109.00 

COM Conversion of domestic refrigerator production 
facilities to phase out CFC-12 and CFC-11 (2nd 

ASP IRA REF 18 INV 17 IRA/96/041                 18.50 

COM Phasing out ODS at Electro Steel Co. ASP IRA REF 23 INV 24 IRA/97/196               120.00 
COM Phasing out ODS at Yakh Chavan Manufacturing ASP IRA REF 23 INV 25 IRA/97/201                 41.80 

COM Phasing out ODS at Zagross II Co. ASP IRA REF 23 INV 28 IRA/97/197                34.00 

COM Replacement of CFC-11 foam blowing agent with 
HCFC-141b and CFC-12 refrigerant with HCFC-134a 
in manufacture of commercial refrigeration 
equipment at Sobouhi Refrigeration

ASP IRA REF 26 INV 35 IRA/98/086                30.40 

COM Replacement of CFC-11 foam blowing agent with 
HCFC-141b in manufacture of commercial 
refrigeration equipment at Yazd Arg Metal, Yazd 

ASP IRA REF 26 INV 37 IRA/98/087                62.20 

COM ODS phase out at National Refrigeration Co. ASP JOR REF 13 INV 18 JOR/94/419                 19.30 

COM ODS phase out at Household Appliance ASP JOR REF 13 INV 19 JOR/94/420                 21.20 

COM ODS phase out at Middle East Electrical Industries ASP JOR REF 13 INV 20 JOR/94/418                23.00 

FIN Phasing out CFC at Abdin Industrial Est.Co. ASP JOR REF 20 INV 29 JOR/96/194                 21.50 
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Table 3a:  ODP Phased out - by Region, Country and Sector - Completed Projects

Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

COM Phasing out CFCs at the Ihsan & Tahseen Baalbaki ASP JOR REF 23 INV 35 JOR/97/191                66.50 

COM Replacement of CFC-11 foam blowing agent with 
HCFC-141b and CFC-12 refrigerant with HCFC-134a 
in manufacture of commercial refrigeration 
equipment at six Jordanian companies

ASP JOR REF 26 INV 42 JOR/98/090 25.1

COM Replacement of CFC-11 foam blowing agent with 
HCFC-141b and CFC-12 refrigerant with HFC-134a 
in manufacture of commercial refrigeration 
equipment at Maurice al-Deek Co.

ASP JOR REF 26 INV 43 JOR/98/089                25.70 

COM Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration equipment at the Second 
Group of Jordanian Commercial Refrigerator 

ASP JOR REF 28 INV 62 JOR/99/123                25.80 

FIN Investment project for phasing out of CFCs at ASP LEB ARS 19 INV 5 LEB/96/122           87.70 

FIN Investment project for phasing out CFCs at Zeeni's ASP LEB ARS 19 INV 6 LEB/96/123          212.00 

FIN Phasing out of CFC-11 at Nasri Karam and Sons ASP LEB FOA 20 INV 9 LEB/96/178            22.00 

FIN Phasing out CFC-11 at Ets. Henri Abdallah P.F.M. ASP LEB FOA 21 INV 18 LEB/97/020             16.60 

COM Phasing out of CFCs at Lebanese Modern ASP LEB REF 22 INV 19 LEB/97/084               135.00 

COM Phasing out of CFC-11 by conversion to HCFC-141B 
and CFC-12 to HFC-134a in the manufacture of 
commercial refrigeration at the first group of 
Lebanese Commercial Refrigerator Manufacturers

ASP LEB REF 29 INV 33 LEB/99/167                 18.50 

COM Phasing out ODS at Summer Technologies Sdn. ASP MAL FOA 23 INV 100 MAL/97/187             12.10 

FIN Phasing out ODS at Kean Chong Industries Sdn. ASP MAL FOA 23 INV 101 MAL/97/189             16.30 

COM Phasing out ODS at Visdamax Sdn. Bhd ASP MAL FOA 23 INV 102 MAL/97/188             18.50 
COM Replacement of CFC-11 foam blowing agent by 

HCFC-141b in the insulation of GRP fish boxes and 
ASP MAL FOA 26 INV 112 MAL/98/085             4.50 

COM The replacement of CFC-11 foam blowing agent by 
HCFC-141b in the manufacture of insulation 
panels at Ming Soon Enterprise Sdn. Bhd.

ASP MAL FOA 26 INV 113 MAL/98/083              6.23 

COM Replacement of CFC-11 foam blowing agent by 
HCFC-141b in the manufacture of insulation 
panels at Yong Tuck Refrigerators Trading Co.

ASP MAL FOA 27 INV 120 MAL/99/021             8.00 

COM Conversion of ODS coating processes from CFC-
113 to trichloroethylene and IPA at Treet 

ASP PAK SOL 22 INV 13 PAK/97/077          18.90 

COM National CFC recovery and recycling scheme ASP PHI REF 22 TAS 49 PHI/97/097       60.00 

COM Phasing out of CFCs at Al Hafez Refrigeration Co. ASP SYR REF 13 INV 4 SYR/94/412               100.70 

FIN Investment project for phasing out CFC at ASP SYR REF 15 INV 5 SYR/95/041                77.30 

COM Phasing out CFC at Barada General Co. for ASP SYR REF 15 INV 9 SYR/95/042                97.00 

COM Phasing out of CFCs from Manufacturing of 
domestic and commercial refrigerators at Krayem 

ASP SYR REF 18 INV 11 SYR/96/014                89.00 
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Table 3a:  ODP Phased out - by Region, Country and Sector - Completed Projects

Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

FIN Phasing out CFCs at Gaston Banna & Sons Co. ASP SYR ARS 19 INV 13 SYR/96/121          104.00 

COM Phasing out CFC-11 at Dakkak Co. flexible ASP SYR FOA 19 INV 14 SYR/96/119            17.00 

COM Investment project for phasing out CFCs at ASP SYR FOA 19 INV 15 SYR/96/086            65.00 

FIN Phasing out CFCs at Careesse Cosmetics ASP SYR ARS 21 INV 16 SYR/97/016          185.00 
FIN Phasing out CFC-11 at Abdul Karim Sbei ASP SYR FOA 21 INV 17 SYR/97/018             61.70 
FIN Phasing out CFC-11 at Walid and Nabil Rankousi ASP SYR FOA 21 INV 18 SYR/97/019            38.70 

COM Phasing out CFCs at Al Yaman ASP SYR ARS 22 INV 20 SYR/97/111           95.00 
COM Phasing out CFCs at Ahmed Ali Harsho Sons Co. ASP SYR ARS 22 INV 21 SYR/97/110           45.00 

COM Phasing out CFCs at Taki Eddin & Co. ASP SYR ARS 22 INV 22 SYR/97/112           118.80 
COM Phasing out CFCs at Laboratories Kosmeto ASP SYR ARS 23 INV 23 SYR/97/171           59.90 
COM Phasing out CFCs at Dina Cosmetics ASP SYR ARS 23 INV 24 SYR/97/172           70.00 
COM Phasing out CFCs at Mariza Co. ASP SYR ARS 25 INV 31 SYR/98/055           90.00 
COM Phasing out CFC-11 in the manufacture of flexible 

PU slabstock foam through the use of methylene 
chloride as blowing agent at Chaar Bros Co.

ASP SYR FOA 26 INV 34 SYR/98/091           50.00 

COM Phasing out CFCs at Al-Fajer Co. ASP SYR ARS 26 INV 36 SYR/98/095           44.00 

FIN Phasing out ODS at the Searefico and Searee 
industrial refrigeration plants of Seaprodex Co.

ASP VIE REF 15 INV 4 VIE/95/047                40.00 

Total Asia and the Pacific      1,111.40      2,983.43                 -           1,480.00                  -             -             6,368.55       60.00       509.10 
FIN Phasing out CFC-11 at Oriolik Co. flexible EUR CRO FOA 22 INV 4 CRO/97/079            25.00 

COM Phasing out CFCs at Pliva D.D. EUR CRO ARS 22 INV 5 CRO/97/118            10.60 

COM Phasing out of CFCs at the refrigerator plant of EUR MDN REF 20 INV 3 MCD/96/179               104.00 

COM Phasing out of CFC-11 from flexible slabstock foam 
manufacturing at Sileks Ad Co.

EUR MDN FOA 22 INV 5 MCD/97/083          280.00 

COM Phasing out of CFC-11 from manufacturing of rigid EUR MDN FOA 22 INV 6 MCD/97/123            67.60 

COM Phasing out of CFCs at FARMEC SA EUR ROM ARS 18 INV 5 ROM/96/012         730.00 
FIN Phase out ODS at the domestic refrigeration EUR ROM REF 18 INV 6 ROM/96/033              206.70 

FIN Phasing out of CFC-11 at S.C. Spumotim S.A. EUR ROM FOA 20 INV 9 ROM/96/180           30.00 

COM Phasing out CFC-11 and CFC-12 in the production 
of domestic refrigerators and replacing them by 
cyclopentane and HFC-134a at Ratmil, Uzine 

EUR ROM REF 20 INV 10 ROM/96/209                73.30 

COM Phase out of CFC 11 and CFC-12 in the 
manufacture of extruded polyethylene and 
polystyrene foams through the use of butane as a 
blowing agent at Romcarbon, S.A.

EUR ROM FOA 27 INV 15 ROM/99/034           132.40 

COM Phasing out of CFC-11 at Urosan Kimiya Sanayii EUR TUR FOA 20 INV 22 TUR/96/181           135.00 

COM Phasing out of CFC-11 in manufacturing of flexible 
polyurethane slabstock foam through the use of 
CO2 blowing technology at Serra Sunger

EUR TUR FOA 25 INV 47 TUR/98/056            86.00 
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Table 3a:  ODP Phased out - by Region, Country and Sector - Completed Projects

Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

COM Phasing out CFC-11 in the manufacturing of 
flexible polyurethane slabstock foam through the 
use of liquid CO2 blowing technology at 

EUR TUR FOA 27 INV 52 TUR/99/016            78.00 

COM Phasing out CFC-11 in manufacturing of flexible 
PU molded foam through the use of CO2 blosing 
technology at Sungersan, Bursa

EUR TUR FOA 27 INV 53 TUR/99/017           30.00 

FIN Replacement of CFC-113 as solvent for dyaliser 
cleaning by water and steam at Hemomed Ltd.

EUR YUG SOL 26 INV 8 YUG/98/076         54.60 

Total Europe         740.60         864.00                 -                      -                    -             -                384.00             -           54.60 
FIN Investment project for phasing out of ODS at LAC ARG FOA 13 INV 9 ARG/94/410           214.00 

FIN Phase out of ODS at CELPACK S.A. LAC ARG FOA 13 INV 10 ARG/94/413           135.00 
COM Phasing out of CFC-12 at Multiespuma Saic LAC ARG FOA 20 INV 49 ARG/96/177            60.00 
COM Elimination of CFCs in the manufacturing plant of 

domestic refrigerators of Frare S.A., Buenos Aires
LAC ARG REF 23 INV 64 ARG/97/185                32.00 

COM Elimination of CFCs in the manufacturing plant of 
domestic refrigerators of Bambi S.A., Santa Fe

LAC ARG REF 23 INV 67 ARG/97/184                30.60 

FIN CFC-recovery, recycling and training in LAC BAR REF 18 TAS 4 BAR/96/043        14.00 

COM Conversion of the assembly of refrigeration 
compressors to phase out CFC-12 and CFC/HCFC-
502 by using HFC-134a and R-404a at Elgin 

LAC BRA REF 17 INV 20 BRA/95/125                     -   

FIN Investment project for phasing out of ODS at LAC BRA FOA 17 INV 26 BRA/95/124           42.00 

FIN Conversion of ODS cleaning processes from 1,1,1 
TCA to aqueous cleaning and using 

LAC BRA SOL 18 INV 39 BRA/96/040           6.00 

COM Phasing out of CFC-12 by HFC-134a as refrigerant 
and CFC-11 by cyclopentane as foam blowing 
agent in commercial refrigeration equipment for 
supermarkets at Eletrofrio S/A

LAC BRA REF 20 INV 54 BRA/96/208                47.00 

FIN Elimination of 1,1,1 TCA used as solvent at LAC BRA SOL 20 INV 60 BRA/96/202           4.20 

COM Elimination of 1,1,1 TCA used for the formulation LAC BRA SOL 20 INV 61 BRA/96/204           9.90 

COM Phasing out CFC-11 with cyclopentane at Crios 
Industrial Ltd. (suppliers of Eletrofrio Company)

LAC BRA FOA 25 INV 103 BRA/98/045            46.00 

FIN Phasing out of CFCs at Criotec S.A. LAC MEX REF 23 INV 67 MEX/97/175                 16.00 
COM Phasing out of CFCs at Torrey S.A. LAC MEX REF 23 INV 68 MEX/97/176                  15.10 
FIN Phasing out of CFCs at Nieto S.A. LAC MEX REF 23 INV 70 MEX/97/174                24.60 
FIN Phasing out of CFCs at Vendo S.A. LAC MEX REF 23 INV 74 MEX/97/177                 16.50 
COM Phasing out of CFC-11 and CFC-12 with HCFC-141b 

and HFC 134a at Plasticos Tecnicos Mexicanos 
(PTM) in the manufacture of commercial 
refrigeration equipment

LAC MEX REF 25 INV 85 MEX/98/048                50.60 

COM Phasing out of CFC-11 and CFC-12 with HCFC-141b 
and HFC 134a at Fogel S.A. in the manufacture of 
commercial refrigeration equipment

LAC NIC REF 25 INV 5 NIC/98/051                  9.60 

FIN Elimination of 1,1,1 trichloroethane at Faber Castell LAC PER SOL 20 INV 18 PER/96/197           0.50 
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Status Project Title Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
Aerosols Foams Fumigants Halons

Other 
(Tobacco)

Process 
Agent

Refrigeration 
(incl. MAC and 
compressors)

Several 
(R&R)

Solvents

FIN Elimination of 1,1,1 trichloroethane at Carbolan LAC PER SOL 20 INV 19 PER/96/199           0.40 

FIN Elimination of 1,1,1 trichloroethane at Papeles LAC PER SOL 20 INV 20 PER/96/200           0.50 

COM Phasing out ODS at Decocar LAC VEN FOA 22 INV 54 VEN/97/107             16.20 
COM Phasing out ODS at Veniber C.A. LAC VEN FOA 22 INV 56 VEN/97/108             21.60 
FIN Phasing out ODS at Daniven C.A. LAC VEN FOA 22 INV 57 VEN/97/109             18.00 
FIN  Phasing out ODS at Industrias Todos C.A., LAC VEN FOA 23 INV 61 VEN/97/181             17.80 

COM Phasing out CFC-11 and CFC-12 withHCFC-141b and 
HFC-134a at INVITREL in the manufacture of 
commercial refrigeration equipment

LAC VEN REF 25 INV 63 VEN/98/052                46.40 

COM Phasing out CFC-11 with HCFC-141b at Liderfrio in LAC VEN FOA 26 INV 66 VEN/98/097             13.90 

COM Phasing out CFC-11 with HCFC-141b in the 
production of rigid polyurethane panels at Fricava 

LAC VEN FOA 27 INV 73 VEN/99/044             15.30 

COM Phasing out CFC-11 with HCFC-141b at Novemeca 
in the production of rigid P.U. panels

LAC VEN FOA 29 INV 77 VEN/99/160             16.20 

Total Latin America and the Caribbean                 -           616.00                 -                      -                    -             -                288.40       14.00         21.50 
Total All Regions      3,075.20      5,046.83                 -           1,480.00                  -             -             8,471.95     223.80       628.60 
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Table 3b:  Partial Phase Out by Sector, Region, Country

ODP phase 
out per 

Partially 
phased out

Phased out 
since last 

ODP phase 
out per 

Partially 
phased out

Phased out 
since last 

ODP phase 
out per 

Partially 
phased out

Phased out 
since last 

ODP phase 
out per 

Partially 
phased out

Phased out 
since last 

ONG Phasing out of ODS at three small domestic 
refrigeration factories in Sudan (Coldair 
Refrigerator Factory, Modern Refrigerator and 

AFR SUD REF 19 INV 6 SUD/96/138               -                 -                 -                 -                 -                 -              7.30            4.75               -                 -                 -                 -   

Total Africa                 -                   -                   -                   -                   -                   -               7.30             4.75                 -                   -                   -                   -   
ONG Conversion of domestic refrigerator and freezer 

factories to phase out CFC-12 and CFC-11 by 
hydrocarbon isobutane and cyclopentane at 

ASP CPR REF 17 INV 119 CPR/95/127               -                 -                 -                 -                 -                 -           360.00          60.00               -                 -                 -                 -   

COM Phasing out ODS at the refrigerator plant of 
Zhejiang Rongsheng Electric Co. ltd., Zhejiang, 

ASP CPR REF 23 INV 220 CPR/97/195               -                 -                 -                 -                 -                 -            177.80          177.50          150.30               -                 -                 -   

COM Phasing out ODS at the Changshu Refrigerating 
Equipment Works (Baixue) Changshu

ASP CPR REF 23 INV 221 CPR/97/183               -                 -                 -                 -                 -                 -           425.70         425.70          125.70               -                 -                 -   

COM Elimination of CFC-12 in manufacturing of EPE 
foam packaging nets at 25 enterprises (umbrella 

ASP CPR FOA 25 INV 248 CPR/98/054        1,146.00        1,146.00         546.00               -                 -                 -                 -                 -                 -                 -                 -                 -   

ONG Elimination of CFC-12 in manufacturing of EPE 
foam packaging nets at 27 enterprises (Umbrella 

ASP CPR FOA 28 INV 301 CPR/99/076         825.70         250.00               -                 -                 -                 -                 -                 -                 -                 -                 -                 -   

ONG Conversion of remaining metal cleaning processes 
from ODS solvents to vapour degreasing at Unsan 

ASP DRK SOL 26 INV 11 DRK/98/077               -                 -                 -                 -                 -                 -                 -                 -                 -            168.00          120.00          120.00 

ONG Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration equipment at the Third 

ASP JOR REF 28 INV 52 JOR/99/111               -                 -                 -                 -                 -                 -             26.50            16.50            16.50 

Total Asia and the Pacific      1,971.70      1,396.00         546.00                 -                   -                   -           990.00         679.70         292.50         168.00         120.00         120.00 
ONG Phasing out methyl bromide in the entire Tobacco LAC BRA FUM 28 INV 142 BRA/00/018               -                 -                 -            84.40          24.40          24.40               -                 -                 -                 -                 -                 -   

ONG Phasing out methyl bromide in the tobacco sector LAC CUB FUM 26 INV 11 CUB/98/088               -                 -                 -            48.00          32.00          32.00               -                 -                 -                 -                 -                 -   

Total Latin America and the Caribbean                 -                   -                   -           132.40           56.40           56.40                 -                   -                   -                   -                   -                   -   
Total All Regions      1,971.70      1,396.00         546.00         132.40           56.40           56.40         997.30         684.45         292.50         168.00         120.00         120.00 

UNIDO Project 
Number

Sector Mtg. Type No.Status Project Title Region Cntry.

Foam Fumigants
Refrigeration

(incl. MAC & compressors)
Solvents
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Table 4:  Demonstration, Investment and Recovery and Recycling Projects Completed since Last Report

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
 ODP phased 

out 
Date 

Approved
First Disbursement 

Date

Date 
Completed 

Date of 
Financial 

 Approved 
Funding (US$)  

Adjustment 
(US$)

Funds Disbursed 
(US$)

Balance (US$) 
 Estimated 

Disbursement in 

Replacement of CFC-11 and CFC-12 with hydrocarbons 
in the aerosol sector at Ets Djadir

AFR ALG ARS 25 INV 28 ALG/98/042             38.40 Jul-98 Nov-99 Dec-00               147,807                   -                 128,257                19,550                 12,000 

Demonstration project - four alternatives to the use 
of methyl bromide:  steam pasteurization, non-soil 
cultivation, solarization and low-dose chemicals in 
combination with an integrated pesticide 

AFR MOR FUM 22 DEM 11 MOR/97/126                 -   May-97 Oct-97 Dec-00              487,300                   -                456,238                31,062                       -   

Replacement of CFC-12 with HFC-134a for AFR MOR REF 25 INV 24 MOR/98/050               7.70 Jul-98 Mar-99 Apr-00               99,402                   -                   81,120                18,282                       -   

Replacement of CFC-12 with HFC-134a for AFR MOR REF 25 INV 25 MOR/98/049              4.50 Jul-98 Mar-99 May-00               32,920                   -                   9,442               23,478                  5,000 

Replacement of CFC-12 with HFC-134a for AFR MOR REF 26 INV 27 MOR/98/096              4.90 Nov-98 Mar-99 Apr-00               62,447                   -                  24,732                37,715                       -   

Replacement of refrigerant CFC-12 with HFC-134a and 
foam blowing agent CFC-11 with cyclopentane in the 
manufacture of domestic refrigeration appliances at 

AFR NIR REF 26 INV 40 NIR/98/100             20.90 Nov-98 Nov-99 Dec-00               361,770                   -                228,543              133,227               100,000 

Phasing out CFCs at Sogepar AFR TUN ARS 22 INV 21 TUN/97/115               18.15 May-97 Nov-98 Jan-00                68,833                   -                  68,802                     31                       -   
Demonstration project - Two alternatives to the use 
of methyl bromide in the production of tobacco 
drought-resistant seedlings:  non-soil cultivation and 

AFR ZIM FUM 23 DEM 13 ZIM/97/182                 -   Nov-97 Jun-98 Dec-00             370,700                   -                306,855               63,845                       -   

Total Africa      94.55    1,631,179         -      1,303,989      327,190       117,000 

Phasing out ODS at the Yuhuan Compressor Factory 
in Kanmen Town in Yuhuan County, South East 

ASP CPR REF 23 INV 219 CPR/97/202             116.00 Nov-97 Oct-98 Dec-00             1,465,155                   -               1,309,091              156,064               140,000 

Phasing out ODS at the refrigerator plant of Zhejiang 
Rongsheng Electric Co. Ltd., Zhejiang, Deqing 

ASP CPR REF 23 INV 220 CPR/97/195            177.80 Nov-97 Jul-98 Dec-00             1,053,910                   -                773,207             280,703               130,000 

Phasing out ODS at the Changshu Refrigerating 
Equipment Works (Baixue), Changsu

ASP CPR REF 23 INV 221 CPR/97/183           425.70 Nov-97 Jun-98 Dec-00            3,548,775                   -                2,211,858             1,336,917              200,000 

Elimination of CFC-12 in manufacturing of EPE foam 
packaging nets at 25 enterprises (umbrella project)

ASP CPR FOA 25 INV 248 CPR/98/054          1,146.00 Jul-98 Dec-98 Dec-00            4,488,516                   -              3,667,239              821,277               360,000 

Phasing out ODS at the refrigerator plant of Hefei ASP CPR REF 25 INV 253 CPR/98/047             82.80 Jul-98 Dec-98 Dec-00              785,984                   -                  612,718              173,266                30,000 

Replacement of CFC-11 with HCFC-141b foam blowing 
agent and CFC-12 with HFC-134a in the manufacture 
of domestic refrigerators/ freezers at the Beijing 
Freezing Equipment Factory.

ASP CPR REF 26 INV 259 CPR/98/109             35.30 Nov-98 Sep-99 Dec-00               280,901                   -                 197,533               83,368                60,000 

Conversion of metal cleaning processes from ODS 
solvent to vapour at Pyongyang September 18 

ASP DRK SOL 26 INV 10 DRK/98/079             121.00 Nov-98 Jun-99 Dec-00             1,081,024                   -                 698,962             382,062                40,000 

Conversion of precision cleaning and coating 
processes from ODS solvents to heat cleaning 
technologies and ODS free solvent coating at 

ASP IND SOL 25 INV 181 IND/98/040              13.60 Jul-98 Dec-98 Sep-00                255,112                   -                255,078                    34                       -   

Conversion of precision cleaning and coating 
processes from ODS to heat cleaning technologies 
and ODS free solvent coating at Lal Malhotra & Sons 

ASP IND SOL 26 INV 191 IND/98/078              16.00 Nov-98 Nov-99 Dec-00              308,899                   -                296,884                 12,015                       -   

Phasing out of CFC-11 by conversion to HCFC-141b 
and CFC-12 to HFC-134a in manufacture of 
commercial refrigeration equipment at the Second 
Group of Jordanian Commercial Refrigerator 

ASP JOR REF 28 INV 62 JOR/99/123             25.80 Jul-99 Oct-99 Aug-00              278,950                   -                264,942               14,008                 10,000 

Phasing out of CFC-11 by conversion to HCFC-141B 
and CFC-12 to HFC-134a in the manufacture of 
commercial refrigeration at the first group of 
Lebanese Commercial Refrigerator Manufacturers

ASP LEB REF 29 INV 33 LEB/99/167              18.50 Nov-99 Jan-00 Jul-00              258,006                   -                244,706               13,300                       -   

Replacement of CFC-11 foam blowing agent by HCFC-
141b in the insulation of GRP fish boxes and flotation 

ASP MAL FOA 26 INV 112 MAL/98/085              4.50 Nov-98 Mar-99 May-00               34,583                   -                  34,577                      6                       -   

The replacement of CFC-11 foam blowing agent by 
HCFC-141b in the manufacture of insulation panels at 

ASP MAL FOA 26 INV 113 MAL/98/083               6.23 Nov-98 Jun-99 Feb-00                48,799                   -                  48,660                    139                       -   

Replacement of CFC-11 foam blowing agent by HCFC-
141b in the manufacture of insulation panels at Yong 

ASP MAL FOA 27 INV 120 MAL/99/021              8.00 Mar-99 Aug-99 Jun-00                 61,735                   -                  60,995                   740                       -   
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Table 4:  Demonstration, Investment and Recovery and Recycling Projects Completed since Last Report

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
 ODP phased 

out 
Date 

Approved
First Disbursement 

Date

Date 
Completed 

Date of 
Financial 

 Approved 
Funding (US$)  

Adjustment 
(US$)

Funds Disbursed 
(US$)

Balance (US$) 
 Estimated 

Disbursement in 

Phasing out CFCs at Dina Cosmetics ASP SYR ARS 23 INV 24 SYR/97/172             70.00 Nov-97 Oct-98 Jul-00              228,477                   -                 207,421                21,056                       -   
Phasing out CFCs at Mariza Co. ASP SYR ARS 25 INV 31 SYR/98/055             90.00 Jul-98 May-99 Jul-00              207,652                   -                 203,961                  3,691                       -   
Phasing out CFC-11 in the manufacture of flexible PU 
slabstock foam through the use of methylene 
chloride as blowing agent at Chaar Bros Co.

ASP SYR FOA 26 INV 34 SYR/98/091             50.00 Nov-98 Feb-99 May-00                98,248                   -                   98,013                   235                       -   

Phasing out CFCs at Al-Fajer Co. ASP SYR ARS 26 INV 36 SYR/98/095            44.00 Nov-98 Oct-99 Jun-00               169,985                   -                 168,658                 1,327                       -   

Total Asia and the Pacific   2,451.23   14,654,711         -     11,354,503    3,300,208       970,000 

Phasing out CFCs at Pliva D.D. EUR CRO ARS 22 INV 5 CRO/97/118              10.60 May-97 Oct-97 Oct-00                89,779                   -                  86,750                3,029                       -   

Phase out of CFC 11 and CFC-12 in the manufacture of 
extruded polyethylene and polystyrene foams 
through the use of butane as a blowing agent at 

EUR ROM FOA 27 INV 15 ROM/99/034            132.40 Mar-99 Apr-00 Dec-00                516,512                   -                  154,194              362,318               100,000 

Phasing out of CFC-11 in manufacturing of flexible 
polyurethane slabstock foam through the use of CO2 
blowing technology at Serra Sunger

EUR TUR FOA 25 INV 47 TUR/98/056             86.00 Jul-98 Dec-98 Sep-00              454,358                   -                454,236                    122                       -   

Phasing out CFC-11 in the manufacturing of flexible 
polyurethane slabstock foam through the use of 
liquid CO2 blowing technology at Sungersan

EUR TUR FOA 27 INV 52 TUR/99/016             78.00 Mar-99 Dec-99 Dec-00              467,397                   -                 421,967               45,430                       -   

Phasing out CFC-11 in manufacturing of flexible PU 
molded foam through the use of CO2 blosing 

EUR TUR FOA 27 INV 53 TUR/99/017            30.00 Mar-99 Dec-99 Dec-00              327,374                   -                 294,198                33,176                       -   

Total Europe     337.00    1,855,420         -      1,411,345      444,075       100,000 

Phasing out of CFC-12 at Multiespuma Saic LAC ARG FOA 20 INV 49 ARG/96/177             60.00 Oct-96 Feb-97 Dec-00              282,438                   -                 242,741               39,697                       -   
Elimination of CFCs in the manufacturing plant of 
domestic refrigerators of Frare S.A., Buenos Aires

LAC ARG REF 23 INV 64 ARG/97/185             32.00 Nov-97 Jan-99 Jun-00               514,384                   -                   421,811               92,573                80,000 

Demonstration Project:  Open and closed circuit non-
soil cultivation as main alternatives to the use of 
methyl bromide in tomato, cut flowers and 

LAC ARG FUM 23 DEM 71 ARG/97/186                 -   Nov-97 Jun-98 Jun-00              481,800                   -                 418,248               63,552                       -   

Demonstration project:  three alternatives to the use 
of methyl bromide:  non-soil cultivation, solarization 
and low-dose chemicals

LAC BRA FUM 22 DEM 73 BRA/97/127                 -   May-97 Dec-97 May-00              393,800                   -                 348,331               45,469                       -   

Phasing out CFC-11 with cyclopentane at Crios 
Industrial Ltd. (suppliers of Eletrofrio Company)

LAC BRA FOA 25 INV 103 BRA/98/045             46.00 Jul-98 Jun-99 Dec-00              357,270                   -                252,087               105,183                       -   

Phasing out CFC-11 with HCFC-141b at Liderfrio in the LAC VEN FOA 26 INV 66 VEN/98/097              13.90 Nov-98 Dec-99 Dec-00               107,850                   -                  91,403                16,447                 15,000 

Phasing out CFC-11 with HCFC-141b in the production 
of rigid polyurethane panels at Fricava C.A.

LAC VEN FOA 27 INV 73 VEN/99/044              15.30 Mar-99 Dec-99 Dec-00                115,382                   -                  78,847               36,535                 15,000 

Phasing out CFC-11 with HCFC-141b at Novemeca in 
the production of rigid P.U. panels

LAC VEN FOA 29 INV 77 VEN/99/160              16.20 Nov-99 Jan-00 Nov-00                69,886                   -                  44,144               25,742                25,000 

Total Latin America and the Caribbean     183.40    2,322,810         -      1,897,612      425,198       135,000 

Total All Regions   3,066.18   20,464,120         -     15,967,449    4,496,671     1,322,000 

Adjustment 1:  Partial phase out of 
CPR/FOA/25/INV/248 (CPR/98/054), reported 

(600.00)

Adjustment 2:  Partial phase out of 
CPR/REF/23/INV/221 (CPR/97/183), reported 1999

(300.00)

Adjustment 3:  Partial phase out of 
CPR/REF/23/INV/220 (CPR/97/195), reported 1999

(27.50)

       2,138.68 
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UNIDO Progress and Financial Report 2000
Table 4a:  Completed Projects - ODP Phase Out

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project  ODP Phased  Approved Adjustment 

Project formulation in the methyl bromide sector AFR ALG FUM 22 PRP 24 ALG/99/013                  -                    8,000             (3,800)
Replacement of CFC-11 and CFC-12 with hydrocarbons in the aerosol sector at Ets Djadir AFR ALG ARS 25 INV 28 ALG/98/042             38.40                147,807                  -   

Project preparation in the aerosol sector AFR ALG ARS 27 PRP 36 ALG/99/047                  -                   15,000                  -   
Project preparation in the solvent sector AFR EGY SOL 21 PRP 62 EGY/97/068                  -                   15,000                  -   
Project formulation of investment projects in the foam sector AFR GUI FOA 21 PRP 4 GUI/97/035                  -                  20,000                  -   
Preparation of country programme AFR LIB SEV 27 CPG 1 LIB/99/037                  -                  80,000                  -   

Demonstration project - four alternatives to the use of methyl bromide:  steam 
pasteurization, non-soil cultivation, solarization and low-dose chemicals in combination 

AFR MOR FUM 22 DEM 11 MOR/97/126                  -                 487,300                  -   

Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord AFR MOR REF 25 INV 24 MOR/98/050               7.70                 99,402                  -   

Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox AFR MOR REF 25 INV 25 MOR/98/049               4.50                 32,920                  -   
Replacement of CFC-12 with HFC-134a for commercial refrigeration at Smifam AFR MOR REF 26 INV 27 MOR/98/096               4.90                 62,447                  -   
Preparation of investment project in the fumigants/methyl bromide sector (bananas) AFR MOR FUM 27 PRP 28 MOR/99/026                  -                   15,000                  -   

Preparation of investment project in the fumigants/methyl bromide sector (flowers) AFR MOR FUM 27 PRP 29 MOR/99/027                  -                   15,000                  -   

Preparation of investment project in the aerosol sector AFR MOR ARS 27 PRP 31 MOR/99/039                  -                  20,000                  -   
Preparation of phase-out project in the methyl bromide sector AFR MOR FUM 30 PRP 39 MOR/00/040                  -                  30,000                  -   
Replacement of refrigerant CFC-12 with HFC-134a and foam blowing agent CFC-11 with 
cyclopentane in the manufacture of domestic refrigeration appliances at New Ltd.

AFR NIR REF 26 INV 40 NIR/98/100             20.90                361,770                  -   

Preparation of investment project in the aerosols sector AFR NIR ARS 30 PRP 61 NIR/00/042                  -                  25,000                  -   
Preparation of investment project in the aerosol sector AFR SUD ARS 27 PRP 8 SUD/99/036                  -                  25,000                  -   
Phasing out CFCs at Sogepar AFR TUN ARS 22 INV 21 TUN/97/115               18.15                 68,833                  -   
Demonstration project - Two alternatives to the use of methyl bromide in the production 
of tobacco drought-resistant seedlings:  non-soil cultivation and low-dose chemicals

AFR ZIM FUM 23 DEM 13 ZIM/97/182                  -                 370,700                  -   

Preparation of a phase-out project in the methyl bromide sector (cut flowers) AFR ZIM FUM 30 PRP 18 ZIM/00/032                  -                  30,000                  -   
Total Africa             94.55           1,929,179            (3,800)

Phasing out ODS at the Yuhuan Compressor Factory in Kanmen Town in Yuhuan ASP CPR REF 23 INV 219 CPR/97/202             116.00              1,465,155                  -   

Phasing out ODS at the refrigerator plant of Zhejiang Rongsheng Electric Co. Ltd., ASP CPR REF 23 INV 220 CPR/97/195             177.80              1,053,910                  -   

Phasing out ODS at the Changshu Refrigerating Equipment Works (Baixue), Changsu ASP CPR REF 23 INV 221 CPR/97/183            425.70             3,548,775                  -   

Preparation of investment projects (50 companies) in the foam sector ASP CPR FOA 24 PRP 240 CPR/98/168                  -                 100,000                  -   

Elimination of CFC-12 in manufacturing of EPE foam packaging nets at 25 enterprises ASP CPR FOA 25 INV 248 CPR/98/054           1,146.00              4,488,516                  -   

Phasing out ODS at the refrigerator plant of Hefei Hualing Electronic Co., Ltd. ASP CPR REF 25 INV 253 CPR/98/047              82.80               785,984                  -   
Replacement of CFC-11 with HCFC-141b foam blowing agent and CFC-12 with HFC-134a in 
the manufacture of domestic refrigerators/ freezers at the Beijing Freezing Equipment 

ASP CPR REF 26 INV 259 CPR/98/109             35.30                280,901                  -   

Project formulation of investment projects in all sectors ASP DRK SEV 21 PRP 3 DRK/97/044                  -                  70,000                  -   
Conversion of metal cleaning processes from ODS solvent to vapour at Pyongyang ASP DRK SOL 26 INV 10 DRK/98/079             121.00              1,081,024                  -   
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UNIDO Progress and Financial Report 2000
Table 4a:  Completed Projects - ODP Phase Out

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project  ODP Phased  Approved Adjustment 

Project formulation for phasing out ODS in small and medium scale industries ASP IDS SEV 15 PRP 24 INS/95/013                  -                  80,000                  -   
Project formulation of investment projects in the aerosol and foam sectors ASP IDS SEV 21 PRP 54 INS/97/037                  -                  20,000                  -   
Preparation of an investment project for phasing out ODS at three enterprises including ASP IDS SEV 23 PRP 64 INS/97/210                  -                   10,000            10,000 

Preparation of an investment project for phasing out ODS in the refrigeration sector ASP IND REF 23 PRP 159 IND/97/208                  -                  25,000            25,000 

Preparation investment projects in the solvent (CFC 113) sector at Harbans Lal Mahotra & ASP IND SOL 24 PRP 162 IND/98/023                  -                  25,000                  -   

Conversion of precision cleaning and coating processes from ODS solvents to heat 
cleaning technologies and ODS free solvent coating at Malhotra Shaving Products Ltd.

ASP IND SOL 25 INV 181 IND/98/040              13.60                 255,112                  -   

Conversion of precision cleaning and coating processes from ODS to heat cleaning 
technologies and ODS free solvent coating at Lal Malhotra & Sons Ltd.

ASP IND SOL 26 INV 191 IND/98/078              16.00               308,899                  -   

Preparation of investment project in the solvent sector ASP IND SOL 27 PRP 195 IND/99/025                  -                   10,000                  -   
Preparation of an investment project in the foam sector for phasing out ODS at three ASP IRA FOA 23 PRP 27 IRA/97/164                  -                   10,000                  -   

Preparation of investment projects in the commercial refrigeration sector ASP IRA REF 27 PRP 38 IRA/99/019                  -                  20,000                  -   
Preparation of investment project in the foam sector (flexible polyurethane) ASP IRA FOA 27 PRP 39 IRA/99/035                  -                   18,000                  -   
Preparatory assistance for investment projects in commercial refrigeration, air- ASP JOR SEV 15 PRP 21 JOR/95/009                  -                  50,000                  -   

Phasing out of CFC-11 by conversion to HCFC-141b and CFC-12 to HFC-134a in 
manufacture of commercial refrigeration equipment at the Second Group of Jordanian 

ASP JOR REF 28 INV 62 JOR/99/123             25.80               278,950                  -   

Phasing out of CFC-11 by conversion to HCFC-141B and CFC-12 to HFC-134a in the 
manufacture of commercial refrigeration at the first group of Lebanese Commercial 

ASP LEB REF 29 INV 33 LEB/99/167              18.50               258,006                  -   

Replacement of CFC-11 foam blowing agent by HCFC-141b in the insulation of GRP fish ASP MAL FOA 26 INV 112 MAL/98/085               4.50                 34,583                  -   

The replacement of CFC-11 foam blowing agent by HCFC-141b in the manufacture of ASP MAL FOA 26 INV 113 MAL/98/083               6.23                 48,799                  -   

Preparation of three investment projects in the foam sector (rigid polyrethane) ASP MAL FOA 27 PRP 118 MAL/99/057                  -                  25,000                  -   
Replacement of CFC-11 foam blowing agent by HCFC-141b in the manufacture of insulation ASP MAL FOA 27 INV 120 MAL/99/021               8.00                  61,735                  -   

Country programme preparation ASP OMA SEV 29 CPG 1 OMA/99/157                  -                  80,000                  -   

Preparation of demonstration project (tobacco, tomatoes, strawberries) ASP PAK FUM 24 PRP 24 PAK/99/014                  -                  30,000             (21,132)
Preparation of investment projects for phasing out of CFC-11 from the sub sector of ASP SYR FOA 15 PRP 8 SYR/95/006                  -                  20,000                  -   

Project preparation in the flexible foam sector ASP SYR FOA 21 PRP 19 SYR/97/042                  -                   10,000                  -   
Phasing out CFCs at Dina Cosmetics ASP SYR ARS 23 INV 24 SYR/97/172             70.00               228,477                  -   
Preparation of at least three investment projects in the aerosol sector for phasing out ASP SYR ARS 23 PRP 26 SYR/97/200                  -                   10,000             15,000 

Preparation of investment projects for NPD in Damascus and others in rigid foam sector ASP SYR FOA 24 PRP 29 SYR/98/163                  -                   15,000                  -   

Phasing out CFCs at Mariza Co. ASP SYR ARS 25 INV 31 SYR/98/055             90.00               207,652                  -   
Phasing out CFC-11 in the manufacture of flexible PU slabstock foam through the use of ASP SYR FOA 26 INV 34 SYR/98/091             50.00                 98,248                  -   

Phasing out CFCs at Al-Fajer Co. ASP SYR ARS 26 INV 36 SYR/98/095             44.00                169,985                  -   
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UNIDO Progress and Financial Report 2000
Table 4a:  Completed Projects - ODP Phase Out

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project  ODP Phased  Approved Adjustment 

Project preparation of investment projects in the aerosol sector ASP SYR ARS 27 PRP 44 SYR/99/041                  -                    8,000                  -   
Preparation of project in the aerosol sector ASP YEM ARS 27 PRP 4 YEM/99/042                  -                  20,000                  -   

Total Asia and the Pacific        2,451.23         15,310,711            28,868 
Phasing out CFCs at Pliva D.D. EUR CRO ARS 22 INV 5 CRO/97/118              10.60                 89,779                  -   

Preparation of projects in the refrigeration, aerosol and foam sector EUR MDN SEV 18 PRP 2 MCD/96/021                  -                  30,000                  -   
Creation of an Ozone Secretariat EUR MDN SEV 20 INS 4 MCD/97/006                  -                  152,900                  -   

Project preparation in the aerosol sector EUR MDN ARS 30 PRP 13 MCD/00/039                  -                   15,000                  -   
Preparation of an investment project in the foam sector EUR ROM FOA 23 PRP 13 ROM/97/211                  -                   10,000            10,000 
Phase out of CFC 11 and CFC-12 in the manufacture of extruded polyethylene and 
polystyrene foams through the use of butane as a blowing agent at Romcarbon, S.A.

EUR ROM FOA 27 INV 15 ROM/99/034            132.40                 516,512                  -   

Preparation of investment projects in ODS phase out in the foam sector EUR TUR FOA 15 PRP 11 TUR/95/037                  -                  50,000                  -   
Preparation of investment project in the rigid foam sub sector EUR TUR FOA 24 PRP 35 TUR/98/170                  -                   15,000                  -   
Phasing out of CFC-11 in manufacturing of flexible polyurethane slabstock foam through EUR TUR FOA 25 INV 47 TUR/98/056             86.00               454,358                  -   

Phasing out CFC-11 in the manufacturing of flexible polyurethane slabstock foam through EUR TUR FOA 27 INV 52 TUR/99/016             78.00               467,397                  -   

Phasing out CFC-11 in manufacturing of flexible PU molded foam through the use of CO2 EUR TUR FOA 27 INV 53 TUR/99/017             30.00               327,374                  -   

Preparation of an investment project in the solvent sector for phasing out ODS at EUR YUG SOL 23 PRP 5 YUG/97/205                  -                   10,000                  -   

Total Europe           337.00           2,138,320            10,000 
Project preparation advance for 2000 GLO GLO SEV 29 PRP 189 GLO/00/007                  -                 170,000          (170,000)

Total Global                   -                170,000        (170,000)
Phasing out of CFC-12 at Multiespuma Saic LAC ARG FOA 20 INV 49 ARG/96/177             60.00               282,438                  -   
Project preparation in the refrigeration and methyl bromide sectors LAC ARG SEV 21 PRP 52 ARG/97/045                  -                   32,140                  -   
Elimination of CFCs in the manufacturing plant of domestic refrigerators of Frare S.A., LAC ARG REF 23 INV 64 ARG/97/185             32.00                514,384                  -   

Demonstration Project:  Open and closed circuit non-soil cultivation as main alternatives 
to the use of methyl bromide in tomato, cut flowers and strawberry production

LAC ARG FUM 23 DEM 71 ARG/97/186                  -                  481,800                  -   

Project preparation in the foam sector (general) LAC ARG FOA 27 PRP 84 ARG/99/046                  -                  40,000                  -   
Formulation of investment project in the methyl bromide sector (flowers) LAC ARG FUM 27 PRP 85 ARG/99/033                  -                  40,000                  -   
Formulation of investment project in the methyl bromide sector (strawberries, tomatoes) LAC ARG FUM 27 PRP 89 ARG/99/022                  -                  40,000                  -   

Demonstration project:  three alternatives to the use of methyl bromide:  non-soil LAC BRA FUM 22 DEM 73 BRA/97/127                  -                 393,800                  -   

Project preparation in the commercial refrigeration sector (Tecpur, Crios, Panamante and LAC BRA REF 24 PRP 97 BRA/98/032                  -                  50,000                  -   

Phasing out CFC-11 with cyclopentane at Crios Industrial Ltd. (suppliers of Eletrofrio LAC BRA FOA 25 INV 103 BRA/98/045             46.00               357,270                  -   

Project preparation in the foam sector (general) LAC BRA FOA 27 PRP 126 BRA/99/055                  -                  50,000                  -   
Project preparation in the fumigant/ methyl bromide sector (tobacco) LAC BRA FUM 27 PRP 165 BRA/99/023                  -                  50,000                  -   
Preparation of an investment project (hospitals) in the commercial refrigeration sector LAC CUB REF 24 PRP 7 CUB/98/010                  -                  50,000                  -   

Project formulation of investment projects in the foam sector LAC HON FOA 21 PRP 3 HON/97/043                  -                  30,000                  -   
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Table 4a:  Completed Projects - ODP Phase Out

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project  ODP Phased  Approved Adjustment 

Phasing out CFC-11 with HCFC-141b at Liderfrio in the production of rigid PU panels LAC VEN FOA 26 INV 66 VEN/98/097              13.90                107,850                  -   

Preparation of investment project in the foam sector (rigid polyurethane) LAC VEN FOA 27 PRP 68 VEN/99/049                  -                   10,000                  -   
Preparation of investment project in the foam sector (integral skin) LAC VEN FOA 27 PRP 70 VEN/99/048                  -                  20,000                  -   
Preparation of investment projects in the commercial refrigeration sector LAC VEN REF 27 PRP 71 VEN/99/064                  -                  25,000                  -   
Preparation of investment project in the foam sector (polystyrene/ polyethylene) LAC VEN FOA 27 PRP 72 VEN/99/051                  -                  20,000                  -   

Phasing out CFC-11 with HCFC-141b in the production of rigid polyurethane panels at LAC VEN FOA 27 INV 73 VEN/99/044              15.30                 115,382                  -   

Preparation of investment projects in the refrigeration/MACS and compressor sector LAC VEN REF 27 PRP 75 VEN/99/063                  -                  20,000                  -   

Phasing out CFC-11 with HCFC-141b at Novemeca in the production of rigid P.U. panels LAC VEN FOA 29 INV 77 VEN/99/160              16.20                 69,886                  -   

Total Latin America and the Caribbean           183.40           2,799,950                   -   
Total All Regions        3,066.18         22,348,160        (134,932)
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UNIDO Progress and Financial Report 2000
Table 4b:  Canceled/closed Projects

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.

 ODP to be 
Phased Out 

per Proposal 

 ODP Phased 
Out 

 Approved 
Funding (US$)  

Adjustment (US$)

Phasing out of CFCs in the manufacturing plant of domestic LAC ARG REF 22 INV 58 ARG/97/102           39.81               -              599,896                (95,793)

Phase out of 1,1,1 TCA at Teperman LAC BRA SOL 20 INV 58 BRA/96/203               -                 -               152,176                (152,176)

Phase-out of CFC-12 by conversion to n-butane as a blowing 
agent in the manufacture of extruded polyethylene foams for 
thermal insulation and food packaging purposes at Epex Co.

LAC BRA FOA 28 INV 141 BRA/99/084         135.00               -               632,391                       -   

Preparation of a project for stored commodities (cocoa beans) AFR IVC FUM 27 PRP 13 IVC/99/               -                 -               25,000                       -   

Demonstration project - alternatives to the use of methyl LAC JAM FUM 26 DEM 10 JAM/98/082               -                 -              102,850                       -   

Phasing out of CFCs at INDATEC/Industria de aplicacoes AFR MOZ REF 18 INV 4 MOZ/96/009           41.00               -               581,515                       -   

Preparation of investment project in the aerosol sector ASP PHI ARS 27 PRP 58 PHI/99/040               -                 -               25,000                       -   
Preparation of investment projects in the aerosol sector ASP SYR ARS 30 PRP 57 SYR/00/043               -                 -               20,000                       -   
Preparation of an investment project in recovery and recycling ASP SYR REF 18 PRP 12 SYR/96/025               -                 -                15,000                       -   

Preparation of a demonstration project (tobacco, flowers) AFR ZAM FUM 27 PRP 9 ZAM/99/030               -                 -              30,000                       -   
Total    215.81       -     2,183,828      (247,969)

Agency Support Cost     283,898       (32,236)

Grand Total   2,467,726      (280,205)
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Table 4c:  Non-investment Projects Completed Since Last Report

Project Title Region Cntry Sector Mtg. Type  No. 
UNIDO Project 

No.
Date 

Approved
First Disbursement 

Date

Date 
Completed 

(Actual)

 Approved 
Funding (US$) 

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Per cent of 
Funds 

Disbursed

Balance 
(US$) 

 Estimated 
Disbursement in 

Current Year (US$) 
Preparation of country programme AFR LIB SEV 27 CPG 1 LIB/99/037 Mar-99 Oct-99 Dec-00          80,000                   -            62,384 77.98%          17,616                        -   

Country programme preparation ASP OMA SEV 29 CPG 1 OMA/99/157 Nov-99 Apr-00 Dec-00          80,000                   -             71,996 90.00%          8,004                        -   

Creation of an Ozone Secretariat EUR MDN SEV 20 INS 4 MCD/97/006 Oct-96 Apr-97 Aug-00          152,900                   -           152,708 99.87%             192                        -   

Total        312,900                    -         287,088       25,812                          -   
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Table 5

Item
Number of 
Approvals*

Approved Funds 
plus Adjustment

Per Cent of 
Funds 

Disbursed

Average Number of 
Months from 

Approval to First 
Disbursement

Average Number 
of Months from 

Approval to 
Actual 

Completion

Overall Cost-
Effectiveness to 

the Fund (US$/kg)

GRAND TOTAL       210  128,587,701 91.94%         10.52        26.30         6.25 

Region

Africa        68   34,220,366 94.92%         12.74        28.09         9.47 
Asia and the Pacific        94   77,323,882 90.64%          9.12        26.34         5.60 
Europe        15    8,125,668 93.38%          8.13        23.07         3.71 
Latin America and the 
Caribbean

       33    8,917,785 90.45%         11.06        23.97         8.58 

Global       -            -   0.00%           -            -            -   

Sector

Aerosol        31    6,640,018 97.86%         10.74        26.74         2.11 
Foam        53   18,346,784 88.06%          8.87        21.79         3.20 
Fumigants         6    2,616,900 89.48%          6.33        35.33  n.a 
Group       -            -   0.00%           -            -            -   
Halon         1      495,592 100.00%         10.00        24.00         0.33 
Other       -            -   0.00%           -            -            -   
Production       -            -   0.00%           -            -            -   
Refrigeration        93   94,192,322 92.30%         10.01        28.55        10.00 
Solvents        26    6,296,085 91.97%         16.50        24.92         9.21 

Implementation Characteristics
Agency Implementation       210  128,587,701 91.94%         10.52        26.30         6.25 
National Implementation       -            -   0.00%           -            -            -   

Time or Objective- Sensitive 

Time -Sensitive       -            -   0.00%           -            -            -   
Object-Sensitive       210  128,587,701 91.94%         10.52        26.30         6.25 

Disbursement Method

During Implementation       203  125,525,838 91.74%         10.61        26.83         6.20 
After Implementation       -            -   0.00%           -            -            -   
Retroactive Funding         7    3,061,863 99.99%          8.14        11.00         8.35 

* Excluding cancelled projects.

Cumulative Completed Demonstration, Investment and R&R Projects
by Region, Sector and Implementation Characteristics
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Table 6:  Cumulative Completed Non-Investment Projects by Region, Sector, Type and 
Implementation Characteristics

Item
Number of 
Approvals

Approved Funds 
plus Adjustment

Per Cent of 
Funds 

Disbursed

Average Number of 
Months from 

Approval to First 

Average Number of 
Months from Approval 
to Actual Completion

GRAND TOTAL        30     2,134,969 98.35%            7.07            22.97 

Region
Africa         8       772,459 97.72%            7.00            26.50 
Asia and the Pacific         9       592,535 97.06%            7.78            26.67 
Europe         9       535,849 99.96%            6.44            17.78 
Latin America and the 
Caribbean

        2        62,713 99.97%            4.50             9.00 

Global         2       171,413 100.00%            9.50            29.50 

Sector
Aerosol       -             -   0.00%             -                -   
Foam       -             -   0.00%             -                -   
Fumigants         2        67,500 99.68%            6.50            13.00 
Group        11     1,192,251 97.84%            6.36            25.36 
Halon       -             -   0.00%             -                -   
Other         2       276,499 96.67%            7.50            30.00 
Production       -             -   0.00%             -                -   
Refrigeration        15       598,719 100.00%            7.60            21.60 
Solvents       -             -   0.00%             -                -   

Type
Country Programme         7       528,540 95.15%            7.00            20.14 
Institutional 
Infrastructure Project

        3       591,979 99.97%            4.00            36.67 

Other (tobacco)       -             -   0.00%             -                -   
Project Preparation*         9       399,802 97.70%            6.00            10.89 
Technical ssistance 
Proje t

        9       534,411 99.96%            9.78            36.22 
Training Project         2        80,237 99.98%            4.50             7.00 

Implementation Characteristics
Agency Implementation        30     2,134,969 98.35%            7.07            22.97 
National Implementation       -             -   0.00%             -                -   

Time or Objective- Sensitive 

Time -Sensitive         3       591,979 99.97%            4.00            36.67 
Object-Sensitive        27     1,542,990 97.73%            7.41            21.44 

Disbursement Method
During Implementation        30     2,134,969 98.35%            7.07            22.97 
After Implementation       -             -   0.00%             -                -   
Retroactive Funding       -             -   0.00%             -                -   

* Preparation of RMPs and Strategies (tobacco, R&R), which are included as non-investment projects 
in the respective Business Plans
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Table 7

Item
Number of 
Approvals

Approved Funds 
plus Adjustment

Per Cent of 
Funds 

Disbursed

Average Number of 
Months from 

Approval to First 
Disbursement

Average Number of 
Months from 
Approval to 
Estimated 

Completion
GRAND TOTAL       164    85,373,915 29.45%           8.12          35.01 

Region

Africa        43    13,042,726 35.02%           8.38          37.50 

Asia and the Pacific        73    52,329,711 26.86%           7.90          33.79 

Europe        12     4,716,863 31.05%           8.63          34.25 
Latin merica and the 
aribbean

       36    15,284,615 33.10%           8.05          34.83 

Global       -             -   0.00%

Sector

Aerosol        10       772,019 38.63%          10.75          26.89 

Foam        45    26,765,469 32.75%           8.32          35.40 

Fumigants        25    17,052,693 33.08%           6.67          45.52 

Group       -             -   0.00%

Halon       -             -   0.00%

Other         1     2,000,000 0.00%          12.00 

Process Agent         4       944,355 0.00%          17.00 

Production       -             -   0.00%

Refrigeration        70    35,484,130 26.88%           8.00          35.19 

Solvents         9     2,355,249 38.25%          11.00          29.56 

Implementation Characteristics
Agency Implementation       164    85,373,915 29.45%           8.12          35.01 

National Implementation       -             -   0.00%

Time or Objective- Sensitive 

Time -Sensitive       -             -   0.00%

Object-Sensitive       164    85,373,915 29.45%           8.12          35.01 

Disbursement Method

During Implementation       163    85,124,368 29.54%           8.12          35.15 

After Implementation       -             -   0.00%

Retroactive Funding         1       249,367 0.00%          13.00 

Cumulative Ongoing Demonstration, Investment and R&R Projects
by Region, Sector and Implementation Characteristics
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Table 8:  Cumulative Ongoing Non-Investment Projects by Region, Sector, Type and 
Implementation Characteristics

Item
Number of 
Approvals

Approved Funds 
plus Adjustment

Per Cent of 
Funds 

Disbursed

Average Number of 
Months from 

Approval to First 
Disbursement

Average Number of 
Months from 
Approval to 
Estimated 

GRAND TOTAL         31     2,374,803 34.50%            9.64          34.80 

Region

Africa          6       530,250 34.15%           10.33          31.17 

Asia and the Pacific          9       635,880 38.88%           13.29          37.11 

Europe         10       840,423 39.04%            8.13          38.20 

Latin America and the          5       308,250 8.64%            6.00          24.00 

Global          1        60,000 60.34%            5.00          45.00 

Sector

Aerosol        -             -   0.00%             -              -   

Foam        -             -   0.00%             -              -   

Fumigants        -             -   0.00%             -              -   

Group          9     1,246,523 39.93%           13.00          50.89 

Halon          1        25,000 43.20%           10.00          25.00 

Other        -             -   0.00%             -              -   

Process Agent        -             -   0.00%             -              -   

Production        -             -   0.00%             -              -   

Refrigeration         21     1,103,280 28.16%            8.27          28.16 

Solvents        -             -   0.00%             -              -   

Type

Country Programme        -             -   0.00%             -              -   

Institutional 
Infrastructure Project

         9     1,246,523 39.93%           13.00          50.89 

Other (tobacco)        -             -   0.00%             -              -   

Project Preparation*          5       220,000 32.43%            9.00          36.25 

Technical Assistance          5       275,000 13.23%            8.00          19.60 

Training Project         12       633,280 33.76%            8.22          28.58 

Implementation Characteristics
Agency Implementation         31     2,374,803 34.50%            9.64          34.80 

National Implementation        -             -   0.00%             -              -   

Time or Objective- Sensitive Accounts
Time -Sensitive          9     1,246,523 39.93%           13.00          50.89 

Object-Sensitive         22     1,128,280 28.50%            8.38          27.90 

Disbursement Method

During Implementation         31     2,374,803 34.50%            9.64          34.80 

After Implementation        -             -   0.00%             -              -   

Retroactive Funding        -             -   0.00%             -              -   

* Preparation of RMPs and Strategies (tobacco, R&R), which are included as non-investment projects 
in the respective Business Plans
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UNIDO Progress and Financial Report 2000
Table 9:  Active Project Preparation Accounts

Region Cntry Sector Mtg. Type  No. Project Title
UNIDO Project 

No.
First Disbursement 

Date
 Approved 

Funding (US$)  
Adjustment 

(US$)
Disbursement To 

Date

Per cent of 
Funds 

Disbursed
Balance

 Estimated 
Disbursement 

Current Year (U
AFR ALG FOA 27 PRP 31 Project preparation in the foam sector (flexible) ALG/99/059 Jun-99              18,000                   -                     6,770 37.61%               11,230                   2,0

AFR ALG REF 27 PRP 35 Project preparation in the commercial ALG/99/131 Oct-00              15,000                   -                       703 4.69%               14,297                  10,0

AFR ALG FOA 30 PRP 40 Project preparation in the flexible foam sector ALG/00/022 Oct-00             20,000                   -                      8,891 44.46%                11,109                   8,0

AFR CMR REF 24 PRP 12 Preparation of refrigerant management plan CMR/98/021 Feb-99             30,000                   -                    26,138 87.13%                3,862                       

AFR EGY SOL 27 PRP 72 Project preparation in the solvent sector (TCA) EGY/99/024 May-99              15,000                   -                     13,172 87.81%                 1,828                       

AFR EGY FUM 30 PRP 77 Preparation of an investment project in the EGY/00/036             25,000                   -                         -   0.00%             25,000                  15,0

AFR EGY SOL 30 PRP 78 Project preparation in the solvent sector (TCA) EGY/00/030 Dec-00              15,000                   -                     2,093 13.95%               12,907                   5,0

AFR IVC FUM 27 PRP 13 Preparation of a project for stored commodities IVC/99/             25,000                   -                         -   0.00%             25,000                       

AFR KEN FUM 30 PRP 21 Preparation of a phase-out project in the KEN/00/057             30,000                   -                         -   0.00%             30,000                  10,0

AFR LIB REF 30 PRP 2 Preparation of investment project in the LIB/00/038 Oct-00             20,000                   -                     5,884 29.42%                14,116                  10,0

AFR MOR REF 27 PRP 30 Preparation of investment project in the MOR/99/137 Sep-00               7,000                   -                    5,474 78.20%                 1,526                       

AFR NIR REF 30 PRP 62 Preparation of investment project in the NIR/00/041 Jul-00             25,000                   -                   20,699 82.80%                4,301                       

AFR UGA FUM 30 PRP 8 Preparation of an investment project in the UGA/00/058 Oct-00             30,000                   -                     11,250 37.50%               18,750                  15,0

AFR ZAM FUM 27 PRP 9 Preparation of a demonstration project ZAM/99/030             30,000                   -                         -   0.00%             30,000                       

Total Africa           305,000                    -                 101,074           203,926                 75,00
ASP CPR FOA 27 PRP 283 Preparation of investment project in the foam CPR/99/018 Sep-99             50,000                   -                   43,027 86.05%                6,973                  10,0

ASP CPR FOA 30 PRP 337 Preparation of investment project in the CPR/00/020 Jul-00             50,000                   -                      7,621 15.24%              42,379                 40,0

ASP CPR FOA 30 PRP 338 Preparation of investment project in the rigid CPR/00/021 Jul-00             50,000                   -                    19,720 39.44%              30,280                  15,0

ASP CPR REF 30 PRP 339 Preparation of investment project in the 
domestic refrigeration (hydrocarbons) sector

CPR/00/051 Jul-00             30,000                   -                    13,465 44.88%               16,535                  10,0

ASP CPR REF 30 PRP 340 Preparation of investment project in the CPR/00/047 May-00             50,000                   -                   23,036 46.07%              26,964                 20,0

ASP CPR REF 30 PRP 341 Preparation of investment project in the 
transportation refrigeration sector (foam 

CPR/00/049 Jul-00             40,000                   -                    16,254 40.64%              23,746                  10,0

ASP CPR REF 31 PRP 360 Preparation of 2 investment projects in the 
domestic (hydrocarbons) refrigeration sub-

CPR/00/137             40,000                   -                         -   0.00%             40,000                 30,0

ASP IDS FOA 27 PRP 109 Preparation of investment project in the foam INS/99/056 Oct-99             50,000                   -                      8,187 16.37%                41,813                   5,0

ASP IND REF 30 PRP 248 Preparation of an investment project in the IND/00/050             20,000                   -                         -   0.00%             20,000                   4,0

ASP IND SOL 31 PRP 264 Formulation of CTC process cleaning agent IND/00/121 Nov-00             20,000                   -                     9,933 49.67%               10,067                   5,0

ASP IND SOL 31 PRP 265 Preparation of investment projects for SMEs in IND/00/119 Sep-00             30,000                   -                     8,992 29.97%               21,008                  10,0

ASP IRA REF 30 PRP 61 Preparation of investment projects in the IRA/00/061 Jul-00             30,000                   -                     2,926 9.75%              27,074                 20,0
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UNIDO Progress and Financial Report 2000
Table 9:  Active Project Preparation Accounts

Region Cntry Sector Mtg. Type  No. Project Title
UNIDO Project 

No.
First Disbursement 

Date
 Approved 

Funding (US$)  
Adjustment 

(US$)
Disbursement To 

Date

Per cent of 
Funds 

Disbursed
Balance

 Estimated 
Disbursement 

Current Year (U
ASP JOR ARS 30 PRP 56 Project preparation in the aerosol sector JOR/00/037 Aug-00             20,000                   -                    12,567 62.84%               7,433                   8,0
ASP JOR REF 30 PRP 57 Preparation of investment projects in the JOR/00/062             20,000                   -                         -   0.00%             20,000                  10,0

ASP JOR SOL 30 PRP 58 Project preparation in the solvent sector (CFC- JOR/00/029 Jun-00             25,000                   -                     6,643 26.57%               18,357                  10,0

ASP LEB REF 31 PRP 38 Project preparation of two umbrella investment 
projects in the commercial refrigeration sector, 
covering six SME factories each

LEB/00/118 Nov-00             20,000                   -                     2,399 12.00%                17,601                  10,0

ASP MAL FOA 31 PRP 139 Preparation of three investment projects in the MAL/00/138 Oct-00             20,000                   -                     1,205 6.03%               18,795                    1,0

ASP PAK REF 27 PRP 32 Preparation of refrigerant management plan PAK/99/061 Mar-00             30,000                   -                    9,000 30.00%              21,000                  18,0

ASP PHI ARS 27 PRP 58 Preparation of investment project in the aerosol PHI/99/040             25,000                   -                         -   0.00%             25,000                       

ASP SYR REF 18 PRP 12 Preparation of an investment project in SYR/96/025 Sep-98              15,000                   -                    2,000 13.33%              13,000                  10,0

ASP SYR REF 27 PRP 40 Project preparation of investment projects in SYR/99/015 May-99             20,000                   -                    14,766 73.83%               5,234                   2,0

ASP SYR ARS 30 PRP 57 Preparation of investment projects in the SYR/00/043             20,000                   -                         -   0.00%             20,000                   8,0

ASP SYR FOA 31 PRP 62 Preparation of a project in the flexible foam SYR/00/099             20,000                   -                         -   0.00%             20,000                  10,0

ASP SYR FUM 31 PRP 63 Preparation of a project in the fumigant 
(methyl bromide) sector for grain fumigation

SYR/00/108 Sep-00             20,000                   -                     11,887 59.44%                 8,113                   6,0

ASP YEM FOA 27 PRP 3 Preparation of project in the foam sector YEM/99/058             20,000                   -                         -   0.00%             20,000                       
Total Asia and the Pacific           735,000                    -                 213,628           521,372                272,0

EUR BHE ARS 30 PRP 3 Project preparation in the aerosol sector BIH/00/034              15,000                   -                         -   0.00%              15,000                   3,0
EUR BHE FOA 30 PRP 4 Project preparation in the flexible foam sector BIH/00/035              15,000                   -                         -   0.00%              15,000                   5,0

EUR MDN FUM 30 PRP 14 Preparation of a phase-out project in the MCD/00/031 Jul-00             20,000                   -                      5,716 28.58%               14,284                  10,0

EUR ROM FUM 30 PRP 18 Preparation of a phase-out project in the ROM/00/054 May-00              10,000                   -                     3,729 37.29%                 6,271                   2,0

EUR TUR FOA 30 PRP 57 Preparation of investment project in the flexible TUR/00/027 May-00              15,000                   -                       502 3.35%               14,498                  10,0

EUR TUR FOA 30 PRP 58 Preparation of investment project in the rigid TUR/00/026              15,000                   -                         -   0.00%              15,000                   5,0

EUR TUR FUM 30 PRP 59 Preparation of an investment project in the TUR/00/044 Jul-00             30,000                   -                     9,770 32.57%              20,230                  10,0

EUR TUR FOA 31 PRP 67 Preparation of investment project in the rigid TUR/00/091             20,000                   -                         -   0.00%             20,000                  10,0

Total Europe           140,000                    -                   19,717           120,283                 55,00
GLO GLO REF 22 PRP 134 Development of Refrigerant Management Plans RAF/97/088 35674             60,000                   -                   36,203 60.34%              23,797                       

GLO GLO SEV 32 PRP 216 Project preparation advance (2001) GLO/            139,500                   -                         -   0.00%             139,500                       

Total Global           199,500                    -                   36,203           163,297                        
LAC BRA REF 27 PRP 119 Project preparation in the commercial BRA/99/062 Dec-99             40,000                   -                    21,787 54.47%                18,213                  10,0

LAC BRA REF 30 PRP 159 Project preparation in the commercial BRA/00/048 May-00             25,000                   -                    2,003 8.01%              22,997                  15,0
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UNIDO Progress and Financial Report 2000
Table 10:  Adjustments

Project Title
Requested 

Adjustment (US$)
Remarks

Approved 
Funding (US$)

Adjustment 
(US$)

Funds 
Disbursed (US$)

Per Cent of 
Funds 

Disbursed
Balance (US$)

Estimated 
Disburse-
ment in 

Current Year 

Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
ODP to be 
phased out

Date 
Approved

First Disbursement 
Date

Date of 
Completion per 

Proposal

Currently 
Planned Date of 

Completion

Preparation of CFC phse out strategy for 
refrigeration and A/C industries and services

1 Slight overexpenditure 
(rounding difference)

100,000 0 100,001 100% (1) 0 AFR NIR REF 11 TAS 7 NIR/94/408              -   Nov-93 Nov-94 Nov-94

Preparation of a demonstration project (tobacco, 
flowers)

(30,000) Project was approved subject 
to country's ratification of 
Copenhagen amendment.  
Signature of amendment still 

30,000 0 0 0% 30,000 0 AFR ZAM FUM 27 PRP 9 ZAM/99/030              -   Mar-99 Dec-99

Africa sub totals (29,999) 130,000 0 100,001 29,999 0                -   
Preparation of investment project in the aerosol (25,000) Cancellation.  MFS notified 18 25,000 0 0 0% 25,000 0 ASP PHI ARS 27 PRP 58 PHI/99/040              -   Mar-99 Dec-99

Preparation of investment projects for phaing out 
of CFC-11 from the sub sector of flexible foams

1 Slight overexpenditure 
(rounding difference)

20,000 0 20,001 100% (1) 0 ASP SYR FOA 15 PRP 8 SYR/95/006              -   Dec-94 Feb-95 Jun-95

Preparation of investment project in recovery and 
recycling sector

(15,000) Project activities could only 
start upon approval of RMP.  
Since this has not been the 
case, cancellation is suggested 

15,000 0 0 0% 15,000 0 ASP SYR REF 18 PRP 12 SYR/96/025              -   Nov-95 Jan-96

Preparation of investment projects in the aerosol 
sector

(20,000) Cancellation.  No projects 
identified/ formulated under 

20,000 0 0 0% 20,000 0 ASP SYR ARS 30 PRP 47 SYR/00/043              -   Mar-00 Apr-01

Asia sub totals (59,999) 80,000 0 20,001 59,999 0                -   
Phase-out of CFC-12 by conversion to n-butane as 
a blowing agent in the manufacture of extruded 
polyethylene foams for thermal insulation and 

(632,391) Cancellation.  MFS notified 4 
Apr 2000.

632,391 0 0 0% 632,391 0 LAC BRA FOA 28 INV 141 BRA/99/084         135.00 Jul-99 Aug-01

Demonstration Project - Alternatives to the use of 
methyl bromide in structural and commodity 

(102,850) Cancellation.  MFS notified 
May 1999.

102,850 0 0 0% 102,850 0 LAC JAM FUM 26 DEM 10 JAM/98/082              -   Nov-98 Dec-99

Preparation of Refrigerant Management Plan (30,000) Cancellation.  Project was 
executed by Finland.  MFS 

30,000 0 0 0% 30,000 0 LAC NIC REF 24 PRP 4 NIC/98/016              -   Mar-98 Apr-99

Latin America and the (765,241) 765,241 0 0 765,241 0        135.00 

Total all regions (855,239) 975,241 0 120,002 855,239 0        135.00 
Agency support cost (13%) (111,181) 126,781 15,600 111,181 0

Grand Total (966,420) 1,102,022 135,602 966,420 0
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UNIDO Progress and Financial Report 2000
Table 9:  Active Project Preparation Accounts

Region Cntry Sector Mtg. Type  No. Project Title
UNIDO Project 

No.
First Disbursement 

Date
 Approved 

Funding (US$)  
Adjustment 

(US$)
Disbursement To 

Date

Per cent of 
Funds 

Disbursed
Balance

 Estimated 
Disbursement 

Current Year (U
LAC GUA FUM 29 PRP 21 Project preparation for the phase out of 800 

tonnes in the methyl bromide sector (melon)
GUA/00/009             45,000                   -                         -   0.00%             45,000                   5,0

LAC LAC FUM 27 PRP 31 Preparation of a demonstration project for 
broccoli, cucurbits, tobacco, seed beds, grain 
fumigation in El Salvador, Honduras and 

RLA/99/028 Jun-99             40,000                   -                    10,797 26.99%              29,203                       

LAC MEX REF 27 PRP 88 Preparation of investment project in the MEX/99/065 Jun-00              15,000                   -                      9,169 61.13%                 5,831                   2,7

LAC MEX FOA 30 PRP 92 Preparation of investment projects in the rigid MEX/00/023 Nov-00             30,000                   -                        217 0.72%              29,783                  12,0

LAC NIC REF 24 PRP 4 Preparation of refrigerant management plan NIC/98/016 Sep-98             30,000                   -                         -   0.00%             30,000                       

LAC URU FUM 30 PRP 33 Preparation of an investment project in the URU/00/055 Jun-00             25,000                   -                    14,775 59.10%               10,225                  10,0

LAC VEN FOA 30 PRP 80 Preparation of investment project in the rigid VEN/00/028 May-00             25,000                   -                     12,125 48.50%               12,875                  15,0

LAC VEN REF 30 PRP 81 Preparation of investment project in the VEN/00/052             20,000                   -                         -   0.00%             20,000                  10,0

LAC VEN REF 31 PRP 85 Preparation of investment project in the VEN/00/129 Nov-00             30,000                   -                         63 0.21%              29,937                 20,0

Total Latin America and the Caribbean           325,000                    -                   70,936           254,064                 99,70
Total All Regions        1,704,500                    -                 441,558        1,262,942                501,7

Administrative Support Cost (13%)     221,585        -          57,403     164,182        65,22

Grand Total   1,926,085        -         498,961   1,427,124       566,92
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UNIDO Progress and Financial Report 2000
Table 10a:  Completed projects with balances returned to the Multilateral Fund during the reporting year

Project Title Remarks
Approved 

Funding (US$)
Adjustment 

(US$)*
Funds Disbursed

Per Cent of 
Funds 

Disbursed

Balance 
Credited to 

the MF 
account 
(US$)*

Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
ODP to be 
phased out

Date 
Approved

First 
Disbursement 

Date

Date of 
Completion
per Proposa

Investment project for phasing out CFCs 
at Entreprise nationale des Detergents 

Financial closure Nov 2000                109,900                  -                   109,121 99%             779 AFR ALG SOL 17 INV 10 ALG/95/123               5.60 Jul-95 Mar-96 Jul-

Project formulation for phasing out ODS 
in small- and medium-scale industries

Financial closure Sep 2000                50,000                  -                   48,514 97%           1,486 AFR ALG SEV 17 PRP 11 ALG/95/130                  -   Jul-95 Mar-96 Jan-

Phasing out CFCs at Etablissement Has Financial closure May 2000.  Refund                  82,018                 (18)               82,000 100%               18 AFR ALG ARS 20 INV 15 ALG/96/191              22.50 Oct-96 Aug-97 Oct-

Phasing out CFCs at Ets. Wouroud Financial closure Oct 2000.  Refund                187,772                (717)               187,055 100%              717 AFR ALG ARS 20 INV 17 ALG/96/190             47.00 Oct-96 Oct-97 Oct-

Replacement of CFC-12 with HFC 134a for 
commercial refrigeration at Enapat

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

               139,932             (17,132)               122,800 100%           17,132 AFR ALG REF 25 INV 26 ALG/98/043               9.20 Jul-98 Mar-99 Aug-

Refrigerant recovery and recycling Financial closure May 2000.  Refund                114,000                 (97)                113,903 100%               97 AFR BEN REF 22 TAS 4 BEN/97/093               12.90 May-97 Aug-97 Jun-

Elimination of CFC-12 in the manufacture 
of extruded polystyrene foam at 

Financial closure Aug 2000.  Refund 
reported to 32nd ExCom

             904,000               (339)               903,661 100%             339 AFR EGY FOA 10 INV 16 EGY/93/138             196.00 Jun-93 Mar-94 Jun-

Phasing out ODS at Helwan Company for 
Metallic Appliances domestic refrigeration 

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

              644,239           (30,394)               613,845 100%         30,394 AFR EGY REF 15 INV 38 EGY/95/038               7.50 Dec-94 Apr-96 Jun-

Phasing out ODS at Super Bosh Factory Financial closure Sep 2000.  Refund               760,066           (35,859)              724,207 100%         35,859 AFR EGY REF 15 INV 39 EGY/95/038              13.00 Dec-94 Apr-96 Jun-

Phasing out ODS at Islamic Company for 
Industrialization (Siltal) domestic 

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

              866,633           (40,887)              825,746 100%         40,887 AFR EGY REF 15 INV 40 EGY/95/038              26.00 Dec-94 Apr-96 Jun-

Phasing out ODS at Société Mondiale 
pour Refroidissement (Alaska) domestic 

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

              1,518,606            (71,646)            1,446,960 100%          71,646 AFR EGY REF 15 INV 41 EGY/95/038              55.00 Dec-94 Apr-96 Jun-

Phasing out ODS at International Co. for 
Refrigeration and Appliances (Iberna) 

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

               852,738           (40,231)               812,507 100%         40,231 AFR EGY REF 15 INV 42 EGY/95/038              19.00 Dec-94 Apr-96 Jun-

Phasing out ODS at El Nasr Company for 
Electric and Electronic Apparatus (Philips) 
domestic refrigeration plant

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

              854,690           (40,323)               814,367 100%         40,323 AFR EGY REF 15 INV 43 EGY/95/038              22.50 Dec-94 Apr-96 Jun-

Refrigeration recovery and recycling Financial closure Aug 2000.  Refund                68,000               (350)                67,650 100%             350 AFR GAM REF 22 TAS 5 GAM/97/095               7.70 May-97 Sep-97 Jun-

Phasing out CFC-11 at F.I.M.A. flexible Financial closure Dec 2000                 85,087                  -                  84 ,707 100%             380 AFR IVC FOA 19 INV 6 IVC/96/118               53.10 May-96 Sep-97 Jul-

Preparation of an investment project in 
the domestic refrigeration (hydrocarbon) 

Financial closure May 2000.  Refund 
reported to 32nd ExCom

               20,000            (10,932)                 9,068 100%          10,932 AFR IVC REF 24 PRP 11 IVC/98/162                  -   Mar-98 Sep-98 Apr-

Project formulation of investment projects 
in domestic refrigeration and methyl 

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

                 22,150             (1,535)                 20,615 100%           1,535 AFR MOR SEV 21 PRP 7 MOR/97/046                  -   Feb-97 Jun-97 Jun-

Preparation of investment project in the 
commercial refrigeration sector for Allom 

Financial closure Dec 2000                 15,000                  -                   10,893 73%           4,107 AFR MOR REF 24 PRP 20 MOR/98/013                  -   Mar-98 Jul-98 Apr-

Phasing out of CFC-11 at Patra Foam Co. Financial closure  Apr 2000.  Refund                 72,227                   (1)                72,226 100%                 1 AFR SUD FOA 19 INV 5 SUD/96/117              16.00 May-96 Feb-97 Nov-

Preparation of Refrigerant Management Financial closure Mar 2000.  Refund                30,000             (3,868)                 26,132 100%           3,868 AFR SUD REF 23 PRP 7 SUD/98/027                  -   Nov-97 Sep-98 Mar-

Phasing out CFCs at Jasminal Laboratories Financial closure Dec 2000               210,000                  -                209,590 100%             410 AFR TUN ARS 19 INV 14 TUN/96/126              86.00 May-96 May-97 Nov-

Project formulation in the aerosol, foam, 
solvents and methyl bromide sectors

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

                 27,150             (1,062)                26,088 100%           1,062 AFR TUN SEV 21 PRP 18 TUN/97/047                  -   Feb-97 Sep-97 Aug-

Phasing out CFCs at Parhycos, Sfax, Financial closure Dec 2000                   41,195                  -                   41, 174 100%               21 AFR TUN ARS 23 INV 25 TUN/97/173              10.00 Nov-97 Apr-99 Feb-

Terminal umbrella project to phase out 
ODS at 7 manufacturers of commercial 
and domestic refrigerators (Chahed 
Refrigeration, Sogima, Sotiem, Rei, Frigo 
BAF, Societe Moderne Refrigeration, 

Financial closure Dec 2000                  374,111                  -                372,486 100%            1,625 AFR TUN REF 23 INV 27 TUN/97/159              29.00 Nov-97 Nov-98 Nov-

Africa sub totals           8,049,514        (295,391)          7,745,315      304,199            638.00 
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UNIDO Progress and Financial Report 2000
Table 10a:  Completed projects with balances returned to the Multilateral Fund during the reporting year

Project Title Remarks
Approved 

Funding (US$)
Adjustment 

(US$)*
Funds Disbursed

Per Cent of 
Funds 

Disbursed

Balance 
Credited to 

the MF 
account 
(US$)*

Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
ODP to be 
phased out

Date 
Approved

First 
Disbursement 

Date

Date of 
Completion
per Proposa

Conversion from halon 1211 to ABC dry 
powder and foam water spray at Nanjing 
Fire Fighting Equipment Factory

Financial closure Aug 2000.  Refund 
reported to 32nd ExCom

              496,000               (408)              495,592 100%             408 ASP CPR HAL 15 INV 104 CPR/95/040            1,110.00 Dec-94 Oct-95 Dec-

Phasing out ODS at the X'ian Yuan Dong Financial closure Sep 2000.  Refund             1,599,000             (8,385)              1,590,615 100%           8,385 ASP CPR REF 19 INV 164 CPR/96/139                  -   May-96 Dec-96 May-

Conversion of ODS cleaning processes 
from CFC-113 to trichloroethylene at 
Hangli Refrigeration Ltd.

Financial closure Dec 2000                217,762                  -                 217,700 100%               62 ASP CPR SOL 22 INV 212 CPR/97/075              28.80 May-97 Jun-98 Dec-

Preparation of investment projects (50 
companies) in the foam sector 

Financial closure Dec 2000               100,000                  -                  97,534 98%           2,466 ASP CPR FOA 24 PRP 240 CPR/98/168                  -   Mar-98 Jun-98 Apr-

Project formulation of investment projects Financial closure Dec 2000                70,000                  -                   68,172 97%            1,828 ASP DRK SEV 21 PRP 3 DRK/97/044                  -   Feb-97 Jun-97 Feb-

Phasing out CFC-11 at Hamhung Foam 
Factory, Hamgyong South Province

Financial closure Nov 2000                102,680                  -                 100,376 98%          2,304 ASP DRK FOA 23 INV 6 DRK/97/162              35.00 Nov-97 Jun-98 Dec-

Phasing out CFC-11 at Chongjin Foam 
Factory, Hamgyong North Province

Financial closure Dec 2000                103,670                  -                103,434 100%             236 ASP DRK FOA 23 INV 8 DRK/97/163             32.00 Nov-97 Dec-98 Dec-

Non-investment project:  promotion and 
information transfer of alternatives to the 
use of methyl bromide in the preparation 
of seedbeds for the cultivation of rice and 

Financial closure Dec 2000                 27,500                  -                  27,304 99%              196 ASP DRK FUM 25 TAS 9 DRK/98/063                  -   Jul-98 Mar-99 Jul-

Investment project for phasing out ODS Financial closure May 2000.  Refund               377,382             (1,000)              376,382 100%           1,000 ASP IDS FOA 19 INV 43 INS/96/116              47.80 May-96 Dec-96 Nov-

Project formulation of investment projects 
in the aerosol and foam sectors

Financial closure Dec 2000                20,000                  -                   15,497 77%          4,503 ASP IDS SEV 21 PRP 54 INS/97/037                  -   Feb-97 Apr-97 Aug-

Phasing out CFC-11 at PT Winnerfoam Financial closure May 2000.  Refund                 79,472               (1,411)                 78,061 100%             1,411 ASP IDS FOA 22 INV 56 INS/97/104             40.00 May-97 Sep-97 Oct-

Phasing out CFC-11 at PT Elastino 
Satyajaya flexible polyurethane foam 

Financial closure May 2000.  Refund 
reported to 32nd ExCom

                75,943                 (35)                75,908 100%               35 ASP IDS FOA 22 INV 58 INS/97/103              18.00 May-97 Sep-97 Oct-

Phasing out ODS at P.T. Jalur Sejuk Financial closure Dec 2000                 171,470                  -                   171,341 100%              129 ASP IDS REF 22 INV 59 INS/97/106              30.85 May-97 Sep-97 Nov-
Conversion of electronic cleaning 
processes from ODS solvents aqueous 

Financial closure Oct 2000.  Refund 
reported to 32nd ExCom

                610,160                 (13)                610,147 100%               13 ASP IND SOL 13 INV 25 IND/94/423             34.00 Jul-94 Jun-96 Jan-

Conversion of electronic cleaning 
processes for ODS solvents to non-clean 
and hydrocarbon cleaning technologies at 

Financial closure May 2000.  Refund 
reported to 32nd ExCom

                192,421             (2,201)               190,220 100%           2,201 ASP IND SOL 18 INV 65 IND/96/034              16.40 Nov-95 Dec-96 May-

Project formulation in the commercial 
refrigeration sector (remaining 
enterprises), compressors and the foam 

Financial closure Sep 2000                50,000                  -                   49,941 100%               59 ASP IRA SEV 21 PRP 19 IRA/97/032                  -   Feb-97 Apr-97 Feb-

Preparation of an investment project in 
the foam sector for phasing out ODS at 
three enterprises including Bahaman 

Financial closure Dec 2000                 10,000                  -                   7,427 74%           2,573 ASP IRA FOA 23 PRP 27 IRA/97/164                  -   Nov-97 Sep-98 Jun-

Preparatory assistance for investment 
projects in commercial refrigeration, air-
conditioning, foam and halon sectors

Financial closure Nov 2000                50,000                  -                  49,095 98%             905 ASP JOR SEV 15 PRP 21 JOR/95/009                  -   Dec-94 Feb-95 Jun-

Preparation of refrigerant management Financial closure Mar 2000.  Refund                30,000            (3,452)                26,548 100%          3,452 ASP JOR REF 24 PRP 39 JOR/98/018                  -   Mar-98 Jul-98 Apr-

Preparation of investment projects in the Financial closure Oct 2000                  5,000                  -                   4,300 86%             700 ASP JOR REF 27 PRP 45 JOR/99/054                  -   Mar-99 May-99 Dec-

Project formulation for phase out of ODS 
in the refrigeration sector (Weather-mate 

Financial closure Sep 2000.  Refund 
reported to 32nd ExCom

                15,000              (1,518)                 13,482 100%            1,518 ASP LEB REF 16 PRP 3 LEB/95/072                  -   Mar-95 Aug-97 Jul-

Preparation of investment projects in the 
foam sector (rigid polyurethane) for 
Chon Son, Ngui Soon, Ming Soon, Yon 

Financial closure May 2000.  Refund 
reported to 32nd ExCom

               20,000               (236)                 19,764 100%             236 ASP MAL FOA 24 PRP 110 MAL/98/024                  -   Mar-98 Jun-98 Apr-
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UNIDO Progress and Financial Report 2000
Table 10a:  Completed projects with balances returned to the Multilateral Fund during the reporting year

Project Title Remarks
Approved 

Funding (US$)
Adjustment 

(US$)*
Funds Disbursed

Per Cent of 
Funds 

Disbursed

Balance 
Credited to 

the MF 
account 
(US$)*

Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
ODP to be 
phased out

Date 
Approved

First 
Disbursement 

Date

Date of 
Completion
per Proposa

Investment project for phasing out CFC at Financial closure Sep 2000.  Refund              1,719,900             (3,965)              1,715,935 100%           3,965 ASP SYR REF 15 INV 5 SYR/95/041              82.30 Dec-94 Jan-96 Jun-

Phasing out CFCs at Careesse Cosmetics Financial closure Sep 2000.  Refund                272,621             (1,638)              270,983 100%           1,638 ASP SYR ARS 21 INV 16 SYR/97/016             185.00 Feb-97 Jun-97 Apr-

Phasing out CFC-11 in the manufacture of 
flexible PU slabstock foam through the 
use of methylene chloride as blowing 
agent at Chaar Bros Co.

Financial closure Nov 2000                 98,248                  -                   98,013 100%             235 ASP SYR FOA 26 INV 34 SYR/98/091             50.00 Nov-98 Feb-99 Apr-0

Phasing out CFCs at Al-Fajer Co. Financial closure Dec 2000                169,985                  -                 168,658 99%           1,327 ASP SYR ARS 26 INV 36 SYR/98/095             44.00 Nov-98 Oct-99 Apr-0

Asia and the Pacific           6,684,214          (24,262)          6,642,429        41,785        1,754.15 

Country Programme Preparation Financial closure Apr 2000.  Refund                80,000                 (19)                 79,981 100%               19 EUR BHE SEV 21 CPG 1 BIH/97/061                  -   Feb-97 Aug-97 Feb-

Project formulation of investment projects Financial closure Jul 2000                30,000                  -                  29,268 98%             732 EUR CRO FOA 21 PRP 3 CRO/97/041                  -   Feb-97 Apr-97 Feb-

Creation of an Ozone Secretariat Financial closure Nov 2000                152,900                  -                 152,708 100%              192 EUR MDN SEV 20 INS 4 MCD/97/006                  -   Oct-96 Apr-97 Oct-

Preparation of refrigerant management Financial closure Mar 2000.  Refund                30,000            (4,502)                25,498 100%          4,502 EUR MDN REF 24 PRP 7 MCD/98/017                  -   Mar-98 Jun-98 Apr-

Phasing out of CFCs at FARMEC SA Financial closure Oct 2000               895,880                  -                 865,107 97%         30,773 EUR ROM ARS 18 INV 5 ROM/96/012            730.00 Nov-95 Sep-96 Nov-
Preparation of an investment project in Financial closure Sep 2000                20,000                  -                   11 ,649 58%           8,351 EUR ROM FOA 23 PRP 13 ROM/97/211                  -   Nov-97 Sep-98 Mar-

Preparation of a refrigerant management Financial closure Mar 2000.  Refund                30,000             (1,089)                  28,911 100%           1,089 EUR ROM REF 24 PRP 14 ROM/98/015                  -   Mar-98 Sep-98 Apr-

Preparation of investment projects in ODS Financial closure Jul 2000                50,000                  -                  49,955 100%               45 EUR TUR FOA 15 PRP 11 TUR/95/037                  -   Dec-94 Mar-95 Jun-

Europe sub totals           1,288,780            (5,610)          1,243,077        45,703            730.00 
Project preparation in the refrigeration 
and methyl bromide sectors

Financial closure Apr 2000.  Refund 
reported to 32nd ExCom

                 57,140               (807)                56,333 100%             807 LAC BRA SEV 21 PRP 63 BRA/97/089                  -   Feb-97 Aug-97 Mar-

Project preparation in the commercial 
refrigeration sector (Tecpur, Crios, 

Financial closure Dec 2000                50,000                  -                  47,414 95%           2,586 LAC BRA REF 24 PRP 97 BRA/98/032                  -   Mar-98 Aug-98 Apr-

Project preparation in the fumigant/ Financial closure Oct 2000                50,000                  -                  46,072 92%           3,928 LAC BRA FUM 27 PRP 165 BRA/99/023                  -   Mar-99 Jul-99 Dec-

Preparation of an investment project 
(hospitals) in the commercial refrigeration 

Financial closure Sep 2000                50,000                  -                 48,050 96%           1,950 LAC CUB REF 24 PRP 7 CUB/98/010                  -   Mar-98 Jun-98 Apr-

Preparation of a refrigerant management Financial closure Apr 2000.  Refund                30,000             (7,287)                 22,713 100%           7,287 LAC HON REF 24 PRP 4 HON/98/019                  -   Mar-98 Jun-98 Apr-

Preparation of an investment project for 
phasing out ODS at several small 
enterprises in the commercial 

Financial closure Dec 2000                20,000                  -                    19,919 100%               81 LAC MEX REF 23 PRP 75 MEX/97/190                  -   Nov-97 Jun-98 Jun-

Phasing out of CFC-11 and CFC-12 with 
HCFC-141b and HFC 134a at Fogel S.A. in 
the manufacture of commercial 

Financial closure Dec 2000                130,027                  -                 129,859 100%              168 LAC NIC REF 25 INV 5 NIC/98/051               9.60 Jul-98 Oct-98 Aug-

Project preparation assistance in solvent Financial closure Dec 2000                30,000                  -                   21,868 73%           8,132 LAC PER SOL 17 PRP 10 PER/95/138                  -   Jul-95 Apr-96 Jan-

Elimination of 1,1,1 trichloroethane at Financial closure Sep 2000.  Refund                  16,409            (4,845)                 11,564 100%          4,845 LAC PER SOL 20 INV 18 PER/96/197               0.50 Oct-96 Nov-98 Oct-

Elimination of 1,1,1 trichloroethane at Financial closure Sep 2000.  Refund                  31,457             (7,345)                 24,112 100%           7,345 LAC PER SOL 20 INV 19 PER/96/199               0.40 Oct-96 Jun-98 Oct-

Elimination of 1,1,1 trichloroethane at Financial closure Sep 2000.  Refund                 47,953              (1,031)                46,922 100%            1,031 LAC PER SOL 20 INV 20 PER/96/200               0.50 Oct-96 Dec-98 Oct-

Phasing out ODS at Daniven C.A. Financial closure Apr 2000.  Refund               104,030                (125)               103,905 100%              125 LAC VEN FOA 22 INV 57 VEN/97/109              18.00 May-97 Nov-98 Nov-

Preparation of investment project in the 
foam sector (rigid polyurethane for Fanesi 

Financial closure Apr 2000.  Refund 
reported to 30th ExCom

                10,000                 (72)                  9,928 100%               72 LAC VEN FOA 24 PRP 62 VEN/98/164                  -   Mar-98 Sep-98 Apr-

Workshop on alternatives to methyl Financial closure Nov 2000                40,000                  -                  39,983 100%               17 LAC VEN FUM 27 TRA 67 VEN/99/029                  -   Mar-99 Jul-99 Dec-

Preparation of investment project in the Financial closure Dec 2000                 10,000                  -                    9,984 100%               16 LAC VEN FOA 27 PRP 68 VEN/99/049                  -   Mar-99 Nov-99 Dec-

Latin America and               677,016          (21,512)             638,626        38,390              29.00 
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UNIDO Progress and Financial Report 2000
Table 10a:  Completed projects with balances returned to the Multilateral Fund during the reporting year

Project Title Remarks
Approved 

Funding (US$)
Adjustment 

(US$)*
Funds Disbursed

Per Cent of 
Funds 

Disbursed

Balance 
Credited to 

the MF 
account 
(US$)*

Region Cntry. Sector Mtg. Type No.
UNIDO Project 

Number
ODP to be 
phased out

Date 
Approved

First 
Disbursement 

Date

Date of 
Completion
per Proposa

All Regions totals         16,699,524        (346,775)        16,269,447      430,077        3,151.15 
Agency support cost (13%)           2,170,938          (45,081)          2,115,028        55,910 

Grand Total         18,870,462        (391,856)        18,384,475      485,987 

*  Subsequent to refunds having been reported to and considered by the ExCom, adjustments - identical to the relevant refund - were introduced in the database.

3413b.xls, Table 10a Page 4 of 4
Revised 5 June 2001

6/14/01, 11:48 AM



Annex 1:  Country Development Highlights

Country

Number of 
projects 
approved 
in 2000

Type Amount Approved
ODP to be 
Phased Out

No. of 
projects (all 

types) 
completed 
in 2000

ODP 
Phased Out 

in 2000

Disbursements 
during 2000 (All 

Projects)

Algeria      3 1 INV, 
1 PRP, 
1 TAS

    431,768     27.30       2   38.40       913,685 

Argentina      2 INV   3,512,885    377.10       7   92.00       846,325 
Benin    -   -         -         -       -       -           2,523 
Bosnia and 
Herzegovina

     2 PRP      30,000       -       -       -           2,240 

Botswana    -   -         -         -       -       -          37,059 
Brazil      8 7 INV, 

1 PRP
    470,281     38.80       5   46.00     2,357,069 

Burkina Faso    -   -         -         -       -       -   -         612 
Cameroon    -   -         -         -       -       -          51,755 
China     10 4 INV, 

6 PRP
 10,936,756  1,756.30       6  756.10     9,467,535 

Colombia    -   -         -         -       -       -          26,827 
Cote d'Ivoire    -   -         -         -       -       -          30,956 
Croatia    -   -         -         -         2   10.60       274,132 
Cuba    -   -         -         -         1     -         812,877 
Dem. Rep. of    -   -         -         -         2  121.00     1,088,923 
Dominican    -   -         -         -       -       -         114,525 
Egypt      3 1 INV, 

2 PRP
    334,950     10.70       1     -         234,970 

Gambia    -   -         -         -       -       -           8,650 
Global      1 PRP     139,500       -       -       -   -       5,782 
Guatemala    -   -         -         -       -       -          86,827 
Guinea    -   -         -         -         1     -   -         312 
Guyana    -   -         -         -       -       -             113 
Honduras    -   -         -         -         1     -          29,467 
India      9 6 INV, 

3 PRP
  1,419,276    280.30       4   29.60       605,255 

Indonesia      1 INV     141,319     18.40       1     -         207,568 
Iran      4 2 INV, 

1 PRP, 
1 TAS

  1,017,426    106.10       3     -       2,561,033 

Jamaica    -   -         -         -       -       -           3,771 
Jordan      6 3 INV, 

3 PRP
    857,359     70.30       2   25.80       746,909 

Kenya      1 PRP      30,000       -       -       -         129,741 
Latin America and 
the Caribbean 
(Regional 

   -   -         -         -       -       -           1,720 

Lebanon      3 2 INV, 
1 PRP

    431,689     30.20       1   18.50       272,203 

Libya      3 1 INS, 
1 INV, 
1 PRP

    735,113     53.40       1     -          62,070 

Macedonia      5 1 INS, 
2 INV, 
2 PRP

  1,322,157     52.50       3     -         552,107 

Malaysia      2 1 INV, 
I PRP

    222,075     18.90       4   18.73       334,325 

Mexico      4 2 INV, 
1 PRP, 
1 TAS

    546,079     35.20     -       -         525,876 

Morocco      2 1 INV, 
1 PRP

  2,219,729    155.00       8   17.10       927,656 

Mozambique    -   -         -         -       -       -   -      37,621 
Nicaragua    -   -         -         -       -       -          24,150 
Nigeria      5 3 INV, 

2 PRP
    535,339     34.30       3   20.90       753,062 

Oman      1 INS      79,000       -         1     -          71,996 
Pakistan    -   -         -         -       -       -         563,707 
Peru    -   -         -         -       -       -           1,978 
Philippines    -   -         -         -       -       -          11,447 
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Annex 1:  Country Development Highlights

Country

Number of 
projects 
approved 
in 2000

Type Amount Approved
ODP to be 
Phased Out

No. of 
projects (all 

types) 
completed 
in 2000

ODP 
Phased Out 

in 2000

Disbursements 
during 2000 (All 

Projects)

Qatar    -   -         -         -       -       -          10,974 
Romania      1 PRP      10,000       -         2  132.40       432,539 
Senegal    -   -         -         -       -       -          48,768 
Seychelles    -   -         -         -       -       -             -   
Sudan    -   -         -         -         1     -         136,735 
Syria      9 6 INV, 

3 PRP
    863,504    150.60       8  254.00     1,462,844 

Tanzania    -   -         -         -       -       -          80,000 
Thailand    -   -         -         -       -       -          65,418 
Tunisia    -   -         -         -         1   18.15       566,472 
Turkey      6 2 INV, 

4 PRP
    933,391    147.80       5  194.00     1,456,229 

Uganda      1 PRP      30,000       -       -       -          11,250 
Uruguay      1 PRP      25,000       -       -       -         114,163 
Venezuela      7 3 INV, 

3 PRP, 
1 TAS

    875,351     85.20       6   45.40       646,456 

Viet Nam    -   -         -         -       -       -          93,901 
Yemen    -   -         -         -         1     -          12,221 
Yugoslavia    -   -         -         -         1     -          27,189 
Zimbabwe      2 1 INV, 

1 PRP
    934,200    132.00       2     -         144,807 
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DATABASE

(UNIDO’s progress report database is available on the Secretariat’s website
(www.UNMFS.org).  It is also available upon request.)


