6(d)
Report on project cancellations

6(e)
Project implementation delays

5. Note the reports presented at the meeting on the following projects to determine if they warrant cancellation or other action as appropriate:

	Agency
	Code
	Project Title
	Comments

	UNEP
	GLO/SEV/19/TAS/106
	Prepare an inventory and assessment of environmentally sound and economically viable technologies and know-how conducive to phase out of ODS
	Pending report at 42nd Meeting

	UNEP
	GLO/SEV/19/TAS/112
	Training modules on management of ODS phase-out in SMEs
	Pending report at 42nd Meeting

	UNIDO
	MOR/FUM/34/INV/44
	Phase-out of methyl bromide for soil fumigation in tomato production (first tranche)
	Pending report at 42nd Meeting


6. Note the reports presented at the meeting on the following projects to determine if milestones were met and note the automatic cancellation as appropriate:

	Agency
	Code
	Project Title
	Milestone Deadline

	Belgium
	BOL/FOA/28/INV/10
	Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Quimica Andina
	Signature of the UNDP project document by the 42nd Meeting

	IBRD
	IND/REF/22/INV/110
	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Refrigeration Components and Accessories
	Installation of all equipment by March 2004.

	IBRD
	IND/REF/22/INV/123
	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries
	Installation of all equipment by March 2004.

	IBRD
	IND/REF/22/INV/124
	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Refrigerators and Home Appliances P. Ltd.
	Installation of all equipment by March 2004.

	UNDP
	EGY/FOA/22/INV/64
	Phaseout of the remaining ODS consumption in the foam sector (11 enterprises)
	CFC use would cease by December 2003.

	UNDP
	URT/FOA/26/INV/11
	Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Pan Africa Enterprises Ltd.
	Final inspection in January 2004.

	UNDP
	URT/FOA/31/INV/13
	Phasing out of CFC-11 in the manufacture of flexible slabstock foam by conversion to methylene chloride at Plyfoam Limited
	Final inspection in January 2004.


