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Introduction 
 
1. This document considers business planning in the light of the approvals at the 
48th Meeting, the submissions to the 49th Meeting and the allocations in the 2006 business plans.  
It first addresses the decisions taken at the 48th Meeting and the resulting modifications to the 
business plans of the agencies, and highlights those projects in the business plans that have not 
been submitted.  It also specifies which of these projects are required for compliance as well as 
those activities that may be needed to assist those countries for whom decisions have been taken 
by the Meeting of the Parties on compliance.  The document provides an assessment of the 
forward commitments approved to-date and the additional commitments submitted to the 
49th Meeting for approval and concludes with observations and recommendations.   

Decisions taken on 2006-2008 Business Plans 
 
2. At its 48th Meeting, the Executive Committee decided to modify the bilateral and 
multilateral implementing agencies’ business plans; to consider, as a future amendment, the 
methyl bromide projects that had been removed from the business plans of UNDP and UNEP 
following coordination with UNIDO; to request coordination on a target for policy and 
regulatory assistance taking into account approved projects and multi-year agreements; and to 
request the resolution, by the 49th Meeting, of the issue of activities required for compliance in 
Africa for which there were currently insufficient funds from Germany’s bilateral allocation to 
implement.  This section addresses these items. 

Modifications to 2006-2008 Business Plans 
 
3. In modifying the 2006-2008 business plans, the Executive Committee decided to remove 
several activities pursuant to decisions 48/5-9 and potentially add activities for an MDI 
pharmaceuticals project and TPMPs to the last meeting of 2006 should funds be available.  Table 
1 presents the results of these modifications: 
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Table 1 
 

SUMMARY OF 2006-2008 BUSINESS PLAN AS MODIFIED BY THE EXECUTIVE 
COMMITTEE AT ITS 48TH MEETING (US$000) 

 
Item  Total   Grand Total 
  2006 2007 2008  2006-2008  
New Activities Required in Model 16,755 26,052 9,287 52,093
Preparatory Activities Required in Model 1,772 200 - 1,972
New MDI Activities 14,792 7,735 22,527
Pharmaceutical Project 5,375 5,375  10,750
Preparatory MDI Activities - 50 - 50
Other New Activities 950 5,247 1,075 7,272
Activities Maintained in the Business 
Plan by Executive Committee Decision 

1,950 4,713 7,456 14,119

Approved Multiple Year 109,384 76,010 51,527 236,921
Institutional Strengthening 9,716 6,990 9,653 26,359
Secretariat/Executive Committee Cost 4,546 4,728 4,917 14,191
Treasurer 500 500 500 1,500
UNEP CAP 8,643 8,902 9,170 26,716
Agency Core Unit 5,047 5,198 5,354 15,599
Total 164,638 158,757 106,675 430,069
Proposed Budget 164,470 165,570 139,960 470,000
Difference 168 (6,813) (33,285) (39,931)

 
4. The modifications changed the allocation among agencies as indicated in Table 2: 

Table 2 
 

SUMMARY OF 2006-2008 BUSINESS PLAN AS MODIFIED BY THE EXECUTIVE 
COMMITTEE AT ITS 48TH MEETING BY AGENCY (US$1000) 

 
  2006 2007 2008 
Bilateral Agencies 9,267 7,988 2,690
UNDP 23,186 17,332 12,566
UNEP 19,686 19,845 17,292
UNIDO 23,876 38,530 25,454
World Bank 83,577 69,834 43,256
Secretariat/Executive Committee/Treasurer 5,046 5,228 5,417
TOTAL 164,638 158,757 106,675
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5. At the 50th Meeting (the last meeting of 2006), implementing agencies may also submit 
terminal ODS phase-out management plans (TPMPs) for consideration, provided that the 
conditions in decisions 45/54 and 46/17 had been met, and on the understanding that sufficient 
funds are available (decision 48/4(c)).  As a result, projects, amounting to a total of US $11.5 
million, may be submitted to the 50th Meeting as shown by agency in Table 3. 

Table 3 
 

MAXIMUM LEVEL OF SUBMISSIONS OF TPMPS TO THE 50TH MEETING 
 

Agency  Total TPMP Value in 2007 
Business Plans (US $000) 

Canada                                  50  
Germany*                             2,130  
UNDP                             3,331  
UNEP                             4,664  
UNIDO                             1,291  
Grand Total                           11,467  

*Provided that the conditions included in decisions 48/5(d) and (e) are met. 
 

6. In addition to this amount, the Executive Committee decided to allow the submission of 
the pharmaceuticals project in China at the last meeting in 2006, for which first tranche amounts 
to US $5.375 million.  This amount is included in the totals for 2006 mentioned in Tables 1 and 
2 above.   

Methyl bromide projects removed from UNDP’s and UNEP’s business plans 
 
7. At its 48th Meeting, the Executive Committee decided to remove: 

“The global methyl bromide information exchange project to be submitted in 
2007, on the understanding that it might be resubmitted in a future amendment to 
UNDP’s work programme following in-depth coordination between UNDP, 
UNEP and UNIDO” (decision 48/6(b)(i)). 

8. It also decided to remove:   

“The round-table workshop on methyl bromide in light of funding for methyl 
bromide already provided through the CAP on the understanding that the project 
might be resubmitted in a future amendment to UNEP’s work programme 
following in-depth coordination between UNEP, UNDP and UNIDO” (decision 
48/7(b)(ii)). 
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9. During a conference call with the implementing agencies on business plans in May 2006, 
UNDP indicated that, following a coordination meeting with UNEP and UNIDO, the 
implementing agencies agreed to cooperate in the preparation of a concept paper on the subject, 
which would be presented to the 50th Meeting with the expectation of activities being prepared 
for the 51st Meeting.   

Performance indicators for policy and regulatory assistance 
 
10. During the discussion on the 2005 targets for the performance indicators that had been 
approved pursuant to decision 41/93, the issue of the target for policy and regulatory assistance 
was addressed.  Implementing agencies noted the fact that another indicator for milestones 
completed for multi-year agreements covered this issue and there was a need to better define the 
indicator.  Consideration was given to defining the indicator as being applicable to CAP, 
agencies that had individual projects to address policy and regulatory assistance, or agencies 
responsible for institutional strengthening.  The Executive Committee decided to request UNDP, 
UNIDO and the World Bank: 

 
“ to work in coordination with the Secretariat to provide a target for policy and regulatory 
assistance to countries requesting it to reflect the efforts it planned to undertake in that 
regard within its approved projects and/or multi-year agreements as appropriate” 
(decisions 48/6(d), 48/8(c), and 48/9(e)). 

11. During the conference call with the implementing agencies on business plans, it was 
agreed that policy and regulatory assistance was a key factor in achieving and sustaining 
compliance of Article 5 countries, and the efforts of all agencies should be given credit.  
Moreover, it was agreed that such a target should emanate from:  a list of needs for policy and 
regulatory assistance either as identified during the annual coordination meeting on business 
plans in January, as activities in individual projects and multi-year agreements where such 
assistance was planned, or as specific requests from countries.  However, in all cases, the target 
for this indicator should be based on the assistance that the agency planned to provide and not 
the action of the government.  The implementing agencies and the Secretariat agreed to the 
recommendation for this subject as indicated in this document.   

Activities in Africa required for compliance that were included in Germany’s business plan 
submitted to the 48th Meeting 
 
 [An addendum to this document will be issued prior to the 49th Meeting of the Executive 
Committee addressing this section pending further input from the relevant bilateral and 
multilateral implementing agencies.]   

Approvals and the 2006 Business Plan 
 
12. Table 4 shows the approvals at the 48th Meeting and the submissions to the 49th Meeting, 
as well as the extent to which these approvals exceed or are below the values for them in the 
business plan. 
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Table 4 

 
2006 BUSINESS PLANS, APPROVALS AND SUBMISSIONS (US$) 

 
Meeting 2006 

Business 
Plans 

Value* 

Approvals/ 
Submissions in 
2006 Business 

Plans 

Approvals/ 
Submissions 
Not in 2006 

Business Plans 

Saving/ 
(Over 

Budget) 

48th Meeting 65,404,001 64,757,193 190,783 456,025
49th Meeting 23,064,192 22,812,073 102,975 149,144
Total 88,468,193 87,569,266 293,758 605,169
Chiller (48th Meeting) 2,435,800 2,444,888  (9,088)

* Based on revised 2006-2008 Business Plans taking into consideration the 48th Meeting Executive Committee 
decisions. 
 
13. Table 4 shows that values of projects approved at the 48th Meeting were lower than the 
levels that had been indicated for these activities in the 2006 business plans.   

14. As shown in Table 4, at its 48th Meeting the Executive Committee approved projects 
amounting to US $190,783 that were either not in the business plans or were not valued in the 
business plans of the implementing agencies.  However, even taking this into account, the 
Executive Committee approved (excluding chiller projects) a total value of US $456,025 less 
than that included in the 2006 business plan for these projects.   

15. Submissions to the 49th Meeting also include project values amounting to 
US $22,915,048 (including US $102,975 that were not in the business plans) that are below the 
amount included for them in the 2006 business plans.  Therefore, if all of the submissions to the 
49th Meeting are approved at the levels requested, the Executive Committee would have 
approved US $149,144 less than the total amount included in the 2006 business plans for these 
projects.   

16. However, since the submitted value is significantly lower than the business plan value, a 
more accurate appraisal will be forthcoming based on the Secretariat’s recommendations that 
will not actually be known until nearer to the Meeting.  Therefore, Table 4 will be updated based 
on the value of the Secretariat’s recommendations as part of an addendum to this document.   

17. Table 5 presents, by agency, the value of accounts included in the 2006 business plans 
and the balance of funds from projects in the 2006 business plans, which were not submitted.  
This table will also be updated based on the Secretariat’s recommendations as part of an 
addendum to this document.  
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Table 5 
 

2006 BUSINESS PLANS, APPROVALS AND SUBMISSIONS (US$) 
 

 Budget Items Total Value 
in 2006 

Business 
Plan* 

Approvals at 
the 48th 
Meeting 

Submissions 
to the 49th 
Meeting 

Balance  

Bilateral Agencies** 9,266,641 3,875,308 1,017,758 4,373,575
UNDP 21,435,063 4,494,744 2,558,118 14,382,201
UNEP 19,686,077 1,201,710 1,206,810 17,277,557
UNIDO 22,125,016 2,312,345 4,048,278 15,764,393
World Bank 82,031,744 53,063,869 14,084,084 14,883,791
Secretariat/Executive Committee 4,546,095    4,546,095
Core Unit 5,047,000    5,047,000
Treasurer 500,000    500,000
Total 164,637,636 64,947,976 22,915,048 76,774,612
Global Chiller Programme 2,435,800 2,444,888   -9,088

* Based on revised 2006-2008 Business Plans taking into consideration the 48th Meeting Executive Committee 
decisions. 
** Excluding those bilateral activities that were not charged to the 2006 to 2008 bilateral contributions. 
 
Value of Projects Not Submitted  
 
18. Table 6 addresses the remaining account value of activities not submitted to the 48th or 
49th Meetings that were included in the 2006 business plans.   

Table 6 
 

REMAINING ACTIVITIES IN 2006 BUSINESS PLANS AND PROJECTS NOT 
SUBMITTED (US$) 

 
Agency Remaining 2006 

Business Plan Value*
Amount Required 

for Compliance 
Amount Not Required 

for Compliance 
Bilateral Agencies 4,417,533 4,317,533 100,000
UNDP 13,765,358 13,765,358 0
UNEP 16,822,795 16,348,195 474,600
UNIDO 16,141,163 16,033,663 107,500
World Bank 14,929,500 14,929,500 0
Total 66,076,349 65,394,249 682,100

* Based on revised 2006-2008 Business Plans taking into consideration the 48th Meeting Executive Committee 
decisions. 
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19. Table 6 indicates that US $65.4 million in activities required for compliance were not 
submitted to the 48th or 49th Meetings.  The value required for compliance is defined as those 
activities required by the compliance oriented model, institutional strengthening, 
Secretariat/Executive Committee/Treasurer, CAP, core unit funds, activities maintained in the 
business plan by Executive Committee decision, and a pharmaceuticals project that might be 
submitted in 2006 if funds become available.  Those activities not required for compliance 
include MDI activities and all other new activities.  A detailed list of all remaining activities 
required for compliance totalling 214 and those not required for compliance are provided in 
Annexes I and II, respectively.   

Countries subject to Compliance Decisions in the 2006 Business Plans 
 
20. Annex III presents a list of countries that have been subject to decisions on compliance 
for which the required action had not been accomplished as at 26 May 2006, and where activities 
that have not yet been submitted are shown in the 2006 business plans.  The list contains 34 
projects and agreements with a total value of over US $6.2 million.  These projects and 
agreements should be submitted to the 50th Meeting to prevent any delays in the implementation 
of activities that may facilitate compliance.   

Forward Commitments 
 
 [The addendum to be issued prior to the 49th Meeting of the Executive Committee will also 
address the section on Forward Commitments based on draft agreements currently under 
preparation.  The addendum will further address the extent to which forward commitments 
submitted for approval at the 49th Meeting exceed the amounts associated with them in the 2006-
2008 business plans.]   

 
Observations 
 
21. Following the modifications to the 2006-2008 business plans agreed at the 48th Meeting, 
there remains an unallocated amount of US $39.931 million for the triennium.  This does not 
include any decisions that might be made at either the first meeting of 2007 with respect to 
methyl bromide activities or the first meeting of 2008 with respect to HCFC activities.   

22. A maximum of US $11.5 million from the 2007 business plans for TPMPs might be 
submitted to the 50th Meeting pending the availability of resources.   

23. The implementing agencies intend to submit a concept paper to the 50th Meeting on the 
methyl bromide activities that have been removed from UNDP and UNIDO’s business plans.   

24. Modifications to two of the performance indicators are recommended along with 
definitions to enable the Secretariat to carry out an agency-wide assessment of planned and 
completed activities developed to assist countries improve policy and regulatory measures.   

25. Bilateral and multilateral implementing agencies should be encouraged to submit those 
activities required for compliance in their 2006 business plans to the 50th Meeting. 
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RECOMMENDATIONS 
 
26. The Executive Committee may wish to consider: 

(a) Noting the Report on the status of the 2006 business plans as contained in 
UNEP/OzL.Pro/ExCom/49/5 and the fact that US $65.4 million in activities that 
were required for compliance had not been submitted to the 49th Meeting, and that 
the value of forward commitments approved at the 49th Meeting [exceeds/is 
below] the value in the 2006-2008 business plan of the Multilateral Fund by US $ 
[to be provided based on actual approvals]; 

(b) Modifying the existing performance indicators, starting with the business plans 
for 2007, as follows:   

(i) By removing the words policy and regulatory from the example for the 
indicator “Milestone Activities Completed” so that the example reads as 
follows:  “Milestone activities completed/ODS levels achieved for 
approved multi-year annual tranches versus those planned”; 

(ii) By defining the indicator “Percentage of policy/regulatory assistance 
completed versus that planned” as activities to be undertaken by the 
implementing agencies in assisting Article 5 countries in the 
development/adoption/implementation of relevant policy and regulatory 
activities including, but not limited to: enactment of licensing 
system/quota system for all controlled substances under the Montreal 
Protocol (and not limited to CFCs only), and informing the Ozone 
Secretariat accordingly; ratification of remaining amendments to the 
Montreal Protocol, when applicable; addressing relevant decisions taken 
by the Parties to the Montreal Protocol in regard to specific compliance 
issues; enactment of legislation/regulation for the certification of 
technicians, when applicable; establishment of bans on the import of 
controlled substances as in the case of halon and ODS-containing 
equipment; modifications to fire/equipment codes; and legislation for 
combating illegal trade of ODS.  These needs would be identified at the 
beginning of each year at the annual business plan coordination meeting 
and the activities to be undertaken would based upon inter alia specific 
requests from countries, activities already proposed in individual projects 
and/or in multi-year agreements, and actions associated with institutional 
strengthening projects; and 

(c) Urging bilateral and multilateral implementing agencies to submit those activities 
required for compliance in the 2006 business plans to the 50th Meeting.   
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Annex I 
 

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE 
 

 
Country Agency Type Chemical Sector / Sub-Sector Value 

($000) in 
2006 

ODP in 
2006 

Albania UNIDO PHA CFC ODS Phase-out plan 78 9.2 
Algeria Germany TAS CFC Terminal CFC Phase Out Management Plan 200 16.5 
Antigua and 
Barbuda 

IBRD PHA CFC CFC Phaseout plan 30 0.5 

Argentina UNIDO PHA CFC ODS Phase-out plan 1,186 290.8 
Argentina IBRD PHA PRO CFC Production CFC closure 2,100 728.0 
Bahamas IBRD PHA CFC CFC Phaseout plan 136 14.1 
Bahrain UNDP PHA CFC Refrigeration Servicing 152 16.0 
Bahrain UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
160  

Bangladesh UNEP TAS SEV Phaseout plan  142  
Bangladesh UNDP PHA CFC Phaseout plan CFC/CTC phase out plan 699 169.3 
Benin UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
155  

Bolivia UNDP PHA CFC Refrigeration Servicing 100 7.0 
Bolivia Canada PHA CFC Refrigeration servicing - TPMP 140  
Bosnia and 
Herzegovina 

UNIDO PHA CFC/TCA ODS Phase-out plan 326 41 

Brazil UNDP PHA CFC Phaseout plan CFC phase out plan 1,282 302.6 
Burkina Faso Canada PHA CFC Refrigeration servicing - TPMP 70  
Burkina Faso UNEP PHA CFC Terminal Phase out Management Plan 

(development) 
160  

Burundi UNDP PHA CFC Refrigeration Servicing 93 2.0 
Burundi UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  

Cameroon UNIDO PHA TCA NCPP 108 3.2 
Cameroon UNIDO PHA CFC NCPP 330 24.8 
Central African 
Republic 

France PHA CFC Implementation of a TPMP 170  

China IBRD PHA HAL/PRO 
HAL 

Halon Phaseout Plan (Production) 430 352 

China UNIDO PHA CFC Refrigeration Servicing Sector Phase-out Plan 753 691.0 
China IBRD PHA CFC Foam Phaseout Plan 2,917 702.9 
China UNDP PHA TCA Solvent Sectoral phaseout plan 5,891 169.3 
China IBRD PHA CFC Pharmaceutical Aerosols Phaseout  5,375 345.0 
Cote d'Ivoire UNIDO PHA CFC TPMP 430 47.0 
Egypt UNIDO PHA CFC ODS Phase-out plan 1,290 207.9 
Eritrea UNDP PHA CFC Refrigeration Servicing 110 4.0 
Eritrea UNEP RMP CFC Refrigeration Training programme / workshop 120  
Georgia Sweden TAS CFC Terminal CFC Phase-Out Plan - Refrigeration 

Servicing 
60  

Georgia UNDP PHA CFC Refrigeration Servicing 105 2.0 
Ghana UNDP PHA CFC Refrigeration Servicing 185 5.0 
Guinea UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  

India UNEP TRA CFC Refrigeration training programme / workshop 96 10.8 
India UNDP PHA CFC Phaseout plan CFC phase out plan 180 24.2 
India Switzerland PHA CFC CFC phase out plan 415 48.5 
India Germany INV CFC Refrigeration Service sector Phase out plan  493 59.1 
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2006 

ODP in 
2006 

Iran UNIDO PHA TCA Solvents, Phase-out Plan 215 8.7 
Iran UNIDO PHA CTC Solvents, Phase-out Plan 860 77.0 
Kenya Germany INV MBR Fumigant - MeBr phase-out in vegetables and 

horticultural crops (except cut flowers) 
130 12.0 

Kenya UNDP PHA MBR Fumigant Methyl bromide 220 12.6 
Kenya France PHA CFC CFC phase out plan 373  
Kuwait UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
105  

Kuwait UNIDO PHA CFC TPMP 204 25.0 
Kyrgyzstan UNDP PHA CFC Refrigeration Servicing 140 6.0 
Kyrgyzstan UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
147  

Lao  France PHA CFC Implementation of a TPMP 226  
Lesotho Germany PHA CFC Refrigeration - Terminal Phase Out 20 0.4 
Libya UNIDO PHA CFC CFC Phase-out plan 299 50.1 
Macedonia UNIDO PHA CFC CFC Phase-out plan 86 14.1 
Madagascar UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
195  

Malawi Germany TAS CFC Terminal CFC Phase Out Management Plan 120 9.9 
Mauritius Germany PHA CFC Refrigeration - Terminal Phase out  45 1.0 
Mexico UNIDO PHA CFC ODS Phase-out plan 322 55.4 
Morocco UNIDO PHA MBR Fumigants, Phase-out plan 443 41.0 
Namibia Germany PHA CFC Refrigeration - Terminal Phase out  105 3.0 
Niger UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  

Nigeria UNDP PHA CFC Phaseout plan CFC phase out plan 1,398 252.0 
Pakistan UNIDO PHA CTC Solvents, Sectoral Phase-out Plan 272 43.8 
Panama UNEP TAS CFC CFC phase out plan 11  
Panama UNDP PHA CFC Phaseout plan CFC phase out plan 215 35.7 
Paraguay UNDP PHA CFC Refrigeration Servicing 152 20.0 
Philippines IBRD PHA CFC CFC Phaseout plan 359 57.8 
Romania UNIDO PHA PRO 

CFC/CTC/
MBR 

ODS Production Sector 968 25.0 

Rwanda UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

98  

Saint Lucia Canada PHA CFC Refrigeration servicing - TPMP 100  
Senegal UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
150  

Serbia and 
Montenegro 

Sweden TAS CFC National Phase Out Plan for the Servicing 
Sector 

65  

Serbia and 
Montenegro 

UNIDO PHA CFC CFC Phase-out plan 1,049 132.8 

Seychelles Germany TAS CFC Terminal CFC Phase Out Management Plan 60 5.0 
Somalia UNEP RMP CFC Refrigeration Training programme / workshop 319  
Sudan UNIDO PHA CFC ODS Phase-out plan 237 41.9 
Thailand IBRD PHA MBR Fumigants Phaseout plan 1,518 117.7 
Tunisia UNIDO PHA CFC NCPP - RMP component 538 90.6 
Turkey IBRD PHA CFC Refrigeration Phaseout plan 530 54.3 
Uruguay Canada PHA CFC Refrigeration servicing - TPMP 100  
Uruguay UNDP PHA CFC Refrigeration Servicing 196 3.0 
Venezuela UNIDO PHA CFC ODS Phase-out plan 2,227 343.6 
Vietnam IBRD PHA MBR Methyl Bromide phaseout plan 323 0.0 
Yemen UNIDO PHA CFC NCPP 538 82.8 
Algeria UNIDO INV MBR Grain Fumigation 55 2.0 
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2006 

ODP in 
2006 

Algeria UNIDO INV TCA Solvents, Phase-out Plan 215 5.8 
Algeria UNIDO INV CTC Solvents, Phase-out Plan 247 21.0 
Angola Germany INS CFC Institutional Strengthening  161 13.3 
Bahamas UNEP INS CFC Institutional Strengthening 60  
Bangladesh UNDP INS CFC Several Ozone unit support 140 10.7 
Barbados UNDP PRP CFC Refrigeration Servicing 16  
Barbados UNEP PRP CFC Terminal Phase out Management Plan 

(preparation) 
17  

Barbados UNEP INS CFC Institutional Strengthening 118  
Belize UNDP PRP CFC Refrigeration Servicing 16  
Belize UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Benin Canada PRP CFC Refrigeration servicing - TPMP 10  
Bhutan UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
34  

Brazil UNDP INS CTC Several Ozone unit support 377 29.0 
Brunei Darussalam UNEP INS CFC Institutional Strengthening 70  
Burkina Faso UNEP INS CFC Institutional Strengthening 73  
Burundi UNEP INS CFC Institutional Strengthening 58  
Cambodia UNDP PRP CFC Refrigeration Servicing 13  
Cambodia UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Cameroon UNIDO PRP MBR Fumigants, Project preparation 32 0.0 
Cape Verde UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
34  

Cape Verde UNEP INS CFC Institutional Strengthening 60  
Central African 
Republic 

France PRP CFC Assistance in the preparation of a Terminal 
Phase-Out Management Plan 

34  

Chad UNEP INS CFC Institutional Strengthening 60  
China UNDP INS CFC Several Ozone unit support 419 32.2 
Comoros UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
232  

Congo, DR UNIDO INV TCA Solvents, Phase-out Plan 55 0.4 
Congo, DR UNIDO INV CTC Solvents, Phase-out Plan 218 13.0 
Cook Islands UNEP INS CFC Institutional Strengthening 60  
Cote d'Ivoire UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
339  

Dominica UNEP INS CFC Institutional Strengthening 60  
Dominican 
Republic 

UNDP TAS HAL Halons Sectoral phaseout plan 24  

East Timor UNEP INS CFC Institutional Strengthening 100  
Ecuador IBRD INS CFC Renewal of Institutional Strengthening 136 0.0 
Ecuador IBRD INV MBR Methyl Bromide Elimination 688 32.0 
Eritrea UNEP INS CFC Institutional Strengthening 100  
Ethiopia UNEP INS CFC Institutional Strengthening 60  
Fiji  UNEP INS CFC Institutional Strengthening 60  
Gabon UNEP INS CFC Institutional Strengthening 60  
Gambia Germany PRP CFC Project Preparation TPMP 34 2.8 
Georgia UNEP INS CFC Institutional Strengthening 61  
Ghana UNDP INS CFC Several Ozone unit support 150 0.0 
Global IBRD TAS CTC Phaseout of CTC in chlor-alkali sector 108  
Global UNEP TAS CFC  Technical assistance / support 8,643  
Grenada UNEP INS CFC Institutional Strengthening 60  
Guatemala UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
34  
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2006 

ODP in 
2006 

Guatemala UNEP INS CFC Institutional Strengthening 63  
Guinea UNEP INS CFC Institutional Strengthening 60  
Guinea Bissau UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
20  

Guinea Bissau UNEP INS CFC Institutional Strengthening 60  
Haiti UNEP TAS HAL Halon technical assistance/ support  28  
Haiti UNEP INS CFC Institutional Strengthening 100  
Honduras UNDP PRP CFC Refrigeration Servicing 16  
Honduras UNEP PRP CFC Terminal Phase out Management Plan 

(preparation) 
17  

Iran UNDP INS CFC Several Ozone unit support 187 14.3 
Iraq UNEP INS CFC Institutional Strengthening 100  
Kenya UNDP TAS TCA Solvent Sectoral phaseout plan 25 1.0 
Kenya UNDP INS CFC Several Ozone unit support 163 0.0 
Kuwait UNIDO TAS HAL Halon, Technical assistance 71 0.0 
Kyrgyzstan UNEP INS CFC Institutional Strengthening 115  
Lao  UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Lao  UNEP INS CFC Institutional Strengthening 60  
Lebanon UNDP INS CFC Several Ozone unit support 167 12.8 
Lesotho UNEP INS CFC Institutional Strengthening 52  
Liberia Germany PRP CFC Project Preparation TPMP 34 2.8 
Liberia UNEP INS CFC Institutional Strengthening 85  
Malawi Germany PRP CFC Project Preparation TPMP 34 2.8 
Malaysia UNDP INS CFC Several Ozone unit support 300 23.1 
Maldives UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
34  

Maldives UNEP INS CFC Institutional Strengthening 60  
Mali UNEP INS CFC Institutional Strengthening 61  
Marshall Islands UNEP INS CFC Institutional Strengthening 60  
Mexico UNIDO PRP MBR Fumigants, Project preparation 75 0.0 
Mongolia UNEP INS CFC Institutional Strengthening 58  
Morocco UNIDO TAS HAL Halon, Technical assistance 71 21.0 
Morocco UNEP INS CFC Institutional Strengthening 155 12.8 
Mozambique Germany PRP CFC Project Preparation TPMP 34 2.8 
Mozambique UNEP INS CFC Institutional Strengthening 81  
Myanmar UNEP INS CFC Institutional Strengthening 60  
Nauru UNEP INS CFC Institutional Strengthening 60  
Nepal UNDP PHA CFC Refrigeration Servicing 13  
Nepal UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
20  

Nepal UNEP INS CFC Institutional Strengthening 54  
Nicaragua UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Niue UNEP INS CFC Institutional Strengthening 60  
Pakistan UNDP INS CFC Several Ozone unit support 241 18.6 
Paraguay UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
319  

Peru UNDP PRP CFC Refrigeration Servicing 16  
Peru UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Region: ASP Australia TAS SEV Regional Network for 14 Article 5 Countries 
in the Pacific  

104  

Region: LAC Sweden TAS SEV Regional Enforcement Networking to prevent 
illegal trade in LA region 

260  



UNEP/OzL.Pro/ExCom/49/5 
Annex I 

 

5 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2006 

ODP in 
2006 

Romania UNIDO TAS HAL Halon, Technical assistance 70 1.8 
Romania UNIDO INV CTC Process Agents, Terminal Umbrella 1,613 200.0 
Rwanda UNEP INS CFC Institutional Strengthening 65  
Saint Kitts and 
Nevis 

UNEP TAS MBR Technical assistance / support 20  

Saint Vincent and 
the Grenadines 

UNEP INS CFC Institutional Strengthening 60  

Sao Tome and 
Principe 

UNEP PRP CFC Terminal Phase out Management Plan 
(development) 

34  

Sao Tome and 
Principe 

UNEP INS CFC Institutional Strengthening 60  

Saudi Arabia UNEP INS CFC Institutional Strengthening 100  
Serbia and 
Montenegro 

UNIDO INV MBR Fumigants, Phase-out plan 538 25.0 

Seychelles Germany PRP CFC Project Preparation TPMP  23 1.9 
Seychelles UNEP INS CFC Institutional Strengthening 60  
Sierra Leone UNDP TAS HAL Halons Sectoral phaseout plan 40 4.0 
Somalia UNEP INS CFC Institutional Strengthening 70  
Sri Lanka UNDP INS CFC Several Ozone unit support 144 11.1 
Sudan UNIDO PRP MBR Project preparation, Fumigants 22 0.0 
Sudan UNEP INS CFC Institutional Strengthening 100 8.3 
Suriname UNDP PRP CFC Refrigeration Servicing 16  
Suriname UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Suriname UNEP INS CFC Institutional Strengthening 95  
Swaziland Germany PRP CFC Project Preparation TPMP  34 2.8 
Swaziland UNEP INS CFC Institutional Strengthening 60  
Swaziland UNEP TAS MBR Technical assistance / support 90  
Swaziland Germany TAS CFC Terminal CFC Phase Out Management Plan 333 27.5 
Tanzania Germany PRP CFC Project Preparation TPMP 34 2.8 
Tanzania UNEP INS CFC Institutional Strengthening 60  
Togo UNEP INS CFC Institutional Strengthening 61  
Trinidad and 
Tobago 

UNDP INS CFC Several Ozone unit support 65 0.0 

Trinidad and 
Tobago 

UNEP TAS MBR Technical assistance / support 90  

Turkey IBRD INS CFC Renewal of Institutional Strengthening 280 0.0 
Tuvalu UNEP INS CFC Institutional Strengthening 60  
Uganda Germany PRP CFC Project Preparation TPMP  34 2.8 
Uganda UNEP INS CFC Institutional Strengthening 60  
Uganda Germany TAS CFC Terminal CFC Phase Out Management Plan 232 19.1 
Vanuatu UNEP INS CFC Institutional Strengthening 60  
Western Samoa UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
34  

Yemen UNEP PRP CFC National Phase out Management Plan for CFC 
consumption (development) 

57  

Yemen UNEP PHA CFC National Phase out Management Plan for CFC 
consumption (development) 

339  

Zambia Germany PRP CFC Project Preparation TPMP 34 2.8 
Zambia UNEP INS CFC Institutional Strengthening 66  
Zimbabwe UNEP INS CFC Institutional Strengthening 100 8.3 
Zimbabwe UNDP TAS CTC Solvent Technical Assistance 100 9.0 
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Annex II 
 

REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE 
 
 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2006 

ODP in 
2006 

East Timor UNEP PRP CFC Country programme preparation 68  
Global Japan TRA SEV UNEP Supplementary Training Programme to 

be Carried Out in Conjunction with JICA (Japan 
International Cooperation Agency)'s Training 
Programme 

100  

Iraq UNEP PRP CFC Country programme preparation 68  
Iraq UNIDO PRP SEV ODS phase-out plan preparation 108 0.0 
Saudi Arabia UNEP PHA CFC National Phase out Management Plan for CFC 

consumption (development) 
339  
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Annex III 
 

COUNTRIES SUBJECT TO DECISIONS ON COMPLIANCE FOR WHICH ACTIONS 
HAVE NOT YET BEEN REPORTED THAT HAVE ACTIVITIES IN THE 2006 

BUSINESS PLANS THAT HAVE NOT YET BEEN SUBMITTED 
 

Country Agency Decision Action Chemical Activity in 2006 
Business Plan (Sector / 

Sub-Sector) 

Value 
($000) in 

2006 

ODP 
in 

2006 

Bangladesh UNDP XVII/27 Monitor licensing system. N/a Several Ozone unit 
support 

140 10.7 

Barbados UNEP XVII/23 Report on establishment of 
licensing system 

N/a Institutional 
Strengthening 

118   

Bosnia and 
Herzegovina 

UNIDO XV/30 and 
XVII/28  

Maximum 102.1 ODP tonnes of 
CFC and 1.3 ODP tonnes of TCA 
in 2005--data not yet reported 

CFC/TCA ODS Phase-out plan 326 41 

Cape Verde UNEP 2005 data 
exceeds 
control 
measure 

2005 data exceeds control 
measure 

CFC Terminal Phase out 
Management Plan 
(development) 

34   

Cape Verde UNEP XVII/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

60   

Eritrea UNEP XVII/21 and 
XVII/23 

Submit A-7 data and report on 
establishment of licensing system 

CFC Institutional 
Strengthening 

100   

Guatemala UNEP XV/34 Ban imports of ODS-using 
equipment 

CFC Institutional 
Strengthening 

63   

Guinea Bissau UNEP XVI/24 13.137 ODP tonnes maximum of 
CFCs in 2005--not yet reported 

CFC Terminal Phase out 
Management Plan 
(development) 

20   

Guinea Bissau UNEP XVI/24 Establish licensing and quota 
system 

CFC Institutional 
Strengthening 

60   

Haiti UNEP XVI/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

100   

Honduras UNEP XVII/34 Monitor licensing system. CFC Terminal Phase out 
Management Plan 
(preparation) 

17   

Iran UNIDO XVI/20 Need a plan of action for methyl 
chloroform 

TCA Solvents, Phase-out Plan 215 8.7 

Iran UNIDO XVI/20 CTC baseline data needed CTC Solvents, Phase-out Plan 860 77.0 

Kenya UNDP XVII/23 Report on establishment of 
licensing system 

CFC Several Ozone unit 
support 

163 0.0 

Kyrgyzstan UNEP XVII/36 Introduce a ban on the import of 
equipment containing/using 
halons 

CFC Institutional 
Strengthening 

115   

Lesotho UNEP XVI/25 Introduce a quota system for the 
import of halons 

CFC Institutional 
Strengthening 

52   

Liberia UNEP XVI/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

85   

Libya UNIDO XV/36 303 ODP tonnes maximum for 
CFCs in 2005--not yet reported 

CFC CFC Phase-out plan 299 50.1 

Maldives UNEP XV/37 Monitor system for licensing 
imports and exports of ODS, 
including quotas 

CFC Institutional 
Strengthening 

60   
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Country Agency Decision Action Chemical Activity in 2006 
Business Plan (Sector / 

Sub-Sector) 

Value 
($000) in 

2006 

ODP 
in 

2006 

Mozambique UNEP XVII/20 Submit A-7 data. CFC Institutional 
Strengthening 

81   

Nauru UNEP XVII/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

60   

Niger UNEP XIV/30 180 ODP tonnes maximum for 
CFCs in 2005--not yet reported 

CFC Terminal Phase out 
Management Plan 
(implementation) 

98   

Nigeria UNDP XIV/30 180 ODP tonnes maximum for 
CFCs in 2005--not yet reported 

CFC Phaseout plan CFC phase 
out plan 

1,398 252.0 

Pakistan UNDP XVI/29 Monitor licensing system. CFC Several Ozone unit 
support 

241 18.6 

Paraguay UNDP 2005 data 
exceeds 
control 
measure 

2005 data exceeds CFC control CFC Refrigeration Servicing 152 20.0 

Paraguay UNEP 2005 data 
exceeds 
control 
measure 

2005 data exceeds control 
measure 

CFC Terminal Phase out 
Management Plan 
(implementation) 

319   

Saint Vincent 
and the 
Grenadines 

UNEP XVI/30 Monitor licensing system. CFC Institutional 
Strengthening 

60   

Sao Tome and 
Principe 

UNEP XVII/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

60   

Serbia and 
Montenegro 

UNIDO XVII/22 Submit A-7 data. MBR Fumigants, Phase-out 
plan 

538 25.0 

Sierra Leone UNDP Rec. 34/37 Explain 2004 deviation HAL Halons Sectoral phaseout 
plan 

40 4.0 

Somalia UNEP XVII/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

70   

Tanzania UNEP XVII/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

60   

Tuvalu UNEP XVII/23 Report on establishment of 
licensing system 

CFC Institutional 
Strengthening 

60   

Zimbabwe UNDP 2005 data 
exceeds 
control 
measure 

2005 data exceeds control 
measure for methyl chloroform 

CTC Solvent Technical 
Assistance 

100 9.0 
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