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1. 本综合进度报告总结了各执行机构和双边机构1以叙述形式和数据库形式报告的进

展情况和财务信息。秘书处在编写本报告时综合了所有机构的数据库中的数据。本报告由

三个部分和两个附件组成。第一部分总结了国家一级的执行进度情况，第二部分总结了截

至 2007年底的活动，第三部分是基金秘书处发表的评论和提出的意见。附件一按国家开列

了项目执行数据，附件二分析了进度报告中的数据。 

第一部分：关于国家一级执行进度的总结第一部分：关于国家一级执行进度的总结第一部分：关于国家一级执行进度的总结第一部分：关于国家一级执行进度的总结    

2. 本部分载有关于国家一级执行进度和各项多年期协定的总结。 

关于关于关于关于 2007200720072007 年期间国家一级进展情况的总结年期间国家一级进展情况的总结年期间国家一级进展情况的总结年期间国家一级进展情况的总结    

3. 秘书处审查了每个国家的执行情况。在审查时考虑到了按照 2006年上报的计划完成

日期衡量的执行中的拖延、这些拖延可能对淘汰工作造成的影响、计划支付率、以及按照

第 5 条国家报告的消耗臭氧层物质消费量数据衡量的完成率。所提到的“拖延造成的净消

耗臭氧层物质排放量”的计算办法是把有关项目每个月应该淘汰的消耗臭氧层物质数量乘

以拖延的月数。 

4. 在报告了 2007年数据的国家中，只有厄瓜多尔的 2007年消费量有所增长（增长了

36.7 ODP吨），这可能与执行中的拖延有关。 

5. 按照双边和执行机构提交的由第 53/38号决定修改的计划完成日期或 2006年进度报

告中报告的计划完成日期，以及 2007年进度报告中报告的结果，各机构原计划于 2007年
完成的项目中实际完成了 52%，并淘汰了计划淘汰量的 58%。 

多年期协定多年期协定多年期协定多年期协定    

6. 在遵守一项或多项《蒙特利尔议定书》的控制措施的背景之下，执行委员会核准了

136 项多年期协定（包括第五十四次会议核准的协定）。多年期协定是为了使一个国家履

行《蒙特利尔议定书》对一类或多类受控物质做出的规定。 

7. 按本进度报告开列的各项多年期协定细目见表 1 和表 2。 

 

                                                 
1  无法得到芬兰、日本、瑞士的数据，以供列入本报告。因此列入了这些国家的 2006年进度报告中的

数据和 2007年核定项目的核准信息。  
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表 1 

多年期协定细目多年期协定细目多年期协定细目多年期协定细目    

协定（全面协定） 缔约方 

国家消耗臭氧层物质或氟氯

化碳淘汰计划（96） 
阿富汗、阿尔巴尼亚、阿尔及利亚、安提瓜和巴布达、阿根廷、巴哈马巴林、孟

加拉国、伯利兹、玻利维亚、波斯尼亚和黑塞哥维那、巴西、布基纳法索、柬埔

寨、喀麦隆、佛得角、乍得、哥伦比亚、科摩罗、刚果、哥斯达黎加、科特迪瓦、

克罗地亚、古巴、刚果民主共和国、吉布提、多米尼克、多米尼加共和国、厄瓜

多尔、埃及、萨尔瓦多、厄立特里亚、加蓬、冈比亚、格鲁吉亚、加纳、格林纳

达、圭亚那、印度、印度尼西亚、伊朗伊斯兰共和国、肯尼亚、朝鲜民主主义人

民共和国、科威特、吉尔吉斯斯坦、老挝人民民主共和国、黎巴嫩、莱索托、利

比里亚、 阿拉伯利比亚民众国、前南斯拉夫的马其顿共和国、马达加斯加、马拉

维、马来西亚、马尔代夫、马里、毛里求斯、毛里塔尼亚、墨西哥、摩尔多瓦共

和国、蒙古、黑山、纳米比亚、尼泊尔、尼日尔、尼日利亚、阿曼、巴拿马、巴

布亚新几内亚、巴拉圭、菲律宾、卡塔尔、罗马尼亚、卢旺达、圣基茨和尼维斯、

圣卢西亚、圣文森特和格林纳丁斯、萨摩亚、圣多美和普林西比、沙特阿拉伯、

塞内加尔、塞尔维亚、塞舌尔、苏丹、阿拉伯叙利亚共和国、坦桑尼亚联合共和

国、泰国、多哥、特立尼达和多巴哥、突尼斯、土耳其、乌拉圭、委内瑞拉玻利

瓦尔共和国、越南、赞比亚、津巴布韦 
氟氯化碳生产淘汰协定（5） 阿根廷、中国、印度、墨西哥、委内瑞拉玻利瓦尔共和国 
哈龙生产淘汰协定（1） 中国 
消耗臭氧层物质生产（2） 朝鲜民主主义人民共和国、罗马尼亚 
甲基溴生产（1） 中国 
三氯乙酸生产（1） 中国 
四氯化碳淘汰计划部门协定

（消费或生产）（5） 
中国（2）、印度、朝鲜民主主义人民共和国、巴基斯坦  

氟氯化碳、四氯化碳和哈龙

加速淘汰计划（1） 
中国 

8. 表 2 开列了消费行业的淘汰协定，基金为其承担的总费用（原则上同意的费用）为

2.825亿美元，包括机构费用。这笔费用当中已有 2.594亿美元移交给各机构。 
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表 2 

消费行业的淘汰协定消费行业的淘汰协定消费行业的淘汰协定消费行业的淘汰协定 

部门（全面协定） 缔约方 
泡沫塑料（1） 中国 
哈龙（1） 中国（中国哈龙部门计划的消费部分） 
甲基溴（15） 阿根廷、中国、哥斯达黎加、洪都拉斯、肯尼亚、黎巴嫩、阿拉伯利

比亚民众国、马拉维、墨西哥、摩洛哥、阿拉伯叙利亚共和国、泰国、

土耳其、越南、津巴布韦 
溶剂（2） 中国、尼日利亚 

制冷剂管理计划（2） 阿尔及利亚、巴基斯坦 

制冷设备维修（1） 中国 
家用制冷设备（2） 中国、朝鲜民主主义人民共和国 
烟草（1） 中国 

9. 关于大多数行业淘汰方案的进度报告由执行机构在为年度工作方案申请经费时提

供。 

10. 执行委员会撤销了一项多年期协定，该协定的目的是在智利淘汰土壤病虫害控制方

面剩余的所有甲基溴用途。该协定应智利政府的请求撤销。  

11. 表 3 开列了目前正在执行的多年期协定和个别项目的数目。  

表 3 

执行中的多年期协定和单个项目的数目执行中的多年期协定和单个项目的数目执行中的多年期协定和单个项目的数目执行中的多年期协定和单个项目的数目 

 开发计划署 环境规划署 工发组织 世界银行 双边机构 共计 
多年期项目 70 46 66 41 43 266 

有淘汰量 40 41 35 8 60 184 

无淘汰量 26 42 6 5 15 94 
个别项目（投资/培
训/技术援助/示范

项目） 小计 66 83 41 13 75 278 

共计 136 129 107 54 118 544 

12. 当前正在执行的多年期项目总共有 266个（包括某些需要多期付款的项目）。个别

投资/培训/技术援助/示范项目总共有 278个，其中 184个项目将导致淘汰一定数量的消耗

臭氧层物质。当前执行个别项目最多的机构是环境规划署（83个），然后依次为双边机构

（75 个）、开发计划署（66 个）和工发组织（41 个）。世界银行当前执行的个别项目只

有 13 个。执行多年期协定最多的机构是开发计划署（70 项），然后依次为工发组织（66
项）、环境规划署（46项）、双边机构加拿大、法国、德国、日本、瑞典和瑞士（43项）

和世界银行（41项）。 
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第二部分：截至第二部分：截至第二部分：截至第二部分：截至 2002002002007777 年底的进展情况总结年底的进展情况总结年底的进展情况总结年底的进展情况总结    

13. 附件二详细分析了各项进度报告中的数据。下面总结了截至 2007年 12月 31日多边

基金资助的项目和活动的进展情况： 

（a） 淘汰情况：截至 2007年底，核准项目（不包括撤销和改变执行机构的项目）

的预期淘汰总量 419,896 ODP吨当中已有 405,422 ODP吨被淘汰。仅在 2007
年，就有 31,346 ODP吨被淘汰（包括生产量），另有 25,680 ODP吨被核准

淘汰。截至 2006年底，已核准项目（不包括撤销和改变执行机构的项目）预

期淘汰总量 390,113 ODP吨当中已有 374,199 ODP吨被淘汰。以上数字包括

2006年的 68,533 ODP吨实际淘汰量（包括生产量）和 28,816 ODP吨核准淘

汰量。 

（b） 支付/核准情况：截至 2007年底，核准支付的经费总额为 20.2亿美元（不包

括机构费用），其中已支付 17.4亿美元。支付率达到 86%。2007年支付了

1.4654亿美元，并且还核准支付 1.2171亿美元。 

（c） 成本效益：投资项目的平均成本效益：已完成项目为 3.96 美元/公斤，执行

中项目为 4.88美元/公斤。 

（d） 已完成项目数：截至 2007年底，多边基金总共为 5,429个项目（不包括已关

闭或移交的项目）提供了经费，其中 4,654个项目已经完成。因此，完成率

为 86%。 

（e） 执行速度——投资项目：投资项目平均在执行委员会核准之后 34 个月内完

成。这些项目的第一笔经费平均在核准 15个月之后支付。每个机构的情况是：

开发计划署：已完成项目的第一笔经费在核准 13个月后支付；工发组织：9
个月后；世界银行：25个月。 

（f） 执行速度——非投资项目：非投资项目平均在执行委员会核准之后 34个月内

完成。这些项目的第一笔经费平均在核准 10个月之后支付。每个机构的情况

是：开发计划署：已完成非投资项目的第一笔经费在核准 12个月后支付；环

境规划署：8 个月后；工发组织：10个月后；世界银行：18个月后。 

（g） 项目编制情况：截至 2007年底，核准的项目编制活动共计 1,147项，其中 1,083

项已经完成。各执行机构从 2007年结转了 1,550,387美元（包括已完成项目

编制活动的近 527,980美元），可用于新的项目编制活动。此外，2008年还

核准了 1,305,000美元的项目编制经费。 
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（h） 执行中的拖延：执行中投资项目的平均拖延时间为 23个月。本报告附件列出

了 57个在执行中出现拖延的项目。此外，将向第五十六次会议提交关于这些

拖延情况的报告。执行中的拖延所增加的净消耗臭氧层物质排放量总共为

18,271 ODP吨，低于去年报告的水平（22,652 ODP吨）。 

第三部分：基金秘书处的评论和建议第三部分：基金秘书处的评论和建议第三部分：基金秘书处的评论和建议第三部分：基金秘书处的评论和建议    

评论评论评论评论    

14. 秘书处针对在审查各机构的进度报告期间发现的共同问题发表评论。 

15. 大多数问题在个别的业务计划中都有详细讨论。秘书处针对单个进度报告的评论重

点强调了在过去的一年半中核准的多年期协定支付缓慢的情况，特别是在一些情况下尚未

获得必要的项目文件签名、谅解备忘录或赠款协定核准。这些评论注意到，有些情况下项

目编制拖延以及制冷剂管理计划执行缓慢都有碍最终淘汰管理计划的提交，并且还注意到

为体制建设项目支付和发放资金的相关报告问题。执行委员会一般要求个别机构提交关于

这些项目的补充情况报告。 

16. 本文件重点强调了以下两个问题：执行中的项目转用使用氟氯烃化合物的设备，以

及冷风机项目的执行委员会专用款情况。 

转用使用氟氯烃化合物的设备转用使用氟氯烃化合物的设备转用使用氟氯烃化合物的设备转用使用氟氯烃化合物的设备    

17. 执行期间仍有核准的项目将会转用使用氟氯烃化合物的设备。一个例子是在智利聚

胺 脂 泡 沫 塑 料 生 产 中 ， 开 发 计 划 署 的 淘 汰 使 用 CFC-11 最 终 总 括 项 目

（CHI/FOA/48/INV/161）。另一个例子是工发组织在阿尔及利亚的项目，该项目有关在最

后一类商业冰箱制造厂家中将 CFC-11转换成 HCFC-141b，以及将 CFC-12转换成氢氟碳

-134a技术（制冷行业最终项目）（ALG/REF/44/INV/62）。 

18. 在淘汰泡沫行业剩余各类氟氯化碳时（第二期付款），世界银行没有进一步转用氟

氯烃的计划（IDS/FOA/48/INV/172）。行业计划已经为 36家公司供资。在这些公司中，25

家公司是已经转用 HCFC-141b 的硬制喷射泡沫塑料公司。由于已经承诺了全部供资，因

此没有进一步转用使用氟氯烃化合物的设备的计划。 

19. 谨建议执行委员会审议如何敦促参与执行中项目的各国和公司转用使用氟氯烃化合

物的设备，以审议为转用非氟氯烃化合物替代技术酌情使用核准的资金。 
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冷风机项目专用款冷风机项目专用款冷风机项目专用款冷风机项目专用款    

20. 在第四十七次会议上，执行委员会核准了若干冷风机项目，并规定如果项目节能，

并且大部分国家已经收到了淘汰氟氯化碳的全面供资协定（第 46/33号决定），则可获得

多边基金以外的财政资源。尽管 2007年已经取得了一些进展，但是进展有好有坏。 

21. 关于在克罗地亚、马其顿、罗马尼亚、塞尔维亚和黑山的更换氟氯化碳离心式冷风

机的示范项目（EUR/REF/47/DEM/06），工发组织已经收到了部分对应出资，可以用于支

付为该项目核准的 110万美元中的 381,771美元。计划购买 12台冷风机，但是只授予了 5
台冷风机的订购单。其中有 4 台已经交付并开始启用。2008年 2 月，购买并交付了另外一

台在黑山的冷风机。已经编制并同对应方共同签署了执行其余 7 台冷风机（3 台在塞尔维

亚，4 台在克罗地亚）的工作安排。 

22. 加勒比离心式冷风机子行业综合管理示范项目由开发计划署的专题信托基金共同供

资 ， 其 重 点 是 利 用 无 氟 氯 化 碳 的 节 能 技 术 更 换 使 用 氟 氯 化 碳 的 冷 风 机

（LAC/REF/47/DEM/36）。开发计划署报告称，其重点关注 4 个国家，即多米尼加共和国、

牙买加、巴巴多斯、特立尼达和多巴哥，因为这些国家都是次区域中最大且工业化程度最

高的国家。 

23. 开发计划署报告称，巴西的离心式冷风机子行业综合管理示范项目的重点是利用无

氟氯化碳的节能技术更换使用氟氯化碳的冷风机（BRA/REF/47/DEM/275），但是该项目

尚未开始。开发计划署还报告说，这是因为对项目进行共同供资必须同全球环境基金会的

部门展开合作。已经签署了必要的谅解备忘录，项目已获得全球环境基金理事会的核准，

目前正在等待全球环境基金会管理层的认可。在与美洲开发银行的合作下，项目文件即将

最后定稿。 

24. 开发计划署报告称，在哥伦比亚的离心式冷风机子行业综合管理示范项目的重点是

利用无氟氯化碳的节能技术以更换使用氟氯化碳的冷风机（COL/REF/47/DEM/65），该项

目现已进入初级阶段。它报告说，全球环境基金会已经核准了该项目，并确保进行共同供

资。在获得全球环境基金会的第二次核准前不能执行该项目。 

25. 尽管环境规划署报告称正在执行活动，但是没有根据全球技术援助方案向由环境规

划署执行的冷风机行业支付资金（GLO/REF/48/TAS/275），虽然 2006年已核准对其进行

供资。 

26. 同样，旨在为印度、印度尼西亚、马来西亚和菲律宾提供援助的世界银行全球冷风

机更换项目（GLO/REF/47/DEM/268）已获得核准资金 688万美元，而 2007年并没有支付

这些资金。由于印度决定晚些时候再寻求全球环境基金会的资源，因此在印度的项目有些

拖延。 
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27. 关于阿根廷的 2006年国家氟氯化碳淘汰计划工作方案（ARG/PHA/47/INV/148），

世界银行报告说，已经在 2005年 11月项目核准前，确定了一份关于可能需要在 2005年年

中进行更换的冷风机清单。由于很难获得可以使项目有价值的种子资金，截至 2007年底，

认为阿根廷不会参与全球冷风机更换方案。现已为咨询确定了新的工作范围，以便为在冷

风机更换工作中使用国家氟氯化碳淘汰计划经费提出最佳模式，并确定将被更换的冷风机。

目前该咨询工作正在进行之中。 

28. 在等待必要的共同供资期间，其中一些项目发生拖延。多边基金的资源已在 2005
年 11月获得核准后划拨给各个机构。然而，两年之后，大部分付款之后项目仍未启动。谨

建议执行委员会审议要求多边基金秘书处向全球环境基金会秘书处咨询关于加快发放全球

环境基金会为执行委员会已核准的项目所提供的共同资金，以防止在使用核准的多边基金

资源的过程中进一步产生拖延现象。 

建议建议建议建议    

29. 谨建议执行委员会： 

（a） 注意 UNEP/OzL.Pro/ExCom/55/9中所载的多边基金综合进度报告； 

（b） 敦促参与正在执行的项目的各国和公司转用使用氟氯烃化合物的设备，以审

议为转用非氟氯烃化合物替代品酌情使用核准的供资；以及 

（c） 要求多边基金秘书处向全球环境基金会秘书处咨询关于加快发放全球环境基

金会为执行委员会已核准的项目所提供的共同资金，以防止在使用核准的多

边基金资源的过程中进一步产生拖延现象。 
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 Annex I  
  

PROJECT IMPLEMENTATION BY COUNTRY 
 

Country Phased 
Out in 
2007 

Percentage 
of Planned 
Phase-out 

Achieved in 
2007 

Estimated 
Funds 

Disbursed in 
2007 (US$) 

Funds 
Disbursed in 
2007 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2007 

Percentage 
of Planned 

Projects 
Completed 

in  2007 

Net Emission 
due to delay in 

2007 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2007 (actual 
versus Date of 

Completion  
per Proposal)

Changes in A7 or CP 
Data (2007Vs2006) 

Afghanistan 0 0% 560,246 479,928 86% 50% 19 19 No 2007 A7 or CP Data 
Albania 0   345,638 80,175 23% 100% -9 -9 -11.1 
Algeria 824 100% 423,710 156,825 37% 50% -741 -741 -117.4 
Angola 0   340,000 158,666 47%   68 68 -25.1 
Antigua and Barbuda 0   60,537 0 0% 0% 0 0   
Argentina 27 4% 3,017,008 4,744,086 157% 50% 225 225 -1,123.0 
Armenia 0     0     0 0   
Bahamas 0   273,032 0 0%   0 0   
Bahrain 4 100% 341,963 47,132 14% 100% 1 1 -17.7 
Bangladesh 18   216,686 101,244 47% 40% -38 -38 No 2007 A7 or CP Data 
Barbados 0 0% 167,939 48,331 29% 0% 25 25 No 2007 A7 or CP Data 
Belize 0 0% 159,817 77,857 49% 50% 6 6 -1.7 
Benin 0 0% 105,849 47,447 45% 67% 0 0   
Bhutan 0   43,288 15,396 36% 100% 0 0   
Bolivia 1 2% 144,807 107,145 74% 43% 85 85 No 2007 A7 or CP Data 
Bosnia and Herzegovina 30   275,105 163,494 59%   44 44 No 2007 A7 or CP Data 
Botswana 0   123,649 7,127 6% 0% 4 4 No 2007 A7 or CP Data 
Brazil 1,107 0% 4,103,726 3,255,854 79% 33% 38 38 -186.7 
Brunei Darussalam 5 32% 245,175 49,933 20% 25% 65 65 -17.9 
Burkina Faso 0   322,069 199,371 62%   0 0   
Burundi 8 100% 155,712 57,544 37% 100% 0 0   
Cambodia 61   115,753 357,332 309% 100% -19 -19 -16.7 
Cameroon 43 100% 248,490 399,403 161% 100% 3 3 -88.2 
Cape Verde 0   233,725 39,703 17% 33% 2 2 No 2007 A7 or CP Data 
Central African Republic 0 0% 147,400 24,409 17% 0% 45 45 -0.7 
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Country Phased 
Out in 
2007 

Percentage 
of Planned 
Phase-out 

Achieved in 
2007 

Estimated 
Funds 

Disbursed in 
2007 (US$) 

Funds 
Disbursed in 
2007 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2007 

Percentage 
of Planned 

Projects 
Completed 

in  2007 

Net Emission 
due to delay in 

2007 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2007 (actual 
versus Date of 

Completion  
per Proposal)

Changes in A7 or CP 
Data (2007Vs2006) 

Chad 12   145,754 96,178 66% 50% 1 1 -4.1 
Chile 22 100% 962,040 130,629 14% 25% 3 3 -164.1 
China 15,567 0% 51,247,259 77,484,772 151% 63% 1,034 1,034 No 2007 A7 or CP Data 
Colombia 0   1,083,419 918,349 85% 50% 404 404 -397.4 
Comoros 0   92,000 49,033 53% 0% 0 0   
Congo 5   86,539 72,331 84% 67% 2 2 No 2007 A7 or CP Data 
Cook Islands 0   52,000 19,723 38% 50% 0 0   
Costa Rica 72 100% 535,631 828,844 155% 100% -149 -149 -41.0 
Cote D'Ivoire 0 0% 176,378 75,210 43% 40% -231 -231 No 2007 A7 or CP Data 
Croatia 20 100% 244,040 87,207 36% 100% 2 2 -37.9 
Cuba 88   1,887,894 2,207,852 117% 100% 12 12 -160.4 
Cyprus 0     0     0 0   
Democratic People's 
Republic of Korea 

133 0% 2,204,587 892,754 40% 0% 725 725 No 2007 A7 or CP Data 

Democratic Republic of the 
Congo 

10 66% 651,275 185,352 28% 75% 2 2 -141.1 

Djibouti 8   194,733 56,188 29% 50% -3 -3 -0.9 
Dominica 0   129,981 51,899 40% 100% 0 0   
Dominican Republic 193 100% 499,438 717,050 144% 100% -183 -183 No 2007 A7 or CP Data 
Ecuador 70 82% 657,558 472,788 72% 20% 15 15 36.7 
Egypt 864 100% 2,070,919 901,550 44% 100% -3,382 -3,382 No 2007 A7 or CP Data 
El Salvador 207   133,479 216,875 162% 100% 0 0   
Equatorial Guinea 0   100,000 25,000 25% 0% 0 0   
Eritrea 0   26,000 0 0% 0% 0 0   
Ethiopia 11   129,187 13,316 10% 0% 3 3 No 2007 A7 or CP Data 
Fiji 15   176,109 82,924 47%   0 0   
Gabon 6   109,323 54,942 50% 50% -1 -1 -1.2 
Gambia 20 100% 47,491 24,866 52% 100% 0 0   
Georgia 8   258,848 176,946 68% 100% -40 -40 -8.5 
Ghana 13 100% 76,737 181,846 237% 100% -6 -6 -8.9 
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Country Phased 
Out in 
2007 

Percentage 
of Planned 
Phase-out 

Achieved in 
2007 

Estimated 
Funds 

Disbursed in 
2007 (US$) 

Funds 
Disbursed in 
2007 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2007 

Percentage 
of Planned 

Projects 
Completed 

in  2007 

Net Emission 
due to delay in 

2007 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2007 (actual 
versus Date of 

Completion  
per Proposal)

Changes in A7 or CP 
Data (2007Vs2006) 

Global 0   9,825,062 7,589,785 77% 44% 0 0   
Grenada 4 100% 172,659 31,512 18% 100% 0 0   
Guatemala 25 0% 542,314 115,583 21% 0% 155 155 -49.4 
Guinea 27 39% 130,250 82,109 63% 33% 5 5 -2.0 
Guinea-Bissau 6 44% 362,556 66,029 18% 60% 17 17 No 2007 A7 or CP Data 
Guyana 0 0% 158,247 65,489 41% 25% 4 4 -8.7 
Haiti 23 0% 237,373 56,499 24% 0% 256 256 No 2007 A7 or CP Data 
Honduras 98 0% 624,706 293,630 47% 33% 146 146 -87.3 
India 5,049 42% 12,321,466 24,122,452 196% 64% 1,620 4,433 No 2007 A7 or CP Data 
Indonesia 2,010 100% 4,658,426 4,489,577 96% 44% -4,928 -4,928 No 2007 A7 or CP Data 
Iran (Islamic Republic of) 803 116% 2,934,973 2,035,557 69% 64% -270 -270 -417.7 
Jamaica 0   76,074 13,716 18% 100% 1 1 -0.3 
Jordan 31   652,683 509,746 78% 67% -5 -5 -39.9 
Kenya -5 0% 533,043 453,259 85% 50% 36 36 -52.0 
Kiribati 0 0% 19,227 0 0% 0% 2 2 No 2007 A7 or CP Data 
Kuwait 0   248,956 190,409 76% 100% 0 0   
Kyrgyzstan 27 100% 455,725 239,321 53% 67% -1 -1 -3.8 
Lao People's Democratic 
Republic 

0 0% 137,500 109,568 80% 0% 17 17 No 2007 A7 or CP Data 

Lebanon 179   1,008,241 535,018 53% 50% -86 -86 -194.2 
Lesotho 1 100% 57,057 28,387 50% 50% 0 0   
Liberia 4   198,180 165,306 83% 100% 13 13 No 2007 A7 or CP Data 
Libyan Arab Jamahiriya 21   470,570 235,139 50% 100% 620 620 No 2007 A7 or CP Data 
Madagascar 8   107,401 112,648 105% 100% 0 0   
Malawi 0 0% 150,396 71,156 47% 100% 0 0   
Malaysia 5   3,441,844 1,710,089 50% 0% 90 90 No 2007 A7 or CP Data 
Maldives 0   128,662 78,604 61% 100% 1 1 No 2007 A7 or CP Data 
Mali 58 73% 222,090 73,899 33% 40% -3 -3 No 2007 A7 or CP Data 
Malta 0     0     0 0   
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Country Phased 
Out in 
2007 

Percentage 
of Planned 
Phase-out 

Achieved in 
2007 

Estimated 
Funds 

Disbursed in 
2007 (US$) 

Funds 
Disbursed in 
2007 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2007 

Percentage 
of Planned 

Projects 
Completed 

in  2007 

Net Emission 
due to delay in 

2007 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2007 (actual 
versus Date of 

Completion  
per Proposal)

Changes in A7 or CP 
Data (2007Vs2006) 

Marshall Islands 0 0% 43,600 12,778 29% 0% 3 3 No 2007 A7 or CP Data 
Mauritania 11 100% 196,092 149,049 76% 100% -7 -7 No 2007 A7 or CP Data 
Mauritius 2 100% 132,295 98,408 74% 100% -1 -1 -1.0 
Mexico 0 0% 905,016 3,081,354 340% 60% -453 -453 160.2 
Micronesia (Federated States 
of) 

0 0% 36,867 10,839 29% 0% 3 3 No 2007 A7 or CP Data 

Mongolia 5 0% 106,407 62,060 58% 0% 0 0   
Montenegro 0     18,419     0 0   
Morocco 89 31% 1,275,079 1,627,541 128% 75% -59 -59 -136.0 
Mozambique 0   201,819 110,019 55% 100% 13 13 No 2007 A7 or CP Data 
Myanmar 32 86% 185,800 93,278 50% 50% -22 -22 0.0 
Namibia 11 100% 147,260 109,969 75% 100% -11 -21 0.0 
Nauru 0   31,000 7,123 23% 33% 0 0   
Nepal 0 0% 125,045 84,494 68% 25% 18 18 0.0 
Nicaragua 20   271,418 78,154 29% 50% 11 11 -24.4 
Niger 27 100% 167,346 119,942 72% 75% 0 0   
Nigeria 543 98% 2,989,480 2,982,253 100% 80% -451 -451 No 2007 A7 or CP Data 
Niue 0   44,900 28,723 64% 33% 0 0   
Oman 9 100% 114,800 74,793 65% 100% -34 -26 -15.7 
Pakistan 313 100% 1,373,282 1,347,498 98% 100% -451 -435 No 2007 A7 or CP Data 
Palau 0 0% 42,466 6,200 15% 0% 4 4 No 2007 A7 or CP Data 
Panama 0 0% 671,720 56,895 8% 17% 47 47 No 2007 A7 or CP Data 
Papua New Guinea 31   162,715 126,505 78%   0 0   
Paraguay 0 0% 291,677 78,578 27% 17% 339 364 No 2007 A7 or CP Data 
Peru 94 0% 406,945 123,675 30% 0% 120 120 -87.2 
Philippines 907   3,804,218 2,407,667 63% 0% 5 5 No 2007 A7 or CP Data 
Qatar 4 100% 38,525 56,600 147% 100% -11 -11 No 2007 A7 or CP Data 
Region: AFR 10   384,185 96,097 25% 0% 10 10   
Region: ASP 0   88,845 88,372 99% 75% 0 0   
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Country Phased 
Out in 
2007 

Percentage 
of Planned 
Phase-out 

Achieved in 
2007 

Estimated 
Funds 

Disbursed in 
2007 (US$) 

Funds 
Disbursed in 
2007 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2007 

Percentage 
of Planned 

Projects 
Completed 

in  2007 

Net Emission 
due to delay in 

2007 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2007 (actual 
versus Date of 

Completion  
per Proposal)

Changes in A7 or CP 
Data (2007Vs2006) 

Region: EUR 0   500,000 127,740 26%   0 0   
Region: LAC 0   206,000 6,017 3% 100% 0 0   
Republic of Moldova 12 100% 182,364 76,393 42% 67% -4 -4 -2.8 
Romania 195   2,185,458 1,949,716 89% 100% 134 134 No 2007 A7 or CP Data 
Rwanda 22 0% 240,363 65,894 27% 50% -6 -6 No 2007 A7 or CP Data 
Saint Kitts and Nevis 0 0% 138,949 15,000 11% 50% 1 1 -0.5 
Saint Lucia 0 0% 72,523 51,123 70% 100% 0 0   
Saint Vincent and the 
Grenadines 

0   199,880 52,978 27% 0% 1 1 -0.3 

Samoa 4   38,029 31,243 82% 50% 0 0   
Sao Tome and Principe 1   236,204 28,264 12% 50% 0 0   
Saudi Arabia 0   38,000 42,927 113% 100% 0 0   
Senegal 29   175,100 160,212 91% 50% 38 38 No 2007 A7 or CP Data 
Serbia 95 100% 732,276 406,802 56% 50% -168 -168 -180.5 
Seychelles 2   36,000 35,435 98% 100% 0 0   
Sierra Leone 0 0% 340,017 72,070 21% 17% 87 87 No 2007 A7 or CP Data 
Slovenia 0     0     0 0   
Solomon Islands 0 0% 30,599 0 0% 0% 5 5 No 2007 A7 or CP Data 
Somalia 0   76,902 0 0% 0% 0 0   
Sri Lanka 5 29% 492,456 203,077 41% 33% -17 -17 -43.1 
Sudan 70 85% 497,385 214,637 43% 50% 6 6 -59.5 
Suriname 23 100% 237,844 37,235 16% 60% 6 6 No 2007 A7 or CP Data 
Swaziland 0   77,787 34,713 45% 100% 39 39 -0.2 
Syrian Arab Republic 345 0% 1,005,506 226,582 23% 20% 154 154 -335.0 
Thailand 0   2,115,186 1,007,434 48% 100% 532 532 -141.1 
The Former Yugoslav 
Republic of Macedonia 

37 100% 112,027 118,839 106% 100% 0 0   

Togo 21   204,190 126,590 62% 75% -13 -13 No 2007 A7 or CP Data 
Tonga 0 0% 29,383 0 0% 0% 4 4 No 2007 A7 or CP Data 
Trinidad and Tobago 3   134,280 72,372 54%   10 10 -2.9 
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Country Phased 
Out in 
2007 

Percentage 
of Planned 
Phase-out 

Achieved in 
2007 

Estimated 
Funds 

Disbursed in 
2007 (US$) 

Funds 
Disbursed in 
2007 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2007 

Percentage 
of Planned 

Projects 
Completed 

in  2007 

Net Emission 
due to delay in 

2007 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2007 (actual 
versus Date of 

Completion  
per Proposal)

Changes in A7 or CP 
Data (2007Vs2006) 

Tunisia 1 100% 179,001 29,211 16% 100% -1 -1 -40.0 
Turkey 138 100% 2,403,253 1,755,994 73% 100% -266 -266 No 2007 A7 or CP Data 
Turkmenistan 0   115,693 0 0%   0 0   
Tuvalu 0 0% 24,224 7,066 29% 0% 1 1 No 2007 A7 or CP Data 
Uganda 0   118,829 31,533 27% 0% 6 6 No 2007 A7 or CP Data 
United Arab Emirats 0     0     0 0   
United Republic of Tanzania 0   211,700 87,786 41% 50% 265 265 No 2007 A7 or CP Data 
Uruguay 56 100% 324,030 476,707 147% 100% 35 35 -61.1 
Vanuatu 0   24,046 0 0% 0% 0 0   
Venezuela (Bolivarian 
Republic of) 

0   837,401 2,999,124 358% 80% 63 63 -2,615.9 

Vietnam 242 100% 440,310 484,331 110% 25% 0 0   
Yemen 44 61% 615,531 258,260 42% 67% -84 -84 -127.4 
Zambia 0   169,348 53,045 31% 50% 32 32 -2.5 
Zimbabwe 50 100% 473,005 1,125,654 238% 100% -37 -37 -143.9 
Total 31,346 58% 146,535,506 165,726,598 113% 52% -4,381 -1,530   
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Annex II 
 

ANALYSIS OF PROGRESS REPORT DATA 
 
1. In the databases submitted to the Fund Secretariat implementing and bilateral agencies 
provided detailed information on their respective shares of the 5,689 projects (including closed 
and transferred projects) approved by the Executive Committee through to 31 December 2007. In 
2007, 216 new projects and activities were approved. The Executive Committee requested that 
detailed information on a project-by-project basis be made available to Committee members, 
with a printout available upon request (decision 19/23). The database for the Consolidated 
Progress Report is provided on the Executive Committee’s intranet in the spreadsheet 
programme, Microsoft Excel 2002.   

 
OVERVIEW OF APPROVED FUNDING 
 
2. The Executive Committee approved around US $2.02 billion for the implementation of 
investment and non-investment projects through to the end of 2007. In addition, about 
US $222.65 million has been approved for agency fees and administrative support. This level of 
funding is expected to result in the phase-out of 419,896 ODP tonnes of ODS consumption and 
production. Table 1 summarises the level of approved funding, by sector and by agency, and 
indicates that most approvals of the Executive Committee have been in the refrigeration 
(US $523.1 million) and foam (US $359.4 million) sectors.  

Table 1 
 

APPROVED FUNDING BY SECTOR AND AGENCY AS AT 31 DECEMBER 2007 
 

Item UNDP 
(US$) 

UNEP  
(US$) 

UNIDO 
(US$) 

World Bank 
(US$)* 

Bilaterals 
(US$) 

Total (US$) 

Sector             
Aerosol 17,885,460 742,000 20,481,040 19,997,045 111,400 59,216,945 
Foam 156,503,473 0 65,001,514 131,062,800 6,834,833 359,402,620 
Halon 5,154,440 780,640 1,763,499 70,684,920 6,568,961 84,952,460 
Fumigants 19,437,199 2,548,571 56,530,477 5,367,950 13,554,858 97,439,055 
Multiple Sectors 0 0 39,978 2,659,787 0 2,699,765 
Other 0 0 11,317,246 5,059,360 0 16,376,606 
Phaseout Plan 49,411,010 5,923,562 53,241,929 81,552,115 26,039,901 216,168,517 
Process Agent 114,480 0 6,721,338 98,842,497 0 105,678,315 
Production 0 0 43,775,666 231,572,120 10,000,000 285,347,786 
Refrigeration 129,941,284 13,792,552 153,028,737 185,056,502 41,277,180 523,096,256 
Several 34,589,414 102,882,343 6,524,865 25,246,235 4,232,409 173,475,266 
Solvents 60,237,021 198,860 23,268,030 10,147,394 2,149,198 96,000,503 
Sterilant 417,628 0 0 661,227 0 1,078,855 
Sub-Total 473,691,409 126,868,528 441,694,319 867,909,952 110,768,740 2,020,932,948 
Agency fees/administrative costs 63,368,198 11,948,596 56,755,273 81,345,655 9,232,553 222,650,275 
TOTAL 537,059,608 138,817,124 498,449,592 949,255,606 120,001,293 2,243,583,223 
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ANNUAL SUMMARIES 
 
3. Table 2 presents an overview of status, by year. The data is presented according to the 
year when a project was approved by the Executive Committee. It treats all approvals 
(investment and non-investment projects) equally (i.e., an investment project or annual funding 
tranche of a multi-year agreement of US $1 million is considered one project as is a country 
programme preparation of US $30,000). 

4. Key indicators from the annual summary in Table 2 are: the percentage of projects 
completed, ODP phased out, and percentage of funds disbursed. In reviewing the data on funds 
disbursed, it should be noted that there are four types of disbursements:  during implementation, 
after implementation, for retroactively-financed projects, and for time-sensitive projects. 

Table 2 
 

ANNUAL SUMMARY 
 

Year 
ap-

proved 

Number 
of 

approv-
als* 

Number 
com-
pleted 

Per 
cent  
com-
pleted 

Consump-
tion ODP 

to be 
phased 

out* 

Consump-
tion ODP 

phased 
out* 

Per  
cent of 

consump-
tion ODP 

phased 
out 

Produc-
tion ODP 

to be 
phased 

out* 

Produc-
tion ODP 

phased 
out* 

Per  
cent of 

produc-
tion ODP 

phased 
out 

Approved 
funding plus 
adjustment 

(US$) 

Funds 
disbursed 

(US$) 

Per  
cent of 
funds 
dis-

bursed 

Balance 
(US$) 

Estimated 
disbursement 

in current 
year (US$) 

1991  68 68 100% 536 600 112% 0 0 0% 7,950,771 7,950,771 100% 0 0 
1992  176 176 100% 18,861 18,696 99% 0 0 0% 41,261,376 41,261,376 100% -1 0 
1993  217 217 100% 4,483 5,056 113% 0 0 0% 73,198,586 73,198,586 100% 0 0 
1994  379 378 100% 18,516 19,193 104% 1,200 1,200 100% 128,666,680 128,616,203 100% 50,477 48,828 
1995  355 354 100% 13,749 13,451 98% 0 0 0% 111,232,256 110,900,257 100% 331,998 248,051 
1996  257 257 100% 10,509 10,159 97% 0 0 0% 83,971,654 83,726,217 100% 245,437 167,563 
1997  532 530 100% 29,877 29,701 99% 11,739 11,739 100% 154,893,808 153,534,016 99% 1,359,792 310,219 
1998  422 419 99% 15,961 15,674 98% 5,826 5,826 100% 101,790,541 99,501,972 98% 2,288,570 349,088 
1999  549 533 97% 17,441 17,038 98% 11,468 11,468 100% 153,965,557 150,893,305 98% 3,130,035 1,657,233 
2000  428 415 97% 11,861 11,571 98% 8,793 8,793 100% 110,192,194 108,091,134 98% 2,101,061 1,301,625 
2001  427 402 94% 15,799 15,142 96% 7,864 7,868 100% 130,730,150 128,131,959 98% 2,598,192 2,203,545 
2002  359 320 89% 16,099 15,779 98% 7,673 7,675 100% 164,133,116 153,808,006 94% 10,275,610 7,211,907 
2003  247 203 82% 10,218 10,559 103% 7,421 7,421 100% 157,547,288 140,132,805 89% 17,414,483 9,709,172 
2004  272 178 65% 10,884 9,952 91% 17,333 17,333 100% 163,745,564 142,769,731 87% 20,975,833 14,333,066 
2005  261 132 51% 32,495 29,670 91% 58,814 58,702 100% 191,830,458 105,969,358 55% 85,861,100 45,572,203 
2006  264 70 27% 7,477 4,542 61% 21,321 20,974 98% 124,113,953 76,373,421 62% 47,740,532 18,609,939 
2007  216 2 1% 8,395 2,776 33% 17,285 16,865 98% 121,708,996 32,273,315 27% 89,435,681 56,478,780 
Total 5,429 4,654 86% 243,160 229,558 94% 176,736 175,864 100% 2,020,932,948 1,737,132,431 86% 283,808,799 158,201,217 

*Excludes Closed and Transferred Projects  
 
5. Of the US $2.02 billion in approved funding (including adjustments), the agencies 
(including bilateral agencies) have disbursed around US $1.74 billion. Projects approved by the 
Executive Committee have thus far resulted in the permanent annual phase-out of 
405,422 ODP tonnes of consumption and production of which 360,558 ODP tonnes is from 
completed projects and 44,864 ODP tonnes is from ongoing projects. Table 2 indicates that the 
percentage phased out in 1991, 1993, 1994 and 2003 exceeds 100 per cent. This is due to the 
phase-out of larger amounts of consumption than those originally indicated in some of the 
project proposals.   
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6. All projects and activities approved between 1991 and the end of 1997 have now been 
completed, with the exception of an institutional strengthening project in Uganda (UNEP 
implementation), a refrigeration project in Argentina (World Bank implementation) and two 
recovery and recycling technical assistance projects in Lebanon and Morocco (France 
implementation).   

 
SUMMARY DATA BY PROJECT TYPE 
 
7. The Executive Committee approves several different types of projects including:  country 
programme preparation, demonstration projects, institutional strengthening, project preparation, 
investment projects (including annual tranches of MYAs), training projects and technical 
assistance. Technical assistance includes UNEP’s clearing house and networking activities as 
well as publications, refrigerant management plans, and recovery and recycling projects. A 
summary of the status of projects, by category, is presented in Table 3. 

Table 3 
 

SUMMARY DATA BY PROJECT TYPE 
 

Type Number of 
approvals 

* 

Number 
completed 

Per cent 
completed

Approved 
funding     
(US$) 

Adjustment  
(US $) 

Funds 
disbursed    

 (US $) 

Per cent 
of funds 

disbursed 

Balance    
(US$) 

Estimated 
disbursement in 

currrent year 
(US $) 

Country Programme 
Preparation 

165 163 99% 8,529,659 -1,223,632 7,169,579 98% 136,448 124,861 

Demonstration 
Projects 

84 71 85% 33,503,044 -1,004,493 17,647,388 54% 14,851,163 2,472,808 

Institutional 
Strengthening 
Projects 

577 412 71% 63,373,943 62,164 48,907,714 77% 14,528,393 10,893,690 

Investment Projects 2,232 1,983 89% 1,723,225,269 -36,337,096 1,466,319,117 87% 220,626,839 118,531,124 
Project Preparation 1,147 1,083 94% 60,669,525 -12,061,071 47,058,067 97% 1,550,387 1,409,843 
Technical Assistance 
Projects 

902 656 73% 164,357,375 -8,036,292 126,452,365 81% 29,819,218 22,489,074 

Training Projects 322 286 89% 26,036,833 -162,281 23,578,201 91% 2,296,352 2,279,817 
TOTAL 5,429 4,654 86% 2,079,695,648 -58,762,700 1,737,132,431 86% 283,808,799 158,201,217 

*Excludes Closed and Transferred Projects. 
 
8. Of the 5,429 projects approved by the Executive Committee, 2,232 (about 41 per cent) 
are classified as investment projects. Investment projects represent around US $1.69 billion of 
the US $2.02 billion approved for activities under the Multilateral Fund (83 per cent of the total 
funds approved). The second largest number of projects, in terms of approved funding, is 
classified as technical assistance, for which the Committee has approved a total of over 
US $156.32 million. 

9. By the end of 2007, 99 per cent of country programme preparation projects had been 
completed and 97 per cent of the funds allocated for project preparation activities had been 
disbursed.  
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10. By the end of 2007, 89 per cent of investment projects had been completed, 85 per cent 
of demonstration projects had been completed, and 77 per cent of approved funds had been 
disbursed for institutional strengthening projects. 

 
COMPLETED PROJECTS 
 
11. Completed projects/activities are defined in decisions 17/22 and 19/23 as projects that 
have been commissioned and where the ODS addressed has been phased out. A further decision 
(decision 28/2) extends the definition to cover situations where no further use of CFCs in the 
sectors covered is in evidence, where an alternative product is being produced (and/or production 
has begun), and where the equipment using CFCs has been destroyed/dismantled/rendered 
unusable with respect to ODSs. Work programme activities without an ODS phase-out are 
considered completed when the activity is finished (e.g., for a workshop, when it has been 
conducted). 

12. Overall, 98 per cent of the funds approved for completed investment projects have been 
disbursed. The reason that 100 per cent of funds have not been disbursed for completed projects 
is that it may take from six months to one year to finalise accounting records. 

Completed Investment Projects 
 
13. Table 4 presents information on investment projects that have been completed since 
1991. The table presents the data in total, followed by data according to region, sector, 
implementation characteristics, and disbursement method. 
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Table 4 
 

CUMULATIVE COMPLETED INVESTMENT PROJECTS 
 

Item Number 
of 

projects 

Approved 
funds plus 
adjustment 

(US $) 

Per cent 
of funds 

disbursed 

Consumption 
ODP phased 

out** 

Production 
ODP phased 

out** 

Average  
number of  

months from 
approval to first 

disbursement 

Average 
number of 

months from 
approval to 
completion 

Overall cost-
effectiveness 
to the fund 
(US$/kg.) 

TOTAL 1,983 1,387,193,294 98% 197,902 152,346 15 34 $3.96 
Region  
Africa 257 96,387,503 97% 11,719 0 13 36 $8.23 
Asia & Pacific 1,194 1,028,389,169 98% 160,587 139,391 16 35 $3.43 
Europe 82 51,005,998 95% 6,662 175 10 25 $7.46 
Latin America and Caribbean 450 211,410,625 99% 18,934 12,780 15 34 $6.67 
Global n/a 0 0% 0 0 n/a n/a n/a 
Sector  
Aerosol 112 28,353,536 99% 25,097 0 16 38 $1.13 
Foam 971 336,317,451 99% 63,692 0 15 33 $5.28 
Fumigants 40 34,961,170 95% 2,063 0 9 43 $16.95 
Halon 34 69,809,706 84% 39,973 40,458 16 27 $0.87 
Multiple Sectors* 4 2,605,995 88% 419 0 28 78 $6.23 
Other 8 16,059,360 99% 1,424 0 12 20 $11.28 
Phaseout Plan 65 106,924,562 90% 17,473 10,128 12 25 $3.87 
Process Agent 19 85,591,363 100% 5,690 32,108 11 24 $2.26 
Production 34 227,073,920 100% 0 69,652 8 11 $3.26 
Refrigeration 578 408,431,886 99% 36,072 0 16 38 $11.32 
Solvents 115 69,990,491 100% 5,938 0 20 31 $11.79 
Sterilant 3 1,073,855 100% 61 0 15 34 $17.71 
Implementation Characteristics  
Agency Implementation 1,321 515,218,670 99% 68,046 10,071 11 31 $6.60 
National Implementation 662 871,974,624 97% 129,856 142,275 24 40 $3.20 
Time or Objective-sensitive Accounts  
Time-Sensitive 0 0 0% 0 0 n/a n/a n/a 
Objective-Sensitive 1,983 1,387,193,294 98% 197,902 152,346 15 34 $3.96 
Disbursement Method  
During Implementation 1,899 1,355,872,088 98% 193,291 151,846 15 35 $3.93 
After Implementation 48 17,182,619 100% 2,510 0 21 24 $6.84 
Retroactive Funding 36 14,138,587 100% 2,100 500 15 8 $5.44 
* No funds are listed for the multiple sector investment project, but are recorded in appropriate sector.  
** Total phased out for the Fund is 405,422 includes 10,310 from completed non-investment projects and 44,864 from ongoing projects.  
Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.    

 
14. As of 31 December 2007, investment projects representing around US $1.39 billion have 
been completed, resulting in the permanent phase-out of 350,248 ODP tonnes2 with an overall 
cost-effectiveness of US $3.96/kg ODP phased out.   

                                                 
2  Total phased out for the Fund includes 350,248 ODP tonnes from completed investment projects, 
10,310 ODP tonnes from completed non-investment projects and 44,864 from ongoing projects. 
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15. The average time from approval to first disbursement was 15 months and the average 
project duration was 34 months. Project duration is only slightly impacted by retroactive projects 
(i.e., projects funded after phase-out) since they represent only around two per cent of the total 
number of completed investment projects.   

16. On a regional basis, 1,194 investment projects were completed in the Asia and Pacific 
region, 450 investment projects in Latin America and the Caribbean, 257 in Africa, and 82 in 
Europe.   

Completed Non-Investment Projects 
 
17. Table 5 presents data on cumulative completed non-investment projects. Since 1991, 
1,588 non-investment projects have been completed, representing funding support from the 
Multilateral Fund of around US $213.5 million. Ninety-seven (97) per cent of the funds for 
completed non-investment projects have been disbursed. Fifty-four (54) per cent of completed 
non-investment funding is in the sector identified as “several”, which means those projects that 
have an impact on more than one sector (such as UNEP’s clearinghouse and networking 
activities).   
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Table 5 
 

CUMULATIVE COMPLETED NON-INVESTMENT PROJECTS 
 

Item Number of 
projects 

Approved 
funds plus 
adjustment 

(US $) 

Per cent of 
funds 

disbursed 

Average number of 
months from 

approval to first 
disbursement 

Average number 
of months from 

approval to 
completion 

TOTAL 1,588 213,499,292 97% 10 34 
Region  
Africa 433 38,191,452 95% 10 37 
Asia & Pacific 442 58,046,480 97% 12 35 
Europe 95 9,005,641 90% 10 35 
Latin America and Caribbean 381 46,271,170 98% 10 36 
Global 237 61,984,549 97% 5 22 
Sector  
Aerosol 18 1,566,170 99% 10 32 
Foam 19 3,186,359 100% 18 31 
Fumigants 107 16,125,044 99% 7 32 
Halon 66 9,727,741 94% 13 37 
Multiple Sectors 1 53,792 100% 56 58 
Other 1 76,499 100% 7 38 
Phaseout Plan 15 2,594,691 95% 7 38 
Process Agent 0 0 0% n/a n/a 
Production 0 0 0% n/a n/a 
Refrigeration 472 53,661,611 96% 13 41 
Several 863 124,060,178 97% 8 30 
Solvents 26 2,447,206 97% 11 23 
Sterilant 0 0 0% n/a n/a 
Implementation Characteristics  
Agency Implementation 1,322 163,880,292 96% 9 32 
National Implementation 266 49,619,000 97% 14 41 
Time or Objective-sensitive Accounts  
Time-Sensitive 431 45,402,535 95% 9 36 
Objective-Sensitive 1,157 168,096,757 97% 10 33 
Disbursement Method  
During Implementation 1,563 211,204,528 97% 10 34 
After Implementation 25 2,294,764 100% 14 21 
Retroactive Funding 0 0 0% n/a n/a 

 
18. The average time from approval to first disbursement for non-investment projects is 
much shorter than for investment projects (10 versus 15 months). Non-investment projects have 
been completed, on average, 34 months after they were approved by the Executive Committee. 
This figure is influenced by the large number of projects (863 of 1,588) classified in the sector 
called “several”, which had an average time from approval to completion of 30 months. 
Non-investment projects in the other sectors (e.g., inter alia, solvent and multiple sectors) were 
completed between 23 and 58 months after they had been approved. 

19. Almost all projects (1,322 of 1,588) were implemented by the agency concerned rather 
than through national implementation. Agency implementation of non-investment projects 
normally does not require legal agreements, which may explain the shorter period of time 
(32 months) compared with nationally-implemented non-investment projects (41 months).   
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20. Non-investment projects include work programme activities, excluding project 
preparation.   

 
ONGOING PROJECTS 
 
21. Ongoing projects are all projects that have been approved by the Executive Committee 
and were under implementation as of 31 December 2007. Key indicators in the database of 
progress towards implementing ongoing projects include: 

(a) Percentage of funds disbursed and percentage of projects that have begun 
disbursing funds; 

(b) The level of funding expected to be disbursed by the end of the year (funds 
disbursed plus estimated disbursements in 2008) as a percentage of the approved 
funding; 

(c) The average length of projected delay in implementation (project completion per 
proposal and currently planned date of completion); and  

 
(d) Information provided by the implementing agencies in the remarks column of the 

project-by-project listing in the database.   
 
Ongoing Investment Projects 
 
22. Table 6 presents information on the status of investment projects under implementation 
by region, sector, and implementation characteristics. 
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Table 6 
 

CUMULATIVE ONGOING INVESTMENT PROJECTS 
 

Item Number 
of 

projects 

Approved 
funds plus 
adjustment 

(US$) 

Per cent 
of funds 

disbursed

Number of 
projects 

disbursing

Per cent 
of projects 
disbursing

Average 
number of 

months from 
approval to 

first 
disbursement 

Average 
number of 

months from 
approval to 

planned 
completion 

Average 
length of 
delay in 
project 
planned 

completion

Overall  
cost-

effectiveness 
to the Fund 
(US$/kg.)* 

TOTAL 249 287,941,203 36% 143 57% 9 39 23 $4.88 
Region  
Africa 48 26,721,956 20% 27 56% 7 33 14 $9.99 
Asia & Pacific 114 168,530,963 34% 66 58% 11 41 23 $4.22 
Europe 21 9,126,242 23% 14 67% 8 31 21 $12.44 
Latin America and Caribbean 66 83,562,042 44% 36 55% 9 44 26 $5.32 
Global 0 0 0% 0 0% 0 n/a n/a n/a 
Sector  
Aerosol 10 27,582,400 11% 7 70% 9 49 13 $23.55 
Foam 9 10,378,067 12% 6 67% 17 53 45 $6.15 
Fumigants 40 38,957,932 46% 31 78% 9 55 19 $11.17 
Halon 4 1,831,000 43% 2 50% 29 62 45 $2.13 
Multiple Sectors 0 0 0% 0 0% n/a n/a n/a n/a 
Other 0 0 0% 0 0% n/a n/a n/a n/a 
Phaseout Plan 135 94,298,171 31% 67 50% 8 32 21 $4.51 
Process Agent 7 19,392,474 43% 6 86% 5 30 20 $2.71 
Production 11 57,200,000 58% 6 55% 7 30 19 $3.35 
Refrigeration 24 17,057,322 40% 13 54% 13 47 29 $3.07 
Solvents 9 21,243,837 6% 5 56% 9 39 16 $18.35 
Sterilant 0 0 0% 0 0% n/a n/a n/a n/a 
Implementation Characteristics  
Agency Implementation 127 132,213,843 43% 102 80% 8 43 21 $5.59 
National Implementation 122 155,727,360 29% 41 34% 14 35 25 $4.40 
Time or Objective-sensitive Accounts  
Time-Sensitive 0 0 0% 0 0% n/a n/a n/a n/a 
Objective-Sensitive 249 287,941,203 36% 143 57% 9 39 23 $4.88 
Disbursement Method  
During Implementation 249 287,941,203 36% 143 57% 9 39 23 $4.88 
After Implementation 0 0 0% 0 0% n/a n/a n/a n/a 
Retroactive Funding 0 0 0% 0 0% n/a n/a n/a n/a 

*Based on the ODS to be phased out according to the proposal. 
 
 
23. There are currently 249 investment projects under implementation. These projects 
represent approved funding (plus adjustments) of over US $287.94 million. Around 36 per cent 
of the funds have already been disbursed. The overall average cost-effectiveness of ongoing 
investment projects is US $4.88/kg ODP to be phased out, as approved.   
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24. Of the ongoing investment projects 46 per cent (114 out of 249) are for countries in the 
Asia and Pacific region, representing almost 59 per cent (US $168.53 million) of the funds 
approved for ongoing investment projects. The Latin American and the Caribbean region has 
66 investment projects under implementation, valued at US $83.56 million, Africa has 
48 projects (US $26.72 million) and Europe has 21 projects (US $9.13 million).   

25. About 33 per cent of the funds approved for ongoing investment projects, representing 
around US $94.3 million, are in the phase-out plan sector. The second largest funding allocation 
for ongoing investment projects is for the production sector (US $57.2 million) followed by the 
fumigants sector (US $38.96 million). The remaining sectors have the following number of 
investment projects under implementation: aerosol (10), foam (9), solvents (9), halon (4), process 
agent (7) and refrigeration (24).   

26. Of the 249 ongoing investment projects, 57 per cent (143) have begun disbursing funds.  

27. Most ongoing investment projects are under agency implementation (127 projects) but 
there are 122 projects under national implementation. Of agency-implemented ongoing 
investment projects, 80 per cent have begun disbursement compared with 34 per cent of 
nationally-implemented ongoing investment projects. 

28. The average number of months from approval to first disbursement is 9 months. The 
average duration of an ongoing investment project is 39 months. Typically, ongoing investment 
projects are completed 23 months later than originally planned, which could be considered the 
average delay.   

Ongoing Non-Investment Projects 
 
29. Table 7 presents information on the status of non-investment projects under 
implementation by region, sector, and implementation characteristic. 
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Table 7 
 

CUMULATIVE ONGOING NON-INVESTMENT PROJECTS 
 
Item Number 

of 
projects 

Approved 
funds plus 
adjustment 

(US$) 

Per cent 
of funds 

disbursed

Number of 
projects 

disbursing 

Per cent of 
projects 

disbursing

Average number 
of months from 
approval to first 

disbursement 

Average number 
of months from 

approval to 
planned 

completion 

Average  
length of delay 

in project 
planned 

completion 
TOTAL 462 71,086,577 24% 282 61% 14 44 17 
Region  
Africa 133 15,140,198 28% 74 56% 10 40 14 
Asia & Pacific 157 18,618,560 33% 95 61% 15 46 19 
Europe 24 3,240,015 24% 20 83% 7 35 12 
Latin America and Caribbean 133 17,881,102 30% 89 67% 18 49 19 
Global 15 16,206,702 1% 4 27% 4 33 11 
Sector  
Aerosol 6 492,000 19% 2 33% 15 51 16 
Foam 0 0 0% 0 0% n/a n/a n/a 
Fumigants 18 3,947,039 58% 16 89% 18 54 21 
Halon 18 2,712,675 38% 14 78% 22 59 26 
Multiple Sectors 0 0 0% 0 0% n/a n/a n/a 
Other 0 0 0% 0 0% n/a n/a n/a 
Phaseout Plan 75 8,874,216 29% 35 47% 8 33 12 
Process Agent 0 0 0% 0 0% n/a n/a n/a 
Production 0 0 0% 0 0% n/a n/a n/a 
Refrigeration 143 27,435,015 21% 108 76% 18 64 28 
Several 197 27,209,942 18% 103 52% 9 32 10 
Solvents 5 415,690 47% 4 80% 9 40 15 
Sterilant 0 0 0% 0 0% n/a n/a n/a 
Implementation Characteristics  
Agency Implementation 363 46,439,621 28% 224 62% 13 43 17 
National Implementation 99 24,646,956 16% 58 59% 18 49 17 
Time or Objective-sensitive Accounts  
Time-Sensitive 165 16,093,645 23% 81 49% 9 31 9 
Objective-Sensitive 297 54,992,932 24% 201 68% 16 52 22 
Disbursement Method  
During Implementation 462 71,086,577 24% 282 61% 14 44 17 
After Implementation 0 0 0% 0 0% n/a n/a n/a 
Retroactive Funding 0 0 0% 0 0% n/a n/a n/a 

 
30. There are currently 462 non-investment projects under implementation, representing 
approved funding (plus adjustments) of around US $71.09 million. Roughly 24 per cent of the 
funds for ongoing non-investment projects have been disbursed. 

31. The largest amount of funding for non-investment projects, by region, is 
US $18.62 million for the Asia and the Pacific region. Funding for ongoing non-investment 
projects in other regions is as follows: Latin America and the Caribbean, US $17.88 million; 
Africa, US $15.14 million; and, Europe, US $3.24 million. Ongoing global activities are valued 
at a total of US $16.21 million. 
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32. On a sectoral basis, most non-investment funding is applied to the refrigeration sector 
(US $27.44 million for 143 projects). There are 197 ongoing non-investment projects in the 
“several” sector category (US $27.21 million), 75 in the phase-out plan sector 
(US $8.87 million), 18 in the fumigant sector (US $3.95 million), 18 in the halon sector 
(US $2.71 million) and 11 projects for all other sectors (US $907,690). 

33. Of the 462 ongoing non-investment projects, 61 per cent (282 projects) have begun 
disbursing funds. 

34. The average number of months from approval to first disbursement is 14 months. On 
average, ongoing non-investment projects are completed 44 months from the date of approval, 
which represents a delay of 17 months.   

 
PROJECT PREPARATION 
 
35. Project preparation requests are included in annual work programmes and amendments to 
work programmes. Project preparation leads to investment projects in general and, in some cases, 
demonstration projects (in particular for methyl bromide) and the implementation of projects 
included in refrigerant management plans.   

36. Table 8 presents data on both completed and ongoing project preparation activities. The 
implementing agencies have completed 1,083 project preparation activities for which there 
remains a balance of US $527,980 that has not yet been disbursed. This figure is around 
US $121,839 higher than it had been in 2006. On average, it has taken 17 months to complete 
project preparation. 
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Table 8 
 

PROJECT PREPARATION 
 

COMPLETED PROJECT PREPARATION ONGOING PROJECT PREPARATION   
Item Number 

of 
projects 

Approved 
funds plus 
adjustment 

(US$) 

Per  
cent of 
funds 
dis-

bursed 

Average 
number of 

months 
from 

approval 
to first 

disburse-
ment 

Average 
number 

of months 
from 

approval 
to 

completion

Number 
of 

projects

Approved 
funds plus 
adjustment 

(US$) 

Funds 
disbursed 

(US$) 

Per cent
of funds 

dis-
bursed 

Average 
number  

of months 
from 

approval  
to first 

disburse-
ment 

Average 
number of 

months 
from 

approval to 
planned 

completion

Balance 
(US$) 

Estimated 
disburse-
ment in 

current year 
(US$) 

TOTAL 1,083 46,857,738 99% 5 17 64 1,568,000 545,593 35% 10 27 1,022,407 940,282 
Agency 
UNDP 368 11,189,840 98% 3 15 9 226,000 28,711 13% 13 23 197,289 197,289 
UNEP 63 1,565,231 83% 8 21 30 613,000 176,571 29% 9 24 436,429 436,429 
UNIDO 317 9,140,831 99% 6 22 17 477,000 287,048 60% 10 36 189,952 106,201 
WORLD BANK 251 21,820,815 100% 5 13 3 120,000 6,900 6% 14 43 113,100 107,000 
Bilaterals 84 3,141,021 n/a n/a n/a 5 132,000 46,363 35% n/a n/a 85,637 93,363 
Region 
Africa 251 5,969,451 96% 5 17 33 670,000 205,062 31% 10 30 464,938 427,991 
Asia & Pacific 413 23,813,904 99% 4 17 9 395,000 179,299 45% 11 26 215,701 212,363 
Europe 77 2,813,163 100% 5 18 7 123,000 30,304 25% 14 21 92,696 70,500 
Latin Amer./Car. 325 12,845,208 99% 5 16 15 380,000 130,928 34% 9 25 249,072 229,428 
Global 17 1,416,012 97% 6 16 0 0 0 0% n/a n/a 0 0 
Sector 
Aerosol 36 824,054 95% 4 16 6 345,000 115,842 34% 11 30 229,158 203,928 
Foam 173 5,068,506 100% 3 16 0 0 0 0% n/a n/a 0 0 
Fumigants 103 2,555,500 100% 5 14 7 215,000 86,803 40% 9 52 128,197 75,001 
Halon 27 846,338 98% 5 19 1 25,000 20,075 80% 21 44 4,925 4,500 
Multiple Sectors 1 39,978 100% 1 12 0 0 0 0% n/a n/a 0 0 
Other 2 240,747 100% 11 35 0 0 0 0% n/a n/a 0 0 
Phaseout Plan 78 2,369,950 91% 6 15 48 938,000 289,464 31% 10 23 648,536 645,853 
Process Agent 9 694,478 100% 8 19 0 0 0 0% n/a n/a 0 0 
Production 9 1,073,866 100% 8 13 0 0 0 0% n/a n/a 0 0 
Refrigeration 311 9,278,820 98% 6 19 1 30,000 27,676 92% 5 36 2,324 2,000 
Several 283 21,986,445 100% 3 15 0 0 0 0% n/a n/a 0 0 
Solvents 50 1,874,056 97% 6 25 1 15,000 5,733 38% 19 39 9,267 9,000 
Sterilant 1 5,000 100% 1 9 0 0 0 0% n/a n/a 0 0 
Implementation Type 
Agency 1,031 43,337,992 99% 5 17 59 1,396,000 527,521 38% 10 28 868,479 786,354 
National 52 3,519,746 99% 7 19 5 172,000 18,072 11% 15 21 153,928 153,928 
Time/Objective Accounts 
Time 115 10,501,101 100% 2 9 0 0 0 0% n/a n/a 0 0 
Objective 968 36,356,637 99% 5 18 64 1,568,000 545,593 35% 10 27 1,022,407 940,282 
Disbursement 
During Imp. 1,077 45,957,986 99% 5 17 64 1,568,000 545,593 35% 10 27 1,022,407 940,282 
After Imp. 6 899,752 100% 7 21 0 0 0 0% n/a n/a 0 0 
Retroactive 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0 

 
37. Implementing agencies have a balance of US $1.55 million carried over for project 
preparation activities in 2007. Ongoing project preparation activities are expected to take 
27 months to complete. This is 10 months longer than for completed project preparation.   
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38. On a regional basis, most of the ongoing project development activities (52 per cent) are 
in Africa. Most of the ongoing project preparation is occurring in the phase-out plan sector 
(US $938,000).   

 
PROJECT IMPLEMENTATION DELAYS 
 
39. The Executive Committee has defined projects with implementation delays as projects 
approved over 18 months with disbursement less than one per cent, or projects that are expected 
to be completed 12 months later than forecast in the last progress report (decision 22/61). 

40. In 2007, the Secretariat identified 57 projects with implementation delays, 25 of which 
had been classified with implementation delays in 2006. The total number of projects classified 
with implementation delays decreased in 2007 compared to 2006 (62 projects). However, it 
should be noted that pursuant to decision 36/14, the following types of projects are no longer so 
classified: institutional strengthening, halon banking, customs training, recovery and recycling, 
and demonstration projects. Decision 36/14 does, however, request that the Secretariat continue 
to monitor these types of projects, as appropriate. A list of the projects with implementation 
delays is attached as an appendix to this Annex. The Executive Committee maintains a 
“watching brief” on these projects as per decision 23/4, and the implementing agencies will be 
requested to report on these projects to the 56th Meeting of the Executive Committee.   

41. A separate document entitled “Status on implementation of delayed projects and 
compliance” (UNEP/OzL.Pro/ExCom/55/6) addresses follow-up information on project 
implementation delays that had been identified in the 2006 Progress Report.   

 
CLOSED AND TRANSFERRED PROJECTS 
 
42. Table 9 presents a summary of closed and transferred projects. Closed projects are 
cancelled projects. Of the 220 cancelled projects, 87 were project preparation activities. The 
World Bank has the highest number of closed projects (92). Remaining balances for closed 
projects are the result of possible unpaid commitments against these projects; however, projects 
should be classified as closed only after the balances have been returned. Implementing agencies 
provide a report on any balances from cancelled projects in the context of the Report on Balances 
and Availability of Resources (UNEP/OzL.Pro/ExCom/55/4). Four projects were cancelled and 
closed in 2007.   

43. Transferred projects are projects that have been transferred from one agency to another.  
There are 40 such transferred projects.   
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Table 9 
 

CLOSED AND TRANSFERRED PROJECTS SUMMARY 
 

Agency Number 
of 

projects 

Approved 
funding 
(US$) 

Adjustments 
(USS) 

Approved 
funding  

plus 
adjustment 

(US$) 

Funds 
disbursed 

(US$) 

Balances 
(US$) 

Percent of 
funds 

disbursed 

Consumption 
ODP to be 
phased out 

Consumption 
ODP phased 

out  

Closed Projects 
UNDP 69 15,615,129 -9,474,809 6,140,320 6,140,320 0 100% 574 528 
UNEP 3 254,000 -233,000 21,000 21,000 0 100% 0 0 
UNIDO 48 7,597,104 -4,730,975 2,866,129 2,866,129 0 100% 181 109 
World Bank 92 30,714,304 -29,352,224 1,362,080 1,362,080 0 100% 657 581 
Bilaterals 8 721,814 -416,869 304,945 196,465 108,480 17% 5 0 
Total 220 54,902,351 -44,207,877 10,694,474 10,585,994 108,480 100% 1,416 1,218 
Transferred Projects 
UNDP 15 1,871,269 -1,179,821 691,448 691,448 0 100% 10 10 
UNEP 4 150,667 -150,667 0 0 0 0% 0 0 
UNIDO 0 0 0 0 0 0 0% 0 0 
World Bank 8 1,423,130 -1,423,130 0 0 0 0% 0 0 
Bilaterals 13 2,994,424 -1,593,502 1,400,922 155,208 1,196,214 3% 232 0 
Total 40 6,439,490 -4,347,120 2,092,370 846,656 1,196,214 40% 242 10 
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Appendix 
 

PROJECTS WITH IMPLEMENTATION DELAYS 
 

Code Agency Project Title Category of Delays 
JAM/FUM/47/TAS/22 Canada Technical assistance to phase-out the use of methyl bromide 12 months delays 
MEX/FUM/42/TAS/122 Canada Technical assistance to comply with 2005 phase-out of 20% of methyl bromide 12 months delays 
MOR/FUM/29/INV/37 France Phase-out of methyl bromide use in the cut flower and banana production 12 months delays 
SYR/REF/29/INV/53 France Conversion from CFC-12 to HFC-134a technology in the manufacture of commercial refrigeration equipment 

at Shoukairi and Co. 
12 and 18 months delays 

YEM/FUM/41/TAS/21 Germany Technical assistance programme for the  phase-out of methyl bromide in agriculture 12 months delays 
ARG/REF/18/INV/39 IBRD Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A. 12 months delays 
ECU/FUM/26/TAS/23 IBRD Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry 12 months delays 
JOR/HAL/32/INV/69 IBRD Terminal halon-1211 and halon-1301 phase-out umbrella project for fire equipment manufacturers and 

suppliers in Jordan converting to ABC powder, CO2, HFC-227ea and inert gases as substitutes 
12 months delays 

THA/HAL/32/INV/134 IBRD Terminal halon-1211 and halon-1301 phase-out project for fire equipment manufacturers and suppliers 
converting to ABC powder, CO2, HFC-227ea and inert gases 

12 months delays 

NIR/SEV/38/TAS/104 Japan Assistance for a national information, education and communication campaign for compliance with the 
Montreal Protocol 

12 months delays 

SRL/PHA/43/TAS/26 Japan National compliance action plan: incentive programme for commercial and industrial refrigeration end-users 18 months delays 
SRL/PHA/43/TAS/27 Japan National compliance action plan: MAC recovery/recycling and retrofit 12 months delays 
SRL/PHA/43/TAS/28 Japan National compliance action plan: recovery and recycling programme 12 and 18 months delays 
GLO/SEV/47/TAS/269 Portugal Communication and cooperation support to Portuguese speaking countries (Angola, Cape Verde, East Timor, 

Guinea Bissau, Mozambique and Sao Tome and Principe) 
18 months delays 

MEX/FUM/42/TAS/118 Spain Technical assistance to comply with 2005 phase-out of 20% of methyl bromide 12 months delays 
AFR/FUM/38/TAS/32 UNDP Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for low-

volume consuming countries 
12 months delays 

ARG/SEV/45/TAS/144 UNDP Assistance to carry out an HCFC survey 12 months delays 
BRA/SEV/45/TAS/271 UNDP Assistance to carry out an HCFC survey 12 months delays 
CHI/FOA/48/INV/161 UNDP Terminal umbrella project for phase-out of the use of CFC-11 in the manufacture of polyurethane foam 18 months delays 
CHI/SOL/41/TAS/154 UNDP Technical assistance to phase-out ozone depleting solvents 12 months delays 
COL/PAG/48/INV/66 UNDP Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at 

Prodesal S.A. 
12 and 18 months delays 

COL/SEV/45/TAS/62 UNDP Assistance to carry out an HCFC survey 12 months delays 
FIJ/PHA/47/TAS/15 UNDP Implementation of the TPMP (investment component) 18 months delays 
IDS/SEV/45/TAS/169 UNDP Assistance to carry out an HCFC survey 12 months delays 
IND/ARS/41/TAS/368 UNDP MDI Transitional Strategy 12 and 18 months delays 
IND/SEV/45/TAS/391 UNDP Assistance to carry out an HCFC survey 12 months delays 
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Code Agency Project Title Category of Delays 
IRA/SEV/45/TAS/172 UNDP Assistance to carry out an HCFC survey 12 months delays 
LEB/SEV/45/TAS/60 UNDP Assistance to carry out an HCFC survey 12 months delays 
MAL/FUM/43/TAS/151 UNDP Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of methyl 

bromide 
12 months delays 

MAL/SEV/45/TAS/155 UNDP Assistance to carry out an HCFC survey 12 months delays 
MEX/SEV/45/TAS/127 UNDP Assistance to carry out an HCFC survey 12 months delays 
SRL/SEV/45/TAS/30 UNDP Assistance to carry out an HCFC survey 12 months delays 
SYR/REF/38/INV/86 UNDP Sector phase out plan for CFCs in the refrigeration manufacturing sector (except domestic refrigeration) 12 months delays 
SYR/SEV/45/TAS/90 UNDP Assistance to carry out an HCFC survey 12 months delays 
URU/ARS/43/INV/42 UNDP Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) 12 months delays 
VEN/SEV/45/TAS/102 UNDP Assistance to carry out an HCFC survey 12 months delays 
AFR/SEV/45/TAS/33 UNEP Sub-regional project on harmonisation of legislative and regulatory mechanisms to improve monitoring and 

control of ODS consumption in English-speaking Africa 
12 months delays 

ARG/REF/32/TRA/115 UNEP Training programme for the refrigeration servicing sector (Phase III) 12 months delays 
GLO/ARS/39/TAS/246 UNEP Development of guidelines to promote safety an aerosol conversions 12 months delays 
GLO/REF/48/TAS/275 UNEP Global technical assistance programme in the chiller sector 18 months delays 
GLO/SEV/39/TAS/248 UNEP Production of OzonAction Newsletter in Russian, translation of 4 refrigeration/customs training modules into 

Russian, and reprinting and updating existing publications 
12 months delays 

GLO/SEV/45/TAS/262 UNEP Assistance for regional awareness raising (2005) 12 months delays 
SOM/SEV/35/TAS/01 UNEP Formulation of national phase out strategy 12 months delays 
SRL/PHA/43/TAS/24 UNEP National compliance action plan: halon bank management 18 months delays 
STK/FUM/50/TAS/11 UNEP Technical assistance to phase out the use of methyl bromide 12 months delays 
ALG/FUM/50/TAS/65 UNIDO Technical assistance to phase out methyl bromide in pulses disinfestations 12 months delays 
ALG/REF/44/INV/62 UNIDO Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of commercial 

refrigerator manufactures ( refrigeration sector terminal project) 
12 months delays 

BRA/FUM/46/INV/273 UNIDO Total phase-out of MB used in tobacco, flowers, ornamentals, strawberries and other uses 12 months delays 
CRO/PHA/52/TAS/30 UNIDO Monitoring and verification audit report 12 months delays 
DOM/FUM/38/INV/33 UNIDO Phase-out of methyl bromide in melon, flowers and tobacco 12 months delays 
IDS/SOL/44/INV/162 UNIDO Plan for terminal phase-out of ODS in the solvent sector 12 months delays 
IRA/FOA/28/INV/50 UNIDO Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing 

technology at Bahman Plastic Co. 
12 months delays 

IRA/FOA/37/INV/149 UNIDO Phasing out of ODS in the manufacture of flexible slabstock foam through the use of LCD blowing technology 
at Esfanj Shirvan Co.  

12 months delays 

IRA/REF/28/INV/51 UNIDO Replacement of CFC-12 refrigerant by HFC-134a at Iran Compressor Manufacturing Company (ICMC) 12 months delays 
IVC/FUM/42/INV/19 UNIDO Phase-out the use of methyl bromide commodities and storage fumigation 12 months delays 
PAK/PAG/35/INV/42 UNIDO Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals Ltd. 12 months delays 
ROM/PAG/50/INV/36 UNIDO Terminal phase-out management plan of CTC production/consumption for process agent uses 12 months delays 
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