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Table 1
ANNUAL TRANCHES NOT SUBMITTED TO TWO OR MORE CONSECUTIVE MEETINGS

	Country
	Agency
	Sector 
	Tranches
	Reason for delays
	Number of meetings late

	Antigua and Barbuda
	World Bank
	CFC Phase-out plan
	2006
	As reported to previous meetings, a change to the work plan was necessary since some time had elapsed since the approval of the national CFC phase-out plan. The World Bank has changed the work plan, begun implementation using the funds approved in the first tranche, and is conducting a verification audit..
	4

	Bahrain
	UNDP
	CFC Phase-out plan
	2008
	The grant agreement was signed and implementation started. Phase I was due to have been completed in the first week of March 2009. The submission date for the 2008 tranche (second) will be coordinated between UNDP and UNEP  based on progress made in the first tranche. The 2008 tranche will be submitted to either the 58th or 59th Meeting. Reasons for delays given to previous meetings were that activities in the first tranche had not been completed due to the delay in hiring a consultant and the associated delay finalizing the specifications for the equipment order.
	3

	Bahrain
	UNEP
	CFC Phase-out plan
	2008
	Implementation of first tranche has been slow. At previous meetings it was reported that there continued delay in signing the memorandum of understanding and transferring funds for the training institute.
	3

	Cuba
	UNDP
	ODS Phase-out plan
	2008
	Under the commercial retrofit programme, the winner of the procurement process for the purchase of materials and equipment was not able to fulfill the contract and the contracting process had to be carried out again. A new contract has been signed and the materials and equipment will arrive shortly. Both the 2008 and 2009 tranches will be submitted in 2009. The reason for delay given to the 56th Meeting was lack of sufficient disbursement of funds from existing tranches.
	2

	Kuwait
	UNEP
	ODS Phase-out plan
	2008
	Implementation has been slow. At the 56th Meeting the reason reported was the death of the national ozone officer and the resulting transition period.
	2

	Kuwait
	UNIDO
	ODS Phase-out plan
	2008
	The delay is due to the lack of a designated national ozone officer following the death of the previous ozone officer.  Despite this, UNIDO completed the procurement of equipment and the preparation of training material for training on MAC retrofits.
	2

	Paraguay
	UNDP
	CFC Phase-out plan
	2008
	There has been some progress in the planned activities but the level of disbursement of funds from the approved first tranche remained low since a large portion of the tranche corresponds to the purchase of equipment. The equipment procurement process has advanced and the purchase order was to have been  issued in March 2009 resulting in a corresponding expenditure. In view of this, the second tranche will be submitted to the 58th Meeting. UNEP is the lead agency and is aware of the status. In the previous three meetings, the reason given for the delay had also been lack of sufficient disbursement of funds from the existing approved tranche.
	4

	Paraguay
	UNEP
	CFC Phase-out plan
	2008
	As reported to the 56th Meeting, there had lack of sufficient disbursement of funds for the investment components of the existing approved tranche.  The submission of the 2008 tranche is planned for the  58th Meeting.
	2

	Sudan
	UNIDO
	ODS Phase-out plan
	2008
	Despite follow-up by UNIDO with the Government of Sudan, the verification report was not completed on time for submission to the 57th Meeting. The same explanation for the delay was reported to the 56th Meeting .
	2

	Tunisia
	World Bank
	ODS Phase-out plan
	2008
	The third party verification audit has not been completed, although further implementation of ongoing activities from the previously approved tranche is expected.  The reasons for the delay given to previous meetings include lack of time to engage a firm/consultant and complete a third party audit by the time of the submission deadline and that further implementation of the first tranche was required before a request could be made for the second tranche. 
	3

	Turkey
	World Bank
	CFC Phase-out plan
	2008
	The need to establish alternative supervision arrangements for the project since the closure of the Turkey ODS Umbrella Project , in order to ensure that the verification and reporting exercises can be carried out with the full support of all the stakeholders.  The same reason was given to the 56th meeting. It is expected that the 2008 tranche will be submitted to the 58th Meeting.
	2

	Viet Nam
	World Bank
	Methyl bromide
	2008
	Instead of a new grant agreement, the existing agreement for the national CFC and halon phase-out plan is expected to be amended in order to include methyl bromide activities.  The next tranche will not be required until end of 2009 (the 59th Meeting).  The same reason for delay was given to the 56th Meeting.
	2


Table 2
ANNUAL TRANCHES NOT SUBMITTED THAT WERE DUE FOR THE FIRST TIME THIS YEAR FOR SUBMISSION TO THE 57TH MEETING

	Country
	Agency
	Sector 
	Tranches
	Reason for delays

	Albania
	UNIDO
	ODS Phase-out plan
	2008
	Sufficient funds are available under the existing approved tranches and therefore the final two tranches will be submitted to the 59th Meeting.

	Algeria
	UNIDO
	ODS Phase-out plan
	2009
	Sufficient funds are available under the existing approved tranche. The 2009 tranche is expected to be submitted to the 59th Meeting.

	Cameroon
	UNIDO
	ODS Phase-out plan
	2009
	Sufficient funds are available under the existing approved tranches. The 2009 tranche will be submitted to the 58th Meeting.

	Cape Verde
	UNEP
	CFC Phase-out plan
	2009
	Late delivery of training equipment.

	Congo
	UNEP
	ODS Phase-out plan
	2009
	The investment component has not yet started.

	Congo
	UNIDO
	ODS Phase-out plan
	2009
	The investment component has not yet started.

	Djibouti
	UNEP
	CFC Phase-out plan
	2009
	The investment component has not yet started.

	Egypt
	UNIDO
	CFC Phase-out plan
	2008
	UNIDO and the Egyptian Environmental Affairs Agency have experienced delays in executing the retrofit demonstration projects as part of the second and third tranches of the national CFC phase-out plan, which has resulted in the delay the submission of the final 2008 tranche.  

	Eritrea
	UNEP
	ODS Phase-out plan
	2009
	Implementation has not yet started due to lack of ODS legislation

	Eritrea
	UNIDO
	ODS Phase-out plan
	2009
	Implementation has not yet started due to lack of ODS legislation

	Guyana
	UNDP
	CFC Phase-out plan
	2009
	Project implementation has been delayed and funds remain available from the approved first tranche. It is expected that the request for the 2009 tranche will be submitted to the 58th Meeting.

	Guyana
	UNEP
	CFC Phase-out plan
	2009
	There is a large operating balance due to the lack of a new ozone officer who remains tot be appointed following the death of the ozone officer in October, 2008.  UNDP components have not yet been implemented. The 2009 tranche will be submitted to the 58th Meeting. 

	Lao People's Democratic Republic
	France
	CFC Phase-out plan
	2009
	Although the first tranche was approved in April 2008, there has been a delay in the preparation of the financial agreement.

	Montenegro
	UNIDO
	ODS Phase-out plan
	2009
	Sufficient funds are available under the existing approved tranches and therefore the 2009 tranche will be submitted to the 58th Meeting.

	Niger
	UNEP
	CFC Phase-out plan
	2009
	Late delivery of training equipment.

	Niger
	UNIDO
	CFC Phase-out plan
	2009
	Delay in the tranche of UNEP, the lead implementing agency

	Qatar
	UNEP
	CFC Phase-out plan
	2009
	Slow implementation

	Qatar
	UNIDO
	CFC Phase-out plan
	2009
	Slow implementation

	Tanzania
	UNDP
	ODS Phase-out plan
	2009
	Slow implementation

	Tanzania
	UNEP
	ODS Phase-out plan
	2009
	Slow implementation.
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