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   )ليونيدوا( لمنظمة الأمم المتحدة للتنمية الصناعية التقرير المرحلي
  2008آانون الأول / ديسمبر31في 

  
  :تشمل هذه الوثيقة

  
 تعليقات وتوصيات أمانة الصندوق •
 )2008آانون الأول / ديسمبر�نون الثاني آا/يناير (2008تقرير اليونيدو المرحلي والمالي لعام  •
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 دوقـانة الصنــات أمــتعليق
  ـةمقدمـ

 
 31تعرض هذه الوثيقة تعليقات أمانة الصندوق وتوصياتها بشأن التقرير المرحلي لليونيدو عن أنشطتها حتى  1

 .وقد أرفق بها التقرير المرحلي. 2008آانون الأول /ديسمبر

  ة عن القضاياموجزلمحة 

 مليون دولار أمريكي للمشروعات متعددة السنوات التي تنفذها اليونيدو 154,9مت الموافقة على مبلغ ت •
 .2008آانون الأول / ديسمبر31 مليون دولار أمريكي في 34,5وتبقى رصيد قدره 

تمت الموافقة عليها قبل (ة مشروعات منها خمس مشروعا متعدد السنوات قيد التنفيذ؛ وصرفت 60ثمة  •
 . في المائة من المبالغ الموافق عليها20أقل من )  من عامأآثر

تشمل مستويات الصرف المنخفضة لعدة مشروعات متعددة السنوات خطط إدارة الإزالة النهائية  •
 .لبوروندي وإريتريا وغينيا وهندوراس والمكسيك والنيجر واليمن

 .المواد الهيدروآربونيةقد يطرأ تغيير على مشروع اليمن المتعدد السنوات الخاص ببدائل  •

 .تم إنشاء صندوق ذاتي التجديد لخطة فنزويلا لإزلة المواد الكلوروفلوروآربونية •

 . صنفت سبعة مشروعات بأنها تعاني من حالات تأخير في التنفيذ تعرضها لإجراءات الإلغاء •

ق بإعداد خطة حدثت حالات تأخير في إعداد المشروعات لقطاع بروميد الميثيل في صربيا وفيما يتعل •
إدارة إزالة المواد الهيدروآلوروفلوروآربونية في البحرين والبوسنة والهرسك وقطر والمملكة العربية 

 .السعودية والسودان واليمن

أو التوثيق لتيسير صرف الموارد لأغراض التعزيز المؤسسي في البوسنة /يلزم التوقيع على الوثائق و •
 .والهرسك وقطر

 في البنوك في البوسنة والهرسك تخزين الهالوناتمن التأخير في أنشطة حدثت حالات مستمرة  •
 .والجماهيرية العربية الليبية

  حالـــة التنفيـــذ

 1 756دو ـت اليونيـأزال) 2008آانون الأول /يسمبرد-آانون الثاني/يناير(خلال الفترة التي يشملها التقرير  2
 29ووافقت اللجنة التنفيذية على .  مليون دولار أمريكي29,2طنا من قدرات استنفاد الأوزون وصرفت حوالي 

من شأنها أن و مليون دولار أمريكي، 30,7 لتقوم اليونيدو بتنفيذها، قيمتها حوالي 2008مشروعا استثماريا في عام 
فاد  طنا من قدرات استن214  إنتاج قدره طنا من قدرات استنفاد الأوزون، بما في ذلك3 028يترتب عليها إزالة 

 .الأوزون

والنسبة التراآمية للمشروعات الاستثمارية التي .  مشروعا استثماريا32، أآملت اليونيدو 2008في عام  3
وأزالت .  مشروعا استثماريا تمت الموافقة على تنفيذها588من أصل )  مشروعا502( في المائة 85أآملت تعادل 
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ات استنفاد  طنا من قدر17 041  إنتاج قدره الأوزون، منها طنا من قدرات استنفاد64 189( في المائة 91اليونيدو 
 من نطناأ 70 606(ق عليها ـتها الموافافظـة مشروعامن المواد المستنفدة للأوزون المقرر إزالتها من ح) الأوزون

، 2008وبحلول نهاية ).  طنا من قدرات استنفاد الأوزون17 602  إنتاج قدرهقدرات استنفاد الأوزون، بما في ذلك
 من الموارد التي أقرتها لها اللجنة التنفيذية ) مليون دولار أمريكي408,22( في المائة 86آانت قد صرفت نسبة 

 .، غير شاملة لتكاليف دعم الوآالة) مليون دولار أمريكي475,03(

أآملت اليونيدو أيضا سبعة مشروعات للمساعدة التقنية وجددت أو أنشأت ما مجموعه أربعة مشروعات  4
 9,4 تم إقرار مبلغ ،ستند إلى الأداءي متعدد السنوات ا اتفاق58وهي تقوم حاليا بتنفيذ . 2008للتعزيز المؤسسي في عام 

ة اليونيدو في عام افظ اتفاقا أخرى متعدد السنوات إلى ح12؛ وأضيف 2008ملايين دولار أمريكي لها في عام 
 .2008المشروعات خلال عام وأآملت اليونيدو أيضا ثمانية أنشطة لإعداد . 2008

  2008التقدم المحرز على الصعيد القطري خلال عام 

وآانت اليونيدو قد اعتزمت صرف . 2008يقدم المرفق الأول تقييما، حسب البلدان، لأنشطة اليوندو في عام  5
 .لبلدان من هذه ا37 في المائة بالنسبة لـ85 بلدا أو منطقة، وحققت معدلا للصرف لا يقل عن 62مبالغ في 

 والنتائج المقدمة في 53/38ة للإنجاز التي قدمتها اليونيدو عملا بالمقرر نقحالمواعيد المعتزمة الماستنادا إلى  6
 في المائة من المشروعات التي آانت قد قررت إتمامها في 75  ما نسبته، أتمت اليونيدو2008تقريرها المرحلي لعام 

 .لإزالة المستهدفة في المائة من ا91 وحققت نسبة 2008عام 

  الاتفاقات متعددة السنوات المبنية على الأداء

وتتمثل . يجري تنفيذهاالتي  اتفاقا متعدد السنوات 60  الـأدرجت اليونيدو في تقريرها المرحلي معلومات عن 7
رحلية المصادر الرئيسية للمعلومات عن التقدم المحرز في هذه الأنشطة في برامج العمل السنوية والتقارير الم

 .المرتبطة بها

  صرف المبالغ للاتفاقات متعددة السنوات

 مشروعا متعدد السنوات قيد التنفيذ بواسطة اليونيدو ولم يصرف بعد 60 شرائح سنوية من110توجد  8
 .1وهذه الشرائح السنوية مبينة في الجدول . الرصيد المتبقي لها

  1الجدول 

  الشرائح السنوية للاتفاقات متعددة السنوات

التمويل الموافق  لاتفاقا
عليه مضافا إليه 
  التسويات

 )دولار أمريكي(

المبالغ 
  المنصرفة

 )دولار أمريكي(

  الرصيد
دولار (

 )أمريكي

المبالغ الملتزم 
  بها

دولار (
 )أمريكي

تقديرات المنصرف 
  في السنة الحالية

 )دولار أمريكي(

الفارق الذي 
يتعين صرفه 

  2009بعد 
دولار (

 )أمريكي

 78,451 14,000 4,367 92,451 397,394 489,845 ة المواد المستنفدة للأوزون في ألبانياخطة إزال

 638,816 50,000 1,679 688,816 34,684 723,500 خطة إزالة المواد المستنفدة للأوزون في الجزائر

 12,542 1 0 12,543 1,412,104 1,424,647 خطة إدارة غازات التبريد في الجزائر

 3,150,158 561,000 287,220 3,711,158 3,149,692 6,860,850  المواد الكلوروفلوروآربونية في الأرجنتينخطة إزالة

 54,120 50,000 0 104,120 1,880 106,000 خطة إزالة المواد الكلوروفلوروآربونية في بنن

 355,931 56,000 39,254 411,931 452,229 864,160 خطة إزالة المواد المستنفدة للأوزون في البوسنة والهرسك
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التمويل الموافق  لاتفاقا
عليه مضافا إليه 
  التسويات

 )دولار أمريكي(

المبالغ 
  المنصرفة

 )دولار أمريكي(

  الرصيد
دولار (

 )أمريكي

المبالغ الملتزم 
  بها

دولار (
 )أمريكي

تقديرات المنصرف 
  في السنة الحالية

 )دولار أمريكي(

الفارق الذي 
يتعين صرفه 

  2009بعد 
دولار (

 )أمريكي

 56,000 20,000 0 76,000 0 76,000 خطة إزالة المواد الكلوروفلوروآربونية في بوروندي

 91,862 75,000 86,663 166,862 538,138 705,000 خطة إزالة المواد المستنفدة للأوزون في الكاميرون

 145,216 150,000 278,688 295,216 5,261,323 5,556,539 الاستخدام المنزلي في الصين

 2,743,939 590,000 2,994,500 3,333,939 2,666,061 6,000,000 وقف إنتاج بروميد الميثيل في الصين

 0 1,620,000 1,620,000 1,620,000 5,466,599 7,086,599 بروميد الميثيل في الصين

 727,125 800,000 736,900 1,527,125 1,122,875 2,650,000 خطة الإزالة القطاعية في الصين

 0 0 0 0 11,000,000 11,000,000 ندف التبغ في الصين

 18,144 30,000 0 48,144 1,856 50,000 خطة إزالة المواد الكلوروفلوروآربونية في الكونغو

 2,262 32,000 27,500 34,262 253,238 287,500 خطة إزالة المواد الكلوروفلوروآربونية في آرواتيا

 654,496 329,000 382,070 983,496 1,816,504 2,800,000 مصرزالة المواد الكلوروفلوروآربونية في خطة إ

 50,000 50,000 0 100,000 0 100,000 خطة إزالة المواد الكلوروفلوروآربونية في إريتريا

 110,000 30,000 0 140,000 0 140,000 خطة إزالة المواد الكلوروفلوروآربونية في غينيا

 50,288 250,000 0 300,288 712 301,000 خطة إزالة المواد الكلوروفلوروآربونية في هندوراس

 150,074 505,900 250,263 655,974 1,044,026 1,700,000 بروميد الميثيل في هندوراس

 683,323 170,000 443,866 853,323 3,045,723 3,899,046 خطة إزالة رابع آلوريد الكربون في الهند

 2,368 1 29 2,369 670,831 673,200 خطة الإزالة القطاعية في الهند

 8 26,520 26,520 26,528 1,438,205 1,464,733 خطة الإزالة القطاعية في إندونيسيا

 2,342 101 173 2,443 3,308,263 3,310,706 إيرانخطة إزالة المواد الكلوروفلوروآربونية في 

 84,798 150,000 60,527 234,798 275,861 510,659 بروميد الميثيل في آينيا

آوريا الشعبية خطة إزالة المواد الكلوروفلوروآربونية في 
 الديمقراطية

536,000 357,126 178,874 2,341 50,000 128,874 

آوريا الشعبية  في رابع آلوريد الكربونخطة إزالة 
 الديمقراطية

5,684,683 5,460,924 223,759 115,322 200,002 23,757 

 3,926 60,000 0 63,926 1,301,085 1,365,011 تجاري في جمهورية آوريا الشعبية الديمقراطية/منزلي

وقف إنتاج المواد المستنفدة للأوزون في جمهورية آوريا 
 الشعبية الديمقراطية

2,566,800 2,566,800 0 0 0 0 

 158,077 40,000 147,841 198,077 21,923 220,000 خطة إزالة المواد الكلوروفلوروآربونية في الكويت

 34,021 61,000 44,869 95,021 1,174,329 1,269,350 لبنانيثيل في مبروميد ال

 418,760 92,001 48,621 510,761 1,987,186 2,497,947 ليبياخطة إزالة المواد الكلوروفلوروآربونية في 

 31,082 600,000 514,223 631,082 111,918 743,000 بروميد الميثيل في ليبيا

في جمهورية خطة إزالة المواد الكلوروفلوروآربونية 
 مقدونيا اليوغوسلافية السابقة

263,824 242,637 21,187 360 19,000 2,187 

 7,513 42,000 2,503 49,513 75,487 125,000 خطة إزالة المواد المستنفدة للأوزون في مدغشقر

 60,019 30,100 115 90,119 31,759,881 31,850,000 في المكسيكوروفلوروآربونية المواد الكلوقف إنتاج 

 745,229 262,000 215,577 1,007,229 7,087,271 8,094,500 في المكسيكخطة إزالة المواد الكلوروفلوروآربونية 

 1,233,009 500,000 47,119 1,733,009 266,991 2,000,000 بروميد الميثيل في المكسيك

 106,412 30,000 35,156 136,412 38,588 175,000 في الجبل الأسودخطة إزالة المواد الكلوروفلوروآربونية 

 801,886 669,000 359,962 1,470,886 3,131,827 4,602,713 بروميد الميثيل في المغرب

 61,000 70,000 2,991 131,000 0 131,000 خطة إزالة المواد الكلوروفلوروآربونية في النيجر

 0 0 0 0 937,384 937,384 في نيجيرياخطة إزالة المواد الكلوروفلوروآربونية 

 103,600 40,000 25,396 143,600 1,006,600 1,150,200 مذيبات متعددة في نيجيريا

 3,121 20,000 20,593 23,121 401,879 425,000 خطة إزالة المواد المستنفدة للأوزون في نيجيريا

 77,201 100,000 57,709 177,201 128,599 305,800 في عمانالة المواد الكلوروفلوروآربونية خطة إز
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التمويل الموافق  لاتفاقا
عليه مضافا إليه 
  التسويات

 )دولار أمريكي(

المبالغ 
  المنصرفة

 )دولار أمريكي(

  الرصيد
دولار (

 )أمريكي

المبالغ الملتزم 
  بها

دولار (
 )أمريكي

تقديرات المنصرف 
  في السنة الحالية

 )دولار أمريكي(

الفارق الذي 
يتعين صرفه 

  2009بعد 
دولار (

 )أمريكي

 170,790 67,693 44,583 238,483 2,507,182 2,745,665 في باآستان رابع آلوريد الكربونخطة إزالة 

 1,502 17,353 17,953 18,855 1,120,645 1,139,500 خطة إدارة غازات التبريد في باآستان

 139,238 70,000 72,586 209,238 33,262 242,500 خطة إزالة المواد الكلوروفلوروآربونية في قطر

 215,727 60,000 15,223 275,727 150,073 425,800 في رومانياخطة إزالة المواد الكلوروفلوروآربونية 

 222,688 200,000 100,000 422,688 5,877,312 6,300,000 وقف إنتاج المواد المستنفدة للأوزون في رومانيا

سان تومي في خطة إزالة المواد الكلوروفلوروآربونية 
 وبرينسيبي

66,000 21,851 44,149 7,426 44,000 149 

خطة إزالة المواد الكلوروفلوروآربونية في المملكة 
 العربية السعودية

1,287,000 82,533 1,204,467 577,844 550,000 654,467 

 1,439,218 440,000 399,555 1,879,218 609,826 2,489,044 في صربياة المواد الكلوروفلوروآربونية خطة إزال

 138,949 99,536 29,592 238,485 700,995 939,480 في السودان المستنفدة للأوزونخطة إزالة المواد 

 417,006 60,000 147,316 477,006 122,994 600,000 في سورياخطة إزالة المواد الكلوروفلوروآربونية 

 232,189 69,000 202,963 301,189 782,950 1,084,139 بروميد الميثيل في سوريا

 360,072 102,606 406,509 462,678 2,946,166 3,408,844 بروميد الميثيل في ترآيا

 233,224 2,041,615 1,096,797 2,274,839 3,323,885 5,598,724 في فنزويلاخطة إزالة المواد الكلوروفلوروآربونية 

 827,821 300,000 255,883 1,127,821 9,679 1,137,500 خطة إزالة المواد المستنفدة للأوزون في اليمن

 5,401 580,000 580,740 585,401 3,139,571 3,724,972 بروميد الميثيل في زمبابوي

 18,920,378 13,146,429 12,835,887 32,066,807 122,845,557 154,912,364 المجموع الكلي

أما البنود المكتوبة بالخط المائل فهي للبلدان التي .  في المائة20 أقل من  فيهاالبنود المكتوبة بالخط الثقيل هي للمشروعات الموافق عليها منذ أآثر من عام ونسبة المبالغ المنصرفة: ملاحظة
  . في المائة20تقل عن لها  المبالغ المنصرفة تمت الموافقة على مشروعاتها منذ أقل من عام واحد ونسبة

  

 دولارا 154 912 364المبالغ الموافق عليها للشرائح السنوية للمشاريع المتعددة السنوات وقدره مجموع من  9
 32 066 807دره ـدا قــمما يخلف رصي)  في المائة79( دولارا أمريكيا 122 845 557أمريكيا، صرفت اليونيدو 

في عام )  في المائة41( دولارا أمريكيا 13 146 429ومن هذا الرصيد، يتوقع صرف مبلغ . ة أمريكيتدولارا
 مشروعا 14 في المائة من المبالغ الموافق عليها لعدد 20يونيدو عن مبالغ منصرفة تقل نسبتها عن الوأفادت . 2009

يمة الصرف صفر أو ما يقارب الصفر وأفيد بأن ق. ة منها منذ أآثر من عامخمسمتعدد السنوات، تمت الموافقة على 
 عليها في الاجتماع الثاني أو الثالث لعام ةوافقالم، ويعزى ذلك بصفة رئيسية إلى 2008لبعض المشاريع في نهاية عام 

وتشمل هذه المشروعات خططا لإزالة المواد المستنفدة للأوزون أو المواد الكلوروفلوروآربونية في . 2008
آما في بنن والمكسيك وجمهورية (وقد بدأت بعض هذه المشروعات . نيا وهندوراس والنيجربوروندي وإريتريا وغي

 .2009في صرف مستويات آبيرة من الأموال في عام ) الكونغو واليمن

اليونيدو إلى بنن في -فيما يتعلق بخطة إدارة الإزالة النهائية في بنن، أوفدت بعثة مشترآة من اليونيب 10
فقد ، أنه قد تم الآن صرف مزيد من المبالغوبالرغم من . لى طرائق التنفيذ واتفِق ع2008تشرين الأول /أآتوبر

في وضع قائمة المعدات في صيغتها المستغرق  نتيجة للبداية المتأخرة والوقت الصرف المبدئيمستويات انخفضت 
لمشروع في لصرف المبدئي  التأخير في النجمو.  تسليم المعداتلدىالتدريب عملية وسينظم اليونيب . النهائية

 في تصرف بدأعمليات الغير أن . صول على ترخيص بالشراءالحعملية عن طول ) برازافيل(جمهورية الكونغو 
 . وأفيد بأنه تم الآن صرف معظم المبالغ 2009عام 

 يتعلق وعلى سبيل المثال، فيما. بأن البطء في صرف المبالغ اقترن بأنشطة الوآالات الأخرىأفادت اليونيدو  11
، أشارت )2008تموز /تمت الموافقة عليها في يوليه(في بوروندي ) الشريحة الأولى(بخطة إدارة الإزالة النهائية 

 .اليونيدو إلى أنها تنتظر توجيها من اليونيب قبل شراء المعدات
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 اللجنة التي أبلغ عنها لانخفاض مستويات الصرف عدم تنفيذ البلد المعني لمقرراتومن الأسباب الأخرى  12
وأفادت اليونيدو بعدم صرف أي مبالغ فيما يتعلق بخطة إدارة الإزالة النهائية للمواد الكلوروفلوروآربونية . التنفيذية

م لإصدار بصرف المبالغ بسبب عدم تطبيق نظالعدم السماح ) 2008نيسان /تمت الموافقة عليها في أبريل(في إريتريا 
 . التوفيقاجهودها لحل هذه المشكلة لم يحالفهوأشارت اليونيدو إلى أن . التراخيص

تمت الموافقة (في غينيا ) الشريحة الأولى(خطة إدارة الإزالة النهائية لأفادت اليونيدو أيضا بأن بطء الصرف  13
 لخطة إدارة الإزالة النهائيةصرف ال بتنفيذ اليونيب لبرنامج تدريبي، وأن يرتبط) 2008تموز /عليها في يوليه

مرهون بإآمال اليوئنديبي لخطة إدارة ) 2008تموز /تمت الموافقة عليها في يوليه (في هندوراس) لأولىالشريحة ا(
 .غازات التبريد في هذا البلد

تقارير حالة إضافية عن خطط إدارة الإزالة النهائية في تقديم قد ترغب اللجنة التنفيذية في أن تطلب  14
 .للنظر فيها في اجتماعها التاسع والخمسين والنيجر اسبوروندي وإريتريا وغينيا وهندور

   السنواتة متعدداتتفاقأحد الاتغيير في احتمال إجراء 

في اليمن ) الشريحة الأولى(في حالة الخطة الوطنية لإزالة المواد المستنفدة للأوزون  15
)YEM/PHA/55/INV/28ات ، لم تقدم أي أسباب لانخفاض مستوي)2008تموز /، الموافق عليها في يوليه

واتصلت اليونيدو بأمانة الصندوق المتعدد الأطراف لاستيضاح ما إذا آان يلزم إجراء تغيير على الاتفاق . الصرف
 .ليتمشى مع اندماج الشرآات الخمس التي تستخدم المواد الهيدروآربونية في اليمن

. 2008آانون الثاني /تصنيع وخدمة التبريد بالمشروع في نهاية ديسمبرعناصر تم شراء المعدات اللازمة ل 16
 لتقييم حالة شرآات 2008 ولالأآانون /يارة اليمن في أوائل ديسمبروعُين خبير متخصص في الرغاوي وقام بز
 شرآات 5وتنظر الحكومة في إدماج .  التكنولوجيا الهيدروآربونيةطبيقالتبريد التجاري العشر ولدراسة جدوى ت
وأشارت الأمانة . ينما تزود بقيتها بآلات للمواد الهيدروآلوروفلوروآربونيةوتزويدها بآلات للمواد الهيدروآربونية، ب

وإلا يمكن اقتراح ) 46/37المقرر ( الخاص بالمرونة الشرطمتسقا مع إلى أن اليونيدو يمكن أن تقوم بالتحويل ما دام 
 . مقبلةإدخال تعديل على الاتفاق في سياق تقديم الطلب المتعلق بخطة سنوية

  ذاتي التجديد للخطة الوطنية لإزالة المواد الكلوروفلوروآربونية في فنزويلاالصندوق 

أفادت اليونيدو بأن مخطط الاسترداد وإعادة التدوير مطبق بالكامل في إطار الخطة الوطنية لإزالة المواد  17
ترداد وإعادة ويعمل ضمن منظومة الاس" برودوفن"وتم ترآيب معدات الاسترداد في مبنى . الكلوروفلوروآربونية

آما أن خطة المشروع .  منهم3 889تقنيا لإعادة التبريد واعتماد  4 395 تم في الوقت الحالي تدريب دوق. التدوير
. وسينفذ برنامج لأجهزة تبريد المباني يستند إلى برنامج للحوافز وصناديق ذاتية التجديد. التجريبي مطبقة تطبيقا آاملا

 .لبيانات والإبلاغ بها وبرنامج تدريب التقنيين واعتمادهموسيستمر العمل بمنظومة رصد ا

ولتنفيذ الصندوق الذاتي التجديد في فنزويلا سيجري اختيار مصرف تجاري آما سيتم اختيار شرآة لمراجعة  18
وردا على سؤال وجهته الأمانة، أشارت اليونيدو إلى أن لها خبرة بتنفيذ المشروعات التي . الحسابات لتقييم النظام

وأشارت اليونيدو إلى أنها في الوقت الحالي تنفذ ثلاثة مشروعات مرتبطة بالطاقة عن . شمل صناديق ذاتية التجديدت
 .وتدخل فيها صناديق ذاتية التجديد) في زامبيا وآوبا والسنغال(طريق مرفق البيئة العالمية 
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  ةمشروعات فرديــ

الات تأخير في التنفيذ والمعرضة لإجراءات إلغاء لمشاريع الفردية التي تعاني من حايتناول هذا القسم  19
 ترآيز على حالة إعداد مشاريع إدارة إزالة المواد وبهإعداد المشاريع، آما يتناول المشاريع، 

 .الهيدروآلوروفلوروآربونية

  حالات التأخير في التنفيــذ

تبقى سبعة ، بعين الاعتباريةبناء على مقررات للجنة التنفيذ من القائمة تم رفعها مشروعات ةخذ أيأبعد  20
وآانت أربعة من هذه المشروعات أيضا مصنفة بأنها عانت من حالات . مشروعات تظهر بها حالات تأخير في التنفيذ

، آان عدد المشروعات التي صنفتها اليونيدو على أن بها حالات 2008وفي عام . 2007للتأخير في التنفيذ في عام 
وقد ترغب اللجنة .  في تلك السنة مشروعا ضمن هذه الفئة12 صنف ث، حي2007في عام تأخير في التنفيذ أقل منها 

 الاجتماع التاسع والخمسين عن مشروعات يصل عددها إلى قدم تقريرا إلىالتنفيذية في أن تحيط علما بأن اليونيدو ست
 .2007ة في عام سبعة بها حالات تأخير في التنفيذ ومنها أربعة مشروعات آانت مصنفة ضمن هذه الفئ

  احتمال حدوث حالات تأخير في إعداد المشروعات

في ) بروميد الميثيل(تمت الموافقة منذ أآثر من ثلاث سنوات على إعداد مشروع في قطاع غازات التبخير  21
غير أن اليونيدو . ، واستخدمت معظم المبالغ لتحديد مستويات الاستهلاك)YUG/FUM/45/PRP/26(صربيا 

ضح ما إذا آان إعداد وليس من الوا. لمشروعلعداد احتمال الإبشأن  المناقشات جارية مع الحكومةأشارت إلى أن 
وقد ترغب اللنة التنفيذية في أن تطلب . مشروع لقطاع بروميد الميثيل في صربيا سيتمخض عن مشروع استثماري

  .د التقدم المحرزتقديم تقرير إضافي عن حالة هذا المشروع إلى الاجتماع التاسع والخمسين لرص

  خطط إدارة إزالة المواد الهيدروآلوروفلوروآربونيةلمشروعات الإعداد 

ويبدو .  مشروعا لإعداد خطط لإدارة إزالة المواد الهيدروآلوروفلوروآربونية39تقوم اليونيدو حاليا بتنفيذ  22
آانون الأول /كثير منها في ديسمبرأن التقدم بطيء في عدد من هذه المشروعات، التي تقع المواعيد المقررة لإنجاز ل

2009. 

. ، لم توزع بعد أية مبالغ2008تموز / الموافقة على إعداد المشروع في يوليه صدرت فيهافي عدة حالات 23
) BHE/PHA/55/PRP/23(والبوسنة والهرسك ) BAH/PHA/55/PRP/20(وينطبق هذا على حالة البحرين 

واليمن ) SAU/PHA/55/PRP/05(ة السعودية والمملكة العربي) QAT/PHA/55/PRP/11(وقطر 
)YEM/PHA/55/PRP/29.( 

يبدو أن التعاون المشترك بين الوآالات قد يكون أحد العوامل المسهمة في بطء إحراز تقدم في تنفيذ خطط  24
ملكة قطر والم(في عدة حالات من المحددة أعلاه ف. إدارة إزالة المواد الهيدروآلوروفلوروآربونية وفي صرف المبالغ

أفادت اليونيدو بأنها تعمل بالاشتراك مع اليونيب في تنفيذ خطة إدارة إزالة المواد ) العربية السعودية واليمن
التشريعات، ب المتعلقوفي جميع الحالات، ردا على استفسارات الأمانة بشأن حالة العمل . الهيدروآلوروفلوروآربونية

علاوة على ذلك، أفادت اليونيدو فيما يتعلق بالبحرين . لعنصر من الخطةأجابت اليونيدو بأن اليونيب مسؤول عن هذا ا
)BAH/PHA/55/PRP/20(ولم تصرف لها بعد أي مبالغ، 2008تموز /، التي صدرت الموافقة عليها في يوليه 

مسؤولية تعيين الخبراء الوطنيين، وآذلك تغطية العنصر التشريعي من خطة إدارة إزالة المواد بأن 
 .، تقع على عاتق اليونيبلوروفلوروآربونيةالهيدروآ
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. عدم التحرك من جانب وحدة الأوزون الوطنيةهو  الأسباب الأخرى الممكنة لحالات التأخير أن أحديبدو  25
 2008تموز /، التي تمت الموافقة عليها في يوليه)BHE/PHA/55/PRP/23(البوسنة والهرسك خطة ففيما يتعلق ب

روط  ولم تصرف لها أي مبالغ بعد، أفادت اليونيدو بأن الش2009آانون الأول / ديسمبروتقرر لها موعد الإنجاز في
ويبدو لذلك أن لعدم تعيين استشاري ارتباطا بحالات تأخير . قدمت إلى وحدة الأوزون الوطنية لتحديد الاستشاريين

 . وحدة الأوزون الوطنيةتعزى إلى

، التي )SUD/PHA/55/PRP/21(آربونية للسودان في خطة إدارة إزالة المواد الهيدروآلوروفلورو 26
، لم يصرف 2009آانون الأول / وتقرر موعد الانتهاء منها في ديسمبر2008تموز /صدرت الموافقة عليها في يوليه

 .وليس من الواضح ما إذا آان قد حدث تعيين.  دولارا60سوى مبلغ 

قد  )CPR/PHA/55/PRP/470(ع في الصين أفادت اليونيدو بأن الموعد المعتزم لإنهاء الإعداد لمشرو 27
ن الصين هي أآبر مستهلك على الإطلاق للمواد الهيدروآلوروفلوروآربونية بين  لأ2010نيسان /تغير إلى أبريل

، وبالنظر إلى مستوى التنسيق بين الوآالات الضروري للاضطلاع بهذه الخطة لإدارة 5البلدان العاملة بموجب المادة 
 .ن سنة واحدة لا تكفي لإنجاز هذا المشروعترى اليونيدو أيدروآلوروفلوروآربونية، إزالة المواد اله

يكون التقدم واضحا في أنشطة الهيدروآلوروفلوروآربون، آما في حالة مصر وفي الحالات التي  28
)EGY/PHA/55/PRP/96(،  أفادت اليونيدو بأن هذا نتيجة لتعيين خبراء وطنيين على وجه السرعة وللمستوى
ويبدو لذلك أن التعاون جيد . لعالي للاستجابة من قِبل وحدة الأوزون الوطنية والوزارات الحكومية ذات الصلةا

التوقيت من جانب السلطات الوطنية يساعد على سرعة تنفيذ مشروعات خطط إدارة إزالة المواد 
 .الهيدروآلوروفلوروآربونية

رير حالة إضافية عن أنشطة إعداد خطط إدارة إزالة المواد قد ترغب اللجنة التنفيذية في أن تطلب تقديم تقا 29
والبوسنة والهرسك ) BAH/PHA/55/PRP/20(الهيدروآلوروفلوروآربونية في البحرين 

)BHE/PHA/55/PRP/23 ( وقطر)QAT/PHA/55/PRP/11 ( والمملكة العربية السعودية
)SAU/PHA/55/PRP/05 ( والسودان)SUD/PHA/55/PRP/21 ( واليمن)YEM/PHA/55/PRP/29.( 

  عات التعزيز المؤسسي، وبروميد الميثيل، وتخزين الهالونات، وأجهزة تبريد المبانيورمش

يتناول هذا القسم مشروعات التعزيز المؤسسي وبروميد الميثيل وتخزين الهالونات في المصارف، التي لا  30
. تقع تحت طائلة إجراءات إلغاء المشروعاتتقارير عن التأخير في التنفيذ وبالتالي لا التخضع للرصد من خلال 

 المقدمة من الوآالات لتحديد ما إذا آانت المرحليةتقارير بالبيانات العد واوتستعرض الأمانة المعلومات المستمدة من ق
ويتناول هذا . هذه المشروعات تعاني من صعوبات ولاقتراح الإجراءات التي يمكن عرضها على اللجنة للنظر فيها

ومشروعات أجهزة تبريد المباني هي آذلك موضوع . أيضا المعلومات المتعلقة بمشروعات أجهزة تبريد المبانيالقسم 
المسؤول الرئيسي المؤقت للرصد والتقييم على النحو الوارد في الوثيقة لدراسة نظرية يجريها 

UNEP/OzL.Pro/ExCom/58/9. 

  التعزيز المؤسسي

 11عزيز المؤسسي، أنشئت من خلالها وحدات أوزون وطنية في البلدان الـتقوم اليونيدو بتنفيذ مشروعات للت 31
البوسنة والهرسك ومصر والجماهيرية العربية الليبية والمكسيك والجبل الأسود وعمان وقطر وصربيا : التالية

و إلى إحراز وأشارت اليونيد. والجمهورية العربية السورية وجمهورية مقدونيا اليوغوسلافية السابقة وترآمانستان
تقدم في المشروعات الخاصة بمصر والجماهيرية العربية الليبية والمكسيك والجبل الأسود وعمان وصربيا 

 .ة وجمهورية مقدونيا اليوغوسلافية السابقة وترآمانستانريوالجمهورية العربية السو
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ي في البوسنة والهرسك ثانية هذا العام بأنه فيما يتعلق بمشروع التعزيز المؤسسمرة وأفادت الوآالة  32
)BHE/SEV/43/INS/19(وأشارت .  ما زالت وثيقة المشروع لم يوقع عليها بعد بالرغم من بذل جهود آبيرة لذلك

 . لإحياء تنفيذ هذا المشروع2009اليونيدو إلى أنها تعتزم إيفاد بعثة في عام 

بسبب عدم الامتثال ) QAT/SEV/49/INS/08(وفي قطر، تأخر البدء في تنفيذ مشروع التعزيز المؤسسي  33
وأفادت اليونيدو ). المرحلة الأولى، تمويل السنة الأولى(لشروط اليونيدوالخاصة بالإبلاغ في إطار المشروع السابق 

بأن التأخير يرجع إلى طول العملية التي ينطوي عليها الحصول على توقيع في هذا البلد وحالات التأخير في الإبلاغ 
صدر  و2008نيسان /وتم اختيار خبير وطني لوحدة تنفيذ المشروعات في أبريل.  مع اليونيدوبموجب العقد الساري

 .عقده ولكن لم تتم إعادته بعد التصديق على التوقيع إلى اليونيدو

قد ترغب اللجنة التنفيذية في أن تنظر في أن تطلب إلى البوسنة والهرسك وقطر الإسراع في التوقيع على  34
تقديم جميع الوثائق المطلوبة المقترنة بها تيسيرا لصرف المبالغ لمشروعات التعزيز المؤسسي وأن الوثائق اللازمة و

 التعزيز المؤسسي في البوسنة والهرسك يتطلب تقديم تقارير حالة إضافية عن مشروع
)BHE/SEV/43/INS/19 ( وقطر)QAT/SEV/49/INS/08 (إلى الاجتماع التاسع والخمسين. 

  لميثيلمشروعات بروميد ا

ن بالمساعدة التقنية، وخمسة أنشطة لإعداد ان خاصا نشاطا لبروميد الميثيل منها نشاط16تقوم اليونيدو بتنفيذ  35
 هذه معظمويبدو أنه يجري إحراز تقدم في . مشروعات، وثمانية مشروعات استثمارية، ومشروع تدليلي واحد

من الجزائر وتونس مفتوحة إلى أن يتم تحديد بديل وترآت الأنشطة الخاصة بإعداد المشروعات في آل . الأنشطة
 .العالي من الرطوبة فيما يتعلق بالتمور ذات المحتوىمناسب لبروميد الميثيل 

  إزالة الهالونــــات

تقوم اليونيدو بتنفيذ مشروعات لإزالة الهالونات في البوسنة والهرسك والجماهيرية العربية الليبية والكويت  36
أولى  وبعض هذه المشروعات لم تبدأ بعد أو في 2010آانون الثاني / يناير1لة الهالونات في وستحدث إزا. وعمان

 .مراحل التنفيذ

، أفادت اليونيدو )BHE/HAL/42/TAS/18(فيما يتعلق بمشروع إزالة الهالونات في البوسنة والهرسك  37
.  دولار أمريكي64 600 وقدره مشروع دولارا أمريكيا من أصل المبلغ الموافق عليه لل14 181بأنه تم صرف مبلغ 

 في العام هوبالرغم من أنه آان يُتوقع إنجاز . 2004نيسان / في أبريلوقد صدرت الموافقة على هذا المشروع
. وضع نطاق المشتروات من الخارج ومن السوق المحلي في صيغته النهائيةوتم . الماضي، فقد طرأ عليه الآن تأخير

 .دى تسوية بعض المسائل المرتبطة بالتخليص الجمرآي والإعفاء من ضريبة القيمة المضافةوسيبدأ تقديم العطاءات ل

 الاستيراد والاستهلاك الصافي للهالونات في قطاع للقضاء علىصدرت الموافقة على مشروع وضع خطة  38
المقرر (عمال  إعداد خطة أرهنا بشرط) LIB/HAL/47/TAS/26(مكافحة الحرائق في الجماهيرية العربية الليبية 

وأقادت اليونيدو في العام الماضي بأن العمل جار في اختيار .  53/12وأعيد تأآيد هذا الشرط في المقرر). 47/11
آيان لاستضافة معدات الهالونات، وأنه سيجري بعد هذا الاختيار وضع مبادئ توجيهية تفصيلية لخطة الاستدامة ومن 

غير أن الكيان الذي تحدد في البداية لاستضافة معدات خزن الهالونات لم . عثم يبدأ الاضطلاع بأنشطة تنفيذ المشرو
 .ويجري التحقق من ملاءمته) شرآة للحديد والصلب(واقترِح آيان جديد . يحصل على موافقة وزارة الصناعة

البوسنة  إزالة الهالونات في ي عن مشروعين حالة إضافيتقديم تقريريطلب أن تقد ترغب اللجنة التنفيذية في  39
 ).LIB/HAL/47/TAS/26(والجماهيرية العربية الليبية ) BHE/HAL/42/TAS/18(والهرسك 
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  مشروعات أجهزة تبريد المباني

 :أفادت اليونيدو بإحراز تقدم في المشروعات الثلاثة المتعلقة بأجهزة تبريد المباني في المناطق الثلاث التالية 40

نيا اليوغوسلافية السابقة، والجبل الأسود، ورومانيا، آرواتيا، وجمهورية مقدو(أوروبا الشرقية  •
 ؛)وصربيا

 ؛)الكاميرون، ومصر، وناميبيا، ونيجيريا، والسودان(أفريقيا  •
 ).الجمهورية العربية السورية(غرب آسيا  •

 في المائة من المبالغ الموافق عليها والالتزام 42 آان قد تم صرف نسبة 2008وأفادت بأنه بحلول نهاية  41
وفي حالة الجمهورية العربية . مشترك في المائة من المبالغ، وبأن المشروعات قد حصلت على تمويل 74 بنسبة

بكثير مستوى التمويل الذي آان )  دولار أمريكي270 000(السورية، تجاوزت المبالغ المتأتية من التمويل المشترك 
 ). دولارا أمريكيا27 165(متوقعا في الأصل 

نه قد تم في أوروبا تسليم جميع مبردات المباني الثمانية لكرواتيا والجبل الأسود ورومانيا وأفادت اليونيدو بأ 42
وأبلغت . 2008وجمهورية مقدونيا اليوغوسلافية السابقة والمبردين الخاصين بصربيا آما تم ترآيبها قبل نهاية عام 

ة السورية قد تم استبدالها وأن إعادة التهيئة بأن جميع المبردات الثلاثة المستهدفة للاستبدال في الجمهورية العربي
 .جارية بالنسبة للمبردات الأربعة الأخرى

  اتالتوصيـــ

 :قد ترغب اللجنة التنفيذية في أن 43

 ؛UNEP/OzL.Pro/ExCom/58/14تحيط علما بالتقرير المرحلي لليونيدو الوارد في الوثيقة   )أ (

 : والخمسين عن المشروعات التاليةتطلب تقديم تقارير حالة إضافية إلى الاجتماع التاسع  )ب (

 خطط إدارة الإزالة النهائية في بوروندي وإريتريا وغينيا وهندوراس والنيجر؛ )1(

في صربيا ) بروميد الميثيل(إعداد المشروع في قطاع غازات التبخير  )2(
)YUG/FUM/45/PRP/26(؛ 

ن  إدارة إزالة المواد الهيدروآلوروفلوروآربونية في البحريطأنشطة إعداد خط )3(
)BAH/PHA/55/PRP/20( والبوسنة والهرسك ،)BHE/PHA/55/PRP/23( وقطر ،
)QAT/PHA/55/PRP/11( والمملكة العربية السعودية ،)SAU/PHA/55/PRP/05( ،

 ؛)YEM/PHA/55/PRP/29(، واليمن )SUD/PHA/55/PRP/21(والسودان 

 ؛)BHE/SEV/43/INS/19(التعزيز المؤسسي في البوسنة والهرسك  )4(

 ؛)QAT/SEV/49/INS/08(المؤسسي في قطر التعزيز  )5(

 ؛)BHE/HAL/42/TAS/18(مشروع تخزين الهالونات في البنوك في البوسنة والهرسك  )6(

مشروع تخزين الهالونات في البنوك في الجماهيرية العربية الليبية  )7(
)LIB/HAL/47/TAS/26(؛ 
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عددها يبلغ مشروعات عن تحيط علما بأن اليونيدو ستقدم إلى الاجتماع التاسع والخمسين تقريرا   )ج (
 ، ومنها أربعة مشروعات آانت مصنفة ضمن فئة2008سبعة عانت من حالات تأخير في عام 

 ؛2007 في عام المشروعات المتأخرة

 تطلب إلى حكومة البوسنة والهرسك أن تعجل بالتوقيع على وثيقة مشروع التعزيز المؤسسي  )د (
)BHE/SEV/43/INS/19(؛ض المشروعيرا لصرف المبالغ لأغرا تيس 

 لمشروع التعزيز المؤسسيتطلب إلى حكومة قطر أن تعجل بالتوقيع على الاتفاقات المطلوبة   )ه(
)QAT/SEV/49/INS/08( تيسيرا لصرف المبالغ يع الوثائق المطلوبة المقترنة بهوتقديم جم 

  . للمشروعاللازمة
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Annex I 
 

UNIDO PROJECT IMPLEMENTATION BY COUNTRY 
 

Country Phased 
Out in 
2008 

Percentage of 
Planned 

Phase-out 
Achieved in 

2008 

Estimated 
Funds to be 
Disbursed in 
2008 (US$) 

2008 Funds Disbursed Percentage of 
Funds 

Disbursed 
over 

Estimation in 
2008 

Percentage of 
Planned 
Projects 

Completed in 
Current Year 

Changes in A7 or CP 
Data 

 (2008Vs2007) 

Albania 32 97% 203,039 228,853 113% 100% 1.6 

Algeria 34 101% 101,202 75,761 75% 67% -50.3 

Argentina 2 58% 739,001 724,452 98% 100% 306.9 

Bahrain 0 100% 18,000 2,861 16%   -17.7 

Barbados 0 100%   0     -5.7 

Benin 0 77%   1,880     -6.3 

Bosnia and Herzegovina 0 73% 177,001 76,928 43% 0% -11.4 

Botswana 0     0     3.2 

Brazil 34 92% 300,000 296,882 99% 100% 361,299.6 

Burkina Faso 0 100%   0     3.0 

Burundi 0 100% 2,000 2,000 100%   0.0 

Cambodia 0   1,000 0 0%   -10.6 

Cameroon 14 100% 50,001 294,212 588%   -5.2 

China 305 92% 5,795,000 5,389,266 93% 100% -4,822.2 

Colombia 0     3,985     -61.8 

Congo 0     1,856     -1.9 

Congo, DR 0   3,000 4,516 151%   -143.8 

Cote D'Ivoire 4 77% 27,501 18,595 68% 100% -49.6 

Croatia 43 125% 45,001 31,848 71% 100% 8.5 

Cuba 8 100% 100,000 222,046 222% 0% -15.8 

Democratic People's Republic of Korea 376 96% 371,100 1,061,369 286% 100% 101.5 

Dominican Republic 0 100% 200,000 75,299 38%   49,568.9 

Ecuador 0     0     -70.9 

Egypt 41 67% 3,619,662 2,870,886 79% 0% -237.4 

El Salvador 0   1 0 0%   -33.5 

Eritrea 0     0     -0.5 

Ethiopia 0 0% 1 60 6000%   -8.1 



UNEP/OzL.Pro/ExCom/58/14 
Annex I 

 

2 

Country Phased 
Out in 
2008 

Percentage of 
Planned 

Phase-out 
Achieved in 

2008 

Estimated 
Funds to be 
Disbursed in 
2008 (US$) 

2008 Funds Disbursed Percentage of 
Funds 

Disbursed 
over 

Estimation in 
2008 

Percentage of 
Planned 
Projects 

Completed in 
Current Year 

Changes in A7 or CP 
Data 

 (2008Vs2007) 

Gambia 0 100%   0     -0.4 

Georgia 43 87% 50,694 32,517 64% 100% -8.3 

Global 0   1 0 0% 100%   

Guatemala 76 100% 100,000 333,666 334% 100% -118.7 

Guinea 0 90% 3,000 3,013 100% 100% -1.0 

Guyana 0 100%   0     2.8 

Honduras 7 93% 859,000 865,404 101% 100% -84.1 

India 0 87% 752,219 715,893 95% 0% -2,309.3 

Indonesia 57 100% 587,000 608,552 104% 100% -53.6 

Iran 65 99% 582,500 435,503 75% 75% -398.2 

Iraq 0     6,182     -83.9 

Jamaica 0     0     5.6 

Jordan 0 105% 1 5,247 524700%   -23.7 

Kenya 0 91% 200,000 275,861 138%   -46.0 

Kuwait 0 81% 114,500 31,471 27% 0% 34.8 

Kyrgyzstan 2 100% 30,000 33,860 113% 100% 8.8 

Lebanon 0 101% 200,000 126,935 63% 0% -177.6 

Libya 12 30% 636,444 115,004 18% 0% -67.6 

Macedonia, FYR 30 99% 75,635 110,529 146% 100% 0.8 

Madagascar 0 0% 50,500 75,428 149% 100% 0.2 

Malaysia 0 100%   0     -300.1 

Mali 0     0     -5.1 

Mexico 400 98% 1,682,001 1,706,484 101% 75% 649.1 

Moldova, Rep 0   500 1,508 302%   -8.5 

Montenegro 0 0% 127,000 81,589 64% 100% -3.8 

Morocco 68 68% 974,002 1,123,803 115% 75% -108.4 

Mozambique 0     0     0.8 

Myanmar 0 100% 1,500 1,907 127%   1.1 

Nicaragua 0 100% 1 2,853 285300%   -24.6 

Niger 0   10,000 9,582 96%   -2.2 
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Country Phased 
Out in 
2008 

Percentage of 
Planned 

Phase-out 
Achieved in 

2008 

Estimated 
Funds to be 
Disbursed in 
2008 (US$) 

2008 Funds Disbursed Percentage of 
Funds 

Disbursed 
over 

Estimation in 
2008 

Percentage of 
Planned 
Projects 

Completed in 
Current Year 

Changes in A7 or CP 
Data 

 (2008Vs2007) 

Nigeria 0 93% 228,335 266,075 117% 100% -376.3 

Oman 0 93% 272,001 174,445 64%   3.6 

Pakistan 17 97% 592,001 632,916 107% 100% -379.3 

Panama 0     0     -0.9 

Peru 0 100%   0     -56.1 

Philippines 0 100%   0     -482.9 

Qatar 0 97% 124,502 35,690 29%   -9.9 

Region: AFR 0   500,000 203,346 41%     

Region: EUR 0   500,000 457,135 91%     

Region: LAC 0     0       

Romania 54 96% 1,922,901 1,505,696 78% 50% No 2008 A7 or CP Data 

Sao Tome and Principe 0     21,851     -1.3 

Saudi Arabia 0 0% 400,001 82,533 21%   3.2 

Senegal 0 100% 1,000 1,181 118% 100% -10.1 

Serbia 72 90% 596,020 201,152 34% 50% 24.9 

Seychelles 0     0     -1.7 

South Africa 0     0     -137.6 

Sudan 0 98% 230,000 221,402 96%   -12.1 

Swaziland 0     0     4.4 

Syria 12 80% 595,502 632,601 106%   -66.8 

Tanzania 0 100%   0     -25.5 

Thailand 0     0     -147.8 

Tunisia 0 100% 26,000 12,096 47%   3.6 

Turkey 0 100% 520,000 264,856 51% 100% -193.1 

Turkmenistan 0   5,000 7,045 141% 0% 10.8 

Uganda 0 100%   0     No 2008 A7 or CP Data 

Uruguay 0 64% 21,000 22,513 107%   -10.2 

Venezuela 0 90% 1,480,801 1,072,238 72%   765.6 

Vietnam 0 100%   0     -102.9 

Yemen 0 36% 2,000 11,550 578% 100% -107.8 
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Country Phased 
Out in 
2008 

Percentage of 
Planned 

Phase-out 
Achieved in 

2008 

Estimated 
Funds to be 
Disbursed in 
2008 (US$) 

2008 Funds Disbursed Percentage of 
Funds 

Disbursed 
over 

Estimation in 
2008 

Percentage of 
Planned 
Projects 

Completed in 
Current Year 

Changes in A7 or CP 
Data 

 (2008Vs2007) 

Zambia 0 239% 5,000 28,713 574%   -2.5 

Zimbabwe 130 100% 1,025,001 1,405,025 137%   -55.0 

Total 1,937 91% 27,836,073 25,346,405 91% 75% 152.5 
   Note:  The data in the “Changes in A7 or CP Data” column was most current data available to the Secretariat; therefore if the 2008 A7 or CP data was unavailable then 2006 vs. 2007 data was used. 
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I. Project Approvals and Disbursements 

Annual summary data 
 

1) Table 1 “Annual Summary” includes the most important annual data, such as number of approvals, 
corresponding ODP (wherever applicable), approved funding, adjustment and disbursement 
characteristics.  The cumulative funds for the period 1993-2008 approved for UNIDO activities 
under the Multilateral Fund amount to US$ 475,032,521, excluding agency support cost and the core 
unit funding.  This amount, however, includes the adjustments made until end 2008. The details are 
contained in the attached database printout (Annex II).  In this printout, the data are sorted by regions 
and within each region the completed, financially completed, ongoing and closed (cancelled) 
projects are listed. 

2) As of 31 December 2008, UNIDO’s cumulative disbursement for all projects (completed and 
ongoing) amounts to US$ 401,223,272 excluding agency support cost and core unit funding.  This 
corresponds to a delivery rate of 84.0 per cent.  Out of this amount, US$ 366,358,564 relate to 
cumulative disbursement for investment projects (Table 2, “Summary Data by Project Type”).  This 
represents 85 per cent of the total value of investment project approvals including adjustments as of 
December 2008. 

Interest 
 
3) The interest earned for the period 1993 – 2008 amounts to US$ 34,465,970 and is shown by years in 

the Table 1 “Annual Summary”.  The interest earned in 2008 amounts to US$ 2,069,908. 

Summary data by type  
 
4) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex II. 
 
The following table shows their breakdown by types. 
 

Type US$* 
Share of 

portfolio in 
per cent 

Number of 
projects 

CPG (Country Programme Preparation) 815,000 0.2 11 
DEM (Demonstration projects) 10,685,007 2.2 22 
INS (Institutional strengthening) 4,776,760 1.0 25 
INV (Investment projects) 429,231,335 90.4 502 
PRP (Project preparation) 16,282,895 3.4 330 
TAS (Technical Assistance) 11,977,422 2.5 81 
TRA (Training) 1,249,459 0.3 23 

Total (excluding agency support cost) 475,017,878 100 994 
* These figures are without adjustments, which are in total US$ 14,643. 

 
 
 

5) Table 2 “Summary of Data by Project Type”, shows approvals, adjustments and disbursements by 
type of project/activity. 
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6) Table 2 “Summary of Data by Project Type”, shows approvals, adjustments and disbursements by 
type of project/activity. 

 
7) Disbursements by activity type and as percentage of activity allocations are as follows: 
 

Type US$ Disbursement 
rate in per cent 

CPG (Country Programme Preparation) 721,844 99 
DEM (Demonstration projects) 8,558,423 84 
INS (Institutional strengthening) 3,863,243 80 
INV (Investment projects) 366,358,564 85 
PRP (Project preparation) 9,851,271 70 
TAS (Technical Assistance) 10,673,392 91 
TRA (Training) 1,196,535 100 

Total (excluding agency support cost) 401,223,272 84 
 
8) In 2008 UNIDO’s overall disbursement rate (excluding agency support cost) was 84%, which is 

similar to the cumulative disbursement rate of previous years.  It is to be noted that in 2008 UNIDO 
had an approval of US$ 34,002,477 net of support costs and core unit funding. Out of this amount, 
US$ 29.4 million were approved at the last two (55th and 56th) ExCom Meetings of 2008 and thus, 
considerable amount of these projects were not ready for substantial disbursement in 2008. The 
funds approved at the 55th and 56th ExCom Meetings represent 39.6 % of UNIDO’s undisbursed 
balance of US$ 73.8 million. The disbursement rate of projects approved until the 55th ExCom 
amounts to 90 %. 
 
In the reporting year, twelve new multi-year performance based projects were approved, while one 
National ODS Phase-out Plan for Iraq is under preparation. Thus, the total number of ongoing multi-
year performance based agreements amounts to 58. 

Multi-Year Agreements 
 
9) The twelve new performance based, multi-year projects approved for UNIDO’s implementation in 

2008 are as follows: 
 

• National Phase-out Plan for Yemen; 
• National methyl bromide phase-out plan for Mexico and Morocco 
• Terminal Phase-out Management Plan for Benin, Burundi, Cote d’Ivoire, Eritrea, Guinea, 

Honduras, Niger, Republic of Congo and Sao Tome and Principe, ; 
 

10) As shown in Annexes II and III, UNIDO is implementing fifty-eight performance-based, multi-year 
agreements. Six of these agreements are national phase-out plans (NPPs) in Albania, Algeria, Bosnia 
& Herzegovina, Saudi Arabia, Sudan and Yemen, ten are related to the methyl bromide sector 
(China, Honduras, Lebanon, Libya, Mexico, 2 in Morocco, Syria, Turkey and Zimbabwe), four 
agreements in the solvent sector (DPRK, India, Nigeria & Pakistan), thirty three agreements are for 
CFC phase-out, in LVCs and non-LVCs, in Algeria (RMP), Argentina, Benin, Burundi, Cameroon 
(CFC+TCA), China (2), Congo, Cote d’Ivoire, Croatia, DPR Korea, Egypt, Eritrea, Guinea, 
Honduras, India, Iran, Kuwait, Libya, Macedonia, Madagascar, Mexico, Montenegro, Nigeria, 
Oman, Pakistan, Qatar, Romania, Sao Tome and Principe, Serbia, Syria and Venezuela.  UNIDO has 
been implementing four production sector phase-out agreements in China, DPR Korea, Mexico and 
Romania; and last but not least the phase-out of CFCs in the use of tobacco-fluffing industry in 
China. 
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11) The total funds committed by the ExCom for these agreements amount to US$ 168,453,034.  From 

this amount, US$ 153,505,853 has already been released (including approvals at the 57th ExCom 
Meeting in April 2008), out of which, US$ 120,718,505 was disbursed (as of 31 December 2008). 

 
12) The total ODS to be phased out through ongoing multi-year agreements amounts to 27,431 ODP 

tonnes of consumption; plus 17,778 ODP tonnes of production. Out of these amounts, 19,273 ODP 
tonnes of consumption and 16,690 ODP tonnes of production have been phased out by end 2007.  
The allowed ODS consumption for the reporting year was 6,844 ODP tonnes. Verified Article 7 
consumption data for 2008 are not yet available in most of the countries. Based on preliminary data 
received from some of the countries, the actual consumption phase-out in 2008 amounted to about 
2,401 ODP tonnes. Should the other countries phase-out more than their targets specified in their 
respective agreements; additional ODP phase-out would be achieved. 
 

13) The majority of the multi-year performance based agreements under UNIDO’s implementation are 
progressing well, 8 agreements have been successfully completed; the overall disbursement rate has 
steadily increased during the recent years (from 65% in 2006 to 72% in 2007 and 79% in 2008). In 
addition, fifteen tranches were submitted and approved by the ExCom in 2008. 

 
Detailed information on these multi-year projects is to be taken from Annex III. 

Sector phase out by country 
 
14) This section indicates sectors by countries for which total phase-out has been funded.  Most of the 

activities are multi-year performance based projects, however there are some individual projects 
phasing out one or more substances in a particular sector.  These activities are listed in the table 
below: 

# Country Sector/Project ODS 
Multi-
year 

yes/no 

Phase-
out in 
sector 

1 Albania National Phase-out Plan (NPP)* All Yes Total 

2 Algeria Technical assistance to phase-out 
MeBr in pulses disinfections MeBr No Total 

3 Algeria National phase-out plan CFC/TCA Yes Total 

4 Argentina Solvent sector phase-out plan CFC-113, CTC, 
TCA No Total 

5 Argentina CFC phase-out plan CFC Yes Total 

6 Bahrain Training for low consumption of 
CTC/TCA CTC/TCA No Total 

7 Benin TPMP CFC Yes Total 
8 Burundi TPMP CFC Yes Total 

9 Burundi Training for low consumption of 
TCA TCA No Total 

10 
Bosnia & 
Herzegovina NPP All Yes Total 

11 
Bosnia & 
Herzegovina Phase-out of Halon consumption Halons No Total 

12 
Brazil 

Phase-out of MB used in tobacco, 
flowers, ornamentals, strawberries 
and other uses 

MeBr No Total 
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# Country Sector/Project ODS 
Multi-
year 

yes/no 

Phase-
out in 
sector 

13 Cambodia Training for low consumption of 
MeBr MeBr No Total 

14 Cameroon TPMP for the phase-out CFCs and 
TCA CFC, TCA Yes Total 

15 China Domestic refrigeration* CFC Yes Total 
16 China MDI phase-out CFC No Total 

17 China National methyl bromide phase-out 
plan* MeBr Yes Total 

18 China MeBr production phase-out plan MeBr Yes Total 

19 China Refrigeration servicing sector CFC 
phase-out plan* CFC Yes Total 

20 China Tobacco-fluffing CFC Yes Total 

21 Colombia Technical assistance in the methyl 
bromide sector MeBr No Total 

22 Congo TPMP CFC Yes Total 

23 Cote d’Ivoire Commodities and storage 
fumigation MeBr No Total 

24 Cote d’Ivoire Terminal aerosol project CFC-12 No Total 
25 Cote d’Ivoire TPMP CFC Yes Total 
26 Croatia TPMP* CFC Yes Total 

27 Croatia Training for low consumption of 
CTC CTC No Total 

28 Cuba Soil fumigation, substrates, storage 
and structures MeBr No Total 

29 
Dominican 
Republic 

Soil fumigation (cut flower, melon 
and tobacco sectors) MeBr No Total 

30 DPR Korea Production sector CFC, CTC, TCA  
Yes 

 
Total 

31 DPR Korea Domestic refrigeration CFC Yes Total 

32 DPR Korea Terminal CTC phase-out including 
process agents supplementary plan CTC Yes Total 

33 Egypt Terminal solvent sector phase-out CFC-113, CTC, 
TCA No Total 

34 
Egypt National CFC phase-out plan CFCs Yes 

Total 
excl. 
MDIs 

35 Egypt CFC phase-out in the MDI sector CFCs No Total 

36 Egypt National phase-out of methyl 
bromide MeBr No Total 

37 El Salvador Training for low consumption of 
MeBr MeBr No Total 

38 Eritrea TPMP CFC Yes Total 

39 Ethiopia Training for low consumption of 
CTC/TCA CTC/TCA No Total 

40 Georgia Phase-out of methyl bromide for 
soil fumigation MeBr No Total 

41 Georgia Halon banking management Halon No Total 
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# Country Sector/Project ODS 
Multi-
year 

yes/no 

Phase-
out in 
sector 

42 Guinea TPMP CFC Yes Total 

43 Honduras Phase-out plan in the soil 
fumigation MeBr Yes Total 

44 Honduras TPMP CFC Yes Total 
45 India Refrigeration manufacturing* CFC Yes Total 
46 India CTC Phase-out* CTC Yes Total 

47 Indonesia Terminal solvent sector phase-out 
plan 

CFC-113, CTC, 
TCA No Total 

48 Iran CFC phase-out* CFC Yes Total 

49 
Iran 

Phase-out of MeBr in soil 
fumigation in olive seedlings, fruit 
trees, nurseries and others 

MeBr No Total 

50 Iran Terminal solvent sector umbrella 
project CTC, TCA No Total 

51 Iran Phase-out of CFC consumption in 
the manufacture of aerosol MDIs CFC No Total 

52 

Kenya 
 

Technology transfer leading to 
MeBr phase-out in soil fumigation 
 

MeBr No Total 

53 Korea DPR CFC phase-out* CFC No Total 
54 Kuwait TPMP CFC Yes Total 
55 Kyrgyzstan Halon phase-out programme Halon No Total 
56 Lebanon Soil fumigation (strawberries) MeBr Yes Total 
57 Libya NPP All Yes Total 

58 
Libya 

Phase-out of MeBr in horticulture: 
tomatoes, cucumbers, peppers and 
others* 

MeBr Yes Total 

59 Libya Phase-out of halons in the fire 
fighting sector Halon No Total 

60 Macedonia Fumigation MeBr No Total 
61 Macedonia TPMP CFC Yes Total 

62 Madagascar Training for low consumption of 
MeBr MeBr No Total 

63 Madagascar TPMP CFC Yes Total 
64 Mexico CFC production CFC Yes Total 
65 Mexico CFC phase-out plan* CFC Yes Total 

66 Mexico Umbrella project for terminal 
phase-out of CTC CTC No Total 

67 Mexico Phase-out of CFC consumption in 
the manufacture of aerosol MDIs CFC No Total 

68 Mexico National methyl bromide phase-out 
plan MeBr Yes Partial 

69 Moldova Training for low consumption of 
MeBr MeBr No Total 

70 Montenegro Terminal phase-out plan for CFCs CFC/CTC Yes Total 

71 Morocco Phase-out of methyl bromide used 
in the strawberry sector MeBr No Total 
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# Country Sector/Project ODS 
Multi-
year 

yes/no 

Phase-
out in 
sector 

72 Morocco Phase-out of methyl bromide used 
in the tomato sector MeBr Yes Total 

73 Morocco Training for low consumption of 
CTC/TCA CTC/TCA No Total 

74 Morocco Methyl bromide in cucurbits and 
green beans MeBr Yes Partial 

75 Nicaragua Training for low consumption of 
MeBr MeBr No Total 

76 Niger TPMP CFC Yes Total 
77 Nigeria CFC phase-out plan* CFC Yes Total 

78 Nigeria Terminal solvent sector phase-out 
plan CTC/TCA Yes Total 

79 Oman Training for low consumption of 
CTC CTC No Total 

80 Oman TPMP CFC Yes Total 

81 Pakistan Training for low consumption of 
MeBr MeBr No Total 

82 Pakistan RMP CFC Yes Total 
83 Pakistan CTC phase-out plan CTC Yes Total 
84 Qatar TPMP CFC Yes Total 
85 Romania Halon management programme Halon No Total 
86 Romania Solvent sector phase-out plan CTC No Total 

87 Romania Terminal phase-out plan of CTC 
process agents uses CTC No Total 

88 Romania National CFC phase-out plan* CFC Yes Total 

89 Romania Production sector phase-out plan CFC/CTC/TCA/
MeBr Yes Total 

90 
Sao Tome and 
Principe TPMP CFC Yes Total 

91 Saudi Arabia National Phase-out plan CFC/CTC/TCA/H
alon No Total 

92 Serbia CFC phase-out plan* CFC Yes Total 
93 Sudan National CFC/CTC phase-out plan CFC/CTC Yes Total 

94 Syria Phase-out of methyl bromide in the 
grain storage fumigation MeBr Yes Total 

95 Syria Phase-out of methyl bromide in the 
soil fumigation MeBr No Total 

96 Syria National CFC phase-out plan CFC Yes Total 

97 Tunisia Training for low consumption of 
CTC/TCA CTC/TCA No Total 

98 Turkey Solvent sector phase-out plan CFC-113, CTC, 
TCA No Total 

99 
Turkey 

Phase-out of methyl bromide used 
in protected tomato, cucumber and 
carnation crops 

MeBr Yes Total 

100 Uganda Fumigation MeBr No Total 
101 Uruguay Fumigation MeBr No Total 
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# Country Sector/Project ODS 
Multi-
year 

yes/no 

Phase-
out in 
sector 

102 Venezuela ODS phase-out plan CFC Yes Total 

103 
Venezuela Training for low consumption of 

MeBr, TCA MeBr, TCA No Total 

104 Yemen Training for low consumption of 
TCA TCA No Total 

105 Yemen National phase-out plan CFC/TCA Yes Total 

106 Zambia Training for low consumption of 
CTC/TCA CTC/TCA No Total 

107 Zambia Technical assistance for the phase-
out of methyl bromide MeBr No Total 

108 Zimbabwe Phase-out of MeBr in tobacco 
seedlings MeBr Yes Total 

109 Zimbabwe Phase-out of MeBr used in grain 
fumigation MeBr Yes Total 

* In cooperation with bilateral and/or implementing agencies 
 

15) Information on funded ODP phase-out by region/country for ongoing projects is given in Table 3 
“ODP Phase-out by Region, Country and Sector – Ongoing Projects”. 

 
16) As per table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects”, until end of 

the reporting period, UNIDO eliminated 53,109.0 tonnes (excluding partial phase-out of ongoing 
projects). ODP phase by sector is summarized in the below table.  

 
Completed projects 

Sector ODP tonnes 
Aerosols 3,478.9 
Foams 12,686.3 
Fumigants 2,492.0 
Halons 1,991.8 
Other (Tobacco) 1,020.0 
Process agents 820.4 
Phase-out 2,929.2 
Production 10,302.0 
Refrigeration 15,307.8 
Several 39.3 
Solvents 2,041.3 
Total 53,109.0 

 
17) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, Country” 

and in Annex III.  The partial phase-out achieved in 2008 is shown in the following table on a 
sectorial basis. 
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Partial phase-out in 2008* 
Sector ODP tonnes 

Aerosols 25.0 
Fumigants 220.1 
Process agents 50.0 
Projects with PHA code  333.0 
Refrigeration 32.8 
Solvents 54.36.0 
Total 715.2 
* Projects/tranches completed in 2008 are excluded 
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II. Project Completion since last Report 
 

ODP phased out since last report - investment projects 
 
18) As per Table 4, the cumulative ODP phase out through investment projects completed in the 

reporting period (1 January – 31 December 2008) amounts to 4,089.9 ODP tonnes (including 
production sector). In addition, 715.2 ODP tonnes were partially phased-out from ongoing projects. 
The details are shown in Table 3b, Table 4.  Table 4 lists all investment, demonstration, recovery and 
recycling, technical assistance and institutional strengthening projects completed in 2008. 

 
19) In 2008 no projects were cancelled under UNIDO’s implementation. 
 

Non-investment project completions since last report 
 
20) Since the last report, 19 non-investment projects, with an approved funding of US$ 841,847 were 

completed; eight in Africa, two in Asia and the Pacific, three in Latin America and the Caribbean, 
and five in Europe.  

III. Global and Regional Project Highlights 

Global Projects 
 
21) In 2008 one global project was approved for UNIDO, which is the core unit funding for 2009 in the 

amount of US$ 1,857,636. 

Regional Projects 
 
22) During the reporting period no new regional projects were approved. Implementation of the regional 

chiller programmes in Africa and Europe are ongoing and are progressing well. A detailed status 
report on these projects was submitted to the 56th ExCom’s consideration. 

 

Chiller Projects 
 
23) A funding window of US $15.2 million for the chiller sector was approved at 45th Meeting. UNIDO 

submitted 2 proposals to the 47th and one to the 48th ExCom Meeting, and all three projects were 
positively considered. In total US$ 2.4 million has been approved for UNIDO’s implementation. 

 
24) UNIDO is implementing chiller projects in three different regions: 
 

• in Eastern Europe (Croatia, FYR of Macedonia, Montenegro Romania and Serbia); 
• in Africa (Cameroon, Egypt, Namibia, Nigeria and Sudan) 
• in West Asia (Syria) 

 
25) By the end of 2008, 42 % of the approved funds have been disbursed and 74% of the funds have 

been implemented. The implemented projects have been successful in leveraging more co-funding 
than originally expected. In the case of Syria, the funds realized from co-financing significantly 
exceeded the originally foreseen amount (US $270,000 compared to US $27,165 planned). 
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26) The operational outcome of the projects is very positive. In Europe, all 8 chillers in Romania, 

Macedonia, Croatia and Montenegro have been delivered and installed by end 2008. Two chillers in 
Serbia have been delivered and installed. In Syria, all three chillers targeted were replaced in and 
retrofitting was in progress for the other four chillers. 

 
27) The project in the Africa region is being co-implemented with France, Germany and Japan. Since 

approval, the project has been expanded to six countries from the original five. External funding was 
secured from the French Global Environment Facility (FGEF). The challenge to introduce to the 
FGEF the concept of linking the Kyoto and Montreal Protocols through the replacement of CFC 
based chillers with energy efficient, non-CFC based chillers could overcome with support of the 
French Environment Ministry. The project includes a component to elaborate a chiller replacement 
policy and replicate the results of the demonstration. 

IV. Performance Indicators 

Agency’s Business Plan Performance Goals 
 
28) The ExCom at its 41st Meeting approved new performance indicators in its Decision 41/93.  These 

performance indicators were first applied in UNIDO’s 2004 Business Plan.  The ExCom at its 47th  
Meeting, by Decision 47/51, revised the weightings for quantitative performance indicators. The new 
weightings have been applied since the evaluation of the 2005-year performance.  The targets and 
achievements for the year 2008 performance indicators approved during the 54th meeting of the 
ExCom are indicated below. 

 
A1. Approvals 

Number of annual programmes of multi-year agreements approved 
 
29) In 2007, 12 new and 15 annual programmes of existing multi-year projects were approved, which 

represents 90 % achievement of the target set by the ExCom.  

Number of individual activities (INV, RMPs, halon banks, TAS) approved vs. those planned 
 
30) During 2008, 47 individual projects were approved against the target of 55. This represents 85 % 

achievement. The approvals include 4 institutional strengthening, 1 demonstration, 3 investment, 1 
technical assistance and 38 HPMP projects. 

 
A2. Implementation 
 
Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels achieved for 
approved MY annual tranches vs. those planned 
 
31) Milestone activities have been completed for altogether 27 MY performance-based agreements 

against the target of 19, thus, achieving 142 % performance. This includes the completion of 
milestones for the approved 15 MY annual tranches, plus 12 ongoing MY Agreements for which no 
more funding tranches are available. 
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ODS phased-out for individual projects vs. those planned in progress reports 
 

32) 801.7 ODP tonnes were phased-out in 2008 from individual projects.  This represents achievement 
of 105 % against the target of 762.9 ODP tonnes, set by the ExCom. 

 
Project completion for investment and non-investment projects vs. those planned in progress reports 
 
33) 20 investment and non-investment projects were completed in 2008 against the target of 19, which 

represents 105 % achievement of the target. 
 
Policy/regulatory assistance completed vs. that planned 
 
34) In 2008, policy/regulatory activities were completed as planned. The target was achieved at the level 

of 100 % 
 
A3. Administrative 
 
Speed of financial completion vs. that required per progress report completion dates 
 
35) The target set by the ExCom was 12 months and in 2008 UNIDO managed to financially complete 

its projects within 7.8 months in average (for projects, which were completed 12 months ago 
between January and December 2007). 

 
Timely submission of PCRs vs. those agreed 
 
36) All PCRs were submitted on time as agreed with the Senior Monitoring and Evaluation Officer. 
 
Timely submission of progress reports 
 
37) UNIDO submitted its Progress Report 2008 before deadline, on 29 April 2009.  This follows 

UNIDO’s practice, whereby progress reports never reached the Secretariat later than the established 
deadline. 
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38) The performance indicators with the weightings are summarized in the following table: 
 
Performance indicators: Targets and achievements in 2008 
 

Performance indicator Weighting 
Targets 
UNIDO BP 
2008 

Achievements 
as per P&F 
Report 2008 

P&F vs. BP 
(remarks 
wherever 
applicable) 

Approvals 
No. of annual programmes of MY 
agreements approved vs. those planned 15 30 27 90 % 

No. of individual activities (INV, RMPs, 
halon banks, TAS) approved vs. those 
planned 

10 55 47 85 % 

Implementation 
Milestone activities completed (e.g. policy 
measures, regulatory assistance)/ODS 
levels achieved for approved MY annual 
tranches vs. those planned 

20 19 27 142 % 

ODS phased-out for individual projects 
vs. those planned in progress reports 15 762.9 ODP 

tonnes 
801.7 ODP 

tonnes 105 % 

Project completion for inv and non-inv 
projects vs. those planned in progress 
reports 

10 19 20 105 % 

Policy/regulatory assistance completed vs. 
that planned 10 9 9 100 % 

Administrative 
Speed of financial completion vs. that 
required per progress report completion 
dates 

10 12 months 7.8 months On time 

Timely submission of PCRs vs. those 
agreed 5 On time 100 % 

on time 
100 % 
on time 

Timely submission of progress reports & 
responses 5 On time Before deadline 

(29 Apr 2009) 
Before 

deadline 
 

In addition to the above, 
• UNIDO’s approvals in 2008 amounted to US$ 38,429,738 against the 2008 Business Plan of 

US$ 47,937,000. This level of approval represents 80 % achievement. 
• US$ 25,346,405 was disbursed for projects under UNIDO’s implementation against the 

target of US$ 27,836,073, which represents 91% achievement 
• At the end of 2008, 4,090 ODP tonnes were phased out for projects completed in 2008 and 

additional 715 ODP tonnes were partially phased-out through ongoing projects. 
 

39) Based on the new performance indicator regime, the specific performance indicators for non-
investment projects have been eliminated. 
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Policy and legislative measures supported by UNIDO in 2008 
 
As stated in UNIDO’s 2008 Business Plan, UNIDO was planning to provide policy assistance to various 
countries, on the understanding that the countries concerned request UNIDO’s support. 
 
40) Albania: UNIDO continued providing support to the NOU of Albania in implementing the plan of 

action as contained in MOP Decision XV/26. Albania is in compliance with its Agreement of the 
ExCom and the 4th and 5th tranches were approved at the 54th ExCom Mtg. 

 
41) Bosnia and Herzegovina: achieved compliance with the Annex B group III (methyl chloroform) and 

Annex E (methyl bromide) control measures, however, the Party’s consumption of CFCs was 
inconsistent with its commitment contained in decision XV/30. Despite UNIDO’s continuous 
follow-up, no progress was made in the implementation of the institutional strengthening project. 
The NOU has advised UNIDO that from 1st January 2009 no more CFC import licenses would be 
issued. 

 
42) Congo DR: UNIDO in cooperation with the Government of Italy prepared and presented to the 51st 

meeting of the Executive Committee, a terminal umbrella project on behalf of the Democratic 
Republic of Congo addressing the consumption of ODSs in the solvents sector.  The project 
addresses the use of CTC, TCA as well as CFC-113 and contains a phase out schedule that is in line 
with the plan of action adopted by the meeting of the Parties to aid the Government of the 
Democratic Republic of Congo in fulfilling its obligations. The project is implemented smoothly, the 
country is in compliance and the 2nd tranche of the project was approved at the 56th ExCom Meeting. 

 
43) Guatemala: The first phase of the national methyl bromide phase-out plan implemented by UNIDO 

was successfully completed and the second phase is under preparation. The country is in compliance 
with its agreement of the ExCom. 

 
44) Honduras: The first phase of the national methyl bromide phase-out plan implemented by UNIDO 

was successfully completed and the second phase is under implementation. The country is in 
compliance with its agreement of the ExCom. 

 
45) Iran: The 50th meeting of the Executive Committee approved a project for the Islamic Republic of 

Iran, which addresses the phase out of CTC and TCA consumption in the solvent sector.  The 
implementation of the project activities enabled the Party to meet its obligations for the phase out of 
CTC. 

 
46) Libyan Arab Jamahiriya: Already in 2007, the Libyan Arab Jamahiriya fulfilled its 

commitments pursuant to decision XV/36, in which it was expected to establish, by 2004, a 
system for licensing imports and exports of ODS, including quotas. 

 
47) Mexico: The 52nd meeting of the Executive Committee approved an umbrella project for 

terminal phase-out of CTC for implementation by UNIDO in Mexico. The implementation 
of the project will allow the Government of Mexico to sustain its current compliance with its 
CTC phase out obligations. CTC use will stop from 1 January 2009. 

 
48) Pakistan: Decision XVIII/31 adopted Pakistan’s plan of action to ensure the Party’s prompt return to 

compliance with the Protocol’s CTC control measures.  The plan of action required Pakistan to 
reduce the CTC from 148.500 ODP-tonnes in 2005 to 41.800 ODP-tonnes in 2006. Pakistan has 
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quickly returned to compliance and reported that from 28 May 2007, Pakistan banned the import of 
carbon tetrachloride. The CTC sector phase-out plan is under implementation by UNIDO and the 3rd 
funding tranche was approved at the 54th ExCom Meeting. 

 
49) Uruguay: Uruguay continues to be in advance of both its commitments under decision XVII/39 and 

its methyl bromide phase-out obligations under the Montreal Protocol. UNIDO is implementing a 
methyl bromide project in Uruguay which is expected to enable Uruguay to continue to meet its 
obligations contained in decision XVII/39. Furthermore, a technical assistance project was approved 
for Spain, with UNIDO as implementing agency, to introduce chemical alternatives in countries 
which have rescheduled methyl bromide phase out plan (Argentina and Uruguay) 

 
50) Under the institutional strengthening projects regulatory and policy assistance targets were achieved 

through the progress in the implementation of the projects. During 2008 4 extensions were approved 
(Egypt, Oman, Montenegro, Turkmenistan) and six projects were completed (Egypt, Macedonia, 
Mexico, Montenegro, Oman, Romania) with the assistance of UNIDO. Furthermore, UNIDO 
provided assistance in maintaining the staff continuity and NOU mandate during re-organization of 
NOU in Serbia and in Montenegro as part of the Government restructuring process. 5 new extensions 
are under preparatory stage (Libya, Mexico, Qatar, Syria and Serbia). 

 

Cumulative completed investment projects 
 
51) Since 1993, UNIDO’s cumulative number of completed investment projects has grown to 502.  Out 

of a total of US$ 327,014,333 of approved MF financing for completed projects, 98 per cent of these 
funds were disbursed.  The average number of months from approval to first disbursement was 9.1 
months.  The average number of months from approval to completion was 31.9 months.  The cost 
effectiveness of completed projects is US$ 6.44/kg.  Table 5 “Cumulative completed investment 
projects by region, sector and implementation characteristics” illustrates more details, presenting 
information both on a regional and on a sectoral basis.  The vast majority of completed investment 
projects have been implemented with disbursements of funds during implementation; only ten 
retroactively funded projects were implemented by UNIDO. 

 

Cumulative completed non-investment projects 
 
52) Since 1993, UNIDO’s cumulative number of completed non-investment projects, including the 

preparation of RMPs, is 162. Out of a total of US$ 23,057,106 of approved MF financing, 99 per 
cent of funds have been disbursed. Except for twenty-five institutional strengthening projects, all 
UNIDO completed non-investment projects were objective-sensitive.  Disbursement took place 
during implementation for all completed projects.  Table 6 “Cumulative completed non-investment 
projects by region, sector and implementation characteristics” provides details according to 
geographic region and sectors. 

Cumulative ongoing investment projects 
 
53) By the end of 2008, UNIDO’s cumulative portfolio of ongoing investment, demonstration and 

recovery and recycling projects contained 86 projects.  Of the US$ 102,374,196approved budget, 41 
per cent has been disbursed.  It took an average of 6.9 months from approval to first disbursement.  
The Africa region had 28 ongoing projects, Asia and the Pacific 25 ongoing projects, Europe 16 
ongoing projects and Latin America and the Caribbean 17 ongoing projects.  Table 7 “Cumulative 
ongoing investment projects by region, sector and implementation characteristics” illustrates the 
implementation characteristics among regions and sectors for UNIDO’s ongoing investment projects.  
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The ongoing projects are objective sensitive and the disbursement of funds takes place during 
implementation. There are no retroactive projects. 

Cumulative ongoing non-investment projects 
 
54) At the end of 2008, UNIDO’s cumulative portfolio of ongoing non-investment projects, including 

preparation of RMPs, consisted of 22 projects.  Out of a total of US$ 5,723,493 approved funding, 
39 per cent has been disbursed.  Table 8 “Cumulative ongoing non-investment projects by region, 
sector and implementation characteristics” illustrates details, presenting the projects according to 
regions, sectors and types. 

 

V. Status of Agreements and Project Preparation by Country 

Agreements to be signed/executed/finalized and ready for disbursing 
 
55) As soon as a project is approved by the Executive Committee and after having notified the respective 

authorities, UNIDO secures officially from the recipient country’s Ozone and project authorities, 
validity/confirmation of basic project data, such as actual ODS consumption; validity of counterpart 
commitment, etc., since by this time, a substantial period of time might have elapsed from the time 
of formulation of the project, and the projects, in most cases, are adjusted as a result of the 
negotiations during the approval process. After this, wherever it is required by the Country, UNIDO 
prepares and signs with the Ozone Authorities the agreement of cooperation.  UNIDO prepares 
detailed Terms of Reference (TOR) for services to be rendered under the project. The TOR and the 
list of potential suppliers are approved by the counterpart.  The bidding and subcontracting takes 
place based on the mutually agreed TOR.  The first payment is due upon entry into force of the first 
contract. The above-illustrated preparatory work explains, for multi-year programmes, investment, 
demonstration and recovery and recycling projects, the time elapsing between project approval and 
first disbursement. 

 

Project preparation by country, approved amount and amounts disbursed 
 
56) As of the end of 2008, UNIDO had active project preparation funding amounting to US$ 4,466,250 

out of which US$ 296,691 has been disbursed. The majority of these projects are the recently 
approved HPMP preparation activities amounting to US$ 4,271,250, which explains the low level of 
disbursement. Of these, 14 preparatory assistance activities are under implementation in Africa, 17 in 
Asia and the Pacific, 10 in Europe and 5 Latin America & Caribbean. 

 
57) The following table presents the list of 39 ongoing HCFC project preparation projects under 

UNIDO’s implementation. 
 
58) While maintaining an individual approach in the preparation of the relevant HPMPs in order to 

address the specific needs of the various countries, UNIDO is also implementing a common and 
coordinated overall approach in the preparation stage of the various HPMPs.  In particular, UNIDO 
makes regular follow up meetings on the project implementation status in order to share the 
experiences and best approaches to implement and design the HPMPs. 

 
59) Main purpose of this coordination activity is to verify the compliance with Decision ExCom 54/39 

and to ensure that the implementation of an HCFC phase-out management plan (HPMP) include in a 
timely manner the stage one of the HPMPs, which would address the freeze in 2013 and the 10 per 
cent reduction in 2015.  Stage one of the HPMP will be included within the framework of the over-
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arching-strategy and will contain commitments to achieve the 2013 and 2015 HCFC control 
measures together with a performance-based system to enable the annual release of funding based on 
the completion of planned activities. Consideration will also be given to address properly the HCFC 
control measures in legislation, regulations and licensing systems. Furthermore, for countries that 
choose to implement investment projects in advance of completion of the HPMP, the approval of 
each project will result in a phase-out of HCFCs to count against the consumption identified in the 
HPMP. 

 
60) Details of each individual HPMP under UNIDO’s implementation are contained in Annex II of 

UNIDO’s 2008 Progress and Financial Report, including also the most updated status of 
implementation of the various activities, including the selection of the strategy adopted in various 
countries with regard to the data collection and analysis as well as strategy planning.  

 

Country Project Title 
Approved 
Funding 

(US$) 
Albania Preparation of a HCFC phase-out management plan 30,000
Algeria Preparation of a HCFC phase-out management plan 85,000
Argentina Preparation of a HCFC phase-out management plan 78,000
Bahrain Preparation of a HCFC phase-out management plan 45,000
Bosnia & 
Herzegovina 

Preparation of a HCFC phase-out management plan 150,000

Cameroon Preparation of a HCFC phase-out management plan 85,000
China Preparation of a HCFC phase-out management plan (XPS foam sector) 84,000

China Preparation of a HCFC phase-out management plan (Room air-
conditioning sector) 

500,000

Croatia Preparation of a HCFC phase-out management plan 150,000
DPR Korea Preparation of a HCFC phase-out management plan 50,000
Egypt Preparation of a HCFC phase-out management plan 195,000
Honduras Preparation of a HCFC phase-out management plan 115,000
India Preparation of a HCFC phase-out management plan (transportation 

refrigeration and air-conditioning sectors) 
70,000

Iraq Preparation of a HCFC phase-out management plan 30,000
Jordan Preparation of a HCFC phase-out management plan 150,000
Jordan Preparation of a demonstration project for the conversion of HCFC to 

non-HCFC technology in the manufacturing of mini-split units at Petra 
Engineering 

40,000

Kuwait Preparation of a HCFC phase-out management plan 70,000
Libya Preparation of a HCFC phase-out management plan 85,000
Macedonia, FYR Preparation of a HCFC phase-out management plan 85,000
Mexico Preparation of a HCFC phase-out management plan 104,250
Montenegro Preparation of a HCFC phase-out management plan 85,000
Morocco Preparation of a HCFC phase-out management plan 150,000
Niger Preparation of a HCFC phase-out management plan 85,000
Nicaragua Preparation of a HCFC phase-out management plan 85,000
Nigeria Preparation of a HCFC phase-out management plan (additional funding) 20,000

Oman Preparation of a HCFC phase-out management plan 100,000
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Country Project Title 
Approved 
Funding 

(US$) 
Pakistan Preparation of a HCFC phase-out management plan 90,000
Qatar Preparation of a HCFC phase-out management plan 55,000
Saudi Arabia Preparation of a HCFC phase-out management plan 130,000
Senegal Preparation of a HCFC phase-out management plan 85,000
South Africa Preparation of a HCFC phase-out management plan 195,000
Sudan Preparation of a HCFC phase-out management plan 30,000
Syria Preparation of a HCFC phase-out management plan 136,250
Turkmenistan Preparation of a HCFC phase-out management plan 85,000
Tunisia Preparation of a HCFC phase-out management plan 150,000
Turkey Preparation of a HCFC phase-out management plan 195,000
Venezuela Preparation of a HCFC phase-out management plan 173,750
Yemen Preparation of a HCFC phase-out management plan 70,000
Serbia Preparation of a HCFC phase-out management plan 150,000
 TOTAL 4,271,250
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Administrative Issues (Operational, Policy, Financial and Other Issues) 

Meetings attended 
 
61) UNIDO attended/participated in the following meetings: 
 
No. Title of meeting Place Date 
1.  Inter-Agency Coordination Meeting Montreal, Canada January 2008 
2.  Regional Workshop on Phasing-out CFC in MDI Langkawi, Malaysia March 2008 
3.  Joint Meeting of SEAP and South Asia Networks of 

ODS Officers, ‘Roadmap to 2010'  
Langkawi, Malaysia March 2008 

4.  Annual Meeting of the Regional Ozone Network for 
Europe & Central Asia 

Tirana, Albania March 2008 

5.  HCFC Seminar organized by MLFS Montreal, Canada April 2008 
6.  54th Meeting of the Executive Committee for the 

Implementation of the Montreal Protocol 
Montreal, Canada April 2008 

7.  Inter-Agency Meeting for the finalization of the 
Annual Work Plan under the CTC Phase-out for 2008 

New Delhi, India April 2008 

8.  2008 Joint Main Meeting for ODS Officers’ Networks 
of African English-Speaking and West Asia Countries 

Cairo, Egypt 
 

May 2008 

9.  Regional Workshop on Uses of Methyl Bromide 
Alternatives in the Date Sector  

Cairo, Egypt May 2008 

10.  ECA contact group meeting on HCFC-related policies, 
guidelines and preparation of HCFC national phase-out 
plans 

Ohrid, The Former 
Yugoslav Republic of 

Macedonia 

May 2008 

11.  HCFC Stakeholders Consultation Meeting  New Delhi June 2008 
12.  Open-ended Working Group Meeting of the Parties  Bangkok, Thailand July 2008 
13.  40th Meeting of the Implementation Committee under 

the Non-compliance Procedure of the Montreal 
Protocol 

Bangkok, Thailand July 2008 

14.  Consultative Meeting on Essential Use Nominations 
(EUNs) for CFCs for MDI Manufacturing in Article 5 
Countries beyond 2009 

Bangkok, Thailand July 2008 

15.  55th Meeting of the Executive Committee for the 
Implementation of the Montreal Protocol  

Bangkok, Thailand July 2008 

16.  2008 Compliance Assistance Programme (CAP) 
Advisory Group Meeting  

Paris, France September 2008 

17.  2008 Meetings of South Asia Network of ODS 
Officers  

Tokyo, Japan September 2008 

18.  II International Conference on Methyl Bromide 
Alternatives 

Havana, Cuba September 2008 

19.  Inter-Agency Coordination Meeting  Montreal, Canada October 2008 
20.  Main Meeting of the Ozone Action Networks from 

Central America, South America, Mexico and the 
Caribbean 

Santo Domingo, 
Dominican Republic 

October 2008 

21.  56th Meeting of the Executive Committee for the 
Implementation of the Montreal Protocol 

Doha, Qatar 
 

November 2008 

22.  41st Meeting of the Implementation Committee under 
the Non-compliance Procedure for the Montreal 
Protocol 

Doha, Qatar November 2008 

23.  20th Meeting of the Parties to the Montreal Protocol Doha, Qatar November 2008 
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No. Title of meeting Place Date 
24.  8th Meeting of the Conference of the Parties to the 

Vienna Convention  
Doha, Qatar November 2008 

25.  Inter-Agency Coordination Meeting on the preparation 
of HPMP  

Buenos Aires, 
Argentina 

December 2008 

26.  Contact group meeting on TPMP implementation and 
assessment of awareness raising activities 

Chisinau, Republic of 
Moldova 

 

December 2008 

27.  International Workshop on Promotion of Methyl 
Bromide Alternatives to Comply with its Phase-out 

Tel Aviv, Israel 
 

December 2008 

 

Implementing agency and other cooperation 
 
62) Cooperation with UNDP and the World Bank:  Several ongoing performance-based, multi-year 

agreements are being co-implemented with UNDP and the World Bank, while a number of HPMP 
preparatory activities in different countries and regions are being implemented together with UNDP 
and/or the World Bank. 

 
63) Cooperation with UNEP:  In addition to the national phase out plans and TPMPs approved before 

2008 and are co-implemented with UNEP, 9 new TPMPs and 1 new NPP was approved in 2008 for 
joint implementation with UNEP. Furthermore, several HPMP preparatory activities are being jointly 
implemented by UNEP. UNIDO is also regularly attending and contributing to regional workshops 
and other specialized meetings organized by UNEP. 

 
64) Participation in inter-agency meetings:  As in the past years, UNIDO participated in all major inter-

agency coordination meetings organized by either the Multilateral Fund Secretariat or by any of the 
other implementing agencies. 

 
65) Cooperation with Bilateral Agencies: During 2008, altogether 6 bilateral projects were approved for 

UNIDO’s implementation, four by Italy and 2 by Spain. 
 

In cooperation with France, Germany and Japan a strategic demonstration project for accelerated 
conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan) 
is ongoing. The French and Japanese components are implemented by UNIDO with close 
cooperation with all participating bilateral agencies.  

 
All bilateral projects under UNIDO’s implementation are listed in the below table. 
 

Bilateral 
Agency  Country Project Title Impact 

Approved 
Funding 

(US$) 
Status 

France Regional 
Africa 

Strategic demonstration project for 
accelerated conversion of CFC chillers in 5 
African Countries (Cameroon, Egypt, 
Namibia, Nigeria and Sudan) 

0.0 184,000 ONG 

France Morocco Elimination de lútilisaation de bromure de 
methyle dans la production de fleurs coupees 
et de bananes 

61.0 673,973 ONG 

Germany Egypt Training of refrigeration technicians in the 
framework of the Refrigerant Management 
Plan of Egypt 

0.0 251,623 COM 
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Bilateral 
Agency  Country Project Title Impact 

Approved 
Funding 

(US$) 
Status 

Italy Cameroon Total phase-out of methyl bromide used in 
stored commodities fumigation. 

14.5 259,713 ONG 

Italy China  Sector plan CFC final phase-out: domestic 
refrigeration and domestic refrigeration 
compressors 

181.0 1,788,991 COM 

Italy China National phase-out of methyl bromide (phase 
II) 

534.0 4,000,000 ONG 

Italy DR 
Congp 

Umbrella project for terminal phase-out of 
ODS in the solvent sector 

20.7 432,660 ONG 

Italy Mexico National methyl bromide phase-out plan 
(first tranche) 

70.0 500,000 ONG 

Italy Morocco Phase-out of methyl bromide used as a soil 
fumigant in the production of green beans 
and cucurbits (first tranche) 

15.0 310,000 ONG 

Italy Romania Phase out of methyl bromide in horticulture 93.9 630,517 COM 
Italy Senegal Terminal phase-out management plan for 

CFCs (first tranche) 
0.0 220,000 ONG 

Italy Serbia Terminal CTC phase-out project 2.6 49,324 ONG 
Italy Serbia Replacement of CFC-11 with cyclopentane 

foam blowing agent and CFC-12 with HFC-
134a refrigerant in the manufacture of 
domestic refrigerators and freezers at Obod 
Elektroindustrija 

94.9 1,683,135 COM 

Japan Regional 
Africa 

Strategic demonstration project for 
accelerated conversion of CFC chillers in 5 
African Countries (Cameroon, Egypt, 
Namibia, Nigeria and Sudan) 

0.0 700,000 ONG 

Japan China Phasing out ODS in the production of 
compressors at Changshu Refrigerating 
Equipment Works 

75.0 2,250,000 FIN 

Japan China Refrigeration servicing sector CFC phase-out 
plan (first tranche) 

0.0 1,000,000 COM 

Japan China Refrigeration servicing sector CFC phase-out 
plan: second tranche 

511.0 3,000,000 ONG 

Japan Indonesia Phase out of CFC-11 by conversion to 
HCFC-141b in the manufacture of rigid 
polyurethane foam for insulating purposes at 
Bina Teknik Co. 

22.8 117,889 COM 

Japan Indonesia Phase out of CFC-11 by conversion to 
HCFC-141b in the manufacture of rigid 
polyurethane foam for insulating purposes at 
Aneka Citra Refrigeratama Co. 

18.2 142,506 COM 

Spain Brazil Total phase-out of MB used in tobacco, 
flowers, ornamental plants, strawberries and 
other uses 

65.4 580,390 COM 

Spain Regional 
LAC 

Technical assistance to introduce chemical 
alternatives in countries which have 
rescheduled methyl bromide phase out plan 
(Argentina and Uruguay) 

0.0 147,400 ONG 

Spain Mexico Technical assistance to comply with 2005 
phase-out of 20% of methyl bromide 

107.2 707,965 COM 

    TOTAL 1,887.2 19,826,724   
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Other issues 
 
66) In February 2008, UNIDO organized a seminar on alternative substances and technologies to phase 

out HCFCs in Article 5 countries and in Countries with Economies in Transition. Representatives 
from the MLF Secretariat, Donor countries, Ozone Units, TEAP, sister agencies, Greenpeace, 
refrigeration training centers, technology providers as well as chemical and equipment suppliers 
were participating in the workshop. As result of the seminar, UNIDO prepared an HCFC Guidebook 
which will be published during 2009. 

 
67) The status of ongoing projects is described in Annex I of the Narrative. The success and timely 

implementation of these activities are crucial in the current compliance period. In order to ensure 
timely project completion of projects approved so far, and to facilitate compliance of the recipient 
countries with their MP obligations, in 2008, UNIDO has continued to practice the following 
initiatives, which supported successful project implementation: 

 
• Regular missions to ozone offices and project sites are organized to monitor together with the 

ozone officers the implementation of national and/or sector phase-out plans and ongoing stand 
alone projects. UNIDO visits the respective ozone offices at least once a year. When required, 
UNIDO fields ad-hoc missions and requests support from the field representatives, who are in 
regular contact with the ozone office of the country to organize training, clear equipment from the 
customs, recruit national experts, undertake local procurement, process project travels, etc.  

 
• Good cooperation with the national ozone offices has continued and regular follow up of the 

implementation process is being done by the staff of the ozone office together with UNIDO’s 
national and international consultants and project managers. This ensures that effective actions on 
critical issues such as resolving bottlenecks in site preparation, customs clearance, installation, 
commissioning and safety certification, monitoring of destruction of CFC-related equipment are 
taken in a timely manner. 

 
• UNIDO is regularly attending Regional Network Meetings and respective workshops providing 

additional support to our counterpart countries. 
 
• UNIDO’s field representation is receiving regular training on Montreal Protocol issues.  

 
• One staff member is implementing Montreal Protocol projects directly from UNIDO’s Regional 

China Bureau to provide on-site assistance in the Asia and Pacific Region enabling closer follow-
up on project implementation.  Based on the positive experience gained in China the practice will 
be introduced in other countries and regions.  

 
• Regular communication and interaction between regional and country offices about the 

implementation process has ensured the smooth flow of project activities. As in previous years, 
directors of UNIDO regional and country offices are regularly briefed at UNIDO HQs on 
ongoing and possible future activities. They are involved in the implementation process and are 
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following up the progress of the programmes. In turn, the representatives brief headquarter staff 
working in a specific country on the activities in the field and problems faced, if any. 

 
• UNIDO also provides, when requested, support such as policy assistance, putting in place 

relevant legislation etc. 
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ANNEX I – Country Development Highlights 
 

Status of the implementation of approved activities 
 
Albania 
 
Phase-out of ODS 
 
The national ODS phase-out plan is implemented by UNIDO while UNEP is in charge of institutional 
strengthening. The delivered refrigeration demonstration unit for training of service technicians is 
operational. In order to ensure successful operation of the refrigerant recovery and recycling network 
component, it was agreed that first an enabling environment should be established by putting more 
emphasis on the reuse scheme, enforcement and code of practice before purchase and distribution of the 
equipment. Therefore, two national experts were recruited for preparing the code of practice as well as for 
updating the training manual and organizing training workshops. Purchase of equipment for vocational 
schools was initiated which was delivered in 2007 as requested by the Ozone Unit Manager. A joint 
mission with UNEP was fielded in 2007. Training workshops and training related to the equipment were 
planned, equipment for vocational schools were delivered, the training conducted and hence this 
component is completed. A national consultant was recruited and international experts provided advice on 
technical matter and legislation. Procurement of tools and equipment for service workshop was done in 
2008 and under the third tranche R&R equipment was ordered and delivered.  The fourth and fifth 
tranches were approved at 54th ExCom Meeting. Translation of manuals and training works are planned 
in 2009. Management and monitoring programme are ongoing.  
 
Algeria 
 

1. Phase-out of CFCs 
 
The terminal umbrella project in the commercial refrigeration sector was approved by the Executive 
Committee at its 44th meeting. In 2007, the ownership of the foaming equipment, which was supplied to a 
company, which went bankrupt after the completion of an earlier individual investment project, was 
planned to be transferred to the eligible enterprises under the terminal umbrella project.  Despite several 
attempts to transfer the equipment to the subject companies the legal process is still ongoing and with the 
agreement of the Executive Committee UNIDO proceeded with the purchase of the two foaming 
machines as originally planned in the project document.  The delivery of the equipment is expected in 
April 2009.  The request for proposal to supply services related for the training on the development of 
prototypes has to be re-announced, since none of the French institutes identified was interested in bidding 
for the project.  The Ozone Office agreed to re-initiate the bid accepting that the training would be 
conducted in English with the assistance of a translator. 
 
The first tranche of the National ODS Phase out Plan of Algeria was approved at the 53rd Executive 
Committee Meeting.  Implementation of the project started beginning 2008.  Survey of the refrigeration 
service sector as well as the foam sectors are being completed by the National Ozone Office (NOU).  A 
national expert for the review and update of the ODS legislation was recruited.  The bidding for the 
update of the refrigeration curricula and the preparation of the Code of Practice was completed.  Award of 
contract is expected in February 2009.  Investment activities in the refrigeration servicing and the foam 
sectors are planned in 2009.  UNIDO is still waiting for the NOU’s nomination for the PMU. 
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2. Phase-out of Methyl Bromide 
 
A technical assistance project to phase out methyl bromide in pulses disinfestations was approved by the 
50th Executive Committee. The project has an impact of 1.6 ODP tonnes. A Study Tour for some Algerian 
technicians was done.  Training and the last set of equipment was procured and the project was 
successfully completed in December 2008. 
 
Argentina 
 

1. Phase-out of CFCs 
 
The national CFC phase-out plan was approved at the 42nd ExCom Meeting and the first, second and third 
funding tranches were released. The fourth tranche will be was submitted to released at the 53rd ExCom 
Meeting for approval. The 2005 CFC consumption target was 2,047 ODP tonnes and 1,676 ODP tonnes 
were achieved. By end of 2006, about 5,000 technicians have already been trained. Servicing tools and 
R&R equipment were distributed among the eligible service shops. In 2007 training of technicians 
continued. Equipment for 2 refrigeration and 9 R&R centers were purchased.  Technicians received tools 
and R&R equipment. End user sector survey continued. Detailed report was submitted to 53rd ExCom 
Meeting based on which the 4th tranche was released. The R&R and refrigeration centers started their 
operation in 2008. The end user sector activities were continued. Further training and equipment for 
technicians were provided.  Training of customs officers was carried out. The before-mentioned activities 
will be continued in 2009 with an increased focus on the end-users sector and ODS destruction as well as 
monitoring of project performance.   
  

2. Phase-out of Methyl Bromide 
 
According to the revised agreement approved by the 45th Executive Committee, the project in strawberry, 
protected vegetables and cut flower production will be mainly implemented until 2010 leaving a small 
consumption till 2015. The project will continue with the training and secure the compliance with the 
phase out chronogram. The project is expected to be complete in January 2015.  As per Decision 45/13, 
before the end of 2010, UNIDO and Argentina have to submit a full report on the implementation of the 
phase out plan together with the status report on the alternatives to methyl bromide in the strawberry 
sector available in Argentina.  In addition, at that time, Argentine would consider the possibility of 
completing the phase out of methyl bromide earlier than 2015.  The ban of import will be put in place 
once the total phase out is accomplished. 
 

3. Phase-out of Solvents (CFC, CTC and TCA) 
 
The plan for phase-out of ODS in the solvent sector was approved in December 2003 (41st ExCom). The 
approved date of completion is December 2009. UNIDO issued several contracts with local Argentinean 
companies, which provide for consultancy services on selection material of alternative solvents and 
conduction of compatibility tests. Two Solvent training workshops (i.e. for textile industry on the 
laboratory use) were conducted in December 2007.  Identification of new or additional companies 
consuming ODS has been made in 2008 and activities for the phase out of TCA have been prepared.  In 
2009 laboratory uses were addressed.  The project deals with TCA phase out in SSIs, therefore, one 
additional year for project implementation is needed. 
 
Benin 
 
Phase out of CFCs 
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The TPMP was approved at the 55th ExCom Meeting and the first tranche was released.  UNEP is the 
leading implementing agency while UNIDO is cooperating.  In October 2008 a joint UNEP UNIDO 
mission was organized to Benin where the implementation modalities have been agreed on.  Bidding for 
the procurement of equipment is ongoing and is expected to be complete by 2nd Quarter 2009.  The 
second tranche will be submitted in 2009. 
 
Bosnia & Herzegovina 
 

1. Phase-out of CFCs and TCA 
 
The national ODS phase-out plan was approved at the 41st ExCom Meeting. The first funding tranche was 
completed in December 2006 and the project is progressing with the second tranche.  
Equipment to phase out TCA at the only ODS consuming company was ordered, delivered, installed and 
commissioned, resulting in a total phase-out of 1.1 ODP tonnes of TCA in 2006. The request for release 
of the third tranche was submitted and approved at the 52nd ExCom Meeting, following the receipt of the 
2005 verification report on the ODS consumption. The training of trainers programme for the 
refrigeration service technicians is in progress.  The section of training centers has been completed and 
the section of training equipment is being coordinated with the NOU.  
 

2. Phase-out of Halons 
 
At the 42nd ExCom Meeting, a technical assistance project was approved to phase out the entire halon 
consumption in the country. Halon awareness and training workshop was carried out in February 2007. 
The annual activities for 2007 have been coordinated with the NOU, which is to confirm the selection of 
the beneficiary for halon R&R equipment. The scope of international and local equipment procurement 
was finalized.  Bidding will start upon settlement of the issue with the customs clearance and VAT 
exemption.  
  
 
 
Brazil 
 
Phase-out of Methyl Bromide 
 
The total phase-out of methyl bromide in tobacco, flowers, ornamentals, strawberries and other uses was 
approved at the 46th Meeting of the Executive Committee. Subcontract for training was awarded. The 
equipment (boilers and accessories) was delivered in 2006 and 2007. Training continued in 2007 and the 
remaining equipment was purchased and delivered in 2008.  Additional 34 OPD tones have been phase 
out during 2008.  The project was successfully completed in December 2008. 
 
Burundi 
 

Phase-out of CFCs 
 
The TPMP was approved at the 55th ExCom Meeting and the first tranche was released.  UNEP is the 
leading implementing agency while UNIDO is cooperating.  During 2009 equipment will be purchased 
once UNIDO received guidance from the lead agency.  Submission of the second tranche is expected in 
2009. 
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Cameroon 
 
Phase-out of CFCs and TCA  
 
A terminal CFC/TCA phase-out management plan was approved at the 50th Executive Committee. The 
first and second funding tranches were released at the 50th and 54th ExCom Meeting respectively. In 2007 
the PMU was established.  The solvent component phasing out TCA has been successfully completed 
during 2008.  In addition training of technicians and custom officers as well as a supplementary R&R 
programme was implemented.  For 2009 additional training of technicians focusing on drop-in 
technologies and alternatives, extension of customs training, enforcement of legislation and public 
awareness activities. 
 
China 
 

1. Phase-out of CFCs 
 
Under the domestic refrigeration sector plan, the conversion of all domestic refrigeration companies under 
this project was completed. Official commissioning also took place, which enables transfer of titles to the 
enterprises. Technical assistance to compressor manufacturing enterprises was undertaken in 2008. Ban of 
the use of CFCs in the sector was issued.  A TÜV workshop based on plant inspections was performed in 
2008.  Technical assistance in safety and monitoring and verification of the project performance will 
continue until end 2010 to ensure sustainability of the project.  
 
 
 
The refrigeration servicing sector plan was approved at the 44th ExCom. After completion of the first four 
tranches the fifth tranche was approved at the 56th ExCom Meeting. The verification of national 
consumption was submitted to and accepted by ExCom each year. The implementation plan is being 
completed without delay. During 2008 the training of technicians has continued and technicians were 
provided with recovery and service tools.  Training centers for the domestic and industrial refrigeration 
were established and additional training of service technicians and purchase of equipment for the 
technicians as well as continued monitoring of activities is planned for 2009. 
 
The sector plan for the entire phase out of CFCs in the MDI sector in China was approved at the 56th 
ExCom Meeting.  Implementation modalities have been agreed upon in December 2008.  Terms of 
Reference are under preparation and it is expected that a subcontract will be signed with the Chinese 
counterpart in 2nd Quarter 2009.  
 
 

2. Phase-out of Methyl Bromide Consumption Sector 
 
The second phase of the national methyl bromide consumption phase out plan was approved at the 52nd 
ExCom Meeting, the second tranche of which was released at the 55th ExCom Meeting.  Equipment 
procurement for the tobacco seedling sector was undertaken, in time for the crop season 2008.  
Subcontract for the ongoing tranche was issued in November 2008 and the final report is expected in July 
2009. 
 
 

3. Phase-out of Methyl Bromide Production Sector 
 
The sector plan for the methyl bromide production sector was approved at the 47th ExCom Meeting.  A 
subcontract was issued to SEPA in March 2006. The training plan was implemented and a working 
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arrangement contract was signed with the counterpart companies. The following activities have been 
implemented in 2008: a) Monitor the methyl bromide production, b) inspect the manufacturers and 
perform technical verification, c) management of production quota and d) signed agreement with 
producers for compensation against production reduction quota achieved and verified. The 2006 and 2007 
production quotas were verified during 2008 and compensated accordingly. The total production target 
agreed with the MLF had been achieved.  The second tranche was approved at the 56th ExCom Meeting.  
Methyl bromide production audit and supplementary verification of the methyl bromide feedstock use for 
the period 2005-2007 have been completed.  Production data are in line with the agreement. 
 
Colombia 
 
Phase-out of Methyl Bromide 
 
A technical assistance project for the phase out of the remaining methyl bromide consumption in 
Colombia was approved at the 55th ExCom Meeting.  In December 2008 an international consultant was 
recruited to work on the alternatives in cooperation with a national agro institute.  After completion of the 
national survey awareness raising activities will be organized. 
 
Congo, Rep. of 
 
Phase-out of CFC 
 
The TPMP was approved at the 54th ExCom with UNEP as lead implementing agency.  Implementation 
modalities have been agreed upon.  Technical specification for equipment purchase was prepared and 
upon clearance of the NOU procurement process will start.     
  
Cote d’Ivoire 
 

1. Phase-out of Methyl Bromide 
 
The phase-out of methyl bromide in the commodities and storage fumigation sectors was approved at the 
42nd ExCom Meeting.  Procurement and delivery of the last set of equipment was done in 2008. The 
project was successfully completed in December 2008 phasing out the remaining consumption of 3.8 
ODP tonnes. 
 

2. Phase-out of CFCs 
 

At the 46th Executive Committee Meeting, a terminal aerosol sector project was approved for UNIDO 
with a total phase-out of 43.4 ODP tonnes of CFCs.  Despite UNIDO’s efforts to redeploy the equipment 
from Alkaloid, Macedonia (cancelled aerosol project) to COPACI, the redeployment was not successful.  
In addition, all attempts to restart implementation of the project have failed. The government requested 
cancellation of the project.  

 
A TPMP was approved at the 45th ExCom Meeting with UNEP as lead implementing agency.   

Project implementation activities have been coordinated with the NOU and UNEP.  Equipment will be 
purchased during 2009. 
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Croatia 
 
Phase-out of CFCs 
 
The complete phase out of CFCs as a result of the implementation of the terminal CFC phase-out 
management plan was achieved.  Upon the request of the ExCom a verification audit was undertaken in 
2008, which confirmed the successful implementation of the project.  Monitoring activities are still 
ongoing to ensure the sustainability of the phase out.   
 

Cuba 
 
Phase-out of Methyl Bromide 
 
At the 44th ExCom Meeting, a total phase-out project in soil, substrate, storage and structure fumigation 
was approved.  Equipment including soil fumigation equipment was purchased and delivered in 2008.  
Training programme is ongoing and the project is planned to be complete in June 2009.   
 
Democratic People’s Republic of Korea 

 
1. Phase-out of CFCs 

 
The refrigeration sector phase-out plan for Korea was approved in 2003. The project is progressing with 
the second tranche. Remaining equipment for the conversion of the compressor factory is being ordered. 
Procurement of additional safety equipment is planned. The project is expected to be complete in June 
2009. 

 
UNIDO is in charge of the recovery and recycling component of the national CFC phase-out plan which 
was approved by the 47th Executive Committee and which is being implemented together with UNEP. 
Recovery and recycling equipment was purchased and additional tools and equipment are under 
procurement. The project is expected to be complete in December 2009. 
 

2. Phase-out of CTC 
 
The CTC terminal phase-out plan was approved at the 41st ExCom Meeting.  All projects in the Cleaning 
Solvent sub-sector and the four projects in the Process Agent sub-sector have been completed.  
Equipment was installed for the three pilot pesticide production plants.  With respect to the glass-lined 
reactors the export of these goods to DPR Korea was not permitted.  UNIDO reported to the 55th ExCom 
of this fact.  The ExCom requested UNIDO to sell the equipment as specified in Decision 55/12 and 
report back to the 57th ExCom. 
 
The supplementary plan for terminal phase out of CTC was successfully completed in December 2008.  
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Dominican Republic 
 
Phase-out of Methyl Bromide 
 
Under the phase-out project in melon, flowers and tobacco, agreements with methyl bromide consumer 
farmers have already been made. Most of the supplies (chemicals, substrates, small equipment) agreed 
upon with the farmers, were purchased. In the flowers sector, methyl bromide has already been phased 
out.  During 2008 technical support was provided to the flower sector on the use of steaming and in 
horticulture in general.   In 2009 additional training will be provided and the project is expected to be 
complete in June 2009.  
 
Egypt 
 

1. Phase-out of CFCs 
 
The national CFC phase-out plan was approved at the 46th Executive Committee and the first three 
tranches were released. The first part of the refrigeration service equipment was purchased and delivered. 
The training programme of 1,200 technicians was accomplished. The industrial refrigeration and chillers 
as well as the remaining commercial refrigeration manufacturers were addressed providing a package of 
technical assistance, equipment, training services and eligible incentives aimed to achieve the phase out 
target. For 2009 an expedited plan of action for the implementation of the third tranche was agreed upon 
between the Egyptian authorities and UNIDO. 

 
The phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers was approved at 
the 50th ExCom Meeting. The project has an impact of 159.5 ODP tonnes and is expected to be complete 
by December 2010. UNIDO contract for equipment procurement and technology transfer in the value of 
USD 5.1 million was awarded. After the completion of the int. bidding the selected Contractor, i.e. 
Impopharma, Canada suddenly withdraw from the contractual commitments. Two new bidding have been 
started (one for equipment, another for technology transfer).  In 2008 UNIDO procured filling equipment 
for the two Egyptian companies (ADCO and EIPICO).  The selection of the technology provided was 
completed in November 2008.  The pilot batches of the first MDI are being planned to achieve by 
December 2009. 
  

2. Phase-out of Methyl Bromide 
 

The 20% methyl bromide reduction target was achieved in 2005 as a result of the implementation of the 
national phase-out plan for methyl bromide in horticulture and commodities fumigation.  Completion of 
Phase 1 of this Project was completed in 2008 while the second phase was approved of the 56th ExCom 
Meeting.  In 2009 additional equipment is going to be purchased for three horticulture companies and 
training will be provided in grafting.   
 
Eritrea 
 

Phase-out of CFCs 
 
The TPMP was approved at the 54th ExCom Meeting with UNEP as the lead implementing agency.  As 
per the ExCom’s decision, no funding can be released until the confirmation of the report of the licensing 
system to the Ozone Secretariat had been received by the Fund Secretariat.  Despite several follow-ups by 
UNEP and UNIDO the above confirmation has not yet been received.  Thus, no activities could be 
implemented. 
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Georgia 
 
Phase-out of Methyl Bromide 
 
At the 47th ExCom Meeting, technical assistance for the elimination of methyl bromide in grain and 
storage facilities was approved for UNIDO. Equipment has been delivered and first training session was 
successfully undertaken in 2007.  A second training session was organized and equipment installation was 
completed in 2008.  Training activities are ongoing and the project is expected to be complete in 
December 2009.  
 

Guatemala 
 
Phase-out of Methyl Bromide 

 
In 2008 the project continued supporting the melon growers in the elimination of the methyl bromide and 
the first phase was successfully completed in December 2008.  The second phase will be submitted during 
2009.  
 
Guinea-Conakry 
 

Phase-out of CFCs 
 
The TPMP was approved at the 55th ExCom Meeting with UNEP as lead implementing agency.  
Technical specification for equipment purchase has been prepared and once UNIDO received the 
confirmation of NOU the bidding will start.  The second tranche is expected to be submitted in 2009. 
 
Honduras 
 

1. Phase-out of Methyl Bromide 
 
A new phase-out schedule was approved by the 47th Executive Committee for the methyl bromide sector 
plan in order to reach the 20 per cent reduction target by 2008 giving time to further develop and softly 
apply the new technology. Phase I of the programme was completed in December 2006. Phase II was 
approved by the 50th ExCom and the first, second and third funding tranches were released.  Equipment 
for grafting and for laboratory was purchased.  All equipment have been installed and commissioned and 
are fully operational.  Training components will continue in 2009. 
 

2. Phase-out of CFCs 
 
The TPMP was approved at the 55th ExCom Meeting with UNEP as the lead implementing agency.  An 
experienced national consultant is working on a national survey on the remaining CFC consumption.  
Furthermore, a technical institution is being trained in drop-in technologies with hydrocarbon refrigerant.   
 
India 
 
Phase-out of CTC Consumption and Production Sectors 
 
The majority of the enterprises have been converted.  However, the installation of equipment in a few 
companies is still to be undertaken in 2009.  We expect project completion in 2009. 
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Indonesia 
 
The methyl bromide and the terminal solvent project were successfully completed in 2008.  
 
Iran 
 

1. Phase-out of CFCs 
 
Under the activity on phasing out ODS in manufacturing of flexible PU slabstock foam through the use of 
liquid CO2 blowing technology at Bahman Plastic Co, the installation did not take place because the 
enterprise did not provide the supplier with information required prior to the installation despite numerous 
follow ups.  The project is expected to be automatically cancelled at the 57th ExCom meeting since no 
progress has been made in two consecutive ExCom Meetings. The activity on phasing out of ODS in the 
manufacture of flexible slabstock foam through the use of LCD blowing technology at Esfanj Shirvan Co.  
The project was successfully completed in December 2008. 
 
The national CFC phase-out plan was approved at the 41st Meeting of the ExCom in December 2003. 
During 2008 monitoring activities have been continued. One monitoring cell was established in each of 
the provinces.  The project was successfully completed in April 2008.   
 
The CFC phase out project in the MDI sector was approved at the 52nd ExCom Meeting.  The TOR for 
technology transfer has been prepared and an international bidding started. In 2008 UNIDO procured 
filling equipment for the Iranian company Sina Darou.  The technology provided was selected in 
November 2008.  The pilot batches of the first MDIs are planned to be achieved in December 2009. 
 

2. Phase-out of Methyl Bromide 
 
The 47th Executive Committee Meeting approved a total phase-out project in soil fumigation for UNIDO. 
The impact of the project is 14.4 ODP tonnes. Boilers were purchased in 2006. The project was 
completed in December 2008. 
 

3. Phase-out of Solvents (CTC and TCA)  
 
A terminal solvent sector umbrella project was approved by the 50th Executive Committee Meeting. The 
project deals with the phase out of 52.7 ODP tones of CTC and TCA. It covers 6 small-scale industries. 
The CTC/TCA phase out in the companies has been achieved in 2008.  All equipment have been procured 
and installed.  Technical monitoring activities and two solvent training workshops as well as the 
preparation of solvent leaflets are planned to be conducted in 2009.   

 
Kenya 

 
Phase-out of Methyl Bromide 

 
At its 53rd Meeting, the ExCom approved the request by the Government of Kenya to transfer 
responsibility for implementation of all remaining activities associated with the completion of the phase-
out of methyl bromide in the cut-flower sector from UNDP to UNIDO. 
 
The project will phase-out all soil uses of MB in Kenya and commits to permanently sustaining the 
consumption levels through the use of import restrictions and other policies it may deem necessary.  
During 2008 a UNIDO mission was undertaken to transfer the project team from UNDP to UNIDO and to 
discuss the plan of action.  Most items were purchased and the training programme is underway.  Progress 
report was submitted to the Executive Committee. 
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Kuwait 
 
Phase-out of CFCs 
 
The TPMP was approved at the 52nd meeting of the Executive Committee and approved in July 2007.  
The first tranche for a TPMP for Annex A group I substances was released in July 2007. The Annual 
Implementation Programme for 2007/2008 was prepared and agreed upon with the NOU and UNEP. 
Recovery and recycling equipment were procured.  Training material for MAC retrofits was developed.  
The scheme for the implementation of a MAC retrofit incentive programme was agreed upon.  The 
project is expected to be complete be June 2009. 
 
Lebanon 
 
Phase-out of Methyl Bromide 
 

The methyl bromide phase-out project follows the ratification of the Montreal Protocol by the 
Government of Lebanon, which had planned a schedule for phasing out Ozone Depleting Substances 
(ODS). The Ministry of Environment in collaboration with UNIDO implements the project funded by the 
Multilateral Fund.  

 
At its 52nd meeting, the Executive Committee approved the extension of project activities until the end of 
2008 given the difficulties encountered by the project as a result of July 2006 war. The 2006 MeBr phase 
out target has been rescheduled over 2007 (5 ODP tons) and 2008 (4 ODP tons).  Equipment and 
chemicals were delivered in 2008.  Contracts with a national consultant as well as site engineers have 
been extended to ensure full implementation of the alternative technologies.  A few public awareness 
publications are being prepared and monitoring activities are ongoing in 2009. 
 

Libya 
 

1. Phase-out of CFCs 
 
The third tranche of the national CFC phase-out plan was released at the 54th ExCom Meeting.   Technical 
specification on service equipment for 50 service shops was prepared and agreed upon with the NOU.  
Procurement is underway and offers are being evaluated.  Delivery of equipment is expected in 2nd 
Quarter 2009.  Training of service technicians will be organized after delivery of the respective 
equipment. 
 

2. Phase-out of Methyl Bromide 
 

At the 47th Executive Committee Meeting, a phase-out project in horticulture was approved for UNIDO.  
The second tranche under Spanish contribution has also been released at the 56th ExCom Meeting and is 
under implementation by UNIDO.  The Greenhouse is under installation.  The report on the 2007/2008 
activities was received and the 2009 plan is under finalization. 
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3. Phase-out of Halons 
 
The plan to phase out the import and net consumption of halons in the fire-fighting sector was approved 
by the 47th Executive Committee. The project has a total impact of 653.9 ODP tonnes. The initially 
identified entity to host halon banking equipment failed to obtain approval by the Ministry of Industry.  A 
new entity (iron and steel company) has been suggested and the suitability is verified by the Government.  
Without the appointment of such entity no project activity can start.  
 
 
Macedonia, FYR 
 
Phase-out of CFCs 
 
The terminal phase-out management plan was approved at the 45th Executive Committee. The fourth 
tranche was released at the 56th ExCom Meeting.  Monitoring and reporting activities on the import 
control and utilization of R&R equipment as well as operation of R&R and training centers are 
progressing according to the original schedule.   
 
Madagascar 
 
Phase-out of CFCs 
 
The TPMP was approved at the 52nd ExCom Meeting with UNEP as lead implementing agency. The 
second tranche was released at the 56th ExCom Meeting.  The plan of action for the implementation of the 
second tranche was reviewed and agreed upon with the government.  The Terms of Reference for the 
supply of equipment were prepared and are under review of the government.  The project is expected to 
be complete in November 2009 as originally planned. 
 
Mexico 
 

1. Phase-out of Methyl Bromide 
 
The technical assistance project was completed in June 2008 helping Mexico to achieve the 20% 
reduction target.  Subsequently at the 54th ExCom Meeting the national methyl bromide phase out plan 
was approved.  The project started its implementation. Agreements with the farmers have been drafted 
and are expected to be signed in due course.  The Terms of Reference for the equipment purchase are 
under preparation according to the agreement.   
 

2. Phase-out of CFC Consumption Sector 
 
The national CFC phase-out plan was approved in 2004. Large-scale training continued, the technicians 
received recovery and service tools after successful completion of training. Equipment for 14 R&R 
centers was purchased. These centers were put into operation in 2008. In 2009 additional training of 
technicians and phase out in the end-user sector is planned. Monitoring of implementation and 
verification of performance is continuing until end 2010 to ensure sustainability. 
 
The CFC phase out project in the manufacture of metered dose inhalers was approved at the 53rd ExCom 
Meeting.  Two biddings for the equipment procurement and for technology transfer started in 2008.  In 
2008 UNIDO procured filling equipment for the Mexican company Salus.  The selection of technology 
provider was completed in November 2008.  The pilot batches of the first MDIs are planned by December 
2009. 
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3. Phase-out of CFC Production Sector 
 
The CFC production was closed on 25 August 2005. Full phase-out took place. The CFC consumption 
monitoring system is ready and operational. Annual verification audits have taken place confirming the 
complete phase out of CFC production.  At the 56th ExCom it was decided that no further external audit is 
required.  Further monitoring, policy and awareness measures will be implemented in 2009. 
 

4. Phase-out of Solvents (CTC) 
 
The umbrella project for terminal phase-out of CTC was approved at the 52nd ExCom Meeting.   

Bidding for equipment procurement was completed in October 2008.  Equipment is being manufactured 
and installation is planned for 2009. The company Mexichem will stop the use of CTC from 1 January 
2009 to prepare premises for new equipment.   

 
Montenegro 
 
Phase-out of CFCs 
 
The TPMP was approved at the 53rd ExCom Meeting. The implementation of the project started. The 
implementation modalities have been agreed upon.  Equipment for training purposes was purchased.  
Project Management Unit was established and trained.   
 
Morocco 
  
Phase-out of Methyl Bromide 
 
The sixth tranche of the phase-out project for soil fumigation in the tomato sector was released in 2008.  
In 2008 the project was implemented according to the work plan.  Expected reduction of methyl bromide 
consumption was 68.4 ODP tones.   
 
The methyl bromide phase-out project in the production of green beans and cucurbits was approved at the 
56th ExCom Meeting as the final funding of the methyl bromide phase out in Morocco.  In February 2009 
a UNIDO mission is planned to Morocco to agree on the implementation modalities and to set up an 
action plan.  In 2009 the recruitment of national consultant is planned to undertake training activities.  
Furthermore, equipment and chemicals will be provided.   
 
Niger 
 
Phase-out of CFCs 
 
The TPMP was approved at the 54th ExCom Meeting with UNEP as lead implementing agency.  
Implementation modalities have been agreed upon.  Technical specifications for equipment purchase were 
prepared and agreed upon with UNEP and NOU.  The procurement process was initiated and the delivery 
of equipment is expected in 2nd/3rd Quarter 2009. 
 
Nigeria 
 
Phase-out of Solvents  
 
The terminal ODS phase-out umbrella project was approved at the 43rd ExCom Meeting to phase out 
166.7 ODP tonnes of CTC and 31.3 ODP tonnes of TCA. The fourth and last tranche was released at the 
52nd ExCom Meeting.  In 2008 solvents were purchased, equipment was distributed and training of the 
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national staff was conducted.  In 2009 workshop for small-scale solvent users is under preparation.  A 
team of national experts will be recruited to provide technical assistance to solvent users.  Public 
awareness activities are continued.  Enforcement of the legislation is planned. 
 
Oman 
 

1. Phase-out of CFCs 
 
The TPMP project was approved at the 52nd ExCom.  During 2008 equipment was delivered, training on 
good practices was completed.  Training material for chiller retrofits was developed.  The training is 
expected to take place in 1st Quarter 2009.  The tranche is expected to be complete in April 2009 and the 
second tranche will be submitted. 
 

2. Phase-out of Halons 
 
The halon consumption phase-out project was transferred from the World Bank to UNIDO at the 46th 
ExCom Meeting. The halon awareness and training workshop has been carried out. Selection of halon 
R&R equipment has been completed.  International bidding for R&R equipment was completed and 
purchase order was issued.  Equipment for local procurement is being coordinated with the NOU.  
Expected completion is 2009. 
 

Pakistan 
 

1. Phase-out of CFCs 
 
The implementation of the RMP was successfully completed in September 2008. 
 

2. Phase-out of Solvents and Process Agents (CFC and CTC) 
 
The process agent project at Himont Chemicals Ltd., was successfully completed in October 2008.   
 
The national CTC phase-out plan was approved at the 41st Meeting of the ExCom.  The third tranche was 
released at the 54th ExCom Meeting.  In 2008 public awareness activities continued and purchase of 
equipment for three metal cleaning companies was finalized.  Commissioning is being organized.  
Institutions for training and technology demonstration have been identified and purchase of equipment for 
these institutions is underway.   Import control, monitoring and reporting is progressing.  
 
Qatar 
 
Phase-out of CFCs 
 
A TPMP was approved at the 53rd meeting of the ExCom. The first tranche for the TPMP was approved 
in November 2007 and the project is planned to phase out of 3 ODP tonnes.  The Annual Implementation 
Programme for 2008 was prepared and agreed upon with UNEP and NOU.  Equipment for investment 
and non-investment activities were purchased by UNIDO.  Training material on retrofitting of MACs and 
domestic refrigeration was prepared.  Training will take place in 1st Quarter 2009 and second tranche will 
be requested. 
 
Regional Africa 
 

1. Phase-out of CFCs 
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The strategic demonstration project for accelerated conversion of CFC chillers was approved at the 48th 
ExCom for five African countries, i.e. Cameroon, Egypt, Namibia, Nigeria and Sudan. In order to secure 
the associated external resources, UNIDO drafted a project concept, which was submitted to the Steering 
Committee of the FGEF in December 2006. The project concept was endorsed and the chiller project was 
included in the FGEF pipeline for 2007. To date, the external resources were mobilized since the project 
was approved by the FGEF Steering Committee.  UNIDO and the cooperating partner agencies received 
the clearance from the Secretariat for disbursement of the funds under the project.  A Steering Committee 
at country level was established in Egypt, while the other countries are working on the establishment of 
their respective steering committees.  Each country prepared a strategy for dealing with the chiller sector.  
Activities for chiller replacement will start in March 2009. 
 

2. Phase out of methyl bromide 
 
The regional demonstration project on alternatives to the use of methyl bromide for treatment of high 
moisture dates for Algeria and Tunisia was approved at the 54th ExCom Meeting.  During 2008 
subcontract was made with the local dates producer and laboratory in Algeria to undertake treatment and 
tests of dates.  Due to difficulties in supplying the chemicals to the country the first laboratory tests were 
undertaken in France. The tests showed positive results.  The detailed analysis is under preparation.  
During 2009 large-scale test are planned for both countries.   
  
Regional Europe 
 
Phase-out of CFCs 
 
The demonstration project on the replacement of CFC centrifugal chillers was approved at the 47th 
ExCom for Croatia, Macedonia, Romania, Serbia and Montenegro.  All eight chillers in Romania, 
Macedonia, Croatia and Montenegro and well as two other chillers in Serbia have been delivered and 
installed.  UNIDO is waiting for the Secretariat’s approval to disburse funding for the remaining two 
chillers in Serbia.  UNIDO submitted a detailed report on the implementation of the chiller project to the 
56th ExCom Meeting. 
 
Romania 
 

1. Phase-out of CFCs 
 
At the 45th Executive Committee, a national CFC phase-out plan was approved for UNIDO. The third 
tranche was released at the 51st ExCom Meeting.  In June 2008 a joint mission with Sweden was 
undertaken.  Update of the vocational schools was initiated, while in July and August 2008 the PMU 
carried out a survey of schools educating students in refrigeration and air-conditions.  The training of 
teachers took place in September 2008 and two teachers from each of the seven schools identified in the 
survey participated in the training. 
 

2. Sector plan for production sector (fourth tranche) 
 
The fourth tranche of the sector plan for production sector was approved in view of the progress already 
achieved in establishing the CTC incinerator in Chimcomplex and the completion of the removal of the 
capability to produce CTC at Oltchim.  Since the CTC production has already been closed, UNIDO is 
continuing with the monitoring activities and annual verification audits.  
 

3. Phase-out of CTC in the Consumption and Production of Process Agent Uses 
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A terminal phase-out management plan for phase out of process agent uses was approved at the 50th 
ExCom Meeting.  The process design was made by UNIDO and project equipment was procured.  Three 
biddings have been conducted to identify a local consultancy company to make a plant design 
documentation, which is needed for plant registration by Romanian authorities.  However, UNIDO could 
not identify such a company.  It was agreed with the Romanian authorities to change the Terms of 
Reference to include all remaining activities including plant design, equipment installation, piping, etc., 
and carry out a new bidding.  There is no use of CTC by Oltchim,  DEHPC is being purchased. 
 

4. Phase-out of Halons 
 
The halon management programme was successfully completed in June 2008. 
 
Sao Tome and Principe 
 

Phase out of CFCs 
 
TPMP was approved at the 54th ExCom with UNEP as lead implementation agency.  The implementation 
modalities have been agreed upon.  The project activities started with the training of technicians in the use 
of hydrocarbon as drop-in.  Equipment required for the drop-in was purchased for the technical 
institution.  National consultant was recruited for the coordination of project activities.  Three technicians 
were trained on the recovery and recycling issues.  The second tranche is expected to be submitted in 
2009. 
 
Saudi Arabia 
 
Phase-out of CFCs 
 
The national phase out plan was approved at the 53rd ExCom Meeting with UNIDO as lead implementing 
agency and UNEP as cooperating agency.  The Annual Implementation Programme for 2008 was 
prepared and agreed upon with UNEP and the Government.  All equipment was procured in 2008 and 
delivery is expected in 1st Quarter 2009.  Two technical assistance workshops were organized for the 
manufacturing sectors.  In addition UNIDO contracted a company for the establishment of a data base for 
reporting and monitoring of the NPP implementation.   
 
Serbia 
 
Phase-out of CFCs 
 
The national CFC phase-out plan was approved for Serbia and Montenegro at the 43rd ExCom Meeting. 
Since Serbia and Montenegro have separated in 2006, a revised agreement for Serbia was approved at the 
50th ExCom Meeting.   There is a delay in the completion of the aerosol project, which was caused by the 
change of the country’s management.  In November 2008 nomination of the Ozone Officers has been 
officially received by UNIDO.  UNIDO mission was undertaken in December 2008 to speed up the 
implementation and to agree on an accelerated work plan.  New training institutions will be selected and 
the Terms of Reference to carry out conversion at foam companies have been prepared and contractor was 
selected after bidding.  New equipment is expected in 1st half of 2009.  Local contract for pre-installation 
works and local purchase of instruments and services is under preparation. 
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Sudan 
 
Phase-out of CFC and CTC 
 
The national CFC and CTC phase-out plan was approved at the 44th ExCom Meeting.  The third tranche 
was approved 53rd ExCom Meeting.  Training of technicians has continued with two training courses for 
16 trainers operating the R&R centers.  Upgrade of national R&R scheme was performed.  Technical 
specification to purchase service equipment for newly identified/certified training centers will be prepared 
in 2009.  National consultant was recruited to support the NOU and coordinate implementation activities.  
 
Syria 
 

1. Phase-out of CFCs 
 
The national CFC phase-out plan was approved at the 49th Executive Committee meeting.  The second 
tranche was released at the 56th ExCom Meeting.  The first bidding for the equipment purchase was 
unsuccessful and is now being repeated. The receipt of the offers is expected for end of February 2009.  
The country’s monitoring system is under establishment.  The component update of the vocational 
schools is ongoing.  
 
The demonstration project on the replacement of CFC centrifugal chillers was approved at the 47th 
Executive Committee. External resources were secured and disbursement of funds was confirmed by the 
Secretariat.  Three chillers for the Le Meridien Hotel were delivered and installed in 2008. The retrofitting 
of the four chillers at the El-Basel hospital is in process. The project is expected to be complete in 2nd 
Quarter 2009. . 
 

2. Phase-out of Methyl Bromide 
 
The phase-out of methyl bromide in grain storage is progressing with the third tranche. Phosphine 
generators and additional equipment for phosphine application have been delivered and necessary training 
was provided.  Purchase of additional equipment and contract with national expert will be extended.  
 
The national phase-out plan in soil fumigation was approved at the 49th Executive Committee. National 
institution was selected and contracted.  Grafted plants were distributed to farmers.  Additional equipment 
will be purchased, contracts for national experts will be extended and additional training will be provided 
to farmers in 2009.  
 
Turkey 
 
Phase-out of Methyl Bromide 
 
Phase-out of Methyl Bromide for Soil Fumigation in Protected Horticulture and Cut-flower Production in 
Turkey was approved in 2001, but was started only from the beginning of 2003 and finally received 
considerable impetus at the end 2004-2005 and also in 2006. 
  
The aim of this project was to phase out 293,4 ODP tons of methyl bromide used in protected horticulture 
and cut-flower production, introducing suitable alternative methods and minimizing economic losses due 
to the ban on methyl bromide. Three steam machines and one soil-less culture system were provided to 
end users who were also trained by suppliers.  
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Training activities included, nine training programs (3-5 days) given by international experts on soil-less 
culture, IPM for cut-flower growers, and trust tomato and pepper crop management for the horticulture 
sector, distributing leaflets, on farm trainings, extension personnel trainings, radio and TV programs. In 
total, 700 vegetable and cut flower growers attended the training programs.  Grafting trials for the second 
year were finished and will be followed with additional trials for further confirmation of the results.  
Some awareness raising activities and finalization of publications are still outstanding. 
 
Uruguay 
 
Phase-out of Methyl Bromide 
 
An extension of the phase-out agreement was approved at the 46th Executive Committee in July 2005. 
According to this agreement, total phase-out of methyl bromide will be achieved by January 2013. 
Subcontractor (INIA) continued training and assistance to farmers. In one region, methyl bromide has 
already been phased out. In 2007, awareness activities to convince farmers to eliminate methyl bromide in 
one of the remaining regions were conducted. Some test on Iodure methane, which could be a convincing 
alternative were finalized.  The test with Iodure methane gave very good results.  Monitoring of the phase 
out will be continued until the complete phase out is achieved.   
 
Venezuela 
 
Phase-out of CFCs 
 
The national CFC phase out plan was approved at the 42nd ExCom Meeting.  Three tranches were 
successfully completed and the fourth tranche was submitted to the 56th ExCom consideration.  Since 
additional verification was requested by the ExCom, the tranche is being submitted to the 57th ExCom.  
The recovery and recycling scheme is fully operational.  Reclaiming equipment was installed in the 
premises of PRODUVEN and is operating as part of the R&R system.  At present, 4,400 technicians have 
been trained and 3,890 technicians were trained and certified.  A chiller programme will be implemented 
based on an incentive programme and revolving fund. The data monitoring and reporting system and the 
training and certification of technicians will continue in 2009.  
 
Yemen 
 
Phase out of CFCs 
 
The national ODS phase out plan for Yemen was approved at the 55th ExCom Meeting with UNEP as 
lead implementing agency.  The Executive Committee decided to convert the foam companies to HCFC-
141b technology due to the fact that there was an urgent need to phase out CFCs by 2010.  Yemen will be 
eligible for funding for second stage conversion for the companies covered by the NPP.  The equipment 
for the refrigeration manufacturing and servicing components of the project was purchased at the end of 
December 2008.  A specialized foam expert was recruited and visited Yemen in early December 2008 to 
assess the situation of the 10 commercial refrigeration companies and study the feasibility of 
implementing hydrocarbon technology.  The Government is considering merging 5 companies and 
providing them with Hydrocarbon machinery, while the rest will be supplied with HCFC machinery. 
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Zambia 
 

Phase out of methyl bromide 
 
A technical assistance project for the complete phase out of methyl bromide in the tobacco, cut-flowers, 
horticulture and post harvest uses was approved at the 56th ExCom Meeting.   Working arrangement on 
implementation modalities is under finalization between UNIDO and the government.  In 2009 activities 
will be focused on training in the tobacco and horticulture sectors.  Training will be organized and 
relevant equipment will be distributed to the farmers.   
 
Zimbabwe 
 
Phase-out of Methyl Bromide 
 
Two methyl bromide phase-out projects in grain fumigation and tobacco seedlings were successfully 
completed in 2008. 
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Year Approved/ 
Implementation 
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Number of 
Approvals*
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Completed

Per Cent  
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Consumption 
ODP to be 

Phased Out*

Consumption 
ODP Phased Out
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Consumption 

ODP Phased Out

Production 
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Production 
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Approved 
Funding
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Funds 
Disbursed
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Per Cent of 
Funds 

Disbursed

Balance
(US $)

Estimated 
Disbursement in 

Current Year
 (US $)

Administrative 
Support (US$)

Administrative 
Support 

Adjustment
(US$)

Interest earned 
and reported 

(US$)

Disbursement during Implementation
1991 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1992 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1993 20 20 100% 994 981 99% 0 0 0% 5,601,270 5,730,913 11,332,183 100% 0 0 728,165 742,916 82,813
1994 52 52 100% 2,793 3,209 115% 0 0 0% 31,434,516 -788,617 30,645,899 100% 0 0 4,086,488 -107,796 597,192
1995 56 56 100% 4,210 4,210 100% 0 0 0% 25,716,623 -1,365,825 24,350,798 100% 0 0 3,343,164 -180,650 2,486,948
1996 45 45 100% 2,764 2,883 104% 0 0 0% 20,408,498 -740,905 19,667,593 100% 0 0 2,653,106 -98,817 3,550,981
1997 127 127 100% 6,617 6,617 100% 0 0 0% 43,809,669 -2,569,926 41,239,743 100% 0 0 5,695,254 -345,270 3,147,059
1998 85 85 100% 2,526 2,526 100% 0 0 0% 23,871,778 -1,123,743 22,748,035 100% 0 0 3,051,781 -143,856 4,418,655
1999 120 119 99% 4,078 4,079 100% 0 0 0% 35,759,199 -2,350,482 33,312,095 100% 96,622 6,301 4,322,006 -291,613 3,844,716
2000 93 91 98% 3,510 3,405 97% 0 0 0% 28,496,650 1,167,825 29,336,074 99% 328,401 216,601 3,367,464 123,010 2,431,724
2001 115 112 97% 3,678 3,660 100% 0 0 0% 24,703,735 -785,805 23,624,151 99% 293,779 246,271 3,095,347 -101,243 2,308,795
2002 73 71 97% 4,342 4,441 102% 0 0 0% 31,913,225 2,453,306 32,946,854 96% 1,419,677 805,639 5,141,848 306,371 682,967
2003 47 43 91% 1,950 2,726 140% 0 0 0% 27,888,690 1,887,648 29,083,814 98% 692,524 301,955 3,661,942 140,192 581,257
2004 41 35 85% 1,458 1,634 112% 1,250 1,250 100% 33,314,748 -463,889 31,540,232 96% 1,310,627 737,135 3,990,389 -34,863 813,953
2005 73 54 74% 4,746 3,073 65% 12,591 12,591 100% 53,210,599 -266,253 44,699,236 84% 8,245,110 3,482,021 5,712,224 -20,759 1,123,410
2006 43 31 72% 2,527 1,745 69% 2,877 2,530 88% 21,233,890 -2,168 8,756,759 41% 12,474,963 5,237,906 3,339,808 -161 2,887,492
2007 39 17 44% 3,256 1,185 36% 170 170 100% 24,027,831 -234,002 8,009,511 34% 15,784,318 7,605,502 3,610,988 -17,550 3,438,100
2008 74 1 1% 2,814 219 8% 214 0 0% 33,625,787 -390,000 1,048,737 3% 32,187,050 7,906,136 4,399,010 -29,250 2,069,908

Sub-Total 1,103 959 87% 52,262 46,592 89% 17,102 16,541 97% 465,016,708 158,077 392,341,714 84% 72,833,071 26,545,467 60,198,984 -59,339 34,465,970

Disbursement after Completion
Sub-Total 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
Retroactively Funded 10 10 100% 517 517 100% 500 500 100% 5,224,410 -206,095 5,018,315 100% 0 0 518,960 -26,884
Time-sensitive Accoun 35 25 71% 39 39 100% 0 0 0% 4,776,760 62,661 3,863,243 80% 976,178 397,346 491,676 7,949

GRAND TOTAL 1,148 994 87% 52,818 47,149 89% 17,602 17,041 97% 475,017,878 14,643 401,223,272 84% 73,809,249 26,942,813 61,209,620 -78,274 34,465,970
* Does not include transferred and closed projects.
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Table 2: Summary Data by Project Type

Type Number of 
Approvals*

Number 
Completed

Per Cent 
Completed

Approved 
Funding     

(US$)

Adjustment   
(US $)

Funds 
Disbursed    

(US $)

Per Cent of 
Funds 

Disbursed

Balance    
(US$)

Estimated 
Disbursement In 
Currrent Year 

(US $)
Country Programme Preparation 11 11 100% 815,000 -88,235 721,844 99% 4,921 1,001
Demonstration Projects 26 22 85% 10,685,007 -451,270 8,558,423 84% 1,675,314 850,000
Institutional Strengthening Projects 35 25 71% 4,776,760 62,661 3,863,243 80% 976,178 397,346
Investment Projects 588 502 85% 429,231,335 2,934,334 366,358,564 85% 65,807,105 23,863,464
Project Preparation 376 330 88% 16,282,895 -2,201,168 9,851,271 70% 4,230,456 1,510,544
Technical Assistance Projects 89 81 91% 11,977,422 -190,649 10,673,392 91% 1,113,381 320,358
Training Projects 23 23 100% 1,249,459 -51,030 1,196,535 100% 1,894 100
GRAND TOTAL 1,148 994 87% 475,017,878 14,643 401,223,272 84% 73,809,249 26,942,813

*Excludes Closed and Transferred Projects.
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Table 3a: ODP Phased out - by Region, Country and Sector - Completed Projects

Region Country ODP Phased out ARS FOA FUM HAL MUS OTH PAG PHA PRO REF SEV SOL

AFR AFR 0.0 0.0
AFR ALG 1,564.5 361.4 393.0 1.6 0.0 802.9 0.0 5.6
AFR BDI 0.1 0.1
AFR BEN 12.9 12.9
AFR BKF 15.5 0.0 15.5
AFR BOT 0.0 0.0
AFR CMR 658.2 250.0 0.0 12.7 395.5
AFR DRC 0.0 0.0
AFR EGY 932.7 0.0 183.3 0.0 190.0 448.0 18.9 92.5
AFR GAM 7.7 7.7
AFR GUI 12.9 0.0 0.0 12.9
AFR IVC 148.4 86.8 53.1 8.5 0.0 0.0 0.0
AFR KEN 204.8 158.0 0.0 40.8 0.0 6.0
AFR LIB 203.8 0.0 0.0 150.4 53.4 0.0
AFR MAG 0.0 0.0 0.0
AFR MLI 0.0 0.0
AFR MOR 424.0 0.0 284.5 139.4 0.0 0.1
AFR MOZ 0.0 0.0
AFR NER 0.0 0.0
AFR NIR 577.0 0.0 100.8 324.1 152.1
AFR SEN 92.9 0.0 0.7 0.0 92.2
AFR SEY 0.0 0.0
AFR SUD 542.0 326.6 16.0 142.1 57.3 0.0
AFR SWA 0.0 0.0
AFR TUN 526.6 233.2 185.0 0.0 107.5 0.0 0.9
AFR UGA 30.0 30.0
AFR URT 150.0 150.0 0.0
AFR ZAM 17.7 0.0 17.7 0.0
AFR ZIM 359.2 312.2 47.0 0.0
AFR Total 6,480.9 1,316.0 1,080.4 637.5 0.0 596.0 2,574.8 18.9 257.3
ASP BAH 1.7 1.7
ASP CPR 16,511.0 0.0 5,720.3 429.2 1,480.0 1,020.0 231.0 7,488.1 0.0 142.4
ASP DRK 6,357.2 150.0 0.0 0.0 229.9 712.7 4,280.0 0.0 0.0 984.6
ASP IDS 628.0 428.7 37.8 0.0 61.0 0.0 100.5
ASP IND 955.8 510.5 163.3 0.0 282.0
ASP IRA 4,393.2 0.0 1,965.1 26.8 475.6 1,925.7 0.0 0.0
ASP JOR 496.7 12.0 0.0 41.0 426.9 0.0 16.8
ASP KAM 0.0 0.0
ASP KUW 64.0 0.0 64.0
ASP LEB 583.5 299.7 38.6 41.4 203.8
ASP MAL 130.7 111.8 18.9
ASP MYA 32.1 32.1
ASP OMA 211.3 0.0 0.0 211.2 0.0 0.1
ASP PAK 1,037.0 0.0 24.2 80.0 436.2 356.3 140.3
ASP PHI 60.0 60.0
ASP QAT 86.3 0.0 86.3 0.0
ASP SAU 0.0 0.0
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Table 3a: ODP Phased out - by Region, Country and Sector - Completed Projects

Region Country ODP Phased out ARS FOA FUM HAL MUS OTH PAG PHA PRO REF SEV SOL

ASP SYR 1,895.7 884.8 556.6 5.0 0.0 449.3 0.0
ASP THA 0.0 0.0
ASP VIE 77.1 0.0 37.1 40.0
ASP YEM 192.9 179.3 13.4 0.2
ASP Total 33,714.2 1,375.8 8,971.1 540.2 1,541.3 0.0 1,020.0 820.4 1,665.5 4,511.0 11,600.2 0.0 1,668.6
EUR ALB 34.1 34.1
EUR BHE 153.2 54.0 11.8 27.3 60.1 0.0
EUR CRO 165.2 10.6 25.0 16.2 96.1 15.0 2.3
EUR GEO 48.5 6.0 42.5
EUR KYR 2.4 2.4
EUR MDN 544.4 0.0 347.6 27.2 32.1 20.0 117.5 0.0
EUR MOG 0.0 0.0
EUR MOL 0.0 0.0
EUR ROM 1,498.5 776.5 162.4 0.0 3.5 40.0 175.0 330.0 0.0 11.1
EUR TUR 792.8 681.6 87.2 24.0
EUR YUG 606.5 109.4 370.0 0.0 72.5 0.0 54.6
EUR Total 3,845.6 787.1 1,380.0 148.4 450.5 217.5 175.0 595.1 0.0 92.0
GLO GLO 0.0 0.0 0.0
GLO Total 0.0 0.0 0.0
LAC ARG 611.4 548.8 0.0 0.0 62.6 0.0 0.0
LAC BAR 14.0 14.0
LAC BRA 645.5 252.3 237.6 135.5 0.0 20.1
LAC COL 0.0 0.0
LAC CUB 48.0 48.0 0.0
LAC DOM 0.0 0.0
LAC ELS 0.0 0.0
LAC GUA 502.6 502.6
LAC GUY 7.2 7.2
LAC HON 259.0 0.0 244.8 0.0 14.2
LAC JAM 0.0 0.0
LAC MEX 6,327.3 0.0 0.0 132.9 0.0 400.0 5,616.0 158.0 20.4
LAC NIC 9.6 0.0 9.6
LAC PAN 0.0 0.0
LAC PER 1.4 1.4
LAC URU 0.0 0.0
LAC VEN 642.4 453.7 0.0 50.2 136.6 1.9
LAC Total 9,068.4 0.0 1,254.8 1,165.9 0.0 450.2 5,616.0 537.7 20.4 23.4
Grand Total 53,109.0 3,478.9 12,686.3 2,492.0 1,991.8 0.0 1,020.0 820.4 2,929.2 10,302.0 15,307.8 39.3 2,041.3
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Table 3b: Partial Phase out by Sector, Region and Country

ODP Phased 
Out per 
Proposal

Partial Phase 
Out

Phased out 
since last 

report

ODP Phased 
Out per 
Proposal

Partial Phase 
Out

Phased out 
since last 

report

ODP Phased 
Out per 
Proposal

Partial Phase 
Out

Phased out 
since last 

report

ODP Phased 
Out per 
Proposal

Partial Phase 
Out

Phased out 
since last 

report

ODP Phased 
Out per 
Proposal

Partial Phase 
Out

Phased out 
since last 

report

ODP Phased 
Out per 
Proposal

Partial Phase 
Out

Phased out 
since last 

report

ONG Phase-out of CFC 11/12 in the manufacture of aerosols by 
conversion to HFC and hydrocarbon propellants at 
Alkaloid A.D.

EUR MDN ARS 32 INV 17 MCD/01/010 25.0 25.0 25.0

ONG Phase-out of methyl bromide used for soil fumigation in 
tomato production (fifth tranche)

AFR MOR FUM 53 INV 58 MOR/07/006 78.0 68.4 68.4

ONG National phase-out of methyl bromide (phase II, third 
tranche)

ASP CPR FUM 55 INV 462 CPR/08/006 124.6 124.6 124.6

ONG Methyl bromide national phase-out plan (soil fumigation) ASP SYR FUM 49 TAS 95 SYR/06/001 48.0 21.0 12.0

ONG Total phase-out of methyl bromide in soil, substrate, 
storage and structure fumigation

LAC CUB FUM 44 INV 29 CUB/04/133 24.1 24.1 8.4

ONG National methyl bromide phase-out plan, phase II (second 
tranche)

LAC HON FUM 53 INV 24 HON/07/002 47.5 47.5 6.7

ONG Terminal phase-out management plan of CTC 
production/consumption for process agent uses

EUR ROM PAG 50 INV 36 ROM/06/005 120.5 50.0 50.0

ONG Terminal CFC/TCA phase-out management plan (second 
tranche)

AFR CMR PHA 54 INV 29 CMR/08/001 13.9 13.9 13.9

ONG National CFC phase-out plan (third tranche) AFR EGY PHA 54 INV 95 EGY/08/002 100.0 41.0 41.0
ONG National ODS phase-out plan: 3rd tranche AFR LIB PHA 54 INV 28 LIB/08/001 176.0 11.6 11.6
ONG Implementation of the NPP: recovery and recycling ASP DRK PHA 47 TAS 40 DRK/05/006 192.7 163.7 145.7

ONG Sector phase-out plan of CTC (third tranche) ASP PAK PHA 54 INV 67 PAK/08/003 62.5 17.0 17.0
ONG National ODS phase out plan (3rd tranche) EUR ALB PHA 50 INV 14 ALB/06/002 21.0 21.0 21.0
ONG National ODS phase out plan (fourth and fifth tranches) EUR ALB PHA 54 INV 15 ALB/08/001 13.0 10.8 10.8

ONG National CFC phase-out plan (third tranche) EUR YUG PHA 50 INV 30 YUG/06/005 124.0 72.0 72.0
ONG Conversion of CFC-11 to HCFC-141b and CFC-12 to 

HFC-134a technology in the last group of commercial 
refrigerator manufactures ( refrigeration sector terminal 
project)

AFR ALG REF 44 INV 62 ALG/04/122 72.8 72.8 32.8

ONG Terminal solvent sector umbrella project ASP IRA SOL 50 INV 180 IRA/06/003 52.7 52.7 52.7
ONG Plan for phase-out of ODS in the solvent sector LAC ARG SOL 41 INV 137 ARG/03/089 42.0 48.0 1.6

25.0 25.0 25.0 322.2 285.6 220.1 120.5 50.0 50.0 703.1 351.0 333.0 72.8 72.8 32.8 94.7 100.7 54.3

PAGStatus Project Title Region Country Refrigeration SolventsSector Mtg Type Num UNIDO 
Project No.

Aerosols Fumigants PHA
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Table 4: Demonstration, Investment, R and R, Technical Assistance and Institutional Strengthening Projects Completed since Last Report

Project Title Region Country Sector Mtg Type Num UNIDO Project No. ODP Phased 
Out

Date 
Approved

First 
Disbursmen

t Date

Date 
Completed 

(Actual)

Date of 
Financial 

Completion

Approved 
Funding 

(US$)

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Balance 
(US$)

Estimated 
Disbursement in 

Current Year 
(US$)

Technical assistance to phase out methyl 
bromide in pulses disinfestations

AFR ALG FUM 50 TAS 65 ALG/06/002 1.6 Nov-06 Dec-07 Dec-08 51,000 0 34,543 16,457 15,500

Terminal CFC/TCA phase-out management 
plan (first tranche)

AFR CMR PHA 50 INV 26 CMR/06/004 12.7 Nov-06 Jan-07 Dec-08 600,000 0 538,138 61,862 50,000

Extension of institutional strengthening project 
(phase VI)

AFR EGY SEV 51 INS 94 EGY/07/001 0.0 Mar-07 Jul-07 Dec-08 228,323 0 151,540 76,783 76,000

Phase-out the use of methyl bromide 
commodities and storage fumigation

AFR IVC FUM 42 INV 19 IVC/04/022 8.5 Apr-04 Apr-04 Dec-08 222,210 0 188,699 33,511 33,477

Terminal phase-out management plan (first 
tranche)

AFR MAG PHA 52 INV 16 MAG/07/005 0.0 Jul-07 Dec-07 Nov-08 78,000 0 75,487 2,513 2,000

Phase-out of methyl bromide used for soil 
fumigation in tomato production (third tranche)

AFR MOR FUM 47 INV 54 MOR/05/003 39.0 Nov-05 Feb-06 Dec-08 1,670,995 0 1,543,642 127,353 119,000

Phase-out of methyl bromide used for soil 
fumigation in tomato production (fourth 
tranche)

AFR MOR FUM 50 INV 55 MOR/06/003 56.4 Nov-06 May-07 Dec-08 411,633 0 224,190 187,443 150,000

National CFC phase-out plan (aerosol sector) AFR NIR PHA 41 INV 109 NIR/03/099 57.9 Dec-03 Jul-04 Mar-08 Jun-08 255,000 -2 254,998 0

Total phase-out of methyl bromide used in 
grain fumigation

AFR ZIM FUM 50 INV 36 ZIM/06/002 10.2 Nov-06 Jan-07 Dec-08 192,073 0 152,573 39,500 33,000

Total phase-out of methyl bromide used in 
tobacco seedlings (second tranche)

AFR ZIM FUM 51 INV 37 ZIM/07/001 120.0 Mar-07 Nov-07 Dec-08 1,862,486 0 1,279,888 582,598 578,000

AFR Total 306.3 5,571,720 -2 4,443,698 1,128,020 1,056,977
National phase-out of methyl bromide (phase 
II, second tranche)

ASP CPR FUM 52 INV 451 CPR/07/006 65.2 Jul-07 Feb-08 Sep-08 Sep-08 1,200,000 0 1,200,000 0

Sector plan for methyl bromide production 
sector (first tranche)

ASP CPR PRO 47 INV 436 CPR/05/009 231.0 Nov-05 Jun-06 Dec-08 3,000,000 0 2,666,061 333,939 290,000

Refrigeration servicing sector CFC phase-out 
plan (third tranche)

ASP CPR REF 51 INV 450 CPR/07/002 782.0 Mar-07 Sep-07 Dec-08 700,000 0 325,500 374,500 300,000

Supplementary plan for terminal phase-out of 
CTC as process agent

ASP DRK PAG 49 INV 46 DRK/06/003 229.9 Jul-06 Jan-07 Dec-08 884,399 0 24,541 859,858 850,000

Plan for terminal phase-out of CTC (third 
tranche)

ASP DRK PHA 46 INV 35 DRK/05/003 597.7 Jul-05 Apr-06 Jul-08 Jul-08 300,000 0 300,000 0

Plan for terminal phase-out of CTC (second 
tranche)

ASP DRK PHA 46 INV 36 DRK/05/002 0.0 Jul-05 Aug-06 Jul-08 Jul-08 1,000,000 -157 999,843 0

Plan for terminal phase-out of CTC (fourth 
tranche)

ASP DRK PHA 49 INV 45 DRK/06/004 100.0 Jul-06 Jan-07 Dec-08 500,000 0 495,930 4,070 1

Plan for terminal phase-out of CTC (fifth 
tranche)

ASP DRK PHA 52 INV 48 DRK/07/002 15.0 Jul-07 Nov-07 Dec-08 284,840 0 172,383 112,457 110,000

Phase-out of the use of methyl bromide in 
grain storage

ASP IDS FUM 44 INV 168 INS/04/137 37.8 Dec-04 Apr-05 Sep-08 350,000 0 349,628 372 300

Plan for terminal phase-out of ODS in the 
solvent sector

ASP IDS SOL 44 INV 162 INS/04/138 100.5 Dec-04 Feb-05 Oct-08 1,464,733 0 1,438,205 26,528 26,520

Phasing out of ODS in the manufacture of 
flexible slabstock foam through the use of 
LCD blowing technology at Esfanj Shirvan Co

ASP IRA FOA 37 INV 149 IRA/02/086 91.1 Jul-02 Nov-02 Dec-08 373,515 0 299,515 74,000 74,000
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Table 4: Demonstration, Investment, R and R, Technical Assistance and Institutional Strengthening Projects Completed since Last Report

Project Title Region Country Sector Mtg Type Num UNIDO Project No. ODP Phased 
Out

Date 
Approved

First 
Disbursmen

t Date

Date 
Completed 

(Actual)

Date of 
Financial 

Completion

Approved 
Funding 

(US$)

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Balance 
(US$)

Estimated 
Disbursement in 

Current Year 
(US$)

Total phase-out of methyl bromide in soil 
fumigation in olive seedings, fruit trees, 
nurseries and others

ASP IRA FUM 47 INV 175 IRA/05/005 14.4 Nov-05 Aug-06 Dec-08 227,950 0 218,903 9,047 100

National CFC phase-out plan: 2007 annual 
implementation programme

ASP IRA PHA 51 TRA 182 IRA/07/001 66.6 Mar-07 Oct-07 Apr-08 36,179 0 34,285 1,894 100

Replacement of CFC-12 refrigerant by HFC-
134a at Iran Compressor Manufacturing 
Company (ICMC)

ASP IRA REF 28 INV 51 IRA/99/121 0.0 Jul-99 Nov-99 Aug-08 1,076,148 84,000 1,129,655 30,493 6,000

Phase-out of methyl bromide for soil 
fumigation in strawberry production (third 
tranche)

ASP LEB FUM 41 INV 54 LEB/03/097 25.3 Dec-03 Jul-05 Dec-08 450,000 0 367,358 82,642 50,000

Conversion of carbon tetrachloride as process 
solvent to 1,2-dichloroethane at Himont 
Chemicals Ltd.

ASP PAK PAG 35 INV 42 PAK/01/226 80.0 Dec-01 Apr-02 Oct-08 485,701 0 474,245 11,456 11,000

Implementation of the RMP (institutional 
framework, customs empowerment, training 
service technicians, recovery and recycling) 
(third tranche)

ASP PAK REF 47 INV 64 PAK/05/002 80.0 Nov-05 Oct-06 Sep-08 414,300 0 412,850 1,450 1,000

ASP Total 2,516.5 12,747,765 83,843 10,908,902 1,922,706 1,719,021
National ODS phase out plan (2nd tranche) EUR ALB PHA 46 INV 11 ALB/05/001 25.0 Jul-05 Aug-06 Apr-08 172,322 0 171,305 1,017 1,000

Terminal CFC phase-out management plan 
(4th tranche)

EUR CRO PHA 49 TAS 29 CRO/06/001 43.1 Jul-06 Feb-08 Dec-08 20,200 0 10,000 10,200 10,000

Monitoring and verification audit report EUR CRO PHA 52 TAS 30 CRO/07/001 0.0 Jul-07 Dec-07 Sep-08 20,000 0 14,924 5,076 1,500

Halon banking management programme EUR GEO HAL 47 TAS 21 GEO/05/002 42.5 Nov-05 Aug-06 Jan-08 Sep-08 64,930 -603 64,327 0

Halon phase-out programme EUR KYR HAL 48 TAS 12 KYR/06/001 2.4 Apr-06 Dec-06 Dec-08 50,000 0 36,219 13,781 3,400
Terminal phase-out management plan for 
CFCs (third tranche)

EUR MDN PHA 53 INV 24 MCD/07/001 5.0 Nov-07 Jun-08 Nov-08 15,000 0 8,813 6,187 6,000

Extension of the institutional strengthening 
project (phase V)

EUR MDN SEV 48 INS 22 MCD/06/001 0.0 Apr-06 Sep-06 Dec-08 132,347 0 115,619 16,728 16,000

Project preparation for a country programme 
and a terminal phase-out plan

EUR MOG SEV 51 CPG 01 MNE/07/001 0.0 Mar-07 Jun-07 Apr-08 40,000 0 38,349 1,651 1,000

Establishment of the ozone unit EUR MOG SEV 51 INS 02 MNE/07/002 0.0 Mar-07 Oct-07 Dec-08 30,000 0 21,614 8,386 8,000
Halon management programme EUR ROM HAL 50 TAS 37 ROM/06/003 3.5 Nov-06 Nov-07 Jun-08 32,500 0 32,053 447 1
Phase-out of methyl bromide in protected 
tomato, cucumber and carnation crops (second 
tranche)

EUR TUR FUM 41 INV 82 TUR/03/108 58.0 Dec-03 Apr-05 Dec-08 1,000,000 0 997,323 2,677 2,606

EUR Total 179.5 1,577,299 -603 1,510,546 66,150 49,507
Core unit budget (2008) GLO GLO SEV 53 TAS 287 0.0 Nov-07 Dec-08 Dec-08 0 0 0 0

GLO Total 0.0 0 0 0 0 0
National CFC phase-out plan (first tranche) LAC ARG PHA 42 INV 138 ARG/04/018 0.0 Apr-04 Jun-04 Dec-08 2,740,000 0 2,558,568 181,432 181,000

Total phase-out of MB used in tobacco, 
flowers, ornamentals, strawberries and other 
uses

LAC BRA FUM 46 INV 273 BRA/05/001 153.2 Jul-05 Oct-05 Dec-08 1,450,251 0 1,361,658 88,593 70,000

 National phase out of methyl bromide LAC GUA FUM 38 INV 29 GUA/02/139 502.6 Nov-02 Mar-03 Dec-08 3,257,377 0 3,058,976 198,401 68,000
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Table 4: Demonstration, Investment, R and R, Technical Assistance and Institutional Strengthening Projects Completed since Last Report

Project Title Region Country Sector Mtg Type Num UNIDO Project No. ODP Phased 
Out

Date 
Approved

First 
Disbursmen

t Date

Date 
Completed 

(Actual)

Date of 
Financial 

Completion

Approved 
Funding 

(US$)

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Balance 
(US$)

Estimated 
Disbursement in 

Current Year 
(US$)

National methyl bromide phase-out plan, phase
II (first tranche)

LAC HON FUM 50 INV 21 HON/06/001 31.8 Nov-06 Feb-07 Sep-08 Dec-08 600,000 0 600,000 0

National CFC phase-out plan: 2006 work 
programme 

LAC MEX PHA 50 INV 130 MEX/06/003 400.0 Nov-06 May-07 Jul-08 299,500 0 291,855 7,645 7,000

LAC Total 1,087.6 8,347,128 0 7,871,057 476,071 326,000
Grand Total 4,089.9 28,243,912 83,238 24,734,203 3,592,947 3,151,505
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Table 5

Item Number of 
Projects

Approved 
Funds plus 

Adjustment (US 
$)

Per Cent of 
Funds 

Disbursed

Consumption 
ODP Phased 

Out**

Production ODP 
Phased Out**

 Average Number of 
Months from Approval 
to First Disbursement 

Average Number 
of Months from 

Approval to 
Completion 

Overall Cost-
Effectiveness to 

the Fund 
(US$/kg.)

GRAND TOTAL 502 327,014,333 98% 40,492 10,302 9.1                                    31.9                      $6.44

Region
Africa 121 57,816,876 98% 5,675 0 10.0                                  32.2                      $10.19
Asia & Pacific 261 189,848,486 99% 28,485 4,511 8.8                                    32.9                      $5.75
Europe 48 23,710,164 98% 3,063 175 8.6                                    28.6                      $7.32
Latin America and Caribbean 72 55,638,807 98% 3,269 5,616 9.1                                    29.6                      $6.26
Global n/a 0 0% 0 0 n/a n/a n/a

Sector
Aerosol 42 7,945,182 100% 3,479 0 10.4                                  28.6                      $2.28
Foam 118 62,279,721 99% 12,686 0 9.3                                    31.4                      $4.91
Fumigants 32 33,312,503 96% 2,352 0 7.8                                    43.5                      $14.17
Halon 1 496,000 100% 1,480 0 10.0                                  24.0                      $0.34
Multiple Sectors* 0 0 0% 0 0 n/a n/a n/a
Other 6 11,000,000 100% 1,020 0 6.0                                    13.5                      $10.78
Phaseout Plan 32 24,684,305 95% 2,793 0 6.9                                    28.1                      $8.84
Process Agent 12 3,630,956 76% 820 0 11.0                                  34.3                      $4.43
Production 10 30,666,800 98% 0 10,302 3.9                                    13.3                      $2.98
Refrigeration 193 132,674,124 99% 13,828 0 8.3                                    34.1                      $9.59
Solvents 56 20,324,742 100% 2,034 0 13.2                                  28.1                      $9.99
Sterilant 0 0 0% 0 0 n/a n/a n/a

Implementation Characteristics
Agency Implementation 502 327,014,333 98% 40,492 10,302 9.1                                    31.9                      $6.44
National Implementation 0 0 0% 0 0 n/a n/a n/a

Time or Objective-sensitive Accounts
Time-Sensitive 0 0 0% 0 0 n/a n/a n/a
Objective-Sensitive 502 327,014,333 98% 40,492 10,302 9.1                                    31.9                      $6.44

Disbursement Method
During Implementation 492 321,996,018 98% 39,975 9,802 9.1                                    32.2                      $6.47
After Implementation 0 0 0% 0 0 n/a n/a n/a
Retroactive Funding 10 5,018,315 100% 517 500 7.9                                    13.5                      $4.93

* No funds are listed for the multiple sector investment project, but are recorded in appropriate sector.
Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.  

Cumulative Completed Investment Projects by Region, Sector and Implementation Characteristics
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Table 6

Item Number of 
Projects

Approved Funds 
plus Adjustment 

(US $)

Per Cent of Funds 
Disbursed

 Average Number of 
Months from Approval 
to First Disbursement 

 Average Number of 
Months from Approval 

to Completion 

GRAND TOTAL 162 23,057,106 99% 9.5                                   33.8                                   

Region
Africa 40 6,978,648 98% 8.3                                   32.4                                   
Asia & Pacific 47 7,047,964 99% 11.9                                 38.3                                   
Europe 43 4,447,838 98% 8.6                                   33.0                                   
Latin America and Caribbean 24 4,410,970 100% 8.6                                   34.1                                   
Global 8 171,686 100% 9.0                                   16.8                                   

Sector
Aerosol 0 0 0% n/a n/a
Foam 0 0 0% n/a n/a
Fumigants 39 8,443,872 100% 7.6                                   35.9                                   
Halon 7 643,769 98% 7.0                                   28.1                                   
Multiple Sectors 0 0 0% n/a n/a
Other 1 76,499 100% 7.0                                   38.0                                   
Phaseout Plan 8 295,428 89% 12.3                                 29.0                                   
Process Agent 0 0 0% n/a n/a
Production 0 0 0% n/a n/a
Refrigeration 55 8,838,758 100% 11.5                                 35.8                                   
Several 43 4,387,285 97% 8.8                                   33.0                                   
Solvents 9 371,495 89% 9 24
Sterilant 0 0 0% n/a n/a

Implementation Characteristics
Agency Implementation 137 19,468,431 99% 9.4                                   31.8                                   
National Implementation 25 3,588,675 97% 10.1                                 44.4                                   

Time or Objective-sensitive Accounts
Time-Sensitive 25 3,588,675 97% 10.1                                 44.4                                   
Objective-Sensitive 137 19,468,431 99% 9.4                                   31.8                                   

Disbursement Method
During Implementation 162 23,057,106 99% 9.5                                   33.8                                   
After Implementation 0 0 0% n/a n/a
Retroactive Funding 0 0 0% n/a n/a

Note:
(1)  Per decision 22/11(a)(vi), project preparation is not included as a non-investment project.
(2) The sum of each section (Region, Sector, etc.) equals the Grand Total.  

Cumulative Completed Non-Investment Projects by Region, Sector and Implementation Characteristics
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Table 7

Item Number of 
Projects

Approved 
Funds plus 
Adjustment 

(US$)

Per Cent of 
Funds 

Disbursed

Number of 
Projects 

Disbursing

Per Cent of 
Projects 

Disburs-ing

Estimated 
Disbursement 

plus Funds 
Disbursed

Per Cent Funds 
Expected to be 
Disbursed by 
End of 2008

 Average 
Number of 

Months from 
Approval to First 

Disbursement 

 Average 
Number of 

Months from 
Approval to 

Planned 
Completion 

 Average 
Length of 
Delay in 
Project 
Planned 

Completion 

Overall Cost-
Effectiveness 
to the Fund 
(US$/kg.)*

GRAND TOTAL 86 102,374,196 41% 69 80% 61,200,109 60% 6.9                       39.6                   13.5                 $6.22

Region
Africa 28 19,367,676 27% 18 64% 10,234,304 53% 4.9                       31.6                   4.8                   $10.82
Asia & Pacific 25 39,845,769 29% 21 84% 19,101,425 48% 8.8                       37.5                   16.5                 $7.27
Europe 16 7,541,064 37% 14 88% 4,285,436 57% 8.4                       36.4                   22.9                 $11.50
Latin America and Caribbean 17 35,619,687 62% 16 94% 27,578,944 77% 5.6                       58.2                   15.3                 $4.17
Global 0 0 0% 0 0% 0 0% 0 n/a n/a n/a

Sector
Aerosol 6 25,546,689 4% 5 83% 7,143,362 28% 5.4                       47.0                   5.8                   $34.35
Foam 1 485,929 90% 1 100% 435,549 90% 16.0                     -                     -                   $5.85
Fumigants 21 20,220,911 49% 17 81% 14,817,697 73% 7.1                       55.8                   11.4                 $10.88
Halon 0 0 0% 0 0% 0 0% n/a n/a n/a n/a
Multiple Sectors 0 0 0% 0 0% 0 0% n/a n/a n/a n/a
Other 0 0 0% 0 0% 0 0% -                       -                     n/a n/a
Phaseout Plan 45 30,240,559 43% 34 76% 18,460,124 61% 6.2                       29.8                   13.6                 $6.63
Process Agent 2 2,907,894 3% 2 100% 1,615,110 56% 6.0                       33.5                   21.0                 $13.99
Production 3 16,050,000 80% 2 67% 13,210,444 82% 4.5                       36.7                   6 $2.31
Refrigeration 5 5,126,550 65% 5 100% 4,117,203 80% 12.4                     49.4                   25.0                 $2.67
Solvents 3 1,795,664 54% 3 100% 1,400,620 78% 7.0                       54.0                   15.0                 $12.77
Sterilant 0 0 0% 0 0% 0 0% n/a n/a n/a n/a

Implementation Characteristics
Agency Implementation 86 102,374,196 41% 69 80% 61,200,109 60% 6.9                       39.6                   13.5                 $6.22
National Implementation 0 0 0% 0 0% 0 0% n/a n/a n/a n/a

Time or Objective-sensitive Accounts
Time-Sensitive 0 0 0% 0 0% 0 0% n/a n/a n/a n/a
Objective-Sensitive 86 102,374,196 41% 69 80% 61,200,109 60% 6.9                       39.6                   13.5                 $6.22

Disbursement Method
During Implementation 86 102,374,196 41% 69 80% 61,200,109 60% 6.9                       39.6                   13.5                 $6.22
After Implementation 0 0 0% 0 0% 0 0% n/a n/a n/a n/a
Retroactive Funding 0 0 0% 0 0% 0 0% n/a n/a n/a n/a

Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.  
*Based on the ODS to be phased out according to the proposal.

Cumulative Ongoing Investment Projects by Region, Sector and Implementation Characteristics
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Table 8

Item Number of 
Projects

Approved 
Funds plus 
Adjustment 

(US$)

Per Cent of 
Funds 

Disbursed

Number of 
Projects 

Disbursing

Per Cent of 
Projects 

Disbursing

Estimated 
Disbursements 

plus Funds 
Disbursed

Per Cent Funds 
Expected to be 

Disbursed by End 
of 2008

Average Number 
of Months from 

Approval to First 
Disbursement 

 Average 
Number of 

Months from 
Approval to 

Planned 
Completion 

 Average 
Length of 
Delay in 
Project 
Planned 

Completion 
GRAND TOTAL 22 5,723,493 39% 18 82% 3,584,673 63% 11.2                    43.1                  16.0                

Region
Africa 5 1,783,135 18% 4 80% 676,234 38% 11.3                    49.4                  15.8                
Asia & Pacific 7 1,743,351 43% 6 86% 1,221,080 70% 10.5                    42.7                  12.4                
Europe 7 1,910,007 53% 6 86% 1,445,309 76% 14.5                    48.9                  27.0                
Latin America and Caribbean 2 287,000 55% 2 100% 242,050 84% 3.5                      23.5                  (1.0)                 
Global 1 0 0% 0 0% 0 0% n/a 13 (1)

Sector
Aerosol 0 0 0% 0 0% 0 0% n/a n/a n/a
Foam 0 0 0% 0 0% 0 0% n/a n/a n/a
Fumigants 3 586,812 8% 3 100% 254,354 43% 8.0                      31.7                  (0.3)                 
Halon 3 472,700 6% 3 100% 87,355 18% 10.3                    52.7                  26.7                
Multiple Sectors 0 0 0% 0 0% 0 0% n/a n/a n/a
Other 0 0 0% 0 0% 0 0% n/a n/a n/a
Phaseout Plan 2 1,010,700 74% 2 100% 820,695 81% 4.5                      54.0                  25.5                
Process Agent 0 0 0% 0 0% 0 0% n/a n/a n/a
Production 0 0 0% 0 0% 0 0% n/a n/a n/a
Refrigeration 3 2,402,535 42% 3 100% 1,748,230 73% 8.3                      43.0                  4.7                  
Several 11 1,250,746 32% 7 64% 674,039 54% 16.1                    41.6                  18.9                
Solvents 0 0 0% 0 0% 0 0% -                      -                    n/a
Sterilant 0 0 0% 0 0% 0 0% n/a n/a n/a

Implementation Characteristics
Agency Implementation 12 4,472,747 41% 11 92% 2,910,634 65% 8.1                      41.9                  11.9                
National Implementation 10 1,250,746 32% 7 70% 674,039 54% 16.1                    44.5                  20.9                

Time or Objective-sensitive Accounts
Time-Sensitive 10 1,250,746 32% 7 70% 674,039 54% 16.1                    44.5                  20.9                
Objective-Sensitive 12 4,472,747 41% 11 92% 2,910,634 65% 8.1                      41.9                  11.9                

Disbursement Method
During Implementation 22 5,723,493 39% 18 82% 3,584,673 63% 11.2                    43.1                  16.0                
After Implementation 0 0 0% 0 0% 0 0% n/a n/a n/a
Retroactive Funding 0 0 0% 0 0% 0 0% n/a n/a n/a

Note:
(1)  Per decision 22/11(a)(vi), project preparation is not included as a non-investment project.
(2) The sum of each section (Region, Sector, etc.) equals the Grand Total.  

Cumulative Ongoing Non-Investment Projects by Region, Sector and Implementation Characteristics
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Table 9: Active Project Preparation Accounts

Region Country Sector Mtg Type Num Project Title UNIDO Project 
No.

First 
Disbursmen

t Date

Approved 
Funding 

(US$)

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Per Cent of 
Funds 

Disbursed

Balance 
(US$)

Estimated 
Disbursement in 

Current Year 
(US$)

AFR ALG FUM 34 PRP 50 Project preparation to replace methyl bromide 
in fumigation of dates in ten units

ALG/01/128 Sep-01 25,000 0 12,720 51% 12,280 600

AFR ALG PHA 55 PRP 68 Preparation of a HCFC phase-out 
management plan

ALG/08/002 Sep-08 85,000 0 7,148 8% 77,852 50,000

AFR CMR PHA 55 PRP 30 Preparation of a HCFC phase-out 
management plan

CMR/08/003 Dec-08 85,000 0 81 0% 84,919 20,000

AFR EGY PHA 55 PRP 96 Preparation of a HCFC phase-out 
management plan

EGY/08/003 Dec-08 195,000 0 9,876 5% 185,124 30,000

AFR ETH FUM 54 PRP 18 Project preparation in the fumigant sector 
(flowers)

ETH/08/004 Dec-08 35,000 0 60 0% 34,940 1

AFR LIB PHA 55 PRP 29 Preparation of a HCFC phase-out 
management plan

LIB/08/002 Sep-08 85,000 0 7,505 9% 77,495 20,000

AFR MOR PHA 55 PRP 59 Preparation of a HCFC phase-out 
management plan

MOR/08/002 Sep-08 150,000 0 5,486 4% 144,514 70,000

AFR NER PHA 55 PRP 22 Preparation of a HCFC phase-out 
management plan

NER/08/002 Oct-08 85,000 0 5,440 6% 79,560 20,000

AFR NIR PHA 56 PRP 120 Preparation of a HCFC phase-out 
management plan (additional funding)

NIR/08/006 20,000 0 0 0% 20,000 12,000

AFR SEN PHA 55 PRP 26 Preparation of a HCFC phase-out 
management plan

SEN/08/002 Dec-08 85,000 0 81 0% 84,919 20,000

AFR SOA PHA 55 PRP 01 Preparation of a HCFC phase-out 
management plan

SAF/08/003 195,000 0 0 0% 195,000 1

AFR SUD PHA 55 PRP 21 Preparation of a HCFC phase-out 
management plan

SUD/08/004 Dec-08 30,000 0 60 0% 29,940 25,000

AFR TUN FUM 33 PRP 41 Project preparation in the fumigants (dates) 
sector

TUN/01/055 Jun-02 25,000 0 12,190 49% 12,810 1

AFR TUN PHA 55 PRP 48 Preparation of a HCFC phase-out 
management plan

TUN/08/001 Oct-08 150,000 0 6,758 5% 143,242 50,000

AFR Total 1,250,000 0 67,405 1,182,595 317,603
ASP BAH PHA 55 PRP 20 Preparation of a HCFC phase-out 

management plan
BAH/08/001 45,000 0 0 0% 45,000 10,000

ASP CPR PHA 55 PRP 466 Preparation of a HCFC phase-out 
management plan (XPS foam sector)

CPR/08/008 84,000 0 0 0% 84,000 15,000

ASP CPR PHA 55 PRP 470 Preparation of a HCFC phase-out 
management plan (Room air-conditioning 
sector)

CPR/08/007 Sep-08 500,000 0 127,796 26% 372,204 140,000

ASP DRK PHA 55 PRP 51 Preparation of a HCFC phase-out 
management plan

DRK/08/003 Nov-08 50,000 0 8,086 16% 41,914 15,000
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Table 9: Active Project Preparation Accounts

Region Country Sector Mtg Type Num Project Title UNIDO Project 
No.

First 
Disbursmen

t Date

Approved 
Funding 

(US$)

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Per Cent of 
Funds 

Disbursed

Balance 
(US$)

Estimated 
Disbursement in 

Current Year 
(US$)

ASP IND PHA 56 PRP 427 Preparation of a HCFC phase-out 
management plan (transportation refrigeration 
and air-conditioning sectors)

IND/08/009 70,000 0 0 0% 70,000 30,000

ASP IRQ PHA 55 PRP 03 Preparation of country programme and 
national phase-out plan.

IRQ/08/002 Oct-08 40,000 0 6,122 15% 33,878 30,000

ASP IRQ PHA 55 PRP 04 Preparation of a HCFC phase-out 
management plan

IRQ/08/003 Dec-08 30,000 0 60 0% 29,940 10,000

ASP JOR PHA 55 PRP 82 Preparation of a HCFC phase-out 
management plan

JOR/08/003 Sep-08 150,000 0 5,247 3% 144,753 60,000

ASP JOR REF 56 PRP 83 Preparation of a demonstration project for the 
conversion of HCFC to non-HCFC 
technology in the manufacturing of mini-split 
units at Petra Engineering

JOR/08/004 40,000 0 0 0% 40,000 25,000

ASP KUW HAL 45 PRP 07 Preparation of a halon phase-out plan KUW/05/001 Jan-07 25,000 0 20,760 83% 4,240 2,000
ASP KUW PHA 55 PRP 13 Preparation of a HCFC phase-out 

management plan
KUW/08/001 70,000 0 0 0% 70,000 10,000

ASP OMA PHA 55 PRP 16 Preparation of a HCFC phase-out 
management plan

OMA/08/001 100,000 0 0 0% 100,000 10,000

ASP PAK PHA 55 PRP 70 Preparation of a HCFC phase-out 
management plan

PAK/08/004 Dec-08 90,000 0 60 0% 89,940 30,000

ASP QAT PHA 55 PRP 11 Preparation of a HCFC phase-out 
management plan

QAT/08/001 55,000 0 0 0% 55,000 10,000

ASP SAU PHA 55 PRP 05 Preparation of a HCFC phase-out 
management plan

SAU/08/001 130,000 0 0 0% 130,000 30,000

ASP SYR PHA 55 PRP 97 Preparation of a HCFC phase-out 
management plan

SYR/08/001 Dec-08 136,250 0 60 0% 136,190 30,000

ASP YEM PHA 55 PRP 29 Preparation of a HCFC phase-out 
management plan

YEM/08/002 70,000 0 0 0% 70,000 10,000

ASP Total 1,685,250 0 168,191 1,517,059 467,000
EUR ALB PHA 55 PRP 17 Preparation of a HCFC phase-out 

management plan
ALB/08/004 Dec-08 30,000 0 1,648 5% 28,352 10,000

EUR BHE PHA 55 PRP 23 Preparation of a HCFC phase-out 
management plan

BIH/08/001 150,000 0 0 0% 150,000 40,000

EUR CRO PHA 55 PRP 31 Preparation of a HCFC phase-out 
management plan

CRO/08/001 Nov-08 150,000 0 6,876 5% 143,124 60,000

EUR MDN PHA 55 PRP 25 Preparation of a HCFC phase-out 
management plan

MCD/08/001 Sep-08 85,000 0 6,256 7% 78,744 7,000
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Table 9: Active Project Preparation Accounts

Region Country Sector Mtg Type Num Project Title UNIDO Project 
No.

First 
Disbursmen

t Date

Approved 
Funding 

(US$)

Adjustment 
(US$)

Funds 
Disbursed 

(US$)

Per Cent of 
Funds 

Disbursed

Balance 
(US$)

Estimated 
Disbursement in 

Current Year 
(US$)

EUR MOG PHA 55 PRP 05 Preparation of a HCFC phase-out 
management plan

MNE/08/002 85,000 0 0 0% 85,000 30,000

EUR TKM FUM 53 PRP 02 Preparation of a project for the elimination of 
methyl bromide in the post harvest sector

TUK/07/001 May-08 20,000 0 1,543 8% 18,457 15,000

EUR TKM PHA 55 PRP 05 Preparation of a HCFC phase-out 
management plan

TUK/08/003 Sep-08 85,000 0 5,502 6% 79,498 50,000

EUR TUR PHA 55 PRP 91 Preparation of a HCFC phase-out 
management plan

TUR/08/003 Dec-08 195,000 0 60 0% 194,940 50,000

EUR YUG FUM 45 PRP 26 Project preparation in the fumigants sector 
(methyl bromide)

YUG/05/001 Sep-06 25,000 0 15,811 63% 9,189 1

EUR YUG PHA 55 PRP 32 Preparation of a HCFC phase-out 
management plan

SRB/08/001 Dec-08 150,000 0 1,392 1% 148,608 50,000

EUR Total 975,000 0 39,088 935,912 312,001
LAC ARG PHA 55 PRP 158 Preparation of a HCFC phase-out 

management plan
ARG/08/002 Dec-08 78,000 0 5,071 7% 72,929 30,000

LAC HON PHA 55 PRP 28 Preparation of a HCFC phase-out 
management plan

HON/08/002 Dec-08 115,000 0 3,192 3% 111,808 90,000

LAC MEX PHA 55 PRP 139 Preparation of a HCFC phase-out 
management plan

MEX/08/003 Dec-08 104,250 0 1,272 1% 102,978 30,000

LAC NIC PHA 55 PRP 21 Preparation of a HCFC phase-out 
management plan

NIC/08/001 Dec-08 85,000 0 2,853 3% 82,147 82,000

LAC VEN PHA 55 PRP 112 Preparation of a HCFC phase-out 
management plan

VEN/08/001 Oct-08 173,750 0 9,619 6% 164,131 140,000

LAC Total 556,000 0 22,007 533,993 372,000
Grand Total 4,466,250 0 296,691 4,169,559 1,468,604
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Table 10a: Completed Projects with Balances Returned to the Multilateral Fund during the Reporting Year

Project Title Remarks (Specify milestone achieved, remedial actions, and 
issues of relevance to ExCom

Approved 
Funding 

(US$)

Adjustment 
(US$)

Approved 
Funding plus 
Adjustments 

(US$)

Funds 
Disbursed 

(US$)

Per Cent of 
Funds 

Disbursed

Balance 
Credited to the 

account 
(US$)**

Region Country Sector Mtg Type Num UNIDO Project 
No.

ODP to be 
Phased

Date 
Approved

First 
Disbursment 

Date

Date of Compl 
per Proposal

Project preparation for an ODS phase-out 
management plan

Refund was reported to 54th ExCom, Apr 2008. FIN. 15,000 -882 14,118 14,118 100% (882) AFR ALG PHA 51 PRP 66 ALG/07/002 0.0 Mar-07 Jun-07 Mar-08

Project preparation for the total phase-out of 
methyl bromide in all remaining uses

Financial completion in Jun 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

30,000 -60 29,940 29,940 100% (60) AFR CMR FUM 50 PRP 25 CMR/06/003 0.0 Nov-06 Mar-07 Nov-07

National phase-out of methyl bromide (first 
tranche)

Financial completion in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

4,086,600 -1 4,086,599 4,086,599 100% (1) ASP CPR FUM 41 INV 407 CPR/03/092 364.0 Dec-03 Apr-04 Mar-07

Phasing out ODS at the refrigerator plant of 
Bole Electric Appliances Group

Refund was reported to 54th ExCom, Apr 2008. FIN. 1,469,029 -1,564 1,467,465 1,467,465 100% (1,564) ASP CPR REF 23 INV 222 CPR/97/193 132.0 Nov-97 Sep-98 Apr-07

Phase out of methyl bromide in tobacco 
seedlings

Refund was reported to 54th ExCom, Apr 2008. FIN. 476,833 -5,789 471,044 471,044 100% (5,789) EUR CRO FUM 35 INV 14 CRO/01/215 16.2 Dec-01 Jul-02 Jan-07

Plan for terminal phase-out of CTC (second 
tranche)

Project completed in Jul 2008.
Financial completion in Jul 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

1,000,000 -157 999,843 999,843 100% (157) ASP DRK PHA 46 INV 36 DRK/05/002 0.0 Jul-05 Aug-06 Jul-06

Preparation of a MDI phase-out plan (CFC) Financial completion in May 2008.
Refund was reported to 55th ExCom, Jul 2008. FIN. 

50,000 -337 49,663 49,663 100% (337) AFR EGY ARS 45 PRP 90 EGY/05/001 0.0 Apr-05 Nov-05 Apr-06

Training and awareness workshop in the 
fumigants sector (methyl bromide) 

Refund was reported to 54th ExCom, Apr 2008. FIN. 40,000 -2,757 37,243 37,243 100% (2,757) LAC ELS FUM 45 TAS 18 ELS/05/001 0.0 Apr-05 Jun-06 Apr-06

Training and awareness workshop in the 
solvents and process agents (CTC and TCA) 
sector

Refund was reported to 54th ExCom, Apr 2008. CLO. 40,000 -35,474 4,526 4,526 100% (35,474) AFR ETH SOL 45 TAS 15 ETH/05/001 5.4 Apr-05 Aug-05 Apr-06

Preparation of a national halon bank Refund was reported to 54th ExCom, Apr 2008. FIN. 15,000 -1,438 13,562 13,562 100% (1,438) EUR GEO HAL 44 PRP 16 GEO/04/136 0.0 Dec-04 Jul-05 Dec-05
Halon banking management programme Project completed in Jan 2008.

Financial completion in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

64,930 -603 64,327 64,327 100% (603) EUR GEO HAL 47 TAS 21 GEO/05/002 42.5 Nov-05 Aug-06 Dec-08

Advance for preparation of HPMPs Project cancelled in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

390,000 -390,000 0 0 (390,000) GLO GLO PHA 54 PRP 288 GLO/08/011 0.0 Apr-08 Jul-08

Project preparation in the chiller sector Refund was reported to 54th ExCom, Apr 2008. FIN. 119,000 -640 118,360 118,360 100% (640) GLO GLO REF 46 PRP 265 GLO/05/011 0.0 Jul-05 Aug-05 Nov-05

Project preparation for a terminal phase-out 
management plan

Project completed in Sep 2008.
Financial completion in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

15,000 -95 14,905 14,905 100% (95) LAC HON PHA 51 PRP 22 HON/07/001 0.0 Mar-07 Aug-07 Mar-08

National CFC phase-out plan: 2005 annual 
implementation programme

Financial completion in May 2008.
Refund was reported to 55th ExCom, Jul 2008. FIN. 

742,449 -52 742,397 742,397 100% (52) ASP IRA PHA 45 INV 170 IRA/05/003 115.5 Apr-05 Nov-05 Apr-06

National ODS phase out plan: commercial 
manufacturing and servicing and transport 
refrigeration

Refund was reported to 54th ExCom, Apr 2008. FIN. 410,000 -2,466 407,534 407,534 100% (2,466) ASP JOR PHA 38 INV 78 JOR/02/153 41.0 Nov-02 Jun-03 Dec-09

Training and awareness workshop in the 
fumigants sector (methyl bromide) 

Financial completion in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

30,000 -2,430 27,570 27,570 100% (2,430) ASP KAM FUM 46 TAS 10 CMB/05/001 0.0 Jul-05 Feb-06 Jul-06

Preparation of a terminal phase-out 
management project

Financial completion in Aug 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

25,000 -2 24,998 24,998 100% (2) ASP KUW PHA 48 PRP 09 KUW/06/001 0.0 Apr-06 Jan-07 Apr-07

Preparation of a halon phase-out plan Refund was reported to 54th ExCom, Apr 2008. FIN. 25,000 -264 24,736 24,736 100% (264) AFR LIB HAL 45 PRP 23 LIB/05/002 0.0 Apr-05 Aug-05 Apr-06
Terminal phase-out management plan for 
CFCs (first tranche)

Refund was reported to 54th ExCom, Apr 2008. FIN. 154,210 -134 154,076 154,076 100% (134) EUR MDN PHA 45 INV 21 MCD/05/001 10.0 Apr-05 Dec-05 Apr-06

Terminal phase-out management plan for 
CFCs (second tranche)

Financial completion in Jul 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

79,871 -123 79,748 79,748 100% (123) EUR MDN PHA 50 INV 23 MCD/06/003 5.0 Nov-06 May-07 Nov-07

Project preparation for a MDI project, 
including the development of a national 
transitional strategy for the sector

Project completed in Apr 2008.
Financial completion in Jul 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

50,000 -275 49,725 49,725 100% (275) LAC MEX ARS 52 PRP 134 MEX/07/002 0.0 Jul-07 Sep-07 Jul-08

Technical assistance to comply with 2005 
phase-out of 20% of methyl bromide

Financial completion in Jun 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

207,035 -1,912 205,123 205,123 100% (1,912) LAC MEX FUM 42 TAS 121 MEX/04/029 36.9 Apr-04 Nov-04 Oct-06

Preparation of a process agent project Financial completion in Jun 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

30,000 -94 29,906 29,906 100% (94) LAC MEX PAG 48 PRP 129 MEX/06/002 0.0 Apr-06 Oct-06 Apr-07

Phase-out of methyl bromide used for soil 
fumigation in tomato production (balance of 
the first tranche)

Refund was reported to 54th ExCom, Apr 2008. FIN. 607,513 -236 607,277 607,277 100% (236) AFR MOR FUM 44 INV 52 MOR/04/140 34.1 Dec-04 Jul-05 Dec-05
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Project Title Remarks (Specify milestone achieved, remedial actions, and 
issues of relevance to ExCom

Approved 
Funding 

(US$)

Adjustment 
(US$)

Approved 
Funding plus 
Adjustments 

(US$)

Funds 
Disbursed 

(US$)

Per Cent of 
Funds 

Disbursed

Balance 
Credited to the 

account 
(US$)**

Region Country Sector Mtg Type Num UNIDO Project 
No.

ODP to be 
Phased

Date 
Approved

First 
Disbursment 

Date

Date of Compl 
per Proposal

Training and awareness workshop in the 
solvent and process agents (CTC & TCA ) 
sectors

Refund was reported to 54th ExCom, Apr 2008. FIN. 40,000 -591 39,409 39,409 100% (591) AFR MOR SOL 45 TAS 53 MOR/05/001 0.1 Apr-05 Sep-05 Apr-06

Implementation of the RMP: establishing 
conversion practice of domestic refrigerators

Financial completion in Jul 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

80,000 -15 79,985 79,985 100% (15) ASP MYA REF 45 TAS 07 MYA/05/001 32.1 Apr-05 Oct-05 Oct-06

Training and awareness workshop in the 
fumigants sector (methyl bromide) 

Refund was reported to 54th ExCom, Apr 2008. FIN. 30,000 -275 29,725 29,725 100% (275) LAC NIC FUM 45 TAS 12 NIC/05/002 0.0 Apr-05 May-06 Apr-06

National CFC phase-out plan (aerosol sector) Project completed in Mar 2008.
Financial completion in Jun 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

255,000 -2 254,998 254,998 100% (2) AFR NIR PHA 41 INV 109 NIR/03/099 57.9 Dec-03 Jul-04 Dec-05

Implementation of the RMP:  Monitoring and 
evaluation of sub-projects in the RMP in 
particular the recovery and recycling

Financial completion in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

20,000 -196 19,804 19,804 100% (196) ASP OMA REF 34 TAS 05 OMA/01/149 9.0 Jul-01 Mar-07 Aug-04

Training and awareness workshop in the 
fumigants sector (methyl bromide) 

Financial completion in May 2008.
Refund was reported to 54th ExCom, Apr 2008. FIN. 
Refund was reported to 55th ExCom, Jul 2008. FIN. 

30,000 -7,149 22,851 22,851 100% (7,149) ASP PAK FUM 45 TAS 63 PAK/05/001 0.0 Apr-05 Sep-06 Apr-06

Plan for the phase-out of import and net 
consumption of halons in the fire fighting 
sector

Refund was reported to 54th ExCom, Apr 2008. FIN. 209,400 -786 208,614 208,614 100% (786) ASP PAK HAL 41 TAS 55 PAK/03/101 24.2 Dec-03 Feb-04 Dec-06

Preparation of a terminal phase-out 
management plan

Refund was reported to 54th ExCom, Apr 2008. FIN. 30,000 -97 29,903 29,903 100% (97) ASP QAT PHA 46 PRP 07 QAT/05/001 0.0 Jul-05 Oct-06 Jul-06

Implementation of RMP:  National recovery 
and recycling project

Refund was reported to 54th ExCom, Apr 2008. FIN. 295,000 -35 294,965 294,965 100% (35) ASP QAT REF 34 TAS 03 QAT/01/156 54.1 Jul-01 Mar-02 Aug-03

Extension of institutional strengthening 
project: phase 2

Financial completion in May 2008.
Refund was reported to 54th ExCom, Apr 2008. FIN. 
Refund was reported to 55th ExCom, Jul 2008. FIN. 

44,500 -1,215 43,285 43,285 100% (1,215) ASP QAT SEV 41 INS 06 QAT/03/104 0.0 Dec-03 Nov-04 Dec-04

Preparation of a terminal umbrella project to 
phase out CTC

Refund was reported to 54th ExCom, Apr 2008. FIN. 20,000 -900 19,100 19,100 100% (900) EUR ROM SOL 44 PRP 27 ROM/04/146 0.0 Dec-04 Apr-05 Dec-05

Plan for elimination of CFCs in the 
refrigeration manufacturing sector (domestic 
refrigeration)

Refund was reported to 54th ExCom, Apr 2008. FIN. 353,100 -527 352,573 352,573 100% (527) ASP SYR REF 38 INV 87 SYR/02/159 51.0 Nov-02 Jun-03 Nov-04

Training and awareness workshop in the 
process agents (TCA) sector

Refund was reported to 54th ExCom, Apr 2008. FIN. 40,000 -1,005 38,995 38,995 100% (1,005) LAC VEN SOL 45 TAS 103 VEN/05/002 1.9 Apr-05 Apr-06 Apr-06

Preparation of a terminal umbrella project in 
refrigeration (CFC)

Project completed in Apr 2008.
Financial completion in Sep 2008.
Refund was reported to 56th ExCom, Nov 2008. FIN.

30,000 -453 29,547 29,547 100% (453) ASP YEM REF 45 PRP 23 YEM/05/002 0.0 Apr-05 Sep-05 Apr-06

Training and awareness workshop in the 
solvents and process agents (CTC and TCA) 
sectors

Financial completion in May 2008.
Refund was reported to 54th ExCom, Apr 2008. FIN. 
Refund was reported to 55th ExCom, Jul 2008. FIN. 

40,000 -1,745 38,255 38,255 100% (1,745) AFR ZAM SOL 45 TAS 16 ZAM/05/001 0.0 Apr-05 Sep-05 Apr-06

Project preparation in the fumigant sector 
(grain storage)

Refund was reported to 54th ExCom, Apr 2008. FIN. 20,000 -806 19,194 19,194 100% (806) AFR ZIM FUM 48 PRP 33 ZIM/06/001 0.0 Apr-06 Aug-06 Mar-07

Implementation of the RMP:  Recovery and 
recycling project

Refund was reported to 54th ExCom, Apr 2008. FIN. 230,000 -502 229,498 229,498 100% (502) ASP OMA REF 34 TAS 06 OMA/01/147 103.3 Jul-01 Mar-02 Aug-03

Conversion of carbon tetrachloride as process 
agent to monochlorobenzene at FDC Limited, 
Roha

Financial completion in May 2008.
Refund was reported to 55th ExCom, Jul 2008. FIN. 

238,371 -191 238,180 238,180 100% (191) ASP IND PAG 34 INV 314 IND/01/176 34.1 Jul-01 Dec-02 Aug-03

12,177,841 -464,275 11,713,566 11,713,566 -464,275
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Country No of Projects 
Approved Against 

2008 BP

Type ODP to be Phased 
Out per Proposal

Approved 
Funding plus 
Adjustments 

(US$)

No. of Projects (All 
Types) Completed 

in 2008

ODP Phased out 
in 2008

Disbursements 
During 2008 (All 

Projects)

AFR 1 1 DEM 0.0 306,812 203,346

ALB 2 1 INV
1 PRP

13.0 94,644 1 31.8 228,853

ALG 1 1 PRP 0.0 85,000 2 34.4 75,761
ARG 1 1 PRP 0.0 78,000 1 1.6 724,452
BAH 1 1 PRP 0.0 45,000 2,861
BDI 1 1 INV 0.0 76,000 2,000
BEN 1 1 INV 3.9 106,000 1,880
BHE 1 1 PRP 0.0 150,000 76,928
BRA 1 34.0 296,882
CMR 2 1 INV

1 PRP
13.9 190,000 1 13.9 294,212

COL 1 1 TAS 0.0 40,000 3,985
CPR 6 4 INV

2 PRP
1,341.1 19,584,000 3 305.2 5,389,266

CRO 1 1 PRP 0.0 150,000 2 43.1 31,848
CUB 8.4 222,046
DOM 75,299
DRC 4,516
DRK 2 1 INV

1 PRP
77.8 150,000 5 375.6 1,061,369

EGY 4 2 INV
1 PRP
1 INS

284.2 2,958,317 1 41.0 2,870,886

ERI 1 1 INV 0.0 100,000
ETH 1 1 PRP 0.0 35,000 60
EUR 457,135
GEO 1 42.5 32,517
GLO 2 1 PRP

1 TAS
0.0 0 1

GUA 1 76.4 333,666
GUI 1 1 INV 1.4 140,000 1 3,013
HON 3 2 INV

1 PRP
23.9 716,000 2 6.7 865,404

IDS 2 56.8 608,552
IND 1 1 PRP 0.0 70,000 715,893
IRA 5 65.1 435,503
IRQ 2 2 PRP 0.0 70,000 6,182
IVC 1 1 INV 0.0 162,000 2 3.8 18,595
JOR 2 2 PRP 0.0 190,000 5,247
KEN 275,861
KUW 1 1 PRP 0.0 70,000 31,471
KYR 1 2.4 33,860
LEB 1 126,935
LIB 2 1 INV

1 PRP
176.0 362,947 11.6 115,004

MAG 1 1 INV 2.4 47,000 1 75,428
MDN 2 1 PRP

I INV
5.0 100,000 2 30.0 110,529
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Country No of Projects 
Approved Against 

2008 BP

Type ODP to be Phased 
Out per Proposal

Approved 
Funding plus 
Adjustments 

(US$)

No. of Projects (All 
Types) Completed 

in 2008

ODP Phased out 
in 2008

Disbursements 
During 2008 (All 

Projects)

MEX 2 1 INV
1 PRP

130.0 2,104,250 3 400.0 1,706,484

MOG 2 1 PRP
1 INS

0.0 145,000 2 81,589

MOL 1,508
MOR 3 2 INV

1 PRP
217.4 1,238,427 3 68.4 1,123,803

MYA 1,907
NER 2 1 INV

1 PRP
0.0 216,000 1 9,582

NIC 1 1 PRP 0.0 85,000 2,853
NIR 1 1 PRP 0.0 20,000 1 266,075
OMA 2 1 PRP

1 INS
0.0 168,467 174,445

PAK 2 1 INV
1 PRP

62.5 335,665 2 17.0 632,916

PRC 1 1 INV 0.0 50,000 1,856
QAT 1 1 PRP 0.0 55,000 35,690
ROM 1 53.5 1,505,696
SAU 1 1 PRP 0.0 130,000 82,533
SEN 1 1 PRP 0.0 85,000 1 1,181
SOA 1 1 PRP 0.0 195,000
STP 1 1 INV 0.0 66,000 21,851
SUD 1 1 PRP 0.0 30,000 221,402
SYR 2 1 PRP

1 INV
328.7 306,250 12.0 632,601

TKM 2 1 PRP
1 INS

0.0 100,000 7,045

TUN 1 1 PRP 0.0 150,000 12,096
TUR 1 1 PRP 0.0 195,000 1 264,856
URU 22,513
VEN 1 1 PRP 0.0 173,750 1,072,238
YEM 2 1 INV

1 PRP
339.4 1,207,500 1 11,550

YUG 1 1 PRP 0.0 150,000 1 72.0 201,152
ZAM 2 1 PRP

1 INV
7.4 324,548 1 28,713

ZIM 2 130.2 1,405,025
Grand Total 79 3,028 33,607,577 57 1,937 25,346,405
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