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Table 1
ANNUAL TRANCHES NOT SUBMITTED TO TWO CONSECUTIVE MEETINGS

	Agency
	Country
	Sector 
	Tranche
	Reason for delay



	World Bank
	Antigua and Barbuda
	CFC Phase Out Plan
	2006
	Due to the need to change the work plan, remaining funds from the first tranche, and the need to conduct a verification audit.

	UNEP
	Bahrain
	CFC Phase Out Plan
	2008
	Replacement of the Training Institute.

	UNDP
	Bahrain
	CFC Phase Out Plan
	2008
	Sufficient funds from approved tranches.

	UNDP
	Cuba
	ODS Phase Out Plan
	2008
	Sufficient funds from approved tranches.

	UNIDO
	Egypt
	CFC Phase Out Plan
	2009
	Verification in audit not completed in time.

	UNIDO
	Kuwait
	ODS Phase Out Plan
	2009
	Delay in signing agreement for lead agency UNEP.

	UNEP
	Kuwait
	ODS Phase Out Plan
	2008
	Delay in signing agreement for lead agency UNEP.

	World Bank
	Tunisia
	ODS Phase Out Plan
	2008
	Due to lack of verification report.

	World Bank
	Turkey
	CFC Phase Out Plan
	2008
	Due to slow level of implementation of existing tranche and lack of verification report.

	World Bank
	Viet Nam
	Methyl Bromide
	2008
	No need until the end of 2009 as the methyl bromide agreement will be included as an amendment to the National Phase-out Plan.

	UNEP
	Cape Verde
	CFC Phase Out Plan
	2009
	Late arrival of training equipment ordered by country according to UNEP.

	UNIDO
	Congo
	ODS Phase Out Plan
	2009
	UNEP as lead agency determined that the UNIDO investment project did not have sufficient progress for approval and did not submit the request.

	UNEP
	Congo
	ODS Phase Out Plan
	2009
	UNEP as lead agency determined that the UNIDO investment project did not have sufficient progress for approval and did not submit the request.

	UNEP
	Djibouti
	CFC Phase Out Plan
	2009
	UNEP as lead agency determined that the UNDP investment project did not have sufficient progress for approval and did not submit the request.

	UNIDO
	Eritrea
	ODS Phase Out Plan
	2009
	ODS legislation not in place.

	UNEP
	Eritrea
	ODS Phase Out Plan
	2009
	ODS legislation not in place.

	UNDP
	Guyana
	CFC Phase Out Plan
	2009
	Sufficient funds from approved tranches.

	UNEP
	Guyana
	CFC Phase Out Plan
	2009
	Sufficient funds from approved tranches.

	France
	Lao, PDR
	CFC Phase Out Plan
	2009
	Delay in signing agreement.

	UNIDO
	Qatar
	CFC Phase Out Plan
	 
	Delay in signing agreement for lead agency UNEP.

	UNEP
	Qatar
	CFC Phase Out Plan
	2009
	Delay in signing agreement for lead agency UNEP.


Table 2
ANNUAL TRANCHES NOT SUBMITTED THAT WERE DUE FOR THE FIRST TIME THIS YEAR FOR SUBMISSION TO THE 58TH MEETING

	Agency
	Country
	Sector 
	Tranche
	Reason for delay

	UNIDO
	Benin
	CFC Phase Out Plan
	2009
	UNEP as lead agency determined that the UNIDO investment project did not have sufficient progress for approval and did not submit the request.

	UNEP
	Benin
	CFC Phase Out Plan
	2009
	UNEP as lead agency determined that the UNIDO investment project did not have sufficient progress for approval and did not submit the request.

	UNIDO
	Burundi
	CFC Phase Out Plan
	2009
	UNEP as lead agency determined that the UNIDO investment project did not have sufficient progress for approval and did not submit the request.

	UNEP
	Burundi
	CFC Phase Out Plan
	2009
	UNEP as lead agency determined that the UNIDO investment project did not have sufficient progress for approval and did not submit the request.

	UNEP
	Central African Republic
	CFC Phase Out Plan
	2009
	Awaiting French procurement of equipment according to UNEP.

	France
	Central African Republic
	CFC Phase Out Plan
	2009
	Insufficient progress made with respect to the implementation of the first tranche due to completion of RMP.

	Canada
	Chile
	CFC Phase Out Plan
	 
	Insufficient progress made with respect to the implementation of the first tranche.  

	UNDP
	Grenada
	CFC Phase Out Plan
	2008
	Low disbursement of funds from approved tranches.

	UNEP
	Grenada
	CFC Phase Out Plan
	2008
	Low disbursement of funds from approved tranches.

	UNEP
	Guatemala
	CFC Phase Out Plan
	2009
	Delay in signing agreement.

	UNIDO
	Guinea
	CFC Phase Out Plan
	2009
	Due to delay in signature and political situation in the country.

	UNEP
	Guinea
	CFC Phase Out Plan
	2009
	Due to delay in signature and political situation in the country.

	UNEP
	Guinea-Bissau
	CFC Phase Out Plan
	2009
	Due to delay in signature and political situation in the country.

	UNIDO
	Honduras
	CFC Phase Out Plan
	2008
	Low disbursement of funds from approved tranches.

	UNEP
	Honduras
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranches.

	UNEP
	Kyrgyzstan
	CFC Phase Out Plan
	2008
	Due to need to revise the plan.

	UNDP
	Kyrgyzstan
	CFC Phase Out Plan
	2008
	Sufficient funds from approved tranches.

	World Bank
	Malaysia
	ODS Phase Out Plan
	2009
	Time needed for review of request for the final tranche.

	UNEP
	Mozambique
	CFC Phase Out Plan
	2009
	Delay in signed UNDP agreement to enable the investment project to start.

	UNDP
	Mozambique
	CFC Phase Out Plan
	2009
	Delay in signing agreement.

	UNEP
	Nicaragua
	CFC Phase Out Plan
	2009
	Low disbursement of approved tranche.

	UNEP
	Peru
	CFC Phase Out Plan
	2009
	Delay in signing agreement.

	UNDP
	Peru
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranches.

	France
	Seychelles
	CFC Phase Out Plan
	2009
	Delay in determining activities due to lack of CFC imports for several years.

	UNEP
	Suriname
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranches.

	UNEP
	Swaziland
	CFC Phase Out Plan
	2009
	Delay in signing agreement.

	UNDP
	Swaziland
	CFC Phase Out Plan
	2009
	Delay in signing agreement.

	World Bank
	Thailand
	ODS Phase Out Plan
	2009
	Time required for review of request for the final tranche.

	France
	Uganda
	ODS Phase Out Plan
	2009
	Delay due to restructuring of Customs Office that has now been restructured and the project is underway.
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