UNEP/OzL.Pro/ExCom/60/L.1
Annex III
UNEP/OzL.Pro/ExCom/60/L.1
Annex III
UNEP/OzL.Pro/ExCom/60/L.1

Annex III
Table 1

ANNUAL TRANCHES NOT SUBMITTED TO TWO OR MORE CONSECUTIVE MEETINGS

	Agency
	Country
	Sector 
	Tranche
	Reason for delay


	Planned Submission

	World Bank
	Antigua and Barbuda
	CFC Phase Out Plan
	2006
	Funds not advance to NOU due to the financial crisis as per the reimbursement approach agreed in the signed grant agreement.
	61st Meeting

	UNEP
	Democratic People's Republic of Korea (the)
	CFC Phase Out Plan
	2009
	Deferred consideration by decision until 61st Meeting.
	61st Meeting 

	UNDP
	Dominica 
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranches.  
	61st Meeting 

	UNEP 
	Dominica
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranches. Country received 2nd and 3rd annual tranches. Sufficient funding at this stage.
	62nd Meeting

	UNEP
	Eritrea
	ODS Phase Out Plan
	2009
	Licensing system not in place.
	61st Meeting

	UNIDO
	Eritrea
	ODS Phase Out Plan
	2009
	ODS legislation not in place.
	62nd Meeting

	UNEP
	Guatemala
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranche and sufficient funding at this stage.
	62nd Meeting 

	UNEP
	Kuwait
	ODS Phase Out Plan
	2008
	Verification audit had not been completed in time.
	61st Meeting

	UNIDO
	Kuwait
	ODS Phase Out Plan
	2008
	Verification audit had not been completed in time.
	61st Meeting

	France
	Lao People's Democratic Republic (the)
	CFC Phase Out Plan
	2009
	Insufficient rate of disbursement.
	61st Meeting

	UNDP
	Peru
	CFC Phase Out Plan
	2009
	Delay in the first tranche due to institutional changes.
	61st Meeting

	UNEP
	Peru
	CFC Phase Out Plan
	2009
	Low disbursement of funds from approved tranche. Sufficient funding at this stage.
	62nd Meeting

	UNDP
	Saint Kitts and Nevis 
	CFC Phase Out Plan
	2009
	Low disbursement. 
	61st Meeting

	UNEP
	Saint Kitts and Nevis 
	CFC Phase-out Plan
	2009
	Country received 2nd and 3rd annual tranches. Sufficient funding at this stage.
	62nd Meeting

	UNEP
	Saint Vincent and the Grenadines
	CFC Phase-out Plan
	2009
	Insufficient progress made with respect to the implementation of the approved tranches.
	62nd Meeting

	UNEP
	Suriname
	CFC Phase Out Plan
	2009
	Insufficient progress made with respect to the implementation of the approved tranches and sufficient funding at this stage.
	62nd Meeting 

	World Bank
	Turkey
	CFC Phase Out Plan
	2008
	Verification audits (2007 and 2008) not completed and annual programme incomplete. 
	61st Meeting


Table 2
ANNUAL TRANCHES NOT SUBMITTED THAT WERE DUE FOR THE FIRST TIME 

FOR SUBMISSION TO THE 60TH MEETING

	Agency
	Country
	Sector
	Tranche
	Reason for Delay
	Planned Submission

	UNEP
	Burundi
	CFC Phase Out Plan
	2009
	Low disbursement and slow implementation.
	61st Meeting 

	UNIDO
	Burundi
	CFC Phase Out Plan
	2009
	Sufficient funds available on existing tranche.
	61st Meeting

	France
	Central African Republic (the)
	CFC Phase Out Plan
	2009
	Insufficient rate of disbursement of the 1st tranche.
	61st Meeting 

	UNEP 
	Central African Republic (the)
	CFC Phase Out Plan
	2009
	Low disbursement and slow start-up of first tranche.
	61st Meeting 

	UNDP
	Democratic Republic of the Congo (the)
	CFC Phase Out Plan
	2008
	Low disbursements.     
	61st Meeting 

	UNEP
	Democratic Republic of the Congo (the)
	CFC Phase-Out Plan 
	2008
	Insufficient progress made with respect to the implementation of the approved tranche due to structural and administrative changes in the Ministry.
	61st Meeting 

	UNEP
	Equatorial Guinea
	ODS Phase Out Plan
	2010
	Delays to start implementation of first tranche but sufficient funds available at this stage.
	61st Meeting 

	UNEP 
	Haiti
	CFC Phase Out Plan
	2010
	Sufficient funding at this stage.
	63rd Meeting

	UNEP
	Saudi Arabia
	ODS Phase Out Plan
	2010
	Verification audit had not been completed.
	61st Meeting 

	UNIDO
	Saudi Arabia
	ODS Phase Out Plan
	2010
	Verification audit had not been completed.
	61st Meeting

	UNDP
	Sierra Leone
	ODS Phase Out Plan
	2010
	Low disbursements.       
	61st Meeting

	UNEP
	Sierra Leone
	ODS Phase Out Plan
	2010
	Delays at the start of implementation of first tranche bit sufficient funds available at this stage.
	61st Meeting

	World Bank 
	Tunisia
	ODS Phase Out Plan
	2008
	Delays in the procurement of servicing sector equipment and low disbursement.
	61st Meeting 
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