



**United Nations
Environment
Programme**

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/79/17
7 June 2017



ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE OF
THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Seventy-ninth Meeting
Bangkok, 3-7 July 2017

UPDATE ON THE IMPLEMENTATION OF THE 2017-2019 BUSINESS PLANS

Introduction

1. At its 77th meeting, the Executive Committee endorsed the consolidated business plan of the Multilateral Fund for 2017-2019. In response to decision 77/27(b), the Secretariat adjusted the consolidated 2017-2019 business plan¹, as shown in Table 1.

Table 1. Resource allocation of the of the adjusted 2017-2019 business plans of the Multilateral Fund (US \$)

Description	2017	2018	2019	Total	Approved MYAs after 2019
Required for compliance					
Approved multi-year agreements (MYAs)	93,837,860	133,829,823	74,338,005	302,005,688	342,891
HCFC production phase-out management plan (HPPMP) preparation – stage I	107,000	0	0	107,000	
HPPMP – stage I	0	532,500	532,500	1,065,000	
HPPMP – stage II	21,874,286	21,874,286	21,874,286	65,622,857	
HCFC phase-out management plan (HPMP) preparation – stage II	836,571	4,183,986	163,411	5,183,968	
HPMP preparation – stage I	36,697	0	0	36,697	
HPMPs and HPMP investment projects – stage I	1,527,557	1,190,748	8,000	2,726,306	
HPMPs and HPMP investment projects – stage II	12,832,243	33,131,211	24,574,373	70,537,827	
HPMP verification	588,600	588,600	588,600	1,765,800	
Sub-total	131,640,814	195,331,154	122,079,175	449,051,143	

¹ The adjusted consolidated 2017-2019 business plan was posted on the Secretariat's website on 29 December 2016.

Pre-session documents of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol are without prejudice to any decision that the Executive Committee might take following issuance of the document.

Description	2017	2018	2019	Total	Approved MYAs after 2019
Standard costs					
United Nations Environment Programme (UN Environment) compliance assistance programme (CAP)	10,930,665	11,258,585	11,596,342	33,785,592	
Core unit (UNDP, UNIDO, World Bank)	5,863,770	5,904,816	5,946,150	17,714,736	
Institutional strengthening (IS)	11,360,704	9,948,013	11,180,876	32,489,593	
Secretariat/Executive Committee/ Monitoring and Evaluation costs (excluding Canadian counterpart funding)	6,505,874	6,585,930	6,718,640	19,810,443	
Treasurer	500,000	500,000	500,000	1,500,000	
Sub-total	35,161,013	34,197,344	35,942,008	105,300,365	
Grand total	166,801,827	229,528,498	158,021,183	554,351,507	
BY AGENCY					
Bilateral	2,743,010	10,388,715	1,115,458	14,247,183	
UNDP	43,340,791	58,670,963	35,054,984	137,066,738	
UN Environment	27,575,568	26,963,622	23,907,026	78,446,216	
UNIDO	45,184,709	71,224,415	42,721,017	159,130,141	
World Bank	40,363,275	54,606,253	47,415,458	142,384,986	
HPMP verification reports*	588,600	588,600	588,600	1,765,800	
Secretariat/Executive Committee/ Monitoring and Evaluation costs (excluding Canadian counterpart funding)	6,505,874	6,585,930	6,718,640	19,810,443	
Treasurer	500,000	500,000	500,000	1,500,000	

* Funding for the preparation of HPMP verification reports for low-volume-consuming countries is approved by the Executive Committee on an annual basis.

Status of implementation of the 2017 business plans

2. Table 2 sets out the submissions by agency to the 79th meeting (as at 7 June 2017), and the balance of funds from projects in the 2017 business plans.

Table 2. 2017 consolidated business plan, submissions to the 79th meeting, and balance (US \$)*

Budget items	Total value in business plan	79 th meeting submissions**	Balance (above)/below business plan levels
Bilateral agencies	2,743,010	958,090	1,784,920
UNDP	43,340,791	12,364,034	30,976,757
UN Environment	27,575,568	1,823,795	25,751,773
UNIDO	45,184,709	7,532,411	37,652,298
World Bank	40,363,275	45,651,763	(5,288,488)
HPMP verification reports	588,600	32,700	555,900
Sub-total (agencies)	159,795,953	68,362,793	91,433,160
Secretariat/Executive Committee/ Monitoring and Evaluation costs (excluding Canadian counterpart)	6,505,874		6,505,874
Treasurer	500,000		500,000
Sub-total (standard costs)	7,005,874	0	7,005,874
Total	166,801,827	68,362,793	98,439,034

* Including core unit costs.

** As at 7 June 2017. Funding requests associated with new stage II of HPMPs were still under discussion between the Secretariat and the relevant bilateral and implementing agencies.

3. The total funding submitted by bilateral and implementing agencies to the 79th meeting (as at 7 June 2017) amounts to US \$68,362,793, which is US \$37,306,323 above the value for these activities in the consolidated 2017 business plan. This amount includes US \$15,619,827 associated with the following activities which were not in the 2017 business plan:

- (a) Tranches of stage I of the HPMPs for Afghanistan (UNIDO);
- (b) Tranches of stage II of the HPMPs for Argentina (Italy) and Egypt (UN Environment and UNIDO);
- (c) IS for Mexico and Qatar (UNIDO);
- (d) HFC conversion investment projects for Bangladesh and Colombia (UNDP); and
- (e) Preparation for HFC-related projects for China (UNDP), Ecuador (UNIDO), Lebanon (UNIDO), Mexico (UNDP and UNIDO) and Viet Nam (UNIDO).

4. Annex I to the present document lists HFC-related projects in the manufacturing sector pursuant decision 78/3(g) submitted by the implementing agencies to the 79th meeting, and not required for compliance.

5. Table 3 presents the value for activities² included in the 2017 consolidated business plan but not submitted to the 79th meeting. The list of these activities is contained in Annex II to the present report.

Table 3. Activities in the 2017 consolidated business plan not yet submitted

Agency	Value (US \$)
Bilateral	2,067,420
UNDP	39,984,426
UN Environment	26,050,908
UNIDO	43,448,458
World Bank	16,599,672
HPMP verification reports	555,900
Total	128,706,784

Resources remaining at the end of the 2015-2017 triennium

6. The Parties to the Montreal Protocol adopted a budget of US \$507,500,000 for the 2015-2017 replenishment of the Multilateral Fund, on the understanding that US \$64,000,000 will be provided from anticipated contributions due to the Fund and other sources from the 2012-2014 triennium, and that US \$6,000,000 will be provided from interest accruing to the Fund during the 2015-2017 triennium (decision XXVI/10).

7. Taking into account approvals in 2015 and 2016, the business plans activities and the Secretariat's/Executive Committee's/Treasurer's costs in 2017, the unutilized resource allocation at the end of the 2015-2017 triennium would be US \$9.2 million, as shown in Table 4.

Table 4. Resource allocation for 2017 (US\$)

Description	2017
Revised resource allocation*	153,800,000
Carry-over from 2015 and 2016	22,173,546

² These activities include: 113 HCFC activities for 42 countries (US \$102.36 million), 66 IS activities (US \$9.55 million), core unit (US \$5.86 million) and CAP (US \$10.93 million).

Description	2017
Total allocation for 2017 (a)	175,973,546
Project costs	
Business plans values (b)	159,795,953
Recurrent costs	
Secretariat/Executive Committee/Monitoring and evaluation	6,505,874
Treasurer	500,000
Subtotal recurrent costs (c)	7,005,874
Total costs (d) = (b) + (c)	166,801,827
Balance (e) = (a) – (d)	9,171,719

(*) Resources available from the 2015-2017 replenishment approved by the Parties, including US \$6 million from interest accruing to the Fund.

8. However, the following factors would impact the level of resources remaining at the end of the 2015-2017 triennium: interest accrued, gains/losses due to the fixed-exchange rate mechanism (FERM) and non-payment of pledged contributions in full in 2017. Based on information provided by the Treasurer, in 2015 and 2016, US \$3,010,762 has been received from interest accrued (including US \$419,032 by the Government of China). If the level of interest expected to be accrued in 2017 is US \$1.6 million, the interest expected for the triennium of US \$4,610,762 would be US \$1,389,238 below the level expected by the Parties. US \$13,207,828 in losses is expected due to the FERM for 2017. The shortfall of interest accrued and losses due to the FERM might cause a shortage in resources allocation for this triennium to cover all the activities in the 2017 business plan and other activities not included therein. The shortfall might be increased due to non-payment in full of pledge contributions expected during the 2015-2017 triennium. This has not taken into account countries with long outstanding contributions that were not expected to make the payment during the 2015-2017 triennium.

9. The Secretariat notes that the 2017 business plan values for stage II of the HPMP for China were based on agency support costs of 7 per cent for UNDP, UNIDO and the World Bank. If the Executive Committee decides to approve the support costs at a level lower than 7 per cent, the total values for the 2017 business plan would be slightly reduced (the total funding associated with the second tranche request by the three implementing agencies amounts to US \$59.1 million).

Forward commitments

10. The Secretariat will issue an addendum to the present document providing more accurately forward commitments associated with new stage II of HPMPs submitted to the 79th meeting.

RECOMMENDATIONS

11. The Executive Committee may wish to note:

- (a) The update on the implementation of the 2017-2019 business plans contained in document UNEP/OzL.Pro/ExCom/79/17;
- (b) That US \$9,700,228 in HFC-related activities in the manufacturing sector pursuant to decision 78/3(g) was submitted to the 79th meeting that had not been included in the 2017-2019 business plans; and
- (c) That an addendum will be issued to address forward commitments associated with new stage II of HCFC phase-out management plans.

Annex I

HFC-RELATED PROJECTS

Country	Agency	Type	Sector	Project title	Amount requested including support costs (US \$)
Bangladesh	UNDP	INV	REF	Conversion of reciprocating compressor of HFC-134a to inverter based on high energy efficient compressor (isobutane) in Walton Hi-Tech Industries Limited	5,282,062
China	UNDP	PRP	REF	Preparation for conversion from HFC-134a to HC-290 in a freezer manufacturer	32,100
China	UNDP	PRP	REF	Project preparation for air-conditioning and production line optimization from HFC-134a to HFO-1234yf as refrigerant in a mobile air-conditioning manufacturer	32,100
China	UNDP	PRP	FOA	Project preparation for conversion from HFC-245fa to HFO as a foam agent in a refrigerator manufacturer	32,100
Colombia	UNDP	INV	REF	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Mabe	4,097,166
Ecuador	UNIDO	PRP	REF	Preparation for HFC-related projects in the manufacturing sector at Ecasa and Indurama to gain experience in incremental costs associated with the phase-down of HFCs	64,200
Lebanon	UNIDO	PRP	REF	Preparation for a HFC-related project in the manufacturing sector at Lematic Industries to gain experience in incremental costs associated with the phase-down of HFCs in domestic refrigeration	32,100
Mexico	UNDP	PRP	REF	Project preparation for HFC phase-out in the production of refrigerators at Mabe	32,100
Mexico	UNIDO	PRP	REF	Preparation for HFC-related projects in the manufacturing sector at Fersa and Imbera to gain experience in incremental costs associated with the phase-down of HFCs	64,200
Viet Nam	UNIDO	PRP	REF	Preparation for a HFC-related project in the manufacturing sector at Nagakawa Vietnam Company to gain experience in incremental costs associated with the phase-down of HFCs	32,100
Total					9,700,228

Annex II

REMAINING ACTIVITIES IN THE 2017 BUSINESS PLAN

Country	Agency	Sector and Subsector	Value (\$000) 2017
Afghanistan	UN Environment	Several Ozone unit support	192
Algeria	UN Environment	Several Ozone unit support	329
Algeria	UNIDO	HPMP Stage I	155
Algeria	UNIDO	FOA-Rigid PU foam - Stage II	54
Algeria	UNIDO	REF-Manufacturing - Stage II	54
Algeria	UNIDO	REF-Servicing - Stage II	64
Angola	UN Environment	Several Ozone unit support	172
Antigua and Barbuda	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	45
Antigua and Barbuda	UN Environment	HPMP Stage I	7
Antigua and Barbuda	UN Environment	Several Ozone unit support	85
Bahamas (the)	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	66
Bahamas (the)	UNIDO	HPMP Stage I	39
Bahrain	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	141
Bahrain	UNIDO	REF-Air conditioning - Stage I	899
Bahrain	UNIDO	REF-Servicing - Stage I	1,002
Bangladesh	UNDP	Stage II HPMP (air conditioning)	344
Bangladesh	UNDP	Stage II HPMP (servicing)	28
Bangladesh	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	20
Barbados	UNDP	Stage I HPMP	41
Barbados	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	54
Barbados	UN Environment	Several Ozone unit support	150
Belize	UN Environment	Several Ozone unit support	98
Benin	UN Environment	Several Ozone unit support	85
Bolivia (Plurinational State of)	UNDP	Stage I HPMP Preparation (foam)	37
Bolivia (Plurinational State of)	UN Environment	Several Ozone unit support	101
Bosnia and Herzegovina	UNIDO	Several Ozone unit support	131
Brazil	Germany	Ref-Servicing - Stage II	763
Brazil	UNDP	Stage II HPMP	4,417
Brazil	UNDP	Several Ozone unit support	481
Brunei Darussalam	UNDP	Stage I Investment proj./Sector Plans (Servicing Sector)	36
Brunei Darussalam	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	8
Burkina Faso	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	142

Country	Agency	Sector and Subsector	Value (\$000) 2017
Burkina Faso	UNIDO	HPMP Stage I	109
Burundi	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	40
Burundi	UN Environment	Several Ozone unit support	85
Burundi	UNIDO	HPMP Stage I	87
Cameroon	UN Environment	Several Ozone unit support	179
Cameroon	UNIDO	REF-Assembly and charging of refrigeration equipment - Stage II	755
Cameroon	UNIDO	REF-Servicing - Stage I	64
Cameroon	UNIDO	REF-Servicing - Stage II	374
Cabo Verde	UN Environment	Several Ozone unit support	85
Central African Republic (the)	UN Environment	Several Ozone unit support	85
Chad	UN Environment	Several Ozone unit support	85
China	Germany	HPMP Stage II - XPS foam	300
China	World Bank	HPMP Stage II - PU Foam	8,195
China	Japan	HPMP Stage II - Refrigeration servicing sector	90
China	UNDP	HPMP Stage II - ICR	24,404
China	UNDP	HPMP Stage II - Solvent	3,784
China	UN Environment	HPMP Stage II - Refrigeration servicing sector	5,032
China	UNIDO	HPMP Stage II - RAC	14,962
China	UNIDO	HPMP Stage II - XPS foam	9,804
Comoros (the)	UN Environment	Several Ozone unit support	85
Congo (the)	UN Environment	Several Ozone unit support	85
Costa Rica	UNDP	Stage I HPMP	114
Costa Rica	UNDP	Stage I HPMP (foam sector)	277
Costa Rica	UNDP	Several Ozone unit support	192
Cote d'Ivoire	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	168
Cote d'Ivoire	UNIDO	HPMP Stage I	492
Cuba	UNDP	HCFC-INV: AC Manufacturing - Stage I	128
Cuba	UNDP	Several Ozone unit support	204
Democratic People's Republic of Korea (the)	UNIDO	HCFC Production Preparation - Stage I	107
Democratic Republic of the Congo (the)	UNDP	HPMP Stage I	26
Democratic Republic of the Congo (the)	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	27
Djibouti	UN Environment	Several Ozone unit support	85
Dominica	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	74
Dominica	UN Environment	Several Ozone unit support	85
Equatorial Guinea	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	40

Country	Agency	Sector and Subsector	Value (\$000) 2017
Equatorial Guinea	UN Environment	Several Ozone unit support	102
Equatorial Guinea	UNIDO	HPMP Stage I	82
Ethiopia	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	62
Gabon	UN Environment	Several Ozone unit support	85
Georgia	UNDP	Stage I HPMP	128
Georgia	UNDP	Several Ozone unit support	91
Global	ALL	HPMP Verification	556
Global	World Bank	Core Unit	1,725
Global	UNDP	Core Unit	2,069
Global	UN Environment	Global CAP 2017 work programme	10,931
Global	UNIDO	Core Unit	2,069
Grenada	UN Environment	Several Ozone unit support	85
Guatemala	UN Environment	Several Ozone unit support	160
Guinea	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	73
Guinea	UN Environment	Several Ozone unit support	85
Guinea	UNIDO	HPMP Stage I	172
Haiti	UN Environment	Several Ozone unit support	128
Honduras	UN Environment	Several Ozone unit support	85
Indonesia	UNDP	Several Ozone unit support	371
Iraq	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	493
Iraq	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	248
Iraq	UNIDO	REF-Manufacturing - Stage II	629
Iraq	UNIDO	REF-Servicing - Stage I	226
Iraq	UNIDO	REF-Servicing - Stage II	467
Jamaica	UN Environment	Several Ozone unit support	85
Kenya	France	HCFC Phase Out Plan (Stage I)	101
Kenya	UN Environment	Several Ozone unit support	194
Kuwait	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	372
Kuwait	UN Environment	Stage 2 - HCFC Phase-out Management Plan (preparation)	68
Kuwait	UNIDO	FOA-XPS - Stage I	1,129
Kuwait	UNIDO	REF-Servicing - Stage II	32
Kuwait	UNIDO	FOA-Rigid PU foam - Stage II	86
Kuwait	UNIDO	REF-Air Conditioning - Stage II	86
Lesotho	Germany	Ref-Servicing - Stage I	95
Liberia	UN Environment	Several Ozone unit support	109

Country	Agency	Sector and Subsector	Value (\$000) 2017
Libya	UNIDO	FOA-Rigid PU foam - Stage II	87
Libya	UNIDO	REF-Servicing - Stage II	95
Malaysia	UNDP	Several Ozone unit support	383
Maldives	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	57
Mali	UN Environment	Several Ozone unit support	85
Marshall Islands	UN Environment	Several Ozone unit support	85
Mauritania	UNDP	Stage I HPMP	42
Mauritania	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	86
Morocco	UN Environment	Several Ozone unit support	200
Morocco	UNIDO	REF-Servicing and FOA - Stage I	38
Mozambique	UN Environment	HPMP Stage I	34
Mozambique	UNIDO	HPMP Stage I	82
Myanmar	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	36
Myanmar	UN Environment	Several Ozone unit support	85
Myanmar	UNIDO	HPMP Stage I	65
Nauru	UN Environment	Several Ozone unit support	85
Nicaragua	UN Environment	Several Ozone unit support	85
Niger (the)	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	141
Niger (the)	UN Environment	Several Ozone unit support	85
Niger (the)	UNIDO	REF-Servicing - Stage I	97
Nigeria	Italy	Stage II HPMP (foam)	226
Nigeria	Italy	Stage II HPMP (servicing)	39
Nigeria	UNDP	Stage II HPMP (foam)	574
Nigeria	UNDP	Stage II HPMP (servicing)	626
Nigeria	UNIDO	REF-Manufacturing - Stage II	1,634
Nigeria	UNIDO	REF-Manufacturing FOA - Stage II	214
Niue	UN Environment	Several Ozone unit support	85
Oman	UNIDO	Several Ozone unit support	94
Palau	UN Environment	Several Ozone unit support	85
Panama	UNDP	Several Ozone unit support	191
Paraguay	UNDP	Stage I HPMP (foam)	96
Peru	UNDP	Stage II HPMP (servicing)	251
Peru	UNDP	Stage II HPMP Preparation (foam) - Stage II	60
Peru	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	14
Peru	UN Environment	Several Ozone unit support	171

Country	Agency	Sector and Subsector	Value (\$000) 2017
Philippines (the)	UN Environment	HPMP Stage I	26
Qatar	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	232
Qatar	UNIDO	REF-Servicing - Stage I	160
Qatar	UNIDO	HPMP Stage I	572
Rwanda	UN Environment	Several Ozone unit support	85
Saint Kitts and Nevis	UN Environment	Several Ozone unit support	85
Saint Lucia	UN Environment	Several Ozone unit support	85
Saint Vincent and the Grenadines	UN Environment	Several Ozone unit support	85
Samoa	UN Environment	Several Ozone unit support	85
Saudi Arabia	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	138
Saudi Arabia	UN Environment	Several Ozone unit support	256
Saudi Arabia	UNIDO	REF-Air conditioning - Stage I	910
Senegal	UN Environment	Several Ozone unit support	195
Serbia	UNIDO	Several Ozone unit support	180
Seychelles	UN Environment	Several Ozone unit support	85
Sierra Leone	UN Environment	Several Ozone unit support	110
Solomon Islands	UN Environment	Several Ozone unit support	85
Sudan (the)	UN Environment	Several Ozone unit support	187
Sudan (the)	UNIDO	HPMP Stage I	43
Suriname	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	40
Suriname	UNIDO	HPMP Stage I	32
Syrian Arab Republic	UNIDO	Several Ozone unit support	279
Thailand	World Bank	FOA - Rigid PU foam & REF-Air conditioning - Stage I	4,348
Timor-Leste	UNDP	HPMP Stage I	12
Timor-Leste	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	121
Timor-Leste	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	19
Tonga	UN Environment	Several Ozone unit support	85
Trinidad and Tobago	UNDP	Stage I HPMP	156
Tunisia	France	HCFC Phase Out Plan (Stage I)	79
Tunisia	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	17
Tunisia	UNIDO	REF-Servicing, RAC-Manuf., FOA-Rigid PU foam - Stage I	116
Tunisia	UNIDO	Several Ozone unit support	339
Turkey	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	740
Turkey	UNIDO	REF-Servicing - Stage I	1,605
Turkey	UNIDO	HPMP Stage I	1,711

Country	Agency	Sector and Subsector	Value (\$000) 2017
Turkey	UNIDO	Several Ozone unit support	356
Uganda	UN Environment	Several Ozone unit support	85
United Republic of Tanzania	UN Environment	Several Ozone unit support	85
Uruguay	UNDP	Several Ozone unit support	207
Venezuela (Bolivarian Republic of)	UNDP	Stage II HPMP	214
Venezuela (Bolivarian Republic of)	UNIDO	RAC-Manufacturing - Stage II	615
Viet Nam	World Bank	FOA - Rigid PU foam & REF (Air conditioning/Commercial ref/Servicing) - Stage II	2,332
Viet Nam	Japan	REF-Servicing - Stage II	185
Yemen	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	186
Yemen	UN Environment	Several Ozone unit support	218
Zimbabwe	Germany	Ref-Servicing - Stage I	188