



**United Nations
Environment
Programme**



Distr.
LIMITED

UNEP/OzL.Pro/ExCom/28/6/Corr.1
12 July 1999

ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE OF
THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Twenty-eighth Meeting
Montreal, 14-16 July 1999

Corrigendum

PROGRESS REPORT ON BILATERAL COOPERATION

Replace paragraphs 5 and 6 with the following:

“5. As at 31 December 1998, Canada has 22 projects approved, of which 10 were completed, 1 canceled and 11 are ongoing. None of Canada’s 11 ongoing projects are classified as projects with implementation delays.

6. Canada is informing the Executive Committee that it plans to return remaining funds for the following three projects later in the year:

- Centralized reclamation plan for recovery refrigerant in the commercial refrigeration and air-conditioning sector in Venezuela (VEN/REF/TAS/55) (US \$6,685.00)
- Halon recycling and bank management in Brazil (BRA/HAL/19/TAS/47) (Cdn \$102,700.20)
- Halon recycling and bank management in Venezuela (VEN/HAL/19/TAS/47) (Cdn \$29,445.78)