EP

Distr.

LIMITED UNEP/OzL.Pro/ExCom/39/10

6 March 2003

ARABIC ORIGINAL: ENGLISH



اللجنة التنفيذية للصندوق المتعدد الأطراف لتنفيذ بروتوكول مونتريال

الاجتماع التاسع و الثلاثون

الأمم المتحدة

مونتريال 2-4 نيسان / أبريل 2003

خطة أعمال برنامج الأمم المتحدة الإنمائي (يوئنديبي) لعام 2003

تعليقات وتوصيات من أمانة الصندوق المتعدّد الأطراف

أعد برنامج الأمم المتحدة الإنمائي خطة أعماله عملاً بالمقررين 66/38 و 67/38 ، وهو معروضٌ كمرفق لهذه التعليقات.

2. تعرض هذه الوثيقة موجزاً للأنشطة التي يعتزم برنامج الأمم المتحدة الإنمائي القيام بها عام 2003 ، وإزالة مواد ODS . خلال فترة السنوات الثلاث ، ومؤشّرات الأداء الفعلي لخطة أعمال اليوئنديبي ، وتقدّم توصيات تنظر فيها اللجنة الفرعية للرصد والتقييم والشؤون المالية.

الأنشطة المخطّط لها 2003 - 2005

3. إنّ خطة الأعمال هي عبارة عن خطة أعمال منزلجة لثلاث سنوات ، بما أنّ سنوات الأنشطة الثلاث محتسبة ، على الرغم من أنّ التأكد هو أقلّ بالنسبة لأنشطة 2004 و 2005 ، باستثناء الاتفاقيّات المتعدّدة السنوات الجارية.

الأنشطة المخطّط لها لعام 2003

4. إن القيمة الإجمالية للمشروعات التي تعتزم اليوئنديبي تقديمها خلال 2003 هي 51.58 مليون دولار أميركي ، ستؤول إلى إزالة 8,786 طن ODP . وتتضمّن الخطة :

- إحدى عشرة اتفاقية جارية متعددة السنوات مرتكزة على الأداء الفعلي للإزالة القطاعية ، وإزالة الموادّ ، قيمتها 25,26 مليون دولار أميركي ، تمثّل إزالة ODS ، عند التنفيذ لـ 388 5 طن ODP .
- سبع اتفاقيّات جديدة متعدّدة السنوات مرتكزة على الأداء الفعلي ، تبلغ تمويلاً قدره 6,.19 مليون دولار عام
 ODP (مجموع 12,29 مليون دولار أميركي) مع إزالة ODS تتعلق عام 2003 بـ 884 طن
 (مجموع 1,838 طن ODP) .
- اثني عشر مشروعاً استثمارياً إفرادياً سوف تُعرض عام 2003 ، قيمتها 8,.67 مليون دولار أميركي ، تشمل تسعة مشروعات تنتج عنها إزالة كاملة للقطاع أو المادة .
 - ستة وعشرين مشروعاً لخطة إدارة شؤون غازات التبريد كلفتها 7,93 مليون دولار أميركي.
 - إعداد مشروعات مجموعها 350 578 دولار أميركي.

ثلاثة عشر مشروعاً غير استثماري مجموعها 2,96 مليون دولار أميركي ، تشمل ثمانية مشروعات للتعزيز المؤسّسي
 كلفتها 2.04 مليون دولار أميركي ، وخمسة مشروعات للمساندة الفنية كلفتها 700 920 دولار أميركي.

الأنشطة المخطّط لها لعامَى 2004 و 2005

5. يعتزم اليوئنديبي تقديم مشروعات تُقدَّر بـ 30,14 مليون دولار أميركي عام 2004 ، مع إزالة تتعلَّق بـ 059 5 طن ODP . وهذا يتضمن 20,73 مليون دولار أميركي للاتفاقيات الجارية المتعدّدة السنوات.

6. يعتزم اليوئنديبي تقديم مشروعات تُقدَّر بـ 19,5 مليون دولار أميركي عام 2005 ، مع إزالة تتعلَّق بـ 064 مليون دولار أميركي عام 2005 ، مع إزالة تتعلَّق بـ 064 مايون دولار أميركي للاتفاقيات الجارية المتعدّدة السنوات .

إزالة ODP خلال ODP إزالة

7. خلال فترة السنوات الثلاث ODP – 2003 يعتزم اليوئنديبي إزالة 17 916 طن ODP من المشاريع الجارية والاتفاقيات المتعددة السنوات . إضافة إلى ذلك أفاد اليوئنديبي عن إزالة 611 3 طن ODP من مشروعات ستُعرض للموافقة خلال فترة السنوات الثلاث.

8. أورد اليوئنديبي قسماً في خطّة أعماله ، مدعوماً بمرفق تفصيلي ، مرتّب حسب كلّ بلد ، يتعلّق بتصريف تنفيذ المشروعات . وأوضح بأنّه تمكّن من إنجاز مشروعات عدّة عام 2002 كان إنجازها مُزمعاً عام 2003 أو 2004 . وقد شكّل تعجيل الإزالة هذا تخفيضاً إجمالياً لـ 282 1 طن ODP ، حَسْب اليوئنديبي . وأفاد اليوئنديبي من جملة أمور أخرى أنّه سيعيّن موظفين في الصين ونايجيريا في تموز / يوليه 2003 ، وأنّه يبحث عن خبراء محليّين للمساعدة في تنفيذ الاتفاقيات الرتكزة على الأداء الفعلى ، وأنّه يعزّز موظفى وحدته الخاصّة بالشؤون المالية والعمليّات لتنفيذ الخطط الوطنية / القطاعية.

التعليقات

9. إنّ الأنشطة الواردة في خطة أعمال اليوئنديبي تعكس في غالبيّتها متطلّبات خطة الإزالة الثلاثية السنوات . ولكنّ ثمّة بعض المشروعات التي لا تلتزم بهذه المتطلّبات.

10. أورد اليوئنديبي أنشطة في بلدان الاستهلاك المنخفض ، سبق وأن تلقّت خطة إدارة شؤون غازات تبريد كاملة ، وفقاً للمقرّر 48/31 : (أ) مشروع تبريد تجاري في بوليفيا (163 163 دولار أميركي لإزالة 5.9 طن ODP) ؛ و

(ب) مشروع مستعمل نهائي في الكونغو (800 130 دولار أميركي لإزالة 11.4 طن ODP).

11. أورد اليوئنديبي في خطة أعماله أنشطة أجهزة استنشاق ذات مقياس للجرعات للهند ونيكاراغوا . وبالنسبة للهند ، ضمّن اليوئنديبي نشاط مساندة تقنية (000 300 دولار أميركي) وإعداد مشروع مجموعه 350 20 دولار أميركي لإعداد خطة إزالة لقطاع أجهزة استنشاق ذات مقياس للجرعات . وأفاد اليوئنديبي أن مشروع المساندة التقنيّة القطاع أجهزة استنشاق ذات مقياس للجرعات . وأفاد اليوئنديبي أن مشروع المساندة التقنيّة سيزيل 24.8 طن 24.8 من و مجموعة 350 دولار أميركي) وإعداد مشروع مجموعه 350 دولار أميركي لإعداد خطة إزالة القطاع أجهزة استنشاق ذات مقياس للجرعات . وأفاد اليوئنديبي أن مشروع المساندة التقنيّة سيزيل 24.8 طن 24.8 من و مجموعة قيمة خطة الإزالة لقطاع أجهزة الاستنشاق ذات مقياس للجرعات بيزيل 1.9 مليون دولار أميركي ، ويُقَدَّر مجموع قيمة خطة الإزالة القطاع أجهزة الاستنشاق ذات مقياس للجرعات بيزيل 1.9 مليون دولار أميركي ، ويأفلار من و 200 و 2007 وتُشير خطة السنوات الثلاث للإزالة أنه ليست هنالك إزالة إضافيّة المصادقة عليها للهند لتحقيق عمليّات الرّقابة لعامي 2005 و 2007 لواد CFC .

12. يعتزم اليوئنديبي المطالبة بإعداد مشروع (250 32 دولار أميركي) وبخطة إزالة أجهزة الاستنشاق ذات مقياس للجرعات لنيكاراغوا ، تقدّر قيمتها بـ 70 000 دولار أميركي ، لإزالة 5,8 طن ODP . ونيكاراغوا قد تلقّت خطة لإدارة غازات التبريد ، ولكنّها مؤهلة لتحديث لخطة إدارة غازات التبريد يعتزم اليوئنديبي تحضيرها وتقديمها عام 2003 . وخطة إدارة غازات التبريد الكاملة وفقاً للمقرّر 48/31 سوف تمكّن نيكاراغوا من تحقيق إجراءاتها الخاصّة بالرّقابة طوال عام 2007 .

13. أورد اليوئنديبي خطة إزالة بروميد الميثيل وإعداد مشروع لزمبابوي ، ضمن خطة أعماله لعام 2003 و (753 5 دولار أميركي لإعداد المشروع و 436 000 دولار أميركي لإزالة 30 طن ODP سوف يتم تمويلهما عامَي 2003 و 2004 . واعتماداً على اتفاقية اللجنة التنفيذية مع زمبابوي حول مشروع تمّت المصادقة عليه في الاجتماع الحادي والثلاثين ، سبق لزمبابوي أن تعهّدت بتحقيق إجراءات الرّقابة لعام 2005 . وقد ترغب اللجنة التنفيذية في مطالبة اليوئنديبي بإدراج هذا النشاط ضمن خطة أعماله في نهاية فترة السنوات الثلاث في حال توافر مبالغ التمويل للمحافظة على إزالة بقوّة دفع / مُسَرَّعة.

14. أورد اليوئنديبي أيضاً مشروع مساندة تقنيّة لبروميد الميثيل لكرغستان (200 196 دولار أميركي لإزالة 12 طن ODP) . وكرغستان لم تصادق على تعديل كوبنهاغن ، حَسْب أحدث بيانات من أمانة الأوزون .

مؤشّرات الأداء الفعلى

15. في الجدول 1 أدناه موجز لمؤشرات الأداء الفعلى لمشروعات استثمار اليوئنديبي .

<u>الجدول 1</u>

مؤشرات أداء المشروعات الاستثمارية

أهداف عام 2003	المسواد
,	مؤشّرات مرجّحة
4.000	مُزالة فعلياً من مشروعات منجزة ${ m ODS}$
38 000 000 دولار أميركي	صروفات (دولار أمیرکی)
× ½100	تقارير مستلمة بشأن إنبعاز مُرْض للمشروعات
50	توزيع المشروعات على البلدان في خطة الأعمال (عدد البلدان)
في الوقت المعيّن	توقيت تقديم التقرير المرحلي
	-
	مؤشّرات غير مرجّحة
غير وارد	عدد مشروعات الاستثمار المتوجّب إنجازها خلال سنة خطة الأعمال
14 000	انبعاثات صافية (تخفيضات) ODP ناتجة عن تأخير في التنفيذ (إنجاز مبكّر) (طن ODP)
51 580 000	قيمة المشروعات المعروضة للمصادقة عام 2003 (دولار أميركي)
8 796	من مشروعات معروضة للمصادقة عام 2003 "
7. 2,4	كلفة إعداد المشروع
غير وارد	جدوى التكاليف من المصادقات (دولار أميركي/ODP بالكيلوغرام)
12	سرعة التسليم (أول صرف)
30	سرعة التسليم (إنجان)

16. تفيد قاعدة بيانات خطة أعمال اليوئنديبي أنها ستزيل 684 5 طن ODP من أنشطة 2003 المصادق عليها والجارية
 . وحدد اليوئنديبي هدف 4,000 طن ODP كمؤشر أداء فعلي لمجموع ODP التي يُنتظر إزالتها . وقد ترغب اللجنة في النظر
 في الموافقة على هدف إزالة 684 5 طن ODP لمشروعات استثمارية.

17. لم يورد اليوئنديبي أهدافاً لعدد مشروعات الاستثمار التي يُنتظر إنجازها في سنة خطة الأعمال ، وجدوى النفقات من المصادقات . وقد يُطلب من اليوئنديبي أن يؤمّن هذه الأهداف خلال الاجتماع.

18. في الجدول 2 أدناه موجز لمؤشرات الأداء الفعلي لمشروعات يوئنديبي غير الاستثمارية.

الجدول 2

مؤشرات أداء المشروعات غير الاستثمارية

أهداف عام 2003	المسواد
,	مؤشّرات مرجّحة
10	عدد المشروعات المتوجب إنجازها
2 000 000	المبالغ المصروفة (دولار أميركي)
12	سرعة التسليم (صرف أول)
30	سرعة التسليم (إنجاز)
في الوقت المعيّن	توقيت تسليم التقرير المرحلي
	. ,
	مؤشرات غير مرجّحة
3	سياسات عامّة مناسبة وظرفيّة كنتيجة لأنشطة الاستثمار (العدد)
150	تخفيض في استهلاك ODP بالإضافة إلى ذاك الذي أجرته المشروعات الاستثمارية (طن
	*Í / ODP

* /أ تُطابق التعزيز المؤسّسي (غير استثماري)

توصيات

توصى أمانة الصندوق المتعدّد الأطراف بأن تنظر اللجنة الفرعية للرصد والتقييم والشؤون المالية في :

 1. توصية اللجنة التنفيذية بالمصادقة على خطة أعمال اليوئنديبي لعام 2003 ، كما وردت في الوثيقة UNEP/OzL.Pro/ExCom/39/10 ، مع الأخذ بالعلم بأن المصادقة لم تعبّر عن المصادقة على مشروعات محدّدة ضمن الخطة ولا على مستويات تمويلها بأي تعديلات قائمة على اعتبار الأنشطة التالية :

- (أ) أنشطة في بلدان الاستهلاك المنخفض التي سبق وتلقّت خطة إدارة غازات تبريد كاملة وفقاً للمقرّر 31/48 بما فيها بوليفيا والكونغو ؛
- (ب) أنشطة أجهزة استنشاق ذات مقياس للجرعات في الهند حيث لا حاجة لإزالة إضافية لتحقيق إجراءات رقابة
 2005 و 2007 ؟
- (ج) أنشطة أجهزة استنشاق ذات مقياس للجرعات في نيكاراغوا حين يكون هنالك تحديث لخطة إدارة غازات
 التبريد ، لتمكين نيكاراغوا من تحقيق إجراءات مراقبتها عامى 2005 و 2007 ،

- (د) أنشطة بروميد الميثيل حيث لا حاجة لإزالة إضافية لتحقيق إجراءات مراقبة 2005 في زمبابوي ؛ و
 - (هـ) أنشطة بروميد الميثيل في كرغستان ، بما أنَّها لم تعلن إذا كانت قد صادقت على تعديل كوبنهاغن.

2. مطالبة يوئنديبي بالإعلان عن الأهداف لعدد مؤشرات الأداء للمشروعات المتوجّب إنجازها في سنة خطة الأعمال ، وجدوى التكاليف من المصادقات ، في الاجتماع التاسع والثلاثين.

3. توصية اللجنة التنفيذية بالمصادقة على مؤشرات الأداء ليوئنديبي المدرجة في الجدولين 1 و 2 لتعليقات أمانة الصندوق المتعدد الأطراف ، كما وردت في الوثيقة UNEP/OzL.Pro/ExCom/39/10 مع تحديد هدف إزالة 684 5 طن ODP لعام 2003 لمؤشر أداء مشروعات الاستثمار.

39th Meeting of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol (31st March – April 4th)

UNDP 2003 BUSINESS PLAN

NARRATIVE

A. MULTILATERAL FUND TARGETS

1. Introduction

Over the course of 2003, UNDP will prepare 4 national CFC phase-out plans, 16 sectoral phaseout plans, 26 activities addressing needs in the refrigeration servicing sub-sector, 3 phase-out plans and 2 training activities in the fumigants sector, 8 requests for extension of institutional strengthening projects, plus approved multi-year (on-going Agreements) commitments of US\$ 25.261 million, project preparation (US \$578,000) and core unit funding of US \$1,500,000, for a total of US\$ 51.580 million.

2. Resource allocation

ТҮРЕ	2003 (US\$000)	2004 (US\$000)	2005 (US\$000)
Planned Individual (category 3 and 5 Excel Table)	17,512	797	0
Planned Multi-year (category 4 Excel Table)	6,187	6,028	3,546
Project Preparation	578	43	0
Sub-Total Planned Activities	24,277	6,868	3,546
Commitments from Approved Multi-year with Agreement (category 1 Excel Table)	25,261	20,727	13,910
Institutional Strengthening	2,042	2,547	2,042
Total	51,580	30,142	19,498
Agency Core Unit	1,500	1,500	1,500
Grand Total	53,080	31,642	20,998

TABLE 1 – UNDP 2003-2005 Resource Allocations *

* Differences in breakdown figures may be due to rounding.

3. Geographical distribution

In 2003, UNDP will again cover all regions, with planned activities in various sectors in 50 countries (including on-going multi-year investment activities, non-investment activities and project preparation). Of the 50 countries, 13 are in Africa, 15 in Asia/Pacific, 2 belong to the Commonwealth of Independent States, 18 in Latin America and the Caribbean, and 2 in West Asia.

4. **PROGRAMME EXPANSION**

a. Background

UNDP's 2003 Business Plan has been developed drawing from the analysis provided by the Three Year Rolling Plan Business Plan model approved at the 38th ExCom meeting, through communication with countries that have expressed an interest in working with UNDP to address their compliance needs, as well through negotiation and discussion with the MLF Secretariat and other Implementing Agencies, during and post the Inter-Agency meeting held 8-10 January in Montreal. Activities proposed for funding over the course of the triennial period will yield ODS phase-out results over a five year period. As a result, funding requests approved during the 3 year period will contribute to phase-out during the 2003-2007 period.

Countries Contacted

Over the course of preparation of the 2003 Business Plan, communication was made with every one of the countries that figure in the plan. During this process, the importance of Decision 38/66 was stressed and where necessary, further explanation was provided. Correspondence, indicating an interest in working with UNDP, was received from each of the countries that figure in the Business Plan.

Coordination with other bilateral and implementing agencies

As it has done in the past, during 2003 UNDP will continue to collaborate with both bilateral and other implementing agencies. Collaborative arrangements in programming will be launched with the Government Canada, as well as with UNEP. The bulk of such partnerships will focus on provision of assistance to LVCs.

Relevant decision 38/66, 38/67, 38/68

In accordance with Decision 38/66, UNDP's Business Plan builds upon the guidance proposed by the Three-Year Rolling Plan and aims to assist Article 5 countries in meeting the ODS targets they face during the triennial period.

b. Impact of plan on 3-year Phase-out Plan

Category	2003	2004	2005	SUBTOTAL 2003-05	AFTER
CFC in non-LVC	7,351	4,542	2,750	14,643	2,907
CFC in LVC	860	53	0	913	0
CFC Production Sector	0	0	0	0	0
Methyl Bromide	368	361	187	916	126
CTC	125	30	54	209	58
TCA	87	73	73	233	363
Non-Investment	6	0	0	6	0
Grand Total (ODP T)	8,796	5,059	3,064	16,919	3,454

Table 2: Impact upon Project Approval (phase-out in ODP tonnes)

In the table above, the ODP amount listed in a given year corresponds to the US\$ amount that is approved in that same year (even for the approved/multi-year category). If the ODP impact

calculated at the time of project completion rather than at the time of approval, the table would look as follows:

Category	2003	2004	2005	SUBTOTAL 2003-05	AFTER
CFC in non-LVC	1,738	3,269	4,925	9,932	7,620
CFC in LVC	-	-	860	860	53
CFC Production	0	0	0	0	0
MeBr	98	218	207	524	518
CTC	84	-	103	187	79
TCA	78	78	99	255	339
Non-Investment	0	0	6	6	0
Grand Total (ODP T)	1,998	3,565	6,200	11,764	8,609

TABLE 3 – Impact upon project completion (phase-out in ODP tonnes)

c. Project preparation

A comprehensive overview of the Project Preparation funds to be requested at 39th ExCom is contained in the Work Programme submitted by UNDP to this meeting.

The information below presents a comprehensive overview of the total Project Preparation funds (grand total US \$578,000, including support costs) to be requested by UNDP during 2003:

a) <u>Planned, Individual PRP new requests</u>: Separate from the requests for preparatory funding in the refrigeration servicing sub-sector for 2003, UNDP has included 9 new planned individual activity requests for preparatory funding in 8 countries, amounting to US \$178,000 (including support costs) in its Work Programme;

b) <u>Planned, Multi-Year PRP new requests</u>: 3 planned multi-year activity requests for preparatory funding in 3 countries, amounting to US \$64,000 (including support costs), are requested in 2003; and,

c) <u>Planned, servicing sub-sector PRP new requests</u>: A total of 18 requests with a value of US \$336,000 in PRP will be requested over 2003 for preparatory activities in the refrigeration servicing sub-sector. In the case of new RMP-formulation, preparatory funding will be requested at the 39th meeting of the Executive Committee. In regard to RMP Update/TPMP development, requests for preparatory funding will be made over the course of 2003 when the necessary progress report on ongoing and completed RMP activities has been made available.

d. Non-investment projects

In 2003, UNDP will develop 5 individual non-investment projects with a total value of US \$921,000 and a 67.8 ODP T phase-out target. Completion dates for all are December 2005. These individual non-investment projects are highlighted in the table below:

Country	Category	Туре	Chemical/ Substance		Value (\$000) in 2003	ODP to be phased out	Planned Date of Completion
Ghana	LVC	TAS	CTC	Solvent Sectoral phaseout plan	55	0.4	Dec-05
India	Non-LVC	TAS	CFC	Aerosol Inhalant drug products	300	24.8	Dec-05
India	Non-LVC	TAS	MeBr	Fumigation Phaseout Programme	300	24.8	Dec-05
Kyrgyzstan	LVC	TAS	MeBr	Fumigant Technical assistance	196	12.0	Dec-05
Nicaragua	LVC	TAS	CFC	Aerosol Inhalant drug products	70	5.8	Dec-05
TOTAL					921	67.8	

 TABLE 4 – Individual Non-Investment projects

In addition, UNDP will prepare 8 non-investment Institutional Strengthening projects in 2003, as indicated in the shaded area of the table below. The total value of IS renewal programming in 2003 is US \$2,042 million, with attendant overall ODP value of 145 ODP T.

Country	LVC	Value (\$000)	ODP in	Value (\$000)	ODP in	Value (\$000)	ODP in	Value (\$000)	ODP after
		in 2003	2003*	in 2004	2004*	in 2005	2005*	after 2005	2005*
Argentina	Non-LVC	-	-	335	25.8	-	-	1,005	77.3
Bangladesh	Non-LVC	140	10.7	-	-	140	10.7	280	21.5
Brazil	Non-LVC	377	29.0	-	-	377	29.0	755	58.0
China	Non-LVC	-	-	419	32.2	-	-	1,258	96.7
Colombia	Non-LVC	-	-	296	22.8	-	-	889	68.3
Costa Rica	LVC	151	-	-	-	151	-	302	-
Cuba	Non-LVC	160	12.3	-	-	160	12.3	320	24.6
Ghana	LVC	-	-	150	-	-	-	449	-
India	Non-LVC	401	30.8	-	-	401	30.8	802	61.7
Indonesia	Non-LVC	292	22.4	-	-	292	22.4	583	44.8
Iran	Non-LVC	-	-	187	14.3	-	-	560	43.0
Kenya	LVC	-	-	163	-	-	-	489	-
Lebanon	Non-LVC	-	-	167	12.8	-	-	500	38.5
Malaysia	Non-LVC	-	-	300	23.1	-	-	901	69.3
Nigeria	Non-LVC	280	21.5	-	-	280	21.5	559	43.0
Pakistan	Non-LVC	241	18.6	-	-	241	18.6	483	37.1
Sri Lanka	Non-LVC	-	-	144	11.1	-	-	432	33.2
Trinidad and Tobago	LVC	-	-	61	-	-	-	184	-
Uruguay	LVC	-	-	162	-	-	-	486	-
Venezuela	Non-LVC	-	-	162	12.5	-	-	486	37.4
		2,042	145	2,547	155	2,042	145	11,724	754

 TABLE 5 – Non-Investment Institutional Strengthening requests

Note 1: In this table, the ODP amount listed in a given year corresponds to the US\$ amount that is approved in that same year.

Note 2: ODP must only be considered for non-LVC's. The "after 2005" column takes extensions till 2010 into account.

5. MEASURES TO EXPEDITE IMPLEMENTATION OF APPROVED PROJECTS AND THOSE CRITICAL TO COMPLIANCE

Several projects due for completion in 2003 and 2004 were finalized in 2002. While UNDP's final progress report is not due until May, preliminary analysis indicates that early project completion has resulted in a total reduction of 1,282 ODP tonnes. Such early reductions were the result of phase-out in Argentina., Brazil, Colombia, India, Iran and Nigeria. UNDP expects that with the efforts mentioned below, additional phase-out resulting from early completion of

projects will also be realized in 2003. Table 6 below indicates the amount that will be phased out from approved but unimplemented projects.

Category	2003	2004	2005	SUBTOTAL 2003-05	AFTER
CFC in non-LVC countries	3,647	3,482	856	7,985	251
CFC in LVC countries	193	68	315	576	28
CFC Production Sector	0	0	0	0	0
CTC	0	132	0	132	0
Halons	0	759	291	1050	0
Methyl Bromide	13	0	7	20	76
Non-Investment	0	0	0	0	0
Grand Total	3,853	4,441	1,469	9,763	355

 TABLE 6 – Phase-out from Approved but Unimplemented projects (ODP tonnes)

Decisions 35/4, para 111(b) and 36/9, para 43(c), requested UNDP to provide information related to actions it would take to expedite the implementation of approved projects and those critical to compliance. In this regard, UNDP's Montreal Protocol Unit (MPU) is adjusting the way it operates so as to better assist countries to comply with the MP control measures under the strategic direction provided for the next triennium of the MLF.

Strengthening the Network of UNDP staff and Experts in the Field

- UNDP has increased the selection of national consultants/ national associations/ partners at the country level so as to better attend to the needs of countries and speed up response at the field level. Two additional MPU staff (P4 level) will be out-posted /recruited for supervisory roles in Asia (China) and Africa (Nigeria). The positions will be effective as of July 2003. In addressing follow-up for methyl bromide agreements, UNDP is recruiting national experts who will also assist MPU with monitoring of the ongoing agreements at the national level. With stronger presence in the field, supervision of activities will increase; having more technical experts in the field will help to speed up resolution of pending technical issues.
- UNDP/BDP is re-structuring its Finance and Operations Unit at headquarters, adding a Programme Support Unit (PSU), as well as one Finance Officer (P4 level) that will be dedicated to the MPU, in order to gear up to the changing needs encountered during implementation of national and sectoral plans so as to ensure adequate management of the financial reporting and follow up requirements for the MLF.
- UNDP's portfolio in several countries is either the largest or in some cases, the one which will impact significantly on the ability of that country to comply. In addition to the above, UNDP intends to expedite implementation by using its vast network of Country Offices, where Resident Representatives are in constant contact with senior government officials in various Ministries. This can be extremely valuable and influential in providing assistance to resolve pending issues and/or providing support in encouraging development and adoption of legislative and regulatory mechanisms.
- UNDP feels that by working more closely with its Country Offices, and by using the National Execution (NEX) modality in countries which have selected this option, it can make an important contribution in assisting article-5 countries to implement these types of projects and provide the sustained compliance assistance they require. In this regard UNDP has already shifted most of the daily management of its 2002 approved national and sectoral plans to be

implemented under this modality. This also serves to enhance the role of national experts and national institutions, thereby building national capacity.

• In addition, it is important to note that the Bureau for Development Policy, BDP, where the Montreal Protocol Unit is located, has been restructured to enable UNDP to provide global advocacy and policy advisory services. A network of around 60 policy advisers and specialists are now in situ in the 9 Sub-Regional Resource Facilities (SURFs) supported by BDP, providing knowledge based services which are relevant and practical across the practice areas, one of them Environment and Sustainable Energy. MPU is in contact with the SURFs and will use their services where additional assistance is needed, on a cost recovery basis.

Management and Supervision of National/Sector Plans

- UNDP has assisted the countries in which it is implementing national and sectoral phase-out plans to put in place the infrastructure for the National Implementation and Monitoring/ Management Units, approved under the national/sector Plans. The Government staff as well as UNDP staff will work closely and will operate under MLF and UNDP rules related to procurement of goods, data verification requirements, proper financial management and auditing, as well as required reporting on the progress of the Plans.
- As far as meeting agreed targets, UNDP and the Government staff are also working together to establish the mechanisms for preparing projects to be funded under the Plans (using MLF guidelines, independent technical reviews etc.) as well as monitoring their implementation (list of equipment to be destroyed, technology selection regulations, etc.).
- The financial databases being set-up within the Monitoring and Implementation Units are being developed so that they are compatible with the UNDP database in order to facilitate handling and retrieval of technical and financial information and to ensure accuracy.
- Licensing systems in place, if not adequate, will be revised so as to support and sustain the target reductions contained in a performance-base agreement. Monitoring CFC imports and distribution will be strengthened as a mechanism to prevent enterprises (who have converted) from again purchasing CFCs. A top-down, through the Licensing systems in place, as well as a bottom-up, through efforts such as government registries that include enterprises that purchase CFCs and those that have been assisted by the Fund, verification mechanisms will be put in place or will be strengthened.

UNDP believes that the above mentioned measures will be key in assisting countries to speed up implementation, as well as allow for a more comprehensive assessment of additional needs at the country-level, thereby more effectively contributing to the compliance-driven approach. Specific ODP related information on ongoing UNDP projects, on a country-by-country basis, have been provided as part of the BP tables. The measures above are intended to be extended to all programming, on-going and planned, so as to maintain momentum, accelerate implementation where required, improve supervision at the field level, as well as financial accountability.

Performance Based National and Sector Plans have been approved for UNDP in several countries: Argentina MB; Brazil Annex A, Group I; China solvents; Costa Rica MB, India foam and refrigeration manufacturing; Indonesia refrigeration, manufacturing and servicing; Kenya MB; Lebanon MB; Malawi MB; Mexico foam; Nigeria Annex A, Group I. Reports on Plans (excluding the ones approved at the last 38th ExCom) and recent 2002 data estimates indicate that the Agreed targets have all been met, including for those countries which were under difficulties due to economy, changes in Government, crop related pests, regional market pressures, among others.

UNDP efforts in countries addressed by the Implementation Committee and by the MOP.

UNDP is working to assist a number of countries address their compliance commitments, following issues raised by the Implementation Committee in 2002. These include countries where UNDP manages the Institutional Strengthening programmes, as well as countries where UNDP is playing a significant role in a particular sector. In addition to the measures mentioned above, the following efforts are being put in place:

- **Bangladesh** Bangladesh's CFC baseline is 580.4 ODP T, however, it's 2000 reported consumption is 805 ODP T. As a result of completion of the ACI-Aerosol plant project in 2002, and in accordance with the Three-Year Rolling Plan analysis, a total of 150 ODP T CFC consumption remains to be eliminated. In order to assist the government of Bangladesh to address its Montreal Protocol objectives, UNDP will work with the government to develop a national CFC, TCA and CTC phase-out plan in 2003.
- **Bolivia** Bolivia's CFC baseline is 75.7 ODP T, however, it's 2000 reported consumption is 78.8 ODP T. Significant portion of total CFC consumption in foam sector (44%) is in one individual foam project listed for possible cancellation (bilateral Belgium). The Foam Sector Phaseout Plan (66% of the consumption was recently approved (with UNDP) and it includes the commitment of the Government to phase out all remaining CFCs in foam. If the former project is cancelled, the enterprise will have to phase out without financial assistance from MLF. UNDP has alerted Government NOU several times and continues to follow up. In the refrigeration sector, consumption for servicing was addressed by RMP approved as per Dec 31/48 (Canada) but remaining consumption in refrigeration manufacturing (5.9 ODP tons) will be addressed as a terminal project (in UNDP's 2003 BP).
- Nigeria Nigeria's CFC baseline is 3,650 ODP T, however, it's 1999 reported consumption was 4268.8 ODP T. Nigeria's compliance needs will be addressed through the implementation of the recently approved National CFC Phase-out Plan. UNDP is the lead agency and is taking action at the regional and country level to better assist Nigeria and speed up implementation of ongoing projects. Refer to bullet I in the above 'Strengthening the Network...' section, which highlights the establishment of a regional post in Nigeria.
- **Guatemala** Guatemala's CFC baseline is 224.6 ODP T, however, it's 2000 reported consumption is 187.9 ODP T. The country has an RMP under implementation that was approved in accordance with Decision 31/48 (UNIDO). UNDP will assist the government of Guatemala in addressing its solvents sector needs in 2004. All previously approved UNDP projects have been completed.
- **Nepal** Nepal's CFC baseline is 27 ODP T, however, it's 2000 reported consumption is 94 ODP T. According to model Nepal is eligible to receive assistance to phase-out 23 ODP tones. UNDP activities in-country will eliminate 13 ODP tonnes. UNEP and UNDP working in cooperation in Nepal.

<u>UNDP efforts to sustain implementation of RMPs in countries where UNDP has received</u> <u>funds for implementation of RMPs and/or its components</u>

UNDP has implemented, and continues to implement, many activities in the refrigeration servicing sector. These include: early MLF domestic and MAC sector recovery and recycling projects, full RMPs approved prior to Decision 31/48, recovery and recycling RMP components, both pre and post-Decision 31/48 and more recently, end-user incentive programmes. UNDP has collaborated actively with UNEP during RMP implementation, with UNEP managing non-investment components of UNDP-led RMPs, and UNDP managing investment components of UNEP-led RMPs.

UNDP will undertake the formulation and/or revision and update of RMPs in a number of countries during the 2003-2005 triennial period. These include: Costa Rica, El Salvador, Gabon and Niger. In addition, UNDP and UNEP will again collaborate in many LVCs during the 2003-2005 triennial period on refrigeration servicing activities to better assist such countries where consumption resides primarily in this sector. These include: Bahrain, Barbados, Brunei Darussalam, Burundi, Cambodia, Congo DR, Congo R, Fiji, Guinea Bissau, Haiti, Honduras, Mauritania, Moldova, Myanmar, Nepal, Nicaragua, Panama, Peru, Rwanda, Sao Tome, Somalia, and Suriname.

In line with the objectives of the Three-Year Rolling Plan, efforts will focus on allowing countries to meet the 2005 50% reduction target during this triennial period. In order to reinforce sustainability of efforts, UNDP plans, in cooperation with UNEP, to:

- address, during RMP revisions, additional conversion needs (both investment and noninvestment) and identify barriers to sustain RMP activities specific to each country/region; and,
- enhance harmonization of policy and technology transfer activities by inviting UNEP/CAP regional staff to participate in UNDP missions to ensure legislation/ licensing systems in place, as well as to assess their effectiveness. Such an enhanced collaborative approach will allow for the provision of precise and targeted guidance required to sustain and/or accelerate implementation.

Information, by country, on on-going UNDP projects and the measures being taken to expedite implementation are shown in Annex I.

6. **PERFORMANCE INDICATORS**

{PRIVATE } PERFORMANCE INDICATOR	YEAR 2003 TARGETS
Weighted indicators	
ODP phased out from previous approvals (ODP tonnes) a/	4,000
Funds disbursed from previous approvals (US\$) b/	\$38,000,000
Satisfactory project completion reports received (%age)	100%
Distribution of projects among countries in business plan (number) c/	50
Non-weighted indicators	
Value of projects to be approved (US\$) d/	\$51,580,000
ODP from projects to be approved (ODP tonnes) e/	8,796
Cost of project preparation (% of submission) f/	2.4
Cost-effectiveness from projects to be approved (US\$/ODP in kg.) g/	NA
Speed of delivery until first disbursement (months from approval) h/	12
Speed of delivery until project completion (months from approval) h/	30
Net emission/reduction of ODP resulting from implementation delays/early completion (tonnes) h/	14,000
Timely Submission of Progress Reports	"on time"

UNDP 2003 Investment Project Performance Indicator Targets:

- a/ According to the Bus plan's summary table in the narrative, impact at approval is 8,796 ODP tonnes. From this total , 145.4 ODP tones is from IS projects in non-LVCs.
- b/ Was obtained from the remaining balance of funds available at the end of 2002 and the average % from these funds that are usually disbursed during the following year. From this (US\$ 40 million was deducted US\$ 2 million for Inst.Str. (non-INV).
- c/ As per all categories in business plan, except "ongoing individual" projects.
- d/ About US\$ 51.5 million including support costs as per business plan minus US\$ 2 million for Inst.Str. (non-INV). Does not include core funding (US\$1.5 million)
- e/ According to the Busplan's excel table at approval (145.4 ODP for Inst.Str. (non-INV)
- f/ The figure is derived from the PRP requests divided by the amount requested in 2003 except the multi-year and inst.str. projects for which PRP are never requested.
- g/ With all the large multi-year programmes for which the ODP is reflected a few years after the approval of the respective tranches, this indicator has now become completely irrelevant. If the formula would be applied blindly, the CE would be much higher than actual is, even after taking out the Inst.Str., PRP, and support cost. We have preferred to indicate "NA".
- h/ Was reduced from last year's 13 / 33 / 14,150 respectively.

UNDP 2003 Non-investment Project Performance Indicator Targets:

{PRIVATE }	PERFORMANCE INDICATOR	YEAR 2003 TARGETS
Weighted indicators	8	
Number of projec	ts to be completed	10
Funds disbursed (US\$) /a	\$2,000,000
Speed of delivery	12	
Speed of delivery	until project completion (months from approval)	30
Non-weighted indic	ators	
networking, training,	imely policies initiated by countries as a result of information exchange, country programme institutional strengthening (number of countries)	3
Reduction in ODS investment projects	150	

/a Corresponds to Institutional Strengthening (non-INV)

7. POLICY AND ADMINISTRATIVE ISSUES TO BE ADDRESSED

MDI Transition Strategies

UNDP has received requests to prepare MDI Transition Strategies for countries both manufacturers and importers of MDIs. In addition, countries which manufacture CFC-MDIs have insisted that UNDP should include both the Transition Strategy and the Investment component in UNDP's BP for the triennium. Their main concern is that they need to address this conversion not only to comply with the MP control steps but to be able to attend the health needs of the people in their countries. Countries have heard the advice of the TEAP during several MOP that countries should move forward in this area. TEAP also indicated that availability of pharmaceutical grade CFCs will be a problem in the near future.

The ExCom, under Decision 37/61 indicates that only certain requests would be considered on a case-by-case basis, taking into account several factors, including the relevance of this phase-out to allow the country to achieve compliance. Since other sectors not so critical to compliance are being addressed and even funded for accelerated phaseout, some countries have come to UNDP

for clarification on when they can have their requests for conversion/funding submitted for approval. UNDP requests guidance on how to respond to countries in this regard.

Sector/National phase-out programmes

UNDP oversees the management of a number of national/sectoral multi-year phase-out plans, the bulk of which are performance-based in nature and thereby, governed by Government-ExCom Agreements. Such Agreements contain reduction schedules against which the disbursement of future funding tranches are contingent.

In order to secure approval for disbursal of additional funding tranches, UNDP has been working with partner governments to prepare progress reports that highlight results achieved over a given year, as per the terms of project Agreements. In certain cases, governments have had to face extraneous circumstances, ranging from economic crisis to agricultural pest infestations, that have had an impact on the <u>overall</u> national consumption of a substance targeted for multi-year phase-out under a particular Agreement. As a result, sustainable and permanent reductions achieved as a result of efforts associated with project implementation, get lost in the overall drop in consumption caused by extraneous circumstances, something which, in contrast with project reduction results, can rarely be said to be sustainable and permanent.

UNDP would therefore, like to request clarification from the Executive Committee regarding the issue of verification of phase-out reduction achievements. How are reduction achievements to be verified? Is this the responsibility of the Government in question, the implementing agency, or is independent audit expected, bearing in mind that many performance-based projects do not have funding provisions for independent audits? And lastly, what verification criteria is to be used to certify reductions in consumption?

Country	LVC	Chem/	Sector and Sub-	On	On	On	On	Measures to expedite
		Substance	Sector	going Indiv 2003	going Indiv 2004	going Indiv 2005	going Indiv After	implementation of approved projects
Brazil	Non- LVC	CFC	CFC phase out plan			l for in Agre		Note: For all agreements, measures are explained in narrative and focus on strengthening UNDP/+expert presence and operations in the field.
Costa Rica	LVC	MeBr	Fumigant MBr	ODP	accounted	l for in Agre	ements.	"
Kenya	LVC	MeBr	Fumigant MBr	ODP	accounted	l for in Agre	ements.	"
Malawi	LVC	MeBr	Fumigant MBr	ODP	accounted	l for in Agre	ements.	"
Argentina	Non- LVC	MeBr	Fumigant MBr			l for in Agre		"
China	Non- LVC	CFC	Solvent Sector Plan			l for in Agre		"
China	Non- LVC	CTC	Solvent Sector Plan			l for in Agre		"
China	Non- LVC	TCA	Solvent Sector Plan			l for in Agre		"
India	Non- LVC	CFC	Foam Sector	ODP	accounted	l for in Agre	ements.	"
India	Non- LVC	CFC	Refrigeration Manufact			l for in Agre		"
Indonesia	Non- LVC	CFC	Refrigeration Manufact	ODP	ODP accounted for in Agreements.			"
Indonesia	Non- LVC	CFC	Refrigeration Servicing	ODP	accounted	l for in Agre	ements.	"
Lebanon	Non- LVC	MeBr	Fumigant MBr	ODP	accounted	l for in Agre	ements.	"
Mexico	Non- LVC	CFC	Foam Sector	ODP a	accounted	for in Agree	ements .	"
Nigeria	Non- LVC	CFC	CFC phase out plan	ODP	accounted	l for in Agre	ements.	"
Argentina	Non- LVC	CFC	N/A	10	114	192		Early completion of 40 tons realized. Increase experts presence with foam terminal project will speed impl.
Bangladesh	Non- LVC	CFC	N/A	13				Posting UNDP staff in region, experts' presence for prep of new actitivites will help speed up implementation.
Brazil	Non- LVC	CFC	N/A	329	977	144		Early completion of 764 tons realized. Increased experts presence for implem.of Agreements will help speed up ongoing activities.
Chile	Non- LVC	CFC	N/A		20			Increase expert presence and coordination with NOU and other actions as described in the narrative will help to speed up implementation.
Chile	Non- LVC	MeBr	N/A				76	2002 data indicate compliance with Agreement. Increased UNDP supervision, experts' presence will help speed up implementation.
China	Non- LVC	CFC	N/A	2108	213			Posting UNDP staff in region, experts' presence for prep of new actitivites will help speed up implementation.

Annex I – Measures underway to expedite implementation

Colombia	Non- LVC	CFC	N/A		61	123	Early completion of 15 tons realized. Increase experts presence with CP and new activities will speed impl.
Congo DR	Non- LVC	CFC	N/A			137	Posting UNDP staff in Africa, increased experts presence in region will help speed up implementation.
Cuba	Non- LVC	CFC	N/A	28			Ongoing aerosol project on time. Efforts to finalize MDI technology transfer negotiations continuing to address 109 ODP tons.
Dominican Republic	Non- LVC	Halon	N/A		3		Prep National Plan ongoing. Halon project approved 38ExCom .UNDP cooperating with Canada. Caribbean Workshop April.
Egypt	Non- LVC	CFC	N/A	19			Posting UNDP staff in Africa, increased experts presence, additional staff paid by UNDP admin will help speed up implementation.
Egypt	Non- LVC	Halon	N/A		756		Posting UNDP staff in Africa, increased experts presence, additional staff paid by UNDP admin will help speed up implementation.
India	Non- LVC	CFC	N/A	94	698	68	Early completion of 100 tons realized. Increased experts presence for implem.of Agreements will help speed up ongoing activities.
India	Non- LVC	CTC/CFC	N/A		132		Increased experts presence for implem.of Agreements will help speed up ongoing activities.
Indonesia	Non- LVC	CFC	N/A	67	104		Increased experts presence for implem.of Agreements will help speed up ongoing activities.
Iran	Non- LVC	CFC	N/A		555		Early completion of 109 tons realized. UNDP dedicated staff in region/Co, increased experts presence, will help speed up implementation
Lebanon	Non- LVC	CFC	N/A	159	13		Posting UNDP staff in Africa, increased experts presence in region will help speed up implementation.
Libya	Non- LVC	CFC	N/A		166	147	Posting UNDP staff in region, experts' presence for prep of new activities will help speed up implementation.
Malaysia	Non- LVC	CFC	N/A	71	123		Posting UNDP staff in region, experts' presence for prep of new activities will help speed up implementation.
Mexico	Non- LVC	CFC	N/A	0			Increase experts presence, CP preparation will speed implementation.
Mexico	Non- LVC	Halon	N/A			230	Increase experts presence, CP preparation will speed implementation.
Morocco	Non- LVC	CFC	N/A	268	17		Increase experts presence, CP preparation will speed
Nigeria	Non- LVC	CFC	N/A	159	334		implementation. Early completion of 254 tons realized.UNDP regional post in Abuja, experts' presence to implem Agreement, added staff in CO to speed up implem.
Panama	Non- LVC	CFC	N/A	42			UNDP has done everything possible to resolve delay in this project where plant destroyed by fire.
Sri Lanka	Non- LVC	CFC	N/A		11		5 Posting UNDP staff and increased experts presence in region will help speed up implementation.

Sri Lanka	Non- LVC	MeBr	N/A	4		3		Tea MBr sector work nearly completed.
Syria	Non- LVC	CFC	N/A	91	52		246	Increase UNDP staff and experts presence with terminal project will speed implementation.
Venezuela	Non- LVC	CFC	N/A	172	24			Evaluation of additional R&R project needs being incorporated in prep Nat Plan by UNIDO.
Viet Nam	Non- LVC	CFC	N/A	17		45		Posting UNDP staff in region, increased experts presence in region will help speed up implementation.
Djibouti	NDR	CFC	N/A		6			Increase cooperation with UNEP, joint missions and other actions described in the narrative to sustain phaseout.
Laos	NDR	CFC	N/A		16			Increase cooperation with UNEP, joint missions and other actions described in the narrative to sustain phaseout.
Regional	NA	Halon	N/A			61		Posting UNDP staff in Africa, increased experts presence will help speed up implementation. Approved 37th ExCom.
Regional	NA	MeBr	N/A			2		Posting UNDP staff in Africa, increased experts presence will help speed up implementation. Approved 38th ExCom.
Bahrain	LVC	CFC	N/A	17				Increase cooperation with UNEP, joint missions and other actions described in the narrative to sustain phaseout.
Benin	LVC	CFC	N/A	27				Increase cooperation with UNEP, joint missions and other actions described in the narrative to sustain phaseout.
Bolivia	LVC	CFC	N/A			5		Foam sector plan and close cooperation with Belgium will help speed up implementation of ongoing activities
Bolivia	LVC	MeBr	N/A			2		Preliminary consumption data indicated compliance with Agreement
Burkina Faso	LVC	CFC	N/A				3	Posting UNDP staff in Africa, increased experts presence in region joint nmissions with UNEP
Burundi	LVC	CFC	N/A		9	26		Posting UNDP staff in Africa, increased experts presence in region, joint nmissions with UNEP
Chad	LVC	CFC	N/A				6	Posting UNDP staff in Africa, increased experts presence in region, joint nmissions with UNEP
Fiji	LVC	CFC	N/A	5				Posting UNDP staff in Africa, increased experts presence in region, joint nmissions with UNEP
Georgia	LVC	CFC	N/A			2		Posting UNDP staff in region, increase experts presence will help speed up implementation.
Ghana	LVC	CFC	N/A	12			4	Posting UNDP staff in Africa, increased experts presence in region help accelerate implementation
Ghana	LVC	MeBr	N/A	6				Posting UNDP staff in Africa, increased experts presence in region help accelerate implementation
Jamaica	LVC	CFC	N/A				2	Cooperation with partner agencies and increase expet presence in region will help implementation

Kyrgyzstan	LVC	CFC	N/A			9	2	Increase expert presence and coordination with NOU and other actions described in the narrative to sustain phaseout.
Malawi	LVC	CFC	N/A	33				Posting UNDP staff in region, increased experts presence in region will help speed up implementation.
Maldives	LVC	CFC	N/A			4		Posting UNDP staff in region, increased experts presence in region will help speed up implementation.
Mali	LVC	CFC	N/A		6			Posting UNDP staff in region, increased experts presence in region will help speed up implementation.
Mongolia	LVC	CFC	N/A			6		Posting UNDP staff in region, increased experts presence in region will help speed up implementation.
Nepal	LVC	CFC	N/A	6				Posting UNDP staff in region, increased experts presence in region will help speed up implementation.
Paraguay	LVC	CFC	N/A		23	9		Increase cooperation with UNEP, joint missions and other actions described in the narrative to sustain phaseout.
Peru	LVC	CFC	N/A			34		Increase cooperation with UNEP, joint missions and other actions described in the narrative to sustain phaseout.
Peru	LVC	MeBr	N/A	3				Compliance with targets agreed. 2001 consumption 0.1 ODP tons (2000 was 29.3 ODP tons).Continue support NOU to sustain phaseout.
Tanzania	LVC	CFC	N/A	75				Posting UNDP staff in Africa, increased experts presence in region , will speed up implementation
Togo	LVC	CFC	N/A		8		5	Posting UNDP staff in Africa, increased experts presence in region , will speed up implementation
Trinidad and Tobago	LVC	CFC	N/A	18				Increased expert presence in region and close cooperation with NOU will assist implementation
Uruguay	LVC	CFC	N/A				6	Continue close collaboration with NOU. Project on schedule.
Yemen	LVC	CFC	N/A			220		Increased expert presence in region and close cooperation with NOU will assist implementation
				3,853	4,441	1,469	355	

14

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Ongoing Indiv 2003	Ongoing Indiv 2004	Ongoing Indiv 2005	Ongoing Indiv After	Approved Multi-Year (Yes/ Blank)	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of Completion
	A	UNIDD	N. LVC	DUO	MD		21.0	16.0	22.5	67									м	
 Approved Multi-Year Approved Multi-Year 	Argentina	UNDP UNDP	Non-LVC Non-LVC	PHO PHO		Fumigant Methyl bromide	21.0	16.0 737.0	33.5 743.0	57 1,020	1,050	- 1,000					yes	A	M M	<u> </u>
1. Approved Multi-Year	Brazil China	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan Solvent Sectoral phaseout plan	600.0	550.0	550.0	1,020	1,030	1,000					yes yes	A	M	<u> </u>
1. Approved Multi-Year	China	UNDP	Non-LVC	PHO		Solvent Sectoral phaseout plan	55.0	-	-	-	-	-					yes	A	M	
1. Approved Multi-Year	China	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	78.0	78.0	85.0	85	85	169					yes	А	М	
 Approved Multi-Year 	Costa Rica	UNDP	LVC	PHO	MeBr	Fumigant Methyl bromide	-	89.0	-	84		170					yes	А	М	
1. Approved Multi-Year	India	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	-	210.0	301.0	128	-	-					yes	А	М	
1. Approved Multi-Year	India	UNDP	Non-LVC	PHO	CFC	Refrigeration Domestic/commercial	-	140.0	108.0	180	-	-					yes	A	М	
1. Approved Multi-Year	Indonesia	UNDP	Non-LVC	PHO	CFC	Refrigeration Domestic/commercial	-	300.0	300.0	300	241	-					yes	A	M	
1. Approved Multi-Year 1. Approved Multi-Year	Indonesia	UNDP UNDP	Non-LVC LVC	PHO PHO	CFC MeBr	Refrigeration Refrigerant management plan Fumigant Methyl bromide	-	200.0	300.0	322	250	- 32					yes	A	M M	<u> </u>
1. Approved Multi-Year	Kenya Lebanon	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	36.0	54.0	36.0	34	-	- 52					yes yes	A	M	<u> </u>
1. Approved Multi-Year	Malawi	UNDP	LVC	PHO	MeBr	Funigant Methyl bromide	41.1	49.3	-	-	-	-	-				yes	A	M	├─── ┦
1. Approved Multi-Year	Mexico	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	21.6	-	-	-	-	-					yes	A	М	
**	Nigeria	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	-	802.3	630.0	492	200	265					yes	A	М	
2. Planned Inst. Str.	Argentina	UNDP	Non-LVC	INS		Several Ozone unit support	-	25.8	-	26	-	52						Р	М	
2. Planned Inst. Str.	Bangladesh	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	10.7	-	10.7	-	11	11						Р	М	
2. Planned Inst. Str.	Brazil	UNDP	Non-LVC	INS	CTC	Several Ozone unit support	29.0	-	29.0	-	29	29						Р	М	
2. Planned Inst. Str.	China	UNDP	Non-LVC	INS		Several Ozone unit support	-	32.2	-	32	-	64						Р	М	
2. Planned Inst. Str.	Colombia	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	22.8	-	23	-	46						Р	М	<u> </u>
2. Planned Inst. Str.	Costa Rica	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	-	-	-	-						Р	М	
2. Planned Inst. Str.	Cuba	UNDP	Non-LVC	INS		Several Ozone unit support	12.3	-	12.3	-	12	12						P	M	<u> </u>
2. Planned Inst. Str. 2. Planned Inst. Str.	Ghana India	UNDP UNDP	LVC Non-LVC	INS INS	CFC CFC	Several Ozone unit support	- 30.8	-	30.8	-	- 31	- 31						P P	M M	<u> </u>
2. Planned Inst. Str.	India Indonesia	UNDP	Non-LVC	INS		Several Ozone unit support Several Ozone unit support	22.4	-	22.4	-	22	22	-					P P	M	
2. Planned Inst. Str.	Iran	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	14.3	-	14	-	22						P	M	<u> </u>
2. Planned Inst. Str.	Kenya	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	-	-	-	-						P	M	
2. Planned Inst. Str.	Lebanon	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	12.8	-	13	-	26	-					Р	М	
2. Planned Inst. Str.	Malaysia	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	23.1	-	23	-	46						Р	М	
2. Planned Inst. Str.	Nigeria	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	21.5	-	21.5	-	21	21						Р	М	
2. Planned Inst. Str.	Pakistan	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	18.6	-	18.6	-	19	19						Р	М	
2. Planned Inst. Str.	Sri Lanka	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	11.1	-	11	-	22						Р	М	
2. Planned Inst. Str.	Trinidad and Tobago	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	-	-	-	-						Р	М	
2. Planned Inst. Str.	Uruguay	UNDP	LVC	INS		Several Ozone unit support	-	-	-	-	-	-						Р	М	
2. Planned Inst. Str.	Venezuela	UNDP	Non-LVC	INS		Several Ozone unit support	-	12.5	-	12	-	25						Р	М	
3. Planned / Individual	Bolivia	UNDP	LVC	INV		Refrigeration Commercial	-	-	5.9	-	-	-						Р	I	Dec-05
3. Planned / Individual	Chile	UNDP	Non-LVC	INV		Refrigeration Commercial	-	-	-	16	-	-						P	I	Dec-05
3. Planned / Individual 3. Planned / Individual	Chile Chile	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CFC CTC	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	-	-	20.0	-	-	-						P P	I	Dec-05 Dec-05
3. Planned / Individual	Chile	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	-	-	5.2	-	-							P	I	Dec-05 Dec-05
3. Planned / Individual	Congo DR	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	-	-	70.0	-	-	-						P	I	Dec-05
3. Planned / Individual	Cuba	UNDP	Non-LVC	INV	CFC	Aerosol Inhalant drug products	-	-	109.1	-	-	-						P	I	Dec-05
3. Planned / Individual	Ghana	UNDP	LVC	TAS	CTC	Solvent Sectoral phaseout plan	-	-	0.4	-	-	-						Р	I	Dec-05
3. Planned / Individual	Guatemala	UNDP	LVC	PHO	CTC	Solvent Sectoral phaseout plan	-	-	-	11	-	-						Р	I	Dec-05
3. Planned / Individual	India	UNDP	Non-LVC	TAS	CFC	Aerosol Inhalant drug products	-	-	24.8	-	-	-						Р	I	Dec-05
3. Planned / Individual	India	UNDP	Non-LVC	TAS	MeBr	Funigation Phaseout Programme	-	-	24.8	-	-	-						Р	I	Dec-05
3. Planned / Individual	Jamaica	UNDP	LVC	PHO		Solvent Sectoral phaseout plan	-	-	2.8	-	-	-						P	I	Dec-05
3. Planned / Individual	Jamaica	UNDP UNDP	LVC LVC	PHO		Solvent Sectoral phaseout plan	-	-	2.2	-	-	-						P	I	Dec-05
 Planned / Individual Planned / Individual 	Kyrgyzstan Laos	UNDP	NDR	TAS PHO		Fumigant Technical assistance/support Foam Multiple-subsectors		-	12.0	-	-	-						P P	T	Dec-05 Dec-05
3. Planned / Individual 3. Planned / Individual	Laos Mexico	UNDP	NDR Non-LVC	INV		Multi-sector Investment projects	-	-	400.0	_	-	-						<u>Р</u> Р	I	Dec-05 Dec-05
	Nicaragua	UNDP	LVC	TAS		Aerosol Inhalant drug products	-	-	400.0	-	-	-						P	I	Dec-05 Dec-05
	Bangladesh	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	-	30.0	40.0	50		-						P	M	
	Bangladesh	UNDP	Non-LVC	PHO		Solvent Sectoral phaseout plan	-	-	5.7	-	-	-						P	M	├── ┦
	Bangladesh	UNDP	Non-LVC	PHO		Solvent Sectoral phaseout plan	-	-	0.6	-	-	-						P	M	
	Colombia	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	-	-	230.0	400	334	-						Р	М	
	Dominican Republic	UNDP	Non-LVC	РНО		Phaseout plan CFC phase out plan	-	95.0	174.0	81	-	-						Р	М	
4. Planned / Multi-Year	Dominican Republic	UNDP	Non-LVC	PHO	CTC	Solvent Sectoral phaseout plan	-	-	29.0	-	-	-						Р	М	

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Ongoing Indiv 2003	Ongoing Indiv 2004	Ongoing Indiv 2005	Ongoing Indiv After	Approved Multi-Year (Yes/ Blank)	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of Completion
4. Planned / Multi-Year	Dominican	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	-	-	2.4	-	-	-						Р	М	
	Republic	10 IDD		DUIG	ana				100.0	150										
4. Planned / Multi-Year 4. Planned / Multi-Year	India	UNDP UNDP	Non-LVC	PHO	CFC	Aerosol Inhalant drug products	-	-	100.0 428.0	150	-	-						P P	M	<u> </u>
4. Planned / Multi-Year	Iran Lebanon	UNDP	Non-LVC Non-LVC	PHO PHO	CFC CFC	Phaseout plan CFC phase out plan Phaseout plan CFC phase out plan	-	50.0	428.0	100	- 20	-						P P	M M	
4. Planned / Multi-Year	Malaysia	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	-	-	36.0	36	20	-						P	M	<u> </u>
4. Planned / Multi-Year	Mexico	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	-	-	50.0	50	20	-						P	M	
4. Planned / Multi-Year	Sri Lanka	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	-	-	40.0	20	5	-						Р	М	
 Planned / Multi-Year 	Sri Lanka	UNDP	Non-LVC	PHO	CTC	Solvent Sectoral phaseout plan	-	-	35.1	10	-	-						Р	М	
 Planned / Multi-Year 	Sri Lanka	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	-	-	3.9	-		-						Р	М	
 Planned / Multi-Year 	Zimbabwe	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	-	-	15.0	15	-	-						Р	М	
5. Planned / Servicing	Bahrain	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	110.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Barbados	UNDP	LVC	RMP	CFC	Refrigeration End-user	-	-	8.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Brunei Darussalem	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	23.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Burundi	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	50.2	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Cambodia	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	-	-	15.0	-	-	-						Р	Ι	Dec-05
5. Planned / Servicing	Congo DR	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	80.0	-	-							P	I	Dec-05
5. Planned / Servicing	Congo R	UNDP	LVC	RMP	CFC	Refrigeration End-user	-	-	11.4	-	-	-						P	I	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Costa Rica El Salvador	UNDP UNDP	LVC LVC	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan	-	-	87.1	- 53	-	-						P P	I	Dec-05 Dec-05
5. Planned / Servicing	Fiji	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan Refrigeration End-user	-	-	10.5	-	-	-						P P	I	Dec-05 Dec-05
5. Planned / Servicing	Gabon	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	8.8	_	-	_						P	I	Dec-05
5. Planned / Servicing	Guinea-Bissau	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	-	-	3.0	-	-	-						P	I	Dec-05
5. Planned / Servicing	Haiti	UNDP	NDR	RMP	CFC	Refrigeration End-user	-		10.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Haiti	UNDP	NDR	RMP	CFC	Refrigeration MAC recovery/recycling	-		14.0	-	-	-						P	I	Dec-05
5. Planned / Servicing	Honduras India	UNDP UNDP	LVC	RMP	CFC CFC	Refrigeration Refrigerant management plan	-	-	122.6	-	-	-						P P	I M	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Mauritania	UNDP	Non-LVC LVC	RMP RMP	CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	-	-	13.0	120	120	-						P	M	Dec-05
5. Planned / Servicing	Moldova	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	26.2	-	-	-	-					P	I	Dec-05
5. Planned / Servicing	Myanmar	UNDP	LVC	RMP	CFC	Refrigeration Recovery/recycling	-	-	22.2	-	-	-						P	I	Dec-05
5. Planned / Servicing	Nepal	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	13.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Nicaragua	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	26.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Niger	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	37.5	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Panama	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	161.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Peru	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	89.3	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Rwanda	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	-	-	15.0	-	-	-						P P	I	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Sao Tome Somalia	UNDP UNDP	NDR NDR	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan	-	-	3.0 25.0	-	-	-						P P	I	Dec-05 Dec-05
5. Planned / Servicing	Suriname	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	-	-	15.0	-	-	-						P	I	Dec-05 Dec-05
5. Planned / Servicing	Trinidad & Tobago	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	79.1	-	-	-						P	I	Dec-05
6. Planned PRP	Bahrain	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)		_	_	-	_							Р	Ī	Dec-03
6. Planned PRP	Bangladesh	UNDP	Non-LVC	PRP	CFC	Multi-sector Investment projects	_	-		_		-						P	I	Dec-03
6. Planned PRP	Barbados	UNDP	LVC	PRP	CFC	Refrigeration End-user (New)	-	_	-	-	-	-						P	I	Dec-03
6. Planned PRP	Brunei	UNDP	LVC	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Darussalem Burundi	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)		-										Р	T	Dec-03
6. Planned PRP	Cambodia	UNDP	NDR	PRP	CFC	Refrigerant management plan (Opdate)	-	-	-	-	-	-						P P	I	Dec-03 Dec-03
6. Planned PRP	Chile	UNDP	Non-LVC	PRP	CFC	Refrigeration Commercial	-	-	-	-	-	-						P	I	Dec-03 Dec-03
6. Planned PRP	Chile	UNDP	Non-LVC	PRP	CFC	Solvent Sectoral phaseout plan	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Foam Multiple-subsectors	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Cuba	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Fiji	UNDP	LVC	PRP	CFC	Refrigeration End-user (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Guatemala	UNDP	LVC	PRP	CTC	Solvent Sectoral phaseout plan	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Guinea-Bissau	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Honduras	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	-	-	-	-	-	-						Р	Ι	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	MeBr	Fumigation Phaseout Programme	-	-	-	-	-	-						Р	Ι	Dec-03

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Ongoing Indiv 2003	Ongoing Indiv 2004	Ongoing Indiv 2005	Ongoing Indiv After	Approved Multi-Year	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of
							2003	2004	2003	2000	2007	2007	muiv 2003	muiv 2004	muiv 2003	murv Anei	(Yes/	r ian u	Multi-1 car	Completior
																	Blank)			
6. Planned PRP	Jamaica	UNDP	LVC	PRP	CTC	Solvent Sectoral phaseout plan	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Laos	UNDP	NDR	PRP	CFC	Foam Multiple-subsectors	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Mauritania	UNDP	LVC	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Mexico	UNDP	Non-LVC	PRP	CFC	Multi-sector Investment projects	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Moldova	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Myanmar	UNDP	LVC	PRP	CFC	Refrigeration Recovery/recycling (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Nepal	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	Non-Inv	Aerosol Inhalant drug products	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Panama	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (Non-LVC)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Peru Basan da	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						P P	I	Dec-03
6. Planned PRP 6. Planned PRP	Rwanda	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)		-	-	-	-	-							I	Dec-03
	Sao Tome Sri Lanka	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						P P	I	Dec-03
6. Planned PRP		UNDP	Non-LVC	PRP	CFC M-D-	Phaseout plan CFC phase out plan	-	-	-	-	-	-								Dec-03
6. Planned PRP	Zimbabwe	UNDP	Non-LVC	PRP N/A	MeBr	Fumigant Methyl bromide	-	-	-	-	-	-	10	11.4	102			P	I	Dec-03
7. Ongoing Individual	Argentina	UNDP	Non-LVC	N/A	CFC	N/A N/A	-	-	-		+		10	114	192	-		A	I	<u> </u>
7. Ongoing Individual	Argentina	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-		+		0					A	I	<u> </u>
7. Ongoing Individual	Bahrain	UNDP	LVC Non LVC	N/A	CFC	N/A N/A		-	-				17					A	I	<u> </u>
7. Ongoing Individual	Bangladesh	UNDP	Non-LVC	N/A	CFC No. ODP	N/A N/A	-	-	-		+		13	0				A	I I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Bangladesh	UNDP	Non-LVC LVC	N/A	No_ODP	N/A N/A	-	-	-		+		27	0				A A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Benin Bolivia	UNDP UNDP	LVC	N/A N/A	CFC CFC	N/A N/A	-	-	-				27		-			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Bolivia	UNDP	LVC	N/A N/A	MeBr	N/A N/A	-	-	-						3			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Bolivia	UNDP	LVC	N/A N/A	No ODP	N/A N/A	-	-	-				0		2			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Brazil	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				329	977	144			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Brazil	UNDP	Non-LVC	N/A N/A	No ODP	N/A N/A	-		-				329	911	144			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Burkina Faso	UNDP	LVC	N/A N/A	CFC	N/A N/A	-	-	-				0			2		A	I	<u> </u>
7. Oligonig mutvidual	Burkina Paso	UNDF	LVC	IN/A	Cre	IV/A	-	-	-							5		А	1	
7. Ongoing Individual	Burkina Faso	UNDP	LVC	N/A	No_ODP	N/A	-	-	-							0		А	I	<u> </u>
7. Ongoing Individual	Burundi	UNDP	LVC	N/A	CFC	N/A	-	-	-					9	26			А	T	<u> </u>
7. Ongoing Individual	Cambodia	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0	,	20			A	I	<u> </u>
7. Ongoing Individual	Chad	UNDP	LVC	N/A	CFC	N/A	-	-	-							6		A	I	-
7. Ongoing Individual	Chad	UNDP	LVC	N/A	No ODP	N/A	-	-	-				0			÷		A	I	
7. Ongoing Individual	Chile	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-					20				А	I	
7. Ongoing Individual	Chile	UNDP	Non-LVC	N/A	MeBr	N/A	-	-	-					-		76		А	I	
7. Ongoing Individual	China	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				2108	213				А	I	
7. Ongoing Individual	Colombia	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-					61	123			А	I	
7. Ongoing Individual	Colombia	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	Congo DR	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-						137			А	I	
7. Ongoing Individual	Congo DR	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	Congo R	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	Costa Rica	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0	0				А	I	
7. Ongoing Individual	Cuba	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				28					А	I	
7. Ongoing Individual	Cuba	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	Djibouti	UNDP	NDR	N/A	CFC	N/A	-	-	-					6				А	I	
7. Ongoing Individual	Djibouti	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0	0				А	I	
7. Ongoing Individual	Dominican	UNDP	Non-LVC	N/A	Halon	N/A	-	-	-					3				А	I	
	Republic																			
7. Ongoing Individual	Dominican	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	<u> </u>
	Republic																			<u> </u>
7. Ongoing Individual	Egypt	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				19					А	I	
7. Ongoing Individual	Egypt	UNDP	Non-LVC	N/A	Halon	N/A	-	-	-					756				А	I	
7. Ongoing Individual	Egypt	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	El Salvador	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	Fiji	UNDP	LVC	N/A	CFC	N/A	-	-	-				5					А	I	
7. Ongoing Individual	Gabon	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing Individual	Georgia	UNDP	LVC	N/A	CFC	N/A	-	-	-						2			А	I	
7. Ongoing Individual	Georgia	UNDP	LVC	N/A	No_ODP	N/A	-	-	-							0		А	I	
7. Ongoing Individual	Ghana	UNDP	LVC	N/A	CFC	N/A	-	-	-				12			4		А	I	
7. Ongoing Individual	Ghana	UNDP	LVC	N/A	MeBr	N/A	-	-	-				6					А	I	
7. Ongoing Individual	Ghana	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0	0				А	I	

Ca	ategory	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2007*	ODP after 2007*	Ongoing	Ongoing	Ongoing	Ongoing	Approved							
						Substance		2003*	2004*	2005*	2006*	2007*	2007*	Indiv 2003	Indiv 2004	Indiv 2005	Indiv After	Multi-Year (Yes/ Blank)	Plan'd	Multi-Yea	r Date of Completion
7. Ongoing I	Individual	Global	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0					А	I	<u> </u>
7. Ongoing I	Individual	Haiti	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		India	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				94	698	68			Α	I	
7. Ongoing I	Individual	India	UNDP	Non-LVC	N/A	CTC/CFC	N/A	-	-	-					132				A	I	
7. Ongoing I		India	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	
7. Ongoing I		Indonesia	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				67	104				A	I	<mark>_</mark> /
7. Ongoing I		Indonesia	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	<mark>_</mark> /
7. Ongoing I		Iran	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				0	555				A	I	<mark>- 7</mark>
7. Ongoing I		Iran Jamaica	UNDP UNDP	Non-LVC LVC	N/A N/A	No_ODP CFC	N/A N/A	-	-	-				0			2		A A	I I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Kenya	UNDP	LVC	N/A N/A	No_ODP	N/A N/A	-	-	-				0	0		2		A	I	<mark>- 7</mark>
7. Ongoing I 7. Ongoing I		Kyrgyzstan	UNDP	LVC	N/A	CFC	N/A N/A	-	-	-				0	0	0	2		A	I	- 7
7. Ongoing I 7. Ongoing I		Kyrgyzstan	UNDP	LVC	N/A	No ODP	N/A N/A	-	-							,			A	I	<mark>- 7</mark>
7. Ongoing I 7. Ongoing I		Laos	UNDP	NDR	N/A	CFC	N/A N/A	-	-	-					16		0		A	I	
7. Ongoing I 7. Ongoing I		Laos	UNDP	NDR	N/A N/A	No_ODP	N/A N/A	-	-	-				0	10				A	I	<mark> </mark>
7. Ongoing I 7. Ongoing I		Lebanon	UNDP	Non-LVC	N/A	CFC	N/A N/A	-	-	-				159	13				A	I	<mark> </mark>
7. Ongoing I 7. Ongoing I		Lebanon	UNDP	Non-LVC	N/A	No ODP	N/A	-	-	-				0	13				A	I	<mark>┥ ┦</mark>
7. Ongoing I 7. Ongoing I		Libya	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-	1				166	147			A	I	
7. Ongoing I		Libya	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		Malawi	UNDP	LVC	N/A	CFC	N/A	-	-	-	1			33					A	I	
7. Ongoing I		Malaysia	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				71	123				А	I	
7. Ongoing I		Malaysia	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		Maldives	UNDP	LVC	N/A	CFC	N/A	-	-	-						4			А	I	
7. Ongoing I		Mali	UNDP	LVC	N/A	CFC	N/A	-	-	-					6				А	Ι	
7. Ongoing I	Individual	Mali	UNDP	LVC	N/A	No_ODP	N/A	-	-	-					0				А	I	
7. Ongoing I	Individual	Mexico	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				0					А	I	
7. Ongoing I	Individual	Mexico	UNDP	Non-LVC	N/A	Halon	N/A	-	-	-						230			А	Ι	
7. Ongoing I	Individual	Mexico	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	Ι	
7. Ongoing I	Individual	Mongolia	UNDP	LVC	N/A	CFC	N/A	-	-	-						6			А	I	
7. Ongoing I	Individual	Morocco	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				268	17				А	I	
7. Ongoing I	Individual	Nepal	UNDP	LVC	N/A	CFC	N/A	-	-	-				6					Α	I	
7. Ongoing I	Individual	Nepal	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					Α	I	
7. Ongoing I		Niger	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	
7. Ongoing I		Nigeria	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				159	334				A	I	
7. Ongoing I		Nigeria	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	
7. Ongoing I		Pakistan	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-					0				A	I	
7. Ongoing I		Panama	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				42					A	I	
7. Ongoing I		Paraguay	UNDP	LVC	N/A	CFC	N/A	-	-	-					23	9			A	I	<mark>_</mark> /
7. Ongoing I		Peru	UNDP	LVC	N/A	CFC	N/A	-	-	-						34			A	I	<mark>- 7</mark>
7. Ongoing I		Peru	UNDP	LVC	N/A	MeBr	N/A	-	-	-				3					A	I	<mark>- 7</mark>
7. Ongoing I		Philippines	UNDP	Non-LVC	N/A	No_ODP	N/A N/A	-	-	-				0		61			A	I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Regional	UNDP UNDP	NA NA	N/A N/A	Halon MeBr	N/A N/A	-	-	-						61	<u> </u>		A A	I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Regional Regional	UNDP	NA	N/A N/A	No_ODP	N/A N/A	-	-	-				0		2			A	I	<mark> </mark>
7. Ongoing I 7. Ongoing I		Rwanda	UNDP	NDR	N/A N/A	No ODP	N/A N/A	-	-	-	-			0					A	I	<mark>┥──┦</mark>
7. Ongoing I 7. Ongoing I		Somalia	UNDP	NDR	N/A	No_ODP	N/A N/A	-	-					0					A	I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Sri Lanka	UNDP	Non-LVC	N/A	CFC	N/A N/A	_	_	-				0	11		5		A	I	<mark>┥───┦</mark>
7. Ongoing I 7. Ongoing I		Sri Lanka	UNDP	Non-LVC	N/A	MeBr	N/A N/A	-	-	-				4	1	3			A	I	<mark>┥ ┦</mark>
7. Ongoing I 7. Ongoing I		Sri Lanka	UNDP	Non-LVC	N/A	No_ODP	N/A N/A	-	-	-				- 0		5	0		A	I	<mark>┥ ┦</mark>
7. Ongoing I 7. Ongoing I		Suriname	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0			0		A	I	
7. Ongoing I		Syria	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				91	52		246		A	I	
7. Ongoing I		Syria	UNDP	Non-LVC		No_ODP	N/A	-	-	-	1			0					A	I	
7. Ongoing I		Tanzania	UNDP	LVC	N/A	CFC	N/A	-	-	-	Ì	l		75					А	I	
7. Ongoing I		Togo	UNDP	LVC	N/A	CFC	N/A	-	-	-	1	1			8		5		А	I	
7. Ongoing I	Individual	Togo	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0			0		А	I	
7. Ongoing I	Individual	Trinidad and	UNDP	LVC	N/A	CFC	N/A	-	-	-				18					А	I	
		Tobago																			<u> </u>
7. Ongoing I	Individual	Trinidad and	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0	0				А	I	<u> </u>
		Tobago																			
7. Ongoing I		Uruguay	UNDP	LVC	N/A	CFC	N/A	-	-	-							6		Α	I	
7 Ongoing	Individual	Uruguay	UNDP	LVC	N/A	No_ODP	N/A	-	-	-					0		0		А	I	
7. Ongoing I 7. Ongoing I		Venezuela	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-	1	1		172	24				А	I	<u> </u>

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*			Ongoing Indiv 2004	Ongoing Indiv 2005		Approved Multi-Year (Yes/ Blank)		I-Individ M Multi-Year	
7. Ongoing Individual	Viet Nam	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				17		45			А	I	
7. Ongoing Individual	Viet Nam	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0		0			А	I	
7. Ongoing Individual	Yemen	UNDP	LVC	N/A	CFC	N/A	-	-	-						220			А	I	
7. Ongoing Individual	Yemen	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
							1,998	3,565	6,201	4,018	2,500	2,090	3,853	4,441	1,469	355				

Depend MAX Market Markt Mark	Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) in 2006	ODP in 2006*	Value (\$000) in 2007	ODP in 2007*	Value (\$000) after 2007	ODP after 2007*	Approved Multi-Year (Yes/ Blank)	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of Completion
Subset Subset<																							
Composition Com Com Nome (Signe (Signe((Signe (Signe (Signe (Signe (Signe((Signe (Signe (Sig	1. Approved Multi-Year	Argentina	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	528	31.8	528	31.8	528	31.8	528	31.8	-	-	-	-	yes	А	М	
Caperal Max VI Cim Cim Cim Cim <	**							-			-			-					126			М	
Capener Money Controls UNA Norward	**						· · ·							3,960	312	4,428	349	83	7			M M	
Cappend Marker Dist West	**						· · ·							1,601	73	1,601	73	4,802	218			M	
Chappend Max Vare Same V. WB Ref. W Ref. W <thref. th="" w<=""> Ref. W <thref. th="" w<=""></thref.></thref.>	**							-									-		-	yes	A	М	
Lypend MAXPU Number NUME PRO PRO PRO PRO <								-								-	-	-	-			M	
Cappend Max Yau State Network PRO Control Contro Control Contro <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td>-</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>- 197</td><td>- 40</td><td>-</td><td>-</td><td></td><td></td><td>M M</td><td></td></t<>							-									- 197	- 40	-	-			M M	
Cargener MoxNey Modes NUM	II CONTRACTOR						5									-	-	-	-			M	
Lingener Matrix Mode Mode <								-	-			-	-	227	25	-	-	-	-	yes		М	
L'Apponent Merster Moria Nister Norta Norta <td></td> <td>339</td> <td>40.1</td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td></td> <td>-</td> <td></td> <td></td> <td>M</td> <td></td>												339	40.1	-	-	-	-		-			M	
Leptonul Mulli Yu Nichi OXP Nicki OXP OXP Nicki										-	47.8	-	-	-	-	-	-	-	-			M	
Dipolation Str. India Note Note Note										2,261	691.6	866	265.0	531	163	418	128	491	150			М	
Separate Sor Lam UNIV NAIV NAI NAIV NAI NAIV NAIV NAI NAIV		-						-	-	335		-	-		26	-	-					М	
Separation Soft Chan USP Net Vert Ns CPS Soft Consumi support Image is the soft of the soft		6						-		-					-							M	
Dymosofies Couns Ro. Nome Nome No.e								377	29.0	- 419		377	29.0		- 32	377	29					M M	<u> </u>
Dynamic line, Str. O Consol UNIP LVC NS OTC Served loos as ingegint [16] 1							**	-	-			-	-			-	-					M	
Element Biss. Charle LVC NS CCC Sevent Done minisupport - 100 NS - - 100 50.8 CCC Sevent Done minisupport 50.8 - - 100 50.8 - - 50.0 50.0 - 50.0 50.0 50.0 - 50.0								151	-	-	-	151	-	-	-	151	-		-		Р	М	
Phase Into With Into Work No. Non LVC N								160	12.3	-	-	160	12.3	-	-	160	12		12			М	
Difference Index-Liv UNDP Nu-LVC NN OPC Second Doce unit support -								- 401	- 20.9	150	-	-	- 20.8	150	-	-	- 21		- 21		-	M	
2 Phase line 3ir UNNP										-	-			-	-							M	
2 Phase Into 8: Lohom UNDP Nucl.VC INS CC Second Data image of the seco								-		187	14.3	-		187	14		-					M	
2 Phase Into. Str. Maloyia UNDP NoVC RS CC Second Conse unit support 20 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 2000 21.5 - 20.5 21.6 10.5 21.6 10.6 21.6 - 21.6 10.6 21.6 - 10.6 21.7 21.6 21.5 - 10.6 21.2 21.5 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6	2. Planned Inst. Str.	Kenya		LVC		CFC	Several Ozone unit support	-	-		-	-	-		-	-	-		-		Р	М	
2 Phanol Isa, Yu Ngrén UNDP Nu-LVC NS CCC Seveal Conse unit support 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.86 - 241 1.11 - - 288 2.2 PP Display 2 Plannel Inst. Yr Triadia and UNDP NuX INS CCC Seveal Conce unit support - 1.61 - - 61 - - 1.62 - - 1.62 NuX NuX </td <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>-</td> <td>-</td> <td></td> <td></td> <td>-</td> <td>-</td> <td></td> <td></td> <td>-</td> <td>-</td> <td></td> <td></td> <td></td> <td></td> <td>M</td> <td>L</td>								-	-			-	-			-	-					M	L
2 Phase law, Sr Philon No.LVC NS CPC Serval Done unit support 241 18.6 - - 241 18.6 - - 241 19.6 241 19.6 241 19.6 241 19.6 241 19.6 241 19.6 241 11.6 - - 241 11.6 - - 241 11.6 - 241 11.6 - 241 11.6 - 241 11.6 - 241 11.4 11.1 - 282 P B 2 Planned Int.Sr. Urguy UNDP N-UC NS CR Sevenal Done unit support - 162 1.2 - 162 1.2 - 324 - P B B Planned Intrivious No. CR								- 280	- 21.5			- 280	21.5			- 280	- 21					M	
2 Planed Hux Sur Tokyo Timidal and Tokyo UNDP LVC NS CFC Sevend Zone unit support . </td <td></td> <td>÷</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>-</td> <td>-</td> <td></td> <td></td> <td></td> <td>-</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>M</td> <td></td>		÷								-	-				-							M	
Indeg of the series Image of the series	2. Planned Inst. Str.	Sri Lanka	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	144	11.1	-	-	144	11	-	-	288	22		Р	М	
Planned Inde Ser. Uvgusy UNDP I.VC INS CFC Second Done unit support · <	2. Planned Inst. Str.		UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	61	-	-	-	61	-	-	-	123	-		Р	М	
Planned Individual Bolivia UNDP LVC PIC Refrigeration Commercial 164 5.9 -	2. Planned Inst. Str.	-	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	162	-	-	-	162	-	-	-	324	-		Р	М	
IP space/Individual Chile UNDP Non-LVC INV CPC Refrigeration Commercial Image Individual Chile UNDP Non-LVC PMC CPC Refrigeration Commercial Image Individual Chile UNDP Non-LVC PMC CPC Solvent Sectoral phaseout plan 300 20.0 Image Individual Chile UNDP Non-LVC PMC CPC Solvent Sectoral phaseout plan 355 1.3 Image Individual Chile UNDP Non-LVC PMC CPC Solvent Sectoral phaseout plan 78 5.2 Image Individual Chile UNDP Non-LVC PMC CPC Acrosol Inhalant drug products 3.014 100.1 Image Individual Image Individual Chile UNDP Non-LVC PMC CPC Acrosol Inhalant drug products 3.014 100.1 Image Individual Image Individu	2. Planned Inst. Str.	Venezuela	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	162	12.5	-	-	162	12	-	-	324	25		Р	М	
Dyname/Individual Chile UNDP Non-LVC PHO CTC Solvent Sectoral phaseon plan 300 20.0							-	164	5.9	-		-	-	-	-	-	-	-				I	Dec-05
IP mane/ Individual Chile UNDP Non-LVC PHO CTC Solvent Sectoral phaseour plan 55 13 .							-	-	-			-			-	-	-	-			-	I	Dec-05 Dec-05
J. Planned / Individual Chile UNDP Non-LVC PHO TCA Solvent Sectoral phaseout plan 78 5.2 .							· · ·				-	-	-		-	-	-	-	-			I	Dec-05
3. Planed / Individual Cuba UNDP Non-LVC INV CFC Aerosol Inhalant drug products 3.014 109.1 c. c. <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>· · ·</td> <td></td> <td></td> <td>-</td> <td></td> <td>Р</td> <td>I</td> <td>Dec-05</td>							· · ·			-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
3. Planned / Individual Ghana UNDP LVC TAS CTC Solvent Sectoral phaseout plan 55 0.4 1.0 1.0 1.0 1.0 1.0 1.0		~					*			-	-	-	-	-	-	-	-	-	-			I	Dec-05
3. Planned / Individual Guatemala UNDP LVC PHO CTC Solvent Sectoral phaseout plan . 1.59 10.6 . </td <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>-</td> <td></td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td></td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td></td> <td></td> <td>I</td> <td>Dec-05</td>								-		-	-	-	-		-	-	-	-	-			I	Dec-05
3. Planned / Individual India UNDP Non-LVC TAS CFC Aerosol Inhalant drug products 300 24.8 . <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>- 55</td> <td>- 0.4</td> <td>- 159</td> <td>- 10.6</td> <td>-</td> <td>-</td> <td></td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td></td> <td></td> <td>I</td> <td>Dec-05 Dec-05</td>								- 55	- 0.4	- 159	- 10.6	-	-		-	-	-	-	-			I	Dec-05 Dec-05
3. Planned / Individual Jamaica UNDP LVC PHO CTC Solvent Sectoral phaseout plan 55 2.8 .							· · ·	300	24.8	-	-	-	-		-		-	-	-			I	Dec-05
3. Planned / Individual Jamaica UNDP LVC PHO TCA Solvent Sectoral phaseout plan 55 2.2										-	-	-	-	-	-	-	-	-	-			I	Dec-05
3. Planned / Individual Kyrgyzstan UNDP LVC TAS MeBr Funigant Technical assistance/support 196 12.0 <							· · · · ·			-	-	-	-	-	-	-	-	-	-		-	I	Dec-05
3. Planned / Individual Los UNDP NDR PHO CFC Foam Multiple-subsectors 150 160 <										-	-	-	-	-	-	-	-	-	-			I	Dec-05 Dec-05
3. Planned / IndividualMexicoUNDPNon-LVCINVCFCMulti-sector Investment projects $1,500$ 4000 $.$ <										-	-	-	-	-	-		-		-			I	Dec-05
4. Planned / Multi-YearBangladeshUNDPNon-LVCPHOCFCPhaseout plan CFC phase out plan50694.215027.915027.9 \cdot <		Mexico				CFC	Multi-sector Investment projects			-	-	-	-	-	-	-	-	-	-			I	Dec-05
4. Planned / Multi-Year Bangladesh UNDP Non-LVC PHO CTC Solvent Sectoral phaseout plan 86 5.7 0. </td <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>-</td> <td></td> <td></td> <td>I</td> <td>Dec-05</td>										-	-	-	-	-	-	-	-	-	-			I	Dec-05
4. Planned / Multi-Year Bangladesh UNDP Non-LVC PHO TCA Solvent Sectoral phaseout plan 55 0.6 -		-										150			-		-		-			M M	
4. Planned / Multi-Year Colombia UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 2,150 428.4 1,613 321.3 1,075 214.2 - - - - - P N 4. Planned / Multi-Year Dominican Republic UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 806 150.0 538 100.0 538 100.0 - - - - - - P N 4. Planned / Multi-Year Dominican Republic UNDP Non-LVC PHO CFC Solvent Sectoral phaseout plan 435 29.0 - Solvent Solvent P N 4. Planned / Multi-Year Dominican Republic UNDP Non-LVC PHO CTC Solvent Sectoral phaseout plan 435 29.0 Solvent Solvent Solvent P N		0					· · ·					-					-					M	
Republic Republic Non-LVC PHO CTC Solvent Sectoral phaseout plan 435 29.0 P Non-LVC P Non-LVC PHO CTC Solvent Sectoral phaseout plan 435 29.0 P Non-LVC P		-										1,075					-					M	
4. Planned / Multi-Year Republic UNDP Non-LVC PHO CTC Solvent Sectoral phaseout plan 435 29.0 - <th< td=""><td>4. Planned / Multi-Year</td><td></td><td>UNDP</td><td>Non-LVC</td><td>PHO</td><td>CFC</td><td>Phaseout plan CFC phase out plan</td><td>806</td><td>150.0</td><td>538</td><td>100.0</td><td>538</td><td>100.0</td><td>-</td><td>-</td><td>-</td><td>-</td><td>-</td><td>-</td><td></td><td>Р</td><td>М</td><td></td></th<>	4. Planned / Multi-Year		UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	806	150.0	538	100.0	538	100.0	-	-	-	-	-	-		Р	М	
	4. Planned / Multi-Year	Dominican	UNDP	Non-LVC	РНО	CTC	Solvent Sectoral phaseout plan	435	29.0	-	-	-	-	-	-	-	-	-	-		Р	М	
4. Planned / Multi-Year Dominican UNDP Non-LVC PHO TCA Solvent Sectoral phaseout plan 55 2.4 P N Republic	4. Planned / Multi-Year	Dominican	UNDP	Non-LVC	РНО	TCA	Solvent Sectoral phaseout plan	55	2.4	-	-	-	-	-	-	-	-	-	-		Р	М	
	4. Planned / Multi-Year	-	UNDP	Non-LVC	РНО	CFC	Aerosol Inhalant drug products	-	_	1.388	183.8	500	66.2	-	-	-	_	-	-		Р	М	

Category	Country	Agency	LVC	Туре	Chemical/	Sector and Sub-Sector	Value	ODP in	Value	ODP in	Value	ODP in	Value	ODP in	Value	ODP in	Value	ODP after	Approved	A-Appr P-	I-Individ M	Planned
					Substance	:	(\$000) in 2003	2003*	(\$000) in 2004	2004*	(\$000) in 2005	2005*	(\$000) in 2006	2006*	(\$000) in 2007	2007*	(\$000) after 2007	2007*	Multi-Year (Yes/	Plan'd	Multi-Year	Date of Completion
							2003		2004	, I	2003		2000		2007	1	atter 2007		Blank)			Completion
A Diseased / Madei Vera	T	UNIDD	Neg LVC	DUO	CEC	Discount alon CEC along out alon	2.578	579.0								'				Р		
4. Planned / Multi-Year 4. Planned / Multi-Year	Iran Lebanon	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CFC CFC	Phaseout plan CFC phase out plan Phaseout plan CFC phase out plan	2,568	578.0	- 229	- 30.0	- 153	- 20.0		-	-		-	-		P P	M M	
4. Planned / Multi-Year	Malaysia	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	218	36.0	218	36.0	-	-	-	-	-	-	-	-		Р	М	
 Planned / Multi-Year 	Mexico	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	860	48.0	860	48.0	430	24.0	-	-	-	-		-		Р	М	
4. Planned / Multi-Year	Sri Lanka	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	218	29.6	160	21.8	100	13.6	-	-	-			-		Р	М	'
4. Planned / Multi-Year 4. Planned / Multi-Year	Sri Lanka Sri Lanka	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CTC TCA	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	527 55	40.9	- 55	4.2	-	-	-	-	-	-	-	-		P P	M M	<u> </u>
4. Planned / Multi-Year	Zimbabwe	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	218	15.0	218	15.0	<u> </u>			-	-	<u> </u>	-			P	M	
5. Planned / Servicing	Bahrain	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	638	110.0	-	-	- 1	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Barbados	UNDP	LVC	RMP	CFC	Refrigeration End-user	109	8.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Brunei	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	150	23.0	-	-	-	-	-	-	-	- 1	-	-		Р	I	Dec-05
5. Planned / Servicing	Darussalem Burundi	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	114	50.2		I		⊢				'		└─── ┦		Р		Dec-05
5. Planned / Servicing	Cambodia	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	245	15.0	-	-	-	-	-	-	-	-	-	-		P		Dec-05
5. Planned / Servicing	Congo DR	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	860	80.0	-	-	- 1	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Congo R	UNDP	LVC	RMP	CFC	Refrigeration End-user	131	11.4	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Costa Rica	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	538	87.1	-		-	-	-	-	-			<u> </u>		Р	I	Dec-05
5. Planned / Servicing	El Salvador	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	- 10.5	376	53.0	-	-	-	-	-	-	-	-		P		Dec-05
5. Planned / Servicing 5. Planned / Servicing	Fiji Gabon	UNDP UNDP	LVC LVC	RMP RMP	CFC CFC	Refrigeration End-user Refrigeration Refrigerant management plan	105 144	10.5	-	-	-	-		-	-		-		┢───┤	P P		Dec-05 Dec-05
5. Planned / Servicing	Guinea-Bissau	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	144	3.0	-	-	-	-	-	-	-	-	-	-	├ ──┤	P	I	Dec-05
						C			ļ	, Į	, I	1 1				1						
5. Planned / Servicing	Haiti	UNDP	NDR	RMP	CFC	Refrigeration MAC recovery/recycling	225	14.0	-	-		-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Honduras	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	538	122.6	-	-		-	-	-	-	<u> </u>	-	-		Р	I	Dec-05
5. Planned / Servicing	India	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	600	120.0	600	120.0	-	-	-		-	-		P	M	D 05
5. Planned / Servicing 5. Planned / Servicing	Mauritania Moldova	UNDP UNDP	LVC LVC	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	164 211	13.0 26.2	-	-			-	-	-		-	-		P P	I	Dec-05 Dec-05
5. Planned / Servicing	Myanmar	UNDP	LVC	RMP	CFC	Refrigeration Recovery/recycling	245	20.2		<u> </u>					-					P		Dec-05
5. Planned / Servicing	Nepal	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	109	13.0	-	-	-	- 1	-	-	-	-	-	-		P	I	Dec-05
5. Planned / Servicing	Nicaragua	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	273	26.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Niger	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	113	37.5	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Panama	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	1,100	161.0	-	-		-	-	-	-		-	-		Р	I	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Peru Rwanda	UNDP UNDP	LVC NDR	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	354 240	89.3 15.0	-	-		-	-	-	-		-	-		P P		Dec-05 Dec-05
5. Planned / Servicing	Sao Tome	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	240	3.0		-	<u> </u>			-	-	<u> </u>				P		Dec-05
5. Planned / Servicing	Somalia	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	376	25.0	-	- 1	- 1	- 1	-	-	-	-	-	-		P	I	Dec-05
5. Planned / Servicing	Suriname	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	218	15.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Trinidad &	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	323	79.1	-	-	-	-	-	-	-		-	-		Р	I	Dec-05
6. Planned PRP	Tobago Bahrain	UNDP	LVC	PRP	CFC	Pafrigarant management plan (Undata)	25	ł		-		┢───┦	┢───┥		-			┢───┦		Р		Dec-03
6. Planned PRP	Bangladesh	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (Update) Multi-sector Investment projects	43							-	-		-			P		Dec-03
6. Planned PRP	Barbados	UNDP	LVC	PRP	CFC	Refrigeration End-user (New)	16	-	-	-	- 1	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Brunei	UNDP	LVC	PRP	CFC	Refrigerant management plan (New)	27	-	-	-	-	-	-	-	-	-	-	- 1		Р	I	Dec-03
	Darussalem	Inco	1110	DOD	050]	<u>اــــــا</u>	µ]				 '	Ļ'	ļ]				
6. Planned PRP	Burundi	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	22		-					-	-	'			 	P P	I	Dec-03
6. Planned PRP 6. Planned PRP	Cambodia Chile	UNDP UNDP	NDR Non-LVC	PRP PRP	CFC CFC	Refrigerant management plan (New) Refrigeration Commercial		-	- 27	-	-	-	-	-	-		-		 	P P		Dec-03 Dec-03
6. Planned PRP	Chile	UNDP	Non-LVC	PRP	CFC	Solvent Sectoral phaseout plan	22	-	-	-	-	-	-	-	-	-	-	-		P	I	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Foam Multiple-subsectors	11		-	-	<u> </u>		-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (New)	11	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Cuba	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	22	- 1	-	-	-	-	<u> </u>	-	-	L	- 7			Р	I	Dec-03
6. Planned PRP	Fiji	UNDP	LVC	PRP	CFC	Refrigeration End-user (Update)	27	-	-	-	-	-		-	-		-	-		P		Dec-03
6. Planned PRP 6. Planned PRP	Guatemala Guinea-Bissau	UNDP	LVC NDR	PRP PRP	CTC CFC	Solvent Sectoral phaseout plan Refrigerant management plan (New)	- 27	-	- 16	-	-	-	-	-	-	-	-	-	┢───┤	P P		Dec-03 Dec-03
o. Fianlicu Fixi	Guinea-DisSau	UNDI	INDIX	1 KI	cre	Non-gerant management plan (New)	21	-	-	-	-			-	-	-	-					Dec-03
6. Planned PRP	Honduras	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	16	- 1			<u> </u>		-	-	-		-	-		Р	I	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	32	-	-	-	-	-	-	-	-		-	-		Р	I	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	MeBr	Fumigation Phaseout Programme	22	-	-	-				-	-	<u> </u>	-	-		Р	I	Dec-03
6. Planned PRP	Jamaica	UNDP	LVC	PRP	CTC	Solvent Sectoral phaseout plan	16	-	-	-	-		-	-	-		-			P P		Dec-03
6. Planned PRP 6. Planned PRP	Laos Mauritania	UNDP UNDP	NDR LVC	PRP PRP	CFC CFC	Foam Multiple-subsectors Refrigerant management plan (New)	5 22	-	-	-	-	-	-	-	-	-	-	-	┟───┤	P P	T	Dec-03 Dec-03
6. Planned PRP	Mexico	UNDP	Non-LVC	PRP	CFC	Multi-sector Investment projects	16	-	-	-	-	-	-	-	-	- 1	-	-	├ ──┤	P	ī	Dec-03
		UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	22	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Moldova	UNDF	LIC																			
6. Planned PRP 6. Planned PRP	Moldova Myanmar	UNDP	LVC	PRP	CFC	Refrigeration Recovery/recycling (New)	22		-	-		-	-	-	-	-	-	-		Р	I	Dec-03

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) in 2006	ODP in 2006*	Value (\$000) in 2007	ODP in 2007*	Value (\$000) after 2007		Approved Multi-Year (Yes/ Blank)		I-Individ M Multi-Year	
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	Non-Inv	Aerosol Inhalant drug products	32	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Panama	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (Non-LVC)	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Peru	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Rwanda	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	5	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Sao Tome	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	22	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Sri Lanka	UNDP	Non-LVC	PRP	CFC	Phaseout plan CFC phase out plan	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Zimbabwe	UNDP	Non-LVC	PRP	MeBr	Fumigant Methyl bromide	5	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
-							51,580	8,796.1	30,099	5,059	19,498	3,064	12,216	1,443	9,624	1,056	12,877	954	-			

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Ongoing Indiv 2003	Ongoing Indiv 2004	Ongoing Indiv 2005	Ongoing Indiv After	Approved Multi-Year (Yes/ Blank)	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of Completion
	A	UNIDD	N. LVC	DUO	MD		21.0	16.0	22.5	67									м	
 Approved Multi-Year Approved Multi-Year 	Argentina	UNDP UNDP	Non-LVC Non-LVC	PHO PHO		Fumigant Methyl bromide	21.0	16.0 737.0	33.5 743.0	57 1,020	1,050	- 1,000					yes	A	M M	<u> </u>
1. Approved Multi-Year	Brazil China	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan Solvent Sectoral phaseout plan	600.0	550.0	550.0	1,020	1,030	1,000					yes yes	A	M	<u> </u>
1. Approved Multi-Year	China	UNDP	Non-LVC	PHO		Solvent Sectoral phaseout plan	55.0	-	-	-	-	-					yes	A	M	
1. Approved Multi-Year	China	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	78.0	78.0	85.0	85	85	169					yes	А	М	
 Approved Multi-Year 	Costa Rica	UNDP	LVC	PHO	MeBr	Fumigant Methyl bromide	-	89.0	-	84		170					yes	А	М	
1. Approved Multi-Year	India	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	-	210.0	301.0	128	-	-					yes	А	М	
1. Approved Multi-Year	India	UNDP	Non-LVC	PHO	CFC	Refrigeration Domestic/commercial	-	140.0	108.0	180	-	-					yes	A	М	
1. Approved Multi-Year	Indonesia	UNDP	Non-LVC	PHO	CFC	Refrigeration Domestic/commercial	-	300.0	300.0	300	241	-					yes	A	M	
1. Approved Multi-Year 1. Approved Multi-Year	Indonesia	UNDP UNDP	Non-LVC LVC	PHO PHO	CFC MeBr	Refrigeration Refrigerant management plan Fumigant Methyl bromide	-	200.0	300.0	322	250	- 32					yes	A	M M	<u> </u>
1. Approved Multi-Year	Kenya Lebanon	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	36.0	54.0	36.0	34	-	- 52					yes yes	A	M	<u> </u>
1. Approved Multi-Year	Malawi	UNDP	LVC	PHO	MeBr	Funigant Methyl bromide	41.1	49.3	-	-	-	-	-				yes	A	M	├─── ┦
1. Approved Multi-Year	Mexico	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	21.6	-	-	-	-	-					yes	A	М	
**	Nigeria	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	-	802.3	630.0	492	200	265					yes	A	М	
2. Planned Inst. Str.	Argentina	UNDP	Non-LVC	INS		Several Ozone unit support	-	25.8	-	26	-	52						Р	М	
2. Planned Inst. Str.	Bangladesh	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	10.7	-	10.7	-	11	11						Р	М	
2. Planned Inst. Str.	Brazil	UNDP	Non-LVC	INS	CTC	Several Ozone unit support	29.0	-	29.0	-	29	29						Р	М	
2. Planned Inst. Str.	China	UNDP	Non-LVC	INS		Several Ozone unit support	-	32.2	-	32	-	64						Р	М	
2. Planned Inst. Str.	Colombia	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	22.8	-	23	-	46						Р	М	<u> </u>
2. Planned Inst. Str.	Costa Rica	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	-	-	-	-						Р	М	
2. Planned Inst. Str.	Cuba	UNDP	Non-LVC	INS		Several Ozone unit support	12.3	-	12.3	-	12	12						P	M	<u> </u>
2. Planned Inst. Str. 2. Planned Inst. Str.	Ghana India	UNDP UNDP	LVC Non-LVC	INS INS	CFC CFC	Several Ozone unit support	- 30.8	-	30.8	-	- 31	- 31						P P	M M	<u> </u>
2. Planned Inst. Str.	India Indonesia	UNDP	Non-LVC	INS		Several Ozone unit support Several Ozone unit support	22.4	-	22.4	-	22	22	-					P P	M	└─── ┦
2. Planned Inst. Str.	Iran	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	14.3	-	14	-	22						P	M	<u> </u>
2. Planned Inst. Str.	Kenya	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	-	-	-	-						P	M	
2. Planned Inst. Str.	Lebanon	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	12.8	-	13	-	26						Р	М	
2. Planned Inst. Str.	Malaysia	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	23.1	-	23	-	46						Р	М	
2. Planned Inst. Str.	Nigeria	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	21.5	-	21.5	-	21	21						Р	М	
2. Planned Inst. Str.	Pakistan	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	18.6	-	18.6	-	19	19						Р	М	
2. Planned Inst. Str.	Sri Lanka	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	11.1	-	11	-	22						Р	М	
2. Planned Inst. Str.	Trinidad and Tobago	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	-	-	-	-						Р	М	
2. Planned Inst. Str.	Uruguay	UNDP	LVC	INS		Several Ozone unit support	-	-	-	-	-	-						Р	М	
2. Planned Inst. Str.	Venezuela	UNDP	Non-LVC	INS		Several Ozone unit support	-	12.5	-	12	-	25						Р	М	
3. Planned / Individual	Bolivia	UNDP	LVC	INV		Refrigeration Commercial	-	-	5.9	-	-	-						Р	I	Dec-05
3. Planned / Individual	Chile	UNDP	Non-LVC	INV		Refrigeration Commercial	-	-	-	16	-	-						P	I	Dec-05
3. Planned / Individual 3. Planned / Individual	Chile Chile	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CFC CTC	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	-	-	20.0	-	-	-						P P	I	Dec-05 Dec-05
3. Planned / Individual	Chile	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	-	-	5.2	-	-							P	I	Dec-05 Dec-05
3. Planned / Individual	Congo DR	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	-	-	70.0	-	-	-						P	I	Dec-05
3. Planned / Individual	Cuba	UNDP	Non-LVC	INV	CFC	Aerosol Inhalant drug products	-	-	109.1	-	-	-						P	I	Dec-05
3. Planned / Individual	Ghana	UNDP	LVC	TAS	CTC	Solvent Sectoral phaseout plan	-	-	0.4	-	-	-						Р	I	Dec-05
3. Planned / Individual	Guatemala	UNDP	LVC	PHO	CTC	Solvent Sectoral phaseout plan	-	-	-	11	-	-						Р	I	Dec-05
3. Planned / Individual	India	UNDP	Non-LVC	TAS	CFC	Aerosol Inhalant drug products	-	-	24.8	-	-	-						Р	I	Dec-05
3. Planned / Individual	India	UNDP	Non-LVC	TAS	MeBr	Funigation Phaseout Programme	-	-	24.8	-	-	-						Р	I	Dec-05
3. Planned / Individual	Jamaica	UNDP	LVC	PHO		Solvent Sectoral phaseout plan	-	-	2.8	-	-	-						P	I	Dec-05
3. Planned / Individual	Jamaica	UNDP UNDP	LVC LVC	PHO		Solvent Sectoral phaseout plan	-	-	2.2	-	-	-						P	I	Dec-05
 Planned / Individual Planned / Individual 	Kyrgyzstan Laos	UNDP	NDR	TAS PHO		Fumigant Technical assistance/support Foam Multiple-subsectors		-	12.0	-	-	-						P P	T	Dec-05 Dec-05
3. Planned / Individual 3. Planned / Individual	Laos Mexico	UNDP	NDR Non-LVC	INV		Multi-sector Investment projects	-	-	400.0	_	-	-						<u>Р</u> Р	I	Dec-05 Dec-05
	Nicaragua	UNDP	LVC	TAS		Aerosol Inhalant drug products	-	-	400.0	-	-	-						P	I	Dec-05 Dec-05
	Bangladesh	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	-	30.0	40.0	50		-						P	M	
	Bangladesh	UNDP	Non-LVC	PHO		Solvent Sectoral phaseout plan	-	-	5.7	-	-	-						P	M	├── ┦
	Bangladesh	UNDP	Non-LVC	PHO		Solvent Sectoral phaseout plan	-	-	0.6	-	-	-						P	M	
	Colombia	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	-	-	230.0	400	334	-						Р	М	
	Dominican Republic	UNDP	Non-LVC	РНО		Phaseout plan CFC phase out plan	-	95.0	174.0	81	-	-						Р	М	
4. Planned / Multi-Year	Dominican Republic	UNDP	Non-LVC	PHO	CTC	Solvent Sectoral phaseout plan	-	-	29.0	-	-	-						Р	М	

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Ongoing Indiv 2003	Ongoing Indiv 2004	Ongoing Indiv 2005	Ongoing Indiv After	Approved Multi-Year (Yes/ Blank)	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of Completion
4. Planned / Multi-Year	Dominican	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	-	-	2.4	-	-	-						Р	М	
	Republic	10 IDD		DUIG	ana				100.0	150										
4. Planned / Multi-Year 4. Planned / Multi-Year	India	UNDP UNDP	Non-LVC	PHO	CFC	Aerosol Inhalant drug products	-	-	100.0 428.0	150	-	-						P P	M	<u> </u>
4. Planned / Multi-Year	Iran Lebanon	UNDP	Non-LVC Non-LVC	PHO PHO	CFC CFC	Phaseout plan CFC phase out plan Phaseout plan CFC phase out plan	-	50.0	428.0	100	- 20	-						P P	M M	
4. Planned / Multi-Year	Malaysia	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	-	-	36.0	36	20	-						P	M	<u> </u>
4. Planned / Multi-Year	Mexico	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	-	-	50.0	50	20	-						P	M	
4. Planned / Multi-Year	Sri Lanka	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	-	-	40.0	20	5	-						Р	М	
 Planned / Multi-Year 	Sri Lanka	UNDP	Non-LVC	PHO	CTC	Solvent Sectoral phaseout plan	-	-	35.1	10	-	-						Р	М	
 Planned / Multi-Year 	Sri Lanka	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	-	-	3.9	-		-						Р	М	
 Planned / Multi-Year 	Zimbabwe	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	-	-	15.0	15	-	-						Р	М	
5. Planned / Servicing	Bahrain	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	110.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Barbados	UNDP	LVC	RMP	CFC	Refrigeration End-user	-	-	8.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Brunei Darussalem	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	23.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Burundi	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	50.2	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Cambodia	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	-	-	15.0	-	-	-						Р	Ι	Dec-05
5. Planned / Servicing	Congo DR	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	80.0	-	-							P	I	Dec-05
5. Planned / Servicing	Congo R	UNDP	LVC	RMP	CFC	Refrigeration End-user	-	-	11.4	-	-	-						P	I	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Costa Rica El Salvador	UNDP UNDP	LVC LVC	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan	-	-	87.1	- 53	-	-						P P	I	Dec-05 Dec-05
5. Planned / Servicing	Fiji	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan Refrigeration End-user	-	-	10.5	-	-	-						P P	I	Dec-05 Dec-05
5. Planned / Servicing	Gabon	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	8.8	_	-	_						P	I	Dec-05
5. Planned / Servicing	Guinea-Bissau	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	-	-	3.0	-	-	-						P	I	Dec-05
5. Planned / Servicing	Haiti	UNDP	NDR	RMP	CFC	Refrigeration End-user	-		10.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Haiti	UNDP	NDR	RMP	CFC	Refrigeration MAC recovery/recycling	-		14.0	-	-	-						P	I	Dec-05
5. Planned / Servicing	Honduras India	UNDP UNDP	LVC	RMP	CFC CFC	Refrigeration Refrigerant management plan	-	-	122.6	-	-	-						P P	I M	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Mauritania	UNDP	Non-LVC LVC	RMP RMP	CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	-	-	13.0	120	120	-						P	M	Dec-05
5. Planned / Servicing	Moldova	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	26.2	-	-	-	-					P	I	Dec-05
5. Planned / Servicing	Myanmar	UNDP	LVC	RMP	CFC	Refrigeration Recovery/recycling	-	-	22.2	-	-	-						P	I	Dec-05
5. Planned / Servicing	Nepal	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	13.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Nicaragua	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	26.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Niger	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	37.5	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Panama	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	161.0	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Peru	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	89.3	-	-	-						Р	I	Dec-05
5. Planned / Servicing	Rwanda	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	-	-	15.0	-	-	-						P P	I	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Sao Tome Somalia	UNDP UNDP	NDR NDR	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan	-	-	3.0 25.0	-	-	-						P P	I	Dec-05 Dec-05
5. Planned / Servicing	Suriname	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	-	-	15.0	-	-	-						P	I	Dec-05 Dec-05
5. Planned / Servicing	Trinidad & Tobago	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	79.1	-	-	-						P	I	Dec-05
6. Planned PRP	Bahrain	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)		_	_	-	_							Р	Ī	Dec-03
6. Planned PRP	Bangladesh	UNDP	Non-LVC	PRP	CFC	Multi-sector Investment projects	_	-		_		-						P	I	Dec-03
6. Planned PRP	Barbados	UNDP	LVC	PRP	CFC	Refrigeration End-user (New)	-	_	-	-	-	-						P	I	Dec-03
6. Planned PRP	Brunei	UNDP	LVC	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Darussalem Burundi	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)		-										Р	T	Dec-03
6. Planned PRP	Cambodia	UNDP	NDR	PRP	CFC	Refrigerant management plan (Opdate)	-	-	-	-	-	-						P P	I	Dec-03 Dec-03
6. Planned PRP	Chile	UNDP	Non-LVC	PRP	CFC	Refrigeration Commercial	-	-	-	-	-	-						P	I	Dec-03 Dec-03
6. Planned PRP	Chile	UNDP	Non-LVC	PRP	CFC	Solvent Sectoral phaseout plan	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Foam Multiple-subsectors	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Cuba	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Fiji	UNDP	LVC	PRP	CFC	Refrigeration End-user (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Guatemala	UNDP	LVC	PRP	CTC	Solvent Sectoral phaseout plan	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Guinea-Bissau	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Honduras	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	-	-	-	-	-	-						Р	Ι	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	MeBr	Fumigation Phaseout Programme	-	-	-	-	-	-						Р	Ι	Dec-03

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*	ODP after 2007*	Ongoing Indiv 2003	Ongoing Indiv 2004	Ongoing Indiv 2005	Ongoing Indiv After	Approved Multi-Year	A-Appr P- Plan'd	I-Individ M Multi-Year	Planned Date of
							2003	2004	2003	2000	2007	2007	muiv 2003	muiv 2004	muiv 2003	murv Atter	(Yes/	r ian u	Wulti- I car	Completior
																	Blank)			
6. Planned PRP	Jamaica	UNDP	LVC	PRP	CTC	Solvent Sectoral phaseout plan	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Laos	UNDP	NDR	PRP	CFC	Foam Multiple-subsectors	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Mauritania	UNDP	LVC	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Mexico	UNDP	Non-LVC	PRP	CFC	Multi-sector Investment projects	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Moldova	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Myanmar	UNDP	LVC	PRP	CFC	Refrigeration Recovery/recycling (New)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Nepal	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	Non-Inv	Aerosol Inhalant drug products	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Panama	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (Non-LVC)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Peru	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Rwanda	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						P	I	Dec-03
6. Planned PRP	Sao Tome	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	-	-	-	-	-	-						P	l ř	Dec-03
6. Planned PRP	Sri Lanka	UNDP	Non-LVC	PRP	CFC	Phaseout plan CFC phase out plan	-	-	-	-	-	-						Р	I	Dec-03
6. Planned PRP	Zimbabwe	UNDP	Non-LVC	PRP	MeBr	Fumigant Methyl bromide	-	-	-	-	-	-	1.0					Р	I	Dec-03
7. Ongoing Individual	Argentina	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-		-		10	114	192			A	I	4
7. Ongoing Individual	Argentina	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	<mark>4</mark>
7. Ongoing Individual	Bahrain	UNDP	LVC	N/A	CFC	N/A		-	-				17					A	I	<mark>4</mark>
7. Ongoing Individual	Bangladesh	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				13					A	I	<mark>4</mark>
7. Ongoing Individual	Bangladesh	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0	0				A	I	<mark>4</mark>
7. Ongoing Individual	Benin	UNDP	LVC	N/A	CFC	N/A	-	-	-				27		-			A	I	<mark>4</mark>
7. Ongoing Individual	Bolivia	UNDP	LVC	N/A	CFC	N/A	-	-	-						5			A	I	<u> </u>
7. Ongoing Individual	Bolivia	UNDP	LVC	N/A	MeBr	N/A	-	-	-				0		2		-	A	I	<u> </u>
7. Ongoing Individual	Bolivia	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0	077	1.4.4			A	I	<u> </u>
7. Ongoing Individual	Brazil	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				329	977	144			A	I	<u> </u>
7. Ongoing Individual	Brazil	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	<u> </u>
7. Ongoing Individual	Burkina Faso	UNDP	LVC	N/A	CFC	N/A	-	-	-							3		А	I	
7. Ongoing Individual	Burkina Faso	UNDP	LVC	N/A	No_ODP	N/A	-	-	-							0		А	I	
	D I	LD ID D	1110		ana	N7/4													Ţ	<u> </u>
7. Ongoing Individual	Burundi	UNDP	LVC	N/A	CFC	N/A	-	-	-				0	9	26			A	I	<u> </u>
7. Ongoing Individual	Cambodia	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0			-		A	I	<u> </u>
7. Ongoing Individual	Chad	UNDP	LVC	N/A	CFC	N/A	-	-	-				0			6		A	I	<u> </u>
7. Ongoing Individual	Chad	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0	20				A	I	<u> </u>
7. Ongoing Individual	Chile Chile	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-					20		70		A	-	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	China	UNDP UNDP	Non-LVC Non-LVC	N/A N/A	MeBr CFC	N/A N/A	-	-	-				2108	212		/0		A A	I I	<mark>.</mark>
7. Ongoing Individual 7. Ongoing Individual	Colombia	UNDP	Non-LVC Non-LVC	N/A N/A	CFC	N/A N/A	-	-	-				2108	213	123			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Colombia	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-					0	01	123			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Congo DR	UNDP	Non-LVC	N/A	CFC	N/A N/A	-	-	-				0		137			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Congo DR	UNDP	Non-LVC	N/A	No_ODP	N/A N/A	-		-				0		137			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Congo R	UNDP	LVC	N/A N/A	No_ODP	N/A	-		-				0					A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Costa Rica	UNDP	LVC	N/A N/A	No ODP	N/A N/A			-	1	1	1	0	0				A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Cuba	UNDP	Non-LVC	N/A N/A	CFC	N/A N/A	-		-	1	+	1	28	0				A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Cuba	UNDP	Non-LVC	N/A	No ODP	N/A N/A	-		-		+		20					A	I	<u>+</u>
7. Ongoing Individual 7. Ongoing Individual	Djibouti	UNDP	NDR	N/A N/A	CFC	N/A	-		-				0	6				A	I	<u>+</u>
7. Ongoing Individual 7. Ongoing Individual	Djibouti	UNDP	NDR	N/A N/A	No_ODP	N/A	-	-	-	1	1	1	0	0				A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Dominican	UNDP	Non-LVC	N/A N/A	Halon	N/A	-		-	1	+	1	0	3				A	I	<u> </u>
	Republic	0.101	1.01 1.70			- 1/2								,				~		4
7. Ongoing Individual	Dominican	UNDP	Non-LVC	N/A	No_ODP	N/A		-	-		1	1	0					А	T	<u> </u>
in angoing marviduar	Republic	0.101	1.01 1.70		1.0_001	- 1/23				1			0					~		4
7. Ongoing Individual	Egypt	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-	1	1	1	19					А	Ι	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Egypt	UNDP	Non-LVC	N/A N/A	Halon	N/A	-	-	-	1	1	1	1)	756				A	I	<u> </u>
7. Ongoing Individual	Egypt	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-		1	1	0	150				A	I	<u> </u>
7. Ongoing Individual	El Salvador	UNDP	LVC	N/A N/A	No_ODP	N/A	-	-	-	1	1	1	0					A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Fiji	UNDP	LVC	N/A N/A	CFC	N/A	-		-	1	+	1	5					A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Gabon	UNDP	LVC	N/A N/A	No_ODP	N/A	-		-	1	1	1	0					A	I	<u> </u>
7. Ongoing Individual	Georgia	UNDP	LVC	N/A N/A	CFC	N/A	-	-	-	1	1	1	0		n			A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Georgia	UNDP	LVC	N/A N/A	No ODP	N/A N/A	-		-	1	+	1				0		A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Ghana	UNDP	LVC	N/A N/A	CFC	N/A	-		-		1	1	12			4		A	I	<u> </u>
7. Ongoing Individual 7. Ongoing Individual	Ghana	UNDP	LVC	N/A N/A	MeBr	N/A	-	-	-	1	1	1	6			4		A	I	<u> </u>
	Ghana	UNDP	LVC	N/A N/A	No_ODP	N/A	-		-	1	+		0	0				A	I	<u>+</u>

Ca	ategory	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2007*	ODP after 2007*	Ongoing	Ongoing	Ongoing	Ongoing	Approved							
						Substance		2003*	2004*	2005*	2006*	2007*	2007*	Indiv 2003	Indiv 2004	Indiv 2005	Indiv After	Multi-Year (Yes/ Blank)	Plan'd	Multi-Yea	r Date of Completion
7. Ongoing I	Individual	Global	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0					A	I	<u> </u>
7. Ongoing I	Individual	Haiti	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		India	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				94	698	68			A	I	
7. Ongoing I	Individual	India	UNDP	Non-LVC	N/A	CTC/CFC	N/A	-	-	-					132				А	I	
7. Ongoing I		India	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	
7. Ongoing I		Indonesia	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				67	104				A	I	<mark>_</mark> /
7. Ongoing I		Indonesia	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	<mark>_</mark> /
7. Ongoing I		Iran	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				0	555				A	I	<mark>- 7</mark>
7. Ongoing I		Iran Jamaica	UNDP UNDP	Non-LVC LVC	N/A N/A	No_ODP CFC	N/A N/A	-	-	-				0			2		A A	I I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Kenya	UNDP	LVC	N/A N/A	No_ODP	N/A N/A	-	-	-				0	0		2		A	I	<mark>- 7</mark>
7. Ongoing I 7. Ongoing I		Kyrgyzstan	UNDP	LVC	N/A	CFC	N/A N/A	-	-	-				0	0	0	2		A	I	- 7
7. Ongoing I 7. Ongoing I		Kyrgyzstan	UNDP	LVC	N/A	No ODP	N/A N/A	-	-							,			A	I	<mark>- 7</mark>
7. Ongoing I 7. Ongoing I		Laos	UNDP	NDR	N/A	CFC	N/A N/A	-	-	-					16		0		A	I	
7. Ongoing I 7. Ongoing I		Laos	UNDP	NDR	N/A N/A	No_ODP	N/A N/A	-	-	-				0	10				A	I	<mark> </mark>
7. Ongoing I 7. Ongoing I		Lebanon	UNDP	Non-LVC	N/A	CFC	N/A N/A	-	-	-				159	13				A	I	<mark> </mark>
7. Ongoing I 7. Ongoing I		Lebanon	UNDP	Non-LVC	N/A	No ODP	N/A	-	-	-				0	13				A	I	<mark>┥ ┦</mark>
7. Ongoing I 7. Ongoing I		Libya	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-	1			0	166	147			A	I	
7. Ongoing I		Libya	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		Malawi	UNDP	LVC	N/A	CFC	N/A	-	-	-	1			33					A	I	
7. Ongoing I		Malaysia	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				71	123				А	I	
7. Ongoing I		Malaysia	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		Maldives	UNDP	LVC	N/A	CFC	N/A	-	-	-						4			А	I	
7. Ongoing I		Mali	UNDP	LVC	N/A	CFC	N/A	-	-	-					6				А	Ι	
7. Ongoing I	Individual	Mali	UNDP	LVC	N/A	No_ODP	N/A	-	-	-					0				А	I	
7. Ongoing I	Individual	Mexico	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				0					А	I	
7. Ongoing I	Individual	Mexico	UNDP	Non-LVC	N/A	Halon	N/A	-	-	-						230			А	Ι	
7. Ongoing I	Individual	Mexico	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					А	Ι	
7. Ongoing I	Individual	Mongolia	UNDP	LVC	N/A	CFC	N/A	-	-	-						6			А	I	
7. Ongoing I	Individual	Morocco	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				268	17				А	I	
7. Ongoing I	Individual	Nepal	UNDP	LVC	N/A	CFC	N/A	-	-	-				6					А	I	
7. Ongoing I	Individual	Nepal	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					Α	I	
7. Ongoing I		Niger	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
7. Ongoing I		Nigeria	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				159	334				А	I	
7. Ongoing I		Nigeria	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0					A	I	
7. Ongoing I		Pakistan	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-					0				A	I	
7. Ongoing I		Panama	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				42					Α	I	
7. Ongoing I		Paraguay	UNDP	LVC	N/A	CFC	N/A	-	-	-					23	9			A	I	<mark>_</mark> /
7. Ongoing I		Peru	UNDP	LVC	N/A	CFC	N/A	-	-	-						34			A	I	<mark>- 7</mark>
7. Ongoing I		Peru	UNDP	LVC	N/A	MeBr	N/A	-	-	-				5					A	I	<mark>- 7</mark>
7. Ongoing I		Philippines	UNDP	Non-LVC	N/A	No_ODP	N/A N/A	-	-	-				0		61			A	I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Regional	UNDP UNDP	NA NA	N/A N/A	Halon MeBr	N/A N/A	-	-	-						61	<u> </u>		A A	I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Regional Regional	UNDP	NA	N/A N/A	No_ODP	N/A N/A	-	-	-				0		2			A	I	<mark> </mark>
7. Ongoing I 7. Ongoing I		Rwanda	UNDP	NDR	N/A N/A	No ODP	N/A N/A	-	-	-	-			0					A	I	<mark>┥──┦</mark>
7. Ongoing I 7. Ongoing I		Somalia	UNDP	NDR	N/A	No_ODP	N/A N/A	-	-					0					A	I	<mark></mark> /
7. Ongoing I 7. Ongoing I		Sri Lanka	UNDP	Non-LVC	N/A	CFC	N/A N/A	_	_	-				0	11		5		A	I	<mark>┥───┦</mark>
7. Ongoing I 7. Ongoing I		Sri Lanka	UNDP	Non-LVC	N/A	MeBr	N/A N/A	-	-	-				4	1	3			A	I	<mark>┥ ┦</mark>
7. Ongoing I 7. Ongoing I		Sri Lanka	UNDP	Non-LVC	N/A	No_ODP	N/A N/A	-	-	-						5	0		A	I	<mark>┥ ┦</mark>
7. Ongoing I 7. Ongoing I		Suriname	UNDP	NDR	N/A	No_ODP	N/A	-	-	-				0			0		A	I	
7. Ongoing I 7. Ongoing I		Syria	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				91	52		246		A	I	<u> </u>
7. Ongoing I		Syria	UNDP	Non-LVC		No_ODP	N/A	-	-	-	1			0					A	I	
7. Ongoing I		Tanzania	UNDP	LVC	N/A	CFC	N/A	-	-	-	Ì			75					А	I	
7. Ongoing I		Togo	UNDP	LVC	N/A	CFC	N/A	-	-	-	İ				8		5		А	I	
7. Ongoing I	Individual	Togo	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0			0		А	I	
7. Ongoing I	Individual	Trinidad and	UNDP	LVC	N/A	CFC	N/A	-	-	-				18					А	I	
		Tobago																			<u> </u>
7. Ongoing I	Individual	Trinidad and	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0	0				А	I	<u> </u>
		Tobago																			
7. Ongoing I		Uruguay	UNDP	LVC	N/A	CFC	N/A	-	-	-							6		А	I	
7 Ongoing J	Individual	Uruguay	UNDP	LVC	N/A	No_ODP	N/A	-	-	-					0		0		А	I	
7. Ongoing I 7. Ongoing I		Venezuela	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-	1	•		172	24				А	I	<u> </u>

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	ODP in 2003*	ODP in 2004*	ODP in 2005*	ODP in 2006*	ODP in 2007*		Ongoing Indiv 2003	0 0	Ongoing Indiv 2005		Approved Multi-Year (Yes/ Blank)		I-Individ M Multi-Year	
7. Ongoing Individual	Viet Nam	UNDP	Non-LVC	N/A	CFC	N/A	-	-	-				17		45			А	I	
7. Ongoing Individual	Viet Nam	UNDP	Non-LVC	N/A	No_ODP	N/A	-	-	-				0		0			А	I	
7. Ongoing Individual	Yemen	UNDP	LVC	N/A	CFC	N/A	-	-	-						220			А	I	
7. Ongoing Individual	Yemen	UNDP	LVC	N/A	No_ODP	N/A	-	-	-				0					А	I	
							1,998	3,565	6,201	4,018	2,500	2,090	3,853	4,441	1,469	355				

1. Approved Multi-Year Bra 1. Approved Multi-Year Chi 1. Approved Multi-Year Chi 1. Approved Multi-Year Chi 1. Approved Multi-Year Chi 1. Approved Multi-Year Ind	rgentina razil hina hina hina osta Rica dia dia dia donesia donesia	UNDP UNDP UNDP UNDP UNDP UNDP UNDP	Non-LVC Non-LVC Non-LVC Non-LVC	PHO PHO	MeBr												after 2007		(Yes/ Blank)			Completion
1. Approved Multi-Year Bra 1. Approved Multi-Year Chi 1. Approved Multi-Year Chi 1. Approved Multi-Year Chi 1. Approved Multi-Year Chi 1. Approved Multi-Year Ind 1. Approved Multi-Year Ind	razil hina hina osta Rica dia dia donesia	UNDP UNDP UNDP UNDP UNDP	Non-LVC Non-LVC	PHO																		
Approved Multi-Year Chi Approved Multi-Year Chi Approved Multi-Year Chi Approved Multi-Year Chi Approved Multi-Year Ind	hina hina osta Rica dia dia donesia	UNDP UNDP UNDP UNDP	Non-LVC			Fumigant Methyl bromide	528	31.8	528	31.8	528	31.8	528	31.8	-	-	-	-	yes	А	М	
I. Approved Multi-Year Chi I. Approved Multi-Year Chi I. Approved Multi-Year Cos I. Approved Multi-Year Ind	hina hina osta Rica dia dia donesia	UNDP UNDP UNDP			CFC	Phaseout plan CFC phase out plan	5,884	2,013.1	4,642	1,588.3	3,101	1,061.1	1,288	441	939	321	368	126	yes	A	М	
1. Approved Multi-Year Chi 1. Approved Multi-Year Cost 1. Approved Multi-Year Ind	hina osta Rica ndia ndia ndonesia	UNDP UNDP	HOIPEVC	PHO PHO	CFC CTC	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	4,510 220	355.6 15.2	4,290	338.3 15.2	4,290	338.3 24.7	3,960	312	4,428	349	83	7	yes	A	M M	
I. Approved Multi-Year Ind	ndia ndia ndonesia		Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	1,601	72.5	1,601	72.5	1,601	72.5	1,601	73	1,601	73	4,802	218	yes	A	M	
I. Approved Multi-Year Ind I. Approved Multi-Year Ind I. Approved Multi-Year Ind	ndia ndonesia	LINDD	LVC	PHO	MeBr	Fumigant Methyl bromide	1,086	91.3	1,086	91.3	1,086	91.3	817	69		-		-	yes	А	М	
1. Approved Multi-Year Ind 1. Approved Multi-Year Ind	idonesia	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	1,904	284.9	1,631	244.1	491	73.4	245	37	-	-	-	-	yes	A	M	
1. Approved Multi-Year Ind		UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CFC CFC	Refrigeration Domestic/commercial Refrigeration Domestic/commercial	520 2,394	218.3 490.9	272 1,919	114.1 393.5	163 818	68.5 167.6	65 237	27 49	- 197	- 40	-	-	yes yes	A A	M	
1. Approved Multi-Year Kei	aoneona	UNDP	Non-LVC	PHO	CFC	Refrigeration Refrigerant management plan	1,967	713.7	543	197.2	271	98.4	173	63	-	-	-	-	yes	A	М	
	enya	UNDP	LVC	PHO	MeBr	Fumigant Methyl bromide	-	-	340	37.8	-	-	227	25	-	-	-	-	yes	А	М	
**	ebanon	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	565 843	66.8	452	53.4 47.8	339	40.1	-	-	-	-	-	-	yes	A	M	
	Ialawi Iexico	UNDP UNDP	LVC Non-LVC	PHO PHO	MeBr CFC	Fumigant Methyl bromide Foam Multiple-subsectors	216	42.6 21.6	943	47.8	-	-	-	-	-	-	-	-	yes yes	A A	M M	
	igeria	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	3,242	991.6	2,261	691.6	866	265.0	531	163	418	128	491	150	yes	А	М	
	rgentina	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	335	25.8	-	-	335	26	-	-	670	52		Р	М	
	angladesh	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	140	10.7	-	-	140	10.7	-	-	140	11	140	11		P	M	
	razil hina	UNDP UNDP	Non-LVC Non-LVC	INS INS	CTC CFC	Several Ozone unit support Several Ozone unit support	377	- 29.0	- 419	- 32.2	377	- 29.0	- 419	- 32	377	- 29	377 839	29 64		P P	M M	I
	olombia	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	296	22.8	-	-	296	23	-	-	593	46		P	M	
2. Planned Inst. Str. Cos	osta Rica	UNDP	LVC	INS	CFC	Several Ozone unit support	151	-	-	-	151	-	-	-	151	-	151	-		Р	М	
	uba	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	160	12.3	-	-	160	12.3	-	-	160	12	160	12		Р	M	
	hana Idia	UNDP UNDP	LVC Non-LVC	INS INS	CFC CFC	Several Ozone unit support Several Ozone unit support	- 401	- 30.8	150	-	- 401	- 30.8	150	-	- 401	- 31	299 401	- 31		P P	M M	I
	idonesia	UNDP	Non-LVC Non-LVC	INS	CFC	Several Ozone unit support	292	22.4	-	-	292	22.4	-	-	292	22	292	22		P	M	
2. Planned Inst. Str. Iran		UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	187	14.3	-	-	187	14	-	-	373	29		Р	М	
	enya	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	163	-	-	-	163	-	-	-	326	-		Р	М	
	ebanon Ialaysia	UNDP UNDP	Non-LVC Non-LVC	INS INS	CFC CFC	Several Ozone unit support Several Ozone unit support	-	-	167 300	12.8 23.1	-	-	167 300	13 23	-	-	333 601	26 46		P P	M M	
	igeria	UNDP	Non-LVC Non-LVC	INS	CFC	Several Ozone unit support	280	21.5	-	-	280	21.5	- 500	-	280	- 21	280	21		P	M	
	akistan	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	241	18.6	-	-	241	18.6	-	-	241	19	241	19		Р	М	
	ri Lanka	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	144	11.1	-	-	144	11	-	-	288	22		Р	М	
	rinidad and obago	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	61	-	-	-	61	-	-	-	123	-		Р	М	
	ruguay	UNDP	LVC	INS	CFC	Several Ozone unit support	-	-	162	-	-	-	162	-	-	-	324	-		Р	М	
	enezuela	UNDP	Non-LVC	INS	CFC	Several Ozone unit support	-	-	162	12.5	-	-	162	12	-	-	324	25		Р	М	
3. Planned / Individual Bol	olivia	UNDP	LVC	INV	CFC	Refrigeration Commercial	164	5.9	-	-	-	-	-	-	-	-	-	-		Р	Ι	Dec-05
	hile	UNDP	Non-LVC	INV	CFC	Refrigeration Commercial	-	-	262	16.0	-	-	-	-	-	-	-	-		Р	I	Dec-05
	hile	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CFC CTC	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	300 55	20.0	-	-	-	-	-	-	-	-	-	-		P P	<u>I</u>	Dec-05 Dec-05
	hile	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	78	5.2	-	-	-	-	-	-	-	-	-	-		P	I	Dec-05
	ongo DR	UNDP	Non-LVC	PHO	CFC	Foam Multiple-subsectors	512	70.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
	uba	UNDP	Non-LVC	INV	CFC	Aerosol Inhalant drug products	3,014	109.1	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
	hana uatemala	UNDP UNDP	LVC LVC	TAS PHO	CTC CTC	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	55	0.4	- 159	- 10.6	-	-	-	-	-	-	-	-		P P	I	Dec-05 Dec-05
	idia	UNDP	Non-LVC	TAS	CFC	Aerosol Inhalant drug products	300	24.8	-	-	-	-	-	-	-	-	-	-		P P	I	Dec-05 Dec-05
	ıdia	UNDP	Non-LVC	TAS	MeBr	Fumigation Phaseout Programme	300	24.8	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
	imaica	UNDP	LVC	PHO	CTC	Solvent Sectoral phaseout plan	55	2.8	-	-	-	-	-	-	-	-	-	-		Р	Ι	Dec-05
	umaica vrovzstan	UNDP UNDP	LVC LVC	PHO TAS	TCA MeBr	Solvent Sectoral phaseout plan Fumigant Technical assistance/support	55 196	2.2	-	-	-	-	-	-	-	-	-	-		P	I	Dec-05 Dec-05
	yrgyzstan aos	UNDP	NDR	PHO	CFC	Foam Multiple-subsectors	196	12.0	-	-	-	-	-	-	-	-	-	-		P P	I	Dec-05 Dec-05
	lexico	UNDP	Non-LVC	INV	CFC	Multi-sector Investment projects	1,500	400.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
	icaragua	UNDP	LVC	TAS		Aerosol Inhalant drug products	70	5.8	-	-	-	-	-	-	-	-	-	-		Р	Ι	Dec-05
	angladesh	UNDP	Non-LVC	PHO		Phaseout plan CFC phase out plan	506	94.2	150	27.9	150	27.9	-	-	-	-	-	-		P	M]
	angladesh angladesh	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CTC TCA	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	86 55	5.7	-	-	-	-	-	-	-	-	-	-		P P	M M	I
	olombia	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	2,150	428.4	1,613	321.3	1,075	214.2	-	-	-	-	-	-		P	M	
4. Planned / Multi-Year Do	ominican epublic	UNDP	Non-LVC	РНО	CFC	Phaseout plan CFC phase out plan	806	150.0	538	100.0	538	100.0	-	-	-	-	-	-		Р	М	
4. Planned / Multi-Year Do	ominican epublic	UNDP	Non-LVC	PHO	CTC	Solvent Sectoral phaseout plan	435	29.0	-	-	-	-	-	-	-	-	-	-		Р	М	
4. Planned / Multi-Year Do	ominican epublic	UNDP	Non-LVC	PHO	TCA	Solvent Sectoral phaseout plan	55	2.4	-	-	-	-	-	-	-	-	-	-		Р	М	
	idia	UNDP	Non-LVC	PHO	CFC	Aerosol Inhalant drug products	-	-	1,388	183.8	500	66.2	-	-	-	-	-	-		Р	М	

Category	Country	Agency	LVC	Туре	Chemical/	Sector and Sub-Sector	Value	ODP in	Value	ODP in	Value	ODP in	Value	ODP in	Value	ODP in	Value	ODP after	Approved	A-Appr P-	I-Individ M	Planned
					Substance	:	(\$000) in 2003	2003*	(\$000) in 2004	2004*	(\$000) in 2005	2005*	(\$000) in 2006	2006*	(\$000) in 2007	2007*	(\$000) after 2007	2007*	Multi-Year (Yes/	Plan'd	Multi-Year	Date of Completion
							2003		2004	, I	2003		2000		2007	1	atter 2007		Blank)			Completion
A Diseased / Madei Vera	T	UNIDD	Neg LVC	DUO	CEC	Discount alon CEC along out alon	2.578	579.0								'				Р		
4. Planned / Multi-Year 4. Planned / Multi-Year	Iran Lebanon	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CFC CFC	Phaseout plan CFC phase out plan Phaseout plan CFC phase out plan	2,568	578.0	- 229	- 30.0	- 153	- 20.0		-	-		-			P	M M	
4. Planned / Multi-Year	Malaysia	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	218	36.0	218	36.0	-	-	-	-	-	-	-	-		Р	М	
 Planned / Multi-Year 	Mexico	UNDP	Non-LVC	PHO	MeBr	Fumigant Methyl bromide	860	48.0	860	48.0	430	24.0	-	-	-	-		-		Р	М	
4. Planned / Multi-Year	Sri Lanka	UNDP	Non-LVC	PHO	CFC	Phaseout plan CFC phase out plan	218	29.6	160	21.8	100	13.6	-	-	-	<u> </u>		-		Р	М	<u> </u>
4. Planned / Multi-Year 4. Planned / Multi-Year	Sri Lanka Sri Lanka	UNDP UNDP	Non-LVC Non-LVC	PHO PHO	CTC TCA	Solvent Sectoral phaseout plan Solvent Sectoral phaseout plan	527 55	40.9	- 55	4.2	-	-	-	-	-	-	-	-		P P	M M	<u> </u>
4. Planned / Multi-Year	Zimbabwe	UNDP	Non-LVC	PHO	MeBr	Funigant Methyl bromide	218	15.0	218	15.0	<u> </u>			-	-	<u> </u>	-			P	M	<u> </u>
5. Planned / Servicing	Bahrain	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	638	110.0	-	-	- 1	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Barbados	UNDP	LVC	RMP	CFC	Refrigeration End-user	109	8.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Brunei	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	150	23.0	-	-	-	-	-	-	-	- 1	-	-		Р	Ι	Dec-05
5. Planned / Servicing	Darussalem Burundi	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	114	50.2		I		⊢				'		⊢		P		Dec-05
5. Planned / Servicing	Cambodia	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	245	15.0	-	-	-	-	-	-	-	-	-	-		P	I	Dec-05
5. Planned / Servicing	Congo DR	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	860	80.0	-	-	- 1	-	-	-	-	-	-	-		P	I	Dec-05
5. Planned / Servicing	Congo R	UNDP	LVC	RMP	CFC	Refrigeration End-user	131	11.4	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Costa Rica	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	538	87.1	-		-	-	-	-	-			<u> </u>		Р	I	Dec-05
5. Planned / Servicing	El Salvador	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	- 10.5	376	53.0	-	-	-	-	-	-	-			P		Dec-05
5. Planned / Servicing 5. Planned / Servicing	Fiji Gabon	UNDP UNDP	LVC LVC	RMP RMP	CFC CFC	Refrigeration End-user Refrigeration Refrigerant management plan	105 144	10.5	-	-	-	-		-	-		-		┢───┤	P P		Dec-05 Dec-05
5. Planned / Servicing	Guinea-Bissau	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	144	3.0	-	-	-	-	-	-	-	-	-	-	├ ──┤	P	I	Dec-05
						C			ļ	, Į	, I	1 1				1		1 1				
5. Planned / Servicing	Haiti	UNDP	NDR	RMP	CFC	Refrigeration MAC recovery/recycling	225	14.0	-	-		-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Honduras	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	538	122.6	-	-		-	-	-	-	<u> </u>	-	-		Р	I	Dec-05
5. Planned / Servicing	India	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	-	-	600	120.0	600	120.0	-	-	-		-			P	M	D 05
5. Planned / Servicing 5. Planned / Servicing	Mauritania Moldova	UNDP UNDP	LVC LVC	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	164 211	13.0 26.2	-	-			-	-	-		-			P	I	Dec-05 Dec-05
5. Planned / Servicing	Myanmar	UNDP	LVC	RMP	CFC	Refrigeration Recovery/recycling	245	20.2		<u> </u>					-					P	I	Dec-05
5. Planned / Servicing	Nepal	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	109	13.0	-	-	-	- 1	-	-	-	-	-	- 1		P	I	Dec-05
5. Planned / Servicing	Nicaragua	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	273	26.0	-	-	-	-	-	-	-	-	-	-		Р	Ι	Dec-05
5. Planned / Servicing	Niger	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	113	37.5	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Panama	UNDP	Non-LVC	RMP	CFC	Refrigeration Refrigerant management plan	1,100	161.0	-	-		-	-	-	-		-	-		Р	I	Dec-05
5. Planned / Servicing 5. Planned / Servicing	Peru Rwanda	UNDP UNDP	LVC NDR	RMP RMP	CFC CFC	Refrigeration Refrigerant management plan Refrigeration Refrigerant management plan	354 240	89.3 15.0	-	-		-	-	-	-		-			P	I	Dec-05 Dec-05
5. Planned / Servicing	Sao Tome	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	240	3.0		-	<u> </u>			-	-	<u> </u>		<u> </u>		P	I	Dec-05
5. Planned / Servicing	Somalia	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	376	25.0	-	- 1	- 1	- 1	-	-	-	-	-	- 1		P	I	Dec-05
5. Planned / Servicing	Suriname	UNDP	NDR	RMP	CFC	Refrigeration Refrigerant management plan	218	15.0	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-05
5. Planned / Servicing	Trinidad &	UNDP	LVC	RMP	CFC	Refrigeration Refrigerant management plan	323	79.1	-	-	-	-	-	-	-		-	-		Р	I	Dec-05
6. Planned PRP	Tobago Bahrain	UNDP	LVC	PRP	CFC	Pafrigarant management plan (Undata)	25	ł		-		┢───┦	┢───┥		-			┢───┦		Р		Dec-03
6. Planned PRP	Bangladesh	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (Update) Multi-sector Investment projects	43							-	-		-			P	I	Dec-03
6. Planned PRP	Barbados	UNDP	LVC	PRP	CFC	Refrigeration End-user (New)	16	-	-	-	- 1	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Brunei	UNDP	LVC	PRP	CFC	Refrigerant management plan (New)	27	-	-	-	-	-	-	-	-	-	-	- 1		Р	I	Dec-03
	Darussalem	Inco	1110	DOD	050]	<u>اــــــا</u>	µ]				 '	Ļ'	µ]				
6. Planned PRP	Burundi	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	22		-					-	-	'			 	P P	I	Dec-03
6. Planned PRP 6. Planned PRP	Cambodia Chile	UNDP UNDP	NDR Non-LVC	PRP PRP	CFC CFC	Refrigerant management plan (New) Refrigeration Commercial		-	- 27	-	-	-	-	-	-		-		 	P	I	Dec-03 Dec-03
6. Planned PRP	Chile	UNDP	Non-LVC	PRP	CFC	Solvent Sectoral phaseout plan	- 22	-	-	-	-	-	-	-	-	-	-	-		P	I	Dec-03 Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Foam Multiple-subsectors	11	- 1	-	-	- 1	- 1	-	-	-	-	-	- 1		Р	Ι	Dec-03
6. Planned PRP	Congo DR	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (New)	11	-	-	-	-	-	-	-	-	-	-	-		Р	Ι	Dec-03
6. Planned PRP	Cuba	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	22		-	-	-	-	<u> </u>	-	-					Р	I	Dec-03
6. Planned PRP	Fiji	UNDP	LVC	PRP	CFC	Refrigeration End-user (Update)	27	-	-	-	-	-	<u> </u>	-	-		-	-		P	I	Dec-03
6. Planned PRP 6. Planned PRP	Guatemala Guinea-Bissau	UNDP	LVC NDR	PRP PRP	CTC CFC	Solvent Sectoral phaseout plan Refrigerant management plan (New)	- 27	-	- 16	-	-	-	-	-	-	-	-			P P		Dec-03 Dec-03
0. Fianlieu FKF	Guinea-Dissau	UNDP	NDK	r K r	CrC	Refrigerant management plan (New)	27	-	-	-	-	-		-	-	-	-	-		Ŧ	1	Dec-03
6. Planned PRP	Honduras	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	16	- 1			<u> </u>		-	-	-		-			Р	I	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	CFC	Aerosol Inhalant drug products	32	-	-	-	-	-	-	-	-		-	-		Р	Ι	Dec-03
6. Planned PRP	India	UNDP	Non-LVC	PRP	MeBr	Fumigation Phaseout Programme	22	-	-	-				-	-	<u> </u>	-			Р	I	Dec-03
6. Planned PRP	Jamaica	UNDP	LVC	PRP	CTC	Solvent Sectoral phaseout plan	16	-	-	-	-		-	-	-		-			P P		Dec-03
6. Planned PRP 6. Planned PRP	Laos Mauritania	UNDP UNDP	NDR LVC	PRP PRP	CFC CFC	Foam Multiple-subsectors Refrigerant management plan (New)	5 22	-	-	-	-	-	-	-	-	-	-		┟───┤	P P	I	Dec-03 Dec-03
6. Planned PRP	Mexico	UNDP	Non-LVC	PRP	CFC	Multi-sector Investment projects	16	-	-	-	-	-	-	-	-	- 1	-		├ ──┤	P	ī	Dec-03
		UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	22	-	-	-	-	-	-	-	-	-	-	-		P	Ι	Dec-03
6. Planned PRP	Moldova	UNDF	LIC																			
6. Planned PRP 6. Planned PRP	Moldova Myanmar	UNDP	LVC	PRP	CFC	Refrigeration Recovery/recycling (New)	22		-	-		-	-	-	-	-	-	-		P	I	Dec-03

Category	Country	Agency	LVC	Туре	Chemical/ Substance	Sector and Sub-Sector	Value (\$000) in 2003	ODP in 2003*	Value (\$000) in 2004	ODP in 2004*	Value (\$000) in 2005	ODP in 2005*	Value (\$000) in 2006	ODP in 2006*	Value (\$000) in 2007	ODP in 2007*	Value (\$000) after 2007		Approved Multi-Year (Yes/ Blank)		I-Individ M Multi-Year	
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	Non-Inv	Aerosol Inhalant drug products	32	-	-	-	-	-	-	-	-	-	-	-		Р	Ι	Dec-03
6. Planned PRP	Nicaragua	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Panama	UNDP	Non-LVC	PRP	CFC	Refrigerant management plan (Non-LVC)	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Peru	UNDP	LVC	PRP	CFC	Refrigerant management plan (Update)	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Rwanda	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	5	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Sao Tome	UNDP	NDR	PRP	CFC	Refrigerant management plan (New)	22	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Sri Lanka	UNDP	Non-LVC	PRP	CFC	Phaseout plan CFC phase out plan	16	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
6. Planned PRP	Zimbabwe	UNDP	Non-LVC	PRP	MeBr	Fumigant Methyl bromide	5	-	-	-	-	-	-	-	-	-	-	-		Р	I	Dec-03
							51,580	8,796.1	30,099	5,059	19,498	3,064	12,216	1,443	9,624	1,056	12,877	954	-			