



联合国



环境规划署

Distr.
GENERAL
UNEP/OzL.Pro/xCom/55/5
14 June 2008
CHINESE
ORIGINAL: ENGLISH

执行蒙特利尔议定书
多边基金执行委员会
第五十五次会议
2008年7月14日至18日，曼谷

2008年业务计划和提交年度付款申请出现的拖延

执行蒙特利尔议定书多边基金执行委员会的会前文件不妨碍文件印发后执行委员会可能作出的任何决定。
为节省经费起见，本文件印数有限。请各代表携带文件到会，不索取更多副本。

导言

1. 本文件根据第五十四次会议核准的金额、报请第五十五次会议核准的金额和 2008 年业务计划中的款项分配情况对业务规划进行审议。文件首先探讨第五十四次会议上就 2008—2010 年业务计划作出的决定。文件还介绍了那些虽未报请第五十四次和第五十五次会议核准、却列入 2008 年业务计划的各项活动的金额。文件具体说明了这些项目中哪些是履约所需要的，以及援助那些缔约方会议曾就它们作出履约相关决定的国家可能需要开展的活动。文件还评估了迄今为止已核准的预先承付款项和报请第五十五次会议核准的追加款项。文件的结尾发表了评论并提出了建议。

2. 执行委员会在第五十三次会议上请基金秘书处“结合在每年第二和第三次会议上对业务计划执行情况的审查，纳入关于项目提交中的拖延的信息”（第 53/3 号决定(c)段）。根据这一决定，本文件增加了新的一节。

关于 2008 - 2010 年业务计划的决定

3. 在其第五十四次会议上，执行委员会决定从业务计划中撤销氟氯烃示范和投资活动、相关的项目编制以及启动费用，并考虑在第五十六次会议上将其列入业务计划。委员会还决定撤除除两项以外的所有消耗臭氧层物质处置活动。在剩余的活动中，一项是示范项目，另一项是研究。

4. 委员会决定从环境署的业务计划中取消若干项目。这些项目包括非投资活动，例如建立东加勒比区域制冷协会网络、土库曼斯坦最终淘汰管理计划活动、对无用的消耗臭氧层物质和使用消耗臭氧层物质设备的评估、国家机构的研发活动、可持续农业全球项目、甲基溴区域公众认识活动、加强甲基溴使用情况监测与报告制度问题区域讲习班、防止甲基溴新的使用的区域讲习班、以及关于提供额外资金解决环境规划署履约援助方案的调整后补贴的申请。

5. 表 1 列出了 2008—2010 年业务计划分配的资源，在第五十四次会议曾按照下列活动对业务计划作了修订：

- 面向履约的三年期滚动示范淘汰计划确定为履约所需的活动；以及
- 示范计划视为非履约所需的活动。

6. “履约所需”的含义被界定为面向履约的示范计划、体制建设、秘书处/执行委员会/财务主任、履约援助方案、核心单位基金要求开展的活动。根据第 54/5 号决定的(b) (i)段，面向履约的示范计划列入了氟氯烃分析，因此，氟氯烃活动现被视为履约所需要。不为履约所需要的活动被界定为三年期滚动示范淘汰计划所确定的需要以外的活动。

表 1

资源分配和 2008-2010 年业务计划

(千美元)

	2008 年	2009 年	2010 年
履约所需的			
核准的多年期协定	63,569	31,946	7,927
氟氯化碳	1,023	656	0
四氯化碳	1,340		
甲基溴	38	538	55
计量吸入器	17,203	5,475	5,375
最终淘汰管理计划	6,866	5,848	803
最终淘汰管理计划	4,612	86,876	80,498
最终淘汰管理计划的编制	9,962	90	0
标准费用			
履约援助方案	9,637	9,926	10,223
核心单位	5,367	5,514	5,666
体制建设	6,681	9,459	6,360
秘书处/执行委员会费用	6,413	6,577	6,749
财务主任	500	500	500
小计（履约所需）	133,210	163,405	124,156
非履约所需的			
打击非法贸易（包括“绿色海关”举措）	884	134	
目前不符合条件/非缔约方	380	1,409	1,075
体制建设—目前不符合条件	460		350
消耗臭氧层物质的处置	299	100	100
示范计划未要求的哈龙	318	0	0
甲基溴—加快淘汰	5,895	6,724	3,211
甲基溴—非投资性	218	273	0
甲基溴—没有批准哥本哈根	256	164	0
计量吸入器	7,360	17,038	0
计量吸入器—战略	1,954	0	0
计量吸入器—战略—编制	30		
小计（非履约所需的）	18,053	25,839	4,736
共计	151,263	189,244	128,892

7. 多边基金履约和标准活动所需总金额为 1.332 亿美元。表 1 显示，在三年期示范性淘汰计划确定的需求以外拨款 1,810 万美元。

8. 按照 2006—2008 三年期预算，2006 年和 2007 年共核准 285,386,359 美元（2006 年 143,021,889 美元，2007 年 142,364,470 美元）。2008 年预算仍剩下 184,613,641 美元。仍未分配的总金额为 33,350,674 美元。

9. 执行委员会第五十四次会议对 2008—2010 年业务计划所作的修订改变了各机构之间的分配，正如表 2 所显示的那样。

表 2

**按机构分列的经执行委员会第五十四次会议修订的
2008 - 2010 年业务计划概要 (千美元)**

机构	2008 年	2009 年	2010 年
双边机构	10,182	2,165	1,443
开发计划署	21,938	95,890	75,810
环境规划署	26,831	30,012	14,020
工发组织	37,167	22,330	18,370
世界银行	48,232	31,771	12,000
秘书处/执行委员会/财务主任	6,913	7,077	7,249
共计	151,263	189,244	128,892

核准的金额和2008年业务计划

10. 表 3 显示第五十四次会议核准的金额和显示截至 2008 年 6 月 4 日已报请第五十五次会议核准的金额。该表显示了核准金额超出或低于业务计划所分配金额的幅度。该表显示，第五十四次会议核准的项目的实际金额高于 2008 年业务计划所显示的这些活动的金额。该表还显示，在其第五十四次会议上，执行委员会核准的项目的金额将 2008 年业务计划所列这些项目的金额总共高出 248,612 美元。

11. 提交第五十五次会议的呈件还包括数额达 91,894,661 美元（包括未在业务计划之内的 8,310,280 美元）的项目金额，这一金额超出了 2008 年业务计划为其开列的数额。未列入业务计划的活动为：34 个项目的编制氟氯烃淘汰管理计划（7,889,907 美元）、贝宁的氟氯烃淘汰管理计划（115,540 美元）、两项计量吸入器过渡战略（蒙古和秘鲁各 32,700 美元）、哥伦比亚甲基溴技术援助项目（43,600 美元）、3 个体制建设项目（牙买加 60,000 美元、肯尼亚 75,833 美元以及圣卢西亚 60,000 美元）。倘若所有提交第五十五次会议的呈件均按所申请的金额得到核准，执行委员会核准的金额将比 2008 年业务计划为致谢项目所开列的金额超出 38,412,390 美元。

12. 这些呈件（包括不在业务计划中的活动）超出其业务计划的金额的主要原因是，氟氯烃淘汰管理计划编制工作的资金申请的经费比业务计划所示金额高出 29,955,540 美元。

此外，中国的计量吸入器项目的经费比其业务计划超出 7,264,290 美元，而也门的氟氯化碳淘汰计划比其业务计划超出 1,214,198 美元。

13. 鉴于所提交项目的金额比业务计划中的金额超出很多，将根据秘书处的建议（接近第五十五次会议时会揭晓和提供）编制较为精确的估计。表 3 将根据秘书处建议形成的金额，作为本文件的增编，予以增订。

表 3

2008 年业务计划、已核准和报请核准的金额 (美元)

会议	2008 年业务计划金额*	2008 年业务计划中已核准/报请核准的金额	2008 年业务计划中未核准/未报请核准的金额	节约/(超预算)
第五十四次会议	35,517,995	33,998,416	1,768,191	(248,612)
第五十五次会议	53,482,271	83,584,381	8,310,280	(38,412,390)
共计	89,000,266	117,582,797	10,078,471	(38,661,002)

* 根据经修订的 2008—2010 年业务计划，其中考虑到了执行委员会第五十次会议的决定。

14. 表 4 按机构显示在 2008 年业务计划中列出的账户金额和在 2008 年业务计划中未报请批准的各项的资金余额。表 4 将根据秘书处建议形成的金额，作为本文件的增编，予以增订。本表还显示，在 2008 年业务计划的 151,262,967 美元中，预期将有 23,601,699 美元（16%）提交第五十六次会议。

表 4

2008 年业务计划、核准和报请核准的金额 (美元) *

预算项目	2008 年业务计划总金额**	第五十四次会议核准的金额	报请第五十五次会议核准的金额	余额
双边机构***	10,182,251	3,798,622	2,171,105	4,212,524
开发计划署	21,938,252	4,644,033	13,146,437	4,147,782
环境规划署	26,831,114	2,044,064	17,451,130	7,335,920
工发组织	37,166,920	4,945,845	40,814,860	(8,593,785)
世界银行	48,231,850	20,334,043	18,311,129	9,586,678
秘书处/执行委员会/财务主任	6,912,580			6,912,580
共计	151,262,967	35,766,607	91,894,661	23,601,699

* 包括核心单位费用。

* 根据经修订的 2008—2010 年业务计划，其中考虑到了执行委员会第五十四次会议的决定。

*** 不包括从未从 2006—2008 年补充资金的双边捐助项下开支的双边活动。

15. “()”的意思是，如果委员会按所提金额核准工发组织向第五十五次会议申报的金额，则工发组织将比其业务计划的目标超出 8,593,785 美元，不包括第五十六次会议所核准的任何金额。

未报请核准的项目金额

16. 表 5 显示了虽列入 2008 年业务计划但未报请第五十四次会议或第五十五次会议核准的各项活动的剩余账户金额。该表显示，金额为 4,140 美元的履约所需活动未报请第五十四次会议或第五十五次会议核准。附件一列出了所有这些活动的详细清单。附件二提供了非履约所需的活动（总金额为 1,395 万美元）的清单。

表 5

2008 年业务计划中仍在进行的活动金额 和未报请批准的项目金额（美元）

机构	2007 年业务计划其余金额*	履约所需金额	非履约所需金额
双边机构	4,119,320	1,389,820	2,729,500
开发署	13,199,714	8,609,423	4,590,291
环境署	16,417,120	14,139,920	2,277,200
工发组织	10,166,467	5,810,767	4,355,700
世界银行	11,447,500	11,447,500	0
共计	55,350,121	41,397,430	13,952,691

* 根据经修订的 2008—2010 年业务计划，其中考虑到了执行委员会第五十四次会议的决定。

提交年度付款申请出现的拖延

17. 本文件是作为第四十七次会议所作决定的后续行动提交的，该项决定要求提交关于提交年度付款申请出现的拖延的报告（第 47/50 号决定(d)段），后又经第五十三次会议的第 53/3 号决定(c)段作了修订，并要求将这一信息列入提交一年的第二和第三次会议的本次报告中。提出本报告的缘由是，此前曾出现提交年度付款申请拖延的情况，造成资金交付以及履行为年度付款所有要求的活动供资的义务方面的拖延。报告的目的是让执行委员会鼓励各国和有关机构加大力度尽早提交年度付款申请，解决按照时限提交年度付款申请方面的困难。仅向一年的第二和第三次会议提交报告，为的是业务计划在第一次会议上得到核准后，向一年的随后举行的会议提交的关于业务规划的文件可以监测年度业务计划的执行情况，包括提交在该年应提交的年度付款申请。

18. 本文件述及应在本次会议上提交的付款申请的拖延问题，并提出建议供执行委员会审议。本文件重点说明了由于第一次付款执行缓慢而撤回、不交本次会议审议的年度付款申请。已增列一分节，对推延到嗣后两次会议的年度付款申请作出说明。

19. 应向第五十五次会议提交的年度付款申请为 52 个。已提交 21 个。现分列如下：开发计划署（6 个）。环境规划署（5 个）、工发组织（4 个）、世界银行（3 个）、加拿大（1 个）、意大利（1 个），以及西班牙（1 个）。

向两次嗣后会议提交的年度付款申请出现的拖延

20. 表 6 介绍了没有提交两次嗣后会议的付款申请，各相关执行机构对原因作了说明。

表 6

没有提交两次嗣后会议的的年度付款申请

国家	机构	行业	付款期	拖延原因
安提瓜和巴布达	世界银行	氟氯化碳淘汰计划	2006	由于签署赠款协定出现拖延，世银区域管理层正重新审查协定的条款和条件。
利比亚	西班牙	甲基溴	2007	本次付款申请中承付现有资金后才提出下一次付款申请。
巴拿马	开发计划署	氟氯化碳淘汰计划	2007	体制和国家臭氧机构变化。
塞尔维亚	工发组织	氟氯化碳淘汰计划	2007	政府现在改造和没有臭氧干事。
委内瑞拉	工发组织	氟氯化碳淘汰计划	2007	有待政府就冷风机组成部分的责任作出决定。
巴拉圭	开发计划署	氟氯化碳淘汰计划	2008	项目文件签字时间晚、现时没有执行所需额外资金。
巴拉圭	环境规划署	氟氯化碳淘汰计划	2008	有足够资金在不间断的情况下继续氟氯烃淘汰管理计划的执行工作。

21. 谨建议执行委员会注意到以上事实，并要求发出信函鼓励各执行机构和有关第 5 条国家政府采取行动加快落实已核准的付款申请，以便使将超过提交日期的付款申请提交第五十六次会议。

其他应提交第五十五次会议的年度付款申请

22. 表 7 介绍了没有提交的付款申请，各相关执行机构对原因作了说明。

表 7

应首次提交第五十五次会议而没有提交的年度付款申请

国家	机构	行业	付款期	拖延原因
巴林	开发计划署	氟氯化碳淘汰计划	2008	第一次付款活动未如预期地完成。
巴林	环境规划署	氟氯化碳淘汰计划	2008	因培训机构变化，签署谅解备忘录和资金交付出现拖延。
玻利维亚	加拿大	消耗臭氧层物质淘汰计划	2008	第一次付款活动未如预期地完成。
玻利维亚	开发计划署	消耗臭氧层物质淘汰计划	2008	第一次付款活动未如预期地完成。
哥斯达黎加	开发计划署	甲基溴	2008	落实本次付款申请进展缓慢。
厄瓜多尔	世界银行	氟氯化碳淘汰计划	2008	核查审计无法及时完成以供提交。
加蓬	开发计划署	氟氯化碳淘汰计划	2008	最近才签署第一次付款申请以及所导致的活动的拖延。
加蓬	环境规划署	氟氯化碳淘汰计划	2008	该国没有完成为第一次付款申请的非投资组成部分订购所需设备的进程。
马达加斯加	环境规划署	消耗臭氧层物质淘汰计划	2008	设备晚到，同时并期望进行培训，第一次付款申请活动没有完成。
马达加斯加	工发组织	消耗臭氧层物质淘汰计划	2008	肯尼亚今年早些时候的安全局势，环境规划署第一次付款申请活动完工出现拖延以及决定将所有第二次付款申请的组成部分一起提交。
塞内加尔	意大利	氟氯化碳淘汰计划	2008	启动项目所需设备的规格仍在制订中。
塞内加尔	环境规划署	氟氯化碳淘汰计划	2008	启动项目所需设备的规格仍在制订中。
叙利亚	工发组织	氟氯化碳淘汰计划	2008	对应单位行政处理出现拖延，本次付款中没有足够资金可提供用于执行。
突尼斯	世界银行	消耗臭氧层物质淘汰计划	2008	核查审计无法及时完成以供提交。

23. 谨建议执行委员会注意到以上事实，并要求发出信函鼓励各执行机构和有关第 5 条国家政府采取行动加快落实核准的付款申请，以便使将这些付款申请提交第五十六次会议。

已提交但在与基金秘书处讨论后撤回的年度付款申请

24. 表 8 介绍了已提交基金秘书处、但经基金秘书处审查后又予撤回的付款申请。

表 8

已提交但与秘书处讨论后撤回的年度付款申请

国家	名称	机构	理由
孟加拉国	氟氯化碳淘汰计划	开发计划署/环境规划署	核查报告不完整。
科摩罗	最终淘汰管理计划（第二次付款）	开发计划署/环境规划署	已核准活动中某些活动的落实程度有限。
刚果民主共和国	最终淘汰管理计划（第二次付款）	开发计划署/环境规划署	提交呈件不完整。
多米尼克	氟氯化碳最终淘汰管理计划（第二次付款）	开发计划署/环境规划署	已核准活动中某些活动的落实程度有限。
圣基茨和尼维斯	氟氯化碳最终淘汰管理计划（第二次付款）	开发计划署/环境规划署	已核准活动中某些活动的落实程度有限。
圣文森特和格林纳丁斯	氟氯化碳最终淘汰管理计划（第二次付款）	开发计划署/环境规划署	已核准活动中某些活动的落实程度有限。
乌拉圭	附件 A 第一类物质最终淘汰管理计划（第二次付款）	加拿大/开发计划署	项目文件签字长时间拖延，导致项目执行的拖延。

25. 谨建议执行委员会鼓励孟加拉国、科摩罗、刚果民主共和国、多米尼克、圣基茨和尼维斯、圣文森特和格林纳丁斯以及乌拉圭政府加快其最终淘汰管理计划第一次付款申请的落实，以便能够尽早提交下一次付款申请。

预先承付款项

26. 根据现在编制的协定草案，执行委员会第五十五次会议之前印发的增编将述及这一节。增编将进一步述及提供第五十五次会议供核准的预先承付款项在多大程度上与 2008—2010 年业务计划中与之相关的金额相符。

意见

27. 继第五十次会议议定对 2008—2010 年业务计划的修订后，该三年期还有 33,350,674 美元的未分配资金。提交第五十五次会议的项目的金额比业务计划中所示金额超出 38,412,390 美元。这主要是由于氟氯烃淘汰管理计划编制的费用造成的，这一费用较各机构业务计划中所列、且已经执行委员会上一次会议核准的金额超出了 29,995,540 美元。倘若按照所提交的金额获得核准，则这些项目的金额完全可以抵消未分配的资金。

28. 金额达 8,310,280 的项目已提交第五十五次会议，但尚未列入业务计划。其中几乎全

部（7,889,907 美元）是氟氯烃淘汰管理计划编制的资金。

29. 预期 2008 年业务计划金额的 37% 将提交第五十六次会议。应请双边和多边执行机构将其 2008 年业务计划中的履约所需活动提交第五十六次会议，特别是考虑到迄今距离 2010 年全部淘汰氟氯化碳、哈龙和四氯化碳的剩余时间已经很少。

30. 21 项应提交第五十五会议的年度付款申请未予提交，其中 7 项是连续第二次会议出现拖延。另有 7 项年度付款申请已提交，但由于某些已核准活动落实程度有限及文件的核查不完整而被撤回。

建议

31. 谨建议执行委员会考虑：

- (a) 注意到 UNEP/OzL.Pro/ExCom/55/5 号文件所载关于 2008 年业务计划现状的报告以及履约所需活动的 4,140 万美元尚未提交第五十五次会议的这一情况，以及第五十五次会议核准的预先承付款项的金额较多边基金 2008—2010 年业务计划的金额 [超出/低] XXX 美元 [根据实际核准数提供]；
- (b) 注意到文件（UNEP/OzL.Pro/ExCom/55/5）所载加拿大、意大利、西班牙、开发计划署、环境规划署、工发组织和世界银行提交秘书处的关于多年期协定年度付款申请的资料；
- (c) 请各双边和多边执行机构将 2008 年业务计划中履约所需活动提交第五十六次会议；
- (d) 注意到在应提交的 52 项多年期协定年度付款申请中，31 项已按时提交第五十五次会议，但仍有 21 项尚未提交；
- (e) 注意到应就本文件表 6 所示应提交给两次嗣后会议、对其拖延的原因已作解释的年度付款申请发函，并鼓励各执行机构和有关第 5 条国家政府采取行动加快落实已核准的付款申请，以便使将超过提交日期的付款申请提交第五十六次会议；
- (f) 注意到应就本文件表 7 所示应提交第五十五次会议、对其拖延的原因已作解释的年度付款申请发函，并鼓励各执行机构和有关第 5 条国家政府将这些年度付款申请提交第五十六次会议；
- (g) 鼓励孟加拉国、科摩罗、刚果民主共和国、多米尼克、圣基茨和尼维斯、圣文森特和格林纳丁斯以及乌拉圭政府加快落实最终淘汰管理计划的本次付款申请，以便能够尽快提交下一次付款申请；

- (h) 注意到提交第五十五次会议供核准的年度付款申请的金额为 XXX 美元，因此，2009 年至 2014 年期间的承付总金额为 XXX 百万美元[需要更新]。

Annex I

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE

Country	Agency	Type	Chemical	Sector / Sub-Sector	Value (\$000) in 2008	ODP in 2008
Angola	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	150	4.3
Angola	UNDP	PHA	CFC	Terminal phase-out management plan	140	4.3
Antigua and Barbuda	IBRD	PHA	CFC	CFC phase-out plan	30	1.0
Antigua and Barbuda	UNEP	INS	CFC	Institutional strengthening	60	
Argentina	IBRD	INV	CFC	MDI phase-out	4,203	115.0
Argentina	IBRD	PRP	HCFC	Preparation of HCFC phase-out strategy	161	
Bahrain	UNEP	INS	CFC	Institutional strengthening	60	
Bahrain	UNDP	PHA	CFC	CFC phase-out plan	43	7.5
Bahrain	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	136	
Bangladesh	UNDP	PRP	HCFC	PRP to prepare phase-out management plan	54	
Barbados	UNEP	INS	CFC	Institutional strengthening	118	
Barbados	UNDP	PHA	CFC	Terminal phase-out management plan	79	0.8
Bolivia	UNDP	PHA	CFC	Terminal phase-out management plan (CFC)	239	16.0
Bolivia	Canada	PHA	SEV	Terminal phase-out management plan	99	
Brazil	UNDP	PHA	CFC	CFC phase-out plan	263	63.6
Brunei Darussalam	UNEP	INS	CFC	Institutional strengthening	70	
Brunei Darussalam	UNDP	PRP	CFC	Refrigeration servicing	16	
Brunei Darussalam	UNEP	PRP	CFC	Refrigeration training programme/workshop	17	
Brunei Darussalam	UNDP	PHA	CFC	Terminal phase-out management plan	140	2.9
Central African Republic	UNEP	INS	CFC	Institutional strengthening	60	
China	IBRD	PHA	CFC	Foam phase-out plan	1,926	464.0
China	IBRD	PHA	HAL	Halon phase-out plan: consumption		34.0
China	IBRD	PHA	PRO HAL	Halon phase-out plan: [reduction	108	54.0
China	IBRD	PHA	PRO TCA	Production TCA closure	753	38.0
China	UNIDO	PHA	CFC	Refrigeration servicing sector phase-out plan	753	680.0
China	UNDP	INS	CFC	Several Ozone Unit support	419	32.2
China	UNDP	PHA	TCA	Solvent sectoral phase-out plan	1,591	45.7
Comoros	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	60	
Comoros	UNDP	PHA	CFC	Terminal phase-out management plan	35	0.2
Costa Rica	UNDP	PHA	MBR	Fumigant methyl bromide	781	51.3
Croatia	UNEP	INS	CFC	Institutional strengthening	88	
Cuba	UNDP	PHA	CFC	ODS phase-out plan	114	22.5
Cuba	UNDP	PRP	HCFC	PRP to prepare phase-out management plan	54	
Dominica	UNDP	PHA	CFC	CFC phase-out plan	49	0.3
Dominica	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	51	
Dominican Republic	UNEP	INS	CFC	Institutional strengthening	134	
Dominican Republic	UNDP	TAS	CTC	TAS for CTC use	33	
Ecuador	IBRD	PHA	CFC	CFC phase-out plan	20	3.0
Ecuador	IBRD	INS	CFC	Renewal of institutional strengthening	95	0.0
Egypt	UNIDO	INS	CFC	Institutional strengthening	246	0.0
El Salvador	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	23	0.0

Country	Agency	Type	Chemical	Sector / Sub-Sector	Value (\$000 in 2008)	ODP in 2008
El Salvador	UNDP	PHA	CFC	Terminal phase-out management plan	247	20.5
Equatorial Guinea	UNEP	INS	CFC	Institutional strengthening	100	
Equatorial Guinea	UNEP	RMP	CFC	Refrigeration training programme/workshop	226	
Ethiopia	France	PHA	CFC	Terminal phase-out management plan	150	
Fiji	UNEP	INS	CFC	Institutional strengthening	60	
Gabon	UNDP	PRP	HCFC	PRP to prepare phase-out management plan	54	
Gabon	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	57	
Gabon	UNDP	PHA	CFC	Terminal phase-out management plan	44	0.7
Ghana	UNDP	INS	CFC	Several Ozone Unit support	150	
Global	UNEP	TAS	CFC	Technical assistance/support	9,637	
Global	IBRD	TAS	SEV	Agency core unit costs	1,651	
Global	UNIDO	TAS	SEV	Core unit funding	1,858	0.0
Global	UNDP	TAS	CFC	Core unit support	1,858	
Grenada	UNEP	INS	CFC	Institutional strengthening	60	
Guatemala	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	160	8.4
Guatemala	UNDP	PHA	CFC	Terminal phase-out management plan	152	6.7
Guinea Bissau	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	83	
Haiti	UNDP	PHA	CFC	Terminal phase-out management plan	152	6.3
Honduras	UNIDO	PHA	MBR	Fumigants phase-out plan	323	49.1
Iran (Islamic Republic of)	UNDP	INS	CFC	Several Ozone Unit support	187	14.3
Kenya	Germany	TAS	HCFC	HCFC management plan	30	
Kiribati	UNEP	INS	CFC	Institutional strengthening	60	
Kuwait	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	107	
Kuwait	UNIDO	PHA	CFC	Terminal phase-out management plan	11	3.0
Lao People's Democratic Republic	UNEP	INS	CFC	Institutional strengthening	60	
Lebanon	UNDP	INS	CFC	Several Ozone Unit support	167	12.8
Libyan Arab Jamahiriya	UNIDO	INS	CFC	Institutional strengthening	154	0.0
Libyan Arab Jamahiriya	Spain	PHA	MBR	Methyl bromide	565	40.0
Madagascar	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	98	
Madagascar	UNIDO	PHA	CFC	Terminal phase-out management plan	51	0.9
Maldives	UNEP	INS	CFC	Institutional strengthening	60	
Mauritania	UNEP	INS	CFC	Institutional strengthening	60	
Micronesia (Federated States of)	UNEP	INS	CFC	Institutional strengthening	60	
Morocco	UNIDO	PHA	MBR	Fumigants phase-out plan	428	39.7
Mozambique	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	200	
Mozambique	UNDP	PHA	CFC	Terminal phase-out management plan	129	1.5
Myanmar	UNEP	INS	CFC	Institutional strengthening	76	
Myanmar	UNEP	PRP	CFC	Terminal phase-out management plan (preparation)	15	
Myanmar	UNIDO	PHA	CFC	Terminal phase-out management plan	190	14.8
Myanmar	UNIDO	PRP	CFC	Terminal phase-out management plan (preparation)	16	0.0
Nauru	UNEP	INS	CFC	Institutional strengthening	60	
Nepal	UNEP	INS	CFC	Institutional strengthening	60	

Country	Agency	Type	Chemical	Sector / Sub-Sector	Value (\$000 in 2008)	ODP in 2008
Nicaragua	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	147	3.1
Nicaragua	UNDP	PHA	CFC	Terminal phase-out management plan	140	3.1
Oman	UNIDO	INS	CFC	Institutional strengthening	74	0.0
Oman	UNIDO	PHA	CFC	Terminal phase-out management plan	177	12.2
Pakistan	IBRD	PRP	HCFC	Preparation of HCFC phase-out strategy	108	
Palau	UNEP	INS	CFC	Institutional strengthening	60	
Panama	UNDP	PHA	CFC	CFC phase-out plan	198	32.9
Papua New Guinea	Germany	TAS	HCFC	HCFC management plan	30	
Paraguay	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	120	15.8
Paraguay	UNDP	PHA	CFC	Terminal phase-out management plan	151	11.9
Peru	UNEP	INS	CFC	Institutional strengthening	134	
Region: ASP	Japan	TAS	HCFC	Assistance for the consensus building for HCFC phase-out strategy through country consultation	100	
Region: ASP	Japan	TAS	HCFC	Technical assistance for self-help HCFC-related surveys and strategy making	100	
Republic of Moldova	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	150	2.7
Republic of Moldova	UNDP	PHA	CFC	Terminal phase-out management plan	164	5.0
Saint Lucia	Canada	PHA	CFC	Terminal phase-out management plan	55	
Saint Vincent and the Grenadines	UNDP	PHA	CFC	CFC phase-out plan	23	0.3
Saint Vincent and the Grenadines	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	16	
Senegal	Italy	PHA	CFC	CFC phase-out plan	153	8.9
Serbia	UNIDO	PHA	CFC	CFC phase-out plan	208	8.5
Serbia	Italy	TAS	SEV	Solvent training and awareness workshop	40	
Sierra Leone	UNEP	PRP	HCFC	HCFC phase-out management plan (preparation)	90	
Sierra Leone	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	147	2.9
Sierra Leone	UNDP	PHA	CFC	Terminal phase-out management plan	140	2.9
Solomon Islands	UNEP	INS	CFC	Institutional strengthening	60	
Sudan	UNIDO	PHA	CFC	ODS phase-out plan	215	38.1
Suriname	UNDP	PHA	CFC	Terminal phase-out management plan	93	0.1
Swaziland	UNEP	PRP	HCFC	HCFC phase-out management plan (preparation)	90	
Swaziland	UNEP	INS	CFC	Institutional strengthening	60	
Swaziland	UNDP	PHA	CFC	Terminal phase-out management plan	93	0.1
Syrian Arab Republic	UNIDO	INS	CFC	Institutional strengthening	219	0.0
Syrian Arab Republic	UNIDO	PHA	CFC	ODS phase-out plan	183	112.4
Thailand	IBRD	PHA	MBR	Fumigants phase-out plan	1,013	79.0
The Former Yugoslav Republic of Macedonia	UNIDO	PHA	CFC	CFC phase-out plan	16	2.7
Togo	UNEP	PRP	HCFC	HCFC phase-out management plan (preparation)	90	
Tonga	UNEP	INS	CFC	Institutional strengthening	60	
Trinidad and Tobago	UNDP	INS	CFC	Several Ozone Unit support	65	
Tunisia	IBRD	PHA	CFC	Terminal phase-out management plan	371	91.0
Tunisia	IBRD	PHA	HAL	Terminal phase-out management plan		13.0
Turkey	IBRD	PHA	CFC	Refrigeration phase-out plan	30	0.0
Turkey	IBRD	INS	CFC	Renewal of institutional strengthening	280	0.0
Tuvalu	UNEP	INS	CFC	Institutional strengthening	60	
Uganda	UNEP	PRP	HCFC	HCFC phase-out management plan (preparation)	90	
Uganda	UNEP	INS	CFC	Institutional strengthening	60	

Country	Agency	Type	Chemical	Sector / Sub-Sector	Value (\$000) in 2008	ODP in 2008
Uruguay	UNDP	PHA	CFC	CFC phase-out plan	52	4.3
Uruguay	Canada	PHA	CFC	Terminal phase-out management plan	47	
Venezuela (Bolivarian Republic of)	UNIDO	INV	CFC	NPP fourth tranche	690	435.0
Venezuela (Bolivarian Republic of)	UNDP	INS	CFC	Several Ozone Unit support	307	24.0
Vietnam	IBRD	PHA	MBR	Methyl bromide phase-out plan	699	0.0
Yemen	UNEP	INS	CFC	Institutional strengthening	170	
Zambia	UNEP	PRP	HCFC	HCFC phase-out management plan (preparation)	90	
Zambia	UNEP	INS	CFC	Institutional strengthening	66	
Zambia	UNEP	PHA	CFC	Terminal phase-out management plan (implementation)	53	4.1
Zimbabwe	Germany	TAS	HCFC	HCFC management plan	20	

Annex II

REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE

Country	Agency	Type	Chemical	Sector / Sub-Sector	Value (\$000) in 2008	ODP in 2008
Albania	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Armenia	UNEP	INS	CFC	Institutional strengthening	150	
Bangladesh	UNEP	TAS	CFC	ARS/Technical assistance/support	400	
Bolivia	UNDP	TAS	CFC	MDI transition strategy	33	
Bosnia and Herzegovina	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Chile	UNDP	TAS	CFC	MDI transition strategy	33	
Colombia	UNDP	INV	CFC	MDI investment project	185	5.0
Croatia	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Dominican Republic	UNDP	TAS	CFC	MDI transition strategy	33	
East Timor	UNEP	PRP	CFC	Country programme preparation	68	
East Timor	UNEP	PHA	CFC	Refrigeration training programme/workshop	232	
Egypt	UNIDO	PHA	MBR	Fumigants phase-out plan	2,429	190.4
Ghana	UNDP	TAS	CFC	MDI transition strategy	33	
Global	UNEP	TRA	SEV	Technical assistance/workshop	77	
India	UNDP	INV	CFC	MDI investment project	3,200	79.4
India	UNEP	TAS	CFC	MDI transitional strategy	400	
India	Italy	INV	CFC	MDI investment project	2,000	50.0
Iraq	UNEP	PRP	CFC	Country programme preparation	80	
Jordan	UNIDO	TAS	CFC	MDI phase-out plan	218	5.0
Jordan	UNIDO	PRP	CFC	MDI project preparation	32	0.0
Kuwait	UNIDO	TAS	HAL	Halon technical assistance	247	3.0
Lebanon	UNDP	TAS	CFC	MDI transition strategy	33	
Libyan Arab Jamahiriya	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Morocco	Italy	PHA	MBR	Fumigant phase-out plan	573	52.0
Morocco	UNIDO	TAS	HAL	Halon technical assistance	71	7.0
Morocco	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Nigeria	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Oman	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Pakistan	UNDP	INV	CFC	MDI investment and strategy project	1,009	27.3
Pakistan	UNEP	PRP	CFC	MDI transitional strategy preparation	30	
Panama	UNDP	TAS	CFC	MDI transition strategy	33	
Region: AFR	UNEP	TAS	SEV	Technical assistance/support	300	
Region: ASP	UNEP	TAS	SEV	Technical assistance/support	150	
Region: ASP	UNEP	TAS	SEV	Technical assistance/support	300	
Region: LAC	Canada	TAS	SEV	Enforcement Network	57	
Region: LAC	UNIDO	TAS	MBR	Technical assistance to countries with reschedule phase out: Argentina and Uruguay	218	0.0
Serbia	Italy	TAS	MBR	Fumigants technical assistance	50	
Serbia	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Sudan	UNIDO	TAS	MBR	Fumigants technical assistance	63	2.4
Sudan	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
The Former Yugoslav Republic of Macedonia	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Trinidad and Tobago	UNEP	TAS	MBR	Technical assistance/support	90	
Tunisia	UNIDO	TAS	CFC	MDI transitional strategy	33	0.0
Turkmenistan	UNIDO	INV	MBR	Fumigants phase-out plan	218	14.5
Venezuela (Bolivarian Republic of)	UNIDO	PHA	CFC	MDI phase-out plan	500	20.0
Yemen	Germany	PHA	MBR	Methyl bromide phase-out	50	