UNITED
NATIONS

EP

United Nations
Environment
Programme

EXECUTIVE COMMITTEE OF

THE MULTILATERAL FUND FOR THE

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/62/6
22 October 2010

ORIGINAL: ENGLISH

IMPLEMENTATION OF THE MONTREAL PROTOCOL

Sixty-second Meeting
Montreal, 29 November - 3 December 2010

STATUS OF IMPLEMENTATION OF DELAYED PROJECTS AND PROSPECTS OF
ARTICLE 5 COUNTRIES IN ACHIEVING COMPLIANCE WITH THE NEXT
CONTROL MEASURES OF THE MONTREAL PROTOCOL

Pre-session documents of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol are
without prejudice to any decision that the Executive Committee might take following issuance of the document.




UNEP/OzL.Pro/ExCom/62/6

EXECUTIVE SUMMARY

o All countries that are at risk of not meeting the interim reductions or have remaining consumption
prior to the 2010 CFC/CTC phase-out, and consumption of methyl chloroform (TCA) or methyl
bromide (MB) prior to the 2015 phase-out, have either projects approved to meet those targets,
activities in the 2010-2014 business plans that would contribute to achieving them, or activities that
had been conducted under the Global Environment Facility (GEF), except:

0 Ecuador for carbon tetrachloride (CTC) where it is in compliance but has remaining CTC
consumption of 0.1 ODP tonnes;

e Latest consumption data indicate that 69 countries (54 with 2009 data and 15 with 2008 data)
continued to have CFC consumption, but 74 reported zero level and four reported negative
consumption;

e Latest consumption data, however, indicated that most countries have zero consumption of the
remaining substances (excluding HCFCs) with only six countries reporting halon consumption (three
with 2008 data); 32 countries reporting methyl bromide (MB) consumption (two with 2008 data);
12 reporting CTC consumption; and two countries exceeding the 70 per cent TCA target for 2010;

e All countries with possible compliance issues have been considered by the Implementation
Committee in 2010 excluding countries that had not submitted 2009 Article 7 data;

o Data on the implementation of country programmes (CPs) indicate that:

o All countries did provide data according to the new format approved over five years ago, but only
seven countries submitted data using the web-based system for 2009;

0 From an estimated total remaining ODS consumption of 1,629 ODP tonnes in 2009 in
A5 countries, excluding HCFCs, about 1,102.3 ODP tonnes (including A7 data for the four
countries that have not reported CP data) remain to be considered for action by the Executive
Committee;

0 Most of the 1,102.3 ODP tonnes of remaining consumption is for MB (1,102.2 ODP tonnes)
followed by CTC (0.1 ODP tonnes);

0 A total of 473,715 metric tonnes (31,950 ODP tonnes) of HCFC consumption was reported in CP
data. For the 126 countries reporting 2008 and 2009 data, HCFC consumption increased by
14.5 per cent;

o0 Of the countries reporting information on licensing systems, 133 out of the 144 countries with
reporting requirements reported them as being operational (104 of the 107 countries that reported
2009 data had operational licensing systems with 94.2 percent of them functioning
‘satisfactorily’ or ‘very well’);

0 In most countries, the price of CFC-11 and CFC-12 (although higher than that of 2005) and of
several alternatives is decreasing.

o Of the 34 projects with implementation delays, three have been completed, five projects where there
has been either progress from one milestone to another, two projects for which no progress is being
reported for the first time and 21 that are recommended for continued monitoring. Delay Reports have
not been received from Israel, Portugal and Spain;

e An additional report was recommended for 34 projects for which status reports were to be presented
to the current meeting as well as additional reports on 62 HCFC phase-out management plan (HPMP)
preparation activities;
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Additional information on HCFC activities approved to-date and submissions to the 62" Meeting, the
tonnage associated with these activities, and control measures addressed by these activities have been
included in Annex I, Appendix VI;

All countries have received HPMP preparation funds and all HPMPs are expected to be submitted
during the current triennium (2009-2011) except for Somalia that is forecast for the first meeting
(ExCom 66) of the next triennium. Ninety-one HCFC activities resulting from preparation already
approved are due for submission to the 63 Meeting, 68 to the 64™ Meeting, and 12 to the
65" Meeting. Twenty-two additional HCFC activities did not have a planned submission date.
HPMPs have been delayed on average by 12 months and many have not yet completed their HCFC
surveys;

Of the 125 countries that have received HPMP project preparation, 86 countries have taken the 2007
control measure adjustment for HCFCs into consideration and the remaining countries will do so in
2011 when the baselines are known.



UNEP/OzL.Pro/ExCom/62/6

Introduction

1. This document consists of six parts:

@ Part | has been prepared in response to decisions 32/76(b) and 46/4, which requested the
Secretariat to prepare an update for each Meeting of the Executive Committee on the
status of compliance of A5 countries that are subject to the Montreal Protocol’s control
measures.

(b) Part Il contains information on those A5 countries that are subject to decisions of the
Parties and recommendations of the Implementation Committee on compliance.

(©) Part 11l presents data on the implementation of CPs, including an analysis of the ozone
depleting substances (ODS) consumption data, by sector. It also contains a section that
addresses the characteristics of national ODS phase-out programmes.

(d) Part 1V presents the results of the progress made to achieve compliance, including
information on projects with implementation delays.

(e Part V presents the status of HPMP development.

()] Part VI presents the status of addressing HCFC control measures adopted in 2007 in
licensing systems.

2. The analysis performed and the conclusions reached in this document are without prejudice to the
status of compliance determined by the Meeting of the Parties, which is the only body empowered to
assess such status. Data reported pursuant to A7 of the Protocol are used exclusively to determine a
country’s status of compliance on an annual basis. The analysis in this document uses a mix of data
reported to the Fund Secretariat on CP implementation for various compliance periods and A7 data.
Therefore, this document does not determine compliance per se. Rather, it assesses the prospects of
Ab5 countries in their efforts to comply with one or more of the control measures in the Montreal Protocol.
Its main purpose is to identify ODS yet to be addressed by actions supported by the Multilateral Fund.

PART I: STATUS OF, AND PROSPECTS FOR, COMPLIANCE (BASED ON LATEST
AVAILABLE DATA)

3. This section presents the results of the analysis of the status of compliance with control measures
for the final phase-out of CFCs, halon, and CTC by 2010, and 2015 for MB and TCA.' The analysis
assumes that the latest consumption reported under A7 or in CP data has taken into account the phase-out
from completed projects approved by the Executive Committee. Since the inception of the Multilateral
Fund, up to December 2009 229,821 ODP tonnes of consumption and 195,848 ODP tonnes of production
had been phased out from completed projects.

4. The completed projects were valued at US $1.92 billion out of an approved total of approximately
US $2.27 billion. A detailed description of the methodology used in the analysis is provided in document
UNEP/OzL .Pro/ExCom/37/18, which was presented at the 37" Meeting of the Executive Committee.

! No projects have been identified that address Annex B-1 substances; the Executive Committee has neither
considered nor funded projects that address these substances that are subject to the 85 per cent baseline reduction
starting in 2007.
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5. The analysis used the latest available data. As of 7 October 2010, 119 A5 countries out of 147
had reported 2009 data pursuant to A7 (compared to 103 in September 2009). As of 14 October 2010, an
additional 8 countries reported to the Fund Secretariat 2009 data only on progress in the implementation
of the country programmes (decision 17/34). For countries that had not submitted 2009 data, the latest
consumption data available was used in the analysis. This involved using 2008 A7 data for 20 countries.
The analysis assumes that the latest reported levels of ODS consumption excluding HCFCs have not
increased, although this might not be true for some 20 countries for which 2009 data was not available,
and which might not be in compliance.

6. The bilateral and multilateral implementing agencies submitted annual progress reports to the
61% Meeting of the Executive Committee, which contained data on the status of implementation of all
activities and projects approved by the Committee up to the end of 2009. Data on potential approvals in
2010 have been taken from the Consolidated Revised Business Plan for the Years 2010-2014
(UNEP/OzL.Pro/ExCom/61/7), as approved at the 61 Meeting.

7. The Fund Secretariat will continue to synthesize all of the data that was included in previous
versions of the reports on the status of, and prospects for, compliance, which have been used by the Fund
Secretariat for analytical purposes. These data are available upon request.

PRODUCTION SECTOR

8. Of the seven?® A5 countries with CFC production facilities, the Governments of Argentina, China,
India, the Democratic People’s Republic of Korea, Mexico and the Bolivarian Republic of Venezuela
have agreements in place for scheduled reductions. The Government of Brazil indicated that it has phased
out its production of CFCs on its own. For halon production, the Government of China has an agreement
in place and the Government of India received a one-time grant for the closure of its halon production
facilities.

9. Four countries (Brazil, China, India and the Democratic People’s Republic of Korea) have a CTC
production baseline. Projects for the complete phase-out of CTC in the production and consumption
sectors in three countries (China, the Democratic People’s Republic of Korea and India) have been
approved by the Executive Committee. A CTC process agent sector project was approved for Brazil at the
54™ Meeting. TCA production closure projects were only approved for China.

10. MB production closure projects were approved for China, which was the only one of two
Ab5 countries with MB production facilities. The second is the Republic of Korea, which has not sought
Fund assistance.

11. At its 55" Meeting in July 2008, the Executive Committee approved project preparation for the
HCFC production sector in China (CPR/PHA/55/PRP/467). At its 59" Meeting in November 2009, the
Committee invited eligible countries ready to proceed with the phase-out of HCFC production to submit a
request for auditing of their HCFC plans (decision 59/44(c)(ii)). The World Bank has submitted a request
for a technical audit on behalf of the Government of China to the current meeting. Action on the technical
audit is pending receipt of the required preliminary data, as of this writing.

CONSUMPTION SECTOR

12. This section presents a summary of the results of a detailed analysis of the extent to which
countries appear to be in non-compliance or are at risk of non-compliance. The summary is based on data

2 Although Romania received funding for production and consumption phase-out, it is not included since it has been
reclassified as a non-Article 5 country as of 1 January 2008.
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included in Annex |, which contains detailed information for each country, presented by substance.
Annex | also indicates whether countries have received all of the assistance expected to be provided by
the Multilateral Fund.

13. Information has been included in the assessment of compliance in Annex | on when the activity
enabling compliance was approved and whether the country has reported the establishment of a licensing
system. This information should further enable the Executive Committee to assess the prospects of
compliance for countries because the approval date indicates how long the project or agreement has been
under implementation. Further, the information on the establishment of a licensing system indicates that
controls exist to enable future compliance, regardless of the level of current consumption. The
information on project approval is taken from the Inventory on Approved Projects. The data on the
establishment of licensing systems has been provided by the Ozone Secretariat as at 5 October 2010.

CFCs

14. A summary of the status of countries with respect to compliance with controls on CFCs is
presented in Table 1. Table 1 indicates the type of data reported and includes countries grouped into two
categories: (i) those whose latest consumption exceeds the 85 per cent reduction target of 2007 that
applies until December 2009; and (ii) those whose latest consumption exceeds the 2010 100 per cent
phase-out target.

Tablel

CFC CONTROL MEASURES:
SUMMARY OF NON-COMPLIANCE OR AT RISK OF NON-COMPLIANCE

Data Countries whose latest consumption exceeds the Countries whose latest
85 per cent reduction target of 2007 consumption exceeds the 2010
100% phase-out target

Latest consumption 2 countries (Bangladesh and Iraq; Bangladesh was 69 countries
in compliance with its Action Plan for 2009).

2009 Data (A7 or CP) | 2 countries (Bangladesh and Iraq; Bangladesh was | 54 countries
in compliance with its Action Plan for 2009).

15. All of the countries whose latest consumption exceeds their control measures or that are
considered to be at risk of non-compliance have either received support from the Multilateral Fund or
have activities planned in the 2010-2014 business plans of the agencies, except for Angola, Ethiopia,
Somalia and Timor-Leste. The CFC terminal phase-out management plan (TPMP) for these countries will
be integrated into HPMPs according to decision 60/5(d).

Halons

16. A summary of the status of countries with respect to compliance with controls on halons is
presented in Table 2. Seventy-five countries have reported no consumption of halons between 1995 and
2009. Sixty-one countries have received support for halon banking activities or phase-out agreements,
which includes countries participating in regional halon banks. Table 2 presents the type of data reported
and includes countries, which have been grouped into the following two categories: (i) those whose latest
consumption exceeds the 50 per cent reduction target of 2005 that applies until December 2009; and (ii)
those whose latest consumption exceeds the 2010 100 per cent phase-out target.
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Table 2

HALON CONTROL MEASURES:
SUMMARY OF NON-COMPLIANCE OR AT RISK OF NON-COMPLIANCE

Data Countries whose latest consumption Countries whose latest
exceeds the 50 per cent reduction consumption exceeds the 2010
target for halons of 2005 100% phase-out target
Latest consumption None 6 countries
2009 Data (A7 or CP) None 3 countries

Methyl bromide

17. Table 3 presents a summary of countries’ compliance with MB control measures (excluding
quarantine and pre-shipment). All of the 144 A5 countries that have ratified the Copenhagen Amendment
have reported complete baseline data. The three A5 countries that have not ratified the Copenhagen
Amendment are: Angola, Guinea and Nepal. Of the 144 countries that have ratified the Copenhagen
Amendment, 57 reported zero for both the baseline consumption and the latest consumption. Ninety-nine
Ab5 countries have received support from the Multilateral Fund for MB phase-out activities and/or
projects. Table 3 presents the type of data reported and includes countries, which have been grouped into
the following two categories: (i) those whose latest consumption exceeds the 20 per cent reduction target
of 2005 that applies until December 2014; and (ii) those whose latest consumption is above the 2015
100 per cent phase-out target.

Table 3

METHYL BROMIDE CONTROL MEASURES:
SUMMARY OF NON-COMPLIANCE OR AT RISK OF NON-COMPLIANCE*

Data Countries whose latest Countries whose latest
consumption exceeds the 20 per consumption is above the
cent MB reduction target of 2005 | 2015 100% phase-out target
Latest consumption Turkmenistan 32 countries
2009 data (A7 or CP) Turkmenistan 30 countries

* This table refers to 145 A5 countries with baseline and latest consumption data reported.

18. Turkmenistan is the only country whose latest consumption exceeds its 2005 control measures.
Turkmenistan has approved projects that will lead to complete phase-out of methyl bromide.

Carbon tetrachloride

19. Table 4 presents a summary of countries’ compliance with the CTC control measures. The data
summarized exclude feedstock and do not differentiate by specific end use (such as solvents and process
agents). Of the 146 countries with reported baseline data, 90 reported zero both for the baseline and the
latest consumption. Table 4 presents the type of data reported and identifies countries that have been
grouped into the following two categories: (i) those whose latest consumption exceeds the 85 per cent
reduction target of 2005 that applies until December 2009; and (ii) those whose latest consumption
exceeds the 2010 100 per cent phase-out target.
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Table 4

CARBON TETRACHLORIDE CONTROL MEASURES:
SUMMARY OF NON-COMPLIANCE OR AT RISK OF NON-COMPLIANCE

Data Countries whose latest consumption Countries whose latest
exceeds the 85 per cent reduction target consumption exceeds the 2010
of 2005 100% phase-out target
Latest consumption Ecuador 12 countries
2009 data (A7 or CP) | Ecuador 12 countries
20. All of the countries whose latest consumption exceeds their control measures or that are

considered to be at risk of non-compliance have received support from the Multilateral Fund, except
Ecuador. Ecuador is the only country that may not need additional assistance to meet 100 per cent
reduction target for CTC. The World Bank looked into the possibility of a project but found that all CTC
imports were due to laboratory uses.

Methyl chloroform

21. Table 5 presents a summary of countries’ compliance with the TCA control measures. Of the
146 countries that have reported baseline data, 103 reported zero both for the baseline and the latest
consumption. Table 5 presents the type of data reported and indicates countries, which have been grouped
into the following three categories: (i) those whose latest consumption exceeds the 30 per cent reduction
target of 2005 that applies until December 2009; (ii) those whose latest consumption exceeds the 70 per
cent reduction target of 2010; and (iii) those whose latest consumption is above the 2015 100 per cent
phase-out target.

Table 5

METHYL CHLOROFORM CONTROL MEASURES:
SUMMARY OF NON-COMPLIANCE OR AT RISK OF NON-COMPLIANCE

Data Countries whose latest Countries whose latest Countries whose latest
consumption exceeds consumption exceeds the consumption is above the
the 30 per cent TCA 70 per cent TCA reduction 100 per cent TCA reduction

reduction target of 2005 target of 2010 target of 2015
Latest consumption None 2 countries (Bangladesh and 8 countries

Republic of Korea (the)).
(Bangladesh was in compliance
with its Action Plan for 2009).

2009 data (A7 or CP) | None 2 countries (Bangladesh and 8 countries

Republic of Korea (the)).
(Bangladesh was in compliance
with its Action Plan for 2009).

22, All of the countries whose latest consumption exceeds their control measures or that are
considered to be at risk of non-compliance have received support from the Multilateral Fund, except for
the Republic of Korea. The Republic of Korea has agreed not to receive funding from the Multilateral
Fund.

HCFCs

23. Appendix VI of Annex | includes an analysis of the latest consumption data on HCFCs and
indicates whether the country had received HPMP preparation funding, the number of investment projects

8
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approved, the number of demonstration projects approved, total phase-out approved in ODP tonnes and
activities planned in the 2010 business plans.

24, The remarks column has been modified into new columns indicating HPMPs approved to-date
and those submitted to the 62" Meeting and the duration covered by the HPMP (such as, HPMP approved
to achieve the 10 per cent reduction in 2015 or to achieve the 35 per cent reduction in 2020). The
Executive Committee has approved 5 HPMPs to-date, with two addressing control measures to 2020, and
three for total HCFC phase-out. As of 18 October 2010, 22 HPMPs have been submitted to the
62" Meeting. If approved, the total number of HPMPs being implemented following the 62™ Meeting
would be for 22 countries, including seven countries addressing the control measures for 2015, one
country addressing the 2020 control measure by 2017, eleven addressing control measures for 2020 and
three total phase-out. Forty individual one-off investment/demonstration/technical assistance projects
were also submitted. If approved, these investment projects would address the 2015 reduction in an
additional 17 countries.

25. The baseline data for HCFCs will not be available until 2011 when both of the baseline years
(2009 and 2010) will have been reported. 127 Article 5 countries have reported 2009 data as at
14 October 2010 including 8 countries that have not reported Article 7 data but have only reported
CP data.

26. All countries have received HPMP preparation projects except the Republic of Korea, Singapore
and the United Arab Emirates. These countries had agreed not to receive funding from the Multilateral
Fund. Three countries that have received HPMP preparation (Angola, Guinea and Nepal) have not
ratified the Copenhagen Amendment. Ratification of the Copenhagen Amendment is a pre-requisite for
funding HPMPs.

PART Il: STATUS OF IMPLEMENTATION IN COUNTRIES SUBJECT TO DECISIONS OF
THE PARTIES ON COMPLIANCE AND THOSE AT RISK OF NON-COMPLIANCE

217. This section addresses A5 countries that are subject to decisions on compliance. All countries
have provided the required information for their action plans. Twenty-eight countries had not provided
Acrticle 7 data as at 7 October 2010. These countries will be subject to a decision of the Parties on data
reporting since all Article 7 data are due by 30 September of each year.

PART I1l: DATA ON THE IMPLEMENTATION OF COUNTRY PROGRAMMES

28. Part 11l contains data on the implementation of CPs, which are submitted to the Fund Secretariat
by 1 May of each year and include ODS consumption, by sector. This section also presents additional
information on the characteristics of a country’s ODS phase-out programme. The format for country
programme data reporting was approved at the 35" Meeting of the Executive Committee in
decision 35/58 (e).

ODS CONSUMPTION DATA BY SECTOR EXCEPT HCFCs

29. The database for the CP data is available on the Fund Secretariat’s web site
(www.multilateralfund.org) in the spreadsheet programme, Microsoft Excel 2002.

30. As of 14 October 2010 the Secretariat had received reports on the implementation of CPs for
2009 from 107 of the 144 countries required to submit such reports, for 2008 from 32 countries and for
2007 from one country. The following countries have never reported CP data: Equatorial Guinea, Eritrea
and South Africa. Timor-Leste has not reported CP data as it has only recently ratified the Protocol, but
the other countries all ratified in 2007 or before. Equatorial Guinea did not receive assistance until
July 2006. South Africa is eligible to receive assistance from the Multilateral Fund for HCFCs only. It

9
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should be noted that renewal of institutional strengthening (IS) projects is contingent upon receiving such
data. Moreover CP implementation data must be submitted in advance of the last meeting of the year and
subsequent meetings as a pre-condition for the approval and release of funding for projects. All of the
countries requesting projects for consideration at the 62" Meeting submitted 2009 CP data, pursuant to
decision 52/5, except for Cote D’lvoire, India, Swaziland and Yemen.

31. Although the consumption levels recorded are from different years and may not necessarily
correspond to the A7 data reported, the CP data provides the most recent sectoral assessment by country,
and on a global basis. These data should assist the A5 countries concerned and the Executive Committee
to assess what remains to be phased out on a sectoral basis.

32. Table 6 presents the total remaining ODS consumption to be phased out by sector, taking into
account projects that have been approved but are not yet implemented. It also includes total consumption
phase-out from approved projects that have not been completed, and the percentage of the balance to be
phased out (by sector).

Table 6

TOTAL REMAINING ODS CONSUMPTION BY SECTOR

Sector Total latest Percentage of | Total phase-out | Balance to Percentage of
consumption total latest approved but not | be phased balance to total
consumption completed out latest consumption

Aerosol 43.3 0.54% 485.1 * N/A
Foam 152.1 1.89% 55.4 96.7 63.58%
Fumigant 2,610.5 32.49% 1,385.4 1,225.1 46.93%
Halon 1,037.2 12.91% 482.7 554.5 53.47%
Lab Use 93.6 1.17% 0.0 93.6 100.00%
MDI 1,177.7 14.66% 1,524.4 * N/A
Process agent 1.2 0.01% 13,483.0 * N/A
Refrigeration 2,539.9 31.61% 3,497.5 * N/A
Solvent 376.5 4.69% 147.8 228.7 60.75%
Sterilant 0.0 0.00% 0.0 0.0 N/A
Tobacco 3.2 0.04% 0.0 3.2 100.00%
Total 8,035.3 100.00% 21,061.2 2,201.9 27.40%

* More phase-out approved than latest consumption.

33. The total ODS phase-out approved but not implemented (Table 6) does not include that approved

in principle for multi-year agreements (MY As) or the phase-out level that is expected to result from the
implementation of refrigerant management plans (RMPs) and halon banking. In addition to the phase-out
already being funded, the Executive Committee has approved, in principle, sectoral and national
phase-out projects for which annual tranches are released on the basis of achieved scheduled reductions.

34. The phase-out from future annual tranches will address a significant amount of the remaining
consumption identified in Table 6. Moreover, RMPs for low-volume-consuming (LVC) countries account
for 85 per cent of the baseline consumption of these countries and TPMPs account for the remaining
baseline. However, the data in the projects that have been approved but are not yet implemented do not
account for all of this tonnage. In addition, the approved but unimplemented ODS phase-out in Table 6
does not include some halon consumption for countries that have already received a halon banking
project.

10
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35. Table 7 presents the remaining consumption, by substance, which has not yet been addressed by
the Executive Committee after taking into account MYAs, TPMPs, RMPs for LVVC countries, and halon
banking.

Table 7

TOTAL REMAINING ODS CONSUMPTION BY SUBSTANCE BASED ON CP DATA

(AFTER TAKING INTO ACCOUNT THE PHASE-OUT REPRESENTED BY RMPs FOR
LVC COUNTRIES, HALON BANKING, TOTAL PHASE-OUT PROJECTS, AND MYAs THAT
ARE APPROVED IN PRINCIPLE)

Chemical Remaining ODS consumption
(ODP tonnes)

CFC 0.0*

CTC 0.1

Halons 0.0
MB 1,116.3

TCA 0.0

Total 1,116.4

* According to Decision 60/5(d).

36. The document submitted to the 59™ Meeting of the Executive Committee indicated that there
were 1,574 ODP tonnes remaining to be addressed based on the latest CP data, taking into account
projects that had been approved but not implemented. The reduction of 457.6 ODP tonnes in consumption
is due to the funding approvals at the 59", 60" and 61% Meetings of the Executive Committee and the
updated consumption data received since the document was issued for consideration at the 61° Meeting.
The remaining ODS consumption is based on the 140 A5 countries that reported CP data. The four
countries that have not reported CP data may also seek the Fund’s assistance. Using A7 data for those
four countries, the total amount of remaining ODS consumption still to be addressed (taking into account
the phase-out represented by TPMPs and RMPs for LVC countries, halon banking, total phase-out
projects, and MY As that are approved in principle) appears to be 1,102 ODP tonnes (Table 8). This is a
reduction from the figure of 1,629 ODP tonnes that had been reported to the 59" Meeting.

Table 8

TOTAL REMAINING ODS CONSUMPTION BY SUBSTANCE BASED ON CP AND A7 DATA

(AFTER TAKING INTO ACCOUNT THE PHASE-OUT REPRESENTED BY RMPs FOR
LVC COUNTRIES, HALON BANKING, TOTAL PHASE-OUT PROJECTS, AND MYAs THAT
ARE APPROVED IN PRINCIPLE)

Chemical Remaining ODS consumption
(ODP tonnes)
CFC 0.0*
CTC 0.1
Halons 0.0
MB 1,102.2
TCA 0.0
Total 1,102.3

* According to Decision 60/5(d).

11
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HCFC DATA

37. Table 9 presents the levels of HCFC consumption based on the latest data available. 1t shows that
there are 473,715 metric tonnes (31,950 ODP tonnes) of HCFC consumption consisting primarily of
HCFC-22 (58,5 percent of the total) and HCFC-141b (33 percent of the total).
The 473,715 metric tonnes of HCFCs represents an increase of 51,819 metric tonnes over the amount
reported (421,896 metric tonnes) to the 59" Meeting. By comparison, the Fund has phased out
232,317 metric tonnes (250,904 ODP tonnes) of ODS consumption as at 31 December 2009. The level in
this report is based on data from 2009 for 107 countries, from 2008 for 32 countries and from 2007 for
one country. For those countries reporting both 2008 and 2009 data, HCFC consumption increased by
14.5 per cent.

Table 9

LEVELS OF LATEST HCFC CONSUMPTION DATA BY CHEMICAL

Chemical Metric tonnes ODP tonnes Percent of total
HCFC-123 1,267.6 25.4 0.08%
HCFC-124 753.3 16.6 0.05%
HCFC-141b 05,978.2 10,557.6 33.04%
HCFC-141b in Imported Pre-blended Polyol 7,372.5 811.0 2.54%
HCFC-142b 28,337.6 1,841.9 5.77%
HCFC-21 37.2 1.5 0.00%
HCFC-22 339,887.3 18,693.8 58.51%
HCFC-225 5.2 0.4 0.001%
HCFC-225ca 57.2 1.4 0.004%
HCFC-225c¢ch 19.0 0.6 0.002%
Total 473,715.1 31,950.2 100.00%

CHARACTERISTICS OF COUNTRY PROGRAMMES

38. The new CP reporting format adopted in decision 46/39 and revised at the 60" Meeting
(decision 60/4(b)(iv)) provides an opportunity for National Ozone Units (NOUSs) to assess the prospects
for compliance from both a quantitative and qualitative perspective.

Completeness of the data

39. This is the fifth year of use of the new format for reporting CP data. Although it was revised at
the 60" Meeting for HCFCs, all of the 107 countries provided 2009 data using the earlier approved new
format; but only 77 countries used the revised format approved at the 60" Meeting. Nevertheless, most of
the data provided in the new format were incomplete for the three main sections: qualitative, quantitative
and regulatory. Only five countries, the Bahamas, Cameroon, Egypt, Malaysia and Zimbabwe provided
all the information for all three sections. Only seven countries submitted 2009 data using the web-based
system, which was initiated on 25 April 2007.

40. Only 107 of the required 144 countries provided 2009 CP data in time for analysis in this

document. All countries that submitted requests for funding to the 62" Meeting also submitted 2009 CP
data, except for Cote D’lvoire, India, Swaziland and Yemen.

12
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Summary of data

All ODS except HCFCs

41. Eighty-seven of the 102 reporting countries with RMPs/national phase-out plans (NPPs)/TPMPs
either indicated progress or had completed the implementation of their RMPS/NPPs/TPMPs. Including
those countries that reported data prior to 2009, 111 out of 136 countries showed progress or completed
the implementation of their RMPs/NPPs/TPMPs.

42. Including in those countries that reported data prior to 2009, a total of 14,216 recovery machines
and 6,047 recycling machines are operational. Of those countries employing recovery and recycling
(R&R) machines, 67.4 per cent reported that the machines had been functioning ‘satisfactorily’ or ‘very
well’. A total of 251.6 ODP tonnes of CFC-11 has been recovered of which 245.7 ODP tonnes were
reused, and a total of 4,213 ODP tonnes of CFC-12 have been recovered of which 2,418 ODP tonnes
were reused. Data are not collected for the other ODS. Latest data reported for 2006-2009, taken
together with that from previous years’ reports, indicate that a total of 91,923 refrigeration servicing
technicians have been trained, 68,468 have been certified, and 4,377 refrigeration technician trainers have
been trained.

43. One-hundred and thirty-three of the 144 countries with reporting requirements have reported
operational licensing systems (104 of the 107 countries that reported 2009 data had operational licensing
systems with 94.2 per cent of them functioning ‘satisfactorily’ or ‘very well’). One-hundred and
twenty-one of the 141 countries that reported data (including data from previous years’ reports) indicated
that they had quota systems in place. In addition, 129 countries advised that importer registration was a
requirement. A total of 16,765 customs officers have been reported as having been trained. It is not clear
whether this is annual or cumulative data.

Price data for CFCs and HCFCs and their alternatives

44, The costs of some ODS and substitutes have been summarized in Table 10.
Table 10

AVERAGE PRICE OF CFCs AND HCFCs AND THEIR ALTERNATIVES

OoDS Average | Average | Average | Average | Average [Number of|Number of Range (US$/kg) Number| Data excluded*
price/ Price/ Price/ Price/ Price/ countries | countries (2009 Report) of from the calculation
kilogram | kilogram | kilogram | kilogram | kilogram where where countries of the average
(US$/kg) | (US$/Kkg) | (US$/kg) | (US$/Kg) | (US$/Kg) prices prices reporting]  (US$/kg.) (2009
(2005 per | (2006 per | (2007 per | (2008 per (2009 increased | decreased non-zero Report)
Report to | Report to | Report to | Reportto | Report) data for
50" 54" 57" 60™ 2009
Meeting) | Meeting) | Meeting) | Meeting)
CFC-11 $7.09 $9.67 $10.65 $11.42 $9.81 8 5 $2.48 (China) 22 $1.58 (Algeria),
to $20.00 (Argentina) $40.70 (Brazil)
CFC-12 $8.98 $10.95 $12.81 $11.52 $10.35 23 14 $1.50 (Palau) 55 $0.08 (Zambia),
to $28.00 (Benin) $29.75 (Belize)
CFC-113 $9.02 $19.41 $19.00 $16.52 $9.91 N/A 2 $3.06 (China) 6 $219.07 (Serbia),
to $20.38 (Algeria) $266.00 (Argentina)
CFC-114 $9.98 $17.37 $18.92 $16.31 $6.35 N/A N/A $1.69 (Algeria) 2 None
to $11.00 (Malaysia)
CFC-115 $10.94 $12.41 $11.97 $8.82 $11.62 N/A 1 $10.37 (China) 3 None
to $13.50 (Chad)
Cyclopentane N/A N/A $4.03 $1.91 $3.74 N/A N/A $3.30 (Armenia) 3 None
to $4.05 (Argentina)
HCFC-123 N/A N/A N/A N/A $9.09 N/A N/A $4.40 (China) 9 $25.00 (Samoa)
to $18.00 (Venezuela
(Bolivarian Republic of))
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OoDS Average | Average | Average | Average | Average [Number of|Number of Range (US$/kg) Number| Data excluded*
price/ Price/ Price/ Price/ Price/ countries | countries (2009 Report) of from the calculation
kilogram | kilogram | kilogram | kilogram | kilogram where where countries of the average
(US$/kg) | (US$/Kkg) | (US$/kg) | (US$/Kg) | (US$/Kg) prices prices reporting]  (US$/kg.) (2009
(2005 per | (2006 per | (2007 per | (2008 per (2009 increased | decreased non-zero Report)
Report to | Report to | Report to | Reportto | Report) data for
50" 54 57" 60" 2009
Meeting) | Meeting) | Meeting) | Meeting)
HCFC-124 N/A N/A N/A N/A $12.73 N/A N/A $6.10 (China) 6 $23.00 (Venezuela
to $22.57 (Samoa) (Bolivarian
Republic of))
HCFC-133 N/A N/A N/A N/A $19.25 N/A N/A $19.25 (Samoa) 1 None
HCFC-141b N/A N/A $3.87 $6.66 $5.04 5 14 $1.35 (Algeria) 33 $1.27 (China),
to $11.66 (Peru) $11.75 (Belize)
HCFC-141b in N/A N/A N/A N/A $3.92 N/A N/A $2.50 (Lebanon) 5 $1.50 (Viet Nam)
Imported Pre- to $5.84 (Philippines (the)) $6.40 (Kyrgyzstan)
blended Polyol
HCFC-142b N/A N/A $5.46 $6.59 $8.28 N/A 3 $4.00 (Argentina) 7 $1.71 (China)
to $15.90 (Samoa) $20.00 (Georgia)
HCFC-22 $5.41 $6.52 $7.21 $7.75 $6.59 40 32 $1.00 (Palau) 101 $0.04 (Zambia),
to0 $25.00 (Lesotho) $48.67 (Tonga)
HCFC-225 N/A N/A N/A N/A $9.00 N/A N/A $9.00 (Malaysia) 1 None
HCFC-225ca N/A N/A N/A N/A $32.22 N/A N/A $32.22 (Philippines (the)) 1 None
HCFC-225ch N/A N/A N/A N/A $19.11 N/A N/A $6.00 (Albania) 2 None
to $32.22 (Philippines (the))
HFC-134a $12.21 $13.16 $12.44 $11.37 $12.28 39 27 $2.00 (Guyana) 90 $0.12 (Zambia),
to $35.66 (Tonga) $40.00 (Lesotho)
HCFC-227ea N/A N/A $9.32 $12.97 $18.03 1 1 $8.00 (Burkina Faso) 7 $73.33 (Philippines
to $30.30 (Croatia) (the))
HCFC-245fa N/A N/A $7.44 $10.38 $10.11 N/A 1 $9.00 (Malaysia) 4 $25.00 (Indonesia)
to $11.73 (China)
HFC-356mfc N/A N/A $15.52 $10.38 $9.63 N/A N/A $9.00 (Malaysia) 2 None
to $10.26 (China)
Isobutane N/A N/A $14.24 $22.53 $25.93 3 5 $8.00 (Indonesia) 24 $95.53 (Saint Kitts
(HC-600a) to $55.89 (Croatia) and Nevis),
$160.00 (Lesotho)
MDI (foam N/A N/A $3.83 $3.34 $2.59 N/A 2 $2.00 (Indonesia) 5 $6.00 (Cuba)
production) to $3.50 (Morocco)
Methy! formate N/A N/A N/A N/A $5.02 N/A N/A $5.02 (Brazil) 1 None
Pentane N/A N/A $1.40 $6.00 $2.20 N/A N/A $2.20 (Armenia) 1 None
Propane N/A N/A $6.49 $7.88 $22.28 N/A 2 $3.80 (China) 12 $3.11 (Thailand),
(HC-290) to $42.00 (Chad) $97.61 (Saint Kitts
and Nevis)
R-404A N/A N/A $12.44 $16.46 $16.11 21 16 $5.32 (Syrian Arab Republic) 69 $2.35 (Guyana),
to $57.52 (Tonga) $360.00 (Bhutan)
R-406A N/A N/A N/A $7.50 N/A N/A N/A None 0 None
R-407C N/A N/A $14.21 $17.42 $17.03 10 17 $7.50 (Lebanon) 56 $5.75 (The Former
to $55.00 (Comoros (the)) Yugoslav Republic
of Macedonia),
$78.19 (Tonga)
R-410A N/A N/A $14.21 $15.43 $16.38 14 14 $5.62 (Guyana) 61 $5.00 (Palau),
to $45.00 (Burkina Faso) $50.00 (Lesotho)
R-502 $14.20 $16.74 $21.44 $16.97 $15.48 5 1 $8.00 (Malaysia) 20 $6.70 (Lebanon),
to $29.00 (Mauritania) $34.00 (Mali)
R-507A N/A N/A $12.47 $17.69 $17.82 8 3 $8.00 (Malaysia) 32 $5.66 (The Former

to $50.00 (Lesotho)

Yugoslav Republic
of Macedonia),
$77.37 (Croatia)

* All zero $ entries were excluded.

45.

46.

No such data have been provided for halons, MB or CTC.

Table 10 indicates that average prices for CFC-11, CFC-12, CFC-113, CFC-114, HCFC-141b,
HCFC-22, HCFC-245fa, HFC-356mfc, MDI (foam production), Pentane, R-404A, R-407C and R-502
have decreased and that more countries experienced increases in prices than decreases. However,
consistent with 2005, 2006, 2007 and 2008 data, the average prices of substitutes (such as R-502) remain
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higher than those of CFC-11 and CFC-12. Also, HCFC-22, HCFC-141b and HCFC-142b still remain
much less expensive than the relevant CFCs, based on this sample of data.

HCFC

47. This is the first year of use of the revised format to include relevant information on HCFC
phase-out approved at the 60" Meeting (decision 60/4(b)(iv)). Seventy-seven of the 107 countries
provided 2009 data using the revised format with information on HCFC.

48. Thirty-nine of the 70 countries that reported data indicated that they had quota systems in place
and 58 countries advised that importer registration was a requirement. A total of 554.1 ODP tonnes of
HCFC-22 has been recovered of which 512.1 ODP tonnes were reused. A total of 3,646 customs officers
have been reported as having been trained on HCFC.

49. A total of 1,146 recovery machines and 462 recycling machines are operational.
14,045 technicians have been certified, 22,703 technicians have been trained and 1,014 trainers for
technicians have been trained to recover and recycle HCFCs.

PART 1IV: PROJECTS WITH IMPLEMENTATION DELAYS AND SPECIAL STATUS
REPORTS

50. There are 34 ongoing projects that have been classified as projects with implementation delays
and are subject to the Committee’s procedures for project cancellation. Projects with implementation
delays are those: (i) that are expected to be completed more than 12 months late, and/or, (ii) where no
disbursement has been made within 18 months of the project’s approval. The breakdown of projects with
implementation delays, by implementing and bilateral agency, is presented in Table 11 as follows:
UNDP (nine); UNEP (six); UNIDO (five); the World Bank (three); Japan (three), Italy (two), Australia
(one), Canada (one) and France (one). Reports have not been received from Israel (one), Portugal (one)
and Spain (one). Delays are most commonly caused by external factors (6).

Table 11

SUMMARY OF PROGESS FOR PROJECTS WITH IMPLEMENTATION DELAYS

Australia | Canada | France | IBRD | Italy | Japan | UNDP | UNEP | UNIDO | Total

Number of projects reported 1 1 1 3 2 3 9 6 5 31
Number of projects completed 1 2 3
Number of projects with progress 1 3 1 5
Number of projects with some progress 1 1 1 2 3 6 3 4 21
Number of projects with no progress 1 1 2

Progress in resolving causes of delays

51. In their reports, the implementing and bilateral agencies advised that there have been varying

degrees of progress in overcoming delays. Three of the projects listed with delays at the 61* Meeting have
now been completed (Annex I1). Five projects where there has been either progress from one milestone to
another or a resolution of the implementation delay may be removed from future reporting of projects
with implementation delays (Annex I11).

Projects with some progress

52. Twenty-one projects have been classified as showing “some progress”, and the implementing and
bilateral agencies indicated that these would continue to be monitored (Annex V). Notwithstanding
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progress, it should be noted that projects approved over three years ago must continue to be monitored
pursuant to decision 32/4. These projects cannot, therefore, be removed from the list for monitoring prior
to final completion irrespective of the progress that may have been made. They are thus recommended for
continued monitoring.

Projects with no progress - letter of possible cancellation

53. There are two projects that experience no progress since the 61% Meeting (Annex V). Under
existing procedures, the Fund Secretariat will send notices of possible cancellation in respect of these
projects on the basis that it has achieved no progress.

Projects for which additional status reports were requested

54, IS, halon banking, customs training, recovery and recycling, and demonstration projects are not
subject to procedures for project cancellation. Nevertheless, the Executive Committee has decided to
continue to monitor them as appropriate (decision 36/14 (b)). At its 61 Meeting, the Executive
Committee requested 99 additional status reports excluding the additional reports requested for HPMP
development and on licensing systems that are addressed in Parts V and VI respectively of the current
document. Such status reports are needed when there has been no indication of any progress since the last
report and/or where additional impediments to implementation have been reported. Additional status
reports are requested for submission to the 63" Meeting for 34 projects (Annex VI). In addition, UNEP
has requested that IS for Brunei Darussalam (BRU/SEV/43/INS/05) might be considered for possible
cancellation if the project document is not signed by the 63" Meeting with the possibility of resubmission
when the Government is in a position to sign a project document.

PART V: STATUS OF HPMP DEVELOPMENT

55. At its 61° Meeting, the Executive Committee requested additional reports on the status of HPMP
development in the context of its decision on each agency’s progress report. The Secretariat requested
implementing agencies to provide the information on all HPMP preparation for HPMPs and sector
projects concerning the status of surveys, stakeholder workshops, the identification of local institutions,
recruitment of experts, completion of technical inputs and draft documents and the meeting to which the
HPMP would be submitted.

56. The total number of HPMP preparation activities funded by the Executive Committee is 285, of
which 194 activities are expected to be submitted between the 63" and 66™ Meetings of the Committee.
The difference of 91 activities represents those associated with HPMPs already approved or submitted to
the 62" Meeting. Table 12 presents information on the meeting to which the remaining ongoing
preparation projects for HCFC activities are planned for submission.

Table 12

PLANNED SUBMISSION OF HPMP ACTIVITIES BY MEETING NUMBER

Agency 63" Meeting | 64™ Meeting | 65" Meeting | 66™ Meeting | Not Provided Total
UNDP 36 15 1 52
UNEP 20 32 5 57
UNIDO 18 17 5 1 15 56
World Bank 1 4 7 1 13
Bilateral 16 16
TOTAL 91 68 12 1 22 194
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57. As shown in the table, all HPMP activities are planned for submission by the 65" Meeting except
one (HPMP preparation in Somalia due to the political circumstances in the country). This means that all
HPMPs except one are planned for submission in the current triennium (2009-2011).

58. In cases where the project was planned for submission to the 63 Meeting, the Secretariat
attempted to ascertain the likelihood of the submission occurring by considering the status of activities
leading to the submission such as surveys. In general, HPMP preparation was expected to take 12 months.
Based on planned completion dates in the progress reports submitted to the 61° Meeting, 74 of the
285 activities were not delayed. However, 211 activities were delayed by more than one month and on
average 12 months. Agencies were asked to provide reasons for delays. In many cases, one activity may
have had several reasons for delays. Table 13 presents the reasons for delays.

Table 13

REASONS FOR DELAYS IN HPMP PREPARATION ACTIVITIES

Implementing | Absence | Recruit. | Identification Lack of HCFC Focuson | Government | Political
Agency of policies of of local communication survey CFC and changes | instability
and Experts | institutions | with concerned not activities within and/or
guidelines parties completed | completion | Government | security
situations
Bilateral 1 1 3 4 4 2 2
UNDP 61 11 7 5 15 7 7 3
UNEP 4 27 5 1 37 20 9 3
UNIDO 48 13 9 4 14 6 2 2
World Bank 3 1
TOTAL 114 55 24 14 71 35 20 8
59. Most of the reasons for delays (114) were the absence of policies and guidelines followed by the

lack of a completed survey (71). Many of the HPMP preparation activities have not been completed
despite the fact that most were approved at the 55" Meeting in July 2008. Since the completion of the
survey is a key indicator that the HPMP preparation is well underway, the Secretariat is recommending
that the Executive Committee request additional reports on projects at an early stage of implementation
for the projects and reasons specified in Annex VII.

PART VI: STATUS OF ADDRESSING HCFC CONTROL MEASURES ADOPTED IN 2007 IN
LICENSING SYSTEMS

60. The status of licensing systems addressing the HCFC control measures is difficult to assess
because each Party may regard the Montreal Amendment’s requirement for a licensing system in different
ways. Although a Party may have indicated that it had met the requirement of the Amendment, that
requirement may have been achieved by a quota system, a regulation, legislation or a decree. Moreover,
meeting the requirement of the Montreal Amendment does not necessarily mean that the mechanism
being used to meet the requirement has been or could easily be modified to accommodate the adjusted
HCFC control measures approved in 2007 to accelerate HCFC phase-out.

61. The Secretariat requested lead agencies to provide information about the licensing systems and
other Government means of controlling the import and export of HCFCs. Such information was provided
for 143 of the 144 countries that have received funding for HPMP development (no information was
provided by UNEP for Mauritania).

62. 125 countries have licensing systems for imports but 39 of them do not have licensing systems for
exports. Of these 125 countries, 117 also have import permit systems, and 77 have quota systems. There
are 18 countries that do not have import licensing systems, but three of these countries have a permit
systems in place for bulk imports (two of which for bulk exports, as well). Of the remaining 18 countries,
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fifteen had established licensing systems according to their reports to the Ozone Secretariat, whereas three
had not. The data provided by the lead agencies indicated that these three countries needed a quota
system and that such systems would be established by or during 2011 and 2013.

63. Of the 125 countries with licensing systems, lead agencies indicated that 86 of these countries’
licensing systems have taken the 2007 control measures adjustments into consideration. An additional
eight countries have taken the 2007 control measures adjustments into consideration through other
Government measures. For those countries that have not taken the 2007 adjustments into account, the
lead agencies have indicated that these countries would do so in 2011. It is not clear the extent to which
licensing systems address the importation of HCFC-using equipment.

64. The Executive Committee may wish to seek additional information on the application of licensing
systems to the importing of HCFC-containing equipment, and continue requesting reports on those
countries that have not taken the 2007 adjustments to the HCFC control measures into account.

RECOMMENDATIONS

65. The Executive Committee may wish to consider:
(@) Noting:
(i) The status of implementation of delayed projects and prospects of Article 5

countries in achieving compliance with the next control measures of the Montreal
Protocol as contained in document UNEP/OzL.Pro/ExCom/62/6;

(i) With appreciation, the status reports on projects with implementation delays
submitted to the Secretariat by the Governments of Australia, Canada, France,
Italy, Japan, and the four implementing agencies, addressed in
UNEP/OzL.Pro/ExCom/62/6;

(i) The completion of three of the 34 projects listed with implementation delays;

(iv) That the Secretariat and the implementing agencies would take established
actions according to the Secretariat’s assessments (progress or some progress)
and report to and notify governments and implementing agencies as required;

(b) Requesting:
(M Additional status reports on the projects listed in Annex VI and VII;

(i) That letters of possible cancellation should be sent in respect of the following

projects:
Agency Code Project Title
IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of

Neba, S.A. in Argentina

UNEP AFR/SEV/45/TAS/33 Sub-regional project on harmonization of legislative and regulatory

English-speaking Africa

(iii)  The Governments of Israel, Portugal and Spain to provide their implementation
delays reports to the 63" Meeting of the Executive Committee;
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(© Possible cancellation if the project document is not signed by the 63 Meeting with the
possibility of resubmission when the Government is in a position to sign a project
document for the following project:

Agency Code Project Title
UNEP BRU/SEV/43/INS/05 Renewal of the institutional strengthening project (phase I1) in
Brunei Darussalam
and;
(d) Request additional information on the application of licensing systems to the importation

of HCFC-containing equipment and continue requesting reports on those countries that
have not taken the 2007 adjustments to the HCFC control measures into account.
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Annex |

DETAILED ANALYSIS OF THE STATUS OF IMPLEMENTATION IN COUNTRIES SUBJECT
TO DECISIONS OF THE PARTIES ON COMPLIANCE AND THOSE AT RISK OF
NON-COMPLIANCE

1. Annex | presents the detailed analysis of the status of implementation in countries subject to
decisions of the Parties on compliance and those at risk of non-compliance. The data tables in
Appendixes 1-V1 indicate whether a country has received a total phase-out agreement for a specific
controlled substance. The analysis of halons (Appendix I1) indicates whether a halon banking activity has
been approved. Halon banking guidelines require that regulations facilitating production and import bans
are established within six months of the establishment of a reclamation centre (decision 18/22). The
methyl bromide analysis (Appendix I11) indicates further whether a country has received funding for a
phase-out to meet the 2005 control measures. Appendices 1V and V present information on the carbon
tetrachloride (CTC) and methyl chloroform (TCA) phase-out, respectively. Appendix VI provides
information on latest HCFC consumption only, as the baseline will not be established until after 2010.

ANALYSIS OF COMPLIANCE FOR CFCs (Appendix I)
2. Countries have been grouped into two categories: (a) those whose latest consumption exceeds the
85 per cent baseline reduction target of 2007 that applies until December 2009; and (b) those whose latest

consumption exceeds the 2010 100 per cent phase-out target.

(a) Countries at risk of not achieving the 85 per cent CFC baseline reduction

3. This category consists of two countries, which may need to achieve additional CFC phase-out
amounting to 294.9 ODP tonnes by 2007 in order to comply with the 85 per cent reduction target. Of
these two countries, one was to receive projects with phase-out in the 2010 business plans.

4. The two countries that may require additional actions to achieve the 85 per cent reduction are
Bangladesh and Irag. All countries currently eligible for Fund assistance have national CFC phase-out
agreements with the Executive Committee, which contain a phase-out schedule that is consistent with the
targets in the Montreal Protocol. All of the countries that are at risk have received support from the
Executive Committee to address their compliance needs.

(b) Countries whose latest consumption exceeds the 2010 phase-out target

5. This category consists of 69 countries, including 39 LVC countries, which may need to achieve
additional CFC phase-out amounting to 4,258 ODP tonnes by 2010 in order to comply with the 100 per
cent reduction target. Of these 69 countries, 22 have phase-out projects included in the 2010 business
plans.

6. Of the 69 countries, the Executive Committee has approved national CFC phase-out agreements
for 63 countries including 35 LVC countries. Two countries (the Republic of Korea and the United Arab
Emirates) have agreed not to receive funding from the Multilateral Fund. The remaining four countries do
not have projects for complete phase-out of CFC or included in the 2010-2014 business plans including
Angola, Ethiopia, Somalia and Timor-Leste. The CFC TPMP for these countries will be integrated into
HPMPs according to decision 60/5(d).

ANALYSIS OF COMPLIANCE FOR HALONS (Appendix 11)

7. Seventy-five countries have reported no consumption of halons between 1995 and 2009.
1
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8. Sixty-one countries have received support for halon banking activities or phase-out agreements.
This includes those countries participating in regional halon banks. Halon banking is presumed to be the
last funded activity in the halon consumption sector for most countries but there are some halon phase-out
activities that are part of multi-sectoral phase-out agreements.

9. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 50 per cent reduction target of 2005 that applies until December 2009; and (b)
those whose latest consumption exceeds the 2010 100 per cent phase-out target.

(@) Countries at risk of not achieving the 50 per cent baseline reduction for halons

10. All countries are in compliance with the 50 per cent halon baseline reduction target.

(b) Countries whose latest consumption exceeds the 2010 phase-out target

11. This category consists of six countries that may need to phase-out additional halons amounting to
2,164 ODP tonnes by 2010 in order to comply with the 100 per cent reduction targets. These countries
have received support from the Multilateral Fund, except the Republic of Korea and the United Arab
Emirates. The Republic of Korea and the United Arab Emirates have agreed not to receive funding from
the Multilateral Fund.

ANALYSIS OF COMPLIANCE FOR METHYL BROMIDE (Appendix I111)

12. This section presents the analysis for compliance with methyl bromide control measures. It
should be noted that all data reported and used in this analysis relate to controlled use only, which means
that the data exclude quarantine and pre-shipment (QPS). All of the 144 Article 5 countries that have
ratified the Copenhagen Amendment have reported complete baseline data. Of these 144 countries,
57 reported zero for both the baseline consumption and the latest consumption.

13. Ninety-nine Article 5 countries have received support from the Multilateral Fund for methyl
bromide activities and/or projects. This includes projects that will lead to a complete phase-out of methyl
bromide in 59 of these countries, partial phase-out in an additional 10, and other forms of assistance
received by 30.

14. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 20 per cent reduction target of 2005 that applies until December 2014; and (b)
those whose latest consumption exceeds the 2015 100 per cent phase-out target. Appendix Il identifies
those countries that have not ratified the Copenhagen Amendment.

@ Countries whose latest consumption exceeds the 20 per cent MB baseline reduction target

15. This category consists of only one country, Turkmenistan. This country may need to meet
additional combined reduction amounting to 0.02 ODP tonnes in order to comply with the 20 per cent
reduction targets. Turkmenistan has approved projects that will lead to complete phase-out of methyl
bromide.

(b) Countries whose latest consumption exceeds the 2015 phase-out target

16. This category consists of 32 countries that may need to meet additional combined reduction
amounting to 2,654 ODP tonnes by 2015 in order to comply with the 100 per cent reduction targets. Of
the 32 countries, 23 countries have approved projects that will lead to complete phase-out of methyl
bromide. Seven countries may need additional assistance from the Multilateral Fund to achieve the
phase-out of methyl bromide by 2015. The remaining two countries (South Africa and Singapore) are
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currently not eligible to receive funding from the Multilateral Fund. It should be noted that South Africa
could receive funding for HCFC phase-out.

CARBON TETRACHLORIDE (CTC) (Appendix 1V)

17. This section presents the analysis of compliance with CTC control measures. All data reported
and used in this analysis are those related to controlled use only, which excludes feedstock. Reported
CTC consumption was not differentiated by specific end use, such as solvents, process agents and
laboratory use.

18. Of the 146 countries with reported baseline data, 90 reported zero both for the baseline and the
latest consumption.

19. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 85 per cent reduction target that applies until December 2009; and (b) those
whose latest consumption exceeds the 2010 100 per cent phase-out target. Appendix IV notes those
countries that have not ratified the London Amendment.

@ Countries whose latest consumption exceeds the 85 per cent CTC baseline reduction
target

20. One country might not achieve compliance with the 85 per cent reduction: Ecuador. This country
would need to phase out a total of 0.03 ODP tonnes to meet the 85 per cent reduction by 2005.

21. Ecuador is the only country that may not need additional assistance to meet the 100 per cent
reduction target for CTC since its consumption is for laboratory uses.

(b) Countries whose latest consumption exceeds the 2010 phase-out target

22. This category consists of 12 countries that may need to phase out additional CTC amounting to
149.3 ODP tonnes to meet the 100 per cent reduction by 2010. Ten of the 12 countries have received
funding for CTC phase-out agreements or projects from the Multilateral Fund. The Republic of Korea
has agreed not to receive CTC funding from the Multilateral Fund. Ecuador may not need additional
assistance to meet the 100 per cent reduction target for CTC since its consumption is for laboratory uses.

METHYL CHLOROFORM (TCA) (Appendix V)

23. This section presents the analysis for compliance with TCA control measures. Of the
146 countries that have reported baseline data, 103 reported zero both for the baseline and the latest
consumption.

24. Countries have been grouped into three categories: (a) those whose latest consumption exceeds
the 30 per cent reduction target that applies until December 2009; (b) those whose latest consumption
exceeds the 70 per cent reduction target of 2010; and (c) those whose latest consumption exceeds
the 2015 100 per cent phase-out target. Appendix V specifies those countries that have not ratified the
London Amendment.

@ Countries whose latest consumption exceeds the 30 per cent TCA baseline reduction
target

25. All countries are in compliance with the 30 per cent TCA baseline reduction target.
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(b) Countries whose latest consumption exceeds the 70 per cent TCA baseline reduction
target

26. This category consists of two countries: Bangladesh and the Republic of Korea. These countries
may need to phase out additional TCA amounting to 27.6 ODP tonnes by 2010 in order to comply with
the 70 per cent reduction targets. Bangladesh has received funding for agreement or projects for complete
phase-out of TCA. The Republic of Korea is not eligible for funding from the Multilateral Fund.

© Countries whose latest consumption exceeds the 100 per cent TCA baseline reduction
target

217. This category consists of eight countries that may need to meet additional combined reduction
amounting to 280.7 ODP tonnes by 2015 in order to comply with the 100 per cent reduction target. Seven
of those eight countries have received funding for TCA phase-out agreements or projects from the
Multilateral Fund. The remaining country (the Republic of Korea) is not eligible to receive TCA funding
from the Multilateral Fund.

HCFCs (Appendix VI)

28. Appendix VI includes an analysis of the latest consumption data on HCFCs and indicates whether
the country had received HPMP preparation funding, the number of investment projects approved, the
number of demonstration projects approved, total phase-out approved in ODP tonnes and activities
planned in the 2010 business plans. The baseline data will not be available until 2011 when both of the
baseline years (2009 and 2010) will have been reported. All countries have received HPMP preparation
funds. The remarks column has been modified into new columns indicating HPMPs approved to-date and
those submitted to the 62" Meeting and the duration covered by the HPMP (such as, HPMP approved to
achieve the 10 per cent reduction in 2015 or to achieve the 35 per cent reduction in 2020, for example).
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CFC ANALYSIS
Country Source Year of Baseline Latest Compliance 2008 2009 |Percentage| Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption Decision Action | Action |Over 85% | Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan |Reduction | Reduction (As of 2010
Target | Target October | Business
2010) Plans
Afghanistan A7 2009 380.0 27.0 0% Over No No Non-LVC country with an approved Nov-05 Yes
terminal CFC phase-out plan
Albania A7 2009 40.8 0.0 | Decision 2.20 0.00 0% 0% Yes No LVC country with total CFC phase-out plan Apr-03 Yes
XV/26
Algeria A7 2009 2,119.5 110.9 0% Over Yes No Non-LVC country with an approved Nov-07 Yes
terminal CFC phase-out plan
Angola A7 2008 114.8 9.7 0% Over No No LVC country with RMP/RMP update Apr-03 No
approved in accordance to Decision 31/48
Antigua and A7 2009 10.7 0.0 0% 0% No Yes LVC country with total CFC phase-out plan Dec-04 Yes
Barbuda
Argentina A7 2009 4,697.2 126.6 0% Over Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan
Armenia A7 2009 196.5 18.1 0% Over No No LVC country with total CFC phase-out plan. Not Yes
(Phase-Out Plan funded through the GEF Available
when country was a non-Article 5 Party)
Bahamas (the) A7 2009 64.9 0.0 0% 0% No No LVC country with total CFC phase-out plan Dec-01 Yes
Bahrain A7 2009 135.4 10.3 0% Over No No LVC country with total CFC phase-out plan Nov-06 Yes
Bangladesh A7 2009 581.6 127.6 | Decision 140.00 46% Over Yes Yes Non-LVC country with an approved Apr-04 Yes
XXI/17 terminal CFC phase-out plan
Barbados A7 2009 215 0.0 0% 0% Yes No LVC country with RMP/RMP update Jul-04 Yes
approved in accordance to Decision 31/48
Belize A7 2009 24.4 0.0 | Decision 0.00 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
XIV/33
Benin A7 2009 59.9 35 0% Over Yes No LVC country with total CFC phase-out plan Jul-08 Yes
Bhutan A7 2009 0.2 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-07 Yes
Bolivia A7 2008 75.7 2.6 | Decision 0% Over Yes No LVC country with total CFC phase-out plan Mar-07 Yes
(Plurinational XV/29
State of)
Bosnia and A7 2009 24.2 0.0 | Decision 0.00 0.00 0% 0% Yes No LVC country with total CFC phase-out plan Dec-03 Yes
Herzegovina XV/30 and
Decision
XXI/18
Botswana A7 2008 6.9 0.3 0% Over Yes Yes LVC country with total CFC phase-out plan Apr-09 No
Brazil A7 2009 10,525.8 46.9 0% Over No No Non-LVC country with an approved Jul-02 Yes
terminal CFC phase-out plan
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Country Source Year of Baseline Latest Compliance 2008 2009 |Percentage| Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption Decision Action | Action | Over 85% | Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan |Reduction | Reduction (As of 2010
Target | Target October | Business
2010) Plans
Brunei A7 2009 78.2 0.5 0% Over Yes No LVC country with total CFC phase-out plan Dec-04 No
Darussalam
Burkina Faso A7 2009 36.3 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-06 Yes
Burundi CP 2009 59.0 0.4 0% Over No Yes LVC country with total CFC phase-out plan Jul-08 Yes
Cambodia A7 2009 94.2 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Cameroon A7 2009 256.9 -1.5 0% 0% Yes No LVC country with total CFC phase-out plan Nov-06 Yes
Cape Verde A7 2008 2.3 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Apr-08 Yes
Central A7 2008 11.2 0.0 0% 0% Yes Yes LVC country with total CFC phase-out plan Jul-08 Yes
African
Republic (the)
Chad CP 2009 34.6 0.9 0% Over No No LVC country with total CFC phase-out plan Nov-07 Yes
Chile A7 2009 828.7 21.7 0% Over Yes Yes Non-LVC country with an approved Jul-08 Yes
terminal CFC phase-out plan
China A7 2009 57,818.7 370.3 0% Over Yes No Non-LVC country with an approved Apr-2005 Yes
terminal CFC phase-out plan (Last
agreement
approved
by the
ExCom
for CFC)
Colombia A7 2009 2,208.2 110.6 0% Over No No Non-LVC country with an approved Dec-03 Yes
terminal CFC phase-out plan
Comoros (the) A7 2009 2.5 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-07 Yes
Congo (the) A7 2008 11.9 14 0% Over Yes Yes LVC country with total CFC phase-out plan Apr-08 Yes
Cook Islands CcP 2009 1.7 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Dec-04 Yes
(the)
Costa Rica A7 2009 250.2 6.7 0% Over No No LVC country with total CFC phase-out plan Jul-07 Yes
Cote d'lvoire A7 2008 294.2 12.0 0% Over Yes No LVC country with total CFC phase-out plan Apr-08 Yes
Croatia A7 2009 219.3 0.0 0% 0% No No LVC country with total CFC phase-out plan Apr-03 Yes
Cuba A7 2009 625.1 0.0 0% 0% No No Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
Democratic A7 2009 441.7 27.2 0% Over Yes Yes Non-LVC country with an approved Nov-05 Yes
People's terminal CFC phase-out plan
Republic of
Korea (the)
Democratic A7 2009 665.7 4.0 0% Over Yes Yes Non-LVC country with an approved Jul-06 Yes
Republic of the terminal CFC phase-out plan
Congo (the)
Djibouti A7 2009 21.0 0.6 0% Over Yes No LVC country with total CFC phase-out plan Nov-07 Yes
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Country Source Year of Baseline Latest Compliance 2008 2009 |Percentage| Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption Decision Action | Action | Over 85% | Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan |Reduction | Reduction (As of 2010
Target | Target October | Business
2010) Plans
Dominica A7 2009 15 0.0 | Decision 0% 0% Yes Yes LVC country with total CFC phase-out plan Apr-06 Yes
XVIN1/22
Dominican A7 2009 539.8 28.3 0% Over No No Non-LVC country with an approved Apr-05 Yes
Republic (the) terminal CFC phase-out plan
Ecuador A7 2009 301.4 10.4 0% Over Yes No LVC country with total CFC phase-out plan Dec-03 Yes
Egypt A7 2009 1,668.0 202.7 0% Over Yes Yes Non-LVC country with an approved Jul-05 Yes
terminal CFC phase-out plan
El Salvador A7 2009 306.5 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Equatorial A7 2009 315 0.0 0% 0% Yes Yes LVC country with total CFC phase-out plan Apr-09 Yes
Guinea
Eritrea A7 2008 41.1 2.8 0% Over No Yes LVC country with total CFC phase-out plan Apr-08 Yes
Ethiopia A7 2008 33.8 4.3 | Decision 0% Over No No LVC country with RMP/RMP update Dec-04 No
XIV/34 approved in accordance to Decision 31/48
Fiji A7 2009 334 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-05 Yes
Gabon A7 2009 10.3 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-07 Yes
Gambia (the) A7 2008 23.8 0.4 0% Over Yes No LVC country with total CFC phase-out plan Nov-07 Yes
Georgia A7 2009 225 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-06 Yes
Ghana A7 2009 35.8 3.4 0% Over No No LVC country with total CFC phase-out plan Nov-06 Yes
Grenada A7 2009 6.0 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-06 Yes
Guatemala A7 2009 224.6 0.0 | Decision 0% 0% No No LVC country with total CFC phase-out plan Nov-08 Yes
XV/34
Guinea A7 2008 424 1.6 0% Over Yes Yes LVC country with total CFC phase-out plan Jul-08 Yes
Guinea-Bissau A7 2009 26.3 3.9 | Decision 3.94 3.94 0% Over Yes Yes LVC country with total CFC phase-out plan Nov-08 Yes
XV1/24
Guyana A7 2009 53.2 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Haiti A7 2009 169.0 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Jul-09 Yes
Honduras A7 2009 331.6 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Jul-08 Yes
India A7 2009 6,681.0 -659.9 0% 0% Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan
Indonesia A7 2009 8,332.7 0.0 0% 0% Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan
Iran (Islamic A7 2009 4,571.7 100.3 0% Over Yes No Non-LVC country with an approved Dec-03 Yes
Republic of) terminal CFC phase-out plan
Iraq A7 2009 1,517.0 482.1 112% Over Yes No Non-LVC country with an approved Jul-09 Yes
terminal CFC phase-out plan
Jamaica A7 2009 93.2 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-02 Yes
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Country Source Year of Baseline Latest Compliance 2008 2009 |Percentage| Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption Decision Action | Action | Over 85% | Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan |Reduction | Reduction (As of 2010
Target | Target October | Business
2010) Plans
Jordan A7 2009 673.3 0.0 0% 0% No No Non-LVC country with an approved Nov-02 Yes
terminal CFC phase-out plan
Kenya A7 2009 239.5 0.0 | Decision 10.00 0.00 0% 0% Yes No LVC country with total CFC phase-out plan Dec-04 Yes
XVI11/28
Kiribati A7 2009 0.7 0.0 0% 0% No No LVC country with total CFC phase-out plan Mar-02 Yes
Kuwait AT 2009 480.4 28.0 0% Over Yes No LVC country with total CFC phase-out plan Jul-07 Yes
Kyrgyzstan A7 2009 72.8 2.7 0% Over Yes Yes LVC country with total CFC phase-out plan Nov-06 Yes
Lao People's A7 2009 43.3 0.9 0% Over Yes Yes LVC country with total CFC phase-out plan Apr-08 Yes
Democratic
Republic (the)
Lebanon A7 2009 725.5 0.0 0% 0% Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan
Lesotho A7 2009 51 0.0 0% 0% No No LVC country with total CFC phase-out plan Dec-03 No
Liberia A7 2008 56.1 0.6 0% Over Yes No LVC country with total CFC phase-out plan Nov-07 Yes
Libyan Arab CP 2009 716.7 0.0 | Decision 0% 0% Yes No Non-LVC country with an approved Dec-03 Yes
Jamahiriya XV/36 terminal CFC phase-out plan
(the)
Madagascar A7 2009 47.9 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Jul-07 Yes
Malawi A7 2009 57.7 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Malaysia A7 2009 3,271.1 105.2 0% Over No No Non-LVC country with an approved Dec-01 Yes
terminal CFC phase-out plan
Maldives A7 2009 4.6 0.0 | Decision 0.00 0.00 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
XVI37
Mali CP 2009 108.1 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Marshall A7 2008 11 0.0 0% 0% No No LVC country with total CFC phase-out plan Mar-02 Yes
Islands (the)
Mauritania A7 2009 15.7 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Mauritius A7 2009 29.1 0.0 0% 0% No No LVC country with total CFC phase-out plan Dec-03 Yes
Mexico A7 2009 4,624.9 -101.7 0% 0% Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan
Micronesia A7 2009 12 0.0 | Decision 0% 0% Yes No LVC country with total CFC phase-out plan Mar-02 Yes
(Federated XVI/32
States of)
Mongolia A7 2009 10.6 0.7 0% Over Yes No LVC country with total CFC phase-out plan Nov-05 Yes
Montenegro A7 2009 104.9 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Nov-07 Yes
Morocco A7 2009 802.3 0.0 0% 0% Yes No Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
Mozambique A7 2008 18.2 23 0% Over Yes No LVC country with total CFC phase-out plan Nov-08 Yes
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Country Source Year of Baseline Latest Compliance 2008 2009 |Percentage| Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption Decision Action | Action | Over 85% | Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan |Reduction | Reduction (As of 2010
Target | Target October | Business
2010) Plans
Myanmar A7 2009 54.3 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Not Yes
Available
Namibia A7 2009 219 0.0 | Decision 2.00 1.00 0% 0% No No LVC country with total CFC phase-out plan Dec-03 Yes
XV/38
Nauru A7 2008 0.5 0.0 0% 0% No No LVC country with total CFC phase-out plan Dec-04 Yes
Nepal A7 2009 27.0 0.0 | Decision 4.05 4.00 0% 0% No No LVC country with total CFC phase-out plan Jul-07 Yes
XVI/27
Nicaragua A7 2009 82.8 2.6 0% Over Yes No LVC country with total CFC phase-out plan Nov-08 Yes
Niger (the) A7 2009 32.0 17 0% Over Yes No LVC country with total CFC phase-out plan Apr-08 Yes
Nigeria A7 2009 3,650.0 15.1 | Decision 300.0 | 100.0 0% Over No No Non-LVC country with an approved Nov-02 Yes
X1V/30 0 0 terminal CFC phase-out plan
Niue A7 2009 0.1 0.0 0% 0% No No LVC country with total CFC phase-out plan Dec-04 Yes
Oman A7 2009 248.4 1.4 0% Over Yes No LVC country with total CFC phase-out plan Jul-07 Yes
Pakistan A7 2009 1,679.4 55 0% Over No No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan
Palau A7 2009 1.6 0.0 0% 0% No No LVC country with total CFC phase-out plan Mar-02 Yes
Panama A7 2009 384.1 0.0 0% 0% No No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan
Papua New A7 2009 36.3 0.0 | Decision 0% 0% No Yes LVC country with total CFC phase-out plan Apr-03 Yes
Guinea XV/40
Paraguay A7 2009 210.6 10.8 | Decision 31.60 | 31.60 0% Over Yes Yes LVC country with total CFC phase-out plan Mar-07 Yes
XIX/22
Peru A7 2009 289.5 0.0 0% 0% Yes Yes LVC country with total CFC phase-out plan Jul-08 Yes
Philippines A7 2009 3,055.8 208.7 0% Over Yes No Non-LVC country with an approved Nov-02 Yes
(the) terminal CFC phase-out plan
Qatar A7 2008 101.4 51 0% Over Yes No LVC country with total CFC phase-out plan Nov-07 Yes
Republic of A7 2009 9,159.8 1,181.3 0% Over No No Yes
Korea (the)
Republic of A7 2009 73.3 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-07 Yes
Moldova (the)
Rwanda A7 2009 304 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
Saint Kittsand | A7 2009 3.7 0.0 0% 0% No Yes LVC country with total CFC phase-out plan Apr-06 Yes
Nevis
Saint Lucia A7 2009 8.3 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Jul-07 Yes
Saint Vincent A7 2009 1.8 0.0 | Decision 0.22 0.10 0% 0% No No LVC country with total CFC phase-out plan Nov-05 Yes
and the XV1/30
Grenadines
Samoa A7 2009 4.5 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-07 Yes
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Latest Consumption Decision Action | Action | Over 85% | Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan |Reduction | Reduction (As of 2010
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2010) Plans
Sao Tome and A7 2008 4.7 0.2 0% Over Yes No LVC country with total CFC phase-out plan Apr-08 Yes
Principe
Saudi Arabia A7 2009 1,798.5 190.0 0% Over Yes Yes Non-LVC country with an approved Nov-07 Yes
terminal CFC phase-out plan
Senegal AT 2009 155.8 5.0 0% Over Yes No LVC country with total CFC phase-out plan Jul-07 Yes
Serbia A7 2009 849.2 19.2 0% Over Yes Yes Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
Seychelles A7 2009 29 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Mar-07 Yes
Sierra Leone A7 2009 78.6 6.1 0% Over No Yes LVC country with total CFC phase-out plan Apr-09 Yes
Singapore A7 2009 210.5 0.0 0% 0% No No Yes
Solomon CP 2009 21 0.0 0% 0% No No LVC country with total CFC phase-out plan Mar-02 Yes
Islands
Somalia A7 2009 241.4 5.6 | Decision 0% Over No No LVC country with no RMP Yes
XXI1/23
South Africa A7 2009 592.6 0.0 0% 0% No No Yes
Sri Lanka A7 2009 445.6 0.0 0% 0% Yes No Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
Sudan (the) A7 2009 456.8 21.0 0% Over Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan
Suriname A7 2009 41.3 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-08 Yes
Swaziland AT 2009 24.6 0.0 0% 0% No No LVC country with total CFC phase-out plan Nov-08 Yes
Syrian Arab CP 2009 2,224.6 67.3 0% Over Yes No Non-LVC country with an approved Jul-06 Yes
Republic terminal CFC phase-out plan
Thailand A7 2009 6,082.1 141.1 0% Over Yes Yes Non-LVC country with an approved Dec-01 Yes
terminal CFC phase-out plan
The Former A7 2009 519.7 0.0 0% 0% Yes No Non-LVC country with an approved Apr-05 Yes
Yugoslav terminal CFC phase-out plan
Republic of
Macedonia
Timor-Leste A7 2009 36.0 0.4 0% Over No No LVC country with no RMP No
Togo A7 2009 39.8 1.0 0% Over No No LVC country with total CFC phase-out plan Apr-08 Yes
Tonga A7 2009 13 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Mar-02 Yes
Trinidad and A7 2009 120.0 0.0 0% 0% No No LVC country with total CFC phase-out plan Jul-03 Yes
Tobago
Tunisia A7 2009 870.1 16.6 0% Over Yes Yes Non-LVC country with an approved Jul-06 Yes
terminal CFC phase-out plan
Turkey A7 2009 3,805.7 0.0 0% 0% No No Non-LVC country with an approved Dec-01 Yes

terminal CFC phase-out plan
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Turkmenistan A7 2009 37.3 3.3 0% Over No No LVC country with total CFC phase-out plan. Not Yes
(Phase-Out Plan funded through the GEF Available
when country was a non-Atticle 5 Party)
Tuvalu A7 2009 0.3 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Mar-02 Yes
Uganda A7 2008 12.8 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Jul-08 Yes
United Arab A7 2008 529.3 52.9 0% Over No No Yes
Emirates (the)
United A7 2009 253.9 10.3 0% Over No No LVC country with total CFC phase-out plan Apr-08 Yes
Republic of
Tanzania (the)
Uruguay A7 2009 199.1 6.4 0% Over Yes Yes LVC country with total CFC phase-out plan Nov-06 Yes
Vanuatu CcP 2009 0.0 0.0 0% 0% No No LVC country with total CFC phase-out plan Mar-02 No
Venezuela A7 2009 3,322.4 -50.9 0% 0% Yes No Non-LVC country with an approved Apr-04 Yes
(Bolivarian terminal CFC phase-out plan
Republic of)
Viet Nam A7 2009 500.0 8.0 0% Over No No Non-LVC country with an approved Apr-05 Yes
terminal CFC phase-out plan
Yemen A7 2008 1,796.1 247.7 0% Over Yes Yes Non-LVC country with an approved Jul-08 Yes
terminal CFC phase-out plan
Zambia A7 2009 27.4 0.0 0% 0% Yes No LVC country with total CFC phase-out plan Nov-07 Yes
Zimbabwe A7 2009 451.4 2.7 0% Over Yes Yes Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan
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HALON ANALYSIS
Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage Ongoing Phase- Remarks Date
Latest Consumption | Decision Action | Action | Over 50% Over Phase-Out Outin Approved
Consumption Plan Plan Reduction 100% (As of 2010
Target | Target Reduction October Business
2010) Plans
Afghanistan A7 2009 1.9 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Albania A7 2009 0.0 0.0 0% 0% No No
Algeria A7 2009 237.3 0.0 0% 0% Yes No Country with approved halon banking Dec-01
and/or halon phase-out project and Nov-
07
Angola A7 2008 0.0 0.0 0% 0% No No
Antigua and A7 2009 0.3 0.0 0% 0% No No Country with a halon baseline and no
Barbuda current consumption
Argentina A7 2009 167.8 0.0 0% 0% Yes No Country with approved halon banking Nov-98
and/or halon phase-out project
Armenia A7 2009 0.0 0.0 0% 0% No No
Bahamas (the) A7 2009 0.0 0.0 0% 0% No No Country with approved halon banking Nov-98
and/or halon phase-out project
Bahrain A7 2009 38.9 0.0 0% 0% No No Country with approved halon banking Mar-00
and/or halon phase-out project
Bangladesh A7 2009 0.0 0.0 0% 0% No No
Barbados A7 2009 0.0 0.0 0% 0% No No Country with approved halon banking Nov-98
and/or halon phase-out project
Belize A7 2009 0.0 0.0 0% 0% No No
Benin A7 2009 3.9 0.0 0% 0% No No Country with approved halon banking Jul-02
and/or halon phase-out project
Bhutan A7 2009 0.3 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Bolivia A7 2008 0.0 0.0 0% 0% No No
(Plurinational
State of)
Bosnia and A7 2009 4.1 0.0 0% 0% Yes No Country with approved halon banking Apr-04
Herzegovina and/or halon phase-out project
Botswana A7 2008 5.2 0.6 0% Over No No Country with approved halon banking Dec-01
and/or halon phase-out project
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Consumption Plan Plan Reduction 100% (As of 2010
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2010) Plans
Brazil A7 2009 21.3 0.0 0% 0% No No Country with approved halon banking May-96
and/or halon phase-out project
Brunei A7 2009 0.0 0.0 0% 0% No No
Darussalam
Burkina Faso A7 2009 53 0.0 0% 0% No No Country with approved halon banking Jul-02
and/or halon phase-out project
Burundi CcpP 2009 0.0 0.0 0% 0% No No
Cambodia A7 2009 0.0 0.0 0% 0% No No
Cameroon A7 2009 24 0.0 | Decision 0% 0% No No Country with approved halon banking Jul-02
XVI/32 and/or halon phase-out project
Cape Verde A7 2008 0.0 0.0 0% 0% No No
Central A7 2008 0.0 0.0 0% 0% No No
African
Republic (the)
Chad CcpP 2009 0.0 0.0 0% 0% No No
Chile A7 2009 8.5 0.0 0% 0% No No Country with approved halon banking Mar-07
and/or halon phase-out project
China A7 2009 34,186.7 985.9 0% Over No No Country with approved halon banking Nov-97
and/or halon phase-out project
Colombia A7 2009 187.7 0.0 0% 0% No No Country with approved halon banking Dec-03
and/or halon phase-out project
Comoros (the) A7 2009 0.0 0.0 0% 0% No No
Congo (the) A7 2008 5.0 0.0 0% 0% No No Country with approved halon banking Jul-02
and/or halon phase-out project and Apr-
08
Cook Islands CcpP 2009 0.0 0.0 0% 0% No No
(the)
Costa Rica A7 2009 0.0 0.0 0% 0% No No
Cote d'lvoire A7 2008 0.0 0.0 0% 0% No No
Croatia A7 2009 30.1 0.0 0% 0% No No Country with approved halon banking Jul-04
and/or halon phase-out project
Cuba A7 2009 0.0 0.0 0% 0% No No
Democratic A7 2009 0.0 0.0 0% 0% No No
People's
Republic of
Korea (the)
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Democratic A7 2009 218.7 0.0 0% 0% No No Country with approved halon banking Jul-02
Republic of the and/or halon phase-out project
Congo (the)
Djibouti A7 2009 0.0 0.0 0% 0% No No
Dominica A7 2009 0.0 0.0 0% 0% No No
Dominican A7 2009 4.2 0.0 0% 0% No No Country with approved halon banking Mar-07
Republic (the) and/or halon phase-out project
Ecuador A7 2009 55 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Egypt A7 2009 705.0 0.0 0% 0% No No Country with approved halon banking Dec-00
and/or halon phase-out project
El Salvador A7 2009 0.7 0.0 0% 0% No No
Equatorial A7 2009 28.3 0.0 0% 0% No No Country with approved halon banking Apr-09
Guinea and/or halon phase-out project
Eritrea A7 2008 2.3 0.0 0% 0% No No Country with approved halon banking Apr-08
and/or halon phase-out project
Ethiopia A7 2008 11 0.0 0% 0% No No Country with approved halon banking Dec-01
and/or halon phase-out project
Fiji A7 2009 0.0 0.0 0% 0% No No
Gabon A7 2009 0.0 0.0 0% 0% No No
Gambia (the) A7 2008 0.0 0.0 0% 0% No No
Georgia A7 2009 425 0.0 0% 0% No No Country with approved halon banking Nov-05
and/or halon phase-out project
Ghana A7 2009 0.0 0.0 0% 0% No No
Grenada A7 2009 0.0 0.0 0% 0% No No Country with approved halon banking Nov-98
and/or halon phase-out project
Guatemala A7 2009 0.2 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Guinea A7 2008 8.6 0.0 0% 0% No No Country with approved halon banking Jul-02
and/or halon phase-out project
Guinea-Bissau A7 2009 0.0 0.0 0% 0% No No
Guyana A7 2009 0.1 0.0 0% 0% No No Country with approved halon banking Nov-98
and/or halon phase-out project
Haiti A7 2009 15 0.0 0% 0% No No Country with approved halon banking Nov-06
and/or halon phase-out project
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2010) Plans
Honduras A7 2009 0.0 0.0 0% 0% No No
India A7 2009 1,249.4 0.0 0% 0% No No Country with approved halon banking Dec-00
and/or halon phase-out project
Indonesia A7 2009 354.0 0.0 0% 0% No No Country with approved halon banking Mar-99
and/or halon phase-out project
Iran (Islamic A7 2009 1,420.0 0.0 0% 0% No No Country with approved halon banking Jul-99
Republic of) and/or halon phase-out project
Iraq A7 2009 70.4 0.0 0% 0% No No Country with approved halon banking Jul-09
and/or halon phase-out project
Jamaica A7 2009 1.0 0.0 0% 0% No No Country with approved halon banking Nov-98
and/or halon phase-out project
Jordan A7 2009 210.0 0.0 0% 0% No No Country with approved halon banking Nov-99
and/or halon phase-out project
Kenya A7 2009 5.3 0.0 0% 0% No No Country with approved halon banking Dec-01
and/or halon phase-out project
Kiribati A7 2009 0.0 0.0 0% 0% No No
Kuwait A7 2009 3.0 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Kyrgyzstan A7 2009 0.0 0.0 | Decision 0.00 0% 0% No No Country with approved halon banking Apr-06
XVI1/36 and/or halon phase-out project
Lao People's A7 2009 0.0 0.0 0% 0% No No
Democratic
Republic (the)
Lebanon A7 2009 0.0 0.0 0% 0% No No Country with approved halon banking Mar-00
and/or halon phase-out project
Lesotho A7 2009 0.2 0.0 | Decision 0.00 0% 0% No No Country with approved halon banking Dec-01
XVI/25 and/or halon phase-out project
Liberia A7 2008 19.5 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Libyan Arab CcP 2009 633.1 0.0 | Decision 0.00 0% 0% No No Country with approved halon banking Nov-05
Jamahiriya XVI/37 and/or halon phase-out project
(the)
Madagascar A7 2009 0.0 0.0 0% 0% No No
Malawi A7 2009 0.0 0.0 0% 0% No No
Malaysia A7 2009 8.0 0.0 0% 0% No No Country with approved halon banking Mar-93
and/or halon phase-out project
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Maldives A7 2009 0.0 0.0 0% 0% No No
Mali CpP 2009 0.0 0.0 0% 0% No No
Marshall A7 2008 0.0 0.0 0% 0% No No
Islands (the)
Mauritania A7 2009 0.0 0.0 0% 0% No No
Mauritius A7 2009 0.0 0.0 0% 0% No No
Mexico A7 2009 124.6 0.0 0% 0% No No Country with approved halon banking Dec-01
and/or halon phase-out project
Micronesia A7 2009 0.0 0.0 0% 0% No No
(Federated
States of)
Mongolia A7 2009 0.0 0.0 0% 0% No No
Montenegro A7 2009 2.3 0.0 0% 0% No No Country with approved halon banking Nov-07
and/or halon phase-out project
Morocco A7 2009 7.0 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Mozambique A7 2008 0.9 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Myanmar A7 2009 0.0 0.0 0% 0% No No
Namibia A7 2009 8.3 0.0 0% 0% No No Country with approved halon banking Dec-01
and/or halon phase-out project
Nauru A7 2008 0.0 0.0 0% 0% No No
Nepal A7 2009 2.0 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Nicaragua A7 2009 0.0 0.0 0% 0% No No
Niger (the) A7 2009 0.0 0.0 0% 0% No No
Nigeria A7 2009 285.3 0.0 0% 0% No No Country with approved halon banking Jul-02
and/or halon phase-out project
Niue A7 2009 0.0 0.0 0% 0% No No
Oman A7 2009 13.7 0.0 0% 0% Yes No Country with approved halon banking Jul-05
and/or halon phase-out project
Pakistan A7 2009 14.2 0.0 | Decision 0% 0% No No Country with approved halon banking Dec-03
XVI/29 and/or halon phase-out project
Palau A7 2009 0.0 0.0 0% 0% No No
Panama A7 2009 0.0 0.0 0% 0% No No
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Papua New A7 2009 0.0 0.0 0% 0% No No

Guinea

Paraguay A7 2009 0.0 0.0 0% 0% No No

Peru A7 2009 0.0 0.0 0% 0% No No

Philippines A7 2009 103.9 0.0 0% 0% No No Country with approved halon banking Nov-95

(the) and/or halon phase-out project

Qatar A7 2008 10.7 0.0 0% 0% No No Country with approved halon banking Mar-00
and/or halon phase-out project

Republic of A7 2009 3,678.0 1,121.6 0% Over No No

Korea (the)

Republic of A7 2009 0.4 0.0 0% 0% No No Country with a halon baseline and no

Moldova (the) current consumption

Rwanda A7 2009 0.0 0.0 0% 0% No No

Saint Kitts and A7 2009 0.0 0.0 0% 0% No No

Nevis

Saint Lucia A7 2009 0.0 0.0 0% 0% No No

Saint Vincent A7 2009 0.0 0.0 0% 0% No No

and the

Grenadines

Samoa A7 2009 0.0 0.0 0% 0% No No

Sao Tome and A7 2008 0.0 0.0 0% 0% No No

Principe

Saudi Arabia A7 2009 1,064.0 50.0 0% Over No No Country with approved halon banking Nov-07
and/or halon phase-out project

Senegal A7 2009 0.0 0.0 0% 0% No No

Serbia A7 2009 3.8 0.0 0% 0% No No Country with approved halon banking Dec-01
and/or halon phase-out project

Seychelles A7 2009 0.0 0.0 0% 0% No No

Sierra Leone A7 2009 16.0 0.0 0% 0% No No Country with approved halon banking Mar-07
and/or halon phase-out project

Singapore A7 2009 0.0 0.0 0% 0% No No

Solomon Cp 2009 0.0 0.0 0% 0% No No

Islands

Somalia A7 2009 17.7 0.0 | Decision 9.40 9.40 0% 0% No No Country with a halon baseline that might

XX/19 need assistance to achieve the 2010 phase-

out target

South Africa A7 2009 0.0 0.0 0% 0% No No
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Sri Lanka A7 2009 0.0 0.0 0% 0% No No Country with approved halon banking Jul-04
and/or halon phase-out project
Sudan (the) A7 2009 2.0 0.0 0% 0% No No Country with a halon baseline and no
current consumption
Suriname A7 2009 0.0 0.0 0% 0% No No
Swaziland A7 2009 0.0 0.0 0% 0% No No
Syrian Arab CP 2009 416.9 0.0 0% 0% No No Country with approved halon banking Jul-01
Republic and/or halon phase-out project
Thailand A7 2009 271.7 0.0 0% 0% Yes No Country with approved halon banking Nov-99
and/or halon phase-out project
The Former A7 2009 321 0.0 0% 0% No No Country with approved halon banking Jul-02
Yugoslav and/or halon phase-out project
Republic of
Macedonia
Timor-Leste A7 2009 15 0.0 0% 0% No No
Togo A7 2009 0.0 0.0 0% 0% No No
Tonga A7 2009 0.0 0.0 0% 0% No No
Trinidad and A7 2009 46.6 0.0 0% 0% No No Country with approved halon banking Nov-98
Tobago and/or halon phase-out project
Tunisia A7 2009 104.3 0.0 0% 0% No No Country with approved halon banking Jul-06
and/or halon phase-out project
Turkey A7 2009 141.0 0.0 0% 0% No No Country with approved halon banking Nov-02
and/or halon phase-out project
Turkmenistan A7 2009 0.0 0.0 0% 0% No No
Tuvalu A7 2009 0.0 0.0 0% 0% No No
Uganda A7 2008 0.0 0.0 0% 0% No No
United Arab A7 2008 75.4 4.9 0% Over No No
Emirates (the)
United A7 2009 0.3 0.0 0% 0% No No Country with approved halon banking Dec-01
Republic of and/or halon phase-out project and Apr-
Tanzania (the) 08
Uruguay A7 2009 0.0 0.0 0% 0% No No
Vanuatu Ccp 2009 0.0 0.0 0% 0% No No
Venezuela A7 2009 0.0 0.0 0% 0% No No
(Bolivarian
Republic of)
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Viet Nam A7 2009 37.1 0.0 0% 0% No No Country with approved halon banking Apr-05
and/or halon phase-out project
Yemen A7 2008 140.0 0.6 0% Over No No Country with approved halon banking Mar-00
and/or halon phase-out project
Zambia A7 2009 0.0 0.0 0% 0% No No
Zimbabwe A7 2009 15 0.0 0% 0% No No Country with approved halon banking Dec-01
and/or halon phase-out project
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage |Percentage| Ongoing | Phase- Remarks Date Ratified
Latest Consumption Decision Action | Action Over Over Phase-Out | Outin Approved |Copenhagen
Consumption Plan Plan 20% 100% (As of 2010 Amendment
Target | Target | Reduction | Reduction | October |Business
2010) Plans

Afghanistan A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Albania A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Algeria A7 2009 4.7 1.8 0% Over No No Country with approved projects that would Nov-06 Yes
as a minimum enable compliance with the
2005 MB limit

Angola A7 2008 NDR 0.0 No No Country that is not yet Party to the No
Copenhagen Amendment

Antigua and A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes

Barbuda or no calculated baseline or with no
current consumption

Argentina A7 2009 411.3 262.9 0% Over Yes No Country with approved projects that would Mar-02 Yes
as a minimum enable compliance with the
2005 MB limit

Armenia A7 2009 0.0 0.0 | Decision 0% 0% No No Country with MB baseline equal to zero, Yes

XVI111/20 or no calculated baseline or with no

current consumption (At its 47th Meeting,
the Committee decided that support for
achieving compliance should be provided
under UNEP CAP)

Bahamas (the) | A7 2009 0.2 0.0 0% 0% No No Country that has not received assistance to Yes
achieve the 2005 MB phase out target

Bahrain A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Bangladesh A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Barbados A7 2009 0.1 0.0 0% 0% No No Country that has not received assistance to Yes
achieve the 2005 MB phase out target

Belize A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Benin A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
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Bhutan A7 2009 0.0 0.0 0% 0% No No Yes

Bolivia A7 2008 0.6 0.0 0% 0% No No Country with approved projects for Dec-01 Yes

(Plurinational complete phase-out of MB

State of)

Bosnia and A7 2009 35 0.0 | Decision 0% 0% No No Country with approved projects for Dec-03 Yes

Herzegovina XV/30 complete phase-out of MB

Botswana A7 2008 0.2 0.0 | Decision 0% 0% No No Country with approved projects for Jul-98 Yes

XV/31 complete phase-out of MB

Brazil A7 2009 711.6 -3.0 0% 0% No No Country with approved projects for Jul-05 Yes
complete phase-out of MB

Brunei A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes

Darussalam or no calculated baseline or with no
current consumption

Burkina Faso A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Burundi CP 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Cambodia A7 2009 0.0 0.0 0% 0% No No Country with approved projects for Jul-05 Yes
complete phase-out of MB

Cameroon A7 2009 18.1 0.0 0% 0% Yes No Country with approved projects for Jul-07 Yes
complete phase-out of MB

Cape Verde A7 2008 0.0 0.0 0% 0% No No Yes

Central A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes

African or no calculated baseline or with no

Republic (the) current consumption

Chad CP 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Chile A7 2009 2125 149.6 | Decision 0% Over No Yes Country with approved projects for Apr-10 Yes

XVI1/29 complete phase-out of MB

China A7 2009 1,102.1 261.0 0% Over No Yes Country with approved projects for Dec-03 Yes
complete phase-out of MB (Possible
additional funding for 100 ODP tonnes of
MB used as a soil fumigant in ginsen
crop).

Colombia A7 2009 110.1 0.0 0% 0% No No Country with approved projects for Jul-08 Yes
complete phase-out of MB
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Comoros (the) | A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Congo (the) A7 2008 0.9 0.0 0% 0% No No Country with approved projects that would Nov-02 Yes
as a minimum enable compliance with the
2005 MB limit
Cook Islands CP 2009 0.0 0.0 0% 0% No No Yes
(the)
Costa Rica A7 2009 3425 190.6 0% Over Yes No Country with approved projects for Dec-01 Yes
complete phase-out of MB
Cote d'Ivoire A7 2008 8.1 0.0 0% 0% No No Country with approved projects for Apr-04 Yes
complete phase-out of MB
Croatia A7 2009 15.7 0.0 0% 0% No No Country with approved projects for Dec-01 Yes
complete phase-out of MB
Cuba A7 2009 50.5 0.0 0% 0% No No Country with approved projects for Dec-04 Yes
complete phase-out of MB
Democratic A7 2009 30.0 0.0 0% 0% No No Country with approved projects for Jul-98 Yes
People's complete phase-out of MB
Republic of
Korea (the)
Democratic A7 2009 15 0.0 0% 0% No No Country with approved projects that would Nov-02 Yes
Republic of as a minimum enable compliance with the
the Congo 2005 MB limit
(the)
Djibouti A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Dominica A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Dominican A7 2009 104.2 0.0 0% 0% No No Country with approved projects for Nov-02 Yes
Republic (the) complete phase-out of MB
Ecuador A7 2009 66.2 51.0 | Decision 52.80 | 52.80 0% Over No No Country with approved projects that would Nov-02 Yes
XX/16 as a minimum enable compliance with the
2005 MB limit
Egypt A7 2009 238.1 190.2 0% Over Yes No Country with approved projects for Nov-08 Yes
complete phase-out of MB
El Salvador A7 2009 0.0 -15.5 0% 0% No No Country with approved projects for Apr-05 Yes
complete phase-out of MB
Equatorial A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
Guinea or no calculated baseline or with no
current consumption
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Eritrea A7 2008 0.5 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Ethiopia A7 2008 15.6 0.0 0% 0% No No Yes
Fiji A7 2009 0.7 0.0 | Decision 0.50 0% 0% No No Country with approved projects for Nov-05 Yes
XVIN/33 complete phase-out of MB
Gabon A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Gambia (the) A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Georgia A7 2009 13.7 0.0 0% 0% Yes No Country with approved projects for Nov-05 Yes
complete phase-out of MB
Ghana A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Grenada A7 2009 0.0 0.0 0% 0% No No Yes
Guatemala A7 2009 400.7 239.9 | Decision 320.56 0% Over Yes No Country with approved projects for Nov-09 Yes
XVI11/26 complete phase-out of MB
Guinea A7 2008 NDR 0.0 No No Country that is not yet Party to the No
Copenhagen Amendment
Guinea- A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
Bissau or no calculated baseline or with no
current consumption
Guyana A7 2009 1.4 0.0 0% 0% No No Country that has not received assistance to Yes
achieve the 2005 MB phase out target
Haiti A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Honduras A7 2009 259.4 136.1 | Decision 207.54 0% Over Yes No Country with approved projects for Nov-06 Yes
XVII/34 complete phase-out of MB
India A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Indonesia A7 2009 40.7 0.0 0% 0% No No Country with approved projects for Dec-04 Yes
complete phase-out of MB
Iran (Islamic A7 2009 26.7 24 0% Over No No Country with approved projects for Nov-05 Yes
Republic of) complete phase-out of MB
Iraq A7 2009 4.6 0.0 0% 0% No Yes Country that has not received assistance to Yes
achieve the 2005 MB phase out target
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Jamaica A7 2009 49 13 0% Over Yes No Country with approved projects for Nov-05 Yes
complete phase-out of MB

Jordan A7 2009 176.3 26.4 0% Over Yes No Country with approved projects for Nov-99 Yes
complete phase-out of MB

Kenya A7 2009 2175 3.6 0% Over Yes No Country with approved projects that would Nov-02 Yes
as a minimum enable compliance with the
2005 MB limit

Kiribati A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Kuwait A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Kyrgyzstan A7 2009 14.2 0.6 0% Over No No Country with approved projects for Dec-03 Yes
complete phase-out of MB

Lao People's A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes

Democratic or no calculated baseline or with no

Republic current consumption

(the)

Lebanon A7 2009 236.4 0.0 0% 0% No No Country with approved projects for Jul-01 Yes
complete phase-out of MB

Lesotho A7 2009 0.1 0.0 0% 0% No No Yes

Liberia A7 2008 0.0 0.0 0% 0% No No Yes

Libyan Arab CP 2009 94.1 30.0 | Decision 0% Over Yes No Country with approved projects for Nov-05 Yes

Jamahiriya XVI/37 complete phase-out of MB

(the)

Madagascar A7 2009 2.6 0.0 0% 0% No No Country with approved projects for Apr-05 Yes
complete phase-out of MB

Malawi A7 2009 112.8 0.0 0% 0% No No Country with approved projects for Dec-00 Yes
complete phase-out of MB

Malaysia A7 2009 14.6 3.4 0% Over Yes No Country with approved projects for Jul-04 Yes
complete phase-out of MB

Maldives A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Mali CP 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Marshall A7 2008 0.0 0.0 0% 0% No No Yes

Islands (the)
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Mauritania A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Mauritius A7 2009 0.1 0.0 0% 0% No No Country with approved projects for Dec-03 Yes
complete phase-out of MB

Mexico A7 2009 1,130.8 745.4 0% Over Yes Yes Country with approved projects for Apr-08 Yes
complete phase-out of MB

Micronesia A7 2009 0.0 0.0 0% 0% No No Yes

(Federated

States of)

Mongolia A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Montenegro A7 2009 0.0 0.0 0% 0% No No Yes

Morocco A7 2009 697.2 108.4 0% Over Yes Yes Country with approved projects for Nov-08 Yes
complete phase-out of MB

Mozambique A7 2008 34 0.4 0% Over Yes Yes Country with approved projects for Apr-10 Yes
complete phase-out of MB

Myanmar A7 2009 34 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Namibia A7 2009 0.8 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Nauru A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Nepal A7 2009 0.0 0.0 0% 0% No No Country that is not yet Party to the No
Copenhagen Amendment

Nicaragua A7 2009 0.4 0.0 0% 0% No No Country with approved projects for Apr-05 Yes
complete phase-out of MB

Niger (the) A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Nigeria A7 2009 2.9 0.0 0% 0% No No Country with approved projects that would Nov-02 Yes
as a minimum enable compliance with the
2005 MB limit

Niue A7 2009 0.0 0.0 0% 0% No No Yes

Oman A7 2009 1.0 0.0 0% 0% No No Country with approved projects for Dec-04 Yes
complete phase-out of MB

Pakistan A7 2009 14.0 0.0 0% 0% No No Country with approved projects for Apr-05 Yes
complete phase-out of MB
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage |Percentage| Ongoing | Phase- Remarks Date Ratified
Latest Consumption Decision Action | Action Over Over Phase-Out | Outin Approved |Copenhagen
Consumption Plan Plan 20% 100% (As of 2010 Amendment
Target | Target | Reduction | Reduction | October |Business
2010) Plans
Palau A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Panama A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Papua New A7 2009 0.3 0.0 0% 0% No No Country with approved projects for Apr-03 Yes
Guinea complete phase-out of MB
Paraguay A7 2009 0.9 0.0 0% 0% Yes No Country with approved projects for Nov-05 Yes
complete phase-out of MB
Peru A7 2009 1.3 0.0 0% 0% No No Country with approved projects for Jul-00 Yes
complete phase-out of MB
Philippines A7 2009 10.3 0.0 0% 0% No No Country with approved projects for Dec-04 Yes
(the) complete phase-out of MB
Qatar A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Republic of A7 2009 0.0 0.0 0% 0% No No Yes
Korea (the)
Republic of A7 2009 7.0 0.0 0% 0% No No Country with approved projects for Apr-05 Yes
Moldova complete phase-out of MB
(the)
Rwanda A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Saint Kitts A7 2009 0.3 0.0 0% 0% No No Country with approved projects for Nov-06 Yes
and Nevis complete phase-out of MB
Saint Lucia A7 2009 0.0 0.0 0% 0% No No Yes
Saint Vincent A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
and the or no calculated baseline or with no
Grenadines current consumption
Samoa A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
Sao Tome A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
and Principe or no calculated baseline or with no
current consumption
Saudi Arabia A7 2009 204.1 45.0 0% Over No No Country that has not received assistance to Yes
achieve the 2005 MB phase out target
Senegal A7 2009 53.2 0.0 0% 0% No No Country with approved projects for Jul-01 Yes
complete phase-out of MB
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage |Percentage| Ongoing | Phase- Remarks Date Ratified
Latest Consumption Decision Action | Action Over Over Phase-Out | Outin Approved |Copenhagen
Consumption Plan Plan 20% 100% (As of 2010 Amendment
Target | Target | Reduction | Reduction | October |Business
2010) Plans

Serbia A7 2009 8.3 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Seychelles AT 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Sierra Leone A7 2009 2.6 0.0 0% 0% Yes No Country with approved projects for Nov-05 Yes
complete phase-out of MB

Singapore A7 2009 5.0 0.9 0% Over No No Yes

Solomon Ccp 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes

Islands or no calculated baseline or with no
current consumption

Somalia A7 2009 0.5 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

South Africa A7 2009 602.7 10.3 0% Over No No Yes

Sri Lanka A7 2009 41 0.0 0% 0% No No Country with approved projects for Nov-02 Yes
complete phase-out of MB

Sudan (the) A7 2009 3.0 1.8 0% Over No No Country with approved projects that would Nov-02 Yes
as a minimum enable compliance with the
2005 MB limit

Suriname A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Swaziland AT 2009 0.6 0.0 0% 0% No No Country with approved projects that would Nov-02 Yes
as a minimum enable compliance with the
2005 MB limit

Syrian Arab CP 2009 188.6 0.0 0% 0% No No Country with approved projects for Jul-01 Yes

Republic complete phase-out of MB

Thailand A7 2009 183.0 44.3 0% Over Yes No Country with approved projects for Dec-04 Yes
complete phase-out of MB

The Former A7 2009 12.2 0.0 0% 0% No No Country with approved projects for Dec-00 Yes

Yugoslav complete phase-out of MB

Republic of

Macedonia

Timor-Leste A7 2009 0.2 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Togo A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage |Percentage| Ongoing | Phase- Remarks Date Ratified
Latest Consumption Decision Action | Action Over Over Phase-Out | Outin Approved |Copenhagen
Consumption Plan Plan 20% 100% (As of 2010 Amendment
Target | Target | Reduction | Reduction | October |Business
2010) Plans

Tonga A7 2009 0.2 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Trinidad and A7 2009 17 0.5 0% Over No No Country with approved projects for Jul-06 Yes

Tobago complete phase-out of MB

Tunisia A7 2009 8.3 6.6 0% Over No No Country that has not received assistance to Yes
achieve the 2005 MB phase out target
(Decision XV/12)

Turkey A7 2009 479.7 0.0 0% 0% No No Country with approved projects that would Dec-01 Yes
as a minimum enable compliance with the
2005 MB limit

Turkmenistan A7 2009 3.6 29 1% Over Yes No Country with approved projects for Nov-09 Yes
complete phase-out of MB

Tuvalu A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes
or no calculated baseline or with no
current consumption

Uganda A7 2008 6.3 0.0 | Decision 0% 0% No No Country with approved projects for Jul-01 Yes

XV/43 complete phase-out of MB

United Arab A7 2008 7.2 0.0 0% 0% No No Yes

Emirates

(the)

United A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal to zero, Yes

Republic of or no calculated baseline or with no

Tanzania current consumption

(the)

Uruguay A7 2009 11.2 8.4 | Decision 8.90 0% Over No No Country with approved projects for Jul-01 Yes

XVII/39 complete phase-out of MB

Vanuatu CP 2009 0.2 0.0 0% 0% No No Country that has not received assistance to Yes
achieve the 2005 MB phase out target

Venezuela A7 2009 10.3 0.0 0% 0% No No Country with approved projects for Apr-05 Yes

(Bolivarian complete phase-out of MB

Republic of)

Viet Nam A7 2009 136.5 73.8 0% Over Yes No Country with approved projects for Nov-06 Yes
complete phase-out of MB

Yemen A7 2008 54.5 29.8 0% Over Yes Yes Country with approved projects for Nov-08 Yes
complete phase-out of MB

Zambia A7 2009 294 3.2 0% Over Yes No Country with approved projects for Nov-08 Yes
complete phase-out of MB

Zimbabwe A7 2009 557.0 216 0% Over No No Country with approved projects for Nov-06 Yes
complete phase-out of MB
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Afghanistan A7 2009 0.9 0.0 0% 0% No No Country with an approved CTC Nov-05 Yes
phase-out plan/project
Albania A7 2009 3.1 0.0 0% 0% No No Country with an approved CTC Apr-03 Yes
phase-out plan/project
Algeria A7 2009 20.9 0.0 0% 0% Yes No Country with an approved CTC Nov-07 Yes
phase-out plan/project
Angola A7 2008 NDR 0.0 No No No
Antigua and A7 2009 0.0 0.0 0% 0% No No Yes
Barbuda
Argentina A7 2009 187.2 -330.7 0% 0% No No Country with an approved CTC Dec-03 Yes
phase-out plan/project
Armenia A7 2009 0.0 0.0 0% 0% No No Yes
Bahamas (the) A7 2009 0.0 0.0 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
CTC phase out target
Bahrain AT 2009 0.8 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Bangladesh A7 2009 5.7 0.1 0% Over No No Country with an approved CTC Apr-04 Yes
phase-out plan/project
Barbados A7 2009 0.0 0.0 0% 0% No No Yes
Belize A7 2009 0.0 0.0 0% 0% No No Yes
Benin A7 2009 0.0 0.0 0% 0% No No Yes
Bhutan A7 2009 0.0 0.0 0% 0% No No Yes
Bolivia A7 2008 0.3 0.0 0% 0% Yes No Country with an approved CTC Mar-07 Yes
(Plurinational phase-out plan/project
State of)
Bosnia and A7 2009 0.0 0.0 0% 0% No No Yes
Herzegovina
Botswana A7 2008 0.0 0.0 0% 0% No No Yes
Brazil A7 2009 411.6 0.0 0% 0% No No Country with an approved CTC Apr-08 Yes
phase-out plan/project
Brunei A7 2009 0.0 0.0 0% 0% No No Yes
Darussalam
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Burkina Faso A7 2009 0.0 0.0 0% 0% No No Yes
Burundi CP 2009 0.0 0.0 0% 0% No No Yes
Cambodia A7 2009 0.0 0.0 0% 0% No No Country with an approved CTC Apr-09 Yes
phase-out plan/project
Cameroon A7 2009 0.0 0.0 0% 0% No No Yes
Cape Verde A7 2008 0.0 0.0 0% 0% No No Yes
Central African A7 2008 0.0 0.0 0% 0% No No Yes
Republic (the)
Chad CcpP 2009 0.0 0.0 0% 0% No No Yes
Chile A7 2009 0.6 0.0 0% 0% No No Country with an approved CTC Dec-03 Yes
phase-out plan/project
China A7 2009 49,142.1 86.8 0% Over Yes No Country with an approved CTC Nov-02 Yes
phase-out plan/project
Colombia A7 2009 6.1 0.6 0% Over No No Country with an approved CTC Apr-06 Yes
phase-out plan/project
Comoros (the) A7 2009 0.0 0.0 0% 0% No No Yes
Congo (the) A7 2008 0.6 0.0 0% 0% No No Country with an approved CTC Apr-08 Yes
phase-out plan/project
Cook Islands CcP 2009 0.0 0.0 0% 0% No No Yes
(the)
Costa Rica A7 2009 0.0 0.0 0% 0% No No Yes
Cote d'lvoire A7 2008 0.0 0.0 0% 0% No No Yes
Croatia A7 2009 3.9 0.4 0% Over No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Cuba A7 2009 2.7 0.0 0% 0% No No Country with an approved CTC Jul-04 Yes
phase-out plan/project
Democratic A7 2009 1,285.2 0.0 0% 0% Yes No Country with an approved CTC Dec-03 Yes
People's phase-out plan/project
Republic of
Korea (the)
Democratic A7 2009 15.3 0.0 | Decision 0.00 0% 0% Yes No Country with an approved CTC Mar-07 Yes
Republic of the XVII/21 phase-out plan/project
Congo (the)
Djibouti A7 2009 0.0 0.0 0% 0% No No Yes
Dominica A7 2009 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Dominican A7 2009 29.0 0.0 0% 0% No No Country that has not received Yes
Republic (the) assistance to achieve the 2005
CTC phase out target
Ecuador A7 2009 0.5 0.1 33% Over No No Country that has not received Yes
assistance to achieve the 2005
CTC phase out target
Egypt A7 2009 385 0.0 0% 0% No No Country with an approved CTC Dec-04 Yes
phase-out plan/project
El Salvador A7 2009 0.0 0.0 0% 0% No No Yes
Equatorial A7 2009 15 0.0 0% 0% No No Yes
Guinea
Eritrea A7 2008 0.0 0.0 0% 0% No No Yes
Ethiopia AT 2008 0.0 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Fiji A7 2009 0.0 0.0 0% 0% No No Yes
Gabon A7 2009 0.0 0.0 0% 0% No No Yes
Gambia (the) A7 2008 0.0 0.0 0% 0% No No Yes
Georgia A7 2009 0.0 0.0 0% 0% No No Yes
Ghana A7 2009 0.4 0.0 0% 0% No No Country with an approved CTC Dec-04 Yes
phase-out plan/project
Grenada A7 2009 0.0 0.0 0% 0% No No Yes
Guatemala A7 2009 10.6 0.0 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
CTC phase out target
Guinea A7 2008 0.0 0.0 0% 0% No No Yes
Guinea-Bissau A7 2009 0.0 0.0 0% 0% No No Yes
Guyana A7 2009 0.0 0.0 0% 0% No No Yes
Haiti A7 2009 0.0 0.0 0% 0% No No Yes
Honduras A7 2009 0.0 0.0 0% 0% No No Yes
India A7 2009 11,505.3 38.2 0% Over No No Country with an approved CTC Jul-03 Yes
phase-out plan/project
Indonesia A7 2009 0.0 0.0 0% 0% No No Country with an approved CTC Dec-04 Yes
phase-out plan/project
Iran (Islamic A7 2009 77.0 0.0 | Decision 0.00 0% 0% No No Country with an approved CTC Nov-06 Yes
Republic of) XIX/27 phase-out plan/project
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Iraq A7 2009 214 0.0 0% 0% Yes No Country with an approved CTC Jul-09 Yes
phase-out plan/project
Jamaica A7 2009 2.8 0.0 0% 0% No No Country with an approved CTC Apr-04 Yes
phase-out plan/project
Jordan A7 2009 40.3 0.4 0% Over No No Country with an approved CTC Nov-02 Yes
phase-out plan/project
Kenya A7 2009 65.9 0.0 0% 0% Yes No Country with an approved CTC Apr-09 Yes
phase-out plan/project
Kiribati A7 2009 0.0 0.0 0% 0% No No Yes
Kuwait A7 2009 0.0 0.0 0% 0% No No Country with an approved CTC Jul-07 Yes
phase-out plan/project
Kyrgyzstan A7 2009 0.0 0.0 0% 0% No No Yes
Lao People's A7 2009 0.0 0.0 0% 0% No No Yes
Democratic
Republic (the)
Lebanon A7 2009 0.0 0.0 0% 0% No No Yes
Lesotho A7 2009 0.0 0.0 0% 0% No No Yes
Liberia A7 2008 0.2 0.0 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
CTC phase out target
Libyan Arab CP 2009 0.0 0.0 0% 0% No No Yes
Jamahiriya (the)
Madagascar A7 2009 0.0 0.0 0% 0% No No Country with an approved CTC Jul-07 Yes
phase-out plan/project
Malawi A7 2009 0.0 0.0 0% 0% No No Yes
Malaysia A7 2009 4.5 0.0 0% 0% No No Country with an approved CTC Dec-01 Yes
phase-out plan/project
Maldives A7 2009 0.0 0.0 0% 0% No No Yes
Mali CP 2009 0.0 0.0 0% 0% No No Yes
Marshall Islands A7 2008 0.0 0.0 0% 0% No No Yes
(the)
Mauritania A7 2009 0.0 0.0 0% 0% No No Yes
Mauritius A7 2009 0.0 0.0 0% 0% No No Yes




UNEP/OzL.Pro/ExCom/62/6

Annex |
Appendix IV
Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Mexico A7 2009 62.5 0.0 | Decision 9.38 0.00 0% 0% No No Country with an approved CTC Jul-07 Yes
XVI1/30 phase-out plan/project
and
Decision
XXI/20
Micronesia A7 2009 0.0 0.0 0% 0% No No Yes
(Federated States
of)
Mongolia A7 2009 0.0 0.0 0% 0% No No Yes
Montenegro A7 2009 11 0.0 0% 0% Yes No Country with an approved CTC Nov-07 Yes
phase-out plan/project
Morocco A7 2009 1.1 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Mozambique A7 2008 0.0 0.0 0% 0% No No Yes
Myanmar A7 2009 0.0 0.0 0% 0% No No Yes
Namibia A7 2009 0.0 0.0 0% 0% No No Yes
Nauru A7 2008 0.0 0.0 0% 0% No No Yes
Nepal A7 2009 0.9 0.1 0% Over No No Country with an approved CTC Nov-05 Yes
phase-out plan/project
Nicaragua A7 2009 0.0 0.0 0% 0% No No Yes
Niger (the) A7 2009 0.0 0.0 0% 0% No No Yes
Nigeria A7 2009 152.8 0.0 0% 0% Yes No Country with an approved CTC Jul-04 Yes
phase-out plan/project
Niue A7 2009 0.0 0.0 0% 0% No No Yes
Oman A7 2009 0.1 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Pakistan A7 2009 412.9 0.0 | Decision 0% 0% No No Country with an approved CTC Dec-03 Yes
XVII1/31 phase-out plan/project
Palau A7 2009 0.0 0.0 0% 0% No No Yes
Panama A7 2009 0.0 0.0 0% 0% No No Yes
Papua New A7 2009 0.0 0.0 0% 0% No No Yes
Guinea
Paraguay AT 2009 0.6 0.0 | Decision 0.10 0.10 0% 0% No No Country with an approved CTC Apr-05 Yes
X1X/22 phase-out plan/project
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Peru A7 2009 1.0 0.0 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
CTC phase out target
Philippines (the) A7 2009 0.0 0.0 0% 0% No No Yes
Qatar A7 2008 0.0 0.0 0% 0% No No Yes
Republic of A7 2009 638.0 19.1 0% Over No No Yes
Korea (the)
Republic of A7 2009 0.0 0.0 0% 0% No No Yes
Moldova (the)
Rwanda A7 2009 0.0 0.0 0% 0% No No Yes
Saint Kitts and A7 2009 0.0 0.0 0% 0% No No Yes
Nevis
Saint Lucia A7 2009 0.0 0.0 0% 0% No No Yes
Saint Vincent A7 2009 0.0 0.0 0% 0% No No Country with an approved CTC Nov-05 Yes
and the phase-out plan/project
Grenadines
Samoa A7 2009 0.0 0.0 0% 0% No No Yes
Sao Tome and A7 2008 0.0 0.0 0% 0% No No Yes
Principe
Saudi Arabia A7 2009 259.2 19 0% Over No No Country with an approved CTC Nov-07 Yes
phase-out plan/project
Senegal A7 2009 0.0 0.0 0% 0% No No Yes
Serbia A7 2009 18.8 15 0% Over Yes No Country with an approved CTC Nov-08 Yes
phase-out plan/project
Seychelles A7 2009 0.0 0.0 0% 0% No No Yes
Sierra Leone A7 2009 2.6 0.1 0% Over No No Country with an approved CTC Apr-09 Yes
phase-out plan/project
Singapore A7 2009 0.0 0.0 0% 0% No No Yes
Solomon Islands CP 2009 0.0 0.0 0% 0% No No Yes
Somalia A7 2009 0.0 0.0 0% 0% No No Yes
South Africa AT 2009 0.0 0.0 0% 0% No No Yes
Sri Lanka AT 2009 35.1 0.0 0% 0% No No Country with an approved CTC Jul-04 Yes
phase-out plan/project
Sudan (the) A7 2009 2.2 0.0 0% 0% No No Country with an approved CTC Dec-04 Yes
phase-out plan/project
Suriname A7 2009 0.0 0.0 0% 0% No No Yes
Swaziland A7 2009 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London
Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Syrian Arab CP 2009 0.0 0.0 0% 0% No No Yes
Republic
Thailand A7 2009 75 0.0 0% 0% No No Country with an approved CTC Dec-01 Yes
phase-out plan/project
The Former A7 2009 0.1 0.0 0% 0% No No Country that has not received Yes
Yugoslav assistance to achieve the 2005
Republic of CTC phase out target
Macedonia
Timor-Leste A7 2009 0.0 0.0 0% 0% No No Yes
Togo A7 2009 0.0 0.0 0% 0% No No Yes
Tonga A7 2009 0.0 0.0 0% 0% No No Yes
Trinidad and A7 2009 0.0 0.0 0% 0% No No Yes
Tobago
Tunisia A7 2009 29 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Turkey A7 2009 105.1 0.0 0% 0% No No Country with an approved CTC Dec-03 Yes
phase-out plan/project
Turkmenistan A7 2009 0.0 0.0 0% 0% No No Yes
Tuvalu A7 2009 0.0 0.0 0% 0% No No Yes
Uganda A7 2008 0.4 0.0 0% 0% No No Country with an approved CTC Jul-08 Yes
phase-out plan/project
United Arab A7 2008 0.0 0.0 0% 0% No No Yes
Emirates (the)
United Republic A7 2009 0.1 0.0 0% 0% No No Country with an approved CTC Apr-08 Yes
of Tanzania (the) phase-out plan/project
Uruguay A7 2009 0.4 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Vanuatu CcP 2009 0.0 0.0 0% 0% No No Yes
Venezuela A7 2009 1,107.2 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
(Bolivarian phase-out plan/project
Republic of)
Viet Nam A7 2009 1.6 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
Yemen A7 2008 0.0 0.0 0% 0% No No Yes
Zambia A7 2009 0.7 0.0 0% 0% No No Country with an approved CTC Apr-05 Yes
phase-out plan/project
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Country Source Year of Baseline Latest Compliance| 2008 2009 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Over 85% |Over 100% |Phase-Out| in 2010 Approved London

Consumption Plan Plan Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Zimbabwe A7 2009 11.6 0.0 0% 0% No No Country with an approved CTC Nov-06 Yes
phase-out plan/project
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Afghanistan A7 2009 0.0 0.0 0% 0% 0% No No Yes
Albania A7 2009 0.0 0.0 0% 0% 0% No No Country with an approved TCA Apr-03 Yes
phase-out plan/project
Algeria A7 2009 5.8 13 0% 0% Over Yes No Country with an approved TCA Nov-07 Yes
phase-out plan/project
Angola A7 2008 NDR 0.0 No No No
Antigua and A7 2009 0.0 0.0 0% 0% 0% No No Yes
Barbuda
Argentina A7 2009 65.7 10.5 0% 0% Over No No Country with an approved TCA Dec-03 Yes
phase-out plan/project
Armenia A7 2009 0.0 0.0 0% 0% 0% No No Yes
Bahamas (the) | A7 2009 0.0 0.0 0% 0% 0% No No Yes
Bahrain A7 2009 22.7 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project
Bangladesh A7 2009 0.9 0.5 | Decision 0.55 0.55 0% 85% Over No No Country with an approved TCA Apr-04 Yes
XVII/27 phase-out plan/project
Barbados A7 2009 0.0 0.0 0% 0% 0% No No Yes
Belize A7 2009 0.0 0.0 0% 0% 0% No No Yes
Benin A7 2009 0.0 0.0 0% 0% 0% No No Yes
Bhutan A7 2009 0.0 0.0 0% 0% 0% No No Yes
Bolivia A7 2008 0.0 0.0 0% 0% 0% No No Yes
(Plurinational
State of)
Bosnia and AT 2009 1.6 0.0 | Decision 0% 0% 0% No No Country with an approved TCA Dec-03 Yes
Herzegovina XVI1/28 phase-out plan/project
Botswana A7 2008 0.0 0.0 0% 0% 0% No No Yes
Brazil A7 2009 324 0.0 0% 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
TCA phase out target
Brunei A7 2009 0.0 0.0 0% 0% 0% No No Yes
Darussalam
Burkina Faso A7 2009 0.0 0.0 0% 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)

Burundi CP 2009 0.1 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project

Cambodia A7 2009 0.5 0.0 0% 0% 0% Yes No Country with an approved TCA Apr-09 Yes
phase-out plan/project

Cameroon A7 2009 8.2 0.0 0% 0% 0% Yes No Country with an approved TCA Nov-06 Yes
phase-out plan/project

Cape Verde A7 2008 0.0 0.0 0% 0% 0% No No Yes

Central A7 2008 0.0 0.0 0% 0% 0% No No Yes

African

Republic (the)

Chad CpP 2009 0.0 0.0 0% 0% 0% No No Yes

Chile A7 2009 6.4 0.0 | Decision 451 451 0% 0% 0% No No Country with an approved TCA Dec-03 Yes

XVI1/29 phase-out plan/project

China A7 2009 721.2 83.6 0% 0% Over Yes No Country with an approved TCA Mar-00 Yes
phase-out plan/project

Colombia A7 2009 0.6 0.0 0% 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
TCA phase out target

Comoros (the) | A7 2009 0.0 0.0 0% 0% 0% No No Yes

Congo (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes

Cook Islands cP 2009 0.0 0.0 0% 0% 0% No No Yes

(the)

Costa Rica A7 2009 0.0 0.0 0% 0% 0% No No Yes

Cote d'lvoire A7 2008 0.0 0.0 0% 0% 0% No No Yes

Croatia A7 2009 0.0 0.0 0% 0% 0% No No Yes

Cuba A7 2009 0.0 0.0 0% 0% 0% No No Yes

Democratic A7 2009 177 0.0 0% 0% 0% No No Country that has not received Yes

People's assistance to achieve the 2005

Republic of TCA phase out target

Korea (the)

Democratic AT 2009 4.7 0.0 | Decision 0.00 0% 0% 0% Yes No Country with an approved TCA Mar-07 Yes

Republic of XVII1/21 phase-out plan/project

the Congo

(the)

Djibouti A7 2009 0.0 0.0 0% 0% 0% No No Yes

Dominica A7 2009 0.0 0.0 0% 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Dominican AT 2009 3.6 0.0 0% 0% 0% No No Country that has not received Yes
Republic assistance to achieve the 2005
(the) TCA phase out target
Ecuador A7 2009 2.0 0.0 | Decision 0% 0% 0% No No Country that has not received Yes
XVI1/31 assistance to achieve the 2005
TCA phase out target
Egypt A7 2009 26.0 0.0 0% 0% 0% No No Country with an approved TCA Dec-04 Yes
phase-out plan/project
El Salvador A7 2009 0.0 0.0 0% 0% 0% No No Yes
Equatorial A7 2009 0.0 0.0 0% 0% 0% No No Yes
Guinea
Eritrea A7 2008 0.0 0.0 0% 0% 0% No No Yes
Ethiopia A7 2008 0.5 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project
Fiji A7 2009 0.0 0.0 0% 0% 0% No No Yes
Gabon A7 2009 0.0 0.0 0% 0% 0% No No Yes
Gambia (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes
Georgia A7 2009 0.0 0.0 0% 0% 0% No No Yes
Ghana A7 2009 0.0 0.0 0% 0% 0% No No Yes
Grenada A7 2009 0.0 0.0 0% 0% 0% No No Yes
Guatemala A7 2009 0.0 0.0 0% 0% 0% No No Yes
Guinea A7 2008 0.0 0.0 0% 0% 0% No No Yes
Guinea A7 2009 0.0 0.0 0% 0% 0% No No Yes
Bissau
Guyana A7 2009 0.0 0.0 0% 0% 0% No No Yes
Haiti A7 2009 0.2 0.0 0% 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
TCA phase out target
Honduras A7 2009 0.0 0.0 0% 0% 0% No No Yes
India A7 2009 122.2 0.0 0% 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
TCA phase out target
Indonesia A7 2009 13.3 0.0 0% 0% 0% No No Country with an approved TCA Dec-04 Yes
phase-out plan/project




UNEP/OzL.Pro/ExCom/62/6

Annex |
Appendix V
Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)

Iran (Islamic A7 2009 8.7 15 0% 0% Over No No Country with an approved TCA Nov-06 Yes

Republic of) phase-out plan/project

Iraq AT 2009 0.0 0.0 0% 0% 0% No No Country with an approved TCA Jul-09 Yes
phase-out plan/project

Jamaica A7 2009 14 0.0 0% 0% 0% No No Country with an approved TCA Apr-04 Yes
phase-out plan/project

Jordan A7 2009 18.2 0.0 0% 0% 0% No No Country with an approved TCA Nov-02 Yes
phase-out plan/project

Kenya A7 2009 11 0.0 0% 0% 0% Yes No Country with an approved TCA Apr-09 Yes
phase-out plan/project

Kiribati A7 2009 0.0 0.0 0% 0% 0% No No Yes

Kuwait A7 2009 0.0 0.0 0% 0% 0% No No Country with an approved TCA Jul-07 Yes
phase-out plan/project

Kyrgyzstan A7 2009 0.0 0.0 0% 0% 0% No No Yes

Lao People's A7 2009 0.0 0.0 0% 0% 0% No No Yes

Democratic

Republic

(the)

Lebanon A7 2009 0.0 0.0 0% 0% 0% No No Yes

Lesotho A7 2009 0.0 0.0 0% 0% 0% No No Yes

Liberia A7 2008 0.0 0.0 0% 0% 0% No No Yes

Libyan Arab CpP 2009 0.0 0.0 0% 0% 0% No No Yes

Jamahiriya

(the)

Madagascar A7 2009 0.0 0.0 0% 0% 0% No No Yes

Malawi A7 2009 0.0 0.0 0% 0% 0% No No Yes

Malaysia A7 2009 495 1.9 0% 0% Over No No Country with an approved TCA Dec-01 Yes
phase-out plan/project

Maldives A7 2009 0.0 0.0 0% 0% 0% No No Yes

Mali CcP 2009 0.0 0.0 0% 0% 0% No No Yes

Marshall AT 2008 0.0 0.0 0% 0% 0% No No Yes

Islands (the)

Mauritania A7 2009 0.0 0.0 0% 0% 0% No No Yes

Mauritius A7 2009 0.1 0.0 0% 0% 0% No No Country with an approved TCA Dec-03 Yes
phase-out plan/project
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Mexico A7 2009 56.4 0.0 0% 0% 0% No No Country that has not received Yes
assistance to achieve the 2005
TCA phase out target
Micronesia A7 2009 0.0 0.0 0% 0% 0% No No Yes
(Federated
States of)
Mongolia A7 2009 0.0 0.0 0% 0% 0% No No Yes
Montenegro A7 2009 0.0 0.0 0% 0% 0% No No Yes
Morocco A7 2009 0.1 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project
Mozambique A7 2008 0.0 0.0 0% 0% 0% No No Yes
Myanmar A7 2009 0.0 0.0 0% 0% 0% No No Yes
Namibia A7 2009 0.0 0.0 0% 0% 0% No No Yes
Nauru A7 2008 0.0 0.0 0% 0% 0% No No Yes
Nepal A7 2009 0.0 0.0 0% 0% 0% No No Yes
Nicaragua A7 2009 0.0 0.0 0% 0% 0% No No Yes
Niger (the) A7 2009 0.0 0.0 0% 0% 0% No No Yes
Nigeria A7 2009 329 0.0 0% 0% 0% No No Country with an approved TCA Jul-04 Yes
phase-out plan/project
Niue A7 2009 0.0 0.0 0% 0% 0% No No Yes
Oman A7 2009 0.0 0.0 0% 0% 0% No No Yes
Pakistan A7 2009 2.3 0.0 0% 0% 0% No No Country with an approved TCA Jul-03 Yes
phase-out plan/project
Palau A7 2009 0.0 0.0 0% 0% 0% No No Yes
Panama A7 2009 0.0 0.0 0% 0% 0% No No Yes
Papua New A7 2009 0.0 0.0 0% 0% 0% No No Yes
Guinea
Paraguay A7 2009 0.0 0.0 0% 0% 0% No No Yes
Peru A7 2009 0.0 0.0 0% 0% 0% No No Yes
Philippines A7 2009 0.0 0.0 0% 0% 0% No No Yes
(the)
Qatar A7 2008 0.0 0.0 0% 0% 0% No No Yes
Republic of A7 2009 513.3 181.4 0% 18% Over No No Yes
Korea (the)
Republic of AT 2009 0.0 0.0 0% 0% 0% No No Yes
Moldova
(the)
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Rwanda A7 2009 0.0 0.0 0% 0% 0% No No Yes
Saint Kitts A7 2009 0.0 0.0 0% 0% 0% No No Yes
and Nevis
Saint Lucia A7 2009 0.0 0.0 0% 0% 0% No No Yes
Saint Vincent | A7 2009 0.0 0.0 0% 0% 0% No No Country with an approved TCA Nov-05 Yes
and the phase-out plan/project
Grenadines
Samoa A7 2009 0.0 0.0 0% 0% 0% No No Yes
Sao Tome A7 2008 0.0 0.0 0% 0% 0% No No Yes
and Principe
Saudi Arabia A7 2009 29.8 0.0 0% 0% 0% No No Country with an approved TCA Nov-07 Yes
phase-out plan/project
Senegal A7 2009 0.0 0.0 0% 0% 0% No No Yes
Serbia A7 2009 0.0 0.0 0% 0% 0% No No Yes
Seychelles A7 2009 0.0 0.0 0% 0% 0% No No Yes
Sierra Leone A7 2009 0.0 0.0 0% 0% 0% No No Yes
Singapore A7 2009 0.0 0.0 0% 0% 0% No No Yes
Solomon CP 2009 0.0 0.0 0% 0% 0% No No Yes
Islands
Somalia A7 2009 0.0 0.0 0% 0% 0% No No Yes
South Africa A7 2009 0.0 0.0 0% 0% 0% No No Yes
Sri Lanka A7 2009 3.0 0.1 0% 0% Over No No Country with an approved TCA Jul-04 Yes
phase-out plan/project
Sudan (the) A7 2009 0.0 0.0 0% 0% 0% No No Country with an approved TCA Dec-04 Yes
phase-out plan/project
Suriname A7 2009 0.0 0.0 0% 0% 0% No No Yes
Swaziland A7 2009 0.0 0.0 0% 0% 0% No No Yes
Syrian Arab CcP 2009 0.0 0.0 0% 0% 0% No No Yes
Republic
Thailand A7 2009 54.6 0.0 0% 0% 0% No No Country with an approved TCA Dec-01 Yes
phase-out plan/project
The Former A7 2009 0.0 0.0 0% 0% 0% No No Yes
Yugoslav
Republic of
Macedonia
Timor-Leste A7 2009 0.1 0.0 0% 0% 0% No No Yes
Togo A7 2009 0.0 0.0 0% 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance | 2008 2009 | Percentage | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision | Action | Action | Over 30% | Over 70% | Over 100% | Phase-Out| in 2010 Approved | London
Consumption Plan Plan | Reduction | Reduction | Reduction (As of Business Amendment
Target | Target October Plans
2010)
Tonga A7 2009 0.0 0.0 0% 0% 0% No No Yes
Trinidad and AT 2009 0.7 0.0 0% 0% 0% No No Country that has not received Yes
Tobago assistance to achieve the 2005
TCA phase out target
Tunisia A7 2009 0.1 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project
Turkey A7 2009 374 0.0 0% 0% 0% No No Country with an approved TCA Dec-03 Yes
phase-out plan/project
Turkmenistan | A7 2009 0.0 0.0 0% 0% 0% No No Yes
Tuvalu A7 2009 0.0 0.0 0% 0% 0% No No Yes
Uganda A7 2008 0.0 0.0 0% 0% 0% No No Yes
United Arab A7 2008 0.0 0.0 0% 0% 0% No No Yes
Emirates
(the)
United A7 2009 0.0 0.0 0% 0% 0% No No Yes
Republic of
Tanzania
(the)
Uruguay A7 2009 0.0 0.0 0% 0% 0% No No Yes
Vanuatu CP 2009 0.0 0.0 0% 0% 0% No No Yes
Venezuela A7 2009 4.7 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
(Bolivarian phase-out plan/project
Republic of)
Viet Nam A7 2009 0.2 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project
Yemen A7 2008 0.9 0.0 0% 0% 0% No No Country with an approved TCA | Apr- Yes
phase-out plan/project 2005 and
Jul-2008
Zambia A7 2009 0.1 0.0 0% 0% 0% No No Country with an approved TCA Apr-05 Yes
phase-out plan/project
Zimbabwe A7 2009 0.0 0.0 0% 0% 0% No No Country with an approved TCA Nov-06 Yes
phase-out plan/project
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HCFC ANALYSIS
Country Source Year of Baseline Latest HPMP Number of | Number of |Activities|] HPMP HPMPs or | Control Measures Additional Phase-out Ratified
Latest Consumption Project Individual [Demonstration| in 2010 | Approved Individual Addressed by Percent of BP | approved [Copenhagen
Consumption Preparation | Investment Projects Business | (Date of Projects HPMPs (Approval/| Baseline (as of Amendment
Approved Projects Approved Plan |Approval) | Submitted to Submission) Addressed by October
Approved the 62nd Individual 2010)
Meeting for Projects
Consideration (Approval/
Submission)
Afghanistan A7 2009 NDR 222 Yes Yes 0.0 Yes
Albania A7 2009 NDR 5.4 Yes Yes 0.0 Yes
Algeria A7 2009 NDR 30.2 Yes Yes Individual 1% 0.0 Yes
Angola A7 2008 NDR 10.5 Yes No 0.0 No
Antigua and A7 2009 NDR 0.5 Yes No 0.0 Yes
Barbuda
Argentina A7 2009 NDR 326.1 Yes 2 Yes 53.5 Yes
Armenia A7 2009 NDR 6.8 Yes Yes HPMP 2015 by 2015 0.0 Yes
Bahamas (the) A7 2009 NDR 35 Yes No 0.0 Yes
Bahrain A7 2009 NDR 45.1 Yes Yes 0.0 Yes
Bangladesh A7 2009 NDR 67.7 Yes No Individual 27% 0.0 Yes
Barbados A7 2009 NDR 45 Yes No 0.0 Yes
Belize A7 2009 NDR 25 Yes Yes HPMP 2020 by 2020 0.0 Yes
Benin A7 2009 NDR 23.6 Yes Yes 0.0 Yes
Bhutan A7 2009 NDR 0.3 Yes Yes HPMP Total phase-out 0.0 Yes
by 2020 (service
tail up to 2025)
Bolivia A7 2008 NDR 6.0 Yes Yes 0.0 Yes
(Plurinational
State of)
Bosnia and A7 2009 NDR 6.0 Yes Yes 0.0 Yes
Herzegovina
Botswana A7 2008 NDR 12.7 Yes Yes 0.0 Yes
Brazil A7 2009 NDR 1,415.5 Yes 2 Yes 0.0 Yes
Brunei Darussalam A7 2009 NDR 45 Yes Yes 0.0 Yes
Burkina Faso A7 2009 NDR 26.7 Yes Yes HPMP 2020 by 2020 0.0 Yes
Burundi CcpP 2009 NDR 6.9 Yes Yes 0.0 Yes
Cambodia A7 2009 NDR 17.1 Yes Yes Jul-10 Total by 2035 0.0 Yes
Cameroon A7 2009 NDR 104.2 Yes Yes Individual 148% 0.0 Yes
Cape Verde A7 2008 NDR 0.8 Yes Yes 0.0 Yes
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Country Source Year of Baseline Latest HPMP Number of | Number of |Activities] HPMP HPMPs or | Control Measures Additional Phase-out Ratified
Latest Consumption Project Individual [Demonstration| in 2010 | Approved Individual Addressed by Percent of BP | approved [Copenhagen
Consumption Preparation | Investment Projects Business | (Date of Projects HPMPs (Approval/| Baseline (as of Amendment
Approved Projects Approved Plan |Approval) | Submitted to Submission) Addressed by October
Approved the 62nd Individual 2010)
Meeting for Projects
Consideration (Approval/
Submission)
Central African A7 2008 NDR 6.7 Yes Yes 0.0 Yes
Republic (the)
Chad CP 2009 NDR 28.3 Yes Yes HPMP 2020 by 2020 0.0 Yes
Chile A7 2009 NDR 75.2 Yes Yes HPMP 2015 by 2015 0.0 Yes
China A7 2009 NDR 18,624.0 Yes 1 6 Yes Sectoral and 2015 by 2015 17% 44.0 Yes
Individual
Colombia A7 2009 NDR 209.7 Yes 1 1 Yes HPMP 2015 by 2015 56.0 Yes
Comoros (the) A7 2009 NDR 0.1 Yes Yes 0.0 Yes
Congo (the) A7 2008 NDR 0.6 Yes Yes 0.0 Yes
Cook Islands (the) CP 2009 NDR 0.03 Yes Yes 0.0 Yes
Costa Rica A7 2009 NDR 142 Yes No 0.0 Yes
Cote d'lvoire A7 2008 NDR 12.1 Yes Yes 0.0 Yes
Croatia AT 2009 NDR 4.6 Yes Yes Jul-10 Total by 2016 3.8 Yes
Cuba A7 2009 NDR 117 Yes No 0.0 Yes
Democratic A7 2009 NDR 61.8 Yes Yes 0.0 Yes
People's Republic
of Korea (the)
Democratic A7 2009 NDR 85.7 Yes Yes 0.0 Yes
Republic of the
Congo (the)
Djibouti A7 2009 NDR 0.6 Yes Yes 0.0 Yes
Dominica A7 2009 NDR 0.4 Yes No HPMP 2020 by 2020 0.0 Yes
Dominican A7 2009 NDR 67.2 Yes 1 Yes Individual 35% 3.7 Yes
Republic (the)
Ecuador A7 2009 NDR 20.7 Yes Yes Individual 44% 0.0 Yes
Egypt A7 2009 NDR 396.6 Yes 1 Yes Individual 20% 0.0 Yes
El Salvador A7 2009 NDR 11.9 Yes Yes 0.0 Yes
Equatorial Guinea A7 2009 NDR 13.9 Yes Yes 0.0 Yes
Eritrea A7 2008 NDR 0.3 Yes Yes 0.0 Yes
Ethiopia A7 2008 NDR 0.0 Yes Yes 0.0 Yes
Fiji A7 2009 NDR 7.6 Yes Yes 0.0 Yes
Gabon A7 2009 NDR 29.7 Yes Yes HPMP 2020 by 2020 0.0 Yes
Gambia (the) A7 2008 NDR 0.1 Yes Yes 0.0 Yes
Georgia A7 2009 NDR 4.6 Yes Yes 0.0 Yes
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Country Source Year of Baseline Latest HPMP Number of | Number of |Activities|] HPMP HPMPs or | Control Measures Additional Phase-out Ratified
Latest Consumption Project Individual [Demonstration| in 2010 | Approved Individual Addressed by Percent of BP | approved [Copenhagen
Consumption Preparation | Investment Projects Business | (Date of Projects HPMPs (Approval/| Baseline (as of Amendment
Approved Projects Approved Plan |Approval) | Submitted to Submission) Addressed by October
Approved the 62nd Individual 2010)
Meeting for Projects
Consideration (Approval/
Submission)

Ghana A7 2009 NDR 77.3 Yes Yes Jul-10 2020 by 2020 0.0 Yes
Grenada A7 2009 NDR 0.8 Yes No HPMP 2020 by 2020 0.0 Yes
Guatemala A7 2009 NDR 9.4 Yes Yes Individual 1% 0.0 Yes
Guinea A7 2008 NDR 11 Yes Yes 0.0 No
Guinea-Bissau A7 2009 NDR 0.0 Yes Yes 0.0 Yes
Guyana A7 2009 NDR 0.9 Yes Yes 0.0 Yes
Haiti A7 2009 NDR 1.9 Yes No 0.0 Yes
Honduras A7 2009 NDR 17.8 Yes No 0.0 Yes
India A7 2009 NDR 1,598.7 Yes Yes 0.0 Yes
Indonesia A7 2009 NDR 374.8 Yes Yes HPMP 2015 by 2015 0.0 Yes
Iran (Islamic A7 2009 NDR 312.4 Yes Yes HPMP 2015 by 2015 0.0 Yes
Republic of)
Iraq A7 2009 NDR 111.0 Yes Yes 0.0 Yes
Jamaica A7 2009 NDR 18.2 Yes Yes 0.0 Yes
Jordan A7 2009 NDR 70.9 Yes 1 Yes 8.1 Yes
Kenya A7 2009 NDR 54.7 Yes Yes 0.0 Yes
Kiribati A7 2009 NDR 0.0 Yes Yes 0.0 Yes
Kuwait A7 2009 NDR 398.1 Yes Yes 0.0 Yes
Kyrgyzstan A7 2009 NDR 44 Yes Yes HPMP 2020 by 2017 0.0 Yes
Lao People's A7 2009 NDR 1.2 Yes Yes 0.0 Yes
Democratic
Republic (the)
Lebanon A7 2009 NDR 47.6 Yes Yes 0.0 Yes
Lesotho A7 2009 NDR 10.3 Yes Yes 0.0 Yes
Liberia A7 2008 NDR 2.8 Yes Yes 0.0 Yes
Libyan Arab CcP 2009 NDR 97.5 Yes No 0.0 Yes
Jamahiriya (the)
Madagascar A7 2009 NDR 16.5 Yes Yes HPMP 2020 by 2020 0.0 Yes
Malawi A7 2009 NDR 8.6 Yes Yes HPMP 2020 by 2020 0.0 Yes
Malaysia A7 2009 NDR 494.0 Yes Yes 0.0 Yes
Maldives A7 2009 NDR 51 Yes Yes Apr-10 Total by 2020 0.0 Yes
Mali CcpP 2009 NDR 3.6 Yes Yes 0.0 Yes
Marshall Islands A7 2008 NDR 0.2 Yes Yes 0.0 Yes
(the)
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Country Source Year of Baseline Latest HPMP Number of | Number of |Activities|] HPMP HPMPs or | Control Measures Additional Phase-out Ratified
Latest Consumption Project Individual [Demonstration| in 2010 | Approved Individual Addressed by Percent of BP | approved [Copenhagen
Consumption Preparation | Investment Projects Business | (Date of Projects HPMPs (Approval/| Baseline (as of Amendment
Approved Projects Approved Plan |Approval) | Submitted to Submission) Addressed by October
Approved the 62nd Individual 2010)
Meeting for Projects
Consideration (Approval/
Submission)
Mauritania A7 2009 NDR 204 Yes Yes 0.0 Yes
Mauritius A7 2009 NDR 10.7 Yes Yes 0.0 Yes
Mexico A7 2009 NDR 1,125.9 Yes 1 1 Yes Individual 1% 55.8 Yes
Micronesia A7 2009 NDR 0.1 Yes Yes 0.0 Yes
(Federated States
of)
Mongolia A7 2009 NDR 1.2 Yes Yes 0.0 Yes
Montenegro A7 2009 NDR 0.9 Yes Yes 0.0 Yes
Morocco A7 2009 NDR 68.0 Yes Yes Individual 19% 0.0 Yes
Mozambique A7 2008 NDR 2.2 Yes Yes 0.0 Yes
Myanmar A7 2009 NDR 41 Yes Yes 0.0 Yes
Namibia A7 2009 NDR 6.0 Yes Yes 0.0 Yes
Nauru A7 2008 NDR 0.0 Yes Yes 0.0 Yes
Nepal A7 2009 NDR 1.1 Yes Yes HPMP Total phaseout 0.0 No
by 2025 (service
tail up to 2030)
Nicaragua A7 2009 NDR 6.0 Yes Yes 0.0 Yes
Niger (the) A7 2009 NDR 36.3 Yes Yes 0.0 Yes
Nigeria A7 2009 NDR 370.0 Yes Yes HPMP and 2015 by 2015 1% 0.0 Yes
Individual
Niue A7 2009 NDR 0.0 Yes Yes 0.0 Yes
Oman A7 2009 NDR 30.7 Yes Yes 0.0 Yes
Pakistan A7 2009 NDR 239.8 Yes 2 Yes HPMP 2015 by 2015 71.6 Yes
Palau A7 2009 NDR 0.1 Yes Yes 0.0 Yes
Panama A7 2009 NDR 25.0 Yes Yes 0.0 Yes
Papua New Guinea A7 2009 NDR 3.2 Yes Yes 0.0 Yes
Paraguay A7 2009 NDR 15.1 Yes Yes 0.0 Yes
Peru A7 2009 NDR 27.3 Yes No 0.0 Yes
Philippines (the) A7 2009 NDR 194.7 Yes Yes Individual 10% 0.0 Yes
Qatar A7 2008 NDR 38.7 Yes Yes 0.0 Yes
Republic of Korea A7 2009 NDR 1,768.9 No No 0.0 Yes
(the)
Republic of A7 2009 NDR 1.2 Yes Yes 0.0 Yes

Moldova (the)
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Country Source Year of Baseline Latest HPMP Number of | Number of |Activities|] HPMP HPMPs or | Control Measures Additional Phase-out Ratified
Latest Consumption Project Individual [Demonstration| in 2010 | Approved Individual Addressed by Percent of BP | approved [Copenhagen
Consumption Preparation | Investment Projects Business | (Date of Projects HPMPs (Approval/| Baseline (as of Amendment
Approved Projects Approved Plan |Approval) | Submitted to Submission) Addressed by October
Approved the 62nd Individual 2010)
Meeting for Projects
Consideration (Approval/
Submission)
Rwanda A7 2009 NDR 3.8 Yes Yes 0.0 Yes
Saint Kitts and A7 2009 NDR 0.4 Yes No 0.0 Yes
Nevis
Saint Lucia A7 2009 NDR 0.4 Yes No 0.0 Yes
Saint Vincent and A7 2009 NDR 0.4 Yes No 0.0 Yes
the Grenadines
Samoa A7 2009 NDR 0.2 Yes Yes 0.0 Yes
Sao Tome and A7 2008 NDR 0.0 Yes Yes 0.0 Yes
Principe
Saudi Arabia A7 2009 NDR 1,362.0 Yes Yes Individual 4% 0.0 Yes
Senegal A7 2009 NDR 34.8 Yes Yes 0.0 Yes
Serbia A7 2009 NDR 9.0 Yes Yes HPMP 2020 by 2020 0.0 Yes
Seychelles A7 2009 NDR 14 Yes Yes 0.0 Yes
Sierra Leone A7 2009 NDR 15 Yes Yes 0.0 Yes
Singapore A7 2009 NDR 226.0 No No 0.0 Yes
Solomon Islands CP 2009 NDR 1.6 Yes Yes 0.0 Yes
Somalia A7 2009 NDR 44.9 Yes Yes 0.0 Yes
South Africa A7 2009 NDR 339.2 Yes Yes 0.0 Yes
Sri Lanka A7 2009 NDR 134 Yes Yes HPMP Total phase-out 0.0 Yes
by 2025 (service
tail up to 2030)

Sudan (the) A7 2009 NDR 50.6 Yes Yes Individual 22% 0.0 Yes
Suriname A7 2009 NDR 2.7 Yes No 0.0 Yes
Swaziland A7 2009 NDR 9.2 Yes Yes Individual 20% 0.0 Yes
Syrian Arab CP 2009 NDR 151.2 Yes Yes Individual 12% 0.0 Yes
Republic
Thailand A7 2009 NDR 826.6 Yes Yes 0.0 Yes
The former A7 2009 NDR 4.0 Yes Yes Apr-10 2020 by 2020 0.0 Yes
Yugoslav Republic
of Macedonia
Timor-Leste A7 2009 NDR 0.5 Yes Yes 0.0 Yes
Togo A7 2009 NDR 20.5 Yes Yes HPMP 2020 by 2020 0.0 Yes
Tonga A7 2009 NDR 0.0 Yes Yes 0.0 Yes
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Country Source Year of Baseline Latest HPMP Number of | Number of |Activities|] HPMP HPMPs or | Control Measures Additional Phase-out Ratified
Latest Consumption Project Individual [Demonstration| in 2010 | Approved Individual Addressed by Percent of BP | approved [Copenhagen
Consumption Preparation | Investment Projects Business | (Date of Projects HPMPs (Approval/| Baseline (as of Amendment
Approved Projects Approved Plan |Approval) | Submitted to Submission) Addressed by October
Approved the 62nd Individual 2010)
Meeting for Projects
Consideration (Approval/
Submission)

Trinidad and A7 2009 NDR 38.0 Yes Yes 0.0 Yes
Tobago
Tunisia A7 2009 NDR 44.3 Yes Yes 0.0 Yes
Turkey AT 2009 NDR 609.9 Yes 1 Yes Individual 29% 0.0 Yes
Turkmenistan A7 2009 NDR 6.9 Yes Yes HPMP 2020 by 2020 0.0 Yes
Tuvalu A7 2009 NDR 0.1 Yes Yes 0.0 Yes
Uganda A7 2008 NDR 0.0 Yes Yes 0.0 Yes
United Arab A7 2008 NDR 502.9 No No 0.0 Yes
Emirates (the)
United Republic of A7 2009 NDR 14 Yes Yes 0.0 Yes
Tanzania (the)
Uruguay A7 2009 NDR 22.0 Yes Yes 0.0 Yes
Vanuatu Ccp 2009 NDR 0.1 Yes Yes 0.0 Yes
Venezuela A7 2009 NDR 216.2 Yes Yes 0.0 Yes
(Bolivarian
Republic of)
Viet Nam AT 2009 NDR 207.5 Yes Yes 0.0 Yes
Yemen A7 2008 NDR 152.9 Yes Yes 0.0 Yes
Zambia A7 2009 NDR 0.7 Yes Yes 0.0 Yes
Zimbabwe A7 2009 NDR 12.4 Yes Yes 0.0 Yes
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Annex 11

COMPLETED PROJECTS

Agency Code Project Title
Italy YUG/SOL/56/INV/33 Terminal CTC phase-out project
UNEP EQG/SEV/49/CPG/01 Project preparation for a country programme/refrigerant management plan
UNEP SIL/FUM/47/TAS/12 Methyl bromide communication programme
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ANNEX 111

PROJECTS THAT ARE CLASSIFIED AS “PROGRESS”

Agency Code Project Title

Italy DRC/SOL/56/INV/28 Umbrella project for terminal phase-out of ODS in the solvent sector (second phase)

UNDP BGD/ARS/52/INV/26 Phase-out of CFC consumption in the manufacture of aerosol MDIs (Beximco, Square
Pharmaceutical and Acme Pharmaceutical)

UNDP BRA/FOA/56/TAS/285 Pilot project for validation of methyl formate as a blowing agent in the manufacture of
polyurethane foam (phase I)

UNDP MEX/FOA/56/DEM/141 Pilot project for validation of methyl formate in microcellular polyurethane applications
(phase 1)

UNIDO CPR/ARS/56/INV/473 Sector plan for phase-out of CFCs consumption in MDI sector
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ANNEX IV

PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS”

Agency Code Project Title

Australia | ASP/SEV/50/TAS/52 Additional support for the regional strategy for 11 Article 5 countries in the Pacific (PIC strategy)

Canada JAM/FUM/47/TAS/22 | Technical assistance to phase-out the use of methyl bromide

France AFR/SEV/53/TAS/39 African customs enforcement networks for preventing illegal trade of ODS in the African sub-regional trade
organizations (CEMAC, COMESA, SACU and UEMOA)

IBRD PHI/FUM/44/TAS/76 Technical assistance for a national methyl bromide phase-out strategy

IBRD THA/HAL/32/INV/134 | Terminal halon-1211 and halon-1301 phaseout project for fire equipment manufacturers and suppliers converting to ABC
powder, CO2, HFC-227¢ea and inert gases

Japan SRL/PHA/43/TAS/26 National compliance action plan: incentive programme for commercial and industrial refrigeration end-users

Japan SRL/PHA/43ITAS/I27 National compliance action plan: MAC recovery/recycling and retrofit

Japan SRL/PHA/43/TAS/28 National compliance action plan: recovery and recycling programme

UNDP AFR/FUM/38/TAS/32 | Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for low-volume
consuming countries

UNDP CHI/REF/48/INV/160 Terminal umbrella project for phase-out of the use of CFC-11, CFC-12 and R-502 (CFC-115) in the manufacture of
refrigeration equipment

UNDP COL/PAG/48/INV/66 Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at Prodesal S.A.

UNDP CUB/ARS/41/INV/23 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDls)

UNDP FIJJFUM/ATITAS/17 Technical assistance project to install alternatives, achieve compliance and phase-out methyl bromide

UNDP MAL/FUM/43/TAS/151 | Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of methyl bromide

UNEP CPR/SEV/43/TRA/413 | Policy training for local authorities (third tranche)

UNEP GLO/REF/48/TAS/275 | Global technical assistance programme in the chiller sector

UNEP SOM/SEV/35/TAS/01 Formulation of national phase out strategy

UNIDO ALG/REF/44/INV/62 Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of commercial refrigerator
manufactures ( refrigeration sector terminal project)

UNIDO DOM/FUM/38/INV/33 | Phase-out of methyl bromide in melon, flowers and tobacco

UNIDO EGY/ARS/50/INV/92 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)

UNIDO OMA/HAL/46/TAS/12 | Halon consumption phase-out through a technical assistance programme and a halon recycling
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PROJECTS THAT ARE CLASSIFIED AS “NO PROGRESS”

Agency Code Project Title
IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A.
UNEP AFR/SEV/45/TAS/33 Sub-regional project on harmonization of legislative and regulatory mechanisms to improve

monitoring and control of ODS consumption in English-speaking Africa

Annex V
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Agency Code Project Title Reasons

Canada CUB/PHA/45/INV/32 National ODS phase-out plan for CFCs: 2005 Additional status report to ascertain the completion of the

annual implementation plan remaining training workshops and public awareness activities.

France IRA/HAL/28/TAS/49 Halon management programme Additional status report addressing the possibility of
transferring the project to another agency to expedite
implementation.

IBRD ANT/PHA/44/INV/10 CFC phase-out management plan Additional status report on the resolution of the advancement
of funds by the Government and the reimbursement of such
funds by the Bank.

IBRD ARG/HAL/26/TAS/80 National halon management programme to help Additional status report to ascertain options for the halon bank

eliminate the use of halon-1301 in new applications | and report on the expected 2010 completion.
and to manage recovered halon-1301

IBRD IND/PRO/59/INV/435 Accelerated CFC production phase-out (first Additional report on status of project signature by the

tranche) Government to enable disbursement of approved funds by the
Bank.
IBRD TUN/PHA/49/INV/47 National ODS phase-out plan (first tranche) Additional report on the status of disbursement
Italy SEN/PHA/57/INV/28 Terminal phase-out management plan for CFCs Additional report on the status of bidding.
(second tranche)

UNDP DOM/HAL/51/TAS/39 National halon bank management plan update Additional status report to indicate if all remaining equipment
has been procured.

UNDP GUA/PHA/56/INV/35 Terminal phase-out management plan for Annex A | Additional report on the status of bidding.

Group | substances (first tranche)
UNDP LAC/REF/47/DEM/36 Demonstration project for integrated management | Additional report on the status of the chiller replacement.
of the centrifugal chiller sub-sector in the
Caribbean, focusing on application of energy-
efficient CFC-free technologies for replacement of
CFC-based chillers
UNDP MDV/PHA/53/INV/15 Terminal phase-out management plan (first Additional report on the status of disbursement

tranche)
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Agency Code Project Title Reasons

UNDP PER/PHA/55/INV/41 Terminal phase-out management plan for Annex A | Additional status report to monitor the transfer of NOU

Group I substances (first tranche) activities from the Ministry of Environment to the Ministry of
Production in order to expedite Fund activities in the country.

UNDP SUR/PHA/56/INV/16 Terminal phase-out management plan for Annex A | Additional report on the status of bidding.
Group | substances (first tranche)

UNEP BDI/PHA/55/TAS/22 Terminal phase-out management plan (first Additional report on the status of disbursement
tranche)

UNEP BOT/SEV/53/INS/10 Extension of institutional strengthening project Additional report on the submission of reports to enable
(phase 111) release of funds for INS

UNEP GUA/PHA/56/TAS/34 Terminal phase-out management plan for Annex A | Additional report on the status of bidding.
Group | substances (first tranche)

UNEP KUW/PHA/52/TAS/10 Terminal phase-out management plan for Annex A | Additional status report on the status of the verification report.
Group | substances (first tranche)

UNEP MAR/SEV/53/INS/19 Extension of the institutional strengthening project | Additional report on the signature of the funding agreement
(phase 111) for the project.

UNEP MAU/PHA/53/TAS/18 Terminal phase-out management plan for CFCs Additional report on the resolution of administrative issues
(first tranche)

UNEP MAU/SEV/57/INS/23 Renewal of the institutional strengthening project Additional report on the resolution of administrative issues
(phase V)

UNEP MOZ/PHA/58/PRP/17 Preparation of a HCFC phase-out management plan | Additional report on the status of completion of survey.
(additional funding)

UNEP PAK/ARS/56/TAS/72 National strategy for transition to non-CFC MDIs Additional status report due to delays from security concerns

and recent flooding

UNEP PER/PHA/55/TAS/42 Terminal phase-out management plan for Annex A | Additional report on the issues related to changes in the
Group | substances (first tranche) government

UNEP SAU/SEV/53/INS/02 Institutional strengthening (establishment of Ozone | Additional report on the submission of reports to enable
Unit) release of funds for INS

UNEP ZAM/SEV/57/INS/24 Extension of the institutional strengthening project | Additional report on the submission of reports to enable
(phase 1V) release of funds for INS

UNIDO | AFR/REF/48/DEM/37 Strategic demonstration project for accelerated Additional report on the status of disbursement
conversion of CFC chillers in 5 African Countries
(Cameroon, Egypt, Namibia, Nigeria and Sudan)

UNIDO | ARG/PHA/AT/INV/147 National CFC phase-out plan: 2006 work Additional status report to address the issue of equipment

programme

being held up by Customs.
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Agency Code Project Title Reasons
UNIDO | ARG/PHA/50/INV/150 National CFC phase-out plan: 2007 work Additional status report to address the issue of equipment
programme being held up by Customs.
UNIDO | ARG/PHA/53/INV/152 National CFC phase-out plan: 2008 work Additional status report to address the issue of equipment
programme being held up by Customs.
UNIDO BHE/PHA/44/INV/21 National ODS phase-out plan: second tranche Additional status report to address the issue of equipment
being held up by Customs.
UNIDO BHE/PHA/52/INV/22 National ODS phase-out plan (third tranche) Additional status report to address the issue of equipment
being held up by Customs.
UNIDO IND/PHA/45/INV/385 CTC phase-out plan for the consumption and Additional report on the status of bidding.
production sectors: 2005 annual programme
UNIDO IND/PHA/49/INV/402 CTC phase-out plan for the consumption and Additional report on the status of bidding.
production sectors: 2006 annual programme
UNIDO | SYR/REF/47/DEM/93 Demonstration project on the replacement of CFC | Additional report on the status of the chiller replacement.

centrifugal chillers







ANNEX VII

UNEP/OzL.Pro/ExCom/62/6
Annex VII

PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED FOR HPMP DEVELOPMENT

Agency Code Project Title Reasons
IBRD PHI/PHA/55/PRP/84 Preparation of a HCFC phase-out management plan Additional report on the status of selection of
consultants for the project.
IBRD PHI/REF/59/PRP/88 Preparation for HCFC phase-out investment activities | Additional report on the status of completion of survey.
(domestic air-conditioning sector)
IBRD THA/PHA/55/PRP/151 Preparation of a HCFC phase-out management plan Additional report on the status of the initiation and
conduct of the survey.
UNDP ANG/PHA/55/PRP/08 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNDP BGD/PHA/56/PRP/29 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNDP CUB/FOA/57/PRP/41 Preparation for HCFC phase-out investment activities | Additional report on the status of completion of survey.
(foam sector)
UNDP CUB/PHA/56/PRP/40 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNDP CUB/REF/58/PRP/42 Preparation for HCFC phase-out investment activities | Additional report on the status of completion of survey.
(manufacturing sector)
UNDP DOM/FOA/57/PRP/44 Preparation for HCFC phase-out investment activities | Additional report on the status of completion of survey.
(foam sector)
UNDP GAM/PHA/55/PRP/20 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNDP PAN/FOA/57/PRP/30 Preparation for HCFC phase-out investment activities | Additional report on the status of completion of survey.
(foam sector)
UNDP PAN/PHA/55/PRP/28 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNDP PER/PHA/55/PRP/40 Preparation of a HCFC phase-out management plan Additional status report to monitor the transfer of NOU
activities from the Ministry of Environment to the
Ministry of Production in order to expedite Fund
activities in the country.
UNDP TRI/PHA/55/PRP/23 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNDP TRI/PHA/59/PRP/25 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
(additional funding)
UNDP URU/PHA/55/PRP/A8 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNEP ANT/PHA/55/PRP/12 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNEP BAH/PHA/55/PRP/19 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNEP BEN/PHA/57/PRP/21 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
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UNEP BGD/PHA/56/PRP/30 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP BHA/PHA/55/PRP/15 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP BRU/PHA/55/PRP/11 Preparation of a HCFC phase-out management plan Additional report on the agreement to initiate the

project preparation

UNEP CPR/PHA/55/PRP/472 Preparation of a HCFC phase-out management plan: Additional report on the status of completion of survey.
enabling components

UNEP DJI/PHA/55/PRP/14 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP DJI/PHA/58/PRP/16 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
(additional funding)

UNEP ECU/PHA/59/PRP/44 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP EQG/PHA/56/PRP/03 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP ERI/PHA/55/PRP/07 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP ETH/PHA/56/PRP/19 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP GBS/PHA/57/PRP/12 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP GUI/PHA/56/PRP/21 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP IVC/PHA/57/PRP/30 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP MAU/PHA/55/PRP/20 Preparation of a HCFC phase-out management plan Additional report on the status of disbursement

UNEP MLI/PHA/55/PRP/25 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP MOZ/PHA/55/PRP/14 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP MYA/PHA/57/PRP/10 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP OMA/PHA/55/PRP/17 Preparation of a HCFC phase-out management plan Additional report to provide missing information on

HPMP development

UNEP PRC/PHA/55/PRP/18 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP QAT/PHA/55/PRP/12 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP SAU/PHA/55/PRP/06 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP STK/PHA/56/PRP/14 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNEP TLS/PHA/59/PRP/02 Preparation of country programme Additional report on the status of completion of survey.

UNEP UGA/PHA/56/PRP/14 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNIDO BHE/PHA/55/PRP/23 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNIDO CMR/PHA/55/PRP/30 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNIDO CMR/PHA/58/PRP/32 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
(additional funding)

UNIDO DRK/PHA/55/PRP/51 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.

UNIDO ECU/PHA/59/PRP/45 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
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UNIDO IRQ/PHA/55/PRP/04 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO IRQ/PHA/59/PRP/11 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
(additional funding)
UNIDO KUW/PHA/55/PRP/13 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO LIB/PHA/55/PRP/29 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO MYA/PHA/57/PRP/09 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO QAT/PHA/55/PRP/11 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO SAU/PHA/55/PRP/05 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO SOA/PHAJ/55/PRP/01 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO SUD/PHA/55/PRP/21 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO SUD/PHA/59/PRP/26 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
(additional funding)
UNIDO SYR/PHA/55/PRP/97 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO TUN/PHA/55/PRP/48 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO TUR/PHA/55/PRP/91 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
UNIDO YEM/PHA/55/PRP/29 Preparation of a HCFC phase-out management plan Additional report on the status of completion of survey.
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