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EXECUTIVE SUMMARY

This document contains seven parts. The main issues and conclusions are summarized below:

81 non-HCFC and 109 HCFC tranche implementation plan reports without funding requests were not
required for the current meeting due to the Committee's decision on streamlining of progress
reporting (decision 66/16);

Whether work plans with and without funding implications should be addressed in this document or
presented under agenda item “Investment projects” as is the case for the CTC work plan for India;

No countries appear to be in non-compliance based on 2011 Article 7 (A7) and country programme
(CP) data submitted as of 12 June 2012;

Latest consumption data, however, indicated that most countries have zero consumption of the
remaining substances (excluding HCFCs and exempted uses) with only one country reporting CFC
consumption (2009 data); two countries reporting halon consumption in 2009; 27 countries reporting
methyl bromide (MB) consumption; and one reporting methyl chloroform (TCA) consumption;

Of the 25 compliance-related issues in 2011, one has already been resolved according to A7 data;
based on information from implementing agencies and the Ozone Secretariat 14 compliance-related
issues have been reported as resolved and 10 issues have not been resolved or reported as resolved,;

Whether the Government of South Africa should provide CP data for HCFC activities only;
Data on the implementation of CPs indicate that:

o0 All countries provided data according to the new format approved over six years ago and
47 countries submitted data using the web-based system for 2011;

o0 All of the 823.7 ODP tonnes of remaining consumption is of MB except HCFC;

0 Prices for HCFC-22 and HCFC-142b are lower than the prices of alternatives included in CP
data. HCFC-141b prices are lower than alternatives HCFC-245fa and HFC-356mfc, but higher
than cyclopentane, methyl formate and pentane based on 2010 prices;

0 For the 77 countries reporting 2010 and 2011 data, HCFC consumption decreased by 5.4 per cent;

o Of the countries reporting information on licensing systems, 134 out of the 144 countries with
reporting requirements reported them as being operational (65 of the 67 countries that reported
2011 data had operational licensing systems with 97 per cent of them functioning ‘satisfactorily’
or ‘very well’);

Of the 14 projects with implementation delays, there are thirteen that are recommended for continued
monitoring. Delay reports have not been received from Israel;

An additional report is recommended for 21 projects for which status reports were presented to the
current meeting, and additional reports are recommended for five HCFC phase-out management plan
(HPMP) preparation activities;

The need for bilateral and implementing agencies to share information from the HFO-1234ze
demonstration project with Article 5 (A5) countries in preparing the phase-out of
HCFC-142b/HCFC-22 in extruded polystyrene foam applications.
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Introduction

1. This is the first version of the Status reports and Compliance document that is a combination of
the former document entitled “Status of implementation of delayed projects and prospects of Article 5
countries in achieving compliance with the next control measures of the Montreal Protocol” and the
“Report on implementation of approved projects with specific reporting requirements”, as requested by
the Executive Committee in decision 66/16.

2. This document consists of seven parts:
€)) Part | addresses the implementation of decision 66/16 mentioned above.

(b) Part Il has been prepared in response to decisions 32/76(b) and 46/4, which requested the
Secretariat to prepare an update for each Meeting of the Executive Committee on the
status of compliance of A5 countries that are subject to the Montreal Protocol’s control
measures.

©) Part Il contains information on those A5 countries that are subject to decisions of the
Parties and recommendations of the Implementation Committee on compliance.

(d) Part IV presents data on the implementation of CPs, including an analysis of the
ozone-depleting substances (ODS) consumption data, by sector. It also contains a section
that addresses the characteristics of national ODS phase-out programmes.

(e) Part V presents the result information on projects with implementation delays and for
which special status reports were requested.

()] Part VI addresses reports on HCFC demonstration projects.
(0) Part VII addresses reports on resource mobilisation activities.

3. The analysis performed and the conclusions reached in this document are without prejudice to the
status of compliance determined by the Meeting of the Parties, which is the only body empowered to
assess such status. Data reported pursuant to A7 of the Protocol are used exclusively to determine a
country’s status of compliance on an annual basis. The analysis in this document uses a mix of data
reported to the Fund Secretariat on CP implementation for various compliance periods and A7 data.
Therefore, this document does not determine compliance per se. Rather, it assesses the prospects of
A5 countries in their efforts to comply with one or more of the control measures in the Montreal Protocol.
Its main purpose is to identify ODS yet to be addressed by actions supported by the Multilateral Fund.

PART I: IMPLEMENTATION OF DECISION 66/16
4. At its 66™ meeting, the Executive Committee decided:
“(b)  Torequest:

(i) That, as of the 67" meeting of the Executive Committee, the information
currently required for the agenda item “Report on implementation of approved
projects with specific reporting requirements” be reported, together with
compliance issues, in an agenda item and document to be entitled “Status reports
and compliance”, which would replace the document and agenda item currently
entitled “Status of implementation of delayed projects and prospects of Article 5
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countries in achieving compliance with the next control measures of the Montreal
Protocol™;

(i) That the information on multi-year agreements (MY As) in the remarks column of
the Annual Progress and Financial Report (APF) should be included in the
narrative of the tranche implementation plan (TIP), with any differences
explained,;

(iii)  That TIP reports were not required in the absence of a funding tranche request,
except in those cases where there was an issue on the application of the penalty
clause or changes to targets in approved TIPs;

(iv) That agencies submit MYA project completion reports (PCRs) as noted at the
65" meeting in decision 65/6 and any available verification reports, together with
the table entitled “Overall implementation plan and annual implementation
report” (Table 8) of the approved MYA PCR format, in lieu of TIPs and TIP
reports, for: refrigerant management plans, terminal phase out management
plans, national phase out plans for CFC, CTC and methyl bromide and, in the
event that a verification report was completed before a PCR, to submit the
verification in the context of a status report or APF;

(V) UNEP to present its detailed annual progress report on Compliance Assistance
Programme (CAP) activities to the third meeting of each year in the context of
the annual CAP approval, and to identify any project implementation
impediments for the CAP project in the APF;

(©) To review the effectiveness of the present decision at its first meeting in 2015; and

() That one of the two remarks columns in the APF would be used to report the latest
non-financial data available related to projects”(decision 66/16).

5. This document addresses paragraphs b(i)-(iv) of the above-mentioned decision. The Secretariat’s
comments on UNEP’s progress report (UNEP/OzL.Pro/ExCom/67/13) address paragraph (b)(v) and the
Consolidated Progress Report (UNEP/OzL.Pro/ExCom/67/10) contains a section addressing
paragraph (d). A document will be prepared for the first meeting in 2015 to address paragraph (c) of the
decision.

Incorporation of the document “Report on implementation of approved projects with specific
reporting requirements” into the current document (decision 66/16(b)(i))

6. Decision 66/16(b)(i) has resulted in the incorporation of information on projects with specific
reporting requirements into the present document. 81 tranche implementation plans from non-HCFC
multi-year agreements (MY As) were not requested for this meeting. Instead, the information contained in
the Annual Progress and Financial Reports of the implementing agencies was used to assess progress, and
recommendations were made, as appropriate, to address implementation impediments identified in the
review. This information is contained in Part V of the present document, on status reports along with
information on projects previously identified for additional monitoring, and projects with implementation
delays subject to the Executive Committee’s procedures for project cancellation. The Executive
Committee may wish to note the significant reduction in reporting resulting from the streamlining
decision to-date including the elimination at this meeting of 81 tranche implementation plan reports for
81 non-HCFC MYAs.
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7. Two additional sections were added to address projects with specific reporting requirements. The
first additional section relates to the report on the HCFC demonstration project on “HFO-1234ze as a
blowing agent in the manufacture of extruded polystyrene foam boardstock: an assessment for the
application in MLF projects”. This report is also annexed to this document. The other additional section
covers reports on resource mobilization, which are also annexed.

Progress report information in TIPs with funding requests to the present meeting
(decision 66/16(b)(ii))

8. With respect to decision 66/16(b)(ii) mentioned above, no implementing agency provided the
required information in the narrative of the TIP with funding requests submitted to the present meeting.
The Executive Committee may wish to request implementing agencies to ensure that the requirements of
decision 66/16(b)(ii) are fulfilled in the future as a condition of submission of TIPs to meetings following
the 67" meeting.

Tranche implementation plans without funding request, changes to targets, and cases of the
application of the penalty clause (decision 66/16(b)(iii))

9. Information on tranche implementation plans without funding requests is now incorporated into
part V of the present document along with the relevant recommendations for follow-up reports on
implementation impediments. As a result of decision 66/16(b)(iii) information was used from the Annual
Progress and Financial report instead of specific detailed tranche implementation plans by agency
representing 109 reports for HPMPs in 69 countries. The Executive Committee may wish to note the
significant reduction in reporting resulting from the streamlining decision to-date including the
elimination of 109 tranche implementation plan reports for HPMPs in 69 countries.

10. No requests for changes to targets or cases where a penalty clause might be imposed were
identified. If they had been identified, a detailed tranche implementation plan would have been requested
and the project would have been included for discussion under the agenda item on “Investment Projects”
as per this decision. One project on the CTC sector in India for which a tranche work plan was submitted
but funding had already been approved was submitted under this agenda item", since the work plan might
have an implication for the already approved funding. The document on the systematizing and
streamlining of reporting on progress (UNEP/OzL.Pro/ExCom/66/18) did not address this issue as the
work plan may or may not have a funding implication. The Fund Secretariat is expecting a request for a
change to the work plan of an approved HPMP, with funding implications, to be submitted to the
68" meeting. The Executive Committee may wish to consider whether requests for changes to work
plans with and without funding implications should be addressed in the document “Status reports and
Compliance”, or presented under agenda item “Investment Projects”.

PCRs and verification reports

11. Decision 66/16(b)(iv) addresses the submission of MYA completion reports for non-HCFC
activities. No PCRs have been submitted since this decision was taken, although one agency has
requested information on how to implement it.

12. No verification reports were submitted to the 67" meeting either in PCRs or as part of the current
document. Had a verification report been submitted without a PCR, it would have been addressed in a
new section on verification reports to the current document.

! The Investment Project agenda item at the current meeting will also address a change in the baseline and
the China agreement that does not have funding implications.
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PART II: STATUS OF, AND PROSPECTS FOR, COMPLIANCE (BASED ON LATEST
AVAILABLE DATA)

13. This section presents the results of the analysis of the status of compliance with control measures
for the final phase-out of CFCs, halon, and carbon tetrachloride (CTC) by 2010, 2015 for MB and TCA?,
and the 2013 freeze for HCFCs. The analysis assumes that the latest consumption reported under A7 or
in CP data has taken into account the phase-out from completed projects approved by the Executive
Committee. Since the inception of the Multilateral Fund, up to December 2011, 242,954 ODP tonnes of
consumption and 191,936 ODP tonnes of production had been phased out from completed projects. The
completed projects were valued at US $2.06 billion out of an approved total of approximately
US $2.54 billion. A detailed description of the methodology used in the analysis is provided in document
UNEP/OzL.Pro/ExCom/37/18, which was presented at the 37" meeting of the Executive Committee.

14. The analysis used the latest available data. As of 12 June 2012, 35 A5 countries had reported
2011 data pursuant to A7 (compared to 23 in June 2011). 42 additional countries reported to the Fund
Secretariat 2011 data only on progress in the implementation of the country programmes (decision 17/34).
For countries that had not submitted 2011 data, the latest consumption data available was used in the
analysis. This involved using 2010 A7 data for 68 countries and 2009 A7 data for two countries. The
analysis assumes that the latest reported levels of ODS consumption excluding HCFCs have not
increased, although this might not be true for two countries for which 2010 or 2011 data was not
available.

15. The bilateral and multilateral implementing agencies submitted annual progress reports to the
67" meeting of the Executive Committee, which contained data on the status of implementation of all
activities and projects approved by the Committee up to the end of 2011. Data on potential approvals in
2012 have been taken from the Consolidated Business Plan for the Years 2012-2014
(UNEP/OzL .Pro/ExCom/66/7), which was approved at the 66™ meeting.

16. The Fund Secretariat will continue to synthesize all of the data that were included in previous
versions of the reports on the status of, and prospects for, compliance, which have been used by the Fund
Secretariat for analytical purposes. These data are available upon request.

PRODUCTION SECTOR

17. Of the seven® A5 countries with CFC production facilities, the Governments of Argentina, China,
the Democratic People’s Republic of Korea, India, Mexico and Venezuela (Bolivarian Republic of) have
agreements in place for scheduled reductions. All CFC production sector projects have been completed
but reporting continues for China and the remaining tranche for India has not yet been agreed although it
was submitted to the 67™ meeting for approval. The Government of Brazil indicated that it has phased
out its production of CFCs on its own. For halon production, the Government of China has an agreement
in place and the Government of India received a one-time grant for the closure of its halon production
facilities.

18. Four countries (Brazil, China, Democratic People’s Republic of Korea (the) and India) have a
CTC production baseline. Projects for the complete phase-out of CTC in the production and consumption
sectors in three countries (China, Democratic People’s Republic of Korea (the) and India) have been

2 No projects have been identified that address Annex B-I substances; the Executive Committee has neither
considered nor funded projects that address these substances that are subject to the 85 per cent baseline reduction
starting in 2007.

® Although Romania received funding for production and consumption phase-out, it is not included since it has been
reclassified as a non-Article 5 country as of 1 January 2008.
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approved by the Executive Committee. A CTC process agent sector project was approved for Brazil at
the 54™ meeting. TCA production closure projects were only approved for China.

19. MB production closure projects were approved for China, which was the only one of two
A5 countries with MB production facilities. The second is the Republic of Korea, which has not sought
Fund assistance.

20. There are six countries that produced HCFCs in 2009 or 2010: Argentina, China, Democratic
People’s Republic of Korea (the), India, Mexico and Venezuela (Bolivarian Republic of). The
Sub-Group on the Production Sector will receive a final report from the Consultant at its meeting in the
margins of the 67" meeting of the Executive Committee on the technical audit of the HCFC production
sector in China, and consider a request from the World Bank on behalf of China for the Stage I of the
HCFC production sector phase-out plan.

CONSUMPTION SECTOR

21. This section presents a summary of the results of a detailed analysis of the extent to which
countries appear to be in non-compliance or where their latest consumption exceeds the control measures.
Summary tables are provided for all six controlled substances. The summary tables show countries that
appear to be in non-compliance with the 2010 control measures using 2011 data as well as those whose
consumption data exceeds the next control measures, including 2010 data. The summary is based on data
included in Annex I, which contains detailed information for each country, presented by substance.
Annex | also indicates whether countries have received all of the assistance expected to be provided by
the Multilateral Fund.

22. Information has been included in the assessment of compliance in Annex | on when the activity
enabling compliance was approved and whether the country has reported the establishment of a licensing
system. This information should further assist the Executive Committee to assess the prospects of
compliance for countries because the approval date indicates how long the project or agreement has been
under implementation. Further, the information on the establishment of a licensing system indicates that
controls exist to enable future compliance, regardless of the level of current consumption. The
information on project approval is taken from the Inventory of Approved Projects. An update of the data
on the establishment of licensing systems has been provided by the Ozone Secretariat as at 7 June 2012.

CFCs

23. A summary of the status of countries with respect to compliance with controls on CFCs is
presented in Table 1.

Tablel

CFC CONTROL MEASURES:
SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE 2010 CONTROL MEASURE

Data Countries whose latest consumption exceeds the 2010 100% phase-out target
2011 data (A7 or CP) 0 countries*
Latest consumption One country (Yemen for year 2009)

*Excluding those countries with exemptions.

24. Yemen, the only country whose latest consumption data exceeds the 2010 control measure, has
received support from the Multilateral Fund.
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Halons

25. A summary of the status of countries with respect to compliance with controls on halons is
presented in Table 2. Seventy-five countries reported no consumption of halons between 1995 and 2010.
Sixty-one countries have received support for halon banking activities or phase-out agreements, which
includes countries participating in regional halon banks.

Table 2
HALON CONTROL MEASURES:

SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE 2010 CONTROL MEASURE

Data Countries whose latest consumption exceeds the 2010 100% phase-out target
2011 data (A7 or CP) None
Latest consumption 2 countries (Libya and Yemen). (Libya was in non-compliance with the 2009 action plan
for maintaining zero consumption level).

26. All of the countries whose latest consumption data exceeds the 2010 control measure have
received support from the Multilateral Fund.

Methyl bromide

217. Table 3 presents a summary of countries’ compliance with MB control measures (excluding
quarantine and pre-shipment). Of the 147 A5 countries that have ratified the Copenhagen Amendment,
144 have reported complete baseline data; 58 reported zero for both the baseline consumption and the
latest consumption. One hundred A5 countries have received support from the Multilateral Fund for MB
phase-out activities and/or projects.

Table 3
METHYL BROMIDE CONTROL MEASURES:

SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE NEXT CONTROL MEASURES*

Data Countries whose latest consumption Countries whose latest
exceeds the 20 per cent MB consumption is above the 2015
reduction target of 2005 100% phase-out target
2011 data (A7 or CP) None 12 countries
Latest consumption Turkmenistan (2010 Data) 27 countries

* This table refers to 144 A5 countries with baseline and latest consumption data reported.

28. Turkmenistan is the only country whose latest consumption exceeds its 2005 control measure.
Turkmenistan has approved projects that will lead to complete phase-out of MB.
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Carbon tetrachloride

29. Table 4 presents a summary of countries’ compliance with the CTC control measure. The data
summarized exclude feedstock and do not differentiate between specific end use (such as solvents and
process agents). Of the 146 countries with reported baseline data, 90 reported zero both for the baseline
and the latest consumption.

Table 4
CARBON TETRACHLORIDE CONTROL MEASURES:

SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE 2010 CONTROL MEASURE

Data Countries whose latest consumption exceeds the 2010 100% phase-out target
2011 data (A7 or CP) | 0 countries*
Latest consumption 0 countries*

* Excluding those countries with exemptions and those that do not seek Multilateral Fund support.
Methyl chloroform
30. Table 5 presents a summary of countries’ compliance with the TCA control measures. Of the
146 countries that have reported baseline data, 103 reported zero both for the baseline and the latest
consumption.
Table 5
METHYL CHLOROFORM CONTROL MEASURES:

SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE NEXT CONTROL MEASURES

Data Countries whose latest Countries whose latest consumption is
consumption exceeds the 70 per above the 100 per cent TCA reduction
cent TCA reduction target of 2010 target of 2015
2011 data (A7 or CP) None None
Latest consumption None Republic of Korea (the)
31. The Republic of Korea, the only country whose latest consumption data exceeds its next control

measures has agreed not to receive funding from the Multilateral Fund.
HCFCs

32. Appendix VI of Annex | includes an analysis of the latest consumption data on HCFCs and
indicates whether the country had received HPMP preparation funding, the number of investment projects
approved, the number of demonstration projects approved, total phase-out approved in ODP tonnes and
activities planned in the 2012 business plans. Additional information has been provided to indicate
HPMPs approved to-date, those submitted to the 67" meeting, and the duration covered by the HPMP
(such as, HPMPs approved to meet the 10 per cent reduction in 2015 or the 35 per cent reduction
in 2020). The Executive Committee has approved HPMPs for 122 countries to-date.

33. One-hundred and forty-five A5 countries have reported both the baseline and the latest
consumption as of 12 June 2012. All countries have received HPMP project preparation funds except the
Republic of Korea, Singapore and the United Arab Emirates. The Republic of Korea and Singapore had
agreed not to seek funding from the Multilateral Fund. All countries have ratified the Copenhagen
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Amendment. Ratification of the Copenhagen Amendment is a pre-requisite for funding HPMPs as per
decision 53/37.
34. Table 6 presents a summary of countries’ compliance with the HCFC control measures.
Table 6
HCFC CONTROL MEASURES:

SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE NEXT CONTROL MEASURES

Data Countries whose latest consumption exceeds the
freeze reduction target of 2013
2011 data (A7 or CP) 36 countries
Latest consumption 74 countries

35. Sixty of the 74 countries have received funding for HCFC phase-out agreements from the
Multilateral Fund.

PART Ill: STATUS OF IMPLEMENTATION IN COUNTRIES SUBJECT TO DECISIONS OF
THE PARTIES ON COMPLIANCE

36. This section addresses A5 countries that are subject to decisions on compliance.

37. There are 25 compliance-related decisions of the Parties applying to 23 countries.

One compliance-related issue has already been resolved as per A7 data; based on information from
implementing agencies and the Ozone Secretariat, 14 compliance-related issues have been reported as
resolved and 10 issues have not been resolved or reported as resolved. Table 7 indicates the extent to
which progress has been made with regard to the decisions of the Implementation Committee based on
information provided to the Ozone Secretariat and agencies.

Table 7

REPORTED COMPLIANCE WITH COMPLIANCE-RELATED DECISIONS OF THE PARTIES

Compliance issues Achieved based on | Reported as achieved Not achieved or Total
A7 data to 1A and/or Ozone achievement not reported
Secretariat to 1A and/or Ozone
Secretariat
Halon phase-out 1 1
Amendment ratification
. . 1
and licensing system 1
Licensing system 13 6 19
Data reporting 1 3 4
Total 1 14 10 25
Information in Annex 11
38. Annex |l presents information on countries subject to decisions of the Parties on compliance

in 2011. Itis arranged by compliance issue and by country. Annex Il also includes two columns entitled
“Implementing Agency Comments” and “MLF assessment based on agencies preliminary comments,
AT data and information from Ozone Secretariat”.
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PART IV: DATA ON THE IMPLEMENTATION OF COUNTRY PROGRAMMES

39. Part 111 contains data on the implementation of CPs, which are submitted to the Fund Secretariat
by 1 May of each year and include ODS consumption, by sector. This section also presents additional
information on the characteristics of a country’s ODS phase-out programme. The format for country
programme data reporting was approved at the 35" meeting of the Executive Committee in
decision 35/58(e) and was modified pursuant to decisions 46/39 and 60/4(b)(iv).

ODS CONSUMPTION DATA BY SECTOR EXCEPT HCFCs

40. As of 12 June 2012, the latest reports on the implementation of CPs were received by the Fund
Secretariat for 67 of the 144 countries required to submit such reports for 2011, 63 countries for 2010,
12 countries for 2009 and one country for 2008. It should be noted that renewal of institutional
strengthening (1S) projects is contingent upon receiving CP data. Moreover CP implementation data must
be submitted in advance of the last meeting of the year and subsequent meetings as a pre-condition for the
approval and release of funding for projects. All countries that submitted requests for funding to the
67" meeting also submitted 2011 CP data except for China, Cook Islands (the), Eritrea, Gambia (the),
Guinea-Bissau, India, Madagascar, Maldives, Myanmar, Nauru, Nepal, Nigeria, Saudi Arabia, Syrian
Arab Republic, United Republic of Tanzania (the), Thailand and Tuvalu. The Executive Committee may
wish to urge Parties that have not submitted 2011 CP data that such data must be submitted in advance of
the last meeting of the year.

41. South Africa also submitted a request for funding to the 67" meeting but has not received funding
from the Multilateral Fund either for country programme preparation or institutional strengthening.
CP data reporting addresses all ODS. South Africa is only eligible for HCFC activities. The Executive
Committee may wish to consider requesting South Africa to provide CP data for its HCFC activities
following approval of its HPMP.

42. Although the consumption levels recorded are from different years and may not necessarily
correspond to the A7 data reported, the CP data provides the most recent sectoral assessment by country,
and on a global basis. These data should assist the A5 countries concerned and the Executive Committee
to assess what remains to be phased out on a sectoral basis.

43. Table 8 presents the total remaining ODS consumption (excluding HCFCs) to be phased out by
sector, taking into account projects that have been approved but are not yet implemented. It also includes
total consumption phase-out from approved projects that have not been completed.

Table 8

TOTAL REMAINING ODS CONSUMPTION (EXCLUDING HCFCs) BY SECTOR

Sector Total latest Percentage of Total phase-out Balance to
consumption total latest approved but not be phased
consumption completed out

Aerosol 0.0 0.0% 485.1 *
Foam 0.0 0.0% 20.0 *
Fumigant 2,047.3 45.3% 1,556.1 491.2
Halon 1.2 0.0% 0.0 1.2
Lab Use 283.5 6.3% 0.0 283.5
MDI 1,379.3 30.5% 545.6 833.7
Process agent 198.0 4.4% 6,587.0 *
Refrigeration 603.9 13.4% 1,459.0 *

11
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Sector Total latest Percentage of Total phase-out Balance to
consumption total latest approved but not be phased
consumption completed out
Solvent 3.8 0.1% 0.2 3.6
Sterilant 0.0 0.0% 0.0 0.0
Tobacco 0.0 0.0% 0.0 0.0
Total 4,517.0 100.0% 10,653.0 1,613.2

* More phase-out approved than latest consumption.

44, The total ODS reductions (excluding HCFCs) approved but not implemented (Table 8) do not
include those approved in principle for MYAs or the reduction level that is expected to result from the
implementation of refrigerant management plans (RMPs) and halon banking activities. In addition to the
reductions already being funded, the Executive Committee has approved, in principle, sectoral and
national phase-out projects for which annual tranches are released on the basis of achieved scheduled
reductions.

45, The reductions from future annual tranches will address a significant amount of the remaining
consumption identified in Table 8. Moreover, RMPs for low-volume-consuming (LVC) countries
account for 85 percent of the baseline consumption of these countries and terminal phase-out
management plans (TPMPs) account for the remaining baseline. However, the data in the projects that
have been approved but are not yet implemented do not account for all of this tonnage. In addition, the
approved but unimplemented ODS phase-out in Table 8 does not include some halon consumption for
countries that already have a halon banking project.

46. The total amount of remaining ODS consumption (excluding HCFCs) still to be addressed (taking
into account the phase-out represented by TPMPs and RMPs for LVC countries, halon banking, total
phase-out projects, and MY As that are approved in principle) appears to be 823.7 ODP tonnes (Table 9).
This is a reduction from the figure of 1,057.90DP tonnes that had been reported to the 64" meeting.

Table 9

TOTAL REMAINING ODS CONSUMPTION (EXCLUDING HCFCs) BY SUBSTANCE BASED
ON CP AND A7 DATA
(AFTER TAKING INTO ACCOUNT THE REDUCTIONS REPRESENTED BY TPMPs AND
RMPs FOR LVC COUNTRIES, HALON BANKING, TOTAL PHASE-OUT PROJECTS, AND
MYAs THAT ARE APPROVED IN PRINCIPLE)

Chemical Remaining ODS consumption
(ODP tonnes)
CFC 0.0*
CTC 0.0
Halons 0.0
MB 823.7
TCA 0.0
Total 823.7
* According to decision 60/5(d).
HCFC DATA
47. Table 10 presents the levels of HCFC consumption based on the latest data available. It shows

that there are 503,079 mt (33,310 ODP tonnes) of HCFC consumption consisting primarily of HCFC-22
(61 per cent of the total) and HCFC-141b (32 per cent of the total). The 503,079 mt of HCFCs represent
an increase of 33,585 mt over the amount reported (469,494 mt) to the 64" meeting. By comparison, the

12
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Fund has reduced 239,282 mt (255,642 ODP tonnes) of ODS consumption as at 31 December 2011. The
level in this report is based on data from 2011 for 67 countries, 2010 for 63 countries, from 2009 for
12 countries and from 2008 for one country. For those countries reporting both 2010 and 2011 data,
HCFC consumption has decreased by 5.4 per cent.

Table 10

LEVELS OF LATEST HCFC CONSUMPTION DATA BY CHEMICAL

Chemical Metric tonnes ODP tonnes Percentage of total
HCFC-123 1,689.3 33.8 0.10%
HCFC-124 1,099.9 24.2 0.07%
HCFC-141b 96,414.1 10,605.5 31.84%
HCFC-141b in Imported Pre-blended Polyol 2,441.8 268.6 0.81%
HCFC-142b 30,030.9 1,952.0 5.86%
HCFC-21 3.1 0.1 0.00%
HCFC-22 371,340.9 20,423.7 61.31%
HCFC-225 1.6 0.1 0.00%
HCFC-225ca 56.8 1.4 0.00%
HCFC-225ch 0.9 0.03 0.00%
Grand Total 503,079.2 33,309.6 100.00%

CHARACTERISTICS OF COUNTRY PROGRAMMES

48. The new CP reporting format adopted in decision 46/39 and revised at the 60" meeting
(decision 60/4(b)(iv)) provides an opportunity for NOUs to assess the prospects for compliance from both
a quantitative and qualitative perspective.

Completeness of the data

49. This is the sixth year of use of the new format for reporting CP data. Two countries provided
2011 data still using the format that was approved at the 46™ meeting and 65 countries used the revised
format approved at the 60" meeting. Nevertheless, most of the data provided in the new format were
incomplete for the three main sections: qualitative, quantitative and regulatory. Only seven countries,
Belize, Central African Republic (the), EI Salvador, Paraguay, Serbia, Togo and Venezuela (Bolivarian
Republic of) provided all the information for all three sections (without any data with blanks).

50. In line with decision 59/4(b)(iv), the Secretariat reviewed the web-based country programme
implementation data. The Secretariat noted that 47 countries (of the 67 that submitted data) submitted
2011 data using the web-based system that had been initiated on 25 April 2007.

51. Only 67 of the required 144 countries provided 2011 CP data and 63 provided 2010 data in time
for analysis in this document.

Summary of data

All ODS except HCFCs

52. Sixty of the 67 reporting countries with RMPs/national phase-out plans (NPPs)/TPMPs either
indicated progress or had completed the implementation of their RMPs/NPPs/TPMPs. Including those
countries that reported data prior to 2011, 123 out of 143 countries showed progress or completed the
implementation of their RMPs/NPPs/TPMPs.
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53.
and 4,873 recycling machines are operational.

Including those countries that reported data prior to 2011, a total of 14,301 recovery machines
Of those countries employing recovery and recycling

(R&R) machines, 66 per cent reported that the machines had been functioning ‘satisfactorily’ or ‘very

well’.

A total of 227.6 ODP tonnes of CFC-11 has been recovered of which 153.7 ODP tonnes were

reused, and a total of 18,205.4 ODP tonnes of CFC-12 have been recovered of which 2,045.8 ODP tonnes
were reused. Data are not collected for the other ODS. Latest data reported for 2006-2011, taken
together with that from previous years’ reports, indicate that a total of 52,983 refrigeration servicing
technicians have been trained, 49,146 have been certified, and 2,549 refrigeration technician trainers have

been trained.

54.

One-hundred and ten of the 143 countries that reported data (including data from previous years’

reports) indicated that they had quota systems in place. In addition, 122 countries advised that importer
registration was a requirement. A total of 15,839 customs officers have been reported as having been

trained. It is not clear whether this is annual or cumulative data.

55.

One-hundred and thirty-four of the 144 countries to which reporting requirements apply have

reported operational licensing systems (65 of the 67 countries that reported 2011 data had operational

licensing systems with 97 per cent of them functioning ‘satisfactorily’ or ‘very well’).

Price data for CFCs and HCFCs and their alternatives

56. The costs of some ODS and substitutes have been summarized in Table 11.
Table 11
AVERAGE PRICE OF CFCs AND HCFCs AND THEIR ALTERNATIVES
OoDs Average | Average | Average | Average | Average | Average | Average | Number | Number Range (US$/kg) Number | Data excluded*
price/ Price/ Price/ Price/ Price/ Price/ Price/ of of (2011 Report) of from the
kilogram | kilogram| kilogram | kilogram |kilogram | kilogram | kilogram |countries | countries countries | calculation of the
(US$/Kg) | (US$/kg) | (US$/Kg) | (US$/kg) | (US$/Kg) | (USS/Kg) | (US$/Kg) | where | where reporting |average (US$/kg.)
(2005 per | (2006 per| (2007 per | (2008 per | (2009 (2010 (2011 prices prices non-zero | (2011 Report)
Report to |Report to| Report to | Report to |Report to|Report to| Report) |increased |decreased data for
50t 54t 57t 60" 63 | the66™ 2011
meeting) | meeting) | meeting) | meeting) | meeting) | meeting)
CFC-11 $7.09 $9.67 $10.65 $11.42 | $12.30 | $13.55 | $16.25 1 1 $7.5 (Lebanon) 3 $40.40 (Brazil)
$25.00 (Mexico)
CFC-12 $8.98 | $10.95 $12.81 $11.52 | $10.84 | $12.08 | $19.54 6 2 $8.33 (Philippines (the)) 11 $7.00 (Iraq),
to $36.00 (Central $46.70 (Brazil)
African Republic
(the))
CFC-113 $9.02 | $19.41 $19.00 $16.52 $9.91 $5.94 N/A N/A N/A None 0 None
CFC-114 $9.98 | $17.37 $18.92 $16.31 $6.35 | $15.25 N/A N/A N/A None 0 None
CFC-115 $10.94 | $12.41 $11.97 $8.82 | $11.62 | $11.51 N/A N/A N/A None 0 None
Cyclopentane N/A N/A $4.03 $1.91 $3.74 $4.68 | $5.12 1 N/A $4.64 (Philippines 2 None
(the))
to $5.60 (Armenia)
HCFC-123 N/A N/A N/A N/A $9.09 | $15.23 | $14.11 2 1 $9.52 (Philippines 6 $1.50 (Bolivia
(the)) (Plurinational
to $20.24 (Paraguay) State of)),
$32.00 (Venezuela
(Bolivarian
Republic of))
HCFC-124 N/A N/A N/A N/A | $12.73 $9.14 N/A N/A N/A None 0 None
HCFC-133 N/A N/A N/A N/A | $19.25 N/A N/A N/A N/A None 0 None
HCFC-141b N/A N/A $3.87 $6.66 $5.00 $6.02 | $6.88 12 4 $2.88 (Morocco) 25 $2.40 (Iran
to $14.36 (Honduras) (Islamic Republic
of)),
$19.00 (Venezuela
(Bolivarian
Republic of))
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OoDSs Average | Average | Average | Average | Average | Average | Average | Number | Number Range (US$/kg) Number | Data excluded*
price/ Price/ Price/ Price/ Price/ Price/ Price/ of of (2011 Report) of from the
kilogram | kilogram | kilogram | kilogram | kilogram | kilogram | kilogram | countries | countries countries | calculation of the
(US$/kg) | (US$/kg) | (US$/kg) | (US$/kg) | (US$/kg) | (US$/kg) | (US$/kg) | where where reporting |average (US$/kg.)
(2005 per | (2006 per| (2007 per | (2008 per | (2009 (2010 (2011 prices prices non-zero | (2011 Report)
Report to |Report to| Report to | Report to |Report to|Report to| Report) |increased |decreased data for
50" 54 57" 60" 63" the 66" 2011
meeting) | meeting) | meeting) | meeting) | meeting) | meeting)
HCFC-141b N/A N/A N/A N/A $3.99 $3.81 | $4.13 2 1 $3.00 (Lebanon & 8 $8.20
in Imported Morocco) (Kyrgyzstan)
Pre-blended to $8.00 (Bolivia
Polyol (Plurinational State
of))
HCFC-142b N/A N/A $5.46 $6.59 $7.75 $7.09 $7.78 N/A N/A $6.25 (Namibia) 3 $30.00
t0 $9.30 (Kyrgyzstan) (Georgia)
HCFC-22 $5.41 $6.52 $7.21 $7.75 $7.35 $8.61 | $8.91 28 16 $3.00 (Iran (Islamic 61 $69.00
Republic of)) (Jamaica),
to $23.85 (Vanuatu) $146.29 (Saint
Vincent and the
Grenadines)
HCFC-225 N/A N/A N/A N/A $9.00 $10.00 N/A N/A N/A None 0 None
HCFC-225ca N/A N/A N/A N/A | $32.22 | $37.10 | $42.86 1 N/A $42.86 (Philippines 1 None
(the))
HCFC-225ch N/A N/A N/A N/A $19.11 $37.10 | $42.86 1 N/A $42.86 (Philippines 1 None
(the))
HFC-134a $12.21 $13.16 $12.44 $11.37 $12.52 $15.14 | $16.62 24 17 $7.00 (Iraq) 62 $3.54
to $48.00 (Central (Dominica),
African Republic $355.55 (Saint
(the)) Vincent and the
Grenadines)
HCFC-227ea N/A N/A $9.32 $12.97 $18.03 $28.30 | $16.10 N/A 2 $2.20 (Seychelles) 3 $95.24
to $30.00 (Serbia) (Philippines
(the))
HCFC-245fa N/A N/A $7.44 $10.38 $10.11 $12.26 N/A N/A N/A None 0 None
HFC-356mfc N/A N/A $15.52 $10.38 $9.63 | $11.00 N/A N/A N/A None 0 None
Isobutane N/A N/A $14.24 $22.53 | $24.36 | $21.08 | $25.40 7 4 $7.08 (Mongolia) 19 $3.67 (Ghana),
(HC-600a) to $51.10 (Bolivia $66.66
(Plurinational State (Philippines (the))
of))
MDI (foam N/A N/A $3.83 $3.34 $2.91 $3.15 | $3.09 1 1 $3.08 (Argentina) 2 None
production) to $3.10 (Philippines
(the))
Methyl N/A N/A N/A N/A $5.02 $3.62 N/A N/A N/A None 0 None
formate
Pentane N/A N/A $1.40 $6.00 $2.20 $3.30 | $4.00 N/A N/A $4.00 (Armenia) 1 None
Propane N/A N/A $6.49 $7.88 $20.53 $21.79 | $28.05 3 2 $13.10 (Republic of 7 $3.00
(HC-290) Moldova) (Argentina)
to $52.38 $175.00
(Philippines (the)) (Senegal)
R-404A N/A N/A $12.44 $16.46 $16.13 $18.67 | $19.76 19 18 $2.50 (Iran (Islamic 57 $0.02
Republic of)) (Dominica),
to $56.00 (Burundi) $250.00 (Haiti),
$370.37 (Saint
Vincent and the
Grenadines)
R-407C N/A N/A $14.21 $17.42 $16.95 $20.80 | $20.05 19 11 $8.85 (Mauritius) 47 $2.50 (Iran
to $47.00 (Burkina (Islamic Republic
Faso) of)),
$55.00
(Burundi)
R-410A N/A N/A $14.21 $15.43 | $16.44 | $20.26 | $19.79 17 15 $2.50 (Iran (Islamic 50 $250.00 (Haiti),
Republic of)) $442.59 (Saint
to $45.00 (Burkina Vincent and the
Faso) Grenadines)
R-502 $14.20 | $16.74 $21.44 $16.97 | $16.20 | $13.50 | $17.95 4 N/A $6.00 (Iran (Islamic 8 $250.00 (Haiti)
Republic of))
to $30.10 (Croatia)
R-507A N/A N/A $12.47 $17.69 | $17.48 | $17.55 | $19.77 1 5 $8.20 (Iraq) 28 $8.00 (Chad),

to $30.00 (Georgia)

$31.00 (Benin)

* All zero $ entries were excluded.
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57. No such data have been provided for halons, MB or CTC.

58. Only 3 countries provided CFC-11 price data and 11 countries provided CFC-12 price data and it
is not clear whether there is any CFC for sale in most countries since such CFCs would come from
stockpiled quantities. Prices for HCFC-22 and HCFC-142b are lower than the prices of alternatives
included in CP data. HCFC-141b prices are lower than alternatives HCFC-245fa and HFC-356mfc, but
higher than cyclopentane, methyl formate and pentane based on 2010 prices.

HCFCs

59. This is the third year of use of the revised format to include relevant information on HCFC
phase-out approved at the 60" meeting (decision 60/4(b)(iv)). Sixty-five of the 67 countries provided
2011 data using the revised format with information on HCFCs.

60. Sixty-four of the 138 countries that reported data indicated that they had quota systems in place
and 102 countries advised that importer registration was a requirement. A total of 378.1 ODP tonnes of
HCFC-22 have been recovered of which 246 ODP tonnes were reused. A total of 4,166 customs officers
have been reported as having been trained on HCFC. A total of 1,263 recovery machines and
403 recycling machines are operational, 5,277 technicians have been certified, 8,625 technicians have
been trained and 1,580 trainers for technicians have been trained to recover and recycle HCFCs.

PART V: PROJECTS WITH IMPLEMENTATION DELAYS AND FOR WHICH SPECIAL
STATUS REPORTS WERE REQUESTED

61. There are 14 ongoing projects that have been classified as projects with implementation delays
and are subject to the Committee’s procedures for project cancellation. Projects with implementation
delays are those: (i) that are expected to be completed more than 12 months late, and/or, (ii) where no
disbursement has been made within 18 months of the project’s approval. The breakdown of projects with
implementation delays, by implementing and bilateral agency, is presented in Table 12 as follows:
UNIDO (five); UNDP (four); the World Bank (two); UNEP (one); and Spain (one). Reports have not
been received from Israel (one). Delays are most commonly caused by the enterprise and external factors
followed by technical reasons and the Government.

Table 12

SUMMARY OF PROGRESS FOR PROJECTS WITH IMPLEMENTATION DELAYS

IBRD | Spain | UNDP | UNEP | UNIDO | Total

Number of projects reported 2 1 4 1 5 13

Number of projects with some progress 2 1 4 1 5 13

Projects with some progress

62. Thirteen projects have been classified as showing “some progress”, and the implementing and
bilateral agencies indicated that these would continue to be monitored (Annex Il1). Notwithstanding
progress, it should be noted that projects approved over three years ago must continue to be monitored
pursuant to decision 32/4. These projects cannot, therefore, be removed from the list for monitoring prior
to final completion irrespective of the progress that may have been made. They are thus recommended for
continued monitoring.
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Projects for which additional status reports were requested

63. IS, halon banking, customs training, R&R, and demonstration projects are not subject to
procedures for project cancellation. Nevertheless, the Executive Committee has decided to continue to
monitor them as appropriate (decision 36/14(b)). At its 66™ meeting, the Executive Committee requested
33 additional status reports. Such status reports are needed when there has been no indication of any
progress since the last report and/or where additional impediments to implementation have been reported.
There has been progress on 12 projects. Additional status reports are requested for submission to the
68™ meeting for 21 projects (Annex IV) with the specific reasons for which additional status reports were
requested.

HPMP development/project document signature

64. To-date, the Executive Committee has approved 297 HPMP and HCFC phase-out project
preparation activities in 144 countries resulting in approved HPMP activities in 122 countries. Based on
the number of HPMPs already approved and HPMPs submitted at the 67" meeting, 17 countries will
submit their HPMPs after the 67" meeting.

65. At its 66™ meeting, the Executive Committee requested six additional status reports for HPMP
development projects. Such status reports are needed when there has been no indication of any progress
since the last report and/or where additional impediments to implementation have been reported. The
concerned HPMPs are at various stages of completion with one which has not started (Mauritania), one
having its survey underway (Peru), nine having their HPMP being prepared or being finalized, five
having their HPMP submitted but deferred or to be resubmitted, and one submitted but not yet approved.
Additional status reports are requested for submission to the 68" meeting for five projects (Annex V).

Projects with specific reporting requirements

66. There are 43 projects for which specific reporting were requested by the 66" Executive
Committee meeting. Two of them have been cancelled: the foam projects in Croatia
(CRO/FOA/59/INV/34) and Egypt (EGY/FOA/62/INV/109), implemented by UNIDO. No additional
reports are required for six projects including a resource allocation project (GLO/SEV/63/TAS/306)
implemented by UNDP, a resource allocation project (GLO/SEV/63/TAS/307) implemented by UNIDO,
a CTC phase-out plan in India (IND/PHA/58/INV/434) implemented by the World Bank, MB projects in
Morocco (MOR/FUM/56/INV/61 and MOR/FUM/62/INV/66) implemented by UNIDO, and a TPMP
verification in Zambia (ZAM/PHA/57/TAS/25) implemented by UNEP. The reasons for requesting these
reports at the 66™ meeting included:

e OQutstanding CFC consumption verifications in LVC countries associated to TPMPs;

Progress report on ongoing MY As approved at the third meeting of 2011 and annual report not
submitted to the 65" meeting;

e Specific reporting requirements in the approval clause of individual HCFC demonstration and
investment projects to report on incremental capital costs, incremental operating costs and
technology application in line with decision 55/43(b);

e To continue reporting progress on the implementation of TPMPS/NPPs to the 67" meeting and
submit project completion report when TPMPs/NPPs are completed;

e To inform the Executive Committee on the four proposals subject to decision 63/20(a)(i) no later
than the 67™ meeting. ;

e To inform the Executive Committee on the two proposals subject to decision 63/23(a)(i) no later
than the 67" meeting;

e To provide a work plan covering the funds remaining in the CTC phase-out plan to the
67" meeting;
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e To submit a supplementary report to the 67" meeting on the assessment of low cost options for
the use of hydrocarbons in the manufacture of polyurethane foams.

67. The Executive Committee may wish to request the submission of additional specific status reports
to the 69" meeting on the remaining 34 projects (Annex VI).

PART VI: HCFC DEMONSTRATION PROJECTS

68. One HCFC demonstration project report was submitted to the current meeting. A discussion of
this report follows with Secretariat recommendations.

HFO-1234ze as a blowing agent in the manufacture of extruded polystyrene foam boardstock: an
assessment for the application in MLF projects

Background

69. UNDP has submitted to the 67" meeting a technical report on HFO-1234ze as a blowing agent in
the manufacture of extruded polystyrene foam boardstock: an assessment for the application in MLF
projects. The complete technical report is attached as Annex VI to this document.

70. At its 60" meeting, the Executive Committee approved a pilot project for validation of the use of
HFO-1234ze as a blowing agent in the manufacture of extruded polystyrene (XPS) foam boardstock
(phase 1), on the understanding that the project would be the final validation project for HFO-1234ze in
the manufacture of XPS foam, that the technology dissemination workshops would be deferred to phase Il
of the project depending on the results of the validation process, and that approval of the project was
without prejudice to consideration of any future funding request for phase Il of the project by the
Executive Committee (decision 60/33).

Summary

71. UNDP conducted a series of trials with different formulations of HFO-1234ze and dimethyl ether
(DME), which is an extremely flammable gas. Based on the validation data collected so far, HFO-1234ze
technology is believed to have good prospects for replacing the use of HCFCs and/or
high-global-warming potential (GWP) HFCs in XPS applications while providing acceptable thermal
insulation and structural properties. However, to make such a product commercially acceptable, some
optimization of density and surface (pinholes) will be required.

72. The trials showed that there is the potential to reduce flammability of the HFO-1234ze/DME
blend and to improve thermal insulation performance by reducing the amount of DME. This would
however require further trials (at a cost estimated at US $150,000) for which funding is currently not
available as all of the funds approved for the demonstration project (US $165,000) have been utilized.
UNDP is willing to do further optimization if requested, provided that additional funding is made
available.

Secretariat’s comments

73. The Secretariat noted that the report on the HFO-1234ze demonstration project indicated that
additional trials would be required using different ratios of HFO-1234ze and DME blends and different
extruders. At the 60™ meeting, when the HFO-1234ze demonstration project was approved, the Secretariat
noted that the cost for phase | of the project was lower than for other HCFC pilot projects because the
manufacturer of this substance (Honeywell) had agreed to perform most tests in its facilities, thus
avoiding the purchase of laboratory equipment. UNDP explained that, at the time of the preparation of the
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project proposal, it had expected to conduct just one trial using two different HFO blends; however,
issues encountered during project implementation required additional trials.

74. Based on the results achieved from the demonstration project, the Secretariat notes that
HFO-1234ze could be a viable alternative technology for HCFC-based XPS technologies. However, this
technology is not currently available, and although the price is still unknown, it is expected to be much
higher than any of the current alternative technologies commercially available. It is also expected that the
technology might become commercially available in the near future, with most (or all) of the issues
related to its optimization addressed.

Secretariat’s recommendation

75. The Executive Committee may wish:

@ To note with appreciation the report entitled “HFO-1234ze as a blowing agent in the
manufacture of extruded polystyrene foam boardstock: An assessment for the application
in MLF projects”, submitted by UNDP; and

(b) To request bilateral and implementing agencies to share the UNDP assessment report on
HFO-1234ze, together with information on other alternatives, when assisting Article 5
countries in preparing projects for the phase-out of HCFC-142b/HCFC-22 in extruded
polystyrene foam applications.

PART VII: RESOURCE MOBILIZATION FOR CLIMATE CO-BENEFITS

76. At its 63 meeting the Executive Committee approved funding of US $680,000 for four
individual global resource mobilization projects to be implemented by UNDP (US $200,000), UNEP
(US $100,000), UNIDO (US $200,000) and the World Bank (US $180,000). These projects aim to
mobilize resources to achieve climate benefits beyond those that could be achieved through HCFC
phase-out alone. Interim reports were submitted by UNDP, UNEP, UNIDO and the World Bank to the
66" meeting. In decision 66/15(I) and (n), the Executive Committee decided to request UNDP and
UNIDO to provide a further report to the 67" meeting.

Global: Resource mobilization for climate co-benefits (UNDP)

Progress Report

77. UNDP provided additional information on progress of activities undertaken between the 66" and
67" meeting for resource mobilisation. It indicated that the US $ 1.7 million had been transferred to
UNDP from the United States of America for demonstration and application of low-GWP and
energy-efficient technologies in India, Indonesia and Malaysia covering the polyurethane (PU) foam and
commercial air-conditioning and refrigeration sectors. In addition to technology demonstrations, these
projects are expected to also provide options for policies and regulations for sustaining technical
interventions, recommend approaches for accounting of climate benefits, and establish benchmarks for
costs and implementation timeframes.

78. UNDP continued to provide technical backstopping for a Global Environment Facility (GEF)
project proposal for Indonesia focusing on financing of energy-efficiency improvements in the air
conditioning and refrigeration sectors. This project is currently being finalised at a cost of
US $4.5 million. UNDP had also provided information on additionality of the projects proposed,;
transparency and good governance; assurance that these projects would avoid perverse incentives for
countries; exploring possibilities of profit-sharing, including return of funds to the Multilateral Fund;
ensuring sustainability of the projects proposed; avoidance of duplication of similar projects; information
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on transaction costs, as required by decision 63/20(a)(i). The report provided by UNDP is attached as
Annex VIII.

Secretariat’s comments

79. The Secretariat noted that UNDP had provided more substantive information on progress and
advised that specific projects had been identified in line with decision 63/20. In discussions with UNDP,
the Secretariat advised UNDP to make sure that where activities are linked to an already funded HPMP,
there had to be a clear delineation on what the funding from other sources would cover in order that there
are no possibilities of double funding the same activities. It reiterated that such activities would also
clearly not be eligible for funding under the Multilateral Fund under its present guidelines for HCFC
phase-out.

Secretariat’s recommendation

80. The Executive Committee may wish to note the interim report on the resource mobilization for
climate co-benefits submitted by UNDP and urge UNDP to submit a final report of these projects by the
68" meeting.

Global: Resource mobilization for HCFC phase-out and climate co-benefits (UNIDO)

Progress Report

81. UNIDO provided additional information on the progress undertaken between the 66" and
67" meeting for resource mobilisation. UNIDO had focused on the GEF as a potential funding source and
partner for these activities. It had identified the Gambia, Morocco and Viet Nam for projects in the fishery
and food processing sectors. Project concepts had been submitted to the GEF for consideration focusing
on energy-efficiency improvements in cold stores servicing the fishery and food processing sectors of
these three countries. The GEF funding is envisaged to cover the costs of initial and final energy audits on
facilities identified in these countries, propose solutions for improving energy efficiency through the
conversion of facilities to use of low-GWP refrigerants and insulation. UNIDO believes that installing
more energy-efficient equipment through GEF-funding will result in energy gains, which will provide
financial benefits to sustain activities in the future.

82. UNIDO also provided detailed information on additionality of the projects proposed,;
transparency and good governance; assurance that these projects would avoid perverse incentives for
countries; exploring possibilities of profit-sharing, including return of funds to the Multilateral Fund,;
ensuring sustainability of the projects proposed; avoidance of duplication of similar projects; information
on transaction costs, as required by decision 63/23(a)(i). The report provided by UNIDO is attached as
Annex IX.

Secretariat’s comments

83. The Secretariat noted that UNIDO had provided more substantive information on the progress of
the activities for resource mobilization. It observed that the three countries where projects are being
proposed have had approvals for Stage | of the HPMP, and that the project concepts seem to be for
activities that may be eligible for Multilateral Fund funding for Stage Il. In addition, UNIDO is neither a
lead nor cooperating implementing agency for the HPMP in Viet Nam and the Secretariat was concerned
about the impact on implementation. In discussions with UNIDO, the Secretariat also cautioned the
agency to make sure that in situations where activities are linked to an already funded HPMP, there would
be a clear delineation on what the funding from other sources would cover in order to avoid the
possibilities of double funding. It reiterated that such activities would also clearly not be eligible for
funding under the Multilateral Fund under its present guidelines for HCFC phase-out. The Secretariat also
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pointed to the importance of the agreement of the national ozone units as well as the implementing
agencies responsible for the HPMP for such activities in order to ensure that there is close coordination to
avoid delay in implementation of either project.

Secretariat’s recommendation

84. The Executive Committee may wish to note the interim report on the resource mobilization for
climate co-benefits submitted by UNIDO and urge UNIDO to submit a final report of these projects by
the 68™ meeting.

RECOMMENDATIONS

85. The Executive Committee may wish to consider:
@ Noting:
Q) With appreciation, the status reports and reports on projects with implementation

delays submitted to the Secretariat by the implementing agencies and the
Governments of France, Japan and Spain addressed in
UNEP/OzL.Pro/ExCom/67/6;

(i) That 47 country programme (CP) implementation reports for the year 2011 were
submitted through the web-based system, which was initiated on 25 April 2007;

(iii)  That the Secretariat and the implementing agencies would take established
actions according to the Secretariat’s assessments (some progress as per
Annex I11) and report to and notify governments and implementing agencies as
required;

(iv) The significant reduction in reporting resulting from the streamlining decision
to-date including the elimination at this meeting of 81 tranche implementation
plan reports for 81 non-HCFC multi-year agreements (MYAs), and the
elimination of 109 tranche implementation plan reports for HCFC phase-out
management plans (HPMPSs) in 69 countries;

(b) Whether requests for changes to work plans with and without funding implications
should be addressed in the document “Status reports and Compliance”, or presented
under agenda item “Investment Projects”;

(© Urging the following countries that have not yet submitted 2011 CP data to do so in
advance of the last meeting of the year: China, Cook Islands (the), Eritrea, Gambia (the),
Guinea-Bissau, India, Madagascar, Maldives, Myanmar, Nauru, Nepal, Nigeria, Saudi
Arabia, Syrian Arab Republic, United Republic of Tanzania (the), Thailand and Tuvalu;

(d) Requesting:
Q) Implementing agencies to ensure that the requirements of decision 66/16(b)(ii)
are fulfilled in the future as a condition of submission of tranche implementation

plans to meetings following the 67" meeting;

(i) The Government of South Africa to provide CP data for its HCFC activities
following approval of its HPMP;
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(€)

(f)

(iii)

(iv)

(V)

Additional status reports on the projects listed in Annexes IV and V to the
present document;

The Government of Israel to provide their implementation delays reports to the
68" meeting of the Executive Committee;

The submission to the 69" meeting of additional specific status reports on the
remaining 34 projects (Annex VI);

With respect to the HCFC demonstration project:

(i)

(i)

Noting with appreciation the report entitled “HFO-1234ze as a blowing agent in
the manufacture of extruded polystyrene foam boardstock: An assessment for the
application in MLF projects”, submitted by UNDP;

Requesting bilateral and implementing agencies to share the UNDP assessment
report on HFO-1234ze, together with information on other alternatives, when
assisting Article 5 countries in preparing projects for the phase-out of
HCFC-142b/HCFC-22 in extruded polystyrene foam applications;

With respect to resource mobilization for climate co-benefits:

(i)

(i)

Noting the interim report on the resource mobilization for climate co-benefits
submitted by UNDP and urge UNDP to submit a final report of these projects by
the 68™ meeting;

Noting the interim report on the resource mobilization for climate co-benefits

submitted by UNIDO and urge UNIDO to submit a final report of these projects
by the 68™ meeting.
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DETAILED ANALYSIS OF THE STATUS OF IMPLEMENTATION IN COUNTRIES SUBJECT
TO DECISIONS OF THE PARTIES ON COMPLIANCE AND THOSE WHOSE LATEST
CONSUMPTION DATA EXCEEDS THE CONTROL MEASURES

1. Annex | presents the detailed analysis of the status of implementation in countries subject to
decisions of the Parties on compliance and those whose latest consumption data exceeds the next control
measures. The data tables in Appendices I-VI indicate whether a country has received a total phase-out
agreement for a specific controlled substance. The analysis of halons (Appendix Il) indicates whether a
halon banking activity has been approved. Halon banking guidelines require that regulations facilitating
production and import bans are established within six months of the establishment of a reclamation centre
(decision 18/22). The methyl bromide analysis (Appendix 1) indicates further whether a country has
received funding for a phase-out to meet the 2005 control measures. Appendices IV and V present
information on the carbon tetrachloride (CTC) and methyl chloroform (TCA) phase-out, respectively.
Appendix VI provides information on HCFC consumption only.

ANALYSIS OF COMPLIANCE FOR CFCs (Appendix I)

2. Countries have been grouped into one category: (a) those whose latest consumption exceeds the
2010 100 per cent phase-out target.

@ Countries whose latest consumption exceeds the 2010 phase-out target

3. This category consists of 7 countries which may need to achieve additional CFC phase-out
amounting to 1,538 ODP tonnes by 2010 in order to comply with the 100 per cent reduction target.

4. The Executive Committee has approved national CFC phase-out agreements for all of these
countries.
5. Six of the 7 countries that have latest consumption that exceeded zero consumption either have

essential use authorizations for CFC consumption (Argentina, Bangladesh, China, India and Syrian Arab
Republic) as per decision XXI/4 or emergency essential use for CFC-113 2010-2011 consumption as per
decision XXI1/4 para. 7 (Dominican Republic (the)).

ANALYSIS OF COMPLIANCE FOR HALONS (Appendix I1)

6. Seventy-five countries have reported no consumption of halons between 1995 and 2010.

7. Sixty-one countries have received support for halon banking activities or phase-out agreements.
This includes those countries participating in regional halon banks. Halon banking is presumed to be the
last funded activity in the halon consumption sector for most countries but there are some halon phase-out

activities that are part of multi-sectoral phase-out agreements.

8. Countries have been grouped into the following one category: (a) those whose latest consumption
exceeds the 2010 100 per cent phase-out target.

@ Countries whose latest consumption exceeds the 2010 phase-out target

9. This category consists of two countries that may need to phase-out additional halons amounting
to 3 ODP tonnes by 2010 in order to comply with the 100 per cent reduction targets. These countries
have received support from the Multilateral Fund.
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ANALYSIS OF COMPLIANCE FOR METHYL BROMIDE (Appendix I11)

10. This section presents the analysis for compliance with methyl bromide control measures. It
should be noted that all data reported and used in this analysis relate to controlled use only, which means
that the data exclude quarantine and pre-shipment (QPS). 144 of the 147 Article 5 countries that have
ratified the Copenhagen Amendment have reported complete baseline data. Of these 147 countries,
58 reported zero for both the baseline consumption and the latest consumption.

11. One-hundred Article 5 countries have received support from the Multilateral Fund for methyl
bromide activities and/or projects. This includes projects that will lead to a complete phase-out of methyl
bromide in 63 of these countries, partial phase-out in an additional 8, and other forms of assistance
received by 29.

12. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 20 per cent reduction target of 2005 that applies until December 2014; and
(b) those whose latest consumption exceeds the 2015 100 per cent phase-out target. Appendix Il
identifies those countries that have not ratified the Copenhagen Amendment.

@ Countries whose latest consumption exceeds the 20 per cent MB baseline reduction target

13. This category consists of only one country, Turkmenistan. This country may need to meet
additional combined reduction amounting to 0.02 ODP tonnes in order to comply with the 20 per cent
reduction targets. Turkmenistan has approved projects that will lead to complete phase-out of methyl
bromide.

(b) Countries whose latest consumption exceeds the 2015 phase-out target

14. This category consists of 27 countries that may need to meet additional combined reduction
amounting to 1,821 ODP tonnes by 2015 in order to comply with the 100 per cent reduction targets. Of
the 27 countries, 23 countries have approved projects that will lead to complete phase-out of methyl
bromide. Three countries may need additional assistance from the Multilateral Fund to achieve the
phase-out of methyl bromide by 2015. The remaining country (Singapore) is currently not eligible to
receive funding from the Multilateral Fund.

CARBON TETRACHLORIDE (CTC) (Appendix 1V)

15. This section presents the analysis of compliance with CTC control measures. All data reported
and used in this analysis are those related to controlled use only, which excludes feedstock. Reported
CTC consumption was not differentiated by specific end use, such as solvents, process agents and
laboratory use.

16. Of the 146 countries with reported baseline data, 90 reported zero both for the baseline and the
latest consumption.

17. Countries have been grouped into the following one category: (a) those whose latest consumption
exceeds the 2010 100 per cent phase-out target. Appendix IV notes those countries that have not ratified
the London Amendment.

@ Countries whose latest consumption exceeds the 2010 phase-out target

18. This category consists of 5 countries that may need to phase out additional CTC amounting to
283.5 ODP tonnes to meet the 100 per cent reduction by 2010. Three of the 5 countries have received
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funding for CTC phase-out agreements or projects from the Multilateral Fund. The Republic of Korea
has agreed not to receive CTC funding from the Multilateral Fund.

19. Countries with latest CTC consumption that exceeded zero consumption have process agent use
exemptions for CTC consumption as per decision XXI11/8 (China) or CTC consumption for laboratory and
analytical uses (Croatia, Nepal, Panama), except Republic of Korea (the).

METHYL CHLOROFORM (TCA) (Appendix V)

20. This section presents the analysis for compliance with TCA control measures. Of the
146 countries that have reported baseline data, 103 reported zero both for the baseline and the latest
consumption.

21. Countries have been grouped into two categories: (a) those whose latest consumption exceeds the
70 per cent reduction target of 2010; and (b) those whose latest consumption exceeds the 2015 100 per
cent phase-out target. Appendix V specifies those countries that have not ratified the London
Amendment.

@ Countries whose latest consumption exceeds the 70 per cent TCA baseline reduction
target

22. All countries are in compliance with the 70 per cent TCA baseline reduction target.

(b) Countries whose latest consumption exceeds the 100 per cent TCA baseline reduction
target

23. This category consists of one country (Republic of Korea (the)) that may need to meet additional
combined reduction amounting to 66.7 ODP tonnes by 2015 in order to comply with the 100 per cent
reduction target. The Republic of Korea is not eligible to receive TCA funding from the Multilateral
Fund.

HCFCs (Appendix VI)

24. Appendix VI also includes an analysis of the latest consumption and baseline data on HCFCs and
indicates whether the country had received HPMP preparation funding, the number of investment projects
approved, the number of demonstration projects approved, total phase-out approved in ODP tonnes and
activities planned in the 2012 business plans. 145 of the 147 countries already reported both the baseline
and the latest consumption.

25. All countries have received HPMP project preparation funds except the Republic of Korea,
Singapore and the United Arab Emirates. The Republic of Korea and Singapore had agreed not to receive
funding from the Multilateral Fund.

@ Countries whose latest consumption exceeds the freeze reduction target

26. This category consists of 74 countries that may need to phase out additional HCFC amounting to
1,551 ODP tonnes to meet the freeze reduction target by 2013.

217. 60 of the 74 countries have received funding for HCFC phase-out agreements from the
Multilateral Fund. Of the 22 remaining countries, 6 countries have submitted HCFC phase-out projects to
the 67™ meeting, 11 countries have activities planned in the 2012-2014 business plans and the Republic of
Korea has agreed not to receive HCFC funding from the Multilateral Fund.
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CFC ANALYSIS
Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption | Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan | Reduction | Reduction |(Asof June | 2012
Target | Target | Target 2012) Business
Plans
Afghanistan A7 2010 380.0 0.0 0% 0% No No Non-LVC country with an Nov-05 Yes
approved terminal CFC phase-
out plan
Albania A7 2011 40.8 0.0 | Decision 0.00 0.00 0.00 0% 0% No No LVC country with total CFC Apr-03 Yes
XV/26 phase-out plan
Algeria CP 2011 2,119.5 0.0 0% 0% No No Non-LVC country with an Nov-07 Yes
approved terminal CFC phase-
out plan
Angola A7 2011 114.8 0.0 0% 0% No No LVC country with RMP/RMP Apr-03 Yes
update approved in
accordance to Decision 31/48
Antigua and A7 2010 10.7 0.0 0% 0% No No LVC country with total CFC Dec-04 Yes
Barbuda phase-out plan
Argentina CP 2011 4,697.2 28.3 0% * Yes No Non-LVC country with an Apr-04 Yes
approved terminal CFC phase-
out plan
Armenia A7 2011 196.5 0.0 0% 0% No No LVC country with total CFC Not Yes
phase-out plan. (Phase-Out Available
Plan funded through the GEF
when country was a non-
Article 5 Party)
Bahamas (the) A7 2010 64.9 0.0 0% 0% No No LVC country with total CFC Dec-01 Yes
phase-out plan
Bahrain A7 2010 1354 0.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan
Bangladesh A7 2010 581.6 48.0 | Decision 140.00 0.00 0% * No No Non-LVC country with an Apr-04 Yes
XXI/17 approved terminal CFC phase-
out plan
Barbados A7 2011 215 0.0 0% 0% No No LVC country with RMP/RMP Jul-04 Yes
update approved in
accordance to Decision 31/48
Belize CP 2011 24.4 0.0 | Decision 0.00 0.00 0.00 0% 0% No No LVC country with total CFC Nov-07 Yes
XIV/33 phase-out plan
Benin CP 2011 59.9 0.0 0% 0% No No LVC country with total CFC Jul-08 Yes
phase-out plan
Bhutan A7 2010 0.2 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans
Bolivia CP 2011 75.7 0.0 | Decision 0.00 0.00 0% 0% No No LVC country with total CFC Mar-07 Yes
(Plurinational XV/29 phase-out plan
State of)
Bosnia and A7 2010 24.2 0.0 | Decision 0.00 0.00 0% 0% Yes No LVC country with total CFC Dec-03 Yes
Herzegovina XV/30 and phase-out plan
Decision
XX1/18
Botswana AT 2011 6.9 0.0 0% 0% No No LVC country with total CFC Apr-09 No
phase-out plan
Brazil A7 2011 10,525.8 0.0 0% 0% No No Non-LVC country with an Jul-02 Yes
approved terminal CFC phase-
out plan
Brunei CP 2011 78.2 0.0 0% 0% No No LVC country with total CFC Dec-04 Yes
Darussalam phase-out plan
Burkina Faso A7 2011 36.3 0.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan
Burundi CcP 2011 59.0 0.0 0% 0% No No LVC country with total CFC Jul-08 Yes
phase-out plan
Cambodia A7 2010 94.2 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Cameroon A7 2010 256.9 -6.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan
Cape Verde A7 2010 2.3 0.0 0% 0% Yes No LVC country with total CFC Apr-08 Yes
phase-out plan
Central African A7 2011 11.2 0.0 0% 0% No No LVC country with total CFC Jul-08 Yes
Republic (the) phase-out plan
Chad CP 2011 34.6 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Chile A7 2010 828.7 0.0 0% 0% No No Non-LVC country with an Jul-08 Yes
approved terminal CFC phase-
out plan
China A7 2010 57,818.7 968.6 0% * Yes No Non-LVC country with an Apr-2005 Yes
approved terminal CFC phase- | (Last
out plan agreemen
t
approved
by the
ExCom
for CFC)
Colombia CP 2011 2,208.2 0.0 0% 0% No No Non-LVC country with an Dec-03 Yes

approved terminal CFC phase-
out plan
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans

Comoros (the) CP 2011 25 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan

Congo (the) A7 2010 11.9 0.0 0% 0% No No LVC country with total CFC Apr-08 Yes
phase-out plan

Cook Islands (the) A7 2010 17 0.0 0% 0% No No LVC country with total CFC Dec-04 Yes
phase-out plan

Costa Rica CP 2011 250.2 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan

Cote d'lvoire A7 2010 294.2 0.0 0% 0% Yes No LVC country with total CFC Apr-08 Yes
phase-out plan

Croatia CP 2011 219.3 0.0 0% 0% No No LVC country with total CFC Apr-03 Yes
phase-out plan

Cuba A7 2011 625.1 0.0 0% 0% Yes No Non-LVC country with an Jul-04 Yes
approved terminal CFC phase-
out plan

Democratic A7 2010 441.7 0.0 0% 0% No No Non-LVC country with an Nov-05 Yes

People's Republic approved terminal CFC phase-

of Korea (the) out plan

Democratic A7 2011 665.7 0.0 0% 0% No No Non-LVC country with an Jul-06 Yes

Republic of the approved terminal CFC phase-

Congo (the) out plan

Djibouti A7 2011 21.0 0.0 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan

Dominica CP 2011 15 0.0 | Decision 0.00 0.00 0.00 0% 0% No No LVC country with total CFC Apr-06 Yes

XVII1/22 phase-out plan

Dominican A7 2011 539.8 15 0% i No No Non-LVC country with an Apr-05 Yes

Republic (the) approved terminal CFC phase-
out plan

Ecuador A7 2010 301.4 0.0 0% 0% Yes No LVC country with total CFC Dec-03 Yes
phase-out plan

Egypt CP 2011 1,668.0 0.0 0% 0% No No Non-LVC country with an Jul-05 Yes
approved terminal CFC phase-
out plan

El Salvador A7 2011 306.5 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan

Equatorial Guinea A7 2010 315 0.0 0% 0% Yes No LVC country with total CFC Apr-09 Yes
phase-out plan

Eritrea A7 2010 41.1 0.0 0% 0% Yes No LVC country with total CFC Apr-08 Yes
phase-out plan

Ethiopia A7 2010 338 0.0 | Decision 0.00 0.00 0% 0% No No LVC country with RMP/RMP Dec-04 Yes

XIV/34 update approved in

accordance to Decision 31/48
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans

Fiji A7 2011 334 0.0 0% 0% No No LVC country with total CFC Nov-05 Yes
phase-out plan

Gabon A7 2010 10.3 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan

Gambia (the) A7 2010 23.8 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan

Georgia CP 2011 225 0.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan

Ghana A7 2011 35.8 0.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan

Grenada CP 2011 6.0 0.0 0% 0% No No LVC country with total CFC Jul-06 Yes
phase-out plan

Guatemala CcP 2011 224.6 0.0 | Decision 0.00 0.00 0% 0% No No LVC country with total CFC Nov-08 Yes

XV/34 phase-out plan

Guinea A7 2010 424 0.0 0% 0% No No LVC country with total CFC Jul-08 Yes
phase-out plan

Guinea-Bissau A7 2011 26.3 0.0 | Decision 3.94 0.00 0.00 0% 0% No No LVC country with total CFC Nov-08 Yes

XVI/24 phase-out plan

Guyana A7 2010 53.2 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan

Haiti A7 2011 169.0 0.0 0% 0% No No LVC country with total CFC Jul-09 Yes
phase-out plan

Honduras CP 2011 331.6 0.0 0% 0% No No LVC country with total CFC Jul-08 Yes
phase-out plan

India A7 2010 6,681.0 316.1 0% * Yes No Non-LVC country with an Apr-04 Yes
approved terminal CFC phase-
out plan

Indonesia A7 2010 8,332.7 0.0 0% 0% No No Non-LVC country with an Dec-04 Yes
approved terminal CFC phase-
out plan

Iran (Islamic CcpP 2011 4,571.7 0.0 0% 0% No No Non-LVC country with an Dec-03 Yes

Republic of) approved terminal CFC phase-
out plan

Iraq CcP 2011 1,517.0 0.0 0% 0% Yes No Non-LVC country with an Jul-09 Yes
approved terminal CFC phase-
out plan

Jamaica CP 2011 93.2 0.0 0% 0% No No LVC country with total CFC Jul-02 Yes
phase-out plan

Jordan A7 2011 673.3 0.0 0% 0% No No Non-LVC country with an Nov-02 Yes

approved terminal CFC phase-
out plan
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans
Kenya A7 2010 239.5 0.0 | Decision 0.00 0% 0% Yes No LVC country with total CFC Dec-04 Yes
XVI11/28 phase-out plan
Kiribati A7 2010 0.7 0.0 0% 0% No No LVC country with total CFC Mar-02 Yes
phase-out plan
Kuwait A7 2010 480.4 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan
Kyrgyzstan CcP 2011 72.8 0.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan
Lao People's CP 2011 43.3 0.0 0% 0% Yes No LVC country with total CFC Apr-08 Yes
Democratic phase-out plan
Republic (the)
Lebanon CP 2011 725.5 0.0 0% 0% No No Non-LVC country with an Dec-04 Yes
approved terminal CFC phase-
out plan
Lesotho A7 2011 5.1 0.0 0% 0% No No LVC country with total CFC Dec-03 Yes
phase-out plan
Liberia CP 2011 56.1 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Libya A7 2009 716.7 0.0 | Decision 0.00 0.00 0% 0% Yes No Non-LVC country with an Dec-03 Yes
XV/36 approved terminal CFC phase-
out plan
Madagascar A7 2010 47.9 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan
Malawi CP 2011 57.7 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Malaysia A7 2010 3,271.1 0.0 0% 0% No No Non-LVC country with an Dec-01 Yes
approved terminal CFC phase-
out plan
Maldives A7 2011 4.6 0.0 | Decision 0.00 0.00 0.00 0% 0% No No LVC country with total CFC Nov-07 Yes
XV/37 phase-out plan
Mali CP 2011 108.1 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Marshall Islands A7 2010 11 0.0 0% 0% No No LVC country with total CFC Mar-02 Yes
(the) phase-out plan
Mauritania A7 2010 15.7 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Mauritius A7 2011 29.1 0.0 0% 0% No No LVC country with total CFC Dec-03 Yes
phase-out plan
Mexico A7 2011 4,624.9 -6.0 0% 0% No No Non-LVC country with an Apr-04 Yes
approved terminal CFC phase-
out plan
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans
Micronesia A7 2011 12 0.0 | Decision 0.00 0.00 0.00 0% 0% No No LVC country with total CFC Mar-02 Yes
(Federated States XVI11/32 phase-out plan
of)
Mongolia A7 2011 10.6 0.0 0% 0% No No LVC country with total CFC Nov-05 Yes
phase-out plan
Montenegro CP 2011 104.9 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Morocco CP 2011 802.3 0.0 0% 0% No No Non-LVC country with an Jul-04 Yes
approved terminal CFC phase-
out plan
Mozambique A7 2010 18.2 0.0 0% 0% No No LVC country with total CFC Nov-08 Yes
phase-out plan
Myanmar A7 2010 54.3 0.0 0% 0% Yes No LVC country with total CFC Not Yes
phase-out plan Available
Namibia CP 2011 21.9 0.0 | Decision 1.00 0.00 0.00 0% 0% No No LVC country with total CFC Dec-03 Yes
XV/38 phase-out plan
Nauru A7 2010 0.5 0.0 0% 0% No No LVC country with total CFC Dec-04 Yes
phase-out plan
Nepal A7 2011 27.0 0.0 | Decision 4.00 0.00 0% 0% No No LVC country with total CFC Jul-07 Yes
XVI/27 phase-out plan
Nicaragua A7 2010 82.8 0.0 0% 0% Yes No LVC country with total CFC Nov-08 Yes
phase-out plan
Niger (the) A7 2010 32.0 0.0 0% 0% No No LVC country with total CFC Apr-08 Yes
phase-out plan
Nigeria A7 2010 3,650.0 0.0 | Decision 100.00 0.00 0.00 0% 0% No No Non-LVC country with an Nov-02 Yes
XIV/30 approved terminal CFC phase-
out plan
Niue A7 2010 0.1 0.0 0% 0% No No LVC country with total CFC Dec-04 Yes
phase-out plan
Oman A7 2011 248.4 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan
Pakistan A7 2010 1,679.4 0.0 0% 0% No No Non-LVC country with an Apr-04 Yes
approved terminal CFC phase-
out plan
Palau CP 2011 1.6 0.0 0% 0% No No LVC country with total CFC Mar-02 Yes
phase-out plan
Panama CP 2011 384.1 0.0 0% 0% No No Non-LVC country with an Dec-04 Yes
approved terminal CFC phase-
out plan
Papua New A7 2011 36.3 0.0 | Decision 0.00 0.00 0% 0% No No LVC country with total CFC Apr-03 Yes
Guinea XVI40 phase-out plan
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans
Paraguay CP 2011 210.6 0.0 | Decision 31.60 0.00 0% 0% No No LVC country with total CFC Mar-07 Yes
XIX/22 phase-out plan

Peru A7 2011 289.5 0.0 0% 0% Yes No LVC country with total CFC Jul-08 Yes
phase-out plan

Philippines (the) CP 2011 3,055.8 0.0 0% 0% No No Non-LVC country with an Nov-02 Yes
approved terminal CFC phase-
out plan

Qatar A7 2010 101.4 0.0 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan

Republic of Korea A7 2010 9,159.8 0.0 0% 0% No No Yes

(the)

Republic of A7 2011 73.3 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes

Moldova (the) phase-out plan

Rwanda A7 2010 304 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan

Saint Kitts and A7 2010 3.7 0.0 0% 0% No No LVC country with total CFC Apr-06 Yes

Nevis phase-out plan

Saint Lucia A7 2010 8.3 0.0 0% 0% No No LVC country with total CFC Jul-07 Yes
phase-out plan

Saint Vincent and A7 2011 1.8 0.0 | Decision 0.10 0.00 0.00 0% 0% No No LVC country with total CFC Nov-05 Yes

the Grenadines XV1/30 phase-out plan

Samoa A7 2010 45 0.0 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan

Sao Tome and A7 2010 4.7 0.0 0% 0% Yes No LVC country with total CFC Apr-08 Yes

Principe phase-out plan

Saudi Arabia A7 2010 1,798.5 0.0 | Decision 0.00 0% 0% Yes No Non-LVC country with an Nov-07 Yes

XXI1/15 approved terminal CFC phase-

out plan

Senegal CP 2011 155.8 0.0 0% 0% Yes No LVC country with total CFC Jul-07 Yes
phase-out plan

Serbia A7 2011 849.2 0.0 0% 0% Yes No Non-LVC country with an Jul-04 Yes
approved terminal CFC phase-
out plan

Seychelles A7 2011 2.9 0.0 0% 0% No No LVC country with total CFC Mar-07 Yes
phase-out plan

Sierra Leone A7 2010 78.6 0.0 0% 0% No No LVC country with total CFC Apr-09 Yes
phase-out plan

Singapore A7 2010 210.5 0.0 0% 0% No No Yes

Solomon Islands A7 2010 2.1 0.0 0% 0% No No LVC country with total CFC Mar-02 Yes
phase-out plan




UNEP/OzL.Pro/ExCom/67/6

Plan funded through the GEF
when country was a non-
Article 5 Party)

Annex |
Appendix |
Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans
Somalia CP 2011 241.4 0.0 | Decision 0.00 0% 0% No No LVC country with no RMP Yes
XX1/23

South Africa A7 2010 592.6 0.0 0% 0% No No Yes

Sri Lanka CP 2011 445.6 0.0 0% 0% No No Non-LVC country with an Jul-04 Yes
approved terminal CFC phase-
out plan

Sudan (the) A7 2010 456.8 0.0 0% 0% Yes No Non-LVC country with an Dec-04 Yes
approved terminal CFC phase-
out plan

Suriname CP 2011 41.3 0.0 0% 0% No No LVC country with total CFC Nov-08 Yes
phase-out plan

Swaziland A7 2010 24.6 0.0 0% 0% No No LVC country with total CFC Nov-08 Yes
phase-out plan

Syrian Arab A7 2010 2,224.6 447 0% * No No Non-LVC country with an Jul-06 Yes

Republic approved terminal CFC phase-
out plan

Thailand AT 2010 6,082.1 0.0 0% 0% No No Non-LVC country with an Dec-01 Yes
approved terminal CFC phase-
out plan

The Former A7 2011 519.7 0.0 0% 0% No No Non-LVC country with an Apr-05 Yes

Yugoslav approved terminal CFC phase-

Republic of out plan

Macedonia

Timor-Leste A7 2010 36.0 0.0 0% 0% No No LVC country with no RMP No

Togo A7 2011 39.8 0.0 0% 0% No No LVC country with total CFC Apr-08 Yes
phase-out plan

Tonga A7 2010 1.3 0.0 0% 0% No No LVC country with total CFC Mar-02 Yes
phase-out plan

Trinidad and A7 2011 120.0 0.0 0% 0% No No LVC country with total CFC Jul-03 Yes

Tobago phase-out plan

Tunisia CP 2011 870.1 0.0 0% 0% No No Non-LVC country with an Jul-06 Yes
approved terminal CFC phase-
out plan

Turkey A7 2010 3,805.7 0.0 0% 0% No No Non-LVC country with an Dec-01 Yes
approved terminal CFC phase-
out plan

Turkmenistan A7 2010 37.3 0.0 0% 0% No No LVC country with total CFC Not Yes
phase-out plan. (Phase-Out Available
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Country Source| Year of Baseline Latest Compliance | 2009 2010 | 2011 |Percentage | Percentage | Ongoing Phase- Remarks Date Licensing
Latest Consumption| Decision Action | Action | Action | Over 85% |Over 100% | Phase-Out | Outin Approved | System
Consumption Plan Plan Plan Reduction | Reduction |(As of June | 2012
Target | Target | Target 2012) Business
Plans
Tuvalu A7 2010 0.3 0.0 0% 0% No No LVC country with total CFC Mar-02 Yes
phase-out plan
Uganda A7 2010 12.8 0.0 0% 0% Yes No LVC country with total CFC Jul-08 Yes
phase-out plan
United Arab A7 2010 529.3 0.0 0% 0% No No Yes
Emirates (the)
United Republic A7 2010 253.9 0.0 0% 0% No No LVC country with total CFC Apr-08 Yes
of Tanzania (the) phase-out plan
Uruguay CP 2011 199.1 0.0 0% 0% No No LVC country with total CFC Nov-06 Yes
phase-out plan
Vanuatu CP 2011 0.0 0.0 | Decision 0.00 0% 0% No No LVC country with total CFC Mar-02 Yes
XXI1/18 phase-out plan
Venezuela CP 2011 3,322.4 0.0 0% 0% Yes No Non-LVC country with an Apr-04 Yes
(Bolivarian approved terminal CFC phase-
Republic of) out plan
Viet Nam A7 2010 500.0 0.0 0% 0% No No Non-LVC country with an Apr-05 Yes
approved terminal CFC phase-
out plan
Yemen A7 2009 1,796.1 130.6 0% Over Yes No Non-LVC country with an Jul-08 Yes
approved terminal CFC phase-
out plan
Zambia A7 2010 27.4 0.0 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan
Zimbabwe A7 2010 451.4 0.0 0% 0% No No Non-LVC country with an Dec-04 Yes
approved terminal CFC phase-
out plan

*For essential use authorizations for CFC consumption.

** For emergency essential use for CFC-113 2010-2011 consumption per decision XXI1/4 para. 7.
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HALON ANALYSIS
Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage | Ongoing | Phase-Out Remarks Date
Latest Consumption Decision Action | Action | Action | Over 50% |Over 100% | Phase-Out in 2012 Approved
Consumption Plan Plan Plan Reduction | Reduction | (As of June| Business
Target | Target | Target 2012) Plans

Afghanistan A7 2010 1.9 0.0 0% 0% No No Country with a halon baseline and
no current consumption

Albania A7 2011 0.0 0.0 0% 0% No No

Algeria CP 2011 237.3 0.0 0% 0% No No Country with approved halon Dec-01 and
banking and/or halon phase-out Nov-07
project

Angola A7 2011 0.0 0.0 0% 0% No No

Antigua and A7 2010 0.3 0.0 0% 0% No No Country with a halon baseline and

Barbuda no current consumption

Argentina CP 2011 167.8 0.0 0% 0% No No Country with approved halon Nov-98
banking and/or halon phase-out
project

Armenia A7 2011 0.0 0.0 0% 0% No No

Bahamas (the) A7 2010 0.0 0.0 0% 0% No No Country with approved halon Nov-98
banking and/or halon phase-out
project

Bahrain A7 2010 38.9 0.0 0% 0% No No Country with approved halon Mar-00
banking and/or halon phase-out
project

Bangladesh A7 2010 0.0 0.0 0% 0% No No

Barbados A7 2011 0.0 0.0 0% 0% No No Country with approved halon Nov-98
banking and/or halon phase-out
project

Belize CP 2011 0.0 0.0 0% 0% No No

Benin CP 2011 39 0.0 0% 0% No No Country with approved halon Jul-02
banking and/or halon phase-out
project

Bhutan A7 2010 0.3 0.0 0% 0% No No Country with a halon baseline and
no current consumption

Bolivia CcpP 2011 0.0 0.0 0% 0% No No

(Plurinational

State of)
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage | Ongoing | Phase-Out Remarks Date
Latest Consumption| Decision Action | Action | Action | Over 50% |Over 100% | Phase-Out in 2012 Approved
Consumption Plan Plan Plan Reduction | Reduction | (As of June| Business
Target | Target | Target 2012) Plans
Bosnia and A7 2010 4.1 0.0 0% 0% No No Country with approved halon Apr-04
Herzegovina banking and/or halon phase-out
project
Botswana A7 2011 5.2 0.0 0% 0% No No Country with approved halon Dec-01
banking and/or halon phase-out
project
Brazil A7 2011 21.3 0.0 0% 0% No No Country with approved halon May-96
banking and/or halon phase-out
project
Brunei CP 2011 0.0 0.0 0% 0% No No
Darussalam
Burkina Faso A7 2011 53 0.0 0% 0% No No Country with approved halon Jul-02
banking and/or halon phase-out
project
Burundi CcpP 2011 0.0 0.0 0% 0% No No
Cambodia A7 2010 0.0 0.0 0% 0% No No
Cameroon A7 2010 24 0.0 | Decision 0.00 0.00 0% 0% No No Country with approved halon Jul-02
XV/32 banking and/or halon phase-out
project
Cape Verde A7 2010 0.0 0.0 0% 0% No No
Central African A7 2011 0.0 0.0 0% 0% No No
Republic (the)
Chad CP 2011 0.0 0.0 0% 0% No No
Chile A7 2010 8.5 0.0 0% 0% No No Country with approved halon Mar-07
banking and/or halon phase-out
project
China A7 2010 34,186. 0.0 0% 0% No No Country with approved halon Nov-97
7 banking and/or halon phase-out
project
Colombia CP 2011 187.7 0.0 0% 0% No No Country with approved halon Dec-03
banking and/or halon phase-out
project
Comoros (the) CP 2011 0.0 0.0 0% 0% No No
Congo (the) A7 2010 5.0 0.0 0% 0% No No Country with approved halon Jul-02 and
banking and/or halon phase-out Apr-08
project
Cook Islands (the) A7 2010 0.0 0.0 0% 0% No No
Costa Rica Ccp 2011 0.0 0.0 0% 0% No No
Cote d'lvoire A7 2010 0.0 0.0 0% 0% No No
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Latest Consumption| Decision Action | Action | Action | Over 50% |Over 100% | Phase-Out in 2012 Approved
Consumption Plan Plan Plan Reduction | Reduction | (As of June| Business
Target | Target | Target 2012) Plans
Croatia CP 2011 30.1 -83.5 0% 0% No No Country with approved halon Jul-04
banking and/or halon phase-out
project
Cuba A7 2011 0.0 0.0 0% 0% No No
Democratic A7 2010 0.0 0.0 0% 0% No No
People's Republic
of Korea (the)
Democratic A7 2011 218.7 0.0 0% 0% No No Country with approved halon Jul-02
Republic of the banking and/or halon phase-out
Congo (the) project
Djibouti A7 2011 0.0 0.0 0% 0% No No
Dominica CP 2011 0.0 0.0 0% 0% No No
Dominican A7 2011 4.2 0.0 0% 0% No No Country with approved halon Mar-07
Republic (the) banking and/or halon phase-out
project
Ecuador A7 2010 55 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Egypt CP 2011 705.0 0.0 0% 0% No No Country with approved halon Dec-00
banking and/or halon phase-out
project
El Salvador A7 2011 0.7 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Equatorial Guinea A7 2010 28.3 0.0 0% 0% No No Country with approved halon Apr-09
banking and/or halon phase-out
project
Eritrea A7 2010 2.3 0.0 0% 0% No No Country with approved halon Apr-08
banking and/or halon phase-out
project
Ethiopia A7 2010 1.1 0.0 0% 0% No No Country with approved halon Dec-01
banking and/or halon phase-out
project
Fiji A7 2011 0.0 0.0 0% 0% No No
Gabon A7 2010 0.0 0.0 0% 0% No No
Gambia (the) A7 2010 0.0 0.0 0% 0% No No
Georgia CP 2011 425 0.0 0% 0% No No Country with approved halon Nov-05
banking and/or halon phase-out
project
Ghana A7 2011 0.0 0.0 0% 0% No No
Grenada CP 2011 0.0 0.0 0% 0% No No Country with approved halon Nov-98
banking and/or halon phase-out
project
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage | Ongoing | Phase-Out Remarks Date
Latest Consumption| Decision Action | Action | Action | Over 50% |Over 100% | Phase-Out in 2012 Approved
Consumption Plan Plan Plan Reduction | Reduction | (As of June| Business
Target | Target | Target 2012) Plans

Guatemala CP 2011 0.2 0.0 0% 0% No No Country with a halon baseline and
no current consumption

Guinea A7 2010 8.6 0.0 0% 0% No No Country with approved halon Jul-02
banking and/or halon phase-out
project

Guinea-Bissau A7 2011 0.0 0.0 0% 0% No No

Guyana A7 2010 0.1 0.0 0% 0% No No Country with approved halon Nov-98
banking and/or halon phase-out
project

Haiti A7 2011 15 0.0 0% 0% No No Country with approved halon Nov-06
banking and/or halon phase-out
project

Honduras CP 2011 0.0 0.0 0% 0% No No

India A7 2010 1,249.4 0.0 0% 0% No No Country with approved halon Dec-00
banking and/or halon phase-out
project

Indonesia A7 2010 354.0 0.0 0% 0% No No Country with approved halon Mar-99
banking and/or halon phase-out
project

Iran (Islamic CP 2011 1,420.0 0.0 0% 0% No No Country with approved halon Jul-99

Republic of) banking and/or halon phase-out
project

Iraq CP 2011 70.4 0.0 0% 0% No No Country with approved halon Jul-09
banking and/or halon phase-out
project

Jamaica CP 2011 1.0 0.0 0% 0% No No Country with approved halon Nov-98
banking and/or halon phase-out
project

Jordan A7 2011 210.0 0.0 0% 0% No No Country with approved halon Nov-99
banking and/or halon phase-out
project

Kenya A7 2010 53 0.0 0% 0% No No Country with approved halon Dec-01
banking and/or halon phase-out
project

Kiribati A7 2010 0.0 0.0 0% 0% No No

Kuwait A7 2010 3.0 0.0 0% 0% No No Country with a halon baseline and
no current consumption

Kyrgyzstan CP 2011 0.0 0.0 | Decision 0.00 0.00 0.00 0% 0% No No Country with approved halon Apr-06

XVI1/36 banking and/or halon phase-out
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Latest Consumption Decision Action | Action | Action | Over 50% |Over 100% | Phase-Out in 2012 Approved
Consumption Plan Plan Plan | Reduction | Reduction | (As of June| Business
Target | Target | Target 2012) Plans
Lao People's CP 2011 0.0 0.0 0% 0% No No
Democratic
Republic (the)
Lebanon CP 2011 0.0 0.0 0% 0% No No Country with approved halon Mar-00
banking and/or halon phase-out
project
Lesotho A7 2011 0.2 0.0 | Decision 0% 0% No No Country with approved halon Dec-01
XVI/25 banking and/or halon phase-out
project
Liberia CP 2011 19.5 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Libya A7 2009 633.1 1.8 | Decision 0.00 0.00 0.00 0% Over No No Country with approved halon Nov-05
XVI1/37 banking and/or halon phase-out
project
Madagascar A7 2010 0.0 0.0 0% 0% No No
Malawi CcpP 2011 0.0 0.0 0% 0% No No
Malaysia A7 2010 8.0 0.0 0% 0% No No Country with approved halon Mar-93
banking and/or halon phase-out
project
Maldives A7 2011 0.0 0.0 0% 0% No No
Mali CcpP 2011 0.0 0.0 0% 0% No No
Marshall Islands A7 2010 0.0 0.0 0% 0% No No
(the)
Mauritania A7 2010 0.0 0.0 0% 0% No No
Mauritius A7 2011 0.0 0.0 0% 0% No No
Mexico A7 2011 124.6 0.0 0% 0% No No Country with approved halon Dec-01
banking and/or halon phase-out
project
Micronesia A7 2011 0.0 0.0 0% 0% No No
(Federated States
of)
Mongolia A7 2011 0.0 0.0 0% 0% No No
Montenegro CcP 2011 23 0.0 0% 0% No No Country with approved halon Nov-07
banking and/or halon phase-out
project
Morocco CP 2011 7.0 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Mozambique A7 2010 0.9 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Myanmar A7 2010 0.0 0.0 0% 0% No No
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Namibia CP 2011 8.3 0.0 0% 0% No No Country with approved halon Dec-01
banking and/or halon phase-out
project

Nauru A7 2010 0.0 0.0 0% 0% No No

Nepal A7 2011 2.0 0.0 0% 0% No No Country with a halon baseline and
no current consumption

Nicaragua A7 2010 0.0 0.0 0% 0% No No

Niger (the) A7 2010 0.0 0.0 0% 0% No No

Nigeria A7 2010 285.3 0.0 0% 0% No No Country with approved halon Jul-02
banking and/or halon phase-out
project

Niue A7 2010 0.0 0.0 0% 0% No No

Oman A7 2011 13.7 0.0 0% 0% No No Country with approved halon Jul-05
banking and/or halon phase-out
project

Pakistan A7 2010 14.2 0.0 | Decision 0.00 0.00 0% 0% No No Country with approved halon Dec-03

XVI/29 banking and/or halon phase-out

project

Palau CcpP 2011 0.0 0.0 0% 0% No No

Panama CcP 2011 0.0 0.0 0% 0% No No

Papua New A7 2011 0.0 0.0 0% 0% No No

Guinea

Paraguay CP 2011 0.0 0.0 0% 0% No No

Peru A7 2011 0.0 0.0 0% 0% No No

Philippines (the) CP 2011 103.9 0.0 0% 0% No No Country with approved halon Nov-95
banking and/or halon phase-out
project

Qatar A7 2010 10.7 0.0 0% 0% No No Country with approved halon Mar-00
banking and/or halon phase-out
project

Republic of Korea A7 2010 3,678.0 0.0 0% 0% No No

(the)

Republic of A7 2011 0.4 0.0 0% 0% No No Country with a halon baseline and

Moldova (the) no current consumption

Rwanda A7 2010 0.0 0.0 0% 0% No No

Saint Kitts and A7 2010 0.0 0.0 0% 0% No No

Nevis

Saint Lucia A7 2010 0.0 0.0 0% 0% No No

Saint Vincent and A7 2011 0.0 0.0 0% 0% No No

the Grenadines
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Samoa A7 2010 0.0 0.0 0% 0% No No
Sao Tome and A7 2010 0.0 0.0 0% 0% No No
Principe
Saudi Arabia A7 2010 1,064.0 0.0 0% 0% No No Country with approved halon Nov-07
banking and/or halon phase-out
project
Senegal CcpP 2011 0.0 0.0 0% 0% No No
Serbia A7 2011 38 0.0 0% 0% No No Country with approved halon Dec-01
banking and/or halon phase-out
project
Seychelles A7 2011 0.0 0.0 0% 0% No No
Sierra Leone A7 2010 16.0 0.0 0% 0% No No Country with approved halon Mar-07
banking and/or halon phase-out
project
Singapore A7 2010 0.0 0.0 0% 0% No No
Solomon Islands A7 2010 0.0 0.0 0% 0% No No
Somalia CcpP 2011 17.7 0.0 | Decision 9.40 0.00 0% 0% No No Country with a halon baseline and
XX/19 no current consumption
South Africa A7 2010 0.0 0.0 0% 0% No No
Sri Lanka CcP 2011 0.0 0.0 0% 0% No No Country with approved halon Jul-04
banking and/or halon phase-out
project
Sudan (the) A7 2010 2.0 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Suriname CP 2011 0.0 0.0 0% 0% No No
Swaziland A7 2010 0.0 0.0 0% 0% No No
Syrian Arab A7 2010 416.9 0.0 0% 0% No No Country with approved halon Jul-01
Republic banking and/or halon phase-out
project
Thailand A7 2010 2717 0.0 0% 0% No No Country with approved halon Nov-99
banking and/or halon phase-out
project
The Former A7 2011 321 0.0 0% 0% No No Country with approved halon Jul-02
Yugoslav banking and/or halon phase-out
Republic of project
Macedonia
Timor-Leste A7 2010 15 0.0 0% 0% No No Country with a halon baseline and
no current consumption
Togo A7 2011 0.0 0.0 0% 0% No No
Tonga A7 2010 0.0 0.0 0% 0% No No
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Trinidad and A7 2011 46.6 0.0 0% 0% No No Country with approved halon Nov-98

Tobago banking and/or halon phase-out
project

Tunisia CP 2011 104.3 0.0 0% 0% No No Country with approved halon Jul-06
banking and/or halon phase-out
project

Turkey A7 2010 141.0 0.0 0% 0% No No Country with approved halon Nov-02
banking and/or halon phase-out
project

Turkmenistan A7 2010 0.0 0.0 0% 0% No No

Tuvalu A7 2010 0.0 0.0 0% 0% No No

Uganda A7 2010 0.0 0.0 0% 0% No No

United Arab A7 2010 75.4 0.0 0% 0% No No

Emirates (the)

United Republic A7 2010 0.3 0.0 0% 0% No No Country with approved halon Dec-01 and

of Tanzania (the) banking and/or halon phase-out Apr-08
project

Uruguay CP 2011 0.0 0.0 0% 0% No No

Vanuatu Ccp 2011 0.0 0.0 0% 0% No No

Venezuela CcpP 2011 0.0 0.0 0% 0% No No

(Bolivarian

Republic of)

Viet Nam A7 2010 37.1 0.0 0% 0% No No Country with approved halon Apr-05
banking and/or halon phase-out
project

Yemen A7 2009 140.0 1.2 0% Over No No Country with approved halon Mar-00
banking and/or halon phase-out
project

Zambia A7 2010 0.0 0.0 0% 0% No No

Zimbabwe A7 2010 15 0.0 0% 0% No No Country with approved halon Dec-01

banking and/or halon phase-out
project
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Country

Source

Year of
Latest
Consumption

Baseline

Latest
Consumption

Compliance
Decision

2009
Action
Plan
Target

2010
Action
Plan
Target

2011
Action
Plan
Target

Percentage
Over 20%
Reduction

Percentage
Over 100%
Reduction

Ongoing
Phase-Out
(As of June

2012)

Phase-
Outin
2012
Business
Plans

Remarks

Date
Approved

Ratified
Copenhagen
Amendment

Afghanistan

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Albania

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Algeria

CpP

2011

4.7

1.8

0%

Over

No

No

Country with approved
projects that would as a
minimum enable compliance
with the 2005 MB limit

Nov-06

Yes

Angola

A7

2011

NDR

0.0

No

No

Yes

Antigua and
Barbuda

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Argentina

CpP

2011

411.3

232.2

0%

Over

Yes

No

Country with approved
projects that would as a
minimum enable compliance
with the 2005 MB limit

Mar-02

Yes

Armenia

A7

2011

0.0

0.0

Decision
XVI11/20

0.00

0.00

0.00

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption (At its
47th Meeting, the Committee
decided that support for
achieving compliance should
be provided under UNEP
CAP)

Yes

Bahamas
(the)

A7

2010

0.2

0.0

0%

0.0

No

No

Country that has not received
assistance to achieve the
2005 MB phase out target

Yes

Bahrain

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes
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Country

Source

Year of
Latest
Consumption

Baseline

Latest
Consumption

Compliance
Decision

2009
Action
Plan
Target

2010
Action
Plan
Target

2011
Action
Plan
Target

Percentage
Over 20%
Reduction

Percentage
Over 100%
Reduction

Ongoing
Phase-Out
(As of June

2012)

Phase-
Qutin
2012
Business
Plans

Remarks

Date
Approved

Ratified
Copenhagen
Amendment

Bangladesh

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Barbados

A7

2011

0.1

0.0

0%

0.0

No

No

Country that has not received
assistance to achieve the
2005 MB phase out target

Yes

Belize

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Benin

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Bhutan

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Bolivia
(Plurinational
State of)

CpP

2011

0.6

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-01

Yes

Bosnia and
Herzegovina

A7

2010

35

0.0

Decision
XV/30

0.00

0.00

0.00

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-03

Yes

Botswana

A7

2011

0.2

0.0

Decision
XV/31

0.00

0.00

0.00

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Jul-98

Yes

Brazil

A7

2011

711.6

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Jul-05

Yes

Brunei
Darussalam

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Burkina Faso

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Burundi

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes
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Cambodia

A7

2010

0.0

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Jul-05

Yes

Cameroon

A7

2010

18.1

0.0

0%

0.0

Yes

No

Country with approved
projects for complete phase-
out of MB

Jul-07

Yes

Cape Verde

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Central
African
Republic
(the)

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Chad

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Chile

A7

2010

212.5

161.9

Decision
XVI1/29

0%

Over

No

No

Country with approved
projects for complete phase-
out of MB

Apr-10

Yes

China

A7

2010

1,102.1

201.7

0%

Over

Yes

Yes

Country with approved
projects for complete phase-
out of MB (Possible
additional funding for 100
ODP tonnes of MB used as a
soil fumigant in ginsen crop).

Dec-03

Yes

Colombia

CpP

2011

110.1

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Jul-08

Yes

Comoros
(the)

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Congo (the)

A7

2010

0.9

0.0

0%

0.0

No

No

Country with approved
projects that would as a
minimum enable compliance
with the 2005 MB limit

Nov-02

Yes

Cook Islands
(the)

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes
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Plans
Costa Rica CP 2011 3425 106.1 0% Over Yes No Country with approved Dec-01 Yes
projects for complete phase-
out of MB
Cote d'lvoire A7 2010 8.1 0.0 0% 0.0 No No Country with approved Apr-04 Yes
projects for complete phase-
out of MB
Croatia CP 2011 15.7 0.0 0% 0.0 No No Country with approved Dec-01 Yes
projects for complete phase-
out of MB
Cuba A7 2011 50.5 0.0 0% 0.0 No No Country with approved Dec-04 Yes
projects for complete phase-
out of MB
Democratic A7 2010 30.0 0.0 0% 0.0 No No Country with approved Jul-98 Yes
People's projects for complete phase-
Republic of out of MB
Korea (the)
Democratic A7 2011 15 0.0 0% 0.0 No No Country with approved Nov-02 Yes
Republic of projects that would as a
the Congo minimum enable compliance
(the) with the 2005 MB limit
Djibouti A7 2011 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Dominica CP 2011 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Dominican A7 2011 104.2 0.0 0% 0.0 No No Country with approved Nov-02 Yes
Republic projects for complete phase-
(the) out of MB
Ecuador A7 2010 66.2 40.8 | Decision 52.80 52.80 52.80 0% Over Yes No Country with approved Nov- Yes
XX/16 projects for complete phase- 2002
out of MB and
Nov-
2011
Egypt CP 2011 238.1 133.2 0% Over Yes No Country with approved Nov-08 Yes
projects for complete phase-
out of MB
El Salvador A7 2011 14 0.0 0% 0.0 No No Country with approved Apr-05 Yes
projects for complete phase-
out of MB
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Equatorial
Guinea

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Eritrea

A7

2010

0.5

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Ethiopia

A7

2010

15.6

0.0

0%

0.0

No

No

Country that has not received
assistance to achieve the
2005 MB phase out target

Yes

Fiji

A7

2011

0.7

0.0

Decision
XVI1/33

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Nov-05

Yes

Gabon

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Gambia (the)

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Georgia

CcpP

2011

13.7

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Nov-05

Yes

Ghana

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Grenada

CP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Guatemala

CpP

2011

400.7

0.0

Decision
XVII1/26

0%

0.0

Yes

Yes

Country with approved
projects for complete phase-
out of MB

Nov-09

Yes

Guinea

A7

2010

NDR

0.0

No

No

Yes

Guinea-
Bissau

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes
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Guyana

A7

2010

14

0.0

0%

0.0

No

No

Country that has not received
assistance to achieve the
2005 MB phase out target

Yes

Haiti

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Honduras

CpP

2011

259.4

112.8

Decision
XVI1/34

0%

Over

No

No

Country with approved
projects for complete phase-
out of MB

Nov-06

Yes

India

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Indonesia

A7

2010

40.7

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-04

Yes

Iran (Islamic
Republic of)

CP

2011

26.7

0.7

0%

Over

No

No

Country with approved
projects for complete phase-
out of MB

Nov-05

Yes

Iraq

CP

2011

4.6

0.0

0%

0.0

Yes

No

Country with approved
projects for complete phase-
out of MB

Dec-10

Yes

Jamaica

CP

2011

4.9

1.2

0%

Over

No

No

Country with approved
projects for complete phase-
out of MB

Nov-05

Yes

Jordan

A7

2011

176.3

19.2

0%

Over

Yes

No

Country with approved
projects for complete phase-
out of MB

Nov-99

Yes

Kenya

A7

2010

2175

6.6

0%

Over

Yes

No

Country with approved
projects for complete phase-
out of MB

Nov-
2002
and

Nov-
2011

Yes

Kiribati

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Kuwait

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes
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Kyrgyzstan

CP

2011

14.2

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-03

Yes

Lao People's
Democratic
Republic
(the)

CP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Lebanon

CpP

2011

236.4

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Jul-01

Yes

Lesotho

A7

2011

0.1

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Liberia

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Libya

A7

2009

94.1

30.0

Decision
XVII/37

0.00

0.00

0%

Over

Yes

No

Country with approved
projects for complete phase-
out of MB

Nov-05

Yes

Madagascar

A7

2010

2.6

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Apr-05

Yes

Malawi

CpP

2011

112.8

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-00

Yes

Malaysia

A7

2010

14.6

5.3

0%

Over

Yes

No

Country with approved
projects for complete phase-
out of MB

Jul-04

Yes

Maldives

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Mali

CP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Marshall
Islands (the)

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes




UNEP/OzL.Pro/ExCom/67/6

Annex |

Appendix 11

Country

Source

Year of
Latest
Consumption

Baseline

Latest
Consumption

Compliance
Decision

2009
Action
Plan
Target

2010
Action
Plan
Target

2011
Action
Plan
Target

Percentage
Over 20%
Reduction

Percentage
Over 100%
Reduction

Ongoing
Phase-Out
(As of June

2012)

Phase-
Qutin
2012
Business
Plans

Remarks

Date
Approved

Ratified
Copenhagen
Amendment

Mauritania

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Mauritius

A7

2011

0.1

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-03

Yes

Mexico

A7

2011

1,130.8

488.2

0%

Over

Yes

Yes

Country with approved
projects for complete phase-
out of MB

Apr-08

Yes

Micronesia
(Federated
States of)

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Mongolia

A7

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Montenegro

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Morocco

CpP

2011

697.2

56.9

0%

Over

Yes

No

Country with approved
projects for complete phase-
out of MB

Nov-08

Yes

Mozambique

A7

2010

3.4

NDR

Yes

No

Country with approved
projects for complete phase-
out of MB

Apr-10

Yes

Myanmar

A7

2010

3.4

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Namibia

CpP

2011

0.8

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Nauru

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Nepal

A7

2011

0.0

0.0

0%

0.0

No

No

Country that is not yet Party
to the Copenhagen
Amendment

Yes
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Nicaragua

A7

2010

0.4

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Apr-05

Yes

Niger (the)

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Nigeria

A7

2010

2.9

0.0

0%

0.0

No

No

Country with approved
projects that would as a
minimum enable compliance
with the 2005 MB limit

Nov-02

Yes

Niue

A7

2010

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Oman

A7

2011

1.0

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-04

Yes

Pakistan

A7

2010

14.0

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Apr-05

Yes

Palau

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Panama

CpP

2011

0.0

0.0

0%

0.0

No

No

Country with MB baseline
equal to zero, or no
calculated baseline or with no
current consumption

Yes

Papua New
Guinea

A7

2011

0.3

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Apr-03

Yes

Paraguay

CpP

2011

0.9

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Nov-05

Yes

Peru

A7

2011

13

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Jul-00

Yes

Philippines
(the)

CpP

2011

10.3

0.0

0%

0.0

No

No

Country with approved
projects for complete phase-
out of MB

Dec-04

Yes
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Qatar A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Republic of A7 2010 0.0 0.0 0% 0.0 No No Yes
Korea (the)
Republic of A7 2011 7.0 0.0 0% 0.0 No No Country with approved Apr-05 Yes
Moldova projects for complete phase-
(the) out of MB
Rwanda A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Saint Kitts A7 2010 0.3 0.0 0% 0.0 No No Country with approved Nov-06 Yes
and Nevis projects for complete phase-
out of MB
Saint Lucia A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Saint Vincent A7 2011 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
and the equal to zero, or no
Grenadines calculated baseline or with no
current consumption
Samoa A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Sao Tome A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
and Principe equal to zero, or no
calculated baseline or with no
current consumption
Saudi Arabia A7 2010 204.1 36.0 0% Over No No Country with approved Nov-07 Yes
projects for complete phase-
out of MB
Senegal CcP 2011 53.2 0.0 0% 0.0 No No Country with approved Jul-01 Yes
projects for complete phase-
out of MB
Serbia A7 2011 8.3 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption

10
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Seychelles A7 2011 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Sierra Leone A7 2010 2.6 0.0 0% 0.0 No No Country with approved Nov-05 Yes
projects for complete phase-
out of MB
Singapore A7 2010 5.0 0.8 0% Over No No Yes
Solomon A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
Islands equal to zero, or no
calculated baseline or with no
current consumption
Somalia CP 2011 0.5 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
South Africa A7 2010 602.7 0.0 0% 0.0 No No Yes
Sri Lanka CP 2011 4.1 0.0 0% 0.0 No No Country with approved Nov-02 Yes
projects for complete phase-
out of MB
Sudan (the) A7 2010 3.0 15 0% Over No No Country with approved Nov-02 Yes
projects that would as a
minimum enable compliance
with the 2005 MB limit
Suriname CP 2011 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Swaziland A7 2010 0.6 0.0 0% 0.0 No No Country with approved Nov-02 Yes
projects that would as a
minimum enable compliance
with the 2005 MB limit
Syrian Arab A7 2010 188.6 0.0 0% 0.0 No No Country with approved Jul-01 Yes
Republic projects for complete phase-
out of MB
Thailand A7 2010 183.0 60.3 0% Over Yes No Country with approved Dec-04 Yes
projects for complete phase-
out of MB
The Former A7 2011 12.2 0.0 0% 0.0 No No Country with approved Dec-00 Yes
Yugoslav projects for complete phase-
Republic of out of MB
Macedonia

11
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Target | Target| Target 2012) Business
Plans
Timor-Leste A7 2010 0.2 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Togo A7 2011 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Tonga A7 2010 0.2 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Trinidad and A7 2011 1.7 0.1 0% Over Yes No Country with approved Nov-11 Yes
Tobago projects for complete phase-
out of MB
Tunisia CP 2011 8.3 0.0 0% 0.0 No No Country that has not received Yes
assistance to achieve the
2005 MB phase out target
(Decision XV/12)
Turkey A7 2010 479.7 0.0 0% 0.0 No No Country with approved Dec-01 Yes
projects that would as a
minimum enable compliance
with the 2005 MB limit
Turkmenista A7 2010 3.6 2.9 1% Over Yes No Country with approved Nov-09 Yes
n projects for complete phase-
out of MB
Tuvalu A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
equal to zero, or no
calculated baseline or with no
current consumption
Uganda A7 2010 6.3 0.0 | Decision 0.00 0.00 0.00 0% 0.0 No No Country with approved Jul-01 Yes
XVI/43 projects for complete phase-
out of MB
United Arab A7 2010 7.2 0.0 0% 0.0 No No Yes
Emirates
(the)
United A7 2010 0.0 0.0 0% 0.0 No No Country with MB baseline Yes
Republic of equal to zero, or no
Tanzania calculated baseline or with no
(the) current consumption
Uruguay CP 2011 11.2 6.0 | Decision 8.90 6.00 6.00 0% Over No No Country with approved Jul-01 Yes
XVI1/39 projects for complete phase-
out of MB
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage [Percentage | Ongoing Phase- Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 20% Pver 100% | Phase-Out | Outin Approved | Copenhagen
Consumption Plan Plan Plan | Reduction [Reduction | (As of June 2012 Amendment
Target | Target| Target 2012) Business
Plans
Vanuatu CP 2011 0.2 0.0 0% 0.0 No No Country that has not received Yes
assistance to achieve the
2005 MB phase out target
Venezuela CP 2011 10.3 0.0 0% 0.0 No No Country with approved Apr-05 Yes
(Bolivarian projects for complete phase-
Republic of) out of MB
Viet Nam A7 2010 136.5 76.8 0% Over Yes No Country with approved Nov-06 Yes
projects for complete phase-
out of MB
Yemen A7 2009 54.5 25.0 0% Over Yes Yes Country with approved Nov-08 Yes
projects for complete phase-
out of MB
Zambia A7 2010 294 2.0 0% Over Yes No Country with approved Nov-08 Yes
projects for complete phase-
out of MB
Zimbabwe A7 2010 557.0 10.8 0% Over No No Country with approved Nov-06 Yes
projects for complete phase-
out of MB
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CTC ANALYSIS
Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction |(As of June | Business Amendment
Target | Target | Target 2012) Plans
Afghanistan A7 2010 0.9 0.0 0% 0% No No Country with an approved Nov-05 Yes
CTC phase-out plan/project
Albania A7 2011 3.1 0.0 0% 0% No No Country with an approved Apr-03 Yes
CTC phase-out plan/project
Algeria CP 2011 20.9 0.0 0% 0% No No Country with an approved Nov-07 Yes
CTC phase-out plan/project
Angola A7 2011 NDR 0.0 No No Yes
Antigua and A7 2010 0.0 0.0 0% 0% No No Yes
Barbuda
Argentina CP 2011 187.2 0.0 0% 0% No No Country with an approved Dec-03 Yes
CTC phase-out plan/project
Armenia A7 2011 0.0 0.0 0% 0% No No Yes
Bahamas (the) A7 2010 0.0 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 CTC phase
out target
Bahrain A7 2010 0.8 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project
Bangladesh A7 2010 5.7 0.0 0% 0% No No Country with an approved Apr-04 Yes
CTC phase-out plan/project
Barbados A7 2011 0.0 0.0 0% 0% No No Yes
Belize CpP 2011 0.0 0.0 0% 0% No No Yes
Benin CP 2011 0.0 0.0 0% 0% No No Yes
Bhutan A7 2010 0.0 0.0 0% 0% No No Yes
Bolivia CcP 2011 0.3 0.0 0% 0% No No Country with an approved Mar-07 Yes
(Plurinational CTC phase-out plan/project
State of)
Bosnia and AT 2010 0.0 0.0 0% 0% No No Yes
Herzegovina
Botswana A7 2011 0.0 0.0 0% 0% No No Yes
Brazil A7 2011 411.6 0.0 0% 0% No No Country with an approved Apr-08 Yes
CTC phase-out plan/project
Brunei CcpP 2011 0.0 0.0 0% 0% No No Yes
Darussalam
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Burkina Faso A7 2011 0.0 0.0 0% 0% No No Yes
Burundi CP 2011 0.0 0.0 0% 0% No No Yes
Cambodia A7 2010 0.0 0.0 0% 0% No No Country with an approved Apr-09 Yes
CTC phase-out plan/project
Cameroon A7 2010 0.0 0.0 0% 0% No No Yes
Cape Verde A7 2010 0.0 0.0 0% 0% No No Yes
Central A7 2011 0.0 0.0 0% 0% No No Yes
African
Republic (the)
Chad CP 2011 0.0 0.0 0% 0% No No Yes
Chile A7 2010 0.6 0.0 0% 0% No No Country with an approved Dec-03 Yes
CTC phase-out plan/project
China A7 2010 49,142, 282.6 0% * Yes No Country with an approved Nov-02 Yes
1 CTC phase-out plan/project
Colombia CcP 2011 6.1 0.0 0% 0% No No Country with an approved Apr-06 Yes
CTC phase-out plan/project
Comoros (the) CcpP 2011 0.0 0.0 0% 0% No No Yes
Congo (the) A7 2010 0.6 0.0 0% 0% No No Country with an approved Apr-08 Yes
CTC phase-out plan/project
Cook Islands A7 2010 0.0 0.0 0% 0% No No Yes
(the)
Costa Rica CP 2011 0.0 0.0 0% 0% No No Yes
Cote d'lvoire A7 2010 0.0 0.0 0% 0% No No Yes
Croatia CP 2011 39 0.6 faled il No No Country with an approved Apr-05 Yes
CTC phase-out plan/project
Cuba A7 2011 2.7 0.0 0% 0% No No Country with an approved Jul-04 Yes
CTC phase-out plan/project
Democratic A7 2010 1,285.2 0.0 0% 0% No No Country with an approved Dec-03 Yes
People's CTC phase-out plan/project
Republic of
Korea (the)
Democratic AT 2011 15.3 0.0 | Decision 0% 0% No No Country with an approved Mar-07 Yes
Republic of the XVI1/21 CTC phase-out plan/project
Congo (the)
Djibouti A7 2011 0.0 0.0 0% 0% No No Yes
Dominica CpP 2011 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Dominican A7 2011 29.0 0.0 0% 0% No No Country that has not Yes
Republic (the) received assistance to
achieve the 2005 CTC phase
out target
Ecuador A7 2010 0.5 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 CTC phase
out target
Egypt CcP 2011 385 0.0 0% 0% No No Country with an approved Dec-04 Yes
CTC phase-out plan/project
El Salvador A7 2011 0.0 0.0 0% 0% No No Yes
Equatorial A7 2010 15 0.0 0% 0% No No Yes
Guinea
Eritrea A7 2010 0.0 0.0 0% 0% No No Yes
Ethiopia A7 2010 0.0 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project
Fiji A7 2011 0.0 0.0 0% 0% No No Yes
Gabon A7 2010 0.0 0.0 0% 0% No No Yes
Gambia (the) A7 2010 0.0 0.0 0% 0% No No Yes
Georgia CP 2011 0.0 0.0 0% 0% No No Yes
Ghana A7 2011 0.4 0.0 0% 0% No No Country with an approved Dec-04 Yes
CTC phase-out plan/project
Grenada CP 2011 0.0 0.0 0% 0% No No Yes
Guatemala CP 2011 10.6 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 CTC phase
out target
Guinea A7 2010 0.0 0.0 0% 0% No No Yes
Guinea-Bissau A7 2011 0.0 0.0 0% 0% No No Yes
Guyana A7 2010 0.0 0.0 0% 0% No No Yes
Haiti A7 2011 0.0 0.0 0% 0% No No Yes
Honduras CP 2011 0.0 0.0 0% 0% No No Yes
India A7 2010 11,505. 0.0 0% 0% No No Country with an approved Jul-03 Yes
3 CTC phase-out plan/project
Indonesia A7 2010 0.0 0.0 0% 0% No No Country with an approved Dec-04 Yes
CTC phase-out plan/project
Iran (Islamic cP 2011 77.0 0.0 | Decision 0% 0% No No Country with an approved Nov-06 Yes
Republic of) XIX/27 CTC phase-out plan/project
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Iraq CP 2011 214 0.0 0% 0% Yes No Country with an approved Jul-09 Yes
CTC phase-out plan/project
Jamaica CcP 2011 2.8 0.0 0% 0% No No Country with an approved Apr-04 Yes
CTC phase-out plan/project
Jordan A7 2011 40.3 0.0 0% 0% No No Country with an approved Nov-02 Yes
CTC phase-out plan/project
Kenya A7 2010 65.9 0.0 0% 0% Yes No Country with an approved Apr-09 Yes
CTC phase-out plan/project
Kiribati A7 2010 0.0 0.0 0% 0% No No Yes
Kuwait A7 2010 0.0 0.0 0% 0% No No Country with an approved Jul-07 Yes
CTC phase-out plan/project
Kyrgyzstan CP 2011 0.0 0.0 0% 0% No No Yes
Lao People's CP 2011 0.0 0.0 0% 0% No No Yes
Democratic
Republic (the)
Lebanon CcpP 2011 0.0 0.0 0% 0% No No Yes
Lesotho A7 2011 0.0 0.0 0% 0% No No Yes
Liberia CcP 2011 0.2 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 CTC phase
out target
Libya A7 2009 0.0 0.0 0% 0% No No Yes
Madagascar A7 2010 0.0 0.0 0% 0% No No Country with an approved Jul-07 Yes
CTC phase-out plan/project
Malawi CcpP 2011 0.0 0.0 0% 0% No No Yes
Malaysia A7 2010 4.5 0.0 0% 0% No No Country with an approved Dec-01 Yes
CTC phase-out plan/project
Maldives A7 2011 0.0 0.0 0% 0% No No Yes
Mali CcpP 2011 0.0 0.0 0% 0% No No Yes
Marshall A7 2010 0.0 0.0 0% 0% No No Yes
Islands (the)
Mauritania A7 2010 0.0 0.0 0% 0% No No Yes
Mauritius A7 2011 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction |(As of June | Business Amendment
Target | Target | Target 2012) Plans
Mexico A7 2011 62.5 0.0 | Decision 0.00 0.00 0.00 0% 0% No No Country with an approved Jul-07 Yes
XVI11/30 CTC phase-out plan/project
and
Decision
XXI/20
Micronesia A7 2011 0.0 0.0 0% 0% No No Yes
(Federated
States of)
Mongolia A7 2011 0.0 0.0 0% 0% No No Yes
Montenegro Ccp 2011 11 0.0 0% 0% No No Country with an approved Nov-07 Yes
CTC phase-out plan/project
Morocco CP 2011 11 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project
Mozambique A7 2010 0.0 0.0 0% 0% No No Yes
Myanmar A7 2010 0.0 0.0 0% 0% No No Yes
Namibia CP 2011 0.0 0.0 0% 0% No No Yes
Nauru A7 2010 0.0 0.0 0% 0% No No Yes
Nepal A7 2011 0.9 0.1 0% i No No Country with an approved Nov-05 Yes
CTC phase-out plan/project
Nicaragua A7 2010 0.0 0.0 0% 0% No No Yes
Niger (the) AT 2010 0.0 0.0 0% 0% No No Yes
Nigeria A7 2010 152.8 0.0 0% 0% No No Country with an approved Jul-04 Yes
CTC phase-out plan/project
Niue A7 2010 0.0 0.0 0% 0% No No Yes
Oman A7 2011 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project
Pakistan A7 2010 412.9 0.0 | Decision 0% 0% No No Country with an approved Dec-03 Yes
XVI11/31 CTC phase-out plan/project
Palau CcpP 2011 0.0 0.0 0% 0% No No Yes
Panama CcP 2011 0.0 0.1 0% ** No No Yes
Papua New A7 2011 0.0 0.0 0% 0% No No Yes
Guinea
Paraguay CP 2011 0.6 0.0 | Decision 0.10 0.00 0% 0% No No Country with an approved Apr-05 Yes
X1X/22 CTC phase-out plan/project
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Peru A7 2011 1.0 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 CTC phase
out target
Philippines CcP 2011 0.0 0.0 0% 0% No No Yes
(the)
Qatar A7 2010 0.0 0.0 0% 0% No No Yes
Republic of A7 2010 638.0 0.1 0% Over No No Yes
Korea (the)
Republic of AT 2011 0.0 0.0 0% 0% No No Yes
Moldova (the)
Rwanda A7 2010 0.0 0.0 0% 0% No No Yes
Saint Kitts and A7 2010 0.0 0.0 0% 0% No No Yes
Nevis
Saint Lucia A7 2010 0.0 0.0 0% 0% No No Yes
Saint Vincent A7 2011 0.0 0.0 0% 0% No No Country with an approved Nov-05 Yes
and the CTC phase-out plan/project
Grenadines
Samoa A7 2010 0.0 0.0 0% 0% No No Yes
Sao Tome and A7 2010 0.0 0.0 0% 0% No No Yes
Principe
Saudi Arabia A7 2010 259.2 0.0 0% 0% No No Country with an approved Nov-07 Yes
CTC phase-out plan/project
Senegal CP 2011 0.0 0.0 0% 0% No No Yes
Serbia A7 2011 18.8 0.0 0% 0% No No Country with an approved Nov-08 Yes
CTC phase-out plan/project
Seychelles A7 2011 0.0 0.0 0% 0% No No Yes
Sierra Leone A7 2010 2.6 0.0 0% 0% No No Country with an approved Apr-09 Yes
CTC phase-out plan/project
Singapore A7 2010 0.0 0.0 0% 0% No No Yes
Solomon A7 2010 0.0 0.0 0% 0% No No Yes
Islands
Somalia CcpP 2011 0.0 0.0 0% 0% No No Yes
South Africa A7 2010 0.0 0.0 0% 0% No No Yes
Sri Lanka CP 2011 35.1 0.0 0% 0% No No Country with an approved Jul-04 Yes
CTC phase-out plan/project
Sudan (the) A7 2010 2.2 0.0 0% 0% No No Country with an approved Dec-04 Yes
CTC phase-out plan/project
Suriname CP 2011 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest Compliance | 2009 2010 2011 | Percentage | Percentage| Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 85% | Over 100%| Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans

Swaziland A7 2010 0.0 0.0 0% 0% No No Yes

Syrian Arab A7 2010 0.0 0.0 0% 0% No No Yes

Republic

Thailand A7 2010 75 0.0 0% 0% No No Country with an approved Dec-01 Yes
CTC phase-out plan/project

The Former A7 2011 0.1 0.0 0% 0% No No Country that has not Yes

Yugoslav received assistance to

Republic of achieve the 2005 CTC phase

Macedonia out target

Timor-Leste A7 2010 0.0 0.0 0% 0% No No Yes

Togo A7 2011 0.0 0.0 0% 0% No No Yes

Tonga A7 2010 0.0 0.0 0% 0% No No Yes

Trinidad and AT 2011 0.0 0.0 0% 0% No No Yes

Tobago

Tunisia CP 2011 29 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project

Turkey A7 2010 105.1 0.0 0% 0% No No Country with an approved Dec-03 Yes
CTC phase-out plan/project

Turkmenistan A7 2010 0.0 0.0 0% 0% No No Yes

Tuvalu A7 2010 0.0 0.0 0% 0% No No Yes

Uganda A7 2010 04 0.0 0% 0% No No Country with an approved Jul-08 Yes
CTC phase-out plan/project

United Arab AT 2010 0.0 0.0 0% 0% No No Yes

Emirates (the)

United A7 2010 0.1 0.0 0% 0% No No Country with an approved Apr-08 Yes

Republic of CTC phase-out plan/project

Tanzania (the)

Uruguay CcP 2011 0.4 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project

Vanuatu CP 2011 0.0 0.0 0% 0% No No Yes

Venezuela CP 2011 1,107.2 0.0 0% 0% No No Country with an approved Apr-05 Yes

(Bolivarian CTC phase-out plan/project

Republic of)

Viet Nam A7 2010 1.6 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project

Yemen A7 2009 0.0 0.0 0% 0% No No Yes

Zambia A7 2010 0.7 0.0 0% 0% No No Country with an approved Apr-05 Yes
CTC phase-out plan/project

Zimbabwe A7 2010 11.6 0.0 0% 0% No No Country with an approved Nov-06 Yes
CTC phase-out plan/project
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* For process use exemptions.
** For laboratory and analytical uses.
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TCA ANALYSIS
Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Afghanistan A7 2010 0.0 0.0 0% 0% No No Yes
Albania A7 2011 0.0 0.0 0% 0% No No Country with an approved Apr-03 Yes
TCA phase-out
plan/project
Algeria CP 2011 5.8 0.0 0% 0% No No Country with an approved Nov-07 Yes
TCA phase-out
plan/project
Angola A7 2011 NDR 0.0 No No Yes
Antigua and A7 2010 0.0 0.0 0% 0% No No Yes
Barbuda
Argentina CP 2011 65.7 0.0 0% 0% No No Country with an approved Dec-03 Yes
TCA phase-out
plan/project
Armenia A7 2011 0.0 0.0 0% 0% No No Yes
Bahamas (the) A7 2010 0.0 0.0 0% 0% No No Yes
Bahrain A7 2010 22.7 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Bangladesh A7 2010 0.9 0.0 | Decision 0.55 0.26 0% 0% No No Country with an approved Apr-04 Yes
XVI/27 TCA phase-out
plan/project
Barbados A7 2011 0.0 0.0 0% 0% No No Yes
Belize cpP 2011 0.0 0.0 0% 0% No No Yes
Benin cpP 2011 0.0 0.0 0% 0% No No Yes
Bhutan A7 2010 0.0 0.0 0% 0% No No Yes
Bolivia CcpP 2011 0.0 0.0 0% 0% No No Yes
(Plurinational
State of)
Bosnia and A7 2010 1.6 0.0 | Decision 0% 0% No No Country with an approved Dec-03 Yes
Herzegovina XVI1/28 TCA phase-out
plan/project
Botswana A7 2011 0.0 0.0 0% 0% No No Yes
Brazil A7 2011 324 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 TCA
phase out target
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Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Brunei CcpP 2011 0.0 0.0 0% 0% No No Yes
Darussalam
Burkina Faso A7 2011 0.0 0.0 0% 0% No No Yes
Burundi CcpP 2011 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Cambodia A7 2010 0.5 0.0 0% 0% No No Country with an approved Apr-09 Yes
TCA phase-out
plan/project
Cameroon A7 2010 8.2 0.0 0% 0% No No Country with an approved Nov-06 Yes
TCA phase-out
plan/project
Cape Verde A7 2010 0.0 0.0 0% 0% No No Yes
Central African A7 2011 0.0 0.0 0% 0% No No Yes
Republic (the)
Chad CcpP 2011 0.0 0.0 0% 0% No No Yes
Chile A7 2010 6.4 0.0 | Decision 4,51 1.93 0% 0% No No Country with an approved Dec-03 Yes
XVI1/29 TCA phase-out
plan/project
China A7 2010 721.2 0.0 0% 0% No No Country with an approved Mar-00 Yes
TCA phase-out
plan/project
Colombia CP 2011 0.6 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 TCA
phase out target
Comoros (the) CP 2011 0.0 0.0 0% 0% No No Yes
Congo (the) A7 2010 0.0 0.0 0% 0% No No Yes
Cook Islands (the) A7 2010 0.0 0.0 0% 0% No No Yes
Costa Rica Ccp 2011 0.0 0.0 0% 0% No No Yes
Cote d'lvoire A7 2010 0.0 0.0 0% 0% No No Yes
Croatia CcpP 2011 0.0 0.0 0% 0% No No Yes
Cuba A7 2011 0.0 0.0 0% 0% No No Yes
Democratic A7 2010 7.7 0.0 0% 0% No No Country that has not Yes
People's Republic received assistance to
of Korea (the) achieve the 2005 TCA
phase out target
Democratic A7 2011 4.7 0.0 | Decision 0% 0% No No Country with an approved Mar-07 Yes
Republic of the XVIII/21 TCA phase-out
Congo (the) plan/project
Djibouti A7 2011 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Dominica CcpP 2011 0.0 0.0 0% 0% No No Yes
Dominican A7 2011 3.6 0.0 0% 0% No No Country that has not Yes
Republic (the) received assistance to
achieve the 2005 TCA
phase out target
Ecuador A7 2010 2.0 0.0 | Decision 0% 0% No No Country that has not Yes
XVI11/31 received assistance to
achieve the 2005 TCA
phase out target
Egypt CpP 2011 26.0 0.0 0% 0% No No Country with an approved Dec-04 Yes
TCA phase-out
plan/project
El Salvador A7 2011 0.0 0.0 0% 0% No No Yes
Equatorial Guinea A7 2010 0.0 0.0 0% 0% No No Yes
Eritrea A7 2010 0.0 0.0 0% 0% No No Yes
Ethiopia A7 2010 0.5 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Fiji A7 2011 0.0 0.0 0% 0% No No Yes
Gabon A7 2010 0.0 0.0 0% 0% No No Yes
Gambia (the) A7 2010 0.0 0.0 0% 0% No No Yes
Georgia CP 2011 0.0 0.0 0% 0% No No Yes
Ghana A7 2011 0.0 0.0 0% 0% No No Yes
Grenada CP 2011 0.0 0.0 0% 0% No No Yes
Guatemala CP 2011 0.0 0.0 0% 0% No No Yes
Guinea A7 2010 0.0 0.0 0% 0% No No Yes
Guinea-Bissau A7 2011 0.0 0.0 0% 0% No No Yes
Guyana A7 2010 0.0 0.0 0% 0% No No Yes
Haiti A7 2011 0.2 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 TCA
phase out target
Honduras CP 2011 0.0 0.0 0% 0% No No Yes
India A7 2010 122.2 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 TCA
phase out target
Indonesia A7 2010 13.3 0.0 0% 0% No No Country with an approved Dec-04 Yes
TCA phase-out
plan/project
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Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Iran (Islamic CP 2011 8.7 0.0 0% 0% No No Country with an approved Nov-06 Yes
Republic of) TCA phase-out
plan/project
Iraq CcP 2011 0.0 0.0 0% 0% No No Country with an approved Jul-09 Yes
TCA phase-out
plan/project
Jamaica CP 2011 14 0.0 0% 0% No No Country with an approved Apr-04 Yes
TCA phase-out
plan/project
Jordan A7 2011 18.2 0.0 0% 0% No No Country with an approved Nov-02 Yes
TCA phase-out
plan/project
Kenya A7 2010 11 0.0 0% 0% Yes No Country with an approved Apr-09 Yes
TCA phase-out
plan/project
Kiribati A7 2010 0.0 0.0 0% 0% No No Yes
Kuwait A7 2010 0.0 0.0 0% 0% No No Country with an approved Jul-07 Yes
TCA phase-out
plan/project
Kyrgyzstan CP 2011 0.0 0.0 0% 0% No No Yes
Lao People's CpP 2011 0.0 0.0 0% 0% No No Yes
Democratic
Republic (the)
Lebanon CP 2011 0.0 0.0 0% 0% No No Yes
Lesotho A7 2011 0.0 0.0 0% 0% No No Yes
Liberia CpP 2011 0.0 0.0 0% 0% No No Yes
Libya A7 2009 0.0 0.0 0% 0% No No Yes
Madagascar A7 2010 0.0 0.0 0% 0% No No Yes
Malawi Ccp 2011 0.0 0.0 0% 0% No No Yes
Malaysia A7 2010 49.5 0.0 0% 0% No No Country with an approved Dec-01 Yes
TCA phase-out
plan/project
Maldives A7 2011 0.0 0.0 0% 0% No No Yes
Mali Ccp 2011 0.0 0.0 0% 0% No No Yes
Marshall Islands A7 2010 0.0 0.0 0% 0% No No Yes
(the)
Mauritania A7 2010 0.0 0.0 0% 0% No No Yes
Mauritius A7 2011 0.1 0.0 0% 0% No No Country with an approved Dec-03 Yes
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Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Mexico A7 2011 56.4 0.0 0% 0% No No Country that has not Yes
received assistance to
achieve the 2005 TCA
phase out target
Micronesia A7 2011 0.0 0.0 0% 0% No No Yes
(Federated States
of)
Mongolia A7 2011 0.0 0.0 0% 0% No No Yes
Montenegro CP 2011 0.0 0.0 0% 0% No No Yes
Morocco CP 2011 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Mozambique A7 2010 0.0 0.0 0% 0% No No Yes
Myanmar A7 2010 0.0 0.0 0% 0% No No Yes
Namibia CP 2011 0.0 0.0 0% 0% No No Yes
Nauru A7 2010 0.0 0.0 0% 0% No No Yes
Nepal A7 2011 0.0 0.0 0% 0% No No Yes
Nicaragua A7 2010 0.0 0.0 0% 0% No No Yes
Niger (the) A7 2010 0.0 0.0 0% 0% No No Yes
Nigeria A7 2010 32.9 0.0 0% 0% No No Country with an approved Jul-04 Yes
TCA phase-out
plan/project
Niue A7 2010 0.0 0.0 0% 0% No No Yes
Oman A7 2011 0.0 0.0 0% 0% No No Yes
Pakistan A7 2010 2.3 0.0 0% 0% No No Country with an approved Jul-03 Yes
TCA phase-out
plan/project
Palau CP 2011 0.0 0.0 0% 0% No No Yes
Panama Ccp 2011 0.0 0.0 0% 0% No No Yes
Papua New A7 2011 0.0 0.0 0% 0% No No Yes
Guinea
Paraguay CP 2011 0.0 0.0 0% 0% No No Yes
Peru A7 2011 0.0 0.0 0% 0% No No Yes
Philippines (the) CP 2011 0.0 0.0 0% 0% No No Yes
Qatar A7 2010 0.0 0.0 0% 0% No No Yes
Republic of Korea A7 2010 513.3 66.7 0% Over No No Yes
(the)
Republic of A7 2011 0.0 0.0 0% 0% No No Yes
Moldova (the)
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Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Rwanda A7 2010 0.0 0.0 0% 0% No No Yes
Saint Kitts and A7 2010 0.0 0.0 0% 0% No No Yes
Nevis
Saint Lucia A7 2010 0.0 0.0 0% 0% No No Yes
Saint Vincent and A7 2011 0.0 0.0 0% 0% No No Country with an approved Nov-05 Yes
the Grenadines TCA phase-out
plan/project
Samoa A7 2010 0.0 0.0 0% 0% No No Yes
Sao Tome and A7 2010 0.0 0.0 0% 0% No No Yes
Principe
Saudi Arabia A7 2010 29.8 0.0 0% 0% No No Country with an approved Nov-07 Yes
TCA phase-out
plan/project
Senegal CP 2011 0.0 0.0 0% 0% No No Yes
Serbia A7 2011 0.0 0.0 0% 0% No No Yes
Seychelles A7 2011 0.0 0.0 0% 0% No No Yes
Sierra Leone A7 2010 0.0 0.0 0% 0% No No Yes
Singapore A7 2010 0.0 0.0 0% 0% No No Yes
Solomon Islands A7 2010 0.0 0.0 0% 0% No No Yes
Somalia CP 2011 0.0 0.0 0% 0% No No Yes
South Africa A7 2010 0.0 0.0 0% 0% No No Yes
Sri Lanka CcP 2011 3.0 0.0 0% 0% No No Country with an approved Jul-04 Yes
TCA phase-out
plan/project
Sudan (the) A7 2010 0.0 0.0 0% 0% No No Country with an approved Dec-04 Yes
TCA phase-out
plan/project
Suriname CP 2011 0.0 0.0 0% 0% No No Yes
Swaziland A7 2010 0.0 0.0 0% 0% No No Yes
Syrian Arab A7 2010 0.0 0.0 0% 0% No No Yes
Republic
Thailand A7 2010 54.6 0.0 0% 0% No No Country with an approved Dec-01 Yes
TCA phase-out
plan/project
The Former A7 2011 0.0 0.0 0% 0% No No Yes
Yugoslav
Republic of
Macedonia
Timor-Leste A7 2010 0.1 0.0 0% 0% No No Yes
Togo A7 2011 0.0 0.0 0% 0% No No Yes
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Country Source Year of Baseline Latest |Compliance| 2009 2010 2011 | Percentage | Percentage | Ongoing |Phase-Out Remarks Date Ratified
Latest Consumption| Decision | Action | Action | Action | Over 70% |Over 100% | Phase-Out | in 2012 Approved London
Consumption Plan Plan Plan | Reduction | Reduction | (As of June | Business Amendment
Target | Target | Target 2012) Plans
Tonga A7 2010 0.0 0.0 0% 0% No No Yes
Trinidad and A7 2011 0.7 0.0 0% 0% No No Country that has not Yes
Tobago received assistance to
achieve the 2005 TCA
phase out target
Tunisia CP 2011 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Turkey A7 2010 374 0.0 0% 0% No No Country with an approved Dec-03 Yes
TCA phase-out
plan/project
Turkmenistan A7 2010 0.0 0.0 0% 0% No No Yes
Tuvalu A7 2010 0.0 0.0 0% 0% No No Yes
Uganda A7 2010 0.0 0.0 0% 0% No No Yes
United Arab A7 2010 0.0 0.0 0% 0% No No Yes
Emirates (the)
United Republic A7 2010 0.0 0.0 0% 0% No No Yes
of Tanzania (the)
Uruguay CP 2011 0.0 0.0 0% 0% No No Yes
Vanuatu CP 2011 0.0 0.0 0% 0% No No Yes
Venezuela CP 2011 4.7 0.0 0% 0% No No Country with an approved Apr-05 Yes
(Bolivarian TCA phase-out
Republic of) plan/project
Viet Nam A7 2010 0.2 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Yemen A7 2009 0.9 0.0 0% 0% No No Country with an approved Apr- Yes
TCA phase-out 2005
plan/project and Jul-
2008
Zambia A7 2010 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes
TCA phase-out
plan/project
Zimbabwe A7 2010 0.0 0.0 0% 0% No No Country with an approved Nov-06 Yes
TCA phase-out
plan/project
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submitted to by HPMPs Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
Afghanistan A7 2010 23.8 249 5% 0.0 Yes No HPMP Apr-11 35% by 2020
Albania A7 2011 6.0 6.5 8% 0.0 Yes No HPMP Jul-11 35% by 2020
Algeria CcpP 2011 30.2 76.7 154% 135 Yes Yes HPMP Dec-10 20% by 2017
Angola A7 2011 16.0 11.6 0% 0.0 Yes Yes HPMP Nov-11 10% by 2015
Antigua and A7 2010 0.3 0.1 0% 0.0 Yes Yes HPMP Apr-12 10% by 2015
Barbuda
Argentina CP 2011 400.7 468.1 17% 79.0 Yes Yes HPMP Jul-10 17.5% by
2017
Armenia A7 2011 7.0 7.5 7% 2.2 Yes Yes HPMP Dec-10 10% by 2015
Bahamas (the) A7 2010 4.8 6.1 27% 0.0 Yes No HPMP Nov-11 35% by 2020
Bahrain A7 2010 51.9 58.7 13% 0.0 Yes Yes
Bangladesh A7 2010 72.6 775 7% 20.8 Yes No HPMP Nov-11 30% by 2018
Barbados A7 2011 3.7 2.7 0% 0.0 Yes Yes
Belize CcpP 2011 2.8 1.9 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Benin CcpP 2011 238 23.7 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Bhutan A7 2010 0.3 0.3 0% 0.0 Yes No HPMP Apr-11 100% by
2025
Bolivia CcP 2011 6.1 7.69 26% 0.0 Yes No HPMP Jul-11 35% by 2020
(Plurinational
State of)
Bosnia and A7 2010 4.7 35 0% 53 Yes Yes HPMP Apr-12 35% by 2020
Herzegovina
Botswana A7 2011 11.0 2.7 0% 0.0 Yes Yes
Brazil A7 2011 1,327.3 1,046.4 0% 63.5 Yes 2 Yes HPMP Jul-11 10% by 2015
Brunei CP 2011 6.1 8.1 32% 0.6 Yes Yes HPMP Apr-12 35% by 2020
Darussalam
Burkina Faso A7 2011 28.9 27.9 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Burundi CcpP 2011 7.2 7.0 0% 0.4 Yes No HPMP Nov-11 35% by 2020
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of | Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project | Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submitted to by HPMPs Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
Cambodia A7 2010 15.0 12.8 0% 0.0 Yes No HPMP Jul-10 100% by
2035
Cameroon A7 2010 88.8 73.4 0% 22.1 Yes No HPMP Jul-11 20% by 2017
Cape Verde A7 2010 11 03 0% 0.0 Yes No HPMP Jul-11 35% by 2020
Central A7 2011 12.0 12.0 0.2% 0.5 Yes No HPMP Jul-11 35% by 2020
African
Republic (the)
Chad CP 2011 16.1 17.0 6% 0.0 Yes No HPMP Dec-10 35% by 2020
Chile A7 2010 87.5 99.8 14% 7.6 Yes Yes HPMP Apr-11 10% by 2015
China A7 2010 19,269. 19,935.3 3% 92.4 Yes 1 9 Yes HPMP Jul-11 10% by 2015
0
Colombia CcpP 2011 225.6 220.5 0% 65.2 Yes 1 Yes HPMP Dec-10 10% by 2015
Comoros (the) CpP 2011 0.1 0.1 16% 0.0 Yes No HPMP Jul-11 35% by 2020
Congo (the) A7 2010 8.9 10.6 19% 0.0 Yes No HPMP Apr-11 35% by 2020
Cook Islands A7 2010 0.1 0.1 0% 0.0 Yes No HPMP Apr-11 35% by 2020
(the)
Costa Rica cpP 2011 141 40.5 187% 14.0 Yes No HPMP Jul-11 35% by 2020
Cote d'lvoire A7 2010 63.8 65.9 3% 33 Yes Yes HPMP Apr-12 35% by 2020
Croatia CP 2011 4.0 4.2 4% 14.0 Yes Yes HPMP Jul-10 100% by
2016
Cuba A7 2011 16.9 14.3 0% 15.0 Yes No HPMP Nov-11 35% by 2020
Democratic A7 2010 78.0 94.1 21% 0.0 Yes Yes
People's
Republic of
Korea (the)
Democratic A7 2011 81.2 56.9 0% 0.0 Yes No HPMP Apr-11 10% by 2015
Republic of the
Congo (the)
Djibouti A7 2011 0.7 0.7 0% 0.0 Yes Yes HPMP Apr-12 35% by 2020
Dominica CcpP 2011 0.4 0.16 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Dominican A7 2011 51.2 50.1 0% 125 Yes No HPMP Nov-11 10% by 2015
Republic (the)
Ecuador A7 2010 175 14.3 0% 15.0 Yes No HPMP Nov-11 35% by 2020
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of | Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project | Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submittedto | by HPMPs | Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
Egypt CpP 2011 386.3 401.6 4% 115.3 Yes 1 1 Yes HPMP Nov-11 25% hy 2018
El Salvador A7 2011 11.7 9.6 0% 6.5 Yes No HPMP Nov-11 35% by 2020
Equatorial A7 2010 10.2 6.4 0% 0.3 Yes No HPMP Nov-11 35% by 2020
Guinea
Eritrea A7 2010 0.1 0.1 0% 0.0 Yes Yes HPMP 35% by 2020
Ethiopia A7 2010 55 11.0 100% 0.0 Yes No
Fiji A7 2011 8.5 145 70% 0.0 Yes No HPMP Nov-11 35% by 2020
Gabon A7 2010 30.2 30.6 1% 0.0 Yes No HPMP Dec-10 35% by 2020
Gambia (the) A7 2010 15 15 0% 0.1 Yes No HPMP Nov-11 35% by 2020
Georgia CcpP 2011 5.3 4.3 0% 07 Yes No HPMP Apr-11 35% by 2020
Ghana A7 2011 57.3 30.7 0% 0.0 Yes Yes HPMP Jul-10 35% by 2020
Grenada CP 2011 0.8 0.2 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Guatemala CP 2011 8.3 10.9 31% 1.7 Yes No HPMP Jul-11 35% by 2020
Guinea A7 2010 22.6 234 4% 1.2 Yes Yes HPMP Apr-12 35% by 2020
Guinea-Bissau A7 2011 15 2.9 91% 0.1 Yes No HPMP Nov-11 35% by 2020
Guyana A7 2010 1.8 24 33% 0.0 Yes No HPMP Apr-11 10% by 2015
Haiti A7 2011 1.9 4.2 123% 0.0 Yes Yes
Honduras CcpP 2011 19.9 26.7 34% 0.0 Yes No HPMP Apr-11 35% by 2020
India A7 2010 1,608.2 1,617.6 1% 145.4 Yes Yes HPMP Apr-12 10% by 2015
Indonesia A7 2010 403.9 433.0 7% 719 Yes No HPMP Jul-11 20% by 2018
Iran (Islamic CpP 2011 380.5 376.88 0% 61.5 Yes Yes HPMP Apr-11 10% by 2015
Republic of)
Iraq CcpP 2011 108.4 110.4 2% 0.0 Yes No HPMP Nov-11 13.82% by
2015
Jamaica CcpP 2011 16.3 45 0% 3.6 Yes No HPMP Jul-11 35% by 2020
Jordan A7 2011 83.0 101.3 22% 15.9 Yes No HPMP Nov-11 20% by 2017
Kenya A7 2010 52.2 49.6 0% 3.1 Yes Yes HPMP Apr-12 21.1% by
2017
Kiribati A7 2010 0.1 0.1 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Kuwait A7 2010 418.6 439.1 5% 60.7 Yes Yes HPMP Apr-12 39.2% by
2018
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of | Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project | Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submitted to by HPMPs Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
Kyrgyzstan CP 2011 41 3.0 0% 0.0 Yes No HPMP Apr-11 10% by 2015
Lao People's CcP 2011 23 6.2 171% 0.0 Yes No HPMP Apr-11 35% by 2020
Democratic
Republic (the)
Lebanon CcpP 2011 735 92.0 25% 12.1 Yes No HPMP Jul-11 17.5% by
2017
Lesotho A7 2011 35 25 0% 0.0 Yes No HPMP Jul-11 35% by 2020
Liberia CP 2011 53 5.4 2% 0.6 Yes No HPMP Apr-11 35% by 2020
Libya A7 2009 NDR 97.5 0.0 Yes No
Madagascar A7 2010 24.9 16.8 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Malawi cpP 2011 10.8 12.7 18% 0.0 Yes No HPMP Dec-10 35% by 2020
Malaysia A7 2010 515.8 537.5 4% 53.7 Yes No HPMP Nov-11 15% by 2016
Maldives A7 2011 4.6 38 0% 0.0 Yes No HPMP Apr-10 100% by
2020
Mali CpP 2011 15.0 16.0 6% 0.0 Yes No HPMP Apr-11 35% by 2020
Marshall A7 2010 0.2 0.2 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Islands (the)
Mauritania A7 2010 20.5 20.5 0% 0.0 Yes No
Mauritius A7 2011 8.0 8.8 10% 0.0 Yes No HPMP Apr-11 100% by
2030
Mexico A7 2011 1,148.8 1,083.4 0% 162.0 Yes 1 Yes HPMP Jul-11 30% by 2018
Micronesia A7 2011 0.2 0.1 0% 0.0 Yes No HPMP Apr-11 35% by 2020
(Federated
States of)
Mongolia A7 2011 1.4 1.2 0% 0.5 Yes No HPMP Apr-11 35% by 2020
Montenegro Ccp 2011 0.8 0.7 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Morocco CcP 2011 59.7 78.8 32% 11.0 Yes Yes HPMP Nov-11 20% by 2017
Mozambique A7 2010 6.5 8.7 34% 0.3 Yes Yes HPMP Apr-12 35% by 2020
Myanmar A7 2010 43 45 5% 0.0 Yes Yes
Namibia CcpP 2011 8.4 9.9 18% 0.9 Yes No HPMP Apr-11 100% by
2025
Nauru A7 2010 0.0 0.0 0% 0.0 Yes No HPMP Apr-11 35% by 2020
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of | Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project | Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submitted to by HPMPs Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
Nepal A7 2011 11 11 0% 0.3 Yes Yes HPMP Apr-12 35% by 2020
Nicaragua A7 2010 6.8 7.5 10% 0.7 Yes Yes HPMP Apr-12 35% by 2020
Niger (the) A7 2010 26.2 16.0 0% 2.7 Yes Yes HPMP Apr-12 35% by 2020
Nigeria A7 2010 398.2 426.4 7% 0.0 Yes Yes HPMP Dec-10 10% by 2015
Niue A7 2010 0.0 0.0 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Oman A7 2011 315 34.8 11% 5.2 Yes No HPMP Nov-11 10% by 2015
Pakistan A7 2010 247.4 255.0 3% 71.6 Yes No HPMP Dec-10 10% by 2015
Palau CP 2011 0.2 0.17 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Panama CP 2011 24.8 37.4 51% 0.0 Yes No HPMP Nov-11 10% by 2015
Papua New A7 2011 3.3 1.7 0% 0.2 Yes No HPMP Apr-11 100% by
Guinea 2025
Paraguay CP 2011 18.0 18.5 3% 1.8 Yes No HPMP Apr-11 35% by 2020
Peru A7 2011 26.9 325 21% 0.0 Yes Yes
Philippines CP 2011 208.4 176.3 0% 40.0 Yes 2 No Individu Dec-10 20%
(the) al
Qatar A7 2010 86.9 94.1 8% 22.0 Yes No HPMP Nov-11 20% by 2015
Republic of A7 2010 1,908.0 2,047.1 7% 0.0 No No
Korea (the)
Republic of A7 2011 1.0 1.3 31% 0.0 Yes No HPMP Apr-11 10% by 2015
Moldova (the)
Rwanda A7 2010 4.1 44 7% 0.2 Yes No HPMP Jul-11 35% by 2020
Saint Kitts and A7 2010 0.5 0.6 20% 0.2 Yes No HPMP Jul-11 35% by 2020
Nevis
Saint Lucia A7 2010 0.2 0.0 0% 0.0 Yes Yes HPMP Jul-11 35% by 2020
Saint Vincent A7 2011 0.3 0.3 0% 0.2 Yes No HPMP Jul-11 100% by
and the 2025
Grenadines
Samoa A7 2010 0.3 0.3 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Sao Tome and A7 2010 2.2 0.2 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Principe
Saudi Arabia A7 2010 1,468.7 1,575.4 7% 55.0 Yes 4 Yes Individu Dec-10 12%
al
Senegal CP 2011 36.2 36.1 0% 3.6 Yes No HPMP Nov-11 35% by 2020
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of | Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project | Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submitted to by HPMPs Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
Serbia A7 2011 8.4 12.5 49% 2.3 Yes No HPMP Dec-10 35% by 2020
Seychelles A7 2011 14 0.9 0% 0.4 Yes No HPMP Apr-11 100% by
2025
Sierra Leone A7 2010 1.7 1.8 6% 0.1 Yes No HPMP Nov-11 35% by 2020
Singapore A7 2010 216.1 206.2 0% 0.0 No No
Solomon A7 2010 2.0 2.3 15% 0.0 Yes No HPMP Apr-11 35% by 2020
Islands
Somalia CcpP 2011 451 45.2 0.2% 0.0 Yes Yes HPMP 35% by 2020
South Africa A7 2010 369.7 400.1 8% 0.0 Yes Yes HPMP 26.9% to
2018
Sri Lanka cpP 2011 13.9 16.9 22% 0.5 Yes No HPMP Dec-10 35% by 2020
Sudan (the) A7 2010 52.7 54.7 4% 11.9 Yes Yes HPMP Dec-10 30% by 2017
Suriname CP 2011 2.0 4.0 100% 0.1 Yes No HPMP Nov-11 35% by 2020
Swaziland A7 2010 7.3 5.0 0% 7.7 Yes No HPMP Apr-11 35% by 2020
Syrian Arab A7 2010 135.0 122.8 0% 12.9 Yes 1 Yes Individu Dec-10 HPMP 10% by 2015 8%
Republic al
Thailand A7 2010 927.6 1,028.5 11% 0.0 Yes Yes HPMP 10% by 2015
The Former A7 2011 2.7 2.5 0% 0.0 Yes Yes HPMP Apr-10 35% by 2020
Yugoslav
Republic of
Macedonia
Timor-Leste A7 2010 0.5 0.5 0% 0.0 Yes No HPMP Apr-11 10% by 2015
Togo A7 2011 20.0 19.1 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Tonga A7 2010 0.1 0.1 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Trinidad and A7 2011 46.0 34.2 0% 25 Yes No HPMP Jul-11 35% by 2020
Tobago
Tunisia CcpP 2011 40.7 339 0% 0.0 Yes Yes
Turkey A7 2010 608.0 606.0 0% 213.2 Yes 1 1 Yes Individu Dec-10 46%
al
Turkmenistan A7 2010 6.8 6.7 0% 0.0 Yes No HPMP Dec-10 35% by 2020
Tuvalu A7 2010 0.1 0.1 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Uganda A7 2010 0.2 0.3 50% 0.0 Yes No
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Country Source Year of Baseline Latest Percentage | Phase-out HPMP Number of | Number of | Activities | HPMP/ | Date of HPMPs or Control Additional
Latest Consumption Over approved Project | Individual |Demonstration| in2012 |Individual| Approval | Individual Measures Percent of
Consumption Freeze |(asof June |Preparation| Investment Projects Business | Projects Projects Addressed Starting
2012) Approved | Projects Approved Plan Approved Submitted to by HPMPs Point/BP
Approved the 67th (Approval/S | Baseline
Meeting for ubmission) | Addressed
Consideratio by
n Individual
Projects
(Approval/
Bubmission)
United Arab A7 2010 557.1 583.6 5% 0.0 No No
Emirates (the)
United A7 2010 1.7 2.0 18% 0.0 Yes Yes HPMP 35% by 2020
Republic of
Tanzania (the)
Uruguay CcP 2011 234 222 0% 0.0 Yes Yes HPMP Nov-11 10% by 2015
Vanuatu Ccp 2011 0.3 0.1 0% 0.0 Yes No HPMP Apr-11 35% by 2020
Venezuela CP 2011 207.0 165.6 0% 0.0 Yes Yes HPMP Apr-11 10% by 2015
(Bolivarian
Republic of)
Viet Nam A7 2010 221.2 234.9 6% 44.7 Yes No HPMP Apr-11 10% by 2015
Yemen A7 2009 NDR NDR 0.0 Yes Yes
Zambia A7 2010 5.0 9.2 84% 0.4 Yes No HPMP Jul-11 35% by 2020
Zimbabwe A7 2010 17.8 18.5 4% 6.1 Yes Yes HPMP Nov-11 35% by 2020
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INFORMATION ON COUNTRIES SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE

Party Agency Decisions Compliance issue Actions Implementing Agency Comments MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Bolivia UNEP XX111/31 Licensing system To provide disaggregated UNEP followed up on the Ozone Achievement not reported
(Plurinational information on its licensing | Secretariat letter by phone and email.
State of) system as a matter of NOU Bolivia (Plurinational State of) is
urgency and no later than drafting an official response.
31 March 2012
Botswana UNEP XX111/31 Amendment ratification | To ratify the Amendment Assistance and guidance provided to Achievement not reported
and licensing system and to establish a licensing | country on ratification requirements.
system
Chad UNEP XX111/31 Licensing system To ensure that the licensing | The country discussed with the Ozone Achieved
system is structured in Secretariat during the Comoros
accordance with Article 4B | thematic meeting in May 2012. The
of the Protocol and that it issue was clarified and the country
provides for the licensing decided to report to the Secretariat in
of exports and to reportto | June.
the Secretariat
Comoros (the) UNEP XX111/31 Licensing system To ensure that the licensing | The country discussed with the Ozone Achieved

system is structured in
accordance with Article 4B
of the Protocol and that it
provides for the licensing
of exports and to report to
the Secretariat

Secretariat during the Comoros
thematic meeting in May 2012. The
issue was clarified and the country
decided to report to the Secretariat in
June.
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Party Agency Decisions Compliance issue Actions Implementing Agency Comments MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Democratic UNEP XX111/31 Licensing system To provide disaggregated The country has established its Achievement not reported
People’s information on its licensing | licensing system for the ODS control,
Republic of system as a matter of which has covered the export control
Korea (the) urgency and no later than as well. On 2 March 2012, the country
31 March 2012 was reminded of decision XX111/31,
and was requested to send in the
information urgently. UNEP has not
received a copy of any submission to
MLF as of 24 April 2012,
Dominica UNEP XX111/31 Licensing system To provide disaggregated UNEP followed up on the Ozone Achievement not reported
information on its licensing | Secretariat letter by phone and email.
system as a matter of NOU Dominica is drafting an official
urgency and no later than response.
31 March 2012
Ecuador UNEP XX111/31 Licensing system To provide disaggregated UNEP followed up on the Ozone Achieved
information on its licensing | Secretariat letter by phone and email.
system as a matter of NOU Ecuador actually sent official
urgency and no later than response in April 2012.
31 March 2012
Ethiopia UNEP XX111/31 Licensing system To complete the The issue will be discussed during Achieved

establishment and
operation of the licensing
system and report to the
Secretariat no later than
31 March 2012

Lusaka meeting in May 2012. After
that meeting the country will report to
the Secretariat.
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Party Agency Decisions Compliance issue Actions Implementing Agency Comments MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Gambia (the) UNEP XXI1/31 Licensing system To ensure that the licensing | The issue will be discussed during Achievement not reported
system is structured in Lusaka meeting in May 2012. After
accordance with Article 4B | that meeting the country will report to
of the Protocol and that it the secretariat.
provides for the licensing
of exports and to report to
the Secretariat
Ghana UNDP XX111/31 Licensing system To provide disaggregated EPA Ghana provided detailed inputs Achieved
information on its licensing | on the status and in particular the
system as a matter of disaggregated substance-by-substance
urgency and no later than licensing system in place under
31 March 2012 Legislative Instrument 1812. This
information can be found in a letter
signed by the Acting Executive
Director, EPA-Ghana, dated 8 March
2012 (thus within the deadline given in
decision XX111/31) and addressed to
the Executive Secretary Ozone
Secretariat. Copy of the
above-mentioned letter is attached to
this document.
Guinea UNEP XX111/31 Licensing system To provide disaggregated The licensing system already includes Achieved

information on its licensing
system as a matter of
urgency and no later than
31 March 2012

the control of imports and exports of
ODS and ODS based equipment.
However the HCFC quota system is
planned to be in placed not later than
January 2013. The country has been
asked to report to the Secretariat.
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Party Agency Decisions Compliance issue Actions Implementing Agency Comments MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Honduras UNEP XX111/31 Licensing system To ensure that the licensing | UNEP followed up on the Ozone Achievement not reported
system includes import and | Secretariat letter by phone and email.
export controls for NOU Ecuador is drafting an official
substances in Annex C, response.
Group | (hydrochloro-
fluorocarbons) and to
report to the Secretariat
Libya UNIDO XXI1/22 Data reporting issues | To report 2010 data in UNIDO continued with Achievement not reported

accordance with Article 7
as a matter of urgency

communication efforts to assist the
country to get focal point to report.
Permanent Mission was contacted to
resume collaboration in post-crisis
activities and environmental issues in
particular, including ozone protection.
Ozone office was contacted several
times after cease of unrest was
declared. UNIDO invited Ozone
Officer for training on institutional
strengthening activities and monitoring
and reporting in particular. Preparation
of the training in UNIDO is in
progress.
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Party Agency Decisions Compliance issue Actions Implementing Agency Comments MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Libya UNIDO XXI1/23 Halon phase-out To submit to the UNIDO advised Ozone Office to Achieved
Secretariat, no later than 31 | examine the source of halon 1211 and
March 2012, an prompted to report accordingly and in
explanation for the excess | given time line. According to
consumption of halons, information obtained by Ozone Office,
together with a plan of 600 kg of halon 1211 was found in
action with time specific 2009 as a stock at State Oil Company.
benchmarks. To monitor This was reported that time as
closely Libya’s progress consumption and later it was even
with regard to the phase- declared as not virgin. UNIDO is
out of halons monitoring Libya's progress with
regard to all ODS phase out, including
halons after resuming of MP Focal
Point activities.
Micronesia UNEP XXI111/31 Licensing system To ensure that the licensing | The country has established their Achieved
(Federated system is structured in licensing system structured in
States of) accordance with Article 4B | accordance with Article 4B, the

of the Protocol and that it
provides for the licensing
of exports and to report to
the Secretariat

licensing system is being implemented
by the Ozone unit within the Office of
Environment and Emergency
Management with assistance of
Customs Department. On 2 March
2012, the country was reminded of the
decision of the XXI11/31, and was
requested to send in the information
urgently. UNEP has not received a
copy of any submission to MLF as of
24 April 2012.
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Party Agency Decisions Compliance issue Actions Implementing Agency Comments MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Papua New Germany XX111/31 Licensing system To provide disaggregated PNG has a license system in place Achieved
Guinea information on its licensing | which covers CFS's HCFC's and MB.
system as a matter of 2011 Data by importer: 1) Kenmore t/a
urgency and no later than Daikin Air conditioning - R22 -
31 March 2012 6,392kg. 2) Kenmore t/a Daikin Air
conditioning - R409A - 381kg. 3)
Brian Bell Co Ltd - R22 - 23.12kg. 4)
RD Fishing Ltd - R22 - 1000kg. 5)
Chemical Ltd - MB - nil. 6) Trukai
Industries - MB - 900kg.
Peru UNEP XX111/22 Data reporting issues | To report 2010 data in Data submitted and received by the Achieved
accordance with Article 7 Ozone Secretariat. Compliance
as a matter of urgency maintained
Solomon UNEP XXI111/31 Licensing system To ensure that the licensing | The country has established their Achieved
Islands system is structured in licensing system structured in

accordance with Article 4B
of the Protocol and that it
provides for the licensing
of exports and to report to
the Secretariat

accordance with Article 4B, a policy
on licensing has been passed and
newly reorganized under Department
of Environment working on formal
legislation. On 2 March 2012, the
country was reminded of

decision XX111/31, and was requested
to send in the information urgently.
UNEP has not received a copy of any
submission to MLFS as of 24 April
2012.
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agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Sudan (the) UNEP XX111/31 Licensing system To ensure that the licensing | UNEP is working with the NOO in Achieved
system is structured in order to get the required reports and
accordance with Article 4B | information related to the licensing of
of the Protocol and that it export.
provides for the licensing
of exports and to report to
the Secretariat
Thailand IBRD XXI11/31 Licensing system To provide disaggregated A letter of clarification on the Achieved
information on its licensing | information requested has been
system as a matter of prepared and signed by the focal point
urgency and no later than for the Montreal Protocol, the
31 March 2012 Department of Industrial Works
(DIW). Letter will be sent to the
Ozone Secretariat in May 2012.
Timor-Leste UNEP XX111/31 Licensing system To complete the UNEP has dispatched a legal expert to Achievement not reported

establishment and
operation of the licensing
system and report to the
Secretariat no later than 31
March 2012

Timor-Leste in February 2011 to assist
the NOU in the implementation of a
new licensing system. The Decree
Law, prepared with help of UNEP and
reviewed by UNDP, is currently
undergoing a review in the Ministry of
the Economy and Development
(MED). Once finalized, the Decree
Law will be passed to line ministries
for comments before endorsement by
the Council of Ministers.
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agencies preliminary
comments, A7 data and
information from Ozone
Secretariat
Togo UNEP XX111/31 Licensing system To ensure that the licensing | UNEP contacted the National Ozone Achieved
system includes import and | Unit and the country will send a report
export controls for to the Secretariat.
substances in Annex C,
Group | (hydrochloro-
fluorocarbons) and to
report to the Secretariat
Tonga UNEP XXI11/31 Licensing system To ensure that the licensing | The country has established their Achieved

system is structured in
accordance with Article 4B
of the Protocol and that it
provides for the licensing
of exports and to report to
the Secretariat

licensing system structured in
accordance with Article 4B, a
compulsory licensing is also part of
Environment Bill. On 2 March 2012,
the country was reminded of decision
XXI111/31, and was requested to send in
the information urgently. On 29 March
2012, the country wrote to the OS,
with c.c. to UNEP, the following:
"Although Tonga only imports ODS to
the country however our existing
licensing system has been in place over
the years is used to control both the
imports and exports of all ozone
depleting substances in Annexes A, B,
C and E of the Protocol.”
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Party

Agency

Decisions

Compliance issue

Actions

Implementing Agency Comments

MLF assessment based on
agencies preliminary
comments, A7 data and
information from Ozone
Secretariat

Yemen

UNEP

XXI11/22

Data reporting issues

To report 2010 data in
accordance with Article 7
as a matter of urgency

The delay is due to instability faced by
the country over 2011 and still. NOU
was not functioning normally and is
facing difficulty to collect and verify
ODS data. Since beginning of 2012,
situation started to get back to normal
partially and NOU is working to
respond to many pending reporting, it's
expected that NOU will do reporting
by July latest since HPMP of Yemen
planned for submission to the

68" meeting

Achievement not reported

Yemen

UNEP

XX11/25

Data reporting issues

To provide 2009 data for
hydrochlorofluorocarbons
to the Secretariat as a
matter of urgency

NOU delayed reporting to HCFC,
when reported 2009 data, as it was
verifying the consumption as part of
the HPMP preparation. However the
instability faced by the country over
2011 and still didn't allow NOU to
complete the verification process.
Since beginning of 2012, situation
started to get back to normal partially
and NOU is working to respond to
many pending reporting; it's expected
that NOU will do reporting by July
latest since HPMP of Yemen planned
for submission to the 68" meeting

Achievement not reported
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PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS”

Agency Code Project Title

IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A.

IBRD CPR/ARS/51/INV/447 Phase-out of CFC consumption in the pharmaceutical aerosol sector (2007-2008 biennial
programme)

Spain LAC/FUM/54/TAS/40 Technical assistance to introduce chemical alternatives in countries which have
rescheduled methyl bromide phase out plan (Argentina and Uruguay)

UNDP AFR/FUM/38/TAS/32 Technical assistance for methyl bromide reductions and formulation of regional phase-out
strategies for low-volume consuming countries

UNDP BGD/ARS/52/INV/26 Phase-out of CFC consumption in the manufacture of aerosol MDIs (Beximco, Square
Pharmaceutical and Acme Pharmaceutical)

UNDP CHI/REF/48/INV/160 Terminal umbrella project for phase-out of the use of CFC-11, CFC-12 and R-502
(CFC-115) in the manufacture of refrigeration equipment

UNDP PAK/ARS/56/INV/71 Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs

UNEP GLO/REF/48/TAS/275 Global technical assistance programme in the chiller sector

UNIDO ALG/REF/44/INV/62 Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last
group of commercial refrigerator manufactures ( refrigeration sector terminal project)

UNIDO ARG/SOL/41/INV/137 Plan for phase-out of ODS in the solvent sector

UNIDO EGY/ARS/50/INV/92 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers
(MDls)

UNIDO KEN/SOL/57/TAS/A7 Technical assistance for the total phase-out of CTC and TCA in the solvent sector

UNIDO SYR/FUM/49/TAS/95 Methyl bromide national phase-out plan (soil fumigation)
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Agency Code Project Title Reasons

France AFR/SEV/53/TAS/39 African customs enforcement networks for preventing To request a milestone for achievement between the 68th meeting and the
illegal trade of ODS in the African sub-regional trade 69" meeting or consideration of possible cancellation of this project.
organizations (CEMAC, COMESA, SACU and UEMOA)

IBRD ARG/FUM/29/DEM/93 | Demonstration project for testing methyl bromide To request the submission of additional status report to the 68™ meeting in
alternatives in post-harvest disinfestation for cotton and order to monitor the preparation of the report on unused funds and the
citrus (phase I) final report for project closing.

IBRD ARG/PHA/47/INV/148 | National CFC phase-out plan: 2006 work programme To request the submission of additional status report to the 68™ meeting in
order to monitor the signature of the agreements for the three remaining
companies.

IBRD IDS/DES/57/PRP/187 Preparation for pilot demonstration project on ODS waste | To request the submission of additional status report to the 68" meeting

management and disposal on the status of completion of the report on ODS destruction if not
submitted at the 68" meeting.

IBRD PHI/DES/57/PRP/85 Preparation for pilot demonstration project on ODS waste | To request the submission of additional status report to the 68™ meeting
management and disposal on the status of completion of the report on ODS destruction if not

submitted at the 68" meeting.

UNDP BRA/DES/57/PRP/288 | Preparation for pilot demonstration project on ODS waste | To request the submission of additional status report on activities since the
management and disposal 67™ meeting on project preparation since the project is not expected to be

submitted until 2013.

UNDP IND/DES/61/PRP/437 | Preparation of a project for demonstration of a sustainable | To request the submission of additional status report to the 68™ meeting in
technological, financial and management model for order to monitor the project preparation.
disposal of ODS

UNEP ANT/SEV/44/INS/11 Extension of institutional strengthening project (phase I11) | To request the submission of additional status report to the 68™ meeting in
order to monitor this institutional strengthening project for which the
financial and progress reports was outstanding.

UNEP BAH/SEV/60/INS/24 Extension of institutional strengthening project (phase V1) | To request the submission of additional status report to the 68™ meeting in
order to monitor this institutional strengthening project for which the
financial and progress reports was outstanding.

UNEP BEN/SEV/62/INS/24 Renewal of institutional strengthening project (phase VII) | To request the submission of additional status report to the 68™ meeting

on project document signature for institutional strengthening.
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UNEP IRQ/SEV/57/INS/05 Institutional strengthening (phase I) To request the submission of additional status report to the 68™ meeting in
order to monitor this institutional strengthening project for which the
financial and progress reports was outstanding.
UNEP MAU/SEV/49/INS/17 | Renewal of institutional strengthening project (phase 1V) To request the submission of additional status report to the 68™ meeting in
order to monitor this institutional strengthening project for which the
financial and progress reports was outstanding.
UNEP MOR/SEV/59/INS/63 Renewal of the institutional strengthening project (phase To request the submission of additional status report to the 68™ meeting
V) on project document signature for institutional strengthening.

UNIDO | AFR/REF/48/DEM/37 | Strategic demonstration project for accelerated conversion | To request the submission of additional status report to the 68™ meeting
of CFC chillers in 5 African Countries (Cameroon, Egypt, | on the completion of the agreement with Nigerian bank of Industry.
Namibia, Nigeria and Sudan)

UNIDO | ETH/FUM/54/PRP/18 | Project preparation in the fumigant sector (flowers) To request the submission of additional status report to the 68™ meeting in
order to monitor the project preparation in case the project is not
submitted at the 68" meeting

UNIDO | IND/PHA/45/INV/385 | CTC phase-out plan for the consumption and production To request the submission of additional status report to the 68" meeting

sectors: 2005 annual programme on the selection of a supplier of the equipment for the project.

UNIDO | IND/PHA/49/INV/402 | CTC phase-out plan for the consumption and production To request the submission of additional status report to the 68™ meeting

sectors: 2006 annual programme on the selection of a supplier of the equipment for the project.

UNIDO | LEB/DES/61/PRP/72 Preparation for pilot demonstration project on ODS waste | To request the submission of additional status report to the 68" meeting

management and disposal on the status of completion of the report on ODS destruction if not
submitted at the 68" meeting.

UNIDO | QAT/SEV/59/INS/15 Renewal of institutional strengthening project (phase 111) To request the submission of additional status report to the 68™ meeting
on project document signature for institutional strengthening.

UNIDO | SYR/REF/62/INV/103 | Phase-out of HCFC-22 and HCFC-141b from the To request the submission of additional status report to the 68™ meeting

manufacture of unitary air-conditioning equipment and on project progress.
rigid polyurethane insulation panels at Al Hafez Group
UNIDO | TKM/PHA/62/INV/08 | HCFC phase-out management plan (stage I, first tranche) | To request the submission of additional status report to the 68™ meting on

project progress.
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED FOR HPMP DEVELOPMENT
Agency Code Project Title Reasons
IBRD PHI/REF/59/PRP/88 Preparation for HCFC phase-out investment To request the submission of additional status report to the 68" meeting
activities (domestic air-conditioning sector) in in order to monitor the submission of the HCFC refrigeration sector plan
the Philippines if not submitted at the 68" meeting
UNDP PER/PHA/55/PRP/40 Preparation of a HCFC phase-out management | To request the submission of additional status report to the 68™ meeting
plan in Peru in order to monitor the submission of the HPMP if HPMP not submitted
to the 68™ meeting
UNEP BAR/PHA/55/PRP/18 Preparation of a HCFC phase-out management | To request the submission of additional status report to the 68™ meeting
plan in Barbados in order to monitor the submission of the HPMP if HPMP not submitted
to the 68" meeting
UNEP HAI/PHA/57/PRP/13 Preparation of a HCFC phase-out management | To request the submission of additional status report to the 68™ meeting
plan in Haiti in order to monitor the submission of the HPMP if HPMP not submitted
to the 68" meeting
UNEP MAU/PHA/55/PRP/20 | Preparation of a HCFC phase-out management | To request the submission of additional status report to the 68™ meeting
plan in Mauritania in order to monitor the submission of the HPMP if HPMP not submitted
to the 68" meeting
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PROJECTS WITH SPECIFIC REPORTING REQUIREMENTS

Agency Code Project Title Secretariat Assessment

Japan COL/FOA/60/DEM/75 | Pilot Supercritical CO2 in spray | Additional report on individual HCFC demonstration and investment projects approval clause to report
foam on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

68" meeting based on the anticipated completion date of the project with an explanation for the reason
for the delay, what is expected to be completed, and when the report will be submitted.

Japan PHI/FOA/62/INV/91 Sector plan for the phase-out of | Additional report on individual HCFC demonstration and investment projects approval clause to report
HCFC-141b in the foam sector on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting based on the anticipated completion date of the project.

Japan SAU/FOA/62/INV/12 Phase-out of HCFC-22 and | Additional report on individual HCFC demonstration and investment projects approval clause to report
HCFC-142b in the | on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
manufacturing of XPS foams at | 69™ meeting based on the anticipated completion date of the project.

Al Watania Plastics and Arabian
Chemical Company

Japan SAU/FOA/62/INV/14 Phase-out of HCFC-22 and | Additional report on individual HCFC demonstration and investment projects approval clause to report
HCFC-142b in the | on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
manufacturing of XPS foams at | 69" meeting based on the anticipated completion date of the project.

Al Watania Plastics and Arabian
Chemical Company

UNDP BGD/FOA/62/INV/38 Phase-out of HCFC-141b at | Additional report on individual HCFC demonstration and investment projects approval clause to report

Walton Hi-Tech Ind. Ltd. on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting including status report on the analysis/compare of the estimated and actual costs of
equipment items as presented in the proposal (decision 55/43(d))

UNDP BRA/PHA/50/INV/278 | National CFC phase-out plan To report progress on the implementation of the NPP to the 68™ meeting and submit project

completion report when NPP completed

UNDP BRA/PHA/53/INV/280 | National CFC phase-out plan To report progress on the implementation of the NPP to the 68™ meeting and submit project

completion report when NPP completed

UNDP BRA/PHA/56/INV/284 | National CFC phase-out plan To report progress on the implementation of the NPP to the 68™ meeting and submit project

completion report when NPP completed

UNDP BRA/PHA/59/INV/293 | National CFC phase-out plan To report progress on the implementation of the NPP to the 68™ meeting and submit project

completion report when NPP completed
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UNDP

COL/FOA/60/INV/76

Phase-out of HCFCs to
hydrocarbons at Mabe Colombia,
Industrias Haceb, Challenger and
Indusel S.A.

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting including status report on the analysis and compare the estimated and actual costs of
equipment items as presented in the proposal (decision 55/43(d))

UNDP

CPR/REF/60/DEM/498

Phase-out of HCFC-22 in the
commercial air-source
chillers/heat pumps at Tsinghua
Tong Fang Co.

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting.

UNDP

CPR/REF/60/DEM/499

Phase-out of HCFC-22 in the
manufacture of two stage
refrigeration systems at Yantai
Moon Group Co. Ltd.

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69™ meeting.

UNDP

EGY/FOA/62/INV/105

Conversion from HCFC-141b to
n-pentane in the manufacture of
polyurethane  rigid insulation
foam panels at MOG for
Engineering and Industry

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69™ meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNDP

EGY/FOA/62/INV/106

Conversion from HCFC-141b to
methyl formate in the
manufacture of  polyurethane
rigid insulation foam for water
heaters at Fresh Electric for
Home Appliances

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNDP

EGY/FOA/62/INV/107

Conversion from HCFC-141b to
methyl formate in the
manufacture of  polyurethane
spray foams at Specialized
Engineering Contracting Co.

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69™ meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNDP

EGY/FOA/62/INV/108

Conversion from HCFC-141b to
n-pentane in the manufacture of
polyurethane  rigid insulation
foam panels at Cairo Foam

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69™ meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNDP

MEX/FOA/59/INV/148

Phase-out HCFC-141b at Mabe
Mexico

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNDP

Not in Database

HCFC demonstration and

investment projects

Supplementary report to be submitted to the 68" meeting.
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UNEP

KYR/PHA/55/TAS/19

TPMP verification

To submit report as required by decision 66/15(e) to the PCR to the 68™ meeting.

UNIDO

ALG/FOA/62/INV/T5

Phase-out of HCFC-141b at
Cristor (domestic refrigeration
foam)

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting.

UNIDO

ARG/REF/61/INV/164

Phase-out of HCFC-22 in the
RAC manufacturing sector

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNIDO

CPR/REF/61/DEM/503

Phase-out of HCFC-22 in the
manufacturing of RACs at Midea
and conversion of RAC
compressors at Meizhi

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69™ meeting.

UNIDO

CPR/REF/61/DEM/502

Phase-out of HCFC-22 in the
manufacturing of RACs at Midea
and conversion of RAC
compressors at Meizhi

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting.

UNIDO

EGY/FOA/62/INV/104

Phase-out of HCFC-141b from
manufacturing of polyurethane
foam at Mondial Freezers
Company

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNIDO

EGY/FOA/62/INV/110

Phase-out of HCFC-141b from
manufacturing of polyurethane
foam at EI-Araby Co. for
Engineering Industries

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the

69™ meeting including information on dates when the equipment will be installed and HCFCs
phased-out.

UNIDO

JOR/REF/60/INV/86

Phase-out of HCFC-22
HCFC-141b at Petra Co.

and

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting.

UNIDO

MOR/FOA/62/INV/67

Phase-out of HCFC-141b at
Manar (domestic refrigeration
foam)

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting including dates when the equipment will be installed and HCFCs phased-out.

UNIDO

PAK/FOA/60/INV/T7

Phase-out of HCFC-141b in the
manufacture of PU foams at
United Refrigeration, HNR,
Varioline Intercool, Shadman
Electronics and Dawlance

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting including dates when the equipment will be installed and HCFCs phased-out.

UNIDO

PHI/FOA/62/INV/90

Sector plan for the phase-out of
HCFC-141b in the foam sector

Additional report on individual HCFC demonstration and investment projects approval clause to report
on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
69" meeting including dates when the equipment will be installed and HCFCs phased-out.
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Agency Code Project Title Secretariat Assessment

UNIDO | SAU/FOA/62/INV/11 Phase-out of HCFC-22 and | Additional report on individual HCFC demonstration and investment projects approval clause to report
HCFC-142b in the | on ICC, IOC and technology application in line with decision 55/43 (b) for submission to the
manufacturing of XPS foams at | 69" meeting including dates when the equipment will be installed and HCFCs phased-out.
Arabian Chemical Company

UNIDO | SAU/FOA/62/INV/13 Phase-out of HCFC-22 and | Additional report on individual HCFC demonstration and investment projects approval clause to report
HCFC-142b in the | on ICC, I0OC and technology application in line with decision 55/43 (b) for submission to the
manufacturing of XPS foams at | 69" meeting including dates when the equipment will be installed and HCFCs phased-out.
Al Watania Plastics

UNIDO | SUD/FOA/62/INV/28 Phase-out of HCFC-141b in the | Additional report on individual HCFC demonstration and investment projects approval clause to report
manufacture of PU foams at | on ICC, IOC and technology application in line with decision 55/43 (b) for submission to the
Modern, Amin, Coldair and | 69" meeting including dates when the equipment will be installed and HCFCs phased-out.
Akabadi

UNIDO | SYR/REF/62/INV/103 Phase-out of HCFC-22 and | Additional report on individual HCFC demonstration and investment projects approval clause to report
HCFC-141b at Al Hafez Co. onﬂ!CC, 10C and technology application in line with decision 55/43 (b) for submission to the

69" meeting.

UNIDO | TUR/FOA/62/INV/97 Phase-out of HCFC-141b in the | Additional report on individual HCFC demonstration and investment projects approval clause to report
PU foam sector and phase-out of | on ICC, 10C and technology application in line with decision 55/43 (b) for submission to the
HCFC-22 and HCFC-142b in the | 69" meeting including dates when the equipment will be installed and HCFCs phased-out.
XPS foam sector
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