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EXECUTIVE SUMMARY
The main issues and conclusions are that:

o No countries appear to be in non-compliance with control measures based on latest Article 7 (A7)
and/or country programme (CP) data submitted;

e Most countries reported zero consumption of the remaining substances (excluding HCFCs) and
25 countries have methyl bromide (MB) consumption but in compliance with the 2005 control
measures;

e There was MB production in 2012 in China. MB production was below the 20 per cent baseline
required for 2012;

e Seven countries produced 37,003 ODP tonnes of HCFCs based on the latest data and reported under
A7 of the Montreal Protocol; and three reported HCFC production below their baselines. Most of the
production (34,414 ODP tonnes) was in China;

o All eligible countries have HCFC phase-out management plan (HPMP) preparation funding
approved;

e Seven countries will submit their HPMPs (Libya, Mauritania, South Sudan and Tunisia) or resubmit
their HPMPs (Botswana, Democratic People’s Republic of Korea (the) and Syrian Arab Republic)
after the 71% meeting;

e The Executive Committee has addressed 24 per cent of the HCFC consumption and 89 per cent of the
HCFC production through approved projects;

e For the 140 countries® reporting 2011 and 2012 data, HCFC consumption increased by 8 per cent;
e 2011 or 2012 HCFC consumption for 79 countries was below their baseline consumption;
o Data on the implementation of CPs indicate that:

o Of the 143 countries required to report CP data, 122 reported for 2012 of which 80 countries
submitted data using the web-based system;

o For the countries that have submitted 2012 data, 87 reported operational licensing systems;
0 Ninety-eight countries indicated that they had quota systems in place for HCFC control measures.

o The Republic of Korea, Singapore and the United Arab Emirates have agreed not to seek funding for
from the Multilateral Fund.

! There were 148 countries that reported either 2011 or 2012 data or both, but only 140 reported both 2011 and
2012 data.



UNEP/OzL.Pro/ExCom/71/6

Introduction
1. This document consists of four parts:

Part |: Status of compliance? of Article 5 (A5) countries that are subject to the Montreal
Protocol’s control measures and as a guide for business planning for HCFC compliance
(decisions 32/76(b), 46/4 and 67/6(c));

Part 11: A5 countries that are subject to decisions of the Parties on compliance;

Part 11l: Data on the implementation of CPs on sectoral distribution of HCFCs and prices of
HCFCs; and

Part IV: Projects with implementation delays and for which special status or specific detailed
reports were requested.

PART 1: STATUS OF, AND PROSPECTS FOR, COMPLIANCE (BASED ON LATEST
AVAILABLE DATA)

2. This section presents the results of the analysis of the status of compliance with control measures
for the final phase-out of MB and TCA® by 2015, and the 2013 freeze for HCFCs. The analysis assumes
that the latest consumption reported under A7 or in CP data has taken into account the phase-out from
completed projects approved by the Executive Committee. Since the inception of the Multilateral Fund,
up to December 2012, 249,263 ODP tonnes of consumption and 192,150 ODP tonnes of production had
been phased out from completed projects. The completed projects were valued at US $2.1 billion out of
an approved total of approximately US $2.65 billion®.

3. As of 8 October 2013, 130 A5 countries had reported 2012 data pursuant to A7. Ten additional
countries reported to the Fund Secretariat 2012 CP data. For countries that had not submitted 2012 data,
the latest consumption data available was used in the analysis (A7 data for 7 countries in 2011). The
analysis assumes that the latest reported levels of ODS consumption excluding HCFCs have not
increased, although this might not be true for 7 countries for which 2012 data was not available.

4. Data on potential approvals in 2013 have been taken from the Consolidated 2013-2015 Business
Plan of the Multilateral Fund (UNEP/OzL.Pro/ExCom/69/6), which was endorsed at the 69" meeting.

LICENSING SYSTEMS AND MONTREAL AND BEIJING AMENDMENTS

5. The latest information provided to the Ozone Secretariat on the establishment of licensing
systems indicates that only Botswana and South Sudan have not reported the establishment of licensing

% The analysis performed and the conclusions reached in this document are without prejudice to the status of
compliance determined by the Meeting of the Parties, which is the only body empowered to assess such status. Data
reported pursuant to A7 of the Protocol are used exclusively to determine a country’s status of compliance on an
annual basis. The analysis in this document uses a mix of data reported to the Fund Secretariat on CP
implementation for various compliance periods and A7 data. Therefore, this document does not determine
compliance per se. Rather, it assesses the prospects of A5 countries in their efforts to comply with one or more of
the control measures in the Montreal Protocol. Its main purpose is to identify ODS yet to be addressed by actions
supported by the Multilateral Fund.

® No projects have been identified that address Annex B-I substances; the Executive Committee has neither
considered nor funded projects that address these substances that are subject to the 85 per cent baseline reduction
starting in 2007.

* A detailed description of the methodology used in the analysis is provided in document
UNEP/OzL.Pro/ExCom/37/18, which was presented at the 37" meeting of the Executive Committee.
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systems. It should be noted that Botswana and South Sudan ratified the Montreal Amendment to the
Montreal Protocol on 21 February 2013 and 16 October 2012, respectively and that these countries have
six months from the date of ratification of the Amendment to establish licensing systems.

6. The Executive Committee may wish to request UNEP to report on the establishment of Botswana
and South Sudan’s licensing system by the 72" meeting.

7. As at 9 October 2013, the following Article 5 Parties had not ratified the Beijing Amendment:
Libya, Mauritania, Papua New Guinea and Saudi Arabia.

PRODUCTION SECTOR

8. Table 1 shows the latest production data, excluding HCFCs, in Article 5 countries. Information is
not provided for CFCs, CTC and halon in line with decision 63/4(b)(ii).

Table 1

ODS LATEST PRODUCTION BY COUNTRY AND BASELINE

Country Chemical Source Year of latest Baseline | Latest production
consumption
China MB A7 2012 776.3 149.8
9. MB production closure projects were approved for China, which is now the only one of two

A5 countries with MB production facilities. The second is the Republic of Korea, which has not sought
Fund assistance. In 2012, 149.8 ODP tonnes of MB were produced in China that is within the control
limit of 80 per cent of the baseline (776.3 ODP tonnes) and the limit of 176 ODP tonnes in its agreement
for the MB production sector (decision 47/54).
10. There are seven countries that produced HCFCs as shown in Table 2.

Table 2

HCFC LATEST PRODUCTION BY COUNTRY AND BASELINE (ODP TONNES)

Party Source Year of Latest Baseline Latest
latest production production

production minus baseline
Argentina A7 2012 230.5 224.6 5.8
China A7 2012 34,413.5 | 29,122.0 5,291.5
Democratic People's Republic of Korea (the) A7 2012 28.7 27.6 1.1
India A7 2012 1,565.4 | 2,399.5 (834.1)
Mexico A7 2012 298.3 697.0 (398.7)
Republic of Korea A7 2012 306.7 395.1 (88.4)
Venezuela (Bolivarian Republic of) A7 2012 160.3 123.1 37.2
Total 37,003.3 | 32,988.9 4,014.4

11. The Sub-group on the Production Sector is considering guidelines for the HCFC production

sector.

Swing plants previously funded for CFC phase-out are currently not eligible for additional

funding for HCFC closure under their CFC phase-out agreements with the Executive Committee.
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This applies to Argentina, India, Mexico and Venezuela (Bolivarian Republic of). The Republic of Korea
has not sought funding as an A5 country.

CONSUMPTION SECTOR
MB

12. Table 3 presents a summary of countries’ compliance with MB control measures (excluding
guarantine and pre-shipment applications). Of the 147 A5 countries that have ratified the Copenhagen
Amendment, 145 have reported complete baseline data; 58 reported zero for both the baseline and the
latest consumption. One hundred A5 countries have received support from the Multilateral Fund for MB
phase-out activities and/or projects.

Table 3
MB CONTROL MEASURES:

SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE NEXT CONTROL MEASURES*

Data Countries whose latest consumption Countries whose latest
exceeds the 20 per cent MB consumption is above the 2015
reduction target of 2005 100% phase-out target
2012 data (A7 or CP) 0 countries 24 countries
Latest consumption 0 countries 25 countries

* This table refers to 145 A5 countries with baseline and latest consumption data reported.
13. Annex | presents information on those countries with MB consumption.

e Nine countries (Algeria, Argentina, China, Congo (the), Democratic Republic of the
Congo (the), Nigeria, Sudan (the), Swaziland and Turkey) have MB phase-out projects
already approved by the Executive Committee and one country (Tunisia) has only received
funding for a demonstration project. These countries have a remaining eligible consumption
amounting to 830.3 ODP tonnes;

o Five of the nine countries have reported zero consumption for more than one year
(Congo (the), Democratic Republic of the Congo (the), Nigeria, Swaziland and Turkey);

e There are investment projects in 18 countries that are still under implementation;

e Project preparation funds for the complete phase-out of controlled uses in Algeria,
Sudan (the) and Tunisia have been requested to the 71% meeting.

Methyl chloroform (TCA)

14. All countries have reported zero consumption for TCA and are in compliance with the control
measures.

HCFC consumption
15. Annex Il includes an analysis of the latest consumption data on HCFCs and approvals by country.

One-hundred and forty-seven A5 countries have reported both the baseline and the latest consumption.
2011 or 2012 consumption data for 79 countries is below their baseline.
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16. Table 4 presents a summary of countries’ compliance with the HCFC control measures.
Table 4

HCFC CONTROL MEASURES:
SUMMARY OF COUNTRIES WHOSE LATEST CONSUMPTION DATA
EXCEEDS THE NEXT CONTROL MEASURES

Data Countries whose latest consumption exceeds the
freeze reduction target of 2013

65 countries

68 countries

2012 data (A7 or CP)
Latest consumption

17. Sixty-one of the 65 countries whose 2012 data exceed the freeze have received funding for
HPMPs from the Multilateral Fund.

18. Sixty-three of the 68 countries whose latest consumption exceeds the freeze have received
funding for HPMPs from the Multilateral Fund.

19. Table 5 presents the levels of HCFC consumption based on the latest data available. It shows that
there are 602,657.9 mt (40,045.8 ODP tonnes) of HCFC consumption consisting primarily of HCFC-22
(61.9 per cent of the total) and HCFC-141b (33.9 per cent of the total). The 602,657.9 mt of HCFCs
represent an increase of 77,300.4 mt over the amount (525,357.5 mt) reported to the 68™ meeting. The
level in this report is based on data from 2012 for 140 countries and 2011 for 7 countries. For the

140 countries reporting both 2011 and 2012 data, HCFC consumption has increased by 8 per cent.

Table 5

LEVELS OF LATEST HCFC CONSUMPTION DATA BY CHEMICAL

Chemical Metric tonnes ODP tonnes Percentage of total

HCFC-123 3,261.8 65.2 0.16%
HCFC-124 563.3 12.4 0.03%
HCFC-141b 123,359.9 13,569.6 33.89%
HCFC-142b 24,823.3 1,613.5 4.03%
HCFC-21 2.3 0.1 0.00%
HCFC-22 450,516.9 24,778.4 61.88%
HCFC-225 66.2 4.6 0.01%
HCFC-225ca 31.0 0.8 0.00%
HCFC-225ch 33.0 1.1 0.00%
Total 602,657.9 40,045.8 100.00%
HCFC-141b polyol 5,424.2 596.7

Remaining HCFC consumption

20. The amount of remaining HCFC consumption to be addressed depends on the HPMP baseline
and the amount of pre-blended polyol addressed by the HPMP. Information on the amount of
HCFC-141b contained in imported pre-blended polyol is only available in country programme data but
not provided under A7 data. Table 6 shows the amount of HCFCs to be addressed for all countries. The
baselines in the table were based on the time when the HPMPs were approved and will be revised, if
required, when the countries submit the second tranches.
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TOTAL REMAINING HCFC CONSUMPTION BY SUBSTANCE (ODP tonnes)

Chemical Baseline Starting point Approved Remaining % of approved
HCFC-123 32.8 30.2 0.5 29.7 1.65%
HCFC-124 26.6 26.1 1.0 25.1 3.79%
HCFC-141 1.9 0.9 0.0 0.9 0.00%
HCFC-141b 10,705.5 10,762.3 4,290.6 6,471.6 39.87%
HCFC-142b 1,992.4 2,002.3 606.9 1,395.4 30.31%
HCFC-21 15 0.7 0.0 0.7 0.00%
HCFC-22 20,346.7 19,970.1 2,940.6 17,029.5 14.73%
HCFC-225 3.1 1.6 0.0 1.6 0.00%
HCFC-225ca 1.8 1.6 0.0 1.6 0.00%
HCFC-225ch 0.7 0.7 0.0 0.7 0.00%
HCFC-141b polyol - 562.0 289.7 272.3 51.55%
Total 33,113.0 33,358.6 8,129.4 25,229.2 24.37%

HPMPs
21. All countries have ratified the Copenhagen Amendment and have received HPMP project

preparation funds including funding for a licensing system to address HCFC control measures. The
Executive Committee has approved HPMPs for 138 countries to-date valued at US $556.5 million
(US $323.3 million of which has been released).

22. Additional information has been provided to indicate those HPMPs approved to-date, those
submitted to the 71% meeting (if any) with the duration covered by the HPMP (such as, HPMPs approved
to meet the 10 per cent reduction in 2015 or the 35 per cent reduction in 2020).

23. Stage | HPMPs have implementation durations to enable the 10 per cent reduction to be met as a

minimum in 2015;

o Twenty-seven countries (seven low-volume-consuming (LVC) countries, 20 non-LVC
countries) address compliance for the period 2011 to 2015;

e One-hundred and twenty-two countries (58 LVC countries and 32 non-LVC countries, plus
the 12 Pacific Island Countries (PICs)) address compliance for 2011 to 2020;

e Nine LVC countries (Bhutan, Cambodia, Croatia, Maldives, Mauritius, Namibia, Papua New
Guinea, Saint Vincent and the Grenadines, and Seychelles) have received funding for the
complete phase-out of HCFCs well in advance of the 2040 phase-out, e.g. Croatia by 2014
and the others by 2020 or 2025.

24. Six of the seven remaining countries have not received HPMP funding other than for project
preparation. South Sudan is the only country that has ratified all of the amendments to the Montreal
Protocol but has not submitted HCFC consumption data under A7.
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Table 7

ARTICLE 5 COUNTRIES WITHOUT AN APPROVED HPMP (ODP TONNES)

Country Baseline Starting All Remaining

point approved

projects
Botswana 11.0 11.0
Democratic People's Republic of Korea (the) 78.0 78.0
Libya 114.7 114.7
Mauritania 20.5 20.5
South Sudan NDR NDR
Syrian Arab Republic 135.0 135.0 12.9 122.1
Tunisia 40.7 40.7
Total 399.9 135.0 12.9 387.0

NDR = No data reported.

25. Stage | HPMPs are included in the 2013-2015 business plans for all of the countries that have not
yet submitted their HPMPs (Libya, Mauritania, South Sudan, Syrian Arab Republic and Tunisia) except
Botswana and Democratic People's Republic of Korea (the). One country already has approved
investment projects for HCFC phase-out that achieve 10 per cent reduction of its baseline (Table 8). No
new HPMPs were submitted to the 71% meeting.

Table 8

COUNTRIES WITH PHASE-OUT FROM APPROVED HCFC INVESTMENT PROJECTS
WITHOUT APPROVED STAGE | HPMPs

Country Funds approved ODP tonnes phase-out in Baseline
US$) approved investment (ODP tonnes)
projects
Syrian Arab Republic 1,465,361 12.9 135.0

PART Il: STATUS OF IMPLEMENTATION IN COUNTRIES SUBJECT TO DECISIONS OF
THE PARTIES

26. All compliance-related issues have been resolved except for Botswana and South Sudan that did
not establish their licensing systems per decision XXV/15.

PART I11: DATA ON THE IMPLEMENTATION OF COUNTRY PROGRAMMES FOR HCFCs
HCFC CONSUMPTION DATA BY SECTOR

217. As of 24 October 2013, reports on the implementation of CPs were required from 143> A5

countries. The latest reports were received by the Secretariat for 122 countries for 2012, 20 countries for
2011 and one country for 2010. All countries that submitted requests for funding to the 71* meeting also

> South Africa is not included but will begin to provide HCFC data starting next year in line with
decision 67/5(d)(ii).
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submitted 2012 CP data as of 24 October 2013, except for Algeria, Central African Republic (the), South
Africa and Sudan (the)®.

28.

Although the consumption levels recorded are from different years and may not necessarily

correspond to the A7 data, the CP data provides the most recent sectoral assessment by country, and on a
global basis. These data should assist the A5 countries concerned and the Executive Committee to assess
what remains to be phased out on a sectoral basis. Table 9 presents HCFC consumption by sector.

Table 9

HCFC CONSUMPTION BY SECTOR (ODP tonnes)

Sector Baseline Latest consumption | Latest consumption as

percentage of baseline

Aerosol 107.1 170.5 159%
Foam 12,589.5 13,757.4 109%
Fire Fighting 15.3 19.4 127%
Refrigeration Manufacturing 9,919.8 10,306.5 104%
Refrigeration Servicing 8,899.4 11,1304 125%
Solvent 525.0 631.9 120%
Process Agent 13.4 0%
Tobacco 12.2 0%
Total 32,081.7 36,016.0 112%

PRICE DATA FOR HCFCS AND THEIR ALTERNATIVES

29.

Table 10

The prices of HCFCs and alternatives have been summarized in Table 10.

AVERAGE PRICE OF HCFCs AND THEIR ALTERNATIVES

OoDs Average Price/|Average Price/| Average | Average | Number | Number Range (US$/kg) Number of Data excluded*
kilogram kilogram Price/ Price/ of of (2012 Report) countries from the calculation of|
(US$/Kkg) (US$/kg) kilogram | kilogram | countries | countries reporting non- | the average (US$/kg.)
(2009 Report t0/(2010 Report to] (US$/kg) | (US$/kg) | where where zero data for (2012 Report)
63" meeting) the (2011 (2012 prices prices 2012
66" meeting) Report) Report) |increased |decreased
HCFC-141b $5.00 $6.02 $6.73 $7.03 15 8 $1.32 (Dominican 38 $35.00 (Zimbabwe),
Republic (the)) $54.50 (Oman)
to $16.00 (Venezuela
(Bolivarian Republic of))
HCFC-22 $7.35 $8.61 $9.28 $10.04 29 51 $1.25 (China) 103 $105.00 (Timor-Leste),
to $53.91 (Tonga) $120.00 (Marshall Islands),
$160.92 (Nauru)
HFC-134a $12.52 $15.14 $16.64 $14.79 22 48 $0.93 (Zambia) 93 $109.90 (Oman),
to $59.91 (Cook Islands $120.00 (Timor-Leste),
(the)) $205.90 (Nauru)
Isobutane $24.36 $21.08 $20.97 $21.80 6 11 $2.20 (Turkey) 40 $105.00 (Zimbabwe),
(HC-600a) to $80.00 (Mexico) $117.00 (Lesotho)

® Renewal of institutional strengthening (IS) projects and other funding activities are contingent upon receiving CP
data. Moreover CP implementation data must be submitted in advance of the last meeting of the year and subsequent
meetings as a pre-condition for the approval and release of funding for projects.

9
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OoDs Average Price/|Average Price/| Average | Average | Number | Number Range (US$/kg) Number of Data excluded*
kilogram kilogram Price/ Price/ of of (2012 Report) countries from the calculation of]
(US$/kg) (US$/kg) kilogram | kilogram | countries | countries reporting non-| the average (US$/kg.)
(2009 Report t0|(2010 Report to| (US$/kg) |(US$/kg) | where where zero data for (2012 Report)
63" meeting) the (2011 (2012 prices prices 2012
66™ meeting) Report) Report) |increased |decreased
Propane $20.53 $21.79 $22.23 $16.20 2 3 $1.00 (Sao Tome and 21 $80.00 (Mexico),
(HC-290) Principe) $120.00 (Zimbabwe),
to $43.00 (Chad) $175.00 (Senegal)
R-404A $16.13 $18.67 | $20.68 $18.44 17 44 $1.42 (Zambia) 91 $99.80 (Oman)
to $53.98 (Cook Islands $225.00 (Timor-Leste),
(the)) $259.89 (Nauru)
R-407C $16.95 $20.80 $21.36 $18.64 18 25 $2.50 (Iran (Islamic 75 $81.02 (Cook Islands
Republic of)) (the)),
to $49.00 (Cape Verde) $127.70 (Oman),
$160.00 (Timor-Leste)
R-410A $16.44 $20.26 $21.70 $19.63 21 36 $2.00 (Sao Tome and 87 $97.30 (Oman),
Principe) $160.00 (Timor-Leste)
to $56.43 (Cook Islands $178.75 (Honduras),
(the)) $213.99 (Nauru)
R-507A $17.48 $17.55 $20.78 $15.65 6 18 $3.00 (Sao Tome and 42 $250.67 (Nauru)
Principe)
to $42.09 (Tonga)

* All zero entries were excluded.

CHARACTERISTICS OF COUNTRY PROGRAMMES

30.

This is the first year of use of the new format approved at the 63" meeting for reporting CP data.

Twenty-eight countries provided 2012 data still using the previous format and 94 countries used the
revised format.

31. Eighty countries (of the 122 that submitted data) submitted 2012 data using the web-based
system. Only 122 of the required 143 countries provided 2012 CP data, 20 countries for 2011 and
one country for 2010 in time for analysis in this document.

32. The data provided in the new format was incomplete for the three main sections: qualitative,
guantitative and regulatory. Only 23 countries provided all the information for all three sections: Albania,
Armenia, Bahamas (the), Belize, Cambodia, Cook Islands (the), Ecuador, El Salvador, Fiji, Lesotho,
Malaysia, Micronesia (Federated States of), Mongolia, Namibia, Nicaragua, Panama, Republic of
Moldova, Saint Vincent and the Grenadines, Samoa, Sao Tome and Principe, Serbia, Togo and
Zimbabwe.

Summary of data

33. Ninety-eight of the 143 countries that reported data indicated that they had quota systems in place
and 120 countries advised that importer registration was a requirement. A total of 1,674.1 ODP tonnes of
HCFC-22 have been recovered of which 1,525.3 ODP tonnes were reused. A total of 5,460 customs
officers have been reported as having been trained. A total of 3,218 recovery machines and
1,738 recycling machines are operational; 12,583 technicians have been certified, 15,102 technicians have
been trained and 1,510 trainers for technicians have been trained to recover and recycle HCFCs. For the
countries that have submitted 2012 data, eighty-seven countries to which reporting requirements apply
have reported operational licensing systems.

10
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PART IV: PROJECTS WITH IMPLEMENTATION DELAYS AND FOR WHICH SPECIAL
STATUS OR SPECIFIC DETAILED REPORTS WERE REQUESTED
34. There are 18 ongoing projects that have been classified as projects with implementation delays’
and are subject to the Committee’s procedures for project cancellation, as shown in Table 11. Reports
have not been received from France (one), Israel (one) and Spain (one).

Table 11

SUMMARY OF PROGRESS FOR PROJECTS WITH IMPLEMENTATION DELAYS

World Bank | UNDP UNEP | UNIDO Total
Number of projects reported 2 2 3 9 16
Number of projects completed 1 1 2
Number of projects with no progress 3 3
Number of projects with some progress 1 2 2 5 10
Project cancellation due to inability to obtain the 1 1
required co-financing

Progress in resolving causes of delays

35. In their reports, the implementing and bilateral agencies advised that there have been varying
degrees of progress in overcoming delays. Two of the projects listed with delays at the 70" meeting have
now been completed (Annex II1).

Projects with some progress

36. Ten projects have been classified as showing “some progress”, and the bilateral and
implementing agencies indicated that these would continue to be monitored (Annex 1V). Notwithstanding
progress, it should be noted that projects approved over three years ago must continue to be monitored
pursuant to decision 32/4. These projects cannot, therefore, be removed from the list for monitoring prior
to final completion irrespective of the progress that may have been made. They are thus recommended for
continued monitoring.

Projects with no progress - letter of possible cancellation

37. There are three projects that have experienced no progress for the first time (Annex V). Under
existing procedures, the Secretariat will send notices of possible cancellation in respect of these projects
on the basis that they have achieved no progress.

Project cancellation due to inability to obtain the required co-financing

38. One project should be cancelled at the 71% meeting due to no progress reported for two
consecutive meetings and the inability to obtain the required co-financing (Annex VI).

" Projects with implementation delays are those: (i) that are expected to be completed more than 12 months late,
and/or, (ii) where no disbursement has been made within 18 months of the project’s approval.

11
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Projects for which additional status reports were requested®

39. At its 70" meeting, the Executive Committee requested 213 additional status reports. Such status
reports are needed when there has been no indication of any progress since the last report and/or where
additional impediments to implementation have been reported. There has been progress on 131 projects.
Additional status reports are requested for submission to the 72™ meeting for 78 projects (Annex VII)
stating the specific reasons for which such reports were requested.

40. In addition, three project preparations have been considered for possible cancellation if the
respective projects are not submitted to the 72" meeting, and also one technical assistance project as there
has been no progress reported for five consecutive meetings (Annex VIII).

HPMP development/project document signature

41. To-date, the Executive Committee has approved 296 HPMP and HCFC phase-out project
preparation activities in 145 countries resulting in approved HPMP activities in 138 countries. Based on
the number of HPMPs already approved, seven HPMPs will be submitted after the 71% meeting.

42. At its 70™ meeting, the Executive Committee requested one additional status report for
Mauritania’s HPMP development. A status report is needed when there has been no indication of any
progress since the last report and/or where additional impediments to implementation have been reported.
An additional status report is requested for submission to the 72" meeting for Mauritania (Annex IX).

43. The Executive Committee has taken decisions that allowed the continued use of project
preparation for Costa Rica’, Cuba'® and Paraguay'' for additional investment preparation following
approvals of HPMP of the respective countries. The project preparation activities for these countries were
inadvertently included in the list of HPMP project preparation activities that were closed at the
70™ meeting pursuant to decision 70/7(b)(iii) since the HPMP for countries in the decision had already
been approved. Therefore the Secretariat is recommending the reinstatement of these projects.

RECOMMENDATIONS

44, The Executive Committee may wish to consider:
@) Noting:
Q) The document on Status reports and compliance as contained in

UNEP/OzL.Pro/ExCom/71/6;

(i) That 80 of the 122 countries that provided 2012 data submitted their country
programme (CP) implementation reports through the web-based system;

(iii)  That the Secretariat and the implementing agencies would take established
actions according to the Secretariat’s assessments and report on implementation
delays to notify governments and implementing agencies as required;

815, halon banking, customs training, recovery and recycling (R&R), and demonstration projects are not subject to
procedures for project cancellation. Nevertheless, the Executive Committee has decided to continue to monitor them
as appropriate (decision 36/14(b)).

° Decision 61/47 allows for preparatory funding requests to complete the submission of stage | investments projects.

1 Decision 65/24(d) allows the country to prepare and submit an investment project for Frioclima
(AC manufacturing) before 2020.

! Decision 63/15 allows for preparatory funding requests to complete the submission of stage | investment projects.

12
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(b) Requesting:
(i) UNEP to report on the establishment of Botswana and South Sudan’s licensing
systems by the 72" meeting;
(i) The Governments of France, Israel and Spain to provide their implementation
delay reports to the 72™ meeting of the Executive Committee;
(iii)  The submission of additional status reports to the 72" meeting on the projects
listed in Annexes VII and IX to the present document;
(iv) The Secretariat to send letters of possible cancellation in respect of the following
projects:
Agency Code Project title
UNIDO IRQ/REF/57/INV/07 Replacement of refrigerant CFC-12 with isobutane and foam blowing agent
CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest
freezers at Light Industries Company
UNIDO LEB/DES/61/PRP/72 Preparation for pilot demonstration project on ODS waste management and
disposal
UNIDO MOZ/FUM/60/TAS/20 Technical assistance for the elimination of controlled uses of methyl bromide in
soil fumigation
UNIDO SYR/REF/62/INV/103 Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary
air-conditioning equipment and rigid polyurethane insulation panels at Al Hafez
Group
UNIDO TUN/FOA/58/PRP/50 Preparation for HCFC phase-out investment activities (polyurethane foam sector)
UNIDO TUN/PHA/55/PRP/48 Preparation of a HCFC phase-out management plan
(v) Project cancellation due to inability to obtain the required co-financing of the
following project:
Agency Code Project title
UNIDO IVC/REF/57/INV/32 ODS phase-out in 50 existing centrifugal chillers units
©) Reinstating at the 71° meeting, the following project preparation activities for Costa Rica,
Cuba and Paraguay that had been closed in line with decision 70/7(b)(iii), in the
2014-2016 business plan of UNDP:
Country Agency Code Project title
Costa Rica UNDP COS/PHA/55/PRP/39 Preparation of a HCFC phase-out management plan
Costa Rica UNDP COS/REF/57/PRP/41 Preparation for HCFC phase-out investment
activities (refrigeration manufacturing sector)
Cuba UNDP CUB/FOA/57/PRP/41 Preparation for HCFC phase-out investment
activities (foam sector)
Cuba UNDP CUB/PHA/56/PRP/40 Preparation of a HCFC phase-out management plan
Cuba UNDP CUB/REF/58/PRP/42 Preparation for HCFC phase-out investment
activities (manufacturing sector)
Paraguay UNDP PAR/FOA/57/PRP/21 Preparation for HCFC phase-out investment
activities (foam sector)
Paraguay UNDP PAR/PHA/57/PRP/22 Preparation of a HCFC phase-out management plan
(additional funding)
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METHYL BROMIDE ANALYSIS
Country Source Year of Baseline Latest Compliance 2011 2012 Phase- Remarks Date
Latest Consumption Decision Action Action Outin Approved
Consumption Plan Plan 2013
Target Target Business
Plans
Algeria A7 2012 4.7 1.8 No Country with approved projects that would as a minimum Nov-06
enable compliance with the 2005 MB limit
Angola A7 2012 NDR 0.0 No
Argentina A7 2012 411.3 283.9 No Country with approved projects that would as a minimum Mar-02
enable compliance with the 2005 MB limit
Chile CP 2012 2125 166.6 | XVII/29 Yes Country with approved projects for complete phase-out of MB Apr-10
China A7 2012 1,102.1 149.8 Yes Country with approved projects for complete phase-out of MB Dec-03
(Possible additional funding for 100 ODP tonnes of MB used
as a soil fumigant in ginseng crop).
Costa Rica A7 2012 3425 83.3 No Country with approved projects for complete phase-out of MB Dec-01
Cuba A7 2012 50.5 0.3 No Country with approved projects for complete phase-out of MB Dec-04
Egypt A7 2012 238.1 116.4 No Country with approved projects for complete phase-out of MB Nov-08
Fiji A7 2012 0.7 0.1 | XVII/33 No Country with approved projects for complete phase-out of MB Nov-05
Guatemala A7 2012 400.7 139.8 | XVI1II/26 No Country with approved projects for complete phase-out of MB Nov-09
Guinea A7 2011 NDR 0.0 No
Honduras A7 2012 259.4 56.8 | XVII/34 No Country with approved projects for complete phase-out of MB Nov-06
Iran (Islamic Republic of) A7 2012 26.7 0.5 No Country with approved projects for complete phase-out of MB Nov-05
Jamaica A7 2012 4.9 11 No Country with approved projects for complete phase-out of MB Nov-05
Jordan CcP 2012 176.3 18.3 No Country with approved projects for complete phase-out of MB Nov-99
Kenya AT 2012 2175 NDR No Country with approved projects for complete phase-out of MB | Nov-2002
and
Nov-2011
Malaysia A7 2012 14.6 0.7 No Country with approved projects for complete phase-out of MB Jul-04
Mexico A7 2012 1,130.8 324.6 Yes Country with approved projects for complete phase-out of MB Apr-08
Morocco A7 2012 697.2 22.0 No Country with approved projects for complete phase-out of MB Nov-08
Mozambique AT 2012 3.4 NDR No Country with approved projects for complete phase-out of MB Apr-10
Saudi Arabia CP 2012 204.1 30.6 No Country with approved projects for complete phase-out of MB Nov-07
Singapore A7 2012 5.0 0.6 No
Sudan (the) A7 2012 3.0 1.2 No Country with approved projects that would as a minimum Nov-02
enable compliance with the 2005 MB limit
Thailand A7 2012 183.0 17.0 No Country with approved projects for complete phase-out of MB Dec-04
Trinidad and Tobago A7 2012 1.7 0.4 No Country with approved projects for complete phase-out of MB Nov-11
Tunisia A7 2012 8.3 6.6 No Country that has not received assistance to achieve the 2005

MB phase-out target (Decision XV/12)
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Latest Consumption Decision Action Action Outin Approved

Consumption Plan Plan 2013

Target Target Business

Plans
Uruguay A7 2012 11.2 6.0 | XVII/39 6.00 6.00 No Country with approved projects for complete phase-out of MB Jul-01
Viet Nam A7 2012 136.5 70.0 Yes Country with approved projects for complete phase-out of MB Nov-06
Yemen A7 2011 54.5 18.1 No Country with approved projects for complete phase-out of MB Nov-08
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Country Source Year of Latest Baseline Latest Percentage | Control Measures Addressed by
Consumption Consumption | Over Freeze | HPMPs (Approval/Submission)

Afghanistan A7 2012 23.8 17.3 0% | 35% by 2020
Albania A7 2012 6.0 6.6 10% | 35% by 2020
Algeria A7 2012 62.1 56.6 0% | 20% by 2017
Angola A7 2012 16.0 6.6 0% | 10% by 2015
Antigua and Barbuda A7 2012 0.3 0.1 0% | 10% by 2015
Argentina A7 2012 400.7 571.4 43% | 17.5% by 2017
Armenia AT 2012 7.0 5.7 0% | 10% by 2015
Bahamas (the) A7 2012 4.8 2.7 0% | 35% by 2020
Bahrain A7 2012 51.9 75.6 46% | 39% by 2020
Bangladesh A7 2012 72.6 66.5 0% | 30% by 2018
Barbados A7 2012 3.7 2.7 0% | 35% by 2020
Belize A7 2012 2.8 2.6 0% | 35% by 2020
Benin A7 2012 23.8 23.3 0% | 35% by 2020
Bhutan A7 2012 0.3 0.3 3% | 100% by 2025
Bolivia (Plurinational State of) A7 2012 6.1 6.8 11% | 35% by 2020
Bosnia and Herzegovina A7 2012 4.7 4.1 0% | 35% by 2020
Botswana A7 2012 11.0 3.0 0%

Brazil A7 2012 1,327.3 1,387.9 5% | 10% by 2015
Brunei Darussalam A7 2012 6.1 5.9 0% | 35% by 2020
Burkina Faso A7 2012 28.9 26.6 0% | 35% by 2020
Burundi A7 2012 7.2 7.0 0% | 35% by 2020
Cambodia A7 2012 15.0 10.1 0% | 100% by 2035
Cameroon A7 2012 88.8 73.8 0% | 20% by 2017
Cape Verde A7 2012 1.1 0.2 0% | 35% by 2020
Central African Republic (the) A7 2011 12.0 12.0 0.2% | 35% by 2020
Chad A7 2012 16.1 16.5 2% | 35% by 2020
Chile CpP 2012 87.5 99.1 13% | 10% by 2015
China A7 2012 19,269.0 21,094.7 9% | 10% by 2015
Colombia A7 2012 225.6 284.8 26% | 10% by 2015
Comoros (the) A7 2012 0.1 0.1 10% | 35% by 2020
Congo (the) A7 2012 8.9 9.9 11% | 35% by 2020
Cook Islands (the) A7 2012 0.1 0.0 0% | 35% by 2020
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Country Source Year of Latest Baseline Latest Percentage | Control Measures Addressed by
Consumption Consumption | Over Freeze | HPMPs (Approval/Submission)

Costa Rica A7 2012 14.1 23.0 63% | 35% by 2020
Cote d'lvoire A7 2012 63.8 56.7 0% | 35% by 2020
Croatia A7 2012 4.0 3.6 0% | 100% by 2016
Cuba A7 2012 16.9 14.9 0% | 35% by 2020
Democratic People's Republic of Korea (the) A7 2012 78.0 89.0 14%
Democratic Republic of the Congo (the) A7 2012 81.2 47.9 0% | 10% by 2015
Djibouti A7 2012 0.7 0.6 0% | 35% by 2020
Dominica CP 2012 0.4 0.01 0% | 35% by 2020
Dominican Republic (the) A7 2012 51.2 40.9 0% | 10% by 2015
Ecuador A7 2012 23.5 33.8 44% | 35% by 2020
Egypt A7 2012 386.3 513.8 33% | 25% by 2018
El Salvador A7 2012 11.7 9.3 0% | 35% by 2020
Equatorial Guinea A7 2012 6.3 5.4 0% | 35% by 2020
Eritrea A7 2011 1.1 1.0 0% | 35% by 2020
Ethiopia A7 2012 5.5 10.8 96% | 35% by 2020
Fiji A7 2012 8.5 14.4 69% | 35% by 2020
Gabon CP 2012 30.2 30.3 0.2% | 35% by 2020
Gambia (the) A7 2012 15 1.9 27% | 35% by 2020
Georgia A7 2012 5.3 2.7 0% | 35% by 2020
Ghana A7 2012 57.3 27.2 0% | 35% by 2020
Grenada A7 2012 0.8 0.3 0% | 35% by 2020
Guatemala A7 2012 8.3 8.7 5% | 35% by 2020
Guinea A7 2011 22.6 24.5 9% | 35% by 2020
Guinea Bissau A7 2012 1.5 2.7 80% | 35% by 2020
Guyana A7 2012 1.8 1.4 0% | 10% by 2015
Haiti CP 2012 3.6 5.2 42% | 35% by 2020
Honduras A7 2012 19.9 24.1 21% | 35% by 2020
India A7 2012 1,608.2 1,653.9 3% | 10% by 2015
Indonesia A7 2012 403.9 329.4 0% | 20% by 2018
Iran (Islamic Republic of) A7 2012 380.5 376.3 0% | 10% by 2015
Iragq A7 2012 108.4 112.2 4% | 13.82% by 2015
Jamaica A7 2012 16.3 6.3 0% | 35% by 2020
Jordan CP 2012 83.0 124.9 50% | 20% by 2017
Kenya A7 2012 52.2 42.4 0% | 21.1% by 2017
Kiribati A7 2012 0.1 0.0 0% | 35% by 2020
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Country Source Year of Latest Baseline Latest Percentage | Control Measures Addressed by
Consumption Consumption | Over Freeze | HPMPs (Approval/Submission)

Kuwait A7 2011 418.6 397.8 0% | 39.2% by 2018
Kyrgyzstan A7 2012 4.1 29 0% | 10% by 2015
Lao People's Democratic Republic (the) A7 2012 2.3 2.8 20% | 35% by 2020
Lebanon CP 2012 73.5 93.0 27% | 17.5% by 2017
Lesotho A7 2012 35 2.2 0% | 35% by 2020
Liberia A7 2012 5.3 4.8 0% | 35% by 2020
Libya CP 2012 114.7 144.1 26%

Madagascar A7 2012 24.9 16.0 0% | 35% by 2020
Malawi A7 2012 10.8 12.5 16% | 35% by 2020
Malaysia A7 2012 515.8 736.9 43% | 15% by 2016
Maldives A7 2012 4.6 3.7 0% | 100% by 2020
Mali A7 2012 15.0 16.6 11% | 35% by 2020
Marshall Islands (the) A7 2012 0.2 0.2 5% | 35% by 2020
Mauritania A7 2012 20.5 20.4 0%

Mauritius A7 2012 8.0 7.1 0% | 100% by 2030
Mexico A7 2012 1,148.8 1,104.0 0% | 30% by 2018
Micronesia (Federated States of) A7 2012 0.2 0.1 0% | 35% by 2020
Mongolia A7 2012 1.4 2.9 105% | 35% by 2020
Montenegro A7 2012 0.8 0.9 18% | 35% by 2020
Morocco A7 2012 59.7 68.8 15% | 20% by 2017
Mozambique A7 2012 6.5 8.2 26% | 35% by 2020
Myanmar A7 2012 4.3 9.7 125% | 35% by 2020
Namibia A7 2012 8.4 1.4 0% | 100% by 2025
Nauru A7 2012 0.00 0.01 Over | 35% by 2020
Nepal A7 2012 1.1 0.7 0% | 35% by 2020
Nicaragua A7 2012 6.8 11.9 75% | 35% by 2020
Niger (the) CP 2012 16.0 15.3 0% | 35% by 2020
Nigeria A7 2012 398.2 512.6 29% | 10% by 2015
Niue A7 2012 0.0 0.0 0% | 35% by 2020
Oman A7 2012 315 55.0 74% | 10% by 2015
Pakistan A7 2012 2474 326.2 32% | 10% by 2015
Palau A7 2012 0.2 0.2 0% | 35% by 2020
Panama A7 2012 24.8 32.8 32% | 10% by 2015
Papua New Guinea A7 2012 3.3 3.1 0% | 100% by 2025
Paraguay A7 2012 18.0 29.3 63% | 35% by 2020
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Country Source Year of Latest Baseline Latest Percentage | Control Measures Addressed by
Consumption Consumption | Over Freeze | HPMPs (Approval/Submission)

Peru A7 2012 26.9 27.0 0.4% | 10% by 2015
Philippines (the) A7 2012 208.4 195.7 0% | 10% by 2015
Qatar A7 2012 86.9 93.6 8% | 20% by 2015
Republic of Korea (the) A7 2012 1,908.0 2,088.2 9%
Republic of Moldova (the) A7 2012 1.0 1.9 88% | 10% by 2015
Rwanda A7 2012 4.1 3.7 0% | 35% by 2020
Saint Kitts and Nevis A7 2011 0.5 0.5 0% | 35% by 2020
Saint Lucia A7 2012 0.2 748.5 374165% | 35% by 2020
Saint Vincent and the Grenadines A7 2012 0.3 0.3 0% | 100% by 2025
Samoa A7 2012 0.3 0.1 0% | 35% by 2020
Sao Tome and Principe A7 2012 2.2 0.1 0% | 35% by 2020
Saudi Arabia CP 2012 1,468.7 1,921.7 31% | 40% by 2020
Senegal A7 2012 36.2 36.1 0% | 35% by 2020
Serbia A7 2012 8.4 11.0 30% | 35% by 2020
Seychelles A7 2012 1.4 1.0 0% | 100% by 2025
Sierra Leone A7 2012 1.7 2.6 52% | 35% by 2020
Singapore A7 2012 216.1 168.7 0%
Solomon Islands A7 2012 2.0 1.6 0% | 35% by 2020
Somalia A7 2012 45.1 17.6 0% | 35% by 2020
South Africa A7 2012 369.7 461.7 25% | 35% by 2020
South Sudan
Sri Lanka A7 2012 13.9 18.0 30% | 35% by 2020
Sudan (the) A7 2012 52.7 58.9 12% | 30% by 2017
Suriname A7 2012 2.0 1.5 0% | 35% by 2020
Swaziland A7 2012 7.3 3.7 0% | 35% by 2020
Syrian Arab Republic A7 2011 135.0 176.6 31%
Thailand A7 2012 927.6 1,154.6 24% | 15% by 2018
The Former Yugoslav Republic of A7 2012 0% | 35% by 2020
Macedonia 1.8 0.7
Timor-Leste A7 2012 0.5 0.2 0% | 10% by 2015
Togo A7 2012 20.0 19.8 0% | 35% by 2020
Tonga A7 2012 0.1 0.1 0% | 35% by 2020
Trinidad and Tobago A7 2012 46.0 88.5 92% | 35% by 2020
Tunisia A7 2012 40.7 32.7 0%
Turkey A7 2012 551.5 318.2 0% | 86.4% by 2017
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Country Source Year of Latest Baseline Latest Percentage | Control Measures Addressed by
Consumption Consumption | Over Freeze | HPMPs (Approval/Submission)
Turkmenistan A7 2012 6.8 7.7 14% | 35% by 2020
Tuvalu A7 2012 0.1 0.0 0% | 35% by 2020
Uganda CP 2012 0.2 0.05 0% | 35% by 2020
United Arab Emirates (the) A7 2012 557.1 692.6 24%
United Republic of Tanzania (the) A7 2012 1.7 9.5 456% | 35% by 2020
Uruguay A7 2012 23.4 28.1 20% | 10% by 2015
Vanuatu A7 2012 0.3 0.1 0% | 35% by 2020
Venezuela (Bolivarian Republic of) A7 2012 207.0 246.1 19% | 10% by 2015
Viet Nam A7 2012 221.2 199.9 0% | 10% by 2015
Yemen A7 2011 158.2 71.9 0% | 15% by 2015
Zambia A7 2012 5.0 8.8 76% | 35% by 2020
Zimbabwe A7 2012 17.8 16.2 0% | 35% by 2020
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Agency Code Project title
UNEP | GLO/REF/48/TAS/275 Global technical assistance programme in the chiller sector
IBRD GLO/SEV/63/TAS/309 Resource mobilization for HCFC phase-out co-benefits study
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PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS” THAT ARE RECOMMENDED FOR CONTINUED MONITORING

Agency Code Project title

IBRD CPR/ARS/51/INV/447 Phase-out of CFC consumption in the pharmaceutical aerosol sector (2007-2008
biennial programme)

UNDP BGD/ARS/52/INV/26 Phase-out of CFC consumption in the manufacture of aerosol MDIs (Beximco, Square
Pharmaceutical and Acme Pharmaceutical)

UNDP PAK/ARS/56/INV/71 Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs

UNEP GLO/SEV/63/TAS/308 Resource mobilization to address climate co-benefits for HCFC phase-out in
low-volume-consuming countries with servicing sector only, in cooperation with other
agencies

UNEP NEP/DES/59/TAS/27 Destruction of confiscated ODS

UNIDO ARG/SOL/41/INV/137 Plan for phase-out of ODS in the solvent sector

UNIDO EGY/ARS/50/INV/92 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers
(MDls)

UNIDO IRQ/FOA/57/INV/06 Conversion from CFC-11 to methylene chloride in the production of flexible slabstock
foam at Al Hadi Co.

UNIDO SYR/FUM/49/TAS/95 Methyl bromide national phase-out plan (soil fumigation)

UNIDO ZAM/FUM/56/INV/21 Technical assistance for the total phase out of methyl bromide in tobacco, cut flowers,
horticulture and post-harvest uses
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PROJECTS THAT ARE CLASSIFIED AS “NO PROGRESS” THAT ARE RECOMMENDED FOR LETTER OF POSSIBLE CANCELLATION

Agency Code Project title
UNIDO IRQ/REF/57/INV/07 Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with
cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light
Industries Company

UNIDO MOZ/FUM/60/TAS/20 | Technical assistance for the elimination of controlled uses of methyl bromide in soil
fumigation
UNIDO SYR/REF/62/INV/103 Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning

equipment and rigid polyurethane insulation panels at Al Hafez Group
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PROJECT CANCELLATION DUE TO INABILITY TO OBTAIN THE REQUIRED CO-FINANCING

Agency

Code

Project title

UNIDO

IVC/REF/57/INV/32

ODS phase-out in 50 existing centrifugal chillers units
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Code Agency Project title Reasons

AFR/REF/48/DEM/36 | France Strategic demonstration project for accelerated To request the Government of France to provide a status report to the 72" meeting
conversion of CFC chillers in 5 African Countries on the project implementation progress.
(Cameroon, Egypt, Namibia, Nigeria and Sudan)

AFG/PHA/63/INV/13 Germany | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) progress in implementation for the tranches of HPMP and the low disbursement rates

of approved funds.

BOT/PHA/60/PRP/14 Germany | Preparation of a HCFC phase-out management plan To request the submission of additional status report to the 72" meeting for the
second consecutive meeting to monitor the actions taken by Botswana towards the
establishment of the licensing system for ODS imports and exports to enable its
HPMP to be submitted based on the guidelines in decision 60/44.

ARG/PHA/66/INV/171 | IBRD HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (phase-out of HCFC-141b in the production | the progress of implementation, the disbursement rates of approved funds, as well as
of polyurethane rigid insulation foam for domestic the signature of the grant agreement.
refrigerators at Mabe)

ARG/PHA/66/TAS/170 | IBRD HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (monitoring and reporting of HCFC-22 the progress of implementation, the disbursement rates of approved funds, as well as
production) the signature of the grant agreement.

CPR/FOA/59/DEM/491 | IBRD Conversion demonstration from HCFC-141b-based to | To request the submission of additional status report to the 72™ meeting to monitor
cyclopentane-based pre-blended polyol in the the 2014 completion of the HCFC foam demonstration project.
manufacture of rigid polyurethane foam at
Guangdong Wanhua Rongwei Polyurethane Co. Ltd

CPR/PHA/68/INV/526 | IBRD HCFC phase-out management plan (stage I, second To request the submission of additional status report to the 72" meeting to monitor
tranche) (polyurethane rigid foam sector plan) the progress of implementation and the rate of disbursement of approved funds.

IDS/PHA/64/INV/191 IBRD HCFC phase-out management plan (foam sector To request the submission of additional status report to the 72" meeting to monitor
plan) (stage I, first tranche) the progress of implementation, the rate of disbursement of approved funds.

JOR/PHA/65/INV/91 IBRD HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (air-conditioning sector plan) for the second consecutive meeting the progress of implementation as well as the

low disbursement rates of approved funds.

THA/PHA/68/INV/161 | IBRD HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (foam sector plan) second consecutive meeting to monitor the signature of the grant agreement.

THA/PHA/68/INV/162 | IBRD HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the

tranche) (residential air-conditioning group project)

second consecutive meeting to monitor the signature of the grant agreement.
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ASP/DES/54/PRP/53 Japan Project preparation for a demonstration project on To request the submission of additional status report to the 72" meeting for the
ODS disposal second consecutive meeting to monitor the preparation of a demonstration project if

the request for funding was finalized and resubmitted to the 72" meeting.

ANG/PHA/65/INV/10 | UNDP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor low disbursement rates of approved funds.

BRA/PHA/68/INV/298 | UNDP HCFC phase-out management plan (stage I, second To request the submission of additional status report to the 72" meeting to monitor
tranche) (foam sector plan) low rates of disbursement of approved funds.

BRA/REF/47/DEM/275 | UNDP Demonstration project for integrated management of | To request the submission of additional status report to the 72" meeting to monitor
the centrifugal chiller sub-sector, focusing on low rates of disbursement of approved funds.
application of energy-efficient CFC-free technologies
for replacement of CFC-based chillers

BRA/SEV/66/INS/297 | UNDP Extension of institutional strengthening project To request the submission of additional status report to the 72" meeting to monitor
(phase VII: 1/2012-12/2013) the low disbursement of approved funds.

BZE/PHA/62/INV/26 UNDP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) the zero level of disbursement and the equipment process in the HPMP for Belize,

approved three year previously.

CHI/HAL/51/TAS/164 | UNDP Halon consumption phase-out: technical assistant To request the submission of additional status report to the 72" meeting to monitor
programme and halon recycling and recovery the progress in project implementation.
equipment

CUB/PHA/65/INV/49 UNDP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (phase-out of HCFC-141b contained in second consecutive meeting to monitor the low level of disbursement of approved
formulated polyols in the foam sector) funds and the signature of the document/letter of agreement for the HPMP for Cuba,

approved over one year previously.

CUB/PHA/68/INV/50 UNDP HCFC phase-out management plan ( stage I, second To request the submission of additional status report to the 72" meeting, for the
tranche) (phase-out of HCFC-141b contained in second consecutive meeting, to monitor the zero level of disbursement.
formulated polyols in the foam sector)

HAI/PHA/58/INV/14 UNDP Terminal phase-out management plan for Annex A To request the submission of additional status report to the 72" meeting for the
Group | substances (first tranche) second consecutive meeting to monitor low disbursement rates of approved funds.

IDS/PHA/64/TAS/192 | UNDP HCFC phase-out management plan (project To request the submission of additional status report to the 72" meeting to monitor
management and coordination) (stage I, first tranche) | progress on the ODS disposal preparation activities in India, if the project is not

submitted to the 72" meeting.

IND/DES/61/PRP/437 | UNDP Preparation of a project for demonstration of a To request, for the fifth consecutive meeting, the submission of additional status
sustainable technological, financial and management | reports to the 72" meeting to monitor projects due to low rates of disbursement of
model for disposal of ODS approved funds and to monitor the project agreement signature.

MDV/PHA/60/INV/20 | UNDP HCFC phase-out management plan (first tranche) To request the submission of additional status report to the 72" meeting on the

HPMP approved over three years previously and the low disbursement rates of
approved funds.




UNEP/OzL.Pro/ExCom/71/6

Annex VII
Code Agency Project title Reasons

MDV/REF/38/TAS/05 | UNDP Implementation of the RMP: awareness and incentive | To request the submission of additional status report to the 72" meeting to monitor

programme the balance of funds for the RMP activities.

NEP/PHA/66/INV/30 UNDP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the

tranche) second consecutive meeting to monitor the low level of disbursement and the
signature of the document/letter of agreement for the HPMP for Nepal, approved
over one year previously.

STK/PHA/64/TAS/16 UNDP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor

tranche) for the second consecutive meeting the low level of disbursement and the signature
of the document/letter of agreement for the HPMP for Saint Kitts and Nevis,
approved over two years previously.

ALG/SEV/57/INS/69 UNEP Extension of the institutional strengthening project To request, for the sixth consecutive meeting, the submission of additional status

(phase V) reports to the 72" meeting to monitor the signature of the new agreement for the 1S
project and implementation progress.

ANT/PHA/66/TAS/14 | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor

tranche) the signature of the agreement.

BAH/PHA/68/TAS/28 | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the

tranche) (policy, refrigeration servicing, monitoring second consecutive meeting to monitor the signature of the agreement.
and verification)

BGD/PHA/65/TAS/39 | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the

tranche) (refrigeration servicing sector) second consecutive meeting to monitor progress in project implementation for the
HPMP approved over one year previously, with low disbursement of approved
funds, and the signature of the relevant agreement.

BRU/SEV/67/INS/14 UNEP Renewal of the institutional strengthening project To request the submission of additional status report to the 72" meeting for the

(phase 111: 1/2013-12/2014) second consecutive meeting to monitor the signature of the renewal or extension of
project.

CHI/PHA/63/TAS/175 | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the

tranche) second consecutive meeting to monitor the signature of the relevant agreement and
disbursement less than 10 per cent.

DOM/PHA/69/TAS/52 | UNEP HCFC phase-out management plan (stage I, second To request the submission of additional status report to the 72" meeting to monitor

tranche) (refrigeration servicing sector) progress in project implementation and disbursement rate.

ECU/PHA/61/TAS/52 UNEP National CFC phase-out plan (fifth tranche) To request the submission of additional status report to the 72" meeting to monitor:
(1) progress in project implementation for CFC/ODS phase out plan project
approved over one year previously with disbursement reported but lower than 10 per
cent; and (2) signature of the agreement.

ECU/SEV/59/INS/43 UNEP Extension of institutional strengthening project To request the submission of additional status report to the 72" meeting for the

(phase V)

second consecutive meeting to monitor the rate of disbursement of approved funds
for the renewal or extension of project.
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ELS/PHA/65/TAS/28 UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) progress in project implementation for the HPMP approved over one year previously
with disbursement reported but lower than 10 per cent, and the signature of the
relevant agreement.
ERI/PHA/54/TAS/04 UNEP Terminal phase-out management plan for CFCs (first | To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor signature of the agreement.
ERI/PHA/63/TAS/08 UNEP Terminal phase-out management plan for CFCs To request the submission of additional status report to the 72" meeting for the
(second tranche) second consecutive meeting to monitor signature of the agreement.
ERI/PHA/67/TAS/11 UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor signature of the agreement.
GUA/FUM/59/TAS/39 | UNEP National phase-out of methyl bromide (phase 11, first | To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor progress in project implementation for the
methyl bromide project approved over one year previously, with low disbursement
rates of approved funds.
GUA/PHA/64/TAS/4A2 | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor progress in project implementation for the
HPMP approved over one year previously, with low disbursement od approved
funds, and the signature of the relevant agreement.
IRQ/PHA/65/TAS/17 UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (refrigeration servicing sector) second consecutive meeting to monitor progress in project implementation for the
HPMP approved over one year previously, with low disbursement rates of approved
funds, and the signature of the relevant agreement.
KUW/PHA/52/TAS/10 | UNEP Terminal phase-out management plan for Annex A To request the submission of additional status report to the 72" meeting covering
Group | substances (first tranche) progress of resource transfer and disbursements.
KUW/PHA/57/TAS/15 | UNEP TPMP verification To request a verification report to the 72" meeting
KUW/PHA/66/TAS/19 | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (refrigeration servicing sector and second consecutive meeting to monitor progress in project implementation for the
monitoring and verification) HPMP approved over one year previously, with low disbursement of approved
funds, and the signature of the relevant agreement.
MAU/PHA/55/PRP/20 | UNEP Preparation of a HCFC phase-out management plan To request the submission of additional status reports to the 72" meeting to monitor
HPMP project preparation activity, if the project is not submitted to the
72" meeting.
MAU/SEV/49/INS/17 UNEP Renewal of institutional strengthening project (phase | To request the submission of additional status report to the 72" meeting in order to
V) monitor the signature of the renewal or extension of project.
MAU/SEV/57/INS/23 UNEP Renewal of the institutional strengthening project To request the submission of additional status report to the 72" meeting to monitor:

(phase V)

(1) the rate of disbursement of approved funds; and (2) the signature of the renewal
or extension of project.
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MOR/SEV/59/INS/63 UNEP Renewal of the institutional strengthening project (1) To request, for the fourth consecutive meeting, the submission of additional
(phase 1V) status report to the 72" meeting on project document signature for institutional
strengthening. (2) To request the submission of additional status report to the
72" meeting to monitor the rate of disbursement of approved funds for the renewal
or extension of project.
PER/PHA/68/TAS/47 UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (refrigeration servicing) second consecutive meeting to monitor the signature of the agreement.
PHI/PHA/68/TAS/95 UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor the signature of the agreement.
QAT/PHA/65/TAS/17T | UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (refrigeration servicing sector) second consecutive meeting to monitor progress in project implementation for the
HPMP approved over one year previously, with low disbursement rates of approved
funds, and the signature of the relevant agreement.
SAU/PHA/68/TAS/18 UNEP HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (polyurethane foam sector plan) second consecutive meeting to monitor the signature of the agreement.
SAU/SEV/67/INS/15 UNEP Extension of the institutional strengthening project To request the submission of additional status report to the 72" meeting for the
(phase 11: 7/2012-6/2014) second consecutive meeting to monitor the signature of the renewal or extension of
project.
VEN/PHA/67/TAS/121 | UNEP HCFC phase-out management plan (stage I, second To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor the signature of the relevant agreement and
the low rate of disbursement.
YEM/REF/37/TAS/19 | UNEP Implementation of the RMP: monitoring the activities | To request the submission of additional status report to the 72" meeting to monitor
in the RMP the closure of the RMP in Yemen.
AFR/REF/48/DEM/37 | UNIDO | Strategic demonstration project for accelerated To report to the 72" meeting on the number of replacement in progress and related
conversion of CFC chillers in 5 African Countries disbursement and not to seek any new activities.
(Cameroon, Egypt, Namibia, Nigeria and Sudan)
ALG/FOA/62/INV/T75 UNIDO | Conversion from HCFC-141b in the manufacture of To request the submission of additional status report to the 72" meeting to monitor
polyurethane rigid insulation foam for domestic the agreement signature.
refrigerators at Cristor
ALG/PHA/66/INV/76 UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (conversion from HCFC-22 in the HPMP approved over one year previously, with disbursement reported but lower
manufacture of room air conditioners at Condor) than 10 per cent.
ALG/PHA/66/INV/T7 UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor

tranche) (activities in the refrigeration servicing
sector including phase-out of HCFC-141b used for
flushing, and project monitoring)

HPMP approved over one year previously , with disbursement reported but lower
than 10 per cent.
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ARG/PHA/66/INV/169 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (refrigeration servicing sector) second consecutive meeting to monitor HPMP approved over one year previously

and the low disbursement rates of approved funds.

EGY/PHA/65/TAS/111 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (coordination and management) the agreement signature.

EGY/PHA/65/TAS/114 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (enabling activities in the refrigeration and the agreement signature.
air-conditioning sector)

ETH/FUM/54/PRP/18 UNIDO | Project preparation in the fumigant sector (flowers) To request, for the fifth consecutive meeting, the submission of additional status
report to the 72" meeting in order to monitor: (a) the project preparation in case the
project is not submitted at the 72" meeting; (b) the selection process for the national
expert for the methyl bromide preparation project.

IDS/PHA/64/INV/194 UNIDO | HCFC phase-out management plan (umbrella project | To request the submission of additional status report to the 72" meeting to monitor

to phase-out HCFC-141b used at Isotech Jaya HPMP approved over one year previously, with disbursement reported but lower
Makmur, Airtekindo, Sinar Lentera Kencana and than 10 per cent.
Mayer Jaya) (stage |, first tranche)

IRQ/PHA/65/INV/16 UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (refrigeration servicing sector) HPMP approved two years ago and for which no disbursement had been recorded.

IVC/PHA/66/INV/36 UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) second consecutive meeting to monitor HPMP approved over one year previously,

with low disbursement rates of approved funds and signature of agreement.

KUW/PHA/66/INV/18 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (refrigeration servicing sector) HPMP approved over one year previously, with disbursement reported but lower

than 10 per cent.

KUW/PHA/66/INV/20 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (polyurethane foam sector phase-out: Kuwait | HPMP approved over one year previously, with disbursement reported but lower
polyurethane Industry Co.; Kirby Building Systems, than 10 per cent.
technical assistance to spray foam users and other
small users)

KUW/PHA/66/INV/21 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor
tranche) (extruded polystyrene foam sector phase-out: | HPMP approved over one year previously, with disbursement reported but lower
Gulf Insulating Materials Manufacturing and than 10 per cent.

Trading; Isofoam Insulating Materials Plants; and Al
Masaha Company)
MOZ/PHA/66/INV/23 | UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the

tranche)

second consecutive meeting to monitor HPMP approved over one year previously
and the low disbursement rates of approved funds.
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QAT/PHA/65/INV/18 UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting for the
tranche) (refrigeration servicing sector) second consecutive meeting to monitor HPMP approved over one year previously,
with low disbursement rates of approved funds.

QAT/PHA/65/INV/19 UNIDO | HCFC phase-out management plan (stage I, first To request the submission of additional status report to the 72" meeting to monitor

tranche) (sector conversion from HPMP approved over one year previously, with disbursement reported but lower

HCFC-142b/HCFC-22 in the production of extruded | than 10 per cent.

polystyrene insulation boards to low GWP isobutene

at Qatar Insulation, Orient Insulation and Al Kawthar

Insulation)

QAT/SEV/59/INS/15 UNIDO | Renewal of institutional strengthening project (1) To request, for the fifth consecutive meeting, the submission of additional status

(phase 111) reports to the 72" meeting: (a) on project document signature for institutional
strengthening; (b) to monitor progress of the institutional strengthening project.
(2) To request the submission of additional status report to the 72" meeting to
monitor the recruitment of the National Ozone Officer and new activities
implemented for the institutional strengthening project.

SYR/PHA/58/INV/99 UNIDO | National CFC phase-out plan (third tranche) To request, for the fifth consecutive meeting, the submission of additional status
reports to the 72" meeting to monitor project with issues related to delays in the
implementation of the TPMP due to the political and/or security situation in this
country.

SYR/REF/62/INV/103 | UNIDO | Phase-out of HCFC-22 and HCFC-141b from the To request additional status report to the 72" meeting on project progress given the

manufacture of unitary air-conditioning equipment security and political situation in the country.
and rigid polyurethane insulation panels at Al Hafez
Group
YEM/PHA/55/INV/28 | UNIDO | National ODS phase-out plan (first tranche) To request additional status reports to the 72" meeting to monitor project with issues

related to delays in the implementation of the TPMP due to the political and/or
security situation in this country.
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STATUS REPORT WITH POSSIBLE CANCELLATION

Code Agency Project title Reasons
LEB/DES/61/PRP/72 UNIDO Preparation for pilot demonstration project on To consider possible cancellation of the project preparation if
ODS waste management and disposal the project is not submitted to the 72™ meeting.
TUN/FOA/58/PRP/50 UNIDO Preparation for HCFC phase-out investment To consider possible cancellation of the project preparation if
activities (polyurethane foam sector) the project is not submitted to the 72" meeting as there has been
no progress reported for five consecutive meetings.
TUN/PHA/55/PRP/48 UNIDO Preparation of a HCFC phase-out management To consider possible cancellation of the project preparation if

plan

the project is not submitted to the 72" meeting as there has been
no progress reported for five consecutive meetings.
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED FOR HPMP DEVELOPMENT

Agency

Project Number

Project title

Reasons

UNEP

MAU/PHA/55/PRP/20

Preparation of a HCFC
phase-out management plan

To request the submission of additional status report to the 72" meeting
in order to monitor the submission of the HPMP if it is not submitted to

the 72" meeting.
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