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EXECUTIVE SUMMARY 

1. The total value of projects planned for submission by the bilateral and multilateral 
implementing agencies in 2006 is US $162.96 million, leading to the phase-out of 38,307 ODP 
tonnes.     

2. The business plans submitted by the bilateral and multilateral implementing agencies  
(which include special CAP initiatives and terminal phase-out management plans) can address 
the phase-out needs identified in the three-year phase-out plan to enable compliance by 2010 
(except for some countries which have reported their latest consumption as zero).     

3. The implementing agencies included 122 new multi-year performance-based agreements 
with a first tranche to be submitted in 2006, estimated at a value of US $15.97 million. The total 
value of the new multi-year performance-based agreements, including the first tranche for 2006, 
would increase future commitments by US $135.86 million.   

4. A total of US $22.25 million in bilateral projects is included in the 2006-2008 business 
plans of which US $10.67 million would be submitted in 2006.   

5. In their business plans, the implementing agencies indicate that a total of 98,951 ODP 
tonnes would be phased out as a result of all approved activities in the 2006-2008 triennium. 
Activities approved for 2006 alone would result in a phase-out of 42,175 ODP tonnes.     

Issues 

6. There are potential unresolved project overlaps for activities planned by UNDP and 
UNIDO in Nigeria with respect to hydro chlorofluorocarbons (HCFC) activities and ozone 
depleting substance (ODS) destruction activities.   

7. US $2.78 million for HCFC individual technical assistance and project preparations are 
included in the agencies’ business plans for submission in 2007 and US $13 million for 
investment projects in 2008.   

8. US $8.43 million for ODS destruction activities are included in the 2006-2008 business 
plans, of which US $100,000 is for 2006.   

9. Germany’s 2006-2008 business plan exceeds the level of 20 per cent of its pledged 
contributions by US $5.7 million.       

10. The total value of activities identified in the business plans exceeds the proposed budget 
by US $8.9 million in 2006 and US $7.8 million in 2007, but is US $29.5 million lower than the 
proposed budget in 2008.     
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Introduction 

1. Since the adoption of the compliance oriented model/three-year ODS phase-out plan by 
the Executive Committee at its 38th Meeting (decision 38/66), business planning in the 
Multilateral Fund has been based on addressing certain amounts of ODS for specific countries 
during the triennium to enable compliance with the Protocol’s control measures. 

2. The Secretariat and the bilateral and multilateral implementing agencies began their 
collaborative efforts to review the plan for the 2006-2008 triennium in January 2006 at an 
inter-agency coordination meeting. During that meeting, discussions centred on planned 
activities in countries that required assistance to comply with the 2007 and 2010 control 
measures.   

3. The agencies’ plans are multi-year business plans that include three years of activities. 
Activities planned for 2006 are covered in some detail, although there is less certainty with 
regard to activities planned for 2007 and, in particular, 2008 that are not part of ongoing multi-
year agreements.  A spreadsheet that includes data compiled from the business plans is available 
on the Secretariat’s website at www.multilateralfund.org.   

4. The present document consists of the following sections: 

 Section I:  2006 Business Plans; 
 Section II: 2006-2008 Business Plans 
 Section III: Resource Allocation 
 Section IV: Implementation and Compliance 
 Section V: Performance Indicators 
 Section VI: Observations and Recommendations 
 
5. Rather than providing a separate document on the subject, Section IV contains a brief 
summary of the Status/Prospects of Compliance information. The summary and annexed data 
tables are based on updated information on project approvals from the 47th Meeting and Article 7 
data as of 14 February 2006.   

SECTION I:  2006 BUSINESS PLANS 
 

6. The activities included in the business plans are firm for 2006 and less certain for 2007 
and 2008. This section presents a summary of those planned for submission in 2006 and the 
extent to which countries identified with a phase-out need are addressed in 2006 based on the 
compliance-oriented model/three-year ODS phase-out plan. This section also addresses several 
issues arising from the 2006 business plans, including: metered dose inhaler 
(MDI)/pharmaceutical projects in the 2006 business plan; chiller projects; activities in Saudi 
Arabia; and unresolved project overlaps.   

Summary of activities planned in 2006 
 
7. The total value of projects planned for submission in 2006 by the implementing agencies 
is US $162.96 million, leading to the phase-out of 38,307 ODP tonnes. Their plans include: 
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• 75 requests for 2006 funding tranches associated with ongoing multi-year performance-based 
agreements amounting to US $109.38 million (representing ODS phase-out of 36,358 ODP 
tonnes when implemented); 

• 48 new multi-year performance-based agreements amounting to funding of 
US $15.97 million in 2006 (from an estimated total of US $34.77 million), with an associated 
ODS phase-out in 2006 of 1,100 ODP tonnes (from a total phase-out over the life of the 
agreements of 2,451 ODP tonnes); 

• 19 individual investment projects that will be submitted in 2006 with a total value of 
US $6.59 million and an associated ODS phase-out in 2006 of 450 ODP tonnes. This 
includes 12 projects that will result in the total phase-out of a sector or a substance; 

• Project preparation amounting to US $2.36 million; 

• Institutional strengthening projects and renewals at a cost of US $9.72 million; 

• Technical assistance projects at a cost of US $3.05 million; 

• Administrative budgets for UNEP’s 2006 Compliance Assistance Programme (CAP) at a 
cost of US $8.64 million;  

• Training at a cost of US $100,000; 

• Demonstration projects at a cost of US $2.11 million; 

• Core Unit funding at a cost of US $5.05 million; 
 
Planned activities in 2006 by sector 

8. Annex I presents a summary of new activities to be submitted in 2006, by sector. The 
table includes the value and phase-out, by chemical, for all activities. The table shows that most 
of the phase-out to be approved in 2006 is for chlorofluorocarbons (CFCs) amounting to 
1,320 ODP tonnes, representing funding of about US $38.02 million. US $4.37 million has been 
allocated for carbon tetrachloride (CTC) projects that, if approved, would lead to the phase-out 
of an estimated 495 ODP tonnes according to data in the business plans.  Methyl bromide, 
methyl chloroform (TCA), halon and other substances account for US $2.24 million, 
US $617,000, US $357,992 and US $563,500, respectively. 

9. It should be noted that the activities summarized in Annex I are in addition to those 
associated with the implementation of the annual work programmes emanating from the 
approved multi-year agreements. The resources allocated to the 2006 funding tranches amount to 
US $109.38 million for the phase-out of 36,358 ODP tonnes of ODS consumption and 
production. 
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Other non-investment activities 
 
10. Other non-investment activities included in the 2006 business plans concern 
demonstration projects and technical assistance and training not associated with CAP or RMP 
activities.     

11. Japan is requesting US $100,000 in 2006 for the training activity “UNEP Supplementary 
Training Programme to be Carried Out in Conjunction with JICA”. 

12. Technical assistance projects are planned by UNEP (US $1.47 million), UNDP 
(US $189,000), UNIDO (US $265,742) and bilateral agencies (US $1.57 million), amounting to 
a total of US $3.49 million. UNEP’s technical assistance includes, inter alia:  

• Several methyl bromide activities (US $34,000 for Round-tables on compliance during 
annual Methyl Bromide Alternatives Outreach Conferences; US $197,800 for Strategic 
Action Plans to assist countries with zero baselines; US $100,000 for Farmer Field Schools 
projects in Africa; US $20,000 for methyl bromide phase-out in Saint Kitts and Nevis; 
US $90,400 for Technical Assistance for non-investment activities to phase out the 
remaining methyl bromide consumption in Swaziland; and US $90,400 for a methyl bromide 
phase-out project in Trinidad and Tobago); 

• One halon phase-out activity in Haiti (US $28,250); 

• One chiller activity (US $226,000 for an awareness raising in chillers sector);  

• Regional awareness workshops on MDIs for a total of US $542,400; 

• One activity that could be considered supplemental to CAP (US $135,600 to update the 
Customs Training Manual in six UN languages).  

13. UNDP included two activities for halon sectoral phase-out plans (US $24,000 in 
Dominican Republic and US $40,000 in Sierra Leone). UNDP also included two activities in the 
solvent sector (US $25,000 for a solvent sectoral phase-out plan in Kenya and US $100,000 for 
solvent technical assistance in Zimbabwe). 

14. UNIDO included four halon technical assistance activities – one in each of the following 
countries: Kuwait (US $70,741), Kyrgyzstan (US $54,500), Morocco (US $70,741) and Romania 
(US $69,760).  

15. Demonstration projects for the chiller and ODS destruction sectors amounting to 
US $2.11 million are included in the business plans of Japan, France and UNIDO.   

Country Analysis Adherence to the 2006-2008 Compliance Oriented Model/Three-year 
ODS Phase-out Plan  
 
16. Annex II presents a comparison, by substance and by country, between the phase-out 
needs identified in the 2006-2008 compliance oriented model/three-year ODS phase-out plan and 
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the implementing agencies’ business plans for 2006. The updated 2006-2008 Compliance 
Oriented Model is available as UNEP/OzL.Pro/ExCom/45/Inf.3. A comparison with the total 
global phase-out required by substance for the years 2006 to 2008 is presented in Section II.   

CFCs 
 
17. Annex II shows that all countries with an identified need to reduce for CFCs are 
addressed in the agencies’ 2006 business plans except for Zimbabwe, where a technical 
assistance project was approved at the 44th Meeting to assist the country to come into compliance 
with the 2005 controls. In addition, Germany has planned a terminal phase-out project for 
Zimbabwe in 2007. Zimbabwe will also receive in 2006 special CAP assistance for ratification 
of the Montreal and Beijing Amendments, and enforcement of licensing and quota systems.  

Halon 
 
18. Halon control needs are addressed in all countries including Kuwait, Kyrgyzstan and 
Sierra Leone. UNEP is also providing special CAP assistance to Kyrgyzstan. 

Methyl bromide 
 
19. Methyl bromide control needs are addressed in all countries except Bahamas, Barbados 
and Guyana. No activities may be required since none of these countries had methyl bromide 
consumption in 2004. Guyana will receive in 2006 special CAP assistance on data reporting and 
support to the NOU.   

CTC 

20. CTC needs are often addressed through a technical assistance project or a phase-out plan.  
However, no CTC activities were included in the business plans for Bahamas, Bolivia, Congo 
Republic, Dominican Republic, Ecuador, Guatemala, Liberia, Macedonia, Peru, Serbia and 
Montenegro, Sierra Leone, Tanzania, Uganda and Vietnam. It is possible that no CTC activities 
may be required in most of these countries since CTC consumption in 2004 was only recorded in 
Ecuador (4.3 ODP tonnes) and Sierra Leone (2.4 ODP tonnes).  

21. CTC consumption may be addressed in the national phase-out plans or terminal phase-out 
management plans that are included in the 2006 business plans for Bolivia and Uganda. 
Similarly, CTC consumption may also be addressed in the national phase-out plans or terminal 
phase-out management plans that are included in the 2007 business plans for the following 
counties: Congo Republic, Ecuador, Guatemala, Liberia, Peru, Sierra Leone and Tanzania.  

22. UNEP is providing special CAP assistance in 2006 to address CTC for Bahamas, Bolivia, 
Brazil, Dominican Republic, Ecuador, Guatemala, Iran, Mexico, Peru, Serbia and Montenegro, 
Tanzania, Uganda, and Zimbabwe. The World Bank is preparing a TCA project for Ecuador that 
will be submitted in 2007 and has indicated that the project will address CTC as necessary.   
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TCA 

23. TCA needs are often addressed through a technical assistance project or a phase-out plan.  
No TCA activities were included for the following countries:  Cambodia, Colombia, Dominican 
Republic, Ecuador, Haiti, India, Korea DPR, Pakistan, Trinidad and Tobago and Vietnam.  
Again, it is possible that no TCA activities may be required since, with the exception of Ecuador 
(2.6 ODP tonnes) none of these countries had TCA consumption in 2004. Although no TCA 
activities are planned in the 2006 business plans, TCA consumption may be addressed in the 
national phase-out plans or terminal phase-out management plans that are included in the 2007 
business plan for Cambodia. Also, as mentioned above, the World Bank is preparing a TCA 
project for Ecuador that will be submitted in 2007.   

24. UNEP will provide special CAP assistance in 2006 directed towards TCA activities for 
Brazil, Dominican Republic, Ecuador, Haiti, India, Korea DPR, Mexico, Pakistan and Trinidad 
and Tobago.   

MDI Activities 

25. Implementing agencies included US $5.95 million in MDI activities in their 2006 
business plans, as shown in Table 1. 

Table 1 

FUNDING FOR MDI/PHARMACEUTICAL ACTIVITIES IN 2006 BUSINESS PLAN 
 

Country Agency Type Sector / Sub-Sector Value 
($000) in 

2006 

ODP in 
2006 

Planned 
Date of 

Completion
China IBRD PHA Pharmaceutical Aerosols Phase out  5,375 345.0
Colombia UNDP PRP MDI Transitional Strategy 30  
Global UNEP TAS Regional awareness workshops on MDI 542  Jul-08
Total       5,947 345
 
26. Table 1 indicates that the World Bank included a MDI activity in the pharmaceuticals 
sector in China (US $5.38 million), UNDP a MDI transitional strategy in Colombia 
(US $30,000) and UNEP regional awareness workshops on MDIs (US 542,400). During the 
coordination meeting with implementing agencies in January 2006, it was agreed that 
implementing agencies would move MDI activities into the years beyond 2006 to enable 2006 
resources to be directed towards activities that are required for compliance. It was also felt that 
the US $5.4 million pharmaceutical tranche for China for 2006 would need to be moved to 2007.  
However, the three projects identified above were not subject to this move because: the World 
Bank project in the Pharmaceuticals sector is associated with the 2007 accelerated CFC 
production closure project; UNDP’s activity in Colombia is a preparatory activity for a project to 
be submitted after 2006; and, UNEP’s regional MDI awareness workshop is in response to 
decision XVII/14 of the Meeting of the Parties.   
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Chillers 

27. The Executive Committee established a Global Chiller Fund at its 46th Meeting 
(decision 46/33). At its 47th Meeting, the Executive Committee decided to set aside a total of 
US $2,000,000 (plus support costs) for future projects in Africa. These funds would be recorded 
as uncommitted obligations carried over from the 2005 business plan. They were set aside on the 
understanding that, inter alia, any funds remaining after the approval of projects for Africa at the 
48th Meeting would be rolled into the World Bank’s global chiller replacement project and would 
be used with priority for projects in Africa (decision 47/26, para. c (iv)).   

28. Implementing agencies included US $2.44 million in chiller project preparation, 
demonstration, and technical assistance in the 2006 business plans, as shown in Table 2.   

Table 2 

FUNDING FOR CHILLERS IN 2006 BUSINESS PLAN 
 

Country Agency Type Sector / Sub-Sector Value ($000) 
in 2006 

ODP in 2006 

Region: AFR France DEM Chiller Demonstration 407   
Region: AFR Germany TAS Chillers 200 16.5
Region: AFR Japan DEM Chiller Demonstration Project 700   
Global UNEP TAS  Technical assistance / support 226  
Region: AFR UNIDO DEM Chillers 903 0.0
Total    2,436 16.5
 
29. Table 2 indicates that three demonstration activities in the African region are included in 
the 2006 business plan. These activities have been submitted by France (US $406,800), Germany 
(US $200,000), Japan (US $700,000), UNEP (US $226,000) and UNIDO (US $903,000).  

Saudi Arabia 
 
30. At its 46th Meeting, the Executive Committee deferred consideration of the request for 
preparation for activities in Saudi Arabia until the 48th Meeting and requested UNIDO and 
UNEP to provide a preliminary analysis of the nature and cost of the assistance proposed to 
enable Saudi Arabia to continue its efforts to phase out ODS (decision 46/26). Both UNEP and 
UNIDO are planning activities for a national phase-out plan for Saudi Arabia with the 
development of the plan anticipated in 2006 for submission in 2007. These agencies were 
requested to provide the analysis directed by decision 46/26. Both UNEP and UNIDO indicated 
that a draft summary had been prepared through the CAP team in UNEP’s Regional Office of 
West Asia (ROWA) in consultation with UNIDO. The report lacks some data that will be 
provided by the Government of Saudi Arabia. Following a mission by the regional network 
coordinator for CAP in ROWA, it was agreed that an ad hoc committee in Saudi Arabia would 
work to collect the information necessary to finalise the report. The report is scheduled to be 
presented for consideration at the 49th Meeting of the Executive Committee.   
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Potential project overlaps 
 
31. Most of the project overlaps were addressed and resolved either during the coordination 
meeting in January 2006 or as a result of the initial comments provided by the Fund Secretariat.  
However, there remain unresolved potential overlaps between UNDP and UNIDO.   

UNDP and UNIDO HCFC activities in Nigeria 
 
32. UNIDO provided government requests for possible project overlaps with other agencies. 
There remains a potential overlap concerning planned UNDP and UNIDO HCFC activities in 
Nigeria. UNIDO provided the Secretariat with a copy of a fax dated 3 May 2005 from the 
Federal Ministry of the Environment of Nigeria requesting that UNIDO submit an HCFC survey 
proposal on its behalf. UNDP indicated that due to its work in the foam and refrigeration sectors 
and its responsibility for the CFC phase-out agreement, UNDP was well positioned to continue 
to assist Nigeria with HCFCs. UNDP indicated that the Government of Nigeria had stated that it 
would send a letter to the Fund Secretariat requesting that UNDP participate in the activities 
planned for the HCFC sector.   

UNDP and UNIDO ODS destruction activities 
 
33. UNIDO has indicated that it plans destruction activities in India, Indonesia, Mexico, and 
Venezuela, which are countries where UNDP also included destruction activities in its 2005-
2007 business plan. UNIDO provided requests from Indonesia, Mexico, and Venezuela to 
include these activities in its 2006-2008 business plan. A letter with respect to India is 
anticipated. It should be noted that in its letter Indonesia also indicated that the Government of 
Japan had been involved in preliminary activities dealing with destruction issues.  While 
confirming its interest in the development of a project for ODS destruction, Mexico noted that 
the project should be developed in coordination with other bilateral and multilateral 
implementing agencies.   

 
SECTION II:  BUSINESS PLANNING FOR THE 2006-2008 TRIENNIUM 

 
34. This section presents a summary of the activities planned for submission in 2007 and 
2008, and a comparison between the phase-out identified in the 2006-2008 compliance oriented 
model/three-year ODS phase-out plan and the phase-out specified in the 2006-2008 business 
plans. It further addresses potential issues arising from planned activities for 2007 and 2008 
including:  HCFC multi-year and investment projects; ODS destruction projects; the forecast for 
multi-year project commitments; and planned bilateral cooperation.   

Summary of activities planned in 2007 and 2008 
 
35. The total value of projects planned for submission by the bilateral and multilateral 
implementing agencies in 2007 and 2008 is US $159.24 million and US $121.76 million, 
respectively.  Their plans include: 
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• 56 approved multi-year performance-based agreements amounting to US $76.01 million in 
2007 and US $51.53 million in 2008; 

• 122 new multi-year performance-based agreements amounting to funding of 
US $32.64 million in 2007 and US $39.66 million in 2008; 

• Individual investment projects at a cost US $19.83 million in 2007 (with an associated ODS 
phase-out of 944 ODP tonnes) and US $5.25 million in 2008 (with an associated ODS 
phase-out of 288 ODP tonnes); 

• Refrigerant management plans at a cost of US $678,000 in 2007; 

• Project preparation amounting to US $1.73 million in 2007 and no activity planned in 2008; 

• Institutional strengthening projects and renewals at a cost of US $6.99 million in 2007 and 
US $9.65 million in 2008; 

• Technical assistance projects at a cost of US $6.3 million in 2007 and US $743,301 in 2008; 

• Demonstration projects at a cost of US $200,000 in 2007 and US $400,000 in 2008; 

• Administrative budgets for the CAP at a cost of US $8.9 million in 2007 and 
US $9.17 million in 2008;  

• Core Unit funding at a cost of US $5.2 million in 2007 and US $5.35 million in 2008; and 

• Bromo-chloromethane (BCM) projects amounting to US $774,000 in 2007 to phase out 20 
ODP tonnes. 

 
Global Adherence to the 2006-2008 Compliance Oriented Model/Three-year ODS 
Phase-out Plan 
 
36. Table 3 presents the amount of phase-out of ODS that should be considered for approval 
during the 2006-2008 triennium according to the three-year phase-out plan that was updated 
based on the results of the 47th Meeting. 

Table 3 

PHASE-OUT NEEDS ACCORDING TO THE COMPLIANCE ORIENTED 
MODEL/THREE-YEAR ODS PHASE-OUT PLAN 

       Phase-out in ODP tonnes 2006 2007 2008 Total 
CFC in non-LVC countries(*) 1,148.0 973.5 973.5 3,095.1
CFC in LVC countries 605.0 320.9 320.9 1,246.8
CFC production sector       0.0
Methyl bromide (consumption) 30.9 0.0 0.0 30.9
Methyl bromide (production)       0.0
Carbon tetrachloride (CTC) 561.3 99.0 0.0 660.3
Methyl chloroform (TCA) 77.2 103.0 0.0 180.2
Grand Total (ODP tonnes) 2,422.4 1,496.5 1,294.5 5,213.3

       (*) Including 1,305 ODP tonnes of CFCs used for the production of MDIs and/or pharmaceutical products. 
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37. Table 4 presents the total amount of CFC phase-out for the years 2006-2008 and the 
amount attributed to non low-volume ODS consuming countries (LVC)s.   

Table 4 
 

PHASE-OUT OF CFC CONSUMPTION DURING 2006-2008 (IN ODP TONNES) 
(Excluding Approved Multi-Year Projects) 

 
CFC CFC (Non-LVC) Agency 

2006 2007 2008 Total 2006 2007 2008 Total 
Bilateral 132.2 346.1 83.0 561.3   85.0   85.0
UNDP 316.3 487.6 543.6 1,347.5 246.8 228.1 326.1 801.0
UNEP 61.7 60.6 61.7 183.9 61.7 60.6 61.7 183.9
UNIDO 338.8 773.1 149.0 1,260.9 267.0 615.3 140.6 1,022.9
World Bank 495.0 545.5 30.0 1,070.5 495.0 545.5 30.0 1,070.5
Agency Total 1,343.9 2,212.9 867.3 4,424.1 1,070.4 1,534.5 558.4 3,163.3
Total Required by Model 1,753.0 1,294.5 1,294.5 4,341.9 1,148.0 973.5 973.5 3,095.1
Difference -409.1 918.4 -427.1 82.2 -77.6 560.9 -415.2 68.2
 
38. Table 4 indicates that the CFC phase-out identified in the business plans slightly exceeds 
the total amount of CFC phase-out required by the three-year ODS phase-out plan, both overall 
for all CFCs and for CFCs in non LVCs.     

39. Table 5 presents the phase-out included in the business plan for Other Controlled 
Substances namely methyl bromide, CTC, and TCA. It should be noted that, unlike for CFCs, 
there are no starting points for determining the aggregate national consumption of Annex B and 
Annex E substances. Therefore, the proposed phase-out in the business plans differs significantly 
from that calculated in the three-year phase-out plan. 

Table 5 
 

OTHER CONTROLLED SUBSTANCES (IN ODP TONNES) 
(Excluding Approved Multi-Year Projects) 

 
Methyl Bromide Carbon Tetrachloride (CTC) Methyl Chloroform (TCA) Agency 

2006 2007 2008 Total 2006 2007 2008 Total 2006 2007 2008 Total 
UNDP       0.0 38.0 222.0 29.0 289.0 1.0     1.0
UNIDO 29.9 328.4 588.6 946.9 457.0 294.0 100.0 851.0 18.1 28.8 25.0 71.9
World Bank 32.0 0.0 20.0 52.0       0.0   1.0   1.0
Agency Total 61.9 328.4 608.6 998.9 495.0 516.0 129.0 1,140.0 19.1 29.8 25.0 73.9
Total Required by 
Model 

30.9 0.0 0.0 30.9 561.3 99.0 0.0 660.3 77.2 103.0 0.0 180.2

Difference 31.0 328.4 608.6 968.0 -66.3 417.0 129.0 479.7 -58.1 -73.2 25.0 -106.3
Note:  UNEP is providing assistance through CAP to several countries with low volumes of remaining consumption 
but the data is not quantifiable.   
 
40. Nevertheless, the total amount of methyl bromide and CTC phase-out exceeds the 
amount required by the three-year ODS phase-out plan. However, the amount of TCA phase-out 
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required by the model is not fully addressed by the agencies’ business plans in terms of 
investment projects. The difference for TCA is largely attributed to the fact that although the 
phase-out might be addressed as part of a technical assistance project some of the TCA tonnage 
may be included in the CTC amounts.   

HCFC multi-year and investment projects 
 
41. All four multilateral implementing agencies have planned HCFC activities in 2007 and a 
total of US $2.78 million is included in their business plans for HCFC project preparation 
activities in 2007. Only UNDP included investment activities (US $13 million) for HCFCs in 
2008.      

42. HCFC surveys were approved for UNDP in 2005 and proposed by UNIDO following 
UNDP’s approval. In 2005, the Committee decided to defer UNIDO’s HCFC surveys but 
enabled them to be included in the 2006 business plan. In view of the anticipated resource 
requirements for compliance in 2006, and the anticipated results in 2006 of the German study on 
HCFCs and of the surveys approved for UNDP last year, UNIDO moved its surveys to 2007 
with the proviso that they might be considered in 2006 if funds become available.   

43. With respect to possible HCFC investment projects, there are currently no guidelines for 
developing or assessing the incremental costs for such projects specifically for HCFC-22 
projects. The Executive Committee’s decision at its 38th Meeting not to fund second conversions 
after having funded a conversion from CFCs to a transitional substance such as HCFCs (decision 
38/38) may limit the number of eligible HCFC-141b foam projects in particular.   

ODS destruction projects 
 
44. A total of US $8.43 million is included for ODS destruction activities in 2006-2008 and 
an additional US $12 million is foreseen after 2008. Of the funds in the 2006-2008 triennium, 
US $100,000 is included in 2006 (Japan); US $1.43 million in 2007 (Japan, UNDP and UNIDO) 
and US $6.9 million in 2008 (Japan and UNDP). As with HCFC activities, destruction activities 
are not required for compliance and are not part of the three-year ODS phase-out plan. Due to the 
resource requirements for compliance in 2006, such activities should be moved to the years 2007 
and 2008 once additional guidance on this matter has been provided by the Executive 
Committee.  The Executive Committee will be further considering, at the 48th Meeting, the terms 
of reference, budget and modalities for a study regarding collection, recovery, recycling, 
reclamation, transportation and destruction of unwanted ODS in light of the outcome of the 
meeting of experts and written comments submitted as a follow up to decision 47/47 
(UNEP/OzL.Pro/ExCom/48/42). 

Multi-year performance-based agreements with annual tranches 

45. Table 6 summarizes the estimated values of the existing and planned multi-year 
performance-based agreements for the annual tranches for 2006, 2007, 2008, and beyond.  Based 
on the information provided in the bilateral and multilateral implementing agencies’ 2006-2008 
business plans, a total of US $408 million is planned for multi-year agreements of which 
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US $35.5 million is already scheduled for disbursement after 2006-2008 and an additional US 
$47.6 million is planned for after 2006-2008 from new projects.     

Table 6 
 

APPROVED AND PLANNED MULTI-YEAR AGREEMENTS 
(in US $000s) 

 
Existing ANNUAL TRANCHES PLANNED ANNUAL TRANCHES 

(Approved in Principle) (To be Submitted) 
Agency 

2006 2007 2008 After 2008 2006 2007 2008 After 2008

TOTAL 
EXISTING AND 

PLANNED 

Canada         410 440 105   955
France 958 585 202   396 226     2,367
Germany 4,924 1,873 923 1,727 380 996 996 531 12,351
Japan   62             62
Spain   565             565
Sweden 65       60 50     175
Switzerland 415 415             830
UNDP 15,499 4,121 2,877 2,151 1,951 6,849 23,740 36,000 93,187
UNEP 434 259 109 87 2,239 4,351 2,663 181 10,324
UNIDO 13,498 9,261 8,284 9,070 3,759 13,273 11,836 10,750 79,731
World Bank 73,591 58,869 39,132 22,446 6,773 6,450 323 129 207,713
Total 109,384 76,010 51,527 35,481 15,967 32,636 39,663 47,591 408,259

*Including administrative support costs.     
 
46. The bilateral and implementing agencies included 122 new multi-year performance-based 
agreements, with a first tranche value estimated at US $15.97 million that would be submitted in 
2006 (see Annex III). If these agreements are approved, the Executive Committee will have 
additional future commitments estimated at US $135.86 million (including the value of the first 
tranche associated with the Agreements). 

47. Annex IV presents the full list of multi-year performance-based agreements that have 
been approved in principle by the Executive Committee. It shows the agreements by country and 
by sector, the agency implementing the agreement, and the value of the annual tranches from 
1998 up to and including 2014. The Executive Committee has approved in principle 81 
agreements up to and including 2014, with an initial total value of US $1.01 billion of which 
around US $270.3 million remains to be funded from 2006. As indicated in Table 6 above, total 
existing and planned multi-year agreements amount to US $408.26 million from 2006 up to and 
including 2014, of which US $325.19 million would be approved after the 2006-2008 triennium.    

Bilateral Co-operation 
 
48. Table 7 indicates that eight bilateral donors submitted business plans covering activities 
for 2006-2008 (UNEP/OzL.Pro/ExCom/48/7). The table also shows the maximum level of 
bilateral contributions for the 2006-2008 triennium for each of the bilateral agencies.   
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Table 7 
 

2006-2008 BUSINESS PLANS FOR BILATERAL AGENCIES (US$) 
 

Agency 2006 2007 2008 Total 
Amount in 
Business 

Plans  
(2006-2008) 

Maximum Level 
of Bilateral 

Contributions 
(2006-2008) 

Difference Between 
Total in Business 

Plans and the 
Maximum Level of 

Contributions 
Australia 103,500 138,000 34,500 276,000 1,596,086 -1,320,086
Canada 450,000 500,000 105,000 1,055,000 2,820,220 -1,765,220
France 1,828,000 811,000 202,367 2,841,367 6,045,476 -3,204,109
Germany 6,591,709 5,617,424 2,147,770 14,356,903 8,684,231 5,672,672
Japan 900,000 262,150 400,000 1,562,150 17,617,600 -16,055,450
Spain 0 565,000 0 565,000 2,526,468 -1,961,468
Sweden 385,364 380,000 0 765,364 1,000,561 -235,197
Switzerland 414,868 414,868 0 829,736 1,200,072 -370,336
Total 10,673,441 8,688,442 2,889,637 22,251,520 41,490,714 -19,239,194

 
49. For all bilateral agencies, with the exception of Germany, the value of planned activities 
is below the maximum level of bilateral contributions for the 2006-2008 triennium. Germany 
will need to adjust the level of funding for its planned activities during the 2006-2008 triennium 
in accordance with its maximum level of bilateral contributions. This issue is addressed in the 
context of the Bilateral Agencies Business Plans for 2006-2008 document 
(UNEP/OzL.Pro/ExCom/48/7).   

 
SECTION III:  RESOURCE ALLOCATION 

 
50. This section addresses the resource allocation for the 2006-2008 triennium in light of the 
recommendation in the Financial Planning document (UNEP/OzL.Pro/ExCom/48/5) for an equal 
distribution of the budget in each year of the triennium.   

51. Table 8 presents, by year, the funds required for new activities, approved multi-year 
agreements, and other funding of standard activities as well as chiller projects that are funded 
from the 2006-2008 triennium.   
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Table 8 

 
RESOURCE ALLOCATION AND 2006-2008 BUSINESS PLANS* (US $000s) 

 
  2006 2007 2008 

New Activities Required in the Three-
year ODS Phase-out Model 

16,755 26,144 9,379

Project Preparation Activities Required 
in the Three-year Phase-out Model 

1,785 200 0

New Metered Dose Inhaler 
(MDI)/Pharmaceutical Activities 

5,917 20,167 7,735

Project Preparation for  MDI Activities 30 50 0
Other New Activities 3,245 15,578 28,940
Annual Tranches of Approved Multi-year 
Agreements 

109,384 76,010 51,527

Institutional Strengthening 9,716 6,990 9,653
Secretariat/Executive Committee Cost 4,546 4,728 4,917
Treasurer 500 500 500
UNEP CAP 8,643 8,902 9,170
Agency Core Unit 5,047 5,198 5,354
Total 165,568 164,467 127,177
Proposed Budget 156,667 156,667 156,667
Difference 8,901 7,800 -29,490

*  Excludes US $2.436 million for the chiller activities that are part of the budget of the 2003 to 
2005 triennium.   

 
52. Table 8 indicates that the activities in the business plan exceed the proposed budget by 
US $8.9 million in 2006 and US $7.8 million in 2007, but the activities in 2008 are 
US $29.5 million below the budget.  Overall, the activities in the 2006-2008 business plans total 
US $12.789 million below the budget for the triennium.  However, as indicated in the Financial 
Planning document (UNEP/OzL.Pro/ExCom/48/5), there may be a cash flow problem in 2006 
and the proposed budget is the maximum level of expected resources.   

53. Given the fact that all of the activities in the 2006 business plan with the exception of 
those listed as “Other New Activity” are required for compliance, the Executive Committee may 
wish to consider deferring consideration of any activity listed as an “Other new activity” until 
such time as funds become available. This would account for US $3.245 million of the US $8.9 
million difference. The balance of the difference could be accommodated by the Executive 
Committee were it also to defer, until funds become available, funding for activities classified in 
the 2006 business plans as “New MDI/Pharmaceutical” activities, which would account for a 
further US $5.917 million.   
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SECTION IV:  IMPLEMENTATION OF ONGOING ACTIVITIES AND COMPLIANCE 
 
54. This section addresses the implementation of ongoing activities and efforts by the 
implementing and bilateral agencies to address the compliance needs of Article 5 countries. 

Implementation of ongoing activities 
 
55. Table 9 presents the ODS phase-out included in business plans for individual projects and 
ongoing multi-year agreements compared with the planned ODS phase-out to be submitted for 
approval during the 2006-2008 triennium. The table indicates that the major effort in terms of 
phase-out during the triennium is associated with the implementation of projects rather than the 
approval of new phase-out.   

Table 9 
 

PROFILE OF ODS PHASE-OUT FROM ONGOING ACTIVITIES 
 

Phase-out from approved and committed 
activities 

Phase-out planned  
(New Activities) 

Agency 

2006 2007 2008 Total 2006 2007 2008 Total 
UNDP 6,104.4 2,576.8 1,319.3 10,000.5 0.0 0.0 359.3 359.3
UNEP   29.0   29.0       0.0
UNIDO 7,387.7 3,320.2 3,512.0 14,219.9 0.0 7.0 1,046.5 1,053.5
World Bank 28,682.4 26,654.4 19,364.5 74,701.3 527.0 547.0 50.0 1,124.0
Total 42,174.5 32,580.4 24,195.8 98,950.7 527.0 554.0 1,455.8 2,536.8

 
56. The business plans show that 98,951 ODP tonnes would be phased out from approved 
and ongoing activities. Agencies indicated that an additional 13,903 ODP tonnes would be 
phased out after 2008. They also provided sections in their business plans on expediting project 
implementation and/or a country-by-country review of their efforts to implement ongoing 
projects.   

Compliance Assistance in Agency Business Plans 
 
57. Compliance matters were addressed during the inter-agency coordination meeting in 
January 2006. Each country that was found to be in non-compliance was discussed in terms of 
existing approvals and planned activities required to bring countries back into compliance.  In 
their business plans, the agencies have indicated planned activities with regard to those countries 
found to be in non-compliance. Their business plans also addressed the status of activities in all 
Article 5 countries, with particular attention paid to those that were found to be in non-
compliance.   
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Status/Prospects of Compliance 
 
58. Annex V contains the tables that indicate the Status/Prospects of compliance with the 
upcoming control measures of the Montreal Protocol. This document is usually presented as a 
separate document but for this meeting it has been combined with the business plan in 2006 for 
information purposes and to enable a comparison between planned activities and activities 
required by the three-year phase-out plan.   

CFCs 
 
59. All countries identified in Annex V that may need additional actions to comply with CFC 
controls already have a CFC phase-out plan or a total phase-out plan. These countries are: Bosnia 
and Herzegovina, Micronesia, Saint Vincent and the Grenadines and Turkmenistan. 
Turkmenistan has a phase-out plan that is being implemented with funding from the GEF that 
was obtained when the country was classified as a non-Article 5 Party.  

Halon 
 
60. Four countries may need to take additional actions to comply with halon controls. These 
countries are: Libya, Kyrgyzstan, Sierra Leone and Somalia. Of these, a halon banking project 
has been approved by the Executive Committee for Libya. UNIDO has submitted a request to the 
48th Meeting for a halon phase-out plan on behalf of Kyrgyzstan. Sierra Leone has a halon 
activity in the 2006 business plan. No activity is planned for Somalia in the 2006-2008 business 
plan although UNEP is addressing Somalia’s halon needs as a special CAP initiative through the 
preparation of a management plan.    

Methyl bromide 
 
61. Of the ten countries that may need to take additional actions to comply with the methyl 
bromide controls, five (Bosnia, Chile, Fiji, Libya and Uganda) have projects or phase-out 
agreements with the Executive Committee for complete country-wide phase-out of methyl 
bromide. Two countries (Honduras and Guatemala) have projects that would enable compliance 
with the 2005 methyl bromide controls. No activities exist in the 2006 business plans for 
Armenia, Singapore and Tunisia, although UNEP will provide assistance in the methyl bromide 
phase-out (and alternatives to methyl bromide in flour mills) through participation in methyl 
bromide training, thematic meetings and site visits in Armenia. Singapore does not seek 
assistance from the Multilateral Fund. An activity is included in UNIDO’s 2006 business plan 
for a methyl bromide project if an alternative to methyl bromide is discovered for the fumigation 
of high-moisture content dates in Tunisia. 

CTC 
 
62. The tables in Annex V, which indicate the status of compliance, show that 23 countries 
are at risk of not achieving compliance with CTC control measures. Of these, 17 have CTC or 
ODS phase-out agreements or TPMPs with the Executive Committee. Of the remaining six 
countries, four have activities in the 2006 business plans (Brazil, Congo DR, Iran, and 
Zimbabwe). As requested by the Government, Ecuador’s CTC consumption will be addressed in 
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2007 as part of the TCA/solvent project. Sierra Leone’s CTC consumption can be addressed in 
the TPMP that will be submitted jointly in 2007 by UNDP and UNEP.  The World Bank is 
preparing a TCA project for Ecuador in 2007 that could also address CTC if necessary.   

TCA 
 
63. Three countries that might need to take additional actions to achieve TCA control 
measure are: Bosnia and Herzegovina, Iran and Ecuador. Bosnia and Herzegovina has phase-out 
agreements with the Executive Committee to address consumption of TCAs.  Iran has an activity 
planned in the 2006 business plan. As noted above, the World Bank is preparing a TCA project 
for Ecuador in 2007.   

 
SECTION V:  PERFORMANCE INDICATORS 

 
64. Decision 41/93 established a new set of performance indicators for implementing 
agencies. Implementing agencies provided targets for these performance indicators in their 
business plans.   

65. All implementing agencies have indicated in their business plans their planned efforts to 
assist countries to achieve compliance. UNEP included in its business plan its expected missions 
to Article 5 countries and its special CAP services to assist countries with compliance needs. It 
also indicated the extent to which its activities support those of other agencies.   

66. Annex VI presents information on historic performance indicators as requested in 
decision 42/5. The remainder of Annex VI addresses investment and non-investment project 
indicators (2000-2004) and performance indicators that are unique to UNEP.   

 
SECTION VI:  OBSERVATIONS ON THE BUSINESS PLANS 

 
67. The business plans submitted by the bilateral and multilateral implementing agencies 
address all of the phase-out needs identified in the three-year phase-out plan that must be 
achieved to enable Article 5 countries to meet the control measures up to and including 2010.  
All ODS phase-out activities not specifically covered by projects or activities in the business 
plans are either not eligible for funding, have been addressed through special CAP initiatives, are 
those that could be addressed as part of TPMPs, or are those for countries with zero methyl 
bromide, CTC or TCA consumption in 2004.   

68. Planned activities in 2006 exceed the proposed budget by US $8.9 million.  However, the 
total value of the planned activities in the 2006-2008 triennium is below the proposed budget of 
the triennium by US $12.8 million.  In light of the cash flow projected for 2006, the Executive 
Committee may wish to consider whether to maintain all or some of the activities classified as 
“Other new activities” not required for compliance and “MDI/Pharmaceutical” activities in the 
2006 business plans for consideration in light of available resources. 
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69. To achieve compliance in all Article 5 countries, implementing agencies will need to take 
measures to expedite project implementation, since agencies need to phase-out 98,951 ODP 
tonnes from approved projects and ongoing multi-year agreements of which 42,175 ODP tonnes 
would be phased out in 2006.     

 
RECOMMENDATIONS 
 
70. The Executive Committee may wish to: 

 
(a) Note the Consolidated 2006-2008 Business Plan of the Multilateral Fund as 

contained in UNEP/OzL.Pro/ExCom/48/6;   

(b) Consider whether to maintain all or some of the activities classified as “Other new 
activities” not required for compliance and “MDI/Pharmaceutical” activities in 
the 2006 business plans for consideration in light of available resources; and  

(c) Urge bilateral and multilateral implementing agencies to increase their efforts to 
implement approved projects to facilitate achieving the 2007 reduction in 
controlled substances, noting that 42,175 ODP tonnes was scheduled to be phased 
out in 2006 from approved projects.   
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Annex I 
 

SUMMARY OF NEW ACTIVITIES TO BE SUBMITTED IN 2006 BY SECTOR 
 

Type Chemical Sector Value in 2006 
(US $000s) 

ODP in 
2006 

Aerosol Pharmaceutical 5,375 345
Foam 239 27
Phase-Out Plan 7,264 489

CFC 
  
  
  Refrigeration 2,603 121
CFC Total   15,481 981

Process Agent 2,565 346CTC 
  Solvent 1,325 111
CTC Total   3,890 457
MBR Fumigant 1,711 62
MBR Total   1,711 62

Phase-Out Plan 108 3TCA 
  Solvent 485 15

Investment 

TCA Total   592 18
Investment Total 21,674 1,518

Aerosol MDI 542   
Chiller 2,436 17
Phase-Out Plan 1,005 78
Refrigeration 439   

CFC 
  
  
  
  Several 18,117 244
CFC Total   22,540 338

Several 377 29CTC 
  Solvent 100 9
CTC Total   477 38
HAL Halon 358 29
HAL Total   358 29
MBR Fumigant 533   
MBR Total   533   

Destruction 100   Several 
  Several 464   
Several Total   564   
TCA Solvent 25 1

Non-Investment 

TCA Total   25 1
Non-Investment Total 24,496 407
Grand Total 46,170 1,925
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Annex II 
 

COMPARISON BETWEEN THE PHASE-OUT NEEDS IDENTIFIED IN THE 2006-2008 COMPLIANCE ORIENTED 
MODEL AND THE IMPLEMENTING AGENCIES’ BUSINESS PLANS FOR 2006 BY SUBSTANCE AND COUNTRY 

 
Country Baseline Latest 

Consumption/Remaining 
Eligibility(1) 

New Planned 
2006 Value 
(US$000) 

New Planned 
2006 ODP 

Activities in business plan for 2006 

CFC: Non-LVC countries that might require further assistance to achieve the 2005, 2007 and/or 2010 phase out targets  
Algeria(2) 2,119.5 380.0 457 37.8 INS (21.2 tonnes) and Terminal Phase-Out Plan by Germany 

(16.5 tonnes) 
Chile(2) 828.7 579.3 451 37.9 Foam Multiple-subsectors (26.8 tonnes) and Refrigeration 

Manufacturing (11.1 tonnes) by UNDP.  UNEP CAP special 
assistance on data reporting and policy support. 

Congo, DR 665.7 108.3 544 40.0 Refrigeration Servicing by UNDP (40 tonnes) and Terminal 
Phase-Out Plan by UNEP 

Syria 2,224.6 137.1 430 68.6 ODS Phase-Out Plan by UNIDO (68.6 tonnes).  UNEP CAP 
special assistance on sub-regional meeting vocational 
curricula. 

Tunisia 870.1 157.6 1,874 240.6 INS, NCPP - RMP component by UNIDO (90.6 tonnes) and 
Terminal Phase-Out Plan by the World Bank (150 tonnes). 
Unspecified UNEP special CAP assistance.   

Yemen(2) 1,796.1 156.7 933 82.8 NCPP by UNIDO (82.8 tonnes), National Phase-Out Plan and 
Project Preparation by UNEP.  UNEP CAP special assistance 
on policy support for new legislation, ratification of Beijing 
Amendment, data reorpting and halon management.   

Zimbabwe(3) 451.4 225.7 100 8.3 INS (8.3 tonnes).  Special CAP assistance on ratification of 
the Montreal and Beijing Amendments, and enforcement of 
licensing and quota systems. 

Subtotal 8,956.1 1,744.7 4,789 516.0   
CFC: LVC countries with no RMP  
Eritrea NDR NDR 330 4.0 INS, Refrigeration Servicing by UNDP (4 tonnes) and RMP 

by UNEP.  Unspecified special CAP assistance.   
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Country Baseline Latest 
Consumption/Remaining 

Eligibility(1) 

New Planned 
2006 Value 
(US$000) 

New Planned 
2006 ODP 

Activities in business plan for 2006 

Somalia 241.4 97.2 389 0.0 INS and RMP by UNEP.  Special CAP assistance in the 
development of an ODS licensing system, guidance on 
awareness raising material, and preparation of a halon 
management plan proposal. 

Subtotal 241.4 97.2 719 4.0   
Halon: Countries that may need additional actions to achieve compliance 
Kuwait 3.0 0.0 71 0.0 Halon Technical Assistance by UNIDO 
Kyrgyzstan 0.0 2.4 55 2.4 Halon Technical Assistance by UNIDO (2.4 tonnes).  Special 

CAP assistance on awareness raising and policy support for a 
review of ODS legislation. 

Sierra Leone 16.0 18.5 40 4.0 Halons Sectoral phaseout plan by UNDP (4 tonnes) 
Subtotal 19.0 20.9 165 6.4   

Methyl Bromide: Countries that might need assistance to achieve the 2005 MB phase out target 
Bahamas 0.1 0.0     No Activity but latest consumption is 0. 
Barbados 0.1 0.0     No Activity but latest consumption is 0. 

Guyana 1.4 0.0     
No Activity.  Special CAP assistance on data reporting and 
support to the NOU.  Latest consumption is zero. 

Mozambique 3.4 1.0     Assistance through UNEP Farmer Field School. 
Papua New Guinea 0.3 0.0     PIC network by Australia. 
Saint Kitts and Nevis 0.3 0.1 20 0.0 Methyl Bromide Phase-Out by UNEP 
Swaziland 

NDR 0.0 90 0.0 

Methyl Bromide Technical Assistance by UNEP.  Special 
CAP assistance on ODS reporting, online support for NOU, 
and ratification of the Beijing Amendment. 

Trinidad and Tobago 1.7 0.2 90 0.0 
Methyl Bromide Phase-Out by UNEP.  Special CAP 
assistance on customs training and data reporitng.   

Vanuatu 0.2 0.0     PIC network by Australia.  Latest consumtpion is zero. 
Vietnam 136.5 57.6 323 0.0 Methyl Bromide Phase-Out by the World Bank 

Subtotal 144.0 58.8 524 0.0   
Carbon Tetrachloride: Countries that might need assistance to achieve the 2005 CTC phase out target 
Algeria 20.9 2.2 247 21.0 Solvent Phase-Out Plan by UNIDO (21 tonnes) 
Bahamas 0.0 0.0     No Activity.  Special CAP technical assistance for CTC/TCA 

phase-out activities. 
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Country Baseline Latest 
Consumption/Remaining 

Eligibility(1) 

New Planned 
2006 Value 
(US$000) 

New Planned 
2006 ODP 

Activities in business plan for 2006 

Bolivia 0.3 0.0     No Activity.  Special CAP technical assistance for CTC/TCA 
compliance. 

Brazil 411.6 222.1 427 29.0 INS (29 tonnes) and Solvents/Process Agents Project 
Preparation by UNDP.  Special CAP assistance for policy 
support to prevent ODS illegal trade. 

Congo 0.6 0.0     No Activity but latest consumption is 0. 
Congo, DR 15.3 11.0 218 13.0 Solvent Phase-Out Plan by UNIDO (13 tonnes) 
Dominican Republic 29.0 0.0     No Activity.  Special CAP assistance for data reporting, 

ratification of Montreal and Beijing Amendments, and policy 
support on preventing illegal trade.  Latest consumption is 
zero. 

Ecuador 0.5 4.3     No Activity in 2006 but a TCA/solvent project in 2007 by the 
World Bank. Special CAP assistance for data reporitng, 
ratification of Montreal and Beijing Amendments, and policy 
support on preventing illegal trade. 

Guatemala 10.6 0.0     No Activity.  Special CAP technical assistance for CTC/TCA 
phase-out activities. 

Iran(4) 77.0 2,169.2 876 77.0 Solvent Phase-Out Plan (77 tonnes) and Solvent CTC/TCA 
Project Preparation by UNIDO.  Special CAP assistance on 
non-compliance decisions of the Parties, policys support for 
the initiation of an Enforcement Unit, and recommendation of 
the Teheran dialogue. 

Kenya 65.9 0.3 25 1.0 Solvent Sectoral Phase-Out Plan by UNDP (1 tonne) 
Liberia 0.2 0.0     No Activity but latest consumption is 0. 
Macedonia 0.1 0.0     No Activity but latest consumption is 0. 
Marshall Islands 0.0 0.0     PIC network by Australia. 
Mexico 0.0 0.0 32 0.0 Process Agent Project Preparation by UNIDO.  Special CAP 

assistance on data reporitng, ratification of Montreal and 
Beijing Amendments, policy support on illegal trade. 

Peru 1.0 0.0     No Activity.  Special CAP assistance for the ratification of the 
Montreal and Beijing Amendments, data reporting, for 
compliance on CTC/TCA, and policy support to prevent 
illegal trade. 
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Country Baseline Latest 
Consumption/Remaining 

Eligibility(1) 

New Planned 
2006 Value 
(US$000) 

New Planned 
2006 ODP 

Activities in business plan for 2006 

Serbia and Montenegro NDR 0.0     No Activity.  Special CAP assistance on compliance issues, 
policy support for ODS legislation and licensing, data 
reporting, and awareness raising.  Latest consumption was 
zero. 

Sierra Leone 2.6 2.4     No Activity 
Tanzania 0.1 0.0     No Activity.  Special CAP assistance in the establishment of 

an import control system and ODS regulations.  Latest 
consumption was zero. 

Uganda 0.4 0.0     No Activity.  Special CAP assistance for policy support on 
UNIDO's project, ratification of Beijing Amendment, and for 
the implementation.  Latest consumption was zero. 

Vietnam 1.6 0.0     No Activity but latest consumption is 0. 
Zimbabwe 11.6 2.6 100 9.0 Solvent Technical Assistance by UNDP (9 tonnes).  Special 

CAP assistance for the ratification of the Beijing and 
Montreal Amendments and enformcement of the ODS 
licensing and quota system.   

Subtotal 649.2 2,414.1 1,926 150.0   
Methyl Chloroform: Countries that might need assistance to achieve the 2005 TCA phase out target 
Algeria 5.8 4.0 215 5.8 Solvent Phase-Out Plan by UNIDO (5.8 tonnes) 
Brazil 32.4 0.0     INS (29 tonnes) and Solvents/Process Agents Project 

Preparation by UNDP.  Special CAP assistance for policy 
support to prevent ODS illegal trade.  Latest consumption was 
zero. 

Cambodia 0.5 0.0     No Activity but latest consumption is 0. 
Cameroon 8.2 0.0 108 3.2 NCPP by UNIDO (3.2 tonnes) but latest consumption was 

zero. 
Colombia 0.6 0.0     No Activity but latest consumption is 0. 
Congo, DR 4.8 0.4 55 0.4 Solvent Phase-Out Plan by UNIDO (0.4 tonnes) 
Dominican Republic 3.6 0.0     No Activity.  Special CAP assistance for data reporitng, 

ratification of Montreal and Beijing Amendments, and policy 
support on preventing illegal trade.  Latest consumption is 
zero. 
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Country Baseline Latest 
Consumption/Remaining 

Eligibility(1) 

New Planned 
2006 Value 
(US$000) 

New Planned 
2006 ODP 

Activities in business plan for 2006 

Ecuador 2.0 2.6     No Activity in 2006 but a TCA/solvent project in 2007 by the 
World Bank.  Special CAP assistance for data reporitng, 
ratification of Montreal and Beijing Amendments, and policy 
support on preventing illegal trade. 

Haiti 0.2 0.0     No Activity.  Special CAP assistance on data reporting and 
ratification of the Beijing Amendment.  Latest consumption 
was zero. 

India 122.2 0.0     No Activity.  Special CAP assistance to facilitate the 
implementation of export licensing, awareness raising, and 
implementation of policy training strategy.  Latest 
consumption was zero. 

Iran(4) 8.7 386.8 231 8.7 Solvent Phase-Out Plan (8.7 tonnes) and Solvent CTC/TCA 
Project Preparation by UNIDO 

Kenya 1.1 0.0 25 1.0 Solvent Sectoral Phase-Out Plan by UNDP (1 tonne).  Latest 
consumption was zero. 

Korea, DPR 7.7 0.0     No Activity.  Special CAP assistance on managing the NOU 
and halon management.  Latest consumption was zero. 

Mexico 56.4 0.0 32 0.0 Process Agent Project Preparation by UNIDO.  Special CAP 
assistance on data reporitng, ratification of Montreal and 
Beijing Amendments, policy support on illegal trade. 

Pakistan 2.3 0.0     No Activity.  Special CAP assistance on compliance decision 
and the solvent sector.  Latest consumption was zero. 

Trinidad and Tobago 0.7 0.0     No Activity.  Special CAP assistance on customs taining, data 
reporting, and CTC/TCA laboratroy use phase-out. 

Vietnam 0.2 0.0     No Activity but latest consumption is 0. 
Subtotal 257.3 393.8 665 19.1   

(1) For non-LVCs, the column latest consumption represents remaining funding eligibility.  
(2) Countries with an approved RMP in accordance to decision 31/48 (i.e., achieve the 50% and 85% reductions in CFC consumption in the refrigeration 

servicing sector)  
(3) At the 44th Meeting a technical assistance programme was approved for Zimbabwe to achieve at least the 2005 Protocol's CFC reduction target  
(4) Iran has requested the Implementation Committee for a change in in its CTC baseline 
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Annex III 
 

NEW MULTI-YEAR ACTIVITIES 
 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2006 

ODP in 
2006 

Value 
($000) 
in 2007 

ODP in 
2007 

Value 
($000) 
in 2008 

ODP in 
2008 

Value 
($000) 

After 2008 

ODP 
After 
2008 

Algeria Germany TAS CFC Terminal CFC Phase Out Management Plan 200 16.5 400 33.1 400 33.1    
Angola Germany TAS CFC Terminal CFC Phase Out Management Plan     200 16.5 200   188   
Argentina UNDP INV HCFC Multisector       1,000 20.0 2,000 40.0 
Bahrain UNDP PHA CFC Refrigeration Servicing 152 16.0 152 16.0        
Bahrain UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
160  160         

Bangladesh UNDP INV CFC MDI Projects    2,000 36.4 1,500 27.3     
Barbados UNDP PHA CFC Refrigeration Servicing    79 3.0 79 3.0     
Barbados UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   83  83      

Belize UNDP PHA CFC Refrigeration Servicing    79 3.0 79 3.0     
Belize UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   83  83      

Benin Canada PHA CFC Refrigeration servicing - TPMP     50  65     
Benin UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
155  105         

Bolivia UNDP PHA CFC Refrigeration Servicing 100 7.0 100 8.0        
Bolivia Canada PHA CFC Refrigeration servicing - TPMP 140   140  40     
Brazil UNDP INV CFC Destruction        1,000 20.0 2,000 40.0 
Brazil UNDP INV HCFC Multisector       1,500 30.0 3,000 60.0 
Burkina Faso Canada PHA CFC Refrigeration servicing - TPMP 70   45       
Burkina Faso UNEP PHA CFC Terminal Phase out Management Plan 

(development) 
160  100         

Burundi UNDP PHA CFC Refrigeration Servicing 93 2.0 93 2.0        
Burundi UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  98         

Cameroon UNIDO PHA CFC NCPP 330 24.8 70 5.3 112 8.4 0 0.0 
Cameroon UNIDO PHA TCA NCPP 108 3.2 126 3.8 0 0.0 0 0.0 
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2006 

ODP in 
2006 

Value 
($000) 
in 2007 

ODP in 
2007 

Value 
($000) 
in 2008 

ODP in 
2008 

Value 
($000) 

After 2008 

ODP 
After 
2008 

Central 
African 
Republic 

France PHA CFC Implementation of a TPMP 170   62       

Chad UNDP PHA CFC Refrigeration Servicing    93 3.0 93 3.0     
Chad UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   98  98      

Chile UNDP INV CFC Foam Multiple-subsectors 239 26.8 239 26.8        
Chile UNDP INV CFC Refrigeration Manufacturing 212 11.1 212 11.1        
China UNIDO PHA CFC MDI, Phase-out Plan 0 0.0 3,225 100.6 3,225 100.6 5,375 167.7 
China IBRD PHA CFC Pharmaceutical Aerosols Phaseout  5,375 345.0 5,375 345.5        
Colombia UNDP INV CFC Destruction        500 10.0 1,000 20.0 
Colombia UNDP INV HCFC Multisector       500 10.0 1,000 20.0 
Congo, DR UNDP PHA CFC Refrigeration Servicing 267 40.0 267 40.0        
Congo, DR UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
277  153  57      

Costa Rica UNDP PHA CFC Refrigeration Servicing    304 30.0 304 30.0     
Cote d'Ivoire UNIDO PHA CFC TPMP 430 47.0 430 47.0 0 0.0 0 0.0 
Djibouti UNDP PHA CFC Refrigeration Servicing    79 3.0 79 3.0     
Djibouti UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   83  83      

Dominica UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

18  53  21  9   

El Salvador UNDP PHA CFC Refrigeration Servicing    152 7.5 152 7.5     
El Salvador UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   160  160      

Eritrea UNDP PHA CFC Refrigeration Servicing 110 4.0 110 4.0        
Eritrea UNEP RMP CFC Refrigeration Training programme / 

workshop 
120  120         

Gambia Germany TAS CFC Terminal CFC Phase Out Management Plan     60 3.3 60 3.3 47 3.3 
Gambia UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   83  83      

Georgia UNDP PHA CFC Refrigeration Servicing 105 2.0 105 1.0        



UNEP/OzL.Pro/ExCom/48/6 
Annex III 

 
 

3 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2006 

ODP in 
2006 

Value 
($000) 
in 2007 

ODP in 
2007 

Value 
($000) 
in 2008 

ODP in 
2008 

Value 
($000) 

After 2008 

ODP 
After 
2008 

Georgia Sweden TAS CFC Terminal CFC Phase-Out Plan - 
Refrigeration Servicing 

60   50       

Ghana UNDP PHA CFC Refrigeration Servicing 185 5.0 185 5.0        
Guatemala UNDP PHA CFC Refrigeration Servicing    152 14.0 152 14.0     
Guatemala UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   160  160      

Guinea UNDP PHA CFC Refrigeration Servicing    93 10.0 93 10.0     
Guinea UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  98         

Guinea 
Bissau 

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

   83  83      

Guyana UNDP PHA CFC Refrigeration Servicing    93 3.0 93 3.0     
Guyana UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   98  98      

Haiti UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

      160  160   

Honduras UNIDO PHA MBR Fumigants, Phase-out plan 0 0.0 1,075 107.7 867 86.9 0 0.0 
Honduras UNDP PHA CFC Refrigeration Servicing    152 8.0 152 8.0     
Honduras UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   160  160      

India UNDP INV CFC Destruction        1,000 20.0 2,000 40.0 
India UNDP INV HCFC Multisector       1,500 30.0 3,000 60.0 
Indonesia UNDP INV CFC Destruction        1,000 20.0 2,000 40.0 
Indonesia UNDP INV HCFC Multisector       1,500 30.0 3,000 60.0 
Iran UNIDO PHA CFC MDI Phase-out Plan 0 0.0 1,720 40.0 1,720 40.0 0 0.0 
Iran UNDP INV HCFC Multisector       1,500 30.0 3,000 60.0 
Iran UNIDO PHA CTC Solvents, Phase-out Plan 860 77.0 1,075 100.0 1,075 100.0 0 0.0 
Iran UNIDO PHA TCA Solvents, Phase-out Plan 215 8.7 538 25.0 538 25.0 0 0.0 
Iraq UNIDO PHA SEV ODS phase-out plan 0 0.0 1,075 100.0 1,075 100.0 0   
Kuwait UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
105  105         

Kuwait UNIDO PHA CFC TPMP 204 25.0 204 25.0 0 0.0 0 0.0 
Kyrgyzstan UNDP PHA CFC Refrigeration Servicing 140 6.0 140 6.0        
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in 2006 

ODP in 
2006 
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($000) 
in 2007 

ODP in 
2007 

Value 
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in 2008 
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2008 
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($000) 

After 2008 

ODP 
After 
2008 

Kyrgyzstan UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

147  147         

Lao  France PHA CFC Implementation of a TPMP 226   164       
Lebanon UNDP INV HCFC Multisector       500 10.0 1,000 20.0 
Liberia Germany TAS CFC Terminal CFC Phase Out Management Plan     66 5.4 66 5.4 62 5.1 
Liberia UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   98  98      

Madagascar UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

195  195         

Malawi Germany TAS CFC Terminal CFC Phase Out Management Plan 120 9.9 90 7.4 90 7.4 90 7.4 
Malaysia UNDP INV HCFC Multisector       1,000 20.0 2,000 40.0 
Mali UNDP PHA CFC Refrigeration Servicing    140 7.0 140 7.0     
Mali UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   147  147      

Mauritania UNDP PHA CFC Refrigeration Servicing    79 3.0 79 6.0     
Mauritania UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   83  83      

Mexico UNDP INV CFC Destruction        1,000 20.0 2,000 40.0 
Mexico UNIDO PHA MBR Fumigants, Phase-out plan 0 0.0 2,150 181.0 3,225 271.5 5,375 452.5 
Mexico UNDP INV HCFC Multisector       1,000 20.0 2,000 40.0 
Moldova UNDP PHA CFC Refrigeration Servicing    140 7.0 140 8.0     
Moldova UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   147  147      

Nepal UNDP PHA CFC Refrigeration Servicing    159 1.0        
Nicaragua UNDP PHA CFC Refrigeration Servicing    140 12.0 140 12.0     
Nicaragua UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   147  147      

Niger UNDP PHA CFC Refrigeration Servicing    93 2.0 93 2.0     
Niger UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  98         

Nigeria UNDP INV HCFC Multisector       1,000 20.0 2,000 40.0 
Paraguay UNDP PHA CFC Refrigeration Servicing 152 20.0 152 20.0        
Peru UNDP PHA CFC Refrigeration Servicing    152 15.0 152 15.0     
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2006 

ODP in 
2006 
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($000) 
in 2007 

ODP in 
2007 

Value 
($000) 
in 2008 

ODP in 
2008 

Value 
($000) 

After 2008 

ODP 
After 
2008 

Peru UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

   160  160      

Philippines UNDP INV CFC Destruction        1,000 20.0 2,000 40.0 
Qatar UNEP PHA CFC National Phase out Management Plan for 

CFC consumption (development) 
   96  96      

Rwanda UNDP PHA CFC Refrigeration Servicing    93 9.0 93 9.0     
Rwanda UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
98  98         

Saint Kitts 
and Nevis 

UNEP PHA CFC Refrigeration training programme / workshop 44  44  22  12   

Saint Lucia Canada PHA CFC Refrigeration servicing - TPMP 100   105       
Senegal UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
150  150  92      

Seychelles Germany TAS CFC Terminal CFC Phase Out Management Plan 60 5.0 60 5.0 60 5.0 52 4.3 
Sierra Leone UNDP PHA CFC Refrigeration Servicing    140 14.0 140 14.0     
Sierra Leone UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   147  147      

Somalia UNDP PHA CFC Refrigeration Servicing    304 20.0 304 20.0     
Somalia UNEP RMP CFC Refrigeration Training programme / 

workshop 
319  319         

Sri Lanka UNDP INV HCFC Multisector       500 10.0 500 10.0 
Suriname UNDP PHA CFC Refrigeration Servicing    93 3.0 93 3.0     
Suriname UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   98  98      

Syria UNDP INV HCFC Multisector       500 10.0 500 10.0 
Syria UNIDO PHA CFC ODS Phase-out plan 430 68.6 430 68.6 0 0.0 0 0.0 
Syria UNIDO PHA MBR ODS Phase-out plan 108 2.9 296 5.1 0 0.0 0 0.0 
Togo UNDP PHA CFC Refrigeration Servicing    93 9.0 93 9.0     
Togo UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
   98  98      

Tunisia UNIDO PHA CFC NCPP - RMP component 538 90.6 323 54.4 0 0.0 0 0.0 
Tunisia IBRD INV CFC Terminal Phaseout Management Plan 1,075 150.0 1,075 150.0        
Uruguay UNDP PHA CFC Refrigeration Servicing 196 3.0 196 3.0        
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ODP in 
2006 
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After 2008 
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After 
2008 

Uruguay Canada PHA CFC Refrigeration servicing - TPMP 100   100       
Venezuela UNDP INV CFC Destruction        1,000 20.0 1,000 20.0 
Venezuela UNDP INV HCFC Multisector       1,000 20.0 1,000 20.0 
Vietnam IBRD PHA MBR Methyl Bromide phaseout plan 323 0.0 0 0.0 323 20.0 129 40.0 
Yemen UNIDO PHA CFC NCPP 538 82.8 538 82.8 0 0.0 0 0.0 
Zambia Germany TAS CFC Terminal CFC Phase Out Management Plan     120 9.9 120 9.9 93 7.7 
Total         15,967 1,100.0 32,636 1,888.1 39,663 1,423.3 47,591 1,408.0 
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Annex IV 
 

APPROVED MULTI-YEAR PROJECTS AS PER AGREEMENTS 
(INCLUDING AGENCY FEES) 

(US $000) 
 

Agency Country Sector  1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
UNEP Afghanistan ODS Phase-Out (CFC)        345          345 
Germany Afghanistan ODS Phase-Out (CFC/CTC)        134 726         860 
UNIDO Albania ODS Phase-Out      195 185 78 45 24 24 24      575 
UNEP Albania ODS Phase-Out      133             133 
UNIDO Algeria (2) Refrigerant Management Plan     226 753 564            1,542 

IBRD Antigua and 
Barbuda CFCs Phase-Out       76   30         106 

UNIDO Argentina CFCs Phase-Out       2,946 1,989 1,186 1,255        7,375 
IBRD Argentina CFCs Phase-Out        538          538 
UNDP Argentina Methyl Bromide (Tobacco)    245 1,674 502 502 502 502         3,927 
IBRD Argentina Production CFCs     520 3,610 90 420 2,100 120 1,120 1,047      9,027 
IBRD Bahamas CFCs Phase-Out    271  226  136          633 
UNDP Bangladesh ODS Phase-Out       167 555 144 59 59 59 59     1,102 
UNEP Bangladesh ODS Phase-Out       102 142 34 34 34 25      373 
Canada Bolivia (2) Refrigerant Management Plan     254 330             584 

UNIDO Bosnia and 
Herzegovina ODS Phase-Out       285 318 326          929 

UNDP Brazil CFCs Phase-Out     8,548  5,893 4,640 3,099 1,282 934 263 105     24,762 
Germany Brazil CFCs Phase-Out     629 1,159 1,090 1,090 266         4,233 
IBRD Chile Methyl Bromide        744 575 710 118 118 118 118 118 118  2,738 

USA China CFCs/CTC/Halon Accelerated 
Phase-Out       5,375 5,375          10,750 

UNIDO China Domestic refrigeration 
Manufacturing     3,699 2,364             6,063 

Italy China Domestic refrigeration 
Manufacturing     1,950              1,950 

UNIDO China Methyl Bromide      4,393     1,290 1,935 1,398 645 538 538 538 325 11,599 
Italy China Methyl Bromide        4,470          4,470 
IBRD China Process Agent      2,150 21,500 17,200 2,150 17,200 5,375 3,225 1,075      69,875 
IBRD China Process Agent (Phase II)        16,125 N/A N/A N/A       49,988 
IBRD China Production CFCs  21,800 14,170 14,170 13,910 13,975 13,975 13,975 13,975 25,800 8,063 8,063      161,875 
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Agency Country Sector  1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
UNIDO China Production MBR        3,225   3,225   2,150   1,924 10,524 
IBRD China Production TCA       1,505     753       2,258 
UNIDO China Refrigeration Servicing       591   753 753 753 844      3,693 
UNEP China Refrigeration Servicing        509          509 
Japan China Refrigeration Servicing       1,130 3,390          4,520 
UNDP China Solvent   7,425 7,651 6,963 6,187 5,972 6,106 5,434 5,891 1,591 1,591 1,591     56,401 
UNIDO China Tobacco     2,180 2,180 2,150 1,935 1,828 1,613         11,885 
IBRD China (1) Foam      10,827 13,685 11,864 11,864 3,603 2,917 1,926 1,926      58,612 
IBRD China (1) Halon 13,640 10,670 11,660 4,950 4,070 6,343 1,290 1,935 12,255 430 323 108      67,673 
UNDP Colombia ODS Phase-Out       2,308  2,530          4,838 
UNDP Costa Rica Methyl Bromide    1,355 1,042 1,042 1,042   781         5,261 
UNIDO Croatia CFCs Phase-Out      198 52 38 11 5 5       309 
Sweden Croatia CFCs Phase-Out      49 27 23          99 
Germany Cuba ODS Phase-Out        136 131 113 90 79 57      606 
France Cuba ODS Phase-Out        226 226 226 113 41       832 
UNDP Cuba ODS Phase-Out         269 173         442 
Canada Cuba ODS Phase-Out        452 70          522 

UNDP Dominican 
Republic CFCs Phase-Out        538 430 430 227 215      1,840 

IBRD Ecuador (3) CFCs Phase-Out      836  472 244 244 20       1,816 
UNIDO Egypt CFCs Phase-Out        1,075 1,290 645 215 108      3,333 
UNDP India CFCs Phase-Out (Foam)     1,631 1,904 1,631 491 245         5,901 

UNDP India CFCs Phase-Out (Refrigeration 
Manufacturing)     2,173 520 272 163 65         3,192 

UNIDO India CFCs Phase-Out (Refrigeration 
Manufacturing)     565 192             757 

UNEP India CFCs Phase-Out (Refrigeration 
Servicing)       290 290 96 96 96 37      904 

UNDP India CFCs Phase-Out (Refrigeration 
Servicing)       298 298 482 180 164 214      1,636 

Germany India CFCs Phase-Out (Refrigeration 
Servicing)       468 113 119 493 493 1,043      2,729 

Switzerland India CFCs Phase-Out (Refrigeration 
Servicing)       399 290 290 415 415       1,809 

IBRD India CTCs Phase-Out (Consumption 
and Production)      9,160 9,869 429 10,273 4,323 3,453 3,453      40,959 

Germany India CTCs Phase-Out (Consumption 
and Production)       758 758 358 358        2,230 
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Agency Country Sector  1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 

France India CTCs Phase-Out (Consumption 
and Production)       1,085 1,085 585 585        3,340 

UNIDO India CTCs Phase-Out (Consumption 
and Production)        3,763 429         4,191 

Japan India CTCs Phase-Out (Consumption 
and Production)       2,780 2,780          5,560 

IBRD India Production CFCs  12,960 11,880 11,880 6,480 6,450 6,450 6,450 6,450 6,450 6,450 6,450      88,350 
UNDP Indonesia ODS Phase-Out (Aerosol)       237            237 
IBRD Indonesia ODS Phase-Out (Aerosol)       400            400 
IBRD Indonesia ODS Phase-Out (Foam)       1,854 1,129 159 38        3,179 
IBRD Indonesia ODS Phase-Out (MAC)     1,492 1,467 1,467 137 136         4,699 

UNDP Indonesia ODS Phase-Out (Refrigeration 
Manufacturing)     1,400 2,394 1,919 818 237 197        6,964 

UNDP Indonesia ODS Phase-Out (Refrigeration 
Servicing)     2,392 1,967 543 271 173         5,347 

UNIDO Indonesia ODS Phase-Out (Solvent)       1,574            1,574 

Germany Iran CFCs Phase-Out (Foam, MAC 
Training, Management)      770 1,051 532 1,118 1,022 810 797      6,099 

France Iran CFCs Phase-Out (MAC R&R)      1,117  555          1,672 

UNIDO Iran CFCs Phase-Out 
(Ref.Servicing/Assembly/Solvents)      389 2,262 798 71 39 29       3,588 

UNDP Iran CFCs Phase-Out (Refrigeration 
Manufacturing)       828            828 

UNEP Iran CFCs Phase-Out (Regulation)      158             158 
France Kenya CFCs Phase-Out       244 373  202        819 
UNDP Kenya Methyl Bromide (Cut Flowers)     577  329   220         1,126 
Germany Kenya Methyl Bromide (Horticulture)      325 195   130         649 
UNEP Korea, DPR CFCs Phase-Out        265 185 113 23 11      597 
UNIDO Korea, DPR CFCs Phase-Out        576          576 
UNIDO  Korea, DPR CTCs Phase-Out      3,763 1,075 323 538 306 108       6,111 
UNIDO Korea, DPR Production    1,412  770  513          2,695 
UNIDO Korea, DPR  Refrigeration Domestic      413 1,055            1,467 
UNDP Lebanon CFCs Phase-Out       1,141 538 392 108 70       2,248 
UNIDO Lebanon Methyl Bromide (Strawberries)    396 477 484  46          1,402 

UNDP Lebanon Methyl Bromide 
(Vegetable/Tobacco/Cut Flower)    898 676 538 430 226          2,767 

Germany Lesotho CFCs Phase-Out      85 40 20          144 
UNIDO Libya CFCs Phase-Out      1,613  774 299         2,685 
Spain Libya Methyl Bromide           565        565 
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Agency Country Sector  1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
UNIDO Libya Methyl Bromide        799          799 
UNIDO Macedonia CFCs Phase-Out        166 86 16 16 16      300 
UNDP Malawi Methyl Bromide   452 1,120 806 914             3,292 
IBRD Malaysia ODS Phase-Out     1,940 3,228 2,182 1,832 1,309 1,096 300 300 300      12,488 
Germany Mauritius ODS Phase-Out       124 70 45          240 
UNIDO Mexico CFCs Phase-Out       3,781 4,814 322         8,917 
IBRD Mexico CFCs Phase-Out (Chiller)        538          538 
UNIDO Mexico Production CFCs      5,698 11,503 4,300 12,739         34,239 
Japan Mongolia (2) CFCs Phase-Out        170  62        232 
UNIDO Morocco Methyl Bromide    452   653 1,796 443 456 428       4,228 
Germany Namibia CFCs Phase-Out      181  105          285 
UNDP Nigeria CFCs Phase-Out     5,463 3,242 2,261 866 531 418 369 121      13,272 
UNIDO Nigeria CFCs Phase-Out     765 288             1,053 
UNIDO Nigeria Solvent       570 341 457 326        1,693 
UNIDO Pakistan CTCs Phase-Out      1,290 1,398 272          2,959 
UNIDO Pakistan RMP      205 574 445          1,225 
UNDP Panama CFCs Phase-Out       269 256 215 198 76       1,014 
UNEP Panama CFCs Phase-Out       28 17 11         57 

Germany Papua New 
Guinea CFCs Phase-Out      540    247         787 

IBRD Philippines CFCs Phase-Out     3,107 2,038 2,346 3,122 359 116        11,087 

Sweden Philippines CFCs Phase-Out (Servicing 
Sector)     164 179 42            385 

UNIDO Romania CFCs Phase-Out        171 255 32        458 
Sweden Romania CFCs Phase-Out        135          135 
UNIDO Romania Production ODS        3,440 968 1,075 1,290       6,773 

UNEP 
Saint Vincent 
and the 
Grenadines 

ODS Phase-Out        76  16 16 16      123 

UNDP 
Saint Vincent 
and the 
Grenadines 

ODS Phase-Out        110  23 7       140 

UNIDO Serbia and 
Montenegro CFCs Phase-Out       510 816 1,049 133 75       2,583 

Sweden Serbia and 
Montenegro CFCs Phase-Out       167 151 65         384 

UNIDO Sudan ODS Phase-Out       537   237 237 215       1,225 
UNIDO Syria Methyl Bromide    339 378 262 203            1,182 
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Agency Country Sector  1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
IBRD Thailand Methyl Bromide       588   1,518  1,013       3,119 
IBRD Thailand ODS Phase-Out     567 5,654 4,365 1,434 1,442 920 600 600 420      16,001 

UNDP Trinidad and 
Tobago CFCs Phase-Out      237    258         495 

IBRD Turkey CFCs Phase-Out    3,795 2,675 1,150 795 780 530 30 30 25      9,810 
UNIDO Turkey Methyl Bromide    1,120 1,075 753 762            3,710 
UNIDO Venezuela CFCs Phase-Out       2,037 1,754 2,227 690        6,709 
IBRD Venezuela Production CFCs       3,548 8,708 1,881 2,473 1,129       17,738 
IBRD Vietnam ODS Phase-Out        533 630  192       1,355 
UNIDO Zimbabwe Methyl Bromide        2,002  2,002        4,004 
Total     13,640 45,430 45,587 54,740 99,820 140,345 151,553 152,234 116,897 72,159 42,534 29,821 2,518 2,806 656 656 2,250 1,007,508 

(1) Funds for the implementation of the annual programme for any given year will be provided at the last meeting of the Executive Committee in the preceding year. 
(2) Multi-Year project approved without Agreement from the Executive Committee. 
(3) Fund will be considered for approval at the first meeting of the year of the annual implementation programme, except for the 2004 annual implementation programme which is submitted for 

approval at the last meeting of the preceding year (41st Meeting). 
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Annex V 
 

STATUS/PROSPECTS OF COMPLIANCE 
 

This annex presents the following tables: 
 
a) CFC analysis; 
b) Halon analysis; 
c) Methyl Bromide analysis; 
d) CTC analysis; and 
e) TCA analysis. 

 
A: CFC ANALYSIS 

 
Country Source Year of 

Latest 
Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Business 
Plan 

Remarks 

Afghanistan A7 2004 380.00 177.92    0% 0% 212% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Albania A7 2004 40.75 36.57 Decision XV/26 61.20 36.20 0% 79% 498% Yes Yes LVC country with total phase-out plans 
Algeria A7 2004 2,119.53 1,045.00    0% 0% 229% Yes Yes Non-LVC country that might require further 

assistance to achieve the 2005, 2007 and/or 
2010 phase out targets (RMP as per Decision 
31/48) 

Angola A7 2004 114.82 75.60    0% 32% 339% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Antigua and Barbuda A7 2004 10.70 1.89    0% 0% 18% Yes Yes LVC country with total phase-out plans 
Argentina A7 2004 4,697.25 2,211.58    0% 0% 214% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Armenia A7 2004 196.50 110.67    0% 13% 275% No No LVC country with total phase-out plans 

(Phase-out plan funded through the GEF 
when the country was anon-Article 5 Party.  
Phase-out plan under current 
implementation) 

Bahamas A7 2004 64.87 18.78    0% 0% 93% Yes Yes LVC country with total phase-out plans 
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Bahrain A7 2004 135.44 64.80    0% 0% 219% No Yes LVC country with RMP prior to Decision 
31/48 

Bangladesh A7 2004 581.59 294.92    0% 1% 238% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Barbados A7 2004 21.53 14.05    0% 31% 335% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Belize A7 2004 24.38 12.23 Decision XIV/33 20.00 12.20 0% 0% 234% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Benin A7 2004 59.94 11.46    0% 0% 27% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Bhutan A7 2004 0.17 0.12    0% 40% 368% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Bolivia A7 2004 75.67 42.37 Decision XV/29 47.60 37.84 0% 12% 273% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Bosnia and 
Herzegovina 

A7 2004 24.17 187.90 Decision XV/30 167.00 102.10 678% 1455% 5083% Yes Yes LVC country with total phase-out plans 

Botswana A7 2004 6.85 2.70    0% 0% 163% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Brazil A7 2004 10,525.79 1,870.50    0% 0% 18% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Brunei Darussalam A7 2004 78.24 60.23    0% 54% 413% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Burkina Faso A7 2004 36.27 10.50    0% 0% 93% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Burundi A7 2004 58.96 3.94    0% 0% 0% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Cambodia A7 2004 94.23 70.42    0% 49% 398% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Cameroon A7 2004 256.89 148.50    0% 16% 285% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Cape Verde A7 2004 2.26 1.53    0% 35% 351% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Central African 
Republic 

A7 2004 11.25 3.94    0% 0% 134% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 
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Chad A7 2004 34.56 14.24    0% 0% 175% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Chile A7 2004 828.73 230.78    0% 0% 86% Yes Yes Non-LVC country that might require further 
assistance to achieve the 2005, 2007 and/or 
2010 phase out targets (RMP as per Decision 
31/48) 

China A7 2004 57,818.73 17,902.49    0% 0% 106% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Colombia A7 2004 2,208.19 898.50    0% 0% 171% Yes No Non-LVC country with an approved terminal 
CFC phase out plan 

Comoros A7 2004 2.50 1.07    0% 0% 185% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Congo A7 2004 11.85 4.66    0% 0% 162% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Congo, DR A7 2004 665.65 329.09    0% 0% 230% Yes Yes Non-LVC country that might require further 
assistance to achieve the 2005, 2007 and/or 
2010 phase out targets 

Cook Islands A7 2004 1.72 0.00    0% 0% 0% No No LVC country with total phase-out plans 
Costa Rica A7 2004 250.18 111.50    0% 0% 197% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Cote d'Ivoire A7 2004 294.19 79.40    0% 0% 80% Yes Yes LVC country with RMP prior to Decision 
31/48 

Croatia A7 2004 219.32 78.16    0% 0% 138% Yes Yes LVC country with total phase-out plans 
Cuba A7 2004 625.13 445.09    0% 42% 375% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Djibouti A7 2004 21.02 8.78    0% 0% 178% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Dominica A7 2004 1.48 1.04    0% 40% 368% No Yes LVC country with RMP prior to Decision 
31/48 

Dominican Republic A7 2004 539.85 310.36    0% 15% 283% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Ecuador A7 2004 301.42 147.42    0% 0% 226% Yes Yes LVC country with total phase-out plans 
Egypt A7 2004 1,668.00 1,047.59    0% 26% 319% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
El Salvador A7 2004 306.56 75.61    0% 0% 64% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 
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Eritrea NDR NDR NDR NDR    No Yes LVC country with no RMP 
Ethiopia A7 2004 33.84 16.00 Decision XIV/34  17.00 0% 0% 215% No No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Fiji A7 2004 33.40 0.00    0% 0% 0% Yes No LVC country with total phase-out plans 
Gabon A7 2004 10.27 4.52    0% 0% 193% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Gambia A7 2004 23.78 0.23    0% 0% 0% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Georgia A7 2004 22.48 8.55    0% 0% 154% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Ghana A7 2004 35.81 35.58    0% 99% 562% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Grenada A7 2004 5.97 1.90    0% 0% 112% No Yes LVC country with RMP prior to Decision 
31/48 

Guatemala A7 2004 224.65 65.40 Decision XV/34, 
Recommendation 
35/16 

120.00 85.00 0% 0% 94% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Guinea A7 2004 42.41 16.69    0% 0% 162% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Guinea Bissau A7 2004 26.28 25.24 Decision XVI/24, 
Recommendation 
35/17 

26.28 13.14 0% 92% 540% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Guyana A7 2004 53.22 11.91    0% 0% 49% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Haiti A7 2004 168.95 132.50    0% 57% 423% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Honduras A7 2004 331.64 167.77    0% 1% 237% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

India A7 2004 6,681.05 2,241.60    0% 0% 124% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Indonesia A7 2004 8,332.67 3,925.47    0% 0% 214% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Iran A7 2004 4,571.67 3,471.90    0% 52% 406% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 
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Jamaica A7 2004 93.23 16.00    0% 0% 14% Yes No LVC country with total phase-out plans 
Jordan A7 2004 673.27 58.40    0% 0% 0% Yes No Non-LVC country with an approved terminal 

CFC phase out plan 
Kenya A7 2004 239.46 131.70    0% 10% 267% Yes No LVC country with total phase-out plans 
Kiribati A7 2004 0.70 0.00    0% 0% 0% No No LVC country with total phase-out plans 
Korea, DPR A7 2004 441.67 7.31    0% 0% 0% Yes No Non-LVC country with an approved terminal 

CFC phase out plan 
Korea, Republic of A7 2004 9,159.80 5,012.20    0% 9% 265% No No  
Kuwait A7 2004 480.42 233.00    0% 0% 223% Yes Yes LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Kyrgyzstan A7 2004 72.85 22.90    0% 0% 110% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Lao, PDR A7 2004 43.25 23.10    0% 7% 256% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Lebanon A7 2004 725.51 347.00    0% 0% 219% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Lesotho A7 2004 5.13 1.20    0% 0% 56% Yes Yes LVC country with total phase-out plans 
Liberia A7 2004 56.09 14.18    0% 0% 69% Yes Yes LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Libya A7 2004 716.71 459.00 Decision XV/36 610.00 303.00 0% 28% 327% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Macedonia A7 2004 519.70 8.77    0% 0% 0% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Madagascar A7 2004 47.89 7.09    0% 0% 0% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Malawi A7 2004 57.67 11.42    0% 0% 32% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Malaysia A7 2004 3,271.06 1,128.54    0% 0% 130% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Maldives A7 2004 4.57 0.00 Decision XV/37 0.00 0.00 0% 0% 0% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Mali A7 2004 108.07 25.00    0% 0% 54% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Marshall Islands A7 2004 1.16 0.01    0% 0% 0% No No LVC country with total phase-out plans 
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Mauritania A7 2004 15.69 7.14    0% 0% 203% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Mauritius A7 2004 29.10 3.40    0% 0% 0% Yes Yes LVC country with total phase-out plans 
Mexico A7 2004 4,624.89 3,208.44    0% 39% 362% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Micronesia A7 2004 1.22 1.45 Decision XVII/32  1.35 19% 138% 694% No No LVC country with total phase-out plans 

Moldova A7 2004 73.31 20.00    0% 0% 82% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Mongolia A7 2004 10.62 4.08    0% 0% 156% Yes No LVC country with total phase-out plans 
Morocco A7 2004 802.27 329.00    0% 0% 173% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Mozambique A7 2003 18.22 1.70    0% 0% 0% No Yes LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Myanmar A7 2004 54.28 29.57    0% 9% 263% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Namibia A7 2004 21.85 7.70 Decision XV/38 14.00 10.00 0% 0% 135% Yes Yes LVC country with total phase-out plans 
Nauru A7 2003 0.54 0.03    0% 0% 0% No No LVC country with total phase-out plans 
Nepal A7 2005 27.00 0.00 Decision XVI/27 27.00 13.50 0% 0% 0% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Nicaragua A7 2004 82.81 48.42    0% 17% 290% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Niger A7 2004 32.02 22.99    0% 44% 379% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Nigeria A7 2004 3,649.95 2,116.09 Decision XIV/30 3,200.00 1,800.00 0% 16% 287% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Niue A7 2004 0.05 0.00    0% 0% 0% No No LVC country with total phase-out plans 
Oman CP 2005 248.44 54.30    0% 0% 46% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Pakistan A7 2004 1,679.43 805.00    0% 0% 220% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Palau A7 2004 1.62 0.94    0% 17% 289% No No LVC country with total phase-out plans 
Panama A7 2004 384.16 134.73    0% 0% 134% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
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Papua New Guinea A7 2004 36.26 17.17 Decision XV/40 26.00 17.00 0% 0% 216% Yes Yes LVC country with total phase-out plans 
Paraguay A7 2004 210.56 141.03    0% 34% 347% Yes Yes LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Peru A7 2004 289.53 145.66    0% 1% 235% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Philippines A7 2004 3,055.85 1,389.81    0% 0% 203% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Qatar A7 2005 101.43 37.00    0% 0% 143% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Romania A7 2004 675.76 116.75    0% 0% 15% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Rwanda A7 2004 30.36 27.06    0% 78% 494% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Saint Kitts and Nevis A7 2004 3.69 3.33    0% 80% 501% Yes Yes LVC country with RMP prior to Decision 
31/48 

Saint Lucia A7 2004 8.29 0.79    0% 0% 0% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Saint Vincent and the 
Grenadines 

A7 2004 1.77 2.09 Decision XVI/30 2.15 1.39 18% 136% 688% Yes No LVC country with total phase-out plans 

Samoa A7 2004 4.46 0.00    0% 0% 0% No No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Sao Tome and 
Principe 

A7 2004 4.71 4.00    0% 70% 466% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Saudi Arabia A7 2004 1,798.53 1,150.00    0% 28% 326% No No  
Senegal A7 2004 155.83 40.00    0% 0% 71% No No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Serbia and 
Montenegro 

A7 2004 849.21 282.82    0% 0% 122% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Seychelles A7 2004 2.85 0.04    0% 0% 0% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Sierra Leone A7 2004 78.55 64.53    0% 64% 448% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Singapore A7 2004 210.51 6.60    0% 0% 0% No No  
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Solomon Islands A7 2004 2.04 1.13    0% 11% 268% No No LVC country with total phase-out plans 
Somalia A7 2004 241.37 97.20    0% 0% 168% No No LVC country with no RMP 
South Africa A7 2004 592.63 61.80    0% 0% 0% No No  
Sri Lanka A7 2004 445.61 155.69    0% 0% 133% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Sudan A7 2004 456.83 203.00    0% 0% 196% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Suriname A7 2004 41.31 9.22    0% 0% 49% Yes No LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 

Swaziland A7 2004 24.59 3.07    0% 0% 0% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Syria A7 2004 2,224.65 928.27    0% 0% 178% Yes Yes Non-LVC country that might require further 
assistance to achieve the 2005, 2007 and/or 
2010 phase out targets 

Tanzania A7 2004 253.86 98.82    0% 0% 160% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Thailand A7 2004 6,082.07 1,358.32    0% 0% 49% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Togo A7 2004 39.77 26.37    0% 33% 342% Yes No LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Tonga CP 2005 1.33 0.00    0% 0% 0% No No LVC country with total phase-out plans 
Trinidad and Tobago A7 2004 120.02 35.00    0% 0% 94% Yes Yes LVC country with total phase-out plans 
Tunisia A7 2004 870.07 271.00    0% 0% 108% Yes Yes Non-LVC country that might require further 

assistance to achieve the 2005, 2007 and/or 
2010 phase out targets 

Turkey A7 2004 3,805.73 257.63    0% 0% 0% Yes Yes Non-LVC country with an approved terminal 
CFC phase out plan 

Turkmenistan A7 2004 37.33 58.41    56% 213% 943% No No LVC country with total phase-out plans 
(Phase-out plan funded through the GEF 
when the country was anon-Article 5 Party.  
Phase-out plan under current 
implementation) 

Tuvalu A7 2004 0.33 0.00    0% 0% 0% No No LVC country with total phase-out plans 
Uganda A7 2004 12.84 0.15    0% 0% 0% No Yes LVC country with RMP/RMP update 

approved in accordance to Decision 31/48 
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United Arab Emirates A7 2004 529.26 291.04    0% 10% 267% No No  

Uruguay A7 2004 199.06 90.88    0% 0% 204% Yes Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Vanuatu A7 2005 0.00 0.00    0% 0% 0% No No LVC country with total phase-out plans 
Venezuela A7 2004 3,322.42 2,944.64    0% 77% 491% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Viet Nam A7 2004 500.00 241.00    0% 0% 221% Yes Yes Non-LVC country with an approved terminal 

CFC phase out plan 
Yemen A7 2004 1,796.07 746.40    0% 0% 177% Yes Yes Non-LVC country that might require further 

assistance to achieve the 2005, 2007 and/or 
2010 phase out targets (RMP as per Decision 
31/48) 

Zambia A7 2004 27.36 10.01    0% 0% 144% No Yes LVC country with RMP/RMP update 
approved in accordance to Decision 31/48 

Zimbabwe A7 2004 451.37 112.94    0% 0% 67% Yes Yes Non-LVC country that might require further 
assistance to achieve the 2005, 2007 and/or 
2010 phase out targets (Technical assistance 
programme to achieve at least the 2005 CFC 
reduction target) 
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B: HALON ANALYSIS 
 

Country Source Year of  
Latest 
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Baseline Latest 
Consumption

Compliance 
Decision 
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Action 
Plan 
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Action 
Plan 
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Percentage 
Over Freeze

Percentage 
Over 50% 
Reduction 

Ongoing Phase-
Out (as of 

February 2006)  

Phase-Out in 2006 
Business Plan 

Remarks 

Afghanistan A7 2004 1.86 0.06       0% 0% No No   
Albania A7 2004 0.00 0.00       0% 0% No No   
Algeria A7 2004 237.33 80.00       0% 0% Yes No Halon Banking 
Angola A7 2004 0.00 0.00       0% 0% No No   
Antigua and Barbuda A7 2004 0.27 0.00       0% 0% No No   
Argentina A7 2004 167.80 0.00       0% 0% Yes No Halon Banking 
Armenia A7 2004 0.00 0.00       0% 0% No No   
Bahamas A7 2004 0.00 0.00       0% 0% No No Halon Banking 
Bahrain A7 2004 38.87 0.00       0% 0% No No Halon Banking 
Bangladesh A7 2004 0.00 0.00       0% 0% No No   
Barbados A7 2004 0.00 0.00       0% 0% No No Halon Banking 
Belize A7 2004 0.00 0.00       0% 0% No No   
Benin A7 2004 3.90 0.00       0% 0% No No Halon Banking 
Bhutan A7 2004 0.27 0.00       0% 0% No No   
Bolivia A7 2004 0.00 0.00       0% 0% No No   
Bosnia and 
Herzegovina 

A7 2004 4.14 4.14       0% 100% No No Halon Banking 

Botswana A7 2004 5.20 0.60       0% 0% No No Halon Banking 
Brazil A7 2004 21.34 9.01       0% 0% No No Halon Banking 
Brunei Darussalam A7 2004 0.00 0.00       0% 0% No No   
Burkina Faso A7 2004 5.30 0.00       0% 0% No No Halon Banking 
Burundi A7 2004 0.00 0.00       0% 0% No No   
Cambodia A7 2004 0.00 0.00       0% 0% No No   
Cameroon A7 2004 2.38 1.18 Decision XV/32 2.38 2.38 0% 0% No No Halon Banking 
Cape Verde A7 2004 0.00 0.00       0% 0% No No   
Central African 
Republic 

A7 2004 0.00 0.00       0% 0% No No   

Chad A7 2004 0.00 0.00       0% 0% No No   
Chile A7 2004 8.50 0.00       0% 0% No No Halon Banking 
China A7 2004 34,186.67 2,238.93       0% 0% Yes Yes Halon Sector Phase-

Out Plan 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 50% 
Reduction 

Ongoing Phase-
Out (as of 

February 2006)  

Phase-Out in 2006 
Business Plan 

Remarks 

Colombia A7 2004 187.67 0.00       0% 0% No No Halon phase out plan  

Comoros A7 2004 0.00 0.00       0% 0% No No   
Congo A7 2004 5.00 0.00       0% 0% No No Halon Banking 
Congo, DR A7 2004 218.67 22.86       0% 0% No No Halon Banking 
Cook Islands A7 2004 0.00 0.00       0% 0% No No   
Costa Rica A7 2004 0.00 0.00       0% 0% No No   
Cote d'Ivoire A7 2004 0.00 0.00       0% 0% No No   
Croatia A7 2004 30.10 0.84       0% 0% No No Halon Banking 
Cuba A7 2004 0.00 0.00       0% 0% No No   
Djibouti A7 2004 0.00 0.00       0% 0% No No   
Dominica A7 2004 0.00 0.00       0% 0% No No   
Dominican Republic A7 2004 4.23 0.00       0% 0% Yes No Halon Banking 
Ecuador A7 2004 5.48 0.00       0% 0% No No   
Egypt A7 2004 705.00 193.00       0% 0% Yes No Halon Banking 
El Salvador A7 2004 0.75 0.00       0% 0% No No   
Eritrea NDR NDR NDR NDR         No No   
Ethiopia A7 2004 1.08 0.45       0% 0% No No Halon Banking 
Fiji A7 2004 0.00 0.00       0% 0% No No   
Gabon A7 2004 0.00 0.00       0% 0% No No   
Gambia A7 2004 0.00 0.00       0% 0% No No   
Georgia A7 2004 42.53 36.20       0% 70% Yes No Halon Banking 
Ghana A7 2004 0.00 0.00       0% 0% No No   
Grenada A7 2004 0.00 0.00       0% 0% No No Halon Banking 
Guatemala A7 2004 0.20 0.00       0% 0% No No   
Guinea A7 2004 8.60 0.00       0% 0% No No Halon Banking 
Guinea Bissau A7 2004 0.00 0.00       0% 0% No No   
Guyana A7 2004 0.15 0.00       0% 0% No No Halon Banking 
Haiti A7 2004 1.50 0.00       0% 0% No No   
Honduras A7 2004 0.00 0.00       0% 0% No No   
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 50% 
Reduction 

Ongoing Phase-
Out (as of 

February 2006)  

Phase-Out in 2006 
Business Plan 

Remarks 

India A7 2004 1,249.43 0.00       0% 0% Yes No Halon Banking and 
Halon Production and 
Consumption Phase-
Out Plan 

Indonesia A7 2004 354.00 0.00       0% 0% Yes No Halon Banking 
Iran A7 2004 1,420.00 0.00       0% 0% No No Halon Banking 
Jamaica A7 2004 1.00 0.00       0% 0% No No Halon Banking 
Jordan A7 2004 210.00 32.00       0% 0% No No Halon Banking 
Kenya A7 2004 5.33 0.00       0% 0% No No Halon Banking 
Kiribati A7 2004 0.00 0.00       0% 0% No No   
Korea, DPR A7 2004 0.00 0.00       0% 0% No No   
Korea, Republic of A7 2004 3,678.00 1,408.00       0% 0% No No   
Kuwait A7 2004 3.00 0.00       0% 0% No No   
Kyrgyzstan A7 2004 0.00 2.40 Decision  

XVII/36 
  2.40 Over Over No Yes   

Lao, PDR A7 2004 0.00 0.00       0% 0% No No   
Lebanon A7 2004 0.00 0.00       0% 0% No No Halon Banking 
Lesotho A7 2004 0.20 0.00 Decision 

XVI/25, 
Recommendatio
n 35/23 

0.80 0.20 0% 0% No No Halon Banking 

Liberia A7 2004 19.50 0.00       0% 0% No No   
Libya A7 2004 633.07 714.50 Decision 

XVII/37 
  714.50 13% 126% Yes No Halon Banking 

Macedonia A7 2004 32.07 0.00       0% 0% No No Halon Banking 
Madagascar A7 2004 0.00 0.00       0% 0% No No   
Malawi A7 2004 0.00 0.00       0% 0% No No   
Malaysia A7 2004 8.00 0.00       0% 0% No No Halon Banking 
Maldives A7 2004 0.00 0.00       0% 0% No No   
Mali A7 2004 0.00 0.00       0% 0% No No   
Marshall Islands A7 2004 0.00 0.00       0% 0% No No   
Mauritania A7 2004 0.00 0.00       0% 0% No No   
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 50% 
Reduction 

Ongoing Phase-
Out (as of 

February 2006)  

Phase-Out in 2006 
Business Plan 

Remarks 

Mauritius A7 2004 0.00 0.00       0% 0% No No   
Mexico A7 2004 124.57 105.60       0% 70% Yes No Halon Banking 
Micronesia A7 2004 0.00 0.00       0% 0% No No   
Moldova A7 2004 0.40 0.00       0% 0% No No   
Mongolia A7 2004 0.00 0.00       0% 0% No No   
Morocco A7 2004 7.00 0.00       0% 0% No Yes   
Mozambique A7 2003 0.90 0.00       0% 0% No No   
Myanmar A7 2004 0.00 0.00       0% 0% No No   
Namibia A7 2004 8.27 0.00       0% 0% No No Halon Banking 
Nauru A7 2003 0.00 0.00       0% 0% No No   
Nepal A7 2005 2.00 0.00       0% 0% No No   
Nicaragua A7 2004 0.00 0.00       0% 0% No No   
Niger A7 2004 0.00 0.00       0% 0% No No   
Nigeria A7 2004 285.33 151.00       0% 6% No No Halon Banking 
Niue A7 2004 0.00 0.00       0% 0% No No   
Oman CP 2005 13.66 0.00       0% 0% No No   
Pakistan A7 2004 14.20 7.20 Decision XVI/29 14.20 7.00 0% 1% Yes No Halon Banking 

Palau A7 2004 0.00 0.00       0% 0% No No   
Panama A7 2004 0.00 0.00       0% 0% No No   
Papua New Guinea A7 2004 0.00 0.00       0% 0% No No   
Paraguay A7 2004 0.00 0.00       0% 0% No No   
Peru A7 2004 0.00 0.00       0% 0% No No   
Philippines A7 2004 103.90 0.00       0% 0% No No   
Qatar A7 2005 10.65 0.00       0% 0% No No Halon Banking 
Romania A7 2004 3.49 1.76       0% 1% No Yes   
Rwanda A7 2004 0.00 0.00       0% 0% No No   
Saint Kitts and Nevis A7 2004 0.00 0.00       0% 0% No No   
Saint Lucia A7 2004 0.00 0.00       0% 0% No No   
Saint Vincent and the 
Grenadines 

A7 2004 0.00 0.00       0% 0% No No   

Samoa A7 2004 0.00 0.00       0% 0% No No   
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 50% 
Reduction 

Ongoing Phase-
Out (as of 

February 2006)  

Phase-Out in 2006 
Business Plan 

Remarks 

Sao Tome and 
Principe 

A7 2004 0.00 0.00       0% 0% No No   

Saudi Arabia A7 2004 1,064.00 214.00       0% 0% No No   
Senegal A7 2004 0.00 0.00       0% 0% No No   
Serbia and 
Montenegro 

A7 2004 3.83 0.00       0% 0% No No Halon Banking 

Seychelles A7 2004 0.00 0.00       0% 0% No No   
Sierra Leone A7 2004 16.00 18.45       15% 131% No Yes   
Singapore A7 2004 0.00 0.00       0% 0% No No   
Solomon Islands A7 2004 0.00 0.00       0% 0% No No   
Somalia A7 2004 17.70 23.37       32% 164% No No   
South Africa A7 2004 0.00 0.00       0% 0% No No   
Sri Lanka A7 2004 0.00 0.00       0% 0% No No   
Sudan A7 2004 2.00 0.00       0% 0% No No   
Suriname A7 2004 0.00 0.00       0% 0% No No   
Swaziland A7 2004 0.00 0.00       0% 0% No No   
Syria A7 2004 416.87 215.60       0% 3% Yes No Halon Banking 
Tanzania A7 2004 0.33 0.00       0% 0% No No Halon Banking 
Thailand A7 2004 271.67 0.00       0% 0% No No Halon Banking 
Togo A7 2004 0.00 0.00       0% 0% No No   
Tonga CP 2005 0.00 0.00       0% 0% No No   
Trinidad and Tobago A7 2004 46.59 0.00       0% 0% No No Halon Banking 
Tunisia A7 2004 104.33 42.00       0% 0% No No   
Turkey A7 2004 141.00 22.00       0% 0% Yes No Halon Banking 
Turkmenistan A7 2004 0.00 0.00       0% 0% No No   
Tuvalu A7 2004 0.00 0.00       0% 0% No No   
Uganda A7 2004 0.00 0.00       0% 0% No No   
United Arab Emirates A7 2004 75.40 26.90       0% 0% No No   

Uruguay A7 2004 0.00 0.00       0% 0% No No   
Vanuatu A7 2005 0.00 0.00       0% 0% No No   
Venezuela A7 2004 0.00 0.00       0% 0% No No   
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 50% 
Reduction 

Ongoing Phase-
Out (as of 

February 2006)  

Phase-Out in 2006 
Business Plan 

Remarks 

Viet Nam A7 2004 37.07 0.00       0% 0% No No Halon Banking and 
National Halon Phase-
Out Plan 

Yemen A7 2004 140.00 5.60       0% 0% No No Halon Banking 
Zambia A7 2004 0.00 0.00       0% 0% No No   
Zimbabwe A7 2004 1.50 0.06       0% 0% No No Halon Banking 
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C: METHYL BROMIDE 
 

Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Afghanistan A7 2004 0.00 0.00     0% 0% No No  Yes 
Albania A7 2004 0.00 0.00     0% 0% No No  No 
Algeria A7 2004 4.65 3.60     0% 0% No Yes Country that might need assistance to 

achieve the 2005 MB phase out target in a 
future year 

Yes 

Angola A7 2004 NDR 0.00       No No  No 
Antigua and 
Barbuda 

A7 2004 0.00 0.00     0% 0% No No  Yes 

Argentina A7 2004 411.30 362.47     0% 10% Yes Yes Country with approved projects for 
complete MB phase out 

Yes 

Armenia A7 2004 0.00 1.02     Over Over No No  Yes 
Bahamas A7 2004 0.15 0.00     0% 0% No No Country that might need assistance to 

achieve the 2005 MB phase out target 
Yes 

Bahrain A7 2004 0.00 0.00     0% 0% No No  Yes 
Bangladesh A7 2004 0.00 0.00     0% 0% No No  Yes 
Barbados A7 2004 0.08 0.00     0% 0% No No Country that might need assistance to 

achieve the 2005 MB phase out target 
Yes 

Belize A7 2004 0.00 0.00     0% 0% No No  Yes 
Benin A7 2004 0.00 0.00     0% 0% No No  Yes 
Bhutan A7 2004 0.00 0.00     0% 0% No No  Yes 
Bolivia A7 2004 0.61 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Bosnia and 
Herzegovina 

A7 2004 3.53 7.56 Decision XV/30  5.61 114% 168% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Botswana A7 2004 0.14 0.04 Decision XV/31, 
Recommendatio
n 35/7 

0.20 0.00 0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Brazil A7 2004 711.62 191.16     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Brunei 
Darussalam 

A7 2004 0.00 0.00     0% 0% No No  No 

Burkina Faso A7 2004 0.00 0.00     0% 0% No No  Yes 
Burundi A7 2004 0.00 0.00     0% 0% No No  Yes 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Cambodia A7 2004 0.00 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

No 

Cameroon A7 2004 18.09 9.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Cape Verde A7 2004 0.00 0.00     0% 0% No No  Yes 
Central African 
Republic 

A7 2004 0.00 0.00     0% 0% No No  No 

Chad A7 2004 0.00 0.00     0% 0% No No  Yes 
Chile A7 2004 212.51 262.78 Decision 

XVII/29 
 170.00 24% 55% Yes No Country with approved projects for 

complete MB phase out 
Yes 

China A7 2004 1,102.05 688.84     0% 0% Yes No Country with approved projects for 
complete MB phase out ( Possible 
additional funding for 100 ODP tonnes of 
MB used as soil fumigant in ginsen crop) 

Yes 

Colombia A7 2004 110.10 0.00     0% 0% No No  Yes 
Comoros A7 2004 0.00 0.00     0% 0% No No  Yes 
Congo A7 2004 0.89 0.00     0% 0% No No Country with approved projects that 

would enable compliance with the 2005 
MB limit 

Yes 

Congo, DR A7 2004 1.44 0.90     0% 0% No No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Cook Islands A7 2004 0.02 0.00     0% 0% No No  Yes 
Costa Rica A7 2004 342.45 288.21     0% 5% Yes Yes Country with approved projects for 

complete MB phase out 
Yes 

Cote d'Ivoire A7 2004 8.14 0.00     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Croatia A7 2004 15.69 0.00     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Cuba A7 2004 50.48 19.35     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Djibouti A7 2004 0.00 0.00     0% 0% No No  Yes 
Dominica A7 2004 0.00 0.00     0% 0% No No  No 
Dominican 
Republic 

A7 2004 104.24 30.60     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Ecuador A7 2004 66.23 0.00     0% 0% Yes Yes Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Egypt A7 2004 238.05 219.00     0% 15% Yes No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

El Salvador A7 2004 1.39 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Eritrea NDR NDR NDR NDR       No No  Yes 
Ethiopia A7 2004 15.60 7.20     0% 0% No No  No 
Fiji A7 2004 0.67 1.61 Decision 

XVII/33 
 1.50 140% 200% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Gabon A7 2004 0.00 0.00     0% 0% No No  Yes 
Gambia A7 2004 0.00 0.00     0% 0% No No  No 
Georgia A7 2004 13.65 9.90     0% 0% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Ghana A7 2004 0.00 0.00     0% 0% Yes No  Yes 
Grenada A7 2004 0.00 0.00     0% 0% No No  Yes 
Guatemala A7 2004 400.70 484.20 Decision XV/34, 

Recommendatio
n 35/16 

492.00 360.00 21% 51% Yes No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Guinea A7 2004 NDR 0.00       No No  No 
Guinea Bissau A7 2004 0.00 0.00     0% 0% No No  Yes 
Guyana A7 2004 1.39 0.00     0% 0% No No Country that might need assistance to 

achieve the 2005 MB phase out target 
Yes 

Haiti A7 2004 0.00 0.00     0% 0% No No  Yes 
Honduras A7 2004 259.43 340.80 Decision 

XVII/34 
 327.60 31% 64% Yes No Country with approved projects that 

would enable compliance with the 2005 
MB limit 

Yes 

India A7 2004 0.00 0.00     0% 0% No No  Yes 
Indonesia A7 2004 40.68 37.80     0% 16% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Iran A7 2004 26.70 7.62     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Jamaica A7 2004 4.88 2.92     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Jordan A7 2004 176.25 80.10     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Kenya A7 2004 217.50 41.06     0% 0% Yes Yes Country with approved projects for 
complete MB phase out 

Yes 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Kiribati A7 2004 0.00 0.00     0% 0% No No  Yes 
Korea, DPR A7 2004 30.00 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Korea, Republic 
of 

A7 2004 0.00 0.00     0% 0% No No  Yes 

Kuwait A7 2004 0.00 0.00     0% 0% No No  Yes 
Kyrgyzstan A7 2004 14.16 10.50     0% 0% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Lao, PDR A7 2004 NDR 0.00       No No  No 
Lebanon A7 2004 236.40 66.00     0% 0% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Lesotho A7 2004 0.14 0.00     0% 0% No No  No 
Liberia A7 2004 0.00 0.00     0% 0% No No  Yes 
Libya A7 2004 94.05 96.00 Decision 

XVII/37 
 96.00 2% 28% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Macedonia A7 2004 12.23 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Madagascar A7 2004 2.60 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Malawi A7 2004 112.74 0.00     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Malaysia A7 2004 14.61 0.00     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Maldives A7 2004 0.00 0.00     0% 0% No No  Yes 
Mali A7 2004 0.00 0.00     0% 0% No No  Yes 
Marshall Islands A7 2004 0.00 0.00     0% 0% No No  Yes 
Mauritania A7 2004 0.00 0.00     0% 0% No No  Yes 
Mauritius A7 2004 0.10 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Mexico A7 2004 1,130.80 987.46     0% 9% Yes No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Micronesia A7 2004 0.02 0.00     0% 0% No No  Yes 
Moldova A7 2004 6.97 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Mongolia A7 2004 0.00 0.00     0% 0% No No  Yes 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Morocco A7 2004 697.20 691.20     0% 24% Yes Yes Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Mozambique A7 2003 3.38 1.02     0% 0% No No Country that might need assistance to 
achieve the 2005 MB phase out target 

Yes 

Myanmar A7 2004 3.38 0.00     0% 0% No No  No 
Namibia A7 2004 0.75 0.00     0% 0% No No  Yes 
Nauru A7 2003 0.00 0.00     0% 0% No No  Yes 
Nepal A7 2005 0.00 0.00     0% 0% No No  No 
Nicaragua A7 2004 0.42 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Niger A7 2004 0.00 0.00     0% 0% No No  Yes 
Nigeria A7 2004 2.84 1.68     0% 0% No No Country with approved projects that 

would enable compliance with the 2005 
MB limit 

Yes 

Niue A7 2004 0.00 0.00     0% 0% No No  Yes 
Oman CP 2005 1.02 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Pakistan A7 2004 13.95 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Palau A7 2004 0.00 0.00     0% 0% No No  Yes 
Panama A7 2004 0.00 0.00     0% 0% No No  Yes 
Papua New 
Guinea 

A7 2004 0.33 0.00     0% 0% No No Country that might need assistance to 
achieve the 2005 MB phase out target 

Yes 

Paraguay A7 2004 0.85 0.17     0% 0% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Peru A7 2004 1.28 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Philippines A7 2004 10.32 9.74     0% 18% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Qatar A7 2005 0.00 0.00     0% 0% No No  Yes 
Romania A7 2004 111.49 5.04     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Rwanda A7 2004 0.00 0.00     0% 0% No No  Yes 
Saint Kitts and 
Nevis 

A7 2004 0.27 0.05     0% 0% No No Country that might need assistance to 
achieve the 2005 MB phase out target 

Yes 

Saint Lucia A7 2004 0.00 0.00     0% 0% No No  Yes 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Saint Vincent 
and the 
Grenadines 

A7 2004 0.00 0.00     0% 0% No No  Yes 

Samoa A7 2004 0.00 0.00     0% 0% No No  Yes 
Sao Tome and 
Principe 

A7 2004 0.00 0.00     0% 0% No No  Yes 

Saudi Arabia A7 2004 0.64 0.00     0% 0% No No  Yes 
Senegal A7 2004 53.16 0.00     0% 0% No No Country with approved projects for 

complete MB phase out 
Yes 

Serbia and 
Montenegro 

A7 2004 NDR 0.00       No Yes  Yes 

Seychelles A7 2004 0.00 0.00     0% 0% No No  Yes 
Sierra Leone A7 2004 2.63 0.36     0% 0% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Singapore A7 2004 4.97 16.90     240% 326% No No  Yes 
Solomon Islands A7 2004 0.00 0.00     0% 0% No No  Yes 
Somalia A7 2004 0.45 0.00     0% 0% No No  Yes 
South Africa A7 2004 602.71 601.20     0% 25% No No  Yes 
Sri Lanka A7 2004 4.08 1.51     0% 0% Yes No Country with approved projects for 

complete MB phase out 
Yes 

Sudan A7 2004 3.00 1.80     0% 0% No No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Suriname A7 2004 0.00 0.00     0% 0% No No  No 
Swaziland A7 2003 NDR 0.00       No No Country that might need assistance to 

achieve the 2005 MB phase out target 
Yes 

Syria A7 2004 188.55 113.58     0% 0% Yes Yes Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Tanzania A7 2004 0.00 0.00     0% 0% No No  Yes 
Thailand A7 2004 182.97 181.44     0% 24% Yes Yes Country with approved projects for 

complete MB phase out 
Yes 

Togo A7 2004 0.00 0.00     0% 0% No No  Yes 
Tonga CP 2005 0.17 0.00     0% 0% No No  Yes 
Trinidad and 
Tobago 

A7 2004 1.71 0.15     0% 0% No No Country that might need assistance to 
achieve the 2005 MB phase out target 

Yes 
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Country Source Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-
Out in 
2006 

Busines
s Plan 

Remarks Ratified 
Copenhagen 
Amendment 

Tunisia A7 2004 8.25 10.20     24% 55% No No Country that might need assistance to 
achieve the 2005 MB phase out target in a 
future year 

Yes 

Turkey A7 2004 479.70 90.60     0% 0% Yes No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Turkmenistan A7 2004 0.00 0.00     0% 0% No No  No 
Tuvalu A7 2004 0.00 0.00     0% 0% No No  Yes 
Uganda A7 2004 6.30 24.00 Decision XV/43 24.00 6.00 281% 376% Yes No Country with approved projects for 

complete MB phase out 
Yes 

United Arab 
Emirates 

A7 2004 7.20 0.00     0% 0% No No  Yes 

Uruguay A7 2004 11.20 11.10 Decision 
XVII/39 

 8.90 0% 24% Yes No Country with approved projects for 
complete MB phase out 

Yes 

Vanuatu A7 2005 0.23 0.00     0% 0% No No Country that might need assistance to 
achieve the 2005 MB phase out target 

Yes 

Venezuela A7 2004 10.28 0.00     0% 0% No No Country with approved projects for 
complete MB phase out 

Yes 

Viet Nam A7 2004 136.50 57.60     0% 0% No No Country that might need assistance to 
achieve the 2005 MB phase out target 

Yes 

Yemen A7 2004 54.45 42.00     0% 0% Yes No Country with approved projects that 
would enable compliance with the 2005 
MB limit 

Yes 

Zambia A7 2004 29.34 11.41     0% 0% No No  No 
Zimbabwe A7 2004 556.95 184.20     0% 0% Yes No Country with approved projects that 

would enable compliance with the 2005 
MB limit 

Yes 

 



UNEP/OzL.Pro/ExCom/48/6 
Annex V 

 

23 

D: CTC ANALYSIS 
 

Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

Afghanistan A7 2004 0.88 0.28       114% No No Country with an approved CTC phase 
out plan/project 

Yes 

Albania A7 2004 3.15 0.00       0% Yes No Country with an approved CTC phase 
out plan/project 

No 

Algeria A7 2004 20.90 2.20       0% No Yes Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Angola A7 2004 NDR 0.00         No No   No 
Antigua and Barbuda A7 2004 0.00 0.00       0% No No   Yes 
Argentina A7 2004 187.17 25.95       0% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Armenia A7 2004 0.00 0.00       0% No No   Yes 
Bahamas A7 2004 0.00 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Bahrain A7 2004 0.73 0.12       10% Yes No Country with an approved CTC phase 
out plan/project 

Yes 

Bangladesh A7 2004 5.68 5.50       545% No No Country with an approved CTC phase 
out plan/project 

Yes 

Barbados A7 2004 0.00 0.00       0% No No   Yes 
Belize A7 2004 0.00 0.00       0% No No   Yes 
Benin A7 2004 0.00 0.00       0% No No   Yes 
Bhutan A7 2004 0.00 0.00       0% No No   Yes 
Bolivia A7 2004 0.30 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Bosnia and 
Herzegovina 

A7 2004 0.00 0.00       0% No No   Yes 

Botswana A7 2004 0.00 0.00       0% No No   Yes 
Brazil A7 2004 411.57 222.07       260% No Yes Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Brunei Darussalam A7 2004 0.00 0.00       0% No No   No 
Burkina Faso A7 2004 0.00 0.00       0% No No   Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

Burundi A7 2004 0.001 0.00       0% No No   Yes 
Cambodia A7 2004 0.00 0.00       0% No No   No 
Cameroon A7 2004 0.00 0.00       0% No No   Yes 
Cape Verde A7 2004 0.00 0.00       0% No No   Yes 
Central African 
Republic 

A7 2004 0.00 0.00       0% No No   No 

Chad A7 2004 0.00 0.00       0% No No   Yes 
Chile A7 2004 0.61 5.05       5464% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

China A7 2004 55,891.37 3,885.76       0% Yes No Country with an approved CTC phase 
out plan/project  

Yes 

Colombia A7 2004 6.12 0.79       0% Yes No Country with an approved CTC phase 
out plan/project  

Yes 

Comoros A7 2004 0.00 0.00       0% No No   Yes 
Congo A7 2004 0.60 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Congo, DR A7 2004 15.25 11.00       381% No Yes Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Cook Islands A7 2004 0.00 0.00       0% No No   Yes 
Costa Rica A7 2004 0.01 0.00       0% No No   Yes 
Cote d'Ivoire A7 2004 0.00 0.00       0% No No   Yes 
Croatia A7 2004 3.93 0.56       0% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Cuba A7 2004 2.68 0.51       26% No No Country with an approved CTC phase 
out plan/project 

Yes 

Djibouti A7 2004 0.00 0.00       0% No No   Yes 
Dominica A7 2004 0.00 0.00       0% No No   Yes 
Dominican Republic A7 2004 28.97 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Ecuador A7 2004 0.52 4.32       5474% No No Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Egypt A7 2004 38.50 12.10       110% Yes No Country with an approved CTC phase 
out plan/project 

Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

El Salvador A7 2004 0.00 0.00       0% No No   Yes 
Eritrea NDR NDR NDR NDR         No No   Yes 
Ethiopia A7 2004 0.00 0.00       0% Yes No Country with an approved CTC phase 

out plan/project 
No 

Fiji A7 2004 0.00 0.00       0% No No   Yes 
Gabon A7 2004 0.00 0.00       0% No No   Yes 
Gambia A7 2004 0.00 0.00       0% No No   Yes 
Georgia A7 2004 0.00 0.00       0% No No   Yes 
Ghana A7 2004 0.37 0.00       0% No No Country with an approved CTC phase 

out plan/project 
Yes 

Grenada A7 2004 0.00 0.00       0% No No   Yes 
Guatemala A7 2004 10.60 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Guinea A7 2004 0.00 0.00       0% No No   Yes 
Guinea Bissau A7 2004 0.00 0.00       0% No No   Yes 
Guyana A7 2004 0.00 0.00       0% No No   Yes 
Haiti A7 2004 0.00 0.00       0% No No   Yes 
Honduras A7 2004 0.00 0.00       0% No No   Yes 
India A7 2004 11,505.35 7,459.10       332% Yes Yes Country with an approved CTC phase 

out plan/project 
Yes 

Indonesia A7 2004 0.00 16.50       Over Yes No Country with an approved CTC phase 
out plan/project 

Yes 

Iran A7 2004 77.00 2,169.20       18681% No Yes Country that might need additional 
assistance to achieve the 2005 phase out 
target (Iran has requested the 
Implementation Committee for a change 
in its CTC baseline) 

Yes 

Jamaica A7 2004 2.83 0.00       0% No No Country with an approved CTC phase 
out plan/project 

Yes 

Jordan A7 2004 40.33 2.20       0% Yes No Country with an approved CTC phase 
out plan/project 

Yes 

Kenya A7 2004 65.89 0.28       0% No No Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Kiribati A7 2004 0.00 0.00       0% No No   Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

Korea, DPR A7 2004 1,285.17 2,198.90       1041% Yes Yes Country with an approved CTC phase 
out plan/project (The Government could 
submit a project in the CTC consumption 
sector for process agent applications 
currently inegligible for funding (the 
amount of CTC eligible for funding will 
not exceeded 146 ODP tonnes and the 
funding level will not exceeded US 
$6.07/kg)) 

Yes 

Korea, Republic of A7 2004 638.00 -1,274.90       0% No No   Yes 
Kuwait A7 2004 0.01 0.00       0% No No   Yes 
Kyrgyzstan A7 2004 0.00 0.00       0% No No   Yes 
Lao, PDR A7 2004 0.00 0.00       0% No No   No 
Lebanon A7 2004 0.04 0.00       0% No No   Yes 
Lesotho A7 2004 0.00 0.00       0% No No   No 
Liberia A7 2004 0.18 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Libya A7 2004 0.00 0.00       0% No No   Yes 
Macedonia A7 2004 0.07 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Madagascar A7 2004 0.01 0.00       0% No No   Yes 
Malawi A7 2004 0.00 0.00       0% No No   Yes 
Malaysia A7 2004 4.51 0.00       0% No No Country with an approved CTC phase 

out plan/project 
Yes 

Maldives A7 2004 0.00 0.00       0% No No   Yes 
Mali A7 2004 0.00 0.00       0% No No   Yes 
Marshall Islands A7 2004 0.00 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Mauritania A7 2004 0.00 0.00       0% No No   Yes 
Mauritius A7 2004 0.01 0.02       948% No No Country with an approved CTC phase 

out plan/project 
Yes 

Mexico A7 2004 0.00 0.00       0% No No Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

Micronesia A7 2004 0.00 0.00       0% No No   Yes 
Moldova A7 2004 0.00 0.00       0% No No   Yes 
Mongolia A7 2004 0.00 0.00       0% No No   Yes 
Morocco A7 2004 1.10 0.04       0% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Mozambique A7 2003 0.00 0.00       0% No No   Yes 
Myanmar A7 2004 0.00 0.00       0% No No   Yes 
Namibia A7 2004 0.00 0.00       0% No No   Yes 
Nauru A7 2003 0.00 0.00       0% No No   Yes 
Nepal A7 2005 0.89 0.11       0% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Nicaragua A7 2004 0.00 0.00       0% No No   Yes 
Niger A7 2004 0.00 0.00       0% No No   Yes 
Nigeria A7 2004 152.75 166.65       627% Yes Yes Country with an approved CTC phase 

out plan/project 
Yes 

Niue A7 2004 0.00 0.00       0% No No   Yes 
Oman CP 2005 0.11 0.00       0% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Pakistan A7 2004 412.87 752.40       1115% Yes Yes Country with an approved CTC phase 
out plan/project 

Yes 

Palau A7 2004 0.00 0.00       0% No No   Yes 
Panama A7 2004 0.00 0.00       0% No No   Yes 
Papua New Guinea A7 2004 0.00 0.00       0% No No   Yes 
Paraguay A7 2004 0.60 1.16       1188% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Peru A7 2004 0.97 0.00       0% No No Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Philippines A7 2004 0.00 0.00       0% No No   Yes 
Qatar A7 2005 0.00 0.00       0% No No   Yes 
Romania A7 2004 368.62 176.58       219% Yes Yes Country with an approved CTC phase 

out plan/project 
Yes 

Rwanda A7 2004 0.00 0.00       0% No No   Yes 
Saint Kitts and Nevis A7 2004 0.00 0.00       0% No No   Yes 
Saint Lucia A7 2004 0.00 0.00       0% No No   Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

Saint Vincent and the 
Grenadines 

A7 2004 0.00 0.00       0% No No   Yes 

Samoa A7 2004 0.00 0.00       0% No No   Yes 
Sao Tome and Principe A7 2004 0.00 0.00       0% No No   Yes 

Saudi Arabia A7 2004 259.23 27.50       0% No No   Yes 
Senegal A7 2004 0.00 0.00       0% No No   Yes 
Serbia and 
Montenegro 

A7 2004 NDR 0.00         No No Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Seychelles A7 2004 0.00 0.00       0% No No   Yes 
Sierra Leone A7 2004 2.57 2.44       534% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Singapore A7 2004 0.00 0.00       0% No No   Yes 
Solomon Islands A7 2004 0.00 0.00       0% No No   Yes 
Somalia A7 2004 0.00 0.00       0% No No   Yes 
South Africa A7 2004 0.00 0.00       0% No No   Yes 
Sri Lanka A7 2004 35.08 27.39       420% No No Country with an approved CTC phase 

out plan/project 
Yes 

Sudan A7 2004 2.20 0.66       100% Yes No Country with an approved CTC phase 
out plan/project 

Yes 

Suriname A7 2004 0.00 0.00       0% No No   No 
Swaziland A7 2004 0.00 0.00       0% No No   Yes 
Syria A7 2004 0.00 0.00       0% No No   Yes 
Tanzania A7 2004 0.12 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

Thailand A7 2004 7.52 0.00       0% No No Country with an approved CTC phase 
out plan/project 

Yes 

Togo A7 2004 0.00 0.00       0% No No   Yes 
Tonga CP 2005 0.00 0.00       0% No No   Yes 
Trinidad and Tobago A7 2004 0.00 0.00       0% No No   Yes 
Tunisia A7 2004 2.93 0.44       0% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Turkey A7 2004 105.12 0.00       0% Yes No Country with an approved CTC phase Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out in 
2006 

Business Plan

Remarks Ratified 
London 

Amendment 

out plan/project 
Turkmenistan A7 2004 0.00 0.00       0% No No   Yes 
Tuvalu A7 2004 0.00 0.00       0% No No   Yes 
Uganda A7 2004 0.42 0.00       0% No No Country that might need additional 

assistance to achieve the 2005 phase out 
target 

Yes 

United Arab Emirates A7 2004 0.00 0.00       0% No No   Yes 
Uruguay A7 2004 0.37 0.34       508% Yes No Country with an approved CTC phase 

out plan/project 
Yes 

Vanuatu A7 2005 0.00 0.00       0% No No   Yes 
Venezuela A7 2004 1,107.15 0.00       0% No No Country with an approved CTC phase 

out plan/project (The CTC baseline of 
Venezuela is 1,107.2 ODP tonnes. It 
appears that consumption reported in 
baseline year was for feedstock) 

Yes 

Viet Nam A7 2004 1.61 0.00       0% No No Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 

Yemen A7 2004 0.00 0.00       0% No No   Yes 
Zambia A7 2004 0.66 0.00       0% No No Country with an approved CTC phase 

out plan/project 
Yes 

Zimbabwe A7 2004 11.58 2.56       48% No Yes Country that might need additional 
assistance to achieve the 2005 phase out 
target 

Yes 
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E: TCA ANALYSIS 
 

Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

Afghanistan A7 2004 0.00 0.00    0% 0% No No  Yes 
Albania A7 2004 0.03 0.00       0% 0% No No Country with an approved TCA 

phase out plan/project 
No 

Algeria A7 2004 5.80 4.00    0% 0% No Yes Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 

Angola A7 2004 NDR 0.00       No No  No 
Antigua and Barbuda A7 2004 0.00 0.00    0% 0% No No  Yes 
Argentina A7 2004 65.72 23.96    0% 0% Yes No Country with an approved TCA 

phase out plan/project 
Yes 

Armenia A7 2004 0.00 0.00    0% 0% No No  Yes 
Bahamas A7 2004 0.03 0.00    0% 0% No No  Yes 
Bahrain A7 2004 22.67 0.61    0% 0% Yes No Country with an approved TCA 

phase out plan/project 
Yes 

Bangladesh A7 2004 0.87 0.55 Decision 
XVII/27 

 0.55 0% 0% No No Country with an approved TCA 
phase out plan/project 

Yes 

Barbados A7 2004 0.00 0.00    0% 0% No No  Yes 
Belize A7 2004 0.00 0.00    0% 0% No No  Yes 
Benin A7 2004 0.003 0.00    0% 0% No No  Yes 
Bhutan A7 2004 0.00 0.00    0% 0% No No  Yes 
Bolivia A7 2004 0.003 0.00    0% 0% No No  Yes 
Bosnia and 
Herzegovina 

A7 2004 1.55 2.44 Decision 
XVII/28 

 1.30 58% 125% Yes Yes Country with an approved TCA 
phase out plan/project 

Yes 

Botswana A7 2004 0.00 0.00    0% 0% No No  Yes 
Brazil A7 2004 32.43 0.00    0% 0% No No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Brunei Darussalam A7 2004 0.00 0.00    0% 0% No No  No 
Burkina Faso A7 2004 0.00 0.00    0% 0% No No  Yes 
Burundi A7 2004 0.09 0.01    0% 0% Yes No Country with an approved TCA 

phase out plan/project 
Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

Cambodia A7 2004 0.48 0.00    0% 0% No No Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

No 

Cameroon A7 2004 8.17 0.00    0% 0% No Yes Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 

Cape Verde A7 2004 0.00 0.00    0% 0% No No  Yes 
Central African 
Republic 

A7 2004 0.00 0.00    0% 0% No No  No 

Chad A7 2004 0.00 0.00    0% 0% No No  Yes 
Chile A7 2004 6.45 3.65 Decision 

XVII/29 
 4.51 0% 0% Yes No Country with an approved TCA 

phase out plan/project 
Yes 

China A7 2004 721.23 370.20    0% 0% Yes Yes Country with an approved TCA 
phase out plan/project 

Yes 

Colombia A7 2004 0.63 0.00    0% 0% No No Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 

Comoros A7 2004 0.00 0.00    0% 0% No No  Yes 
Congo A7 2004 0.02 0.00    0% 0% No No  Yes 
Congo, DR A7 2004 4.76 0.40    0% 0% No Yes Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Cook Islands A7 2004 0.00 0.00    0% 0% No No  Yes 
Costa Rica A7 2004 0.02 0.00    0% 0% No No  Yes 
Cote d'Ivoire A7 2004 0.00 0.00    0% 0% No No  Yes 
Croatia A7 2004 0.00 0.00    0% 0% No No  Yes 
Cuba A7 2004 0.007 0.002    0% 0% No No  Yes 
Djibouti A7 2004 0.00 0.00    0% 0% No No  Yes 
Dominica A7 2004 0.00 0.00    0% 0% No No  Yes 
Dominican Republic A7 2004 3.60 0.00    0% 0% No No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Ecuador A7 2004 2.00 2.56 Decision 
XVII/31 

2.50 1.40 28% 83% No No Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 

Egypt A7 2004 26.00 17.50    0% 0% Yes No Country with an approved TCA Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

phase out plan/project 
El Salvador A7 2004 0.00 0.00    0% 0% No No  Yes 
Eritrea NDR NDR NDR NDR       No No  Yes 
Ethiopia A7 2004 0.46 0.00    0% 0% Yes No Country with an approved TCA 

phase out plan/project 
No 

Fiji A7 2004 0.00 0.00    0% 0% No No  Yes 
Gabon A7 2004 0.00 0.00    0% 0% No No  Yes 
Gambia A7 2004 0.00 0.00    0% 0% No No  Yes 
Georgia A7 2004 0.00 0.00    0% 0% No No  Yes 
Ghana A7 2004 0.00 0.00    0% 0% No No  Yes 
Grenada A7 2004 0.00 0.00    0% 0% No No  Yes 
Guatemala A7 2004 0.00 0.00    0% 0% No No  Yes 
Guinea A7 2004 0.00 0.00    0% 0% No No  Yes 
Guinea Bissau A7 2004 0.00 0.00    0% 0% No No  Yes 
Guyana A7 2004 0.00 0.00    0% 0% No No  Yes 
Haiti A7 2004 0.15 0.00    0% 0% No No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Honduras A7 2004 0.00 0.00    0% 0% No No  Yes 
India A7 2004 122.22 0.00    0% 0% No No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Indonesia A7 2004 13.33 10.74    0% 15% Yes No Country with an approved TCA 
phase out plan/project 

Yes 

Iran A7 2004 8.67 386.80    4363% 6276% No Yes Country that might need assistance 
to achieve the 2005 TCA phase out 
target (Iran has requested the 
Implementation Committee for a 
change in its TCA baseline) 

Yes 

Jamaica A7 2004 1.39 0.00    0% 0% No No Country with an approved TCA 
phase out plan/project 

Yes 

Jordan A7 2004 18.17 6.00    0% 0% Yes No Country with an approved TCA 
phase out plan/project 

Yes 

Kenya A7 2004 1.12 0.01    0% 0% Yes Yes Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

Kiribati A7 2004 0.00 0.00    0% 0% No No  Yes 
Korea, DPR A7 2004 7.70 0.00    0% 0% No No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Korea, Republic of A7 2004 513.27 428.00    0% 19% No No  Yes 
Kuwait A7 2004 0.003 0.00    0% 0% No No  Yes 
Kyrgyzstan A7 2004 0.00 0.00    0% 0% No No  Yes 
Lao, PDR A7 2004 0.00 0.00    0% 0% No No  No 
Lebanon A7 2004 0.003 0.00    0% 0% No No  Yes 
Lesotho A7 2004 0.00 0.00    0% 0% No No  No 
Liberia A7 2004 0.00 0.00    0% 0% No No  Yes 
Libya A7 2004 0.00 0.00    0% 0% No No  Yes 
Macedonia A7 2004 0.00 0.00    0% 0% No No  Yes 
Madagascar A7 2004 0.00 0.00    0% 0% No No  Yes 
Malawi A7 2004 0.00 0.00    0% 0% No No  Yes 
Malaysia A7 2004 49.48 11.38    0% 0% No No Country with an approved TCA 

phase out plan/project 
Yes 

Maldives A7 2004 0.00 0.00    0% 0% No No  Yes 
Mali A7 2004 0.00 0.00    0% 0% No No  Yes 
Marshall Islands A7 2004 0.00 0.00    0% 0% No No  Yes 
Mauritania A7 2004 0.00 0.00    0% 0% No No  Yes 
Mauritius A7 2004 0.11 0.00    0% 0% No No Country with an approved TCA 

phase out plan/project 
Yes 

Mexico A7 2004 56.40 0.00    0% 0% No No Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 

Micronesia A7 2004 0.00 0.00    0% 0% No No  Yes 
Moldova A7 2004 0.00 0.00    0% 0% No No  Yes 
Mongolia A7 2004 0.00 0.00    0% 0% No No  Yes 
Morocco A7 2004 0.07 0.00    0% 0% No No Country with an approved TCA 

phase out plan/project 
Yes 

Mozambique A7 2003 0.00 0.00    0% 0% No No  Yes 
Myanmar A7 2004 0.00 0.00    0% 0% No No  Yes 
Namibia A7 2004 0.00 0.00    0% 0% No No  Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

Nauru A7 2003 0.00 0.00    0% 0% No No  Yes 
Nepal A7 2005 0.00 0.00    0% 0% No No  Yes 
Nicaragua A7 2004 0.00 0.00    0% 0% No No  Yes 
Niger A7 2004 0.00 0.00    0% 0% No No  Yes 
Nigeria A7 2004 32.86 31.30    0% 36% Yes Yes Country with an approved TCA 

phase out plan/project 
Yes 

Niue A7 2004 0.00 0.00    0% 0% No No  Yes 
Oman CP 2005 0.00 0.00    0% 0% No No  Yes 
Pakistan A7 2004 2.33 0.00    0% 0% Yes No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Palau A7 2004 0.00 0.00    0% 0% No No  Yes 
Panama A7 2004 0.00 0.00    0% 0% No No  Yes 
Papua New Guinea A7 2004 0.00 0.00    0% 0% No No  Yes 
Paraguay A7 2004 0.03 0.00    0% 0% No No  Yes 
Peru A7 2004 0.004 0.00    0% 0% No No  Yes 
Philippines A7 2004 0.00 0.00    0% 0% No No  Yes 
Qatar A7 2005 0.00 0.00    0% 0% No No  Yes 
Romania A7 2004 0.02 0.00    0% 0% No No  Yes 
Rwanda A7 2004 0.00 0.00    0% 0% No No  Yes 
Saint Kitts and Nevis A7 2004 0.00 0.00    0% 0% No No  Yes 
Saint Lucia A7 2004 0.00 0.00    0% 0% No No  Yes 
Saint Vincent and the 
Grenadines 

A7 2004 0.00 0.00    0% 0% No No  Yes 

Samoa A7 2004 0.003 0.00    0% 0% No No  Yes 
Sao Tome and 
Principe 

A7 2004 0.00 0.00    0% 0% No No  Yes 

Saudi Arabia A7 2004 29.77 0.00    0% 0% No No  Yes 
Senegal A7 2004 0.00 0.00    0% 0% No No  Yes 
Serbia and 
Montenegro 

A7 2004 NDR 0.00       No No  Yes 

Seychelles A7 2004 0.00 0.00    0% 0% No No  Yes 
Sierra Leone A7 2004 0.00 0.00    0% 0% No No  Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

Singapore A7 2004 0.00 0.00    0% 0% No No  Yes 
Solomon Islands A7 2004 0.00 0.00    0% 0% No No  Yes 
Somalia A7 2004 0.00 0.00    0% 0% No No  Yes 
South Africa A7 2004 0.00 0.00    0% 0% No No  Yes 
Sri Lanka A7 2004 2.96 0.00    0% 0% No No Country with an approved TCA 

phase out plan/project 
Yes 

Sudan A7 2004 0.00 0.00    0% 0% No No  Yes 
Suriname A7 2004 0.00 0.00    0% 0% No No  No 
Swaziland A7 2004 0.00 0.00    0% 0% No No  Yes 
Syria A7 2004 0.00 0.00    0% 0% No No  Yes 
Tanzania A7 2004 0.00 0.00    0% 0% No No  Yes 
Thailand A7 2004 54.57 -0.002    0% 0% No No Country with an approved TCA 

phase out plan/project 
Yes 

Togo A7 2004 0.00 0.00    0% 0% No No  Yes 
Tonga CP 2005 0.00 0.00    0% 0% No No  Yes 
Trinidad and Tobago A7 2004 0.73 0.00    0% 0% No No Country that might need assistance 

to achieve the 2005 TCA phase out 
target 

Yes 

Tunisia A7 2004 0.08 0.00    0% 0% No No Country with an approved TCA 
phase out plan/project 

Yes 

Turkey A7 2004 37.43 4.00    0% 0% Yes No Country with an approved TCA 
phase out plan/project 

Yes 

Turkmenistan A7 2004 0.00 0.00    0% 0% No No  Yes 
Tuvalu A7 2004 0.00 0.00    0% 0% No No  Yes 
Uganda A7 2004 0.03 0.001    0% 0% No No  Yes 
United Arab Emirates A7 2004 0.00 0.00    0% 0% No No  Yes 
Uruguay A7 2004 0.00 0.00    0% 0% No No  Yes 
Vanuatu A7 2005 0.00 0.00    0% 0% No No  Yes 
Venezuela A7 2004 4.64 0.00    0% 0% Yes No Country with an approved TCA 

phase out plan/project 
Yes 

Viet Nam A7 2004 0.17 0.00    0% 0% No No Country that might need assistance 
to achieve the 2005 TCA phase out 
target 

Yes 

Yemen A7 2004 0.90 0.06    0% 0% Yes No Country with an approved TCA 
phase out plan/project 

Yes 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2004 
Action 
Plan 

Target 

2005 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(as of 
February 

2006)  

Phase-Out 
in 2006 

Business 
Plan 

Remarks Ratified 
London 

Amendment 

Zambia A7 2004 0.06 0.00    0% 0% No No Country with an approved TCA 
phase out plan/project 

Yes 

Zimbabwe A7 2004 0.003 0.00    0% 0% No No  Yes 
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Annex VI 
 

HISTORICAL PERFORMANCE INDICATORS 
 

This annex presents the following tables: 
 
a) Proposed 2006 and Actual 2005 Business Plan Performance Indicators; 
b) Quantitative Performance Indicators (2004) 
c) Investment Project Performance Indicators (2001-2004); 
d) Non-investment Project Performance Indicators (2001-2004); and 
e) Proposed 2006 Performance Indicator for UNEP’s Compliance Assistance Programme (CAP) 
f) Actual 2001-2005 Business Plan Performance Indicators for UNEP 

 
A:  PROPOSED 2006 AND ACTUAL 2005 BUSINESS PLAN PERFORMANCE INDICATORS BY AGENCY 

 
Item UNDP 2005 UNDP 

2006 
UNEP 2005 UNEP 2006 UNIDO 

2005 
UNIDO 

2006 
World 

Bank 2005 
World 

Bank 2006 
Number of annual programmes of multi-year 
agreements approved vs. those planned 

15 (2 new) 16 3 24 32 30 20 approved   241 

Number of individual projects/activities 
(investment projects, RMPs, halon banks, TAS) 
approved vs. those planned 

49 (ins-9, inv-
8, dem-1, rmp-

12 &tas-19 

7 21 of the 38 projects 
included (RMP-15 & 

TAS-13) 

12 30 11 11   1 

Milestone activities completed (e.g. policy 
measures, regulatory assistance)/ODS levels 
achieved for approved multi-year annual tranches 
vs. those planned 

15 18 3 4 16 22 19 21 

ODS phased-out for individual projects vs. those 
planned per progress reports 

3,302 ODP 
tonnes 

2,622 ODP 
tonnes 

32.9 ODP tonnes 0 1,896.4 
ODP tonnes 

912.9 ODP 
tonnes 

6,744 ODP 
tonnes 

2,288 ODP 
tonnes 

Project completion (pursuant to Decision 28/2 for 
investment projects) and as defined for non-
investment projects vs. those planned in progress 
reports 

41 (inv-18, ins-
8, tas-13 & tra-

2) 

55 25 of the 34 projects 
included (TAS-16 & 

TRA-18) 

86 35 36 55 INV and 
Non-Inv 

202 

Percentage of policy/regulatory assistance N/a N/A3 65 countries 100% of 77 countries or 4 3 N/a N/A 

                                                 
1 Includes three annual programmes of new multi-year projects expected to be approved by the Executive Committee in 2006. 
2 Represents the number of projects expected to be completed in 2006, which will lead to an expected phase-out of 2,288 ODP tonnes. 
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Item UNDP 2005 UNDP 
2006 

UNEP 2005 UNEP 2006 UNIDO 
2005 

UNIDO 
2006 

World 
Bank 2005 

World 
Bank 2006 

completed vs. that planned countries listed in its 
Annex I  

100% of 
countries listed 

in Annex I 
Speed of financial completion vs. that required per 
progress report completion dates 

On time 
 

On Time On time 
 

On Time 12 months 12 months 
after 

operational 
completion 

Achieve 11 
months from 
required date 

11 months 

Timely submission of project completion reports 
vs. those agreed 

On time On Time On time On Time On time On time  100% 

Timely submission of progress reports and 
responses unless otherwise agreed 

On time On Time On time On Time On time On time On time 100% 

* Not applicable since there are no specific policy projects. 
 
 

                                                                                                                                                                                                                         
3 Not applicable since there are no specific policy projects. 
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B:  QUANTITATIVE PERFORMANCE INDICATORS (2004) 
 
 

Item UNDP UNEP UNIDO  World Bank 
Multi-year tranches approved 19 3 18 18
Individual projects/ activities approved 25 19 11 5
Milestone activities completed 12 N/a 14 15
ODS phased-out for individual projects in ODP tonnes 2,579 0 4,790.6 4,961
Project completion  97 8 84 40
Policy/ regulatory assistance completed N/a 2 15 All targets in annual 

phase-out
Speed of financial completion 88 of 104 

(85%)
19 of 34 

(56%)
9.3 months 12 months

Timely submission of project completion reports 97% 100% 100% 84%
Timely submission of progress reports On Time On Time On Time On Time
Number of targets achieved         
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C:  INVESTMENT PERFORMANCE INDICATORS (2001-2004) 
 

ITEM UNDP 2004 UNDP 2003 UNDP 2002 UNDP 2001 UNIDO 2004 UNIDO 2003 UNIDO 2002 UNIDO 2001 World Bank 
2004 

World Bank 
2003 

World Bank 
2002 

World Bank 
2001 

ODP phased out 6,200 5,871 4,582 5,997 5,545.52 6,096 2,890 2,480 21,812.59 17,395 16,139 6,340 

Funds disbursed $31,240,209 $24,483,520  $29,320,118 $33,358,056 31,963,576 $28,773,312 $28,747,215  $27,671,558 55,729,832 $65,083,377 $56,531,824 $40,175,452  

Project completion 
reports 

97% 106% 86.50% 86.16% 100% 625% 300% 100% 84% 84% 103% 74% 

Distribution among 
countries* 

28 18 18 22 18 14 19 24 12 11 11 10 

Timely submission 
of progress report 

N/a On Time On Time N/a N/a On Time On Time N/a N/a On Time On Time N/a 

Number of project 
completed in year 
of business plan 

N/a 116 106 N/a N/a 54 46 N/a N/a 45 46 N/a 

Value of projects 
approved* 

$24,422,808 $29,290,743  $37,661,853 $40,533,068 36,878,656 $23,624,603 $32,884,334  $28,436,163 $82,629,695 $75,107,277 $62,531,489 $48,139,038  

ODP to be phased 
out* 

3,606.40 3,810 3,312.90 4,352 9,587 1,120 4,074 4,645.80 20,534 11,352 12,605.90 11,456 

Cost of project 
preparation 

3.61% 1.60% 2.54% 1.10% 2.01% 3.64% 3.28% 2.73% 0.16% 0.64% 0.43% 1.26% 

Cost-effectiveness $6.27 $7.10  $10.35 $8.30 $3.58 $9.79 $7.28  $6.12 $3.74 $6.12 $4.57 $3.85  

Speed of first 
disbursement 

12.91 months 12.8 months 12.8 months 12.84 months 9.06 months 9.2 months 9.16 months 9.29 months 26.02 months 26 months 26.28 months 25.33 months 

Speed of 
completion 

32.41 months 32.4 months 32.7 months 33.6 months 32.35 months 31.7 months 30.89 months 29.85 months 40.88 months 41 months 41.35 months 40.09 months 

Net emission due to 
delays 

12,440 9,322 13,375 14,381 15,874 5,114 6,579.50 5,940 18,155 21,807 24,889 25,257 
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D:  NON-INVESTMENT PERFORMANCE INDICATORS (2001-2004) 
 

AGENCY UNDP 
2004 

UNDP 
2003 

UNDP 
2002 

UNDP 
2001 

UNEP 
2004 

UNEP 
2003 

UNEP 
2002 

UNEP 
2001 

UNIDO 
2004 

UNIDO 
2003 

UNIDO 
2002 

UNIDO 
2001 

World 
Bank 
2004 

World 
Bank 
2003 

World 
Bank 
2002 

World 
Bank 
2001 

Number of 
Projects 
Completed  

 22 11 8  69% of 
approved 

66% of 
approved 

62% of 
approved 

 16 13 3  5 2 1 

Funds 
Disbursed 
(US$) 

2,488,374 3,693,816 2,167,508 1,684,702 54% of 
approved 

72% of 
approved 

68% of 
approved 

68% of 
approved 

1,353,861 1,201,983 775,244 461,385 813,599 2,246,337 546,533 281,715  

Speed until 
first 
disbursement 

11.44 
months 

11  
months 

11.4 
months 

10.5 
months 

8.49 
months 

7.6 
months 

7.3 
months 

6.87 
months 

9.34 
months 

9.4 
months 

9.85 
months 

9.15 
months 

14.58 
months 

13.7 
months 

12.05 
months 

11.95 
months 

Speed until 
project 
completion 

35.36 
months 

35 months 34.7 
months 

35.1 
months 

31.8 
months 

31 months 30.4 
months 

29.66 
months 

33.89 
months 

33.7 
months 

33.84 
months 

33.66 
months 

30.39 
months 

30  
months 

28.85 
months 

29.24 
months 

Timely 
submission 
of progress 
report 

N/a On Time On- time N/a N/a On Time On- time N/a N/a On Time On- time N/a N/a On Time On- time N/a 

Policies 
initiated 
from non-
investment 
activities 

N/a 6 28 8 
countries 

N/a 21 
countries 

11 
countries 

N/p N/a 2 
countries 

7 
countries 

Policies 
in 2–4 

countrie
s 

N/a None 1 
country 

2 
countries 

Reduction in 
ODP from 
non-
investment 
activities 

N/a 0 1 125 
tonnes 

N/a 0 0 N/p N/a 45 0 65 
tonnes 

N/a 86.9 0 0 tonne 
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E.  PROPOSED 2006 PERFORMANCE INDICATOR FOR UNEP’S COMPLIANCE ASSISTANCE PROGRAMME (CAP) 
 

 
Performance Indicator UNEP 2006  

Efficient follow-up to regional network/thematic meetings 100 % implementation rate 
Effective support to NOUs in their work, particularly guidance to new National Ozone Units 
(NOUs) 

10 such 
ways/means/products/services 

Assistance to countries in actual or potential non-compliance (as per MOP decisions and/or as 
per reported Article 7 data and trend analysis) 

All such countries 

Innovations in production and delivery of global and regional information products and 
services 

10 such products and services 

Close cooperation between CAP regional teams and bilateral and multilateral implementing 
agencies working in the regions 

5 in each region 
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F:  ACTUAL 2001-2005 BUSINESS PLAN PERFORMANCE INDICATORS FOR UNEP) 
 

Item Actual for 2005 Achievement 2004 Achievement 2003 Achievement 2002 Achievement 
2001 

Usefulness of the region 
network/thematic meetings 

Overall average of 3 on a 5-point 
scale. 

Average rating was 4.3.    

Assistance to countries for data 
reporting 

All countries will have reported 
baselines. 

100% (9 countries).    

Assistance with Article 7 data 
reporting (Indicator was 
previously called:  Improvement 
over previous years in data 
reporting and enacting the 
legislation and policies for ODS 
phase-out in Networking and 
institutional strengthening 
countries) 

100% of all countries will have 
reported Article 7 data  UNEP 
believes that it can achieve 90%. 

138 countries (96%) 
reported Article 7 data by 
December 2004. 

Percentage of countries 
with missing data that 
received specific CAP 
assistance for data 
reporting that 
subsequently reported 
baselines by end 2003: 
77%. 

Of the 116 Article 5 countries belonging to the 
Networks in 2002, 83 (72%) reported their 
2001 data as of 31 Dec 2002.  Of these 
countries:  1) 22 (19%) countries improved 
their reporting in 2002 compared to 2001 (i.e. 
reported 2001 data before end of 2002, 
whereas they had not reported 2000 data 
before end of 2001).  2) 61 (53%) countries 
reported data on time both in 2001 and 2002. 

75% of all 
Network 
member 
countries 
reported their 
2000 data. 

Countries in actual or potential 
non-compliance as per MOP 
decisions 

21 countries in non-compliance 
as per MOP XVI that will be 
offered CAP assistance will 
return to compliance.    
UNEP believes that a realistic 
achievement is 16 countries (i.e. 
75%). 

33 countries out of 41 
came back to compliance 
(81%). 
 

   

Countries at risk of becoming in 
non-compliance as per Articled 
7 trends 

All countries identified as at risk 
of non-compliance and that will 
be offered CAP assistance to be 
provided specific services by 
CAP (outside of network 
meetings). 
 
UNEP believes that a realistic 
achievement is 80%. 

CAP assistance was 
provided to 63 out of 72 
countries identified to be at 
risk of non-compliance 
(88%). 

   

Information clearinghouse The following will be based on 
figures in 2004 Progress Report: 
5% increase in subscriptions 
compared to 2004. 
10% increase in visitors 
compared to 2004. 

2% increase in the number 
of newsletter subscriptions. 
2.9% increase in the 
number of discrete visitors 
(IP addresses) to the web 
site. 

   



Error! Unknown document property name. 
Annex VI 
 

8 

Item Actual for 2005 Achievement 2004 Achievement 2003 Achievement 2002 Achievement 
2001 

10% increase in downloads 
compared to 2004. 
5% increase documents 
disseminated compared to 2004. 
10% increase in queries 
compared to 2004; 10 working 
days of receipt of query.  

20% increase in the 
number of PDF documents 
downloaded from website. 
1% increase in the number 
of hardcopy publications 
disseminated. 

 
----- 

 


