
Les documents de présession du Comité exécutif du Fonds multilatéral aux  fins d’application du Protocole de  
Montréal sont présentés sous réserve des décisions pouvant être prises par le Comité exécutif après leur  publication. 

 
Par souci d’économie, le présent document a été imprimé en nombre limité. Aussi les participants sont-ils priés de se 

munir de leurs propres exemplaires et de s’abstenir de demander des copies supplémentaires. 
 

NATIONS 
UNIES EP
  

Programme des 
Nations Unies pour 
l'environnement  

 
Distr. 
GENERALE 
 
UNEP/OzL.Pro/ExCom/53/5/Rev.1 
13 novembre 2007 
 
FRANÇAIS 
ORIGINAL: ANGLAIS 

 
COMITE EXÉCUTIF  
  DU FONDS MULTILATÉRAL AUX FINS  
  D’APPLICATION DU PROTOCOLE DE MONTRÉAL 
Cinquante-troisième réunion 
Montréal, 26 – 30 novembre 2007 

 

 
 
 

 

PLANS D’ACTIVITÉS DE L’ANNÉE 2007 
 
 

Cette révision est émise afin d’ajouter de l’information sur les engagements à terme et d’évaluer 
les conséquences de la valeur recommandée des propositions à la 53e réunion sur l’affectation 
des ressources pour les plans d’activités de 2007 et la période triennale 2006-2008. 
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Introduction 
 
1. Ce document porte sur la planification des activités à la lumière des décisions prises aux 
51e

 et 52e
 réunions, des documents proposés à la 53e

 réunion et des affectations dans les plans 
d’activités de 2007. Le document présente aussi la valeur des activités n’ayant pas été proposées 
cette année mais figurant néanmoins dans les plans d’activités de 2007. Il identifie les projets 
parmi ceux-ci qui sont essentiels à la conformité et les activités qui pourraient s’avérer 
nécessaires pour aider les pays visés par une décision de la Réunion des Parties sur la 
conformité. Le document comprend en outre une évaluation des engagements à terme approuvés 
à ce jour et des engagements supplémentaires présentés à la 53e

 réunion aux fins d’approbation. 
Il se termine par des observations et recommandations, y compris une proposition qu’aux 
prochaines réunions, on inclut dans le présent document relatif aux plans d’activités, le rapport 
sur les retards de propositions de tranches annuelles. 
 
Approbations et les plans d’activités de 2007 
 
2. Le tableau 1 fait état des approbations des 51e

 et 52e réunions et la valeur recommandée 
des propositions à la 53e

 réunion, de même que la mesure dans laquelle ces approbations 
dépassent ou sont inférieures aux valeurs qui leur ont été attribuées dans les plans d’activités.  
 

Tableau 1 
 

PLANS D’ACTIVITÉS DE L’ANNÉE 2007 : APPROBATIONS ET PROPOSITIONS 
($US) 

 
Réunion Valeur dans 

les plans 
d’activités de 

2007* 

Approbations/ 
recommandations** 

pour les activités 
contenues dans les 
plans d’activités de 

2007 

Approbations/ 
recommandations** 
pour les activités ne 
figurant pas dans les 
plans d’activités de 

2007 

Économie/ 
(dépassement 
budgétaire) 

51e réunion 63 341 647 54 540 723 0 8 800 924
52e réunion 32 893 751 35 866 747 210 990 (3 183 986)
53e réunion 46 731 997 69 240 404 11 240 830 (33 749 237)
Total 142 967 395 159 647 874 11 451 820 (28 132 299)

*  Selon les plans d’activités révisés de 2007-2009, tenant compte des décisions des 51e et 52e réunions du Comité 
exécutif. 
** Comprend également le niveau de financement convenu pour les activités proposées pour examen individuel.  
 
3. Le tableau 1 montre que la valeur des projets approuvés à la 51e réunion était inférieure 
d’environ 8,8 millions $US aux niveaux qui avaient été indiqués pour ces projets dans les plans 
d’activités de 2007. Cependant, le Comité a approuvé autour de 3,2 millions $US de plus que le 
niveau de plans d’activités soumises à la 52e réunion. La valeur de l’approbation recommandée 
(ou convenue, dans le cas des projets proposés pour examen individuel) pour tous les projets 
proposés à la 53e réunion dépasserait de 28,1 millions $US le niveau de financement prévu dans 
les plans d’activités de 2007. 
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Activités proposées ne figurant pas dans les plans d’activités de l’année 2007 
 
4. Les propositions soumises à la 53e réunion comprennent 11 240 830 $US pour des 
activités qui n'étaient pas couvertes dans les plans d’activités approuvés par le Comité exécutif. 
Ces activités comprennent la fermeture d’installations de production pour la Chine 
(8 062 500 $US) et pour la Roumanie (1 290 000 $US), toutes les deux devant être approuvées 
après 2007. Lors de sa 50e réunion, le Comité exécutif a prié la Banque mondiale d’explorer la 
possibilité d’entreprendre des projets pour accélérer l’élimination des CFC et du tétrachlorure de 
carbone (décision 51/10). Par ailleurs, le financement des projets accélérés du secteur de 
production  a été inclus comme priorité pour les fonds non attribués à des activités non requises 
pour la conformité selon le modèle de plan d’élimination triennal à horizon mobile pour 2007-
2009 (décision 51/5).  
 
5. Les agences d’exécution ont aussi soumis 108 demandes pour des activités de HCFC (y 
compris les études et la préparation de projets). L'annexe III contient la liste de projets soumis, 
par agence et par coût. La valeur totale de ces projets est 10,46 millions $US.  
 
6. À sa 50e réunion, le Comité exécutif a décidé, entre autres, de retirer pour le moment les 
activités sur les HCFC et l’élimination des SAO des plans d’activités 2007-2009, étant entendu 
que ces questions seraient examinées à la première réunion du Comité exécutif en 2008 (décision 
51/5(d)). La 19e réunion des Parties a décidé, entre autres, de demander au Comité exécutif 
d’aider les Parties dans la préparation de leurs plans de gestion de l’élimination pour une 
élimination accélérée de HCFC et, en priorité, d’aider les pays visés à l'article 5 à mener des 
études visant à améliorer la fiabilité de leurs données de référence sur les HCFC (décision 
XIX/6, par. 7 et 8).  
 
7. Puisque les Parties n’ont ni demandé aux agences d’exécution de proposer à la  53e 
réunion des demandes pour la préparation de projets ou d’études, ni fait annuler la décision 
51/5(d), et considérant que le Comité examinera au point de l'ordre du jour 9 les « Choix 
possibles pour l’évaluation et la définition des coûts différentiels admissibles des activités 
d’élimination de la consommation et de la production de HFCF (suivi de la décision 52/4) », les 
agences d’exécution ont été invitées à retirer leurs demandes. Néanmoins, conformément à la 
décision XIX/6  de la 19e réunion des Parties, le Secrétariat a soumis des demandes comprises 
dans les Amendements aux programmes de travail (point 7 c) de l'ordre du jour) pour les cas où 
la lettre du pays approuvant la demande a été reçue par le Secrétariat par le canal de l'agence 
d’exécution. Des lettres d’approbation des pays visés à l’article 5 concernés ont été reçues pour 
13 demandes, pour une valeur de 787 200 $US. 
 
8. Le tableau 2 présente, par agence, la valeur des activités comprises dans les plans 
d’activités 2007 et le solde des fonds des projets dans les plans d’activités 2007 qui n'ont pas été 
proposés. 
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Tableau 2 
 

PLANS D’ACTIVITÉS DE L’ANNÉE 2007 : APPROBATIONS ET PROPOSITIONS 
($US)* 

 
Postes budgétaires Valeur totale 

des plans 
d’activités de 

2007** 

Approbations 
aux 51e et 52e 

réunions 

Recommandations 
à la 53e 

réunion**** 

Solde 

Agences bilatérales*** 8 392 756 3 521 573 146 900 4 724 283
PNUD 19 023 699 5 933 651 11 205 321 1 884 727
PNUE 24 692 795 2 223 011 14 192 757 8 277 027
ONUDI 30 843 763 15 252 374 34 704 486 (19 113 097)
Banque mondiale 88 466 500 63 687 851 20 231 770  4 546 879
Secrétariat/Comité 
exécutif/Trésorier 

6 496 058  6 496 058 0

Total 177 915 571 90 618 460 86 977 292 319 819
* Comprend les coûts de base. 
**Selon les plans d’activités révisés de 2007-2009, tenant compte des décisions des 51e et 52e réunions du Comité 
exécutif. 
*** Excluant les activités bilatérales non imputées aux contributions bilatérales de la reconstitution de 2006-2008. 
**** Comprend aussi le niveau de financement convenu des activités proposées pour examen individuel. 
 
9. Le tableau 2 révèle que si toutes les propositions sont approuvées telles que soumises, le 
Comité exécutif aura approuvé un montant représentant 319 819 $US de moins que le montant 
total budgété dans les plans d’activités de l’année 2007 s’élevant à 177 915 571 $US.  
 
Valeur des projets non proposés  
 
10. Le tableau 3 considère la valeur restante des activités non proposées en 2007 qui avaient 
été incluses dans les plans d’activités 2007, y compris la valeur des activités non proposées mais 
considérées comme étant requises pour la conformité.  
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Tableau 3 
 

ACTIVITÉS RESTANT DANS LES PLANS D’ACTIVITÉS DE 2007 QUI N’ONT PAS 
ÉTÉ PROPOSÉES ($US) 

 

Agence Valeur restant dans 
le plan d’activités de  

2007 

Montant requis 
pour la conformité

Montant non requis 
pour la conformité 

Agences bilatérales 3 990 683 3 504 783 485 900
PNUD 5 131 988 4 793 363 338 625
PNUE 6 685 455 5 073 655 1 611 800
ONUDI 6 638 491 2 819 300 3 819 191
Banque mondiale 6 005 500 5 317 500 688 000
Total 28 452 117 21 508 601 6 943 516

*Selon les plans d’activités révisés de 2007-2009, tenant compte des décisions des 51e et 52e réunions du Comité 
exécutif. 
 
11. Le tableau 3 révèle que des activités d’une valeur 21,5 millions $US requises pour la 
conformité n’ont pas été proposées en 2007. Une liste détaillée de ces activités restantes (dont la 
valeur totale est de 21,5 millions $US) et de celles non requises pour la conformité (d’une valeur 
totale de 6,9 millions $US) sont fournies respectivement aux annexes I et II. 
 
Engagements à terme 
 
12. Les engagements à terme comprennent, entre autres choses, le financement des accords 
pluriannuels et des « autres activités habituelles » telles que le renforcement des institutions, le 
budget du Secrétariat du Fonds, le coût des réunions du Comité exécutif, le Programme d’aide à 
la conformité du PNUE et les coûts de base du PNUD, de l’ONUDI et de la Banque mondiale. 
Le financement des « autres  activités habituelles » est fondé sur les prévisions contenues dans le 
plan d’élimination des SAO de 2007 à 2009 du Fonds multilatéral. 
 
13.  Le tableau 4 précise le montant total des engagements à terme. Ce montant suppose que 
toutes les demandes proposées à la 53e

 réunion du Comité seront approuvées au niveau 
recommandé. L’approbation des accords pluriannuels, au niveau recommandé, à la 53e réunion 
exigerait la somme supplémentaire de 7,75 millions $US afin de respecter tous les engagements 
à terme. Avec l’ajout de la ligne des totaux annuels de 2009 à 2014, la valeur totale des 
engagements existants après la période de reconstitution actuelle serait de 95,14 millions $US. 
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Tableau 4 
 

ENGAGEMENTS À TERME (2007-2014) ($US) 
 

Description 2007 2008 2009 2010 2011 2012 2013 2014 Total 

Tranches annuelles d’accords 
pluriannuels approuvés, après 
les approbations de 2006 

87 980 927 55 355 939 29 900 315 903 161 2 816 500 537 500 600 155 2 292 698 180 387 195 

Tranches annuelles de 
nouveaux accords approuvés à 
la 51e et la 52e réunions 

3 316 855 2 331 330 532 432 94 803 0 0 0 0 6 275 420 

Total partiel (accords) 91 297 782 57 687 269 30 432 747 997 964 2 816 500 537 500 600 155 2 292 698 186 662 615 
Financement des activités 
habituelles 

25 918 326 25 942 269 29 746 957 27 228 018         108 835 571 

Engagement total à ce jour 117 216 109 83 629 538 60 179 704 28 225 982 2 816 500 537 500 600 155 2 292 698 295 498 186 
Tranches annuelles de 
nouveaux accords proposés à 
la 53e réunion 

5 033 646 2 234 770 486 137           7 754 553 

Total, comprenant les 
propositions à la 53e réunion 

122 249 755 85 864 308 60 665 841 28 225 982 2 816 500 537 500 600 155 2 292 698 303 252 739 

 
 
Observations 
 
14. Le Secrétariat du Fonds propose que le document sur les retards de propositions de 
tranches annuelles soit à l’avenir inclus dans ce document sur les plans d’activités. La raison est 
que le document sur les plans d’activités traite de la réalisation par les agences des activités 
contenues dans leurs plans d’activités, et les retards de propositions affectent ces derniers. Après 
approbation des plans d’activités annuels, les retards de propositions pourraient être inclus dans 
ce document. Cependant, le document sur les retards de propositions doit toujours être préparé 
même si aucun plan d’activités annuel n’est approuvé. Par exemple, dans le cas d’un programme 
de trois réunions par an, le document sur les retards de propositions devrait être préparé pour la 
première réunion de l'année parce que les plans d’activités ne sont pas approuvés jusqu'à cette 
période.  
 
15. En ce qui concerne les activités proposées à la 53e réunion relatives aux projets 
d’élimination accélérée de la production, le Comité exécutif pourrait les examiner à la lumière 
des décisions 51/10 et 51/5, en attendant la disponibilité réelle des fonds pour approbations lors 
de cette réunion. En ce qui concerne les enquêtes sur les HCFC, le Comité exécutif pourrait 
considérer la récente décision de la 19e réunion des Parties en ce qui concerne le financement de 
la préparation de projets et des activités d’enquêtes et à la lumière de l’examen des points de 
l'ordre du jour 7 c) et 9.  
 
16. Les ressources affectées en 2007 s’élèvent à 177,9 millions $US, dont 6,5 millions $US 
affectés au poste « Secrétariat/Comité exécutif/Trésorier ». La somme de 171,1 millions $US du 
solde de 171,4 millions destiné aux activités des plans d’activités pourrait être approuvée d’ici la 
fin de 2007. Il resterait alors 319 819 $US à reporter à 2008 pour affectation, comme indiqué au 
tableau 2. Cependant, le montant total qui pourrait être approuvé, c’est-à-dire 
171,1 millions $US, inclurait 11,5 millions $US pour des activités ne figurant pas dans les plans 
d’activités, et représenterait 16,7 millions de plus que le montant indiqué pour les projets par les 
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agences dans leurs plans d’activités. Il faut toutefois noter que 9,8 millions $US des 
11,5 millions $US destinés à des activités ne figurant pas dans les plans d’activités sont prévus 
dans les plans d’activités de 2008. Néanmoins, la somme de 210 990 $US de la différence entre 
les deux chiffres mentionnés précédemment, à savoir 1,7 millions $US, a déjà été approuvée à la 
52e réunion, et le solde de 1,5 million $US comprend 787 200 $US pour les études sur les HCFC, 
562 980 $US pour les plans de gestion de l'élimination finale et les activités sur le bromure de 
méthyle, et 152 550 $US pour l’assistance technique pour l’application aux douanes, la 
traduction et les activités de vulgarisation. 
 
17. En supposant que le Comité exécutif adopte toutes les recommandations de financement 
proposées à la présente réunion, que toutes les activités non proposées dans les plans d’activités 
de 2007 seront proposées en 2008 (28,5 millions $US) et qu’il n’y aura aucun changement dans 
les activités comprises dans les plans d’activités de 2008, le Comité exécutif pourrait dépasser 
son budget actuel pour la période triennale de 2006-2008 de 8,8 millions $US, ce qui signifie : 
 

a) Qu’il n’y aurait aucune somme du budget de 2006-2008 reportée à la prochaine 
période triennale. 

 
b) Que les activités non requises pour la conformité ne pourraient être approuvées 

que lorsque les activités nécessaires à la conformité auraient été réglées, 
conformément à la décision 48/3 g) qui affecte en priorité les ressources de la 
période triennale 2006-2008 disponibles pour de nouveaux engagements aux 
activités nécessaires pour assurer la conformité dans les pays visés à l’article 5. 

 
 
RECOMMANDATIONS 
 
18. Le Comité exécutif est invité à : 
 

a) Prendre note du rapport sur l’état des plans d’activités de 2007 présenté dans le 
document UNEP/OzL.Pro/ExCom/53/5/Rev.1, et du fait que la valeur des 
engagements à terme approuvés à la 53e

 réunion est inférieure de 1,1 million $US à 
la valeur indiquée dans le plan d’activités 2007-2009 du Fonds multilatéral. 

 
b) Déterminer si les activités non comprises dans les plans d’activités 2007 pourraient 

être examinées pour approbation lors de l’actuelle réunion. 
 

c) Demander au Secrétariat du Fonds d'inclure l'information sur les retards de 
propositions dans le contexte de son examen de l'exécution des plans d’activités 
lors des deuxième et troisième réunions de l'année. 

 
d) Prendre note que le niveau des tranches annuelles pour les nouveaux accords 

proposé pour approbation à la 53e réunion est de 7 754 553 $US, de sorte que le 
niveau total des engagements pour la période 2009 à 2014 s’élève à 
95,14 millions $US. 
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Annex I 
 

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE 
 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 
2007 

ODP 
in 
2007 

Albania UNIDO PHA CFC ODS Phase-out plan 45 5.4 
Angola UNDP PHA CFC Terminal Phaseout Management Plan 140 4.3 
Angola UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
150 4.3 

Antigua and 
Barbuda 

IBRD PHA CFC CFC Phaseout plan 30 1.0 

Antigua and 
Barbuda 

UNEP INS CFC Institutional Strengthening 60  

Argentina IBRD INV CFC MDI Phaseout 4,807 130.0 
Bangladesh UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
211  

Bangladesh UNDP PHA CFC Phaseout plan CFC phase out plan 699 169.3 
Barbados UNDP PRP CFC Refrigeration Servicing 16  
Barbados UNEP INS CFC Institutional Strengthening 118  
Benin Canada PHA CFC Terminal Phase Out Plan (TPMP) 113  
Benin UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
155  

Botswana Germany PRP CFC Project Preparation TPMP  34  
Botswana Germany PHA CFC Terminal CFC Phase Out Management Plan 232 19.1 
Burundi UNDP PHA CFC Terminal Phaseout Management Plan 93 2.2 
Burundi UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
97 2.2 

Central African 
Republic 

UNEP INS CFC Institutional Strengthening 60  

Central African 
Republic 

France PHA CFC Implementation of a TPMP (50%) in coop with 
UNEP 

85  

Chile Canada PHA CFC National Phase-out Plan 170  
Chile IBRD INS CFC Renewal of Institutional Strengthening 201  
Congo UNDP PHA CFC Terminal Phaseout Management Plan 110 0.9 
Congo UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
116 0.9 

Cote D'Ivoire UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

339  

Cote D'Ivoire UNIDO PHA CFC TPMP 430 47.0 
Croatia UNEP INS CFC Institutional Strengthening 88  
Democratic 
Republic of the 
Congo 

UNDP PHA CFC CFC phase out plan 77 11.0 

Democratic 
Republic of the 
Congo 

UNEP PHA CFC CFC phase out plan 81  

Dominica UNDP PHA CFC CFC phase out plan 49 0.3 
Dominica UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
51  

Egypt UNIDO PHA CFC ODS Phase-out plan 645 103.9 
Equatorial Guinea UNEP INS CFC Institutional Strengthening 100  
Equatorial Guinea UNEP RMP CFC Refrigeration Training programme / workshop 226  
Eritrea UNEP INS CFC Institutional Strengthening 100  
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 
2007 

ODP 
in 
2007 

Eritrea UNDP PHA CFC Terminal Phaseout Management Plan 110 4.0 
Eritrea UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
120 4.0 

Ethiopia France PHA CFC Terminal Phase out plan 150  
Grenada UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
54  

Grenada UNDP PHA CFC CFC phase out plan 55 1.3 
Guatemala UNDP PHA CFC Terminal Phaseout Management Plan 152 8.4 
Guatemala UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
160 8.4 

Guinea UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

98  

Guinea UNIDO PHA CFC TPMP 164 6.4 
Guinea-Bissau UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
83  

Haiti UNDP PRP CFC Refrigeration Servicing 16  
Haiti UNEP PRP CFC Terminal Phase out Management Plan 

(preparation) 
17  

Honduras UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

160  

Honduras UNIDO PHA CFC TPMP 161 24.9 
India UNEP PHA CFC Technical assistance/ workshop 96 10.8 
India UNDP PHA CFC National CFC Phaseout Plan 164 21.9 
India UNDP INS CFC Several Ozone unit support 401 30.8 
India Switzerlan

d 
PHA CFC CFCs Phase-Out (Refrigeration Servicing) 415 48.5 

India Germany INV CFC Refrigeration Service sector Phase out plan  493 59.1 
Kenya UNDP TAS CTC Solvent Sectoral phaseout plan 35 0.0 
Kenya UNDP TAS TCA Solvent Sectoral phaseout plan 40 0.0 
Kenya UNDP INS CFC Several Ozone unit support 82 0.0 
Kenya France PHA CFC Terminal Phase out plan 373 63.2 
Kyrgyzstan UNDP PHA CFC Phaseout plan CFC phase out plan 68 1.4 
Kyrgyzstan UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
74  

Lao People's 
Democratic 
Republic 

France PHA CFC Implementation of a TPMP 226  

Libyan Arab 
Jamahiriya 

UNIDO PHA CFC CFC Phase-out plan 299 50.1 

Libyan Arab 
Jamahiriya 

Spain PHA MBR Methyl Bromide 565 40.0 

Micronesia 
(Federated States of) 

UNEP INS CFC Institutional Strengthening 60  

Mozambique UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

200  

Myanmar UNEP PRP CFC Terminal Phase out Management Plan 
(development) 

15  

Myanmar UNIDO PRP CFC TPMP, Project preparation 22 0.0 
Nicaragua UNDP PHA CFC Terminal Phaseout Management Plan 140 3.1 
Nicaragua UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
147 3.1 

Niger UNDP PHA CFC Terminal Phaseout Management Plan 93 1.2 
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 
2007 

ODP 
in 
2007 

Niger UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

98 1.2 

Nigeria UNDP PHA CFC Phaseout plan CFC phase out plan 1,398 252.0 
Pakistan UNIDO PHA CTC Solvents, Sectoral Phase-out Plan 272 43.8 
Panama UNDP PHA CFC Phaseout plan CFC phase out plan 198 32.9 
Paraguay UNEP PRP CFC Terminal Phase out Management Plan 

(development) 
17  

Peru UNEP INS CFC Institutional Strengthening 134  
Peru UNDP PHA CFC Terminal Phaseout Management Plan 152 10.9 
Peru UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
160 10.9 

Republic of 
Moldova 

UNEP INS CFC Institutional Strengthening 70  

Saint Kitts and 
Nevis 

UNDP PHA CFC Phaseout plan CFC phase out plan 49 0.8 

Saint Kitts and 
Nevis 

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

68  

Saint Vincent and 
the Grenadines 

UNEP PHA SEV Terminal Phase out Management Plan 
(implementation) 

16  

Saint Vincent and 
the Grenadines 

UNDP PHA CFC Phaseout plan CFC phase out plan 23 0.3 

Sao Tome and 
Principe 

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

155  

Serbia UNIDO PHA CFC CFC Phase-out plan 133 15.1 
Serbia Italy TAS CTC Solvents, Technical assistance 136 5.0 
Sierra Leone UNDP PHA CFC Terminal Phaseout Management Plan 140 2.9 
Sudan UNEP INS CFC Institutional Strengthening 100 8.3 
Suriname UNDP PHA CFC Terminal Phaseout Management Plan 93 1.5 
Swaziland Germany PRP CFC Project Preparation TPMP  34  
Swaziland Germany PHA CFC Terminal CFC Phase Out Management Plan 333 27.5 
Syrian Arab 
Republic 

UNIDO INS CFC Institutional Strengthening 219 0.0 

Turkey IBRD INS CFC Renewal of Institutional Strengthening 280 0.0 
Turkmenistan UNEP INS CFC Institutional Strengthening 116  
Tuvalu UNEP INS CFC Institutional Strengthening 60  
Uganda UNEP INS CFC Institutional Strengthening 60  
Uganda France PHA CFC Implementation of a TPMP 100  
United Republic of 
Tanzania 

UNDP PHA CFC Terminal Phaseout Management Plan 152 9.5 

United Republic of 
Tanzania 

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation) 

319 19.0 

Uruguay Canada PHA CFC CFCs Phase-Out 47  
Uruguay UNDP PHA CFC Phaseout plan CFC phase out plan 52 4.3 
Vanuatu UNEP INS CFC Institutional Strengthening 60  
Yemen UNEP PHA CFC National Phase out Management Plan for CFC 

consumption (development) 
339  

Yemen UNIDO PHA CFC NCPP 430 75.6 
Zambia UNEP INS CFC Institutional Strengthening 66  
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REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE 
 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2007 

ODP 
in 

2007 
Albania UNIDO TAS CFC MDI transitional strategy 33 0.0 
Bosnia and Herzegovina UNIDO TAS CFC MDI transitional strategy 33 0.0 
Chile UNDP TAS CFC MDI transition Strategy 32  
Costa Rica UNDP TAS CFC MDI transition Strategy 32 0.0 
Croatia UNIDO TAS CFC MDI transitional strategy 33 0.0 
Democratic People's 
Republic of Korea 

UNIDO TAS CFC MDI transitional strategy 33 0.0 

Democratic Republic of 
the Congo 

UNIDO TAS CFC MDI transitional strategy 33 0.0 

Dominican Republic UNDP TAS CFC MDI transition Strategy 32 0.0 
East Timor UNEP PRP CFC Country programme preparation 68  
East Timor UNEP INS CFC Institutional Strengthening 100  
East Timor UNEP RMP CFC Refrigeration Training programme / workshop 226  
Ecuador IBRD INV MBR Methyl Bromide Elimination 688 32.0 
Fiji UNDP TAS CFC MDI transition Strategy 32 0.0 
Ghana UNDP TAS CFC MDI transition Strategy 32  
Global UNEP TAS SEV Technical assistance / workshop 500  
Guatemala UNEP TAS MBR Technical assistance / workshop 174  
Iraq UNEP PRP CFC Country programme preparation 68  
Iraq UNEP INS CFC Institutional Strengthening 100  
Iraq UNEP PHA CFC Refrigeration Training programme / workshop 226  
Jordan UNIDO PRP CFC MDI, Project preparation 32 0.0 
Jordan UNIDO PHA CFC MDI, Phase-out Plan 218 5.0 
Kuwait UNIDO TAS HAL Halon, Technical assistance 38 0.0 
Libyan Arab Jamahiriya UNIDO TAS CFC MDI transitional strategy 33 0.0 
Mexico Canada TAS MBR Technical assistance to assist Mexico in achieving 

complete phase-out of methyl bromide used in the 
post-harvest sector.   

34  

Mexico UNIDO PHA MBR Fumigants, Phase-out plan (soil fumigation) 2,150 187.5 
Morocco UNIDO TAS CFC MDI transitional strategy 33 0.0 
Morocco UNIDO TAS HAL Halon, Technical assistance 71 7.0 
Morocco UNIDO PHA MBR Fumigants, Phase-out plan (green beans, 

cucumber) 538 51.5 
Nicaragua UNDP TAS CFC MDI transition Strategy 32 0.0 
Nigeria UNIDO TAS CFC MDI transitional strategy 33 0.0 
Oman UNIDO TAS CFC MDI transitional strategy 33 0.0 
Pakistan UNDP PRP CFC PRP for MDI-Investment 48  
Pakistan UNEP TAS CFC MDI Activity N/A  
Panama UNDP TAS CFC MDI transition Strategy 32 0.0 
Peru UNDP TAS CFC MDI transition Strategy 32 0.0 
Region: ASP UNEP TAS SEV Technical assistance / support 150  
Serbia UNIDO TAS CFC MDI transitional strategy 33 0.0 
Serbia Italy INV MBR Fumigants, Phase-out plan 452 25.0 
Sri Lanka UNDP TAS CFC MDI transition Strategy 32  
Sudan UNIDO PRP MBR Project preparation, Fumigants 22 0.0 
Sudan UNIDO TAS CFC MDI transitional strategy 33 0.0 
Sudan UNIDO TAS MBR Fumigants, Technical Assistance 218 2.4 
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2007 

ODP 
in 

2007 
Syrian Arab Republic UNIDO TAS CFC MDI transitional strategy 33 0.0 
The Former Yugoslav 
Republic of Macedonia 

UNIDO TAS CFC MDI transitional strategy 
33 0.0 

Tunisia UNIDO TAS CFC MDI transitional strategy 33 0.0 
Venezuela (Bolivarian 
Republic of) 

UNIDO PRP CFC Project preparation, MDI Phase-out Plan 75 0.0 
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HCFC ACTIVITIES REQUESTED AT THE 53rd MEETING 
 

Country Agency Type Sector Project Title Amount 
Requested

(US$) 

Support Costs 
Requested 

(US$) 
Afghanistan UNDP TAS SEV HCFC survey 45,872 4,128 
Albania UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Algeria UNIDO TAS SEV HCFC survey and strategy 80,000 7,200 
Armenia UNDP TAS SEV HCFC survey 45,872 4,128 
Bahrain UNEP TAS SEV HCFC survey 100,000 13,000 
Bangladesh UNEP TAS SEV HCFC survey 250,000 32,500 
Bangladesh UNDP TAS SEV HCGC survey 45,872 4,128 
Bolivia UNDP TAS SEV HCFC survey 45,872 4,128 
Bosnia and Herzegovina UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Burkina Faso UNEP TAS SEV HCFC survey 100,000 13,000 
Burundi UNEP TAS SEV HCFC survey 60,000 7,800 
Cameroon UNIDO TAS SEV HCFC survey and strategy 60,000 5,400 
Cape Verde UNEP TAS SEV HCFC survey 60,000 7,800 
Central African Republic UNEP TAS SEV HCFC survey 100,000 13,000 
Chad UNEP TAS SEV HCFC survey 100,000 13,000 
Chile UNEP TAS SEV HCFC survey 150,000 19,500 
Chile UNDP TAS SEV HCFC survey 68,807 6,193 
China UNIDO PRP SEV Preparation of sector plan for 

gradual phase-out of consumption of 
HCFC-22 in the room A/C sector 
and the related HCFC-22 production 

120,000 9,000 

China UNIDO PRP SEV Preparation of sector plan for 
gradual phase-out of extruded 
polystyrene foam sector and the 
related HCFC-22 production 

100,000 7,500 

Comoros UNEP TAS SEV HCFC survey 60,000 7,800 
Congo UNEP TAS SEV HCFC survey 100,000 13,000 
Congo, DR UNEP TAS SEV HCFC survey 200,000 26,000 
Costa Rica UNDP TAS SEV HCFC survey 45,872 4,128 
Croatia UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Cuba UNEP TAS SEV HCFC survey 150,000 19,500 
Djibouti UNEP TAS SEV HCFC survey 60,000 7,800 
Dominican Republic UNDP TAS SEV HCFC survey 68,807 6,193 
Egypt UNIDO TAS SEV HCFC survey and strategy 80,000 7,200 
Egypt UNDP TAS SEV HCFC survey 114,679 10,321 
El Salvador UNDP TAS SEV HCFC survey 45,872 4,128 
Eritrea UNEP TAS SEV HCFC survey 60,000 7,800 
Ethiopia UNEP TAS SEV HCFC survey 100,000 13,000 
Fiji UNDP TAS SEV HCFC survey 45,872 4,128 
Fiji UNEP TAS SEV HCFC survey 80,000 10,400 
Georgia UNDP TAS SEV HCFC survey 45,872 4,128 
Georgia UNIDO PRP SEV Preparation of HCFC investment 

project 
40,000 3,000 

Ghana UNDP TAS SEV HCFC survey 45,872 4,128 
Guatemala UNEP TAS SEV HCFC survey 100,000 13,000 
Guinea UNEP TAS SEV HCFC survey 100,000 13,000 
Guinea-Bissau UNEP TAS SEV HCFC survey 80,000 10,400 
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Country Agency Type Sector Project Title Amount 
Requested

(US$) 

Support Costs 
Requested 

(US$) 
Honduras UNIDO TAS SEV HCFC survey and strategy 55,000 4,950 
Honduras UNEP TAS SEV HCFC survey 100,000 13,000 
India UNIDO PRP SEV Preparation of HCFC investment 

project 
90,000 6,750 

Iran UNIDO PRP SEV Preparation of HCFC investment 
project 

50,000 3,750 

Jordan UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Kenya UNEP TAS SEV HCFC survey 150,000 19,500 
Kiribati UNEP TAS SEV HCFC survey 60,000 7,800 
Korea, DPR UNIDO TAS SEV HCFC survey and strategy 30,000 2,700 
Korea, DPR UNEP TAS SEV HCFC survey 250,000 32,500 
Kuwait UNIDO PRP SEV Preparation of HCFC investment 

project 
40,000 3,000 

Kuwait UNEP TAS SEV HCFC survey 150,000 19,500 
Kuwait UNDP TAS SEV HCFC survey 114,679 10,321 
Kyrgyzstan UNDP TAS SEV HCFC survey 45,872 4,128 
Lesotho UNEP TAS SEV HCFC survey 60,000 7,800 
Liberia UNEP TAS SEV HCFC survey 60,000 7,800 
Libya UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Libya UNDP TAS SEV HCFC survey 45,872 4,128 
Macedonia UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Madagascar UNEP TAS SEV HCFC survey 150,000 19,500 
Malawi UNEP TAS SEV HCFC survey 100,000 13,000 
Maldives UNEP TAS SEV HCFC survey 60,000 7,800 
Mali UNEP TAS SEV HCFC survey 100,000 13,000 
Mauritania UNEP TAS SEV HCFC survey 100,000 13,000 
Mexico UNIDO PRP SEV Preparation of a national phase-out 

plan of HCFC-22 production and 
consumption 

120,000 9,000 

Moldova UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Morocco UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Namibia UNEP TAS SEV HCFC survey 100,000 13,000 
Nepal UNEP TAS SEV HCFC survey 150,000 19,500 
Nicaragua UNIDO TAS SEV HCFC survey and strategy 60,000 5,400 
Niger UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Nigeria UNDP TAS SEV HCFC survey 68,807 6,193 
Nigeria UNIDO PRP SEV Preparation of HCFC investment 

project 
60,000 4,500 

Oman UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Oman UNEP TAS SEV HCFC survey 80,000 10,400 
Pakistan UNDP TAS SEV HCFC survey 68,807 6,193 
Pakistan UNEP TAS SEV HCFC survey 250,000 32,500 
Panama UNEP TAS SEV HCFC survey 100,000 13,000 
Panama UNDP TAS SEV HCFC survey 45,872 4,128 
Paraguay UNEP TAS SEV HCFC survey 80,000 10,400 
Peru UNDP TAS SEV HCFC survey 45,872 4,128 
Peru UNEP TAS SEV HCFC survey 150,000 19,500 
Philippines UNDP TAS SEV HCFC survey 114,679 10,321 
Qatar UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Qatar UNEP TAS SEV HCFC survey 100,000 13,000 
Rwanda UNEP TAS SEV HCFC survey 60,000 7,800 
Sao Tome and Principe UNEP TAS SEV HCFC survey 60,000 7,800 



UNEP/OzL.Pro/ExCom/53/5/Rev.1 
Annex III 

 

3 

Country Agency Type Sector Project Title Amount 
Requested

(US$) 

Support Costs 
Requested 

(US$) 
Saudi Arabia UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Saudi Arabia UNEP TAS SEV HCFC survey 200,000 26,000 
Senegal UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Senegal UNEP TAS SEV HCFC survey 150,000 19,500 
Serbia UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Sierra Leone UNEP TAS SEV HCFC survey 60,000 7,800 
Somalia UNEP TAS SEV HCFC survey 100,000 13,000 
South Africa UNIDO TAS SEV HCFC survey and strategy 100,000 9,000 
South Africa UNDP TAS SEV HCFC survey 114,679 10,321 
Sudan UNIDO TAS SEV HCFC survey and strategy 50,000 4,500 
Swaziland UNEP TAS SEV HCFC survey 80,000 10,400 
Syria UNIDO PRP SEV Preparation of HCFC investment 

project 
60,000 4,500 

Togo UNEP TAS SEV HCFC survey 100,000 13,000 
Tunisia UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Turkey UNIDO PRP SEV Preparation of HCFC investment 

project 
60,000 4,500 

Turkey UNEP TAS SEV HCFC survey 200,000 26,000 
Tuvalu UNEP TAS SEV HCFC survey 60,000 7,800 
Uganda UNEP TAS SEV HCFC survey 150,000 19,500 
United Arab Emirates UNIDO TAS SEV HCFC survey and strategy 70,000 6,300 
Uruguay UNDP TAS SEV HCFC survey 45,872 4,128 
Yemen UNIDO PRP SEV Preparation of HCFC investment 

project 
60,000 4,500 

Yemen UNEP TAS SEV HCFC survey 150,000 19,500 
 

----- 




