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导言

1. 本文件根据第五十一次会议和第五十二次会议核准的金额、报请第五十三次会议核

准的金额和 2007 年业务计划中的款项分配情况对业务规划进行审议。文件还介绍了那些

今年虽未报请核准但却列入了 2007 年业务计划的各项活动的金额。它具体说明了这些项

目中哪些是履约所需要的，以及援助那些缔约方会议曾就它们做出履约相关决定的国家可

能需要开展的活动。文件评估了迄今为止已核准的预先承付款项和报请第五十三次会议核

准的追加款项。文件的结尾对本业务计划中年度付款申请提交中的拖延发表了评论并提出

了建议。  

核准的金额和 2007 年业务计划

2. 表 1 列出了第五十一次会议和第五十二次会议核准的金额，以及报请第五十三次会

议核准的建议金额，还有这些核准金额中超出或低于本业务计划分配额的部分。

表 1

2007 年业务计划：已核准和报请核准的金额（美元）

会议 2007 年
业务计划

金额*

2007 年业务

计划中已核准/
报请核准**
的金额

2007 年业务

计划中未核准/
未报请核准**

的金额

节约/
(超过预算)

第五十一次会议 63,341,647 54,540,723 0 8,800,924

第五十二次会议 32,893,751 35,866,747 210,990 (3,183,986)

第五十三次会议 46,731,997 69,240,404 11,240,830 (33,749,237)

共计 142,967,395 159,647,874 11,451,820 (28,132,299)

*  根据经修订的 2007-2009年业务计划，其中考虑到了执行委员会第五十一次会议和第五十二次会议的决定。

** 其中也包括提交个别审议的各项活动的商定供资额。  

3. 表 1 显示，在第五十一次会议上核准的金额比 2007 年业务计划中这些项目的拟定

金额低 880 万美元。然而，委员会核准的金额比提请第五十二次会议核准的业务计划金额

多 320 万美元。如果报请第五十三次会议的所有项目按照建议全数获得核准（或提交个别

审议的项目都得到同意），则核准的金额将超过 2007 年业务计划的金额 2,810 万美元。  

未列入 2007 年业务计划的已提请核准活动

4. 提请第五十三次会议核准的金额包括 11,240,830 美元未列入业务计划但经过执行委

员会批准的活动金额。这些活动包括：中国（8,062,500 美元）和罗马尼亚（1,290,000 美

元）的生产关闭活动，这两项活动都将在 2007 年以后获得核准。 在第五十次会议上，执

行委员会请求世界银行调查执行加速淘汰氟氯化碳和四氯化碳生产项目的可能性（第

51/10 号决定）。此外，根据 2007 年至 2009 年面向履约模型的滚动式三年期淘汰计划，
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加速生产部门项目的供资也列入履约所需要的未分配资金优先考虑部分（第 51/5 号决

定）。  

5. 执行机构也提交了 108 项有关氟氯烃活动的请求（包括调查和项目准备）。附件三

中载有按机构和成本逐项列出的报请核准项目清单。这些项目的总金额为 1,046 万美元。  

6. 在第五十次会议上，执行委员会的决定包括，在暂时 2007 年至 2009 年的业务计划

中去除氟氯烃化合物活动和消耗臭氧层物质处理内容，原因是这些问题可以在执行委员会

于 2008 年的第一次会议上审议（第 51/5(d)号决定）。缔约方第十九次会议的决定包括，

指示执行委员会协助缔约方编制其加速氟氯烃化合物淘汰的管理计划，以及作为一项优先

考虑内容，协助第 5 条缔约方执行调查，提高其建立氟氯烃化合物基准数据的可靠性（第

XIX/6 号决定，第 7 段和第 8 段）。  

7. 由于缔约方既没有指示执行机构向第五十三次会议提交项目准备或调查请求，也没

有对第 51/5(d)号决定提出异议，根据委员会在议程项目 9“评估和定义符合资格的氟氯烃

化合物消费量和生产淘汰活动增支成本”（落实第 52/4 号决定的结果），执行机构被要

求撤回其请求。不过，根据缔约方第 19 次会议的第 XIX/6 号决定，秘书处已提交了包含

在《工作方案修正案（议程项目 7(c)）》中的请求，秘书处通过执行机构接到批准该请求

国家的来信。从相关第 5 条国家收到了 13 份批准请求的来信，金额达 787,200 美元。

8. 表 2 显示的是 2007 年业务计划中按机构分列的活动金额，以及未报请核准的 2007
年业务计划项目中的资金余额。  

表 2

2007 年业务计划、核准和报请核准的金额（美元）*

预算项目 2007 年业务计划

总金额**
第五十一次会议

和第五十二次会

议核准的金额

报请第五十三次

会议核准的

金额****

余额

双边机构*** 8,392,756 3,521,573 146,900 4,724,283

开发计划署 19,023,699 5,933,651 11,205,321 1,884,727

环境规划署 24,692,795 2,223,011 14,192,757 8,277,027

工发组织 30,843,763 15,252,374 34,704,486 (19,113,097)

世界银行 88,466,500 63,687,851 20,231,770 4,546,879

秘书处/执行委员会/财务主任 6,496,058 6,496,058 0

共计 177,915,571 90,618,460 86,977,292 319,819

*  包括核心单位费用。

** 根据 2007-2009 年修订业务计划，其中考虑到了执行委员会第五十一次会议和第五十二次会议的决定。

*** 不包括未从 2006-2008 年补充资金的双边捐助项下开支的双边活动。

**** 其中也包括提交个别审议的各项活动的商定供资额。
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9. 表 2 显示，如果所有提交的提案都获得核准，执行委员会核准的金额将比 2007 年

业务计划预算总额 177,915,571 美元少 319,819美元。

未报请核准的项目金额

10. 表 3 显示的是在 2007 年未报请核准的剩余活动账户金额，其中包括履约所需的未

报请核准活动金额。

表 3

2007 年业务计划中仍在进行的活动金额和未报请批准的项目金额（美元）

机构 2007 年业务计划剩余

金额*
履约所需金额 非履约所需金额

双边 3,990,683 3,504,783 485,900

开发计划署 5,131,988 4,793,363 338,625

环境规划署 6,685,455 5,073,655 1,611,800

工发组织 6,638,491 2,819,300 3,819,191

世界银行 6,005,500 5,317,500 688,000

共计 28,452,117 21,508,601 6,943,516

*  根据经修订的 2007-2009年业务计划，其中考虑到了执行委员会第五十一次会议和第五十二次会议的决定。

11. 表 3 显示，履约所需各项活动中的 2,150 万美元未在 2007 年报请核准。 附件一和

附件二分别提供了仍在进行的所有履约所需活动（共计 2,150 万美元）和非履约所需的活

动（共计 690 万美元）的详细清单。  

预先承付款项

12. 预先承付款项的组成范围包括给多年期协定的供资和支付给体制建设、基金秘书

处、执行委员会会议费用、环境规划署履约协助方案和开发计划署、工发组织和世界银行

的核心机构费用等“其他标准活动”的经费。提供给“其它标准活动”的经费根据多边基

金批准的 2007-2009 年消耗臭氧层物质淘汰计划的估计数额编列。

13. 表 4 列出了提交给执行委员会第五十三次会议的请求按建议的供资获得批准所需的

预先承付款项。如果第五十三次会议按照建议批准各项多年期协定，为支付预先承付款项

还需增编经费 775 万美元。2009 年至 2014 年的年度总额相加总值，即在本补充基金期间

之后的现有承付款项的总额为 9,514 万美元。  
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表 4

预先承付款项（2007-2014 年）（美元）

说明 2007 2008 2009 2010 2011 2012 2013 2014 共计

2006 年批准之后核准的多年

期协定的年度付款

87,980,927 55,355,939 29,900,315 903,161 2,816,500 537,500 600,155 2,292,698 180,387,195

第五十一次会议和第五十二

次会议核准的新协定的年度

付款

3,316,855 2,331,330 532,432 94,803 0 0 0 0 6,275,420

小计 (协定) 91,297,782 57,687,269 30,432,747 997,964 2,816,500 537,500 600,155 2,292,698 186,662,615

标准活动的供资 25,918,326 25,942,269 29,746,957 27,228,018 108,835,571

至今的承付款总额 117,216,109 83,629,538 60,179,704 28,225,982 2,816,500 537,500 600,155 2,292,698 295,498,186

提交第五十三次会议核准的

新协定的年度付款

5,033,646 2,234,770 486,137 7,754,553

报请第五十三次会议核准的

总额

122,249,755 85,864,308 60,665,841 28,225,982 2,816,500 537,500 600,155 2,292,698 303,252,739

评论

14. 基金秘书处提议，年度付款申请提交中的拖延文件在将来可以包括在本业务计划文

件中。这种做法的理由是，业务计划文件讨论的是各机构从事业务计划中各项活动的程

度，而提交拖延与上述文件存在关联。在批准年度业务计划后，提交拖延可以包含在本文

件中。然而，如果没有经核准的年度业务计划，有关提交拖延的文件仍需要继续编制。例

如，如每年的时间表安排了三次会议，就需要为当年的第一次会议编制有关提交拖延的文

件，因为业务计划到那时尚未获得核准。  

15. 在提请第五十三次会议核准的有关加速生产淘汰项目的活动方面，谨建议执行委员

会在当前会议核准资金实际可供资之前，根据第 51/10 号决定和第 51/5 号决定对这些活动

予以审议。在氟氯烃化合物调查方面，谨建议执行委员会根据议程项目 7(c)和 9 中的考

虑，对第十九次缔约方会议在供资项目准备和调查活动方面做出的决定予以审议。

16. 分配给 2007 年的资源总额为 17,790 万美元，其中 650 万美元分配给 “秘书处/执
行委员会/财务主任”的项目。在为业务计划内的活动编制的经费中（17,140 万美元），

总额 17,110 万美元可在 2007 年底以前获得核准。因此，如表 2 所示，将有 319,819 美元

可转至 2008 年分配。然而，能够获得核准的总额（17,110 万美元）包括了提供给不属于

本业务计划范围的活动的 1,150 万美元，这也比各机构在其业务计划中提出的项目所需的

金额超出 1,670 万美元。不过，应该注意到，在支付给不属于 2007 年业务计划的活动的

1,150 万美元中，980 万美元将列入 2008 年业务计划。所以，前述两个数字之间的差额，

即在未列入 2006-2008 年预算的 170 万美元中，210,990 美元已经在第五十二次会议获得

核准，余额 150 万美元内，787,200 美元用于支付氟氯烃化合物的调查、562,980 美元用于

结束性淘汰管理计划和甲基溴活动以及 152,550 美元用于海关执法、翻译和外联活动的技

术援助。  
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17. 如果执行委员会通过提交本次会议的所有供资建议，以及所有未在 2007 年业务计

划内提出的活动将在 2008 年提出（2,850 万美元）并且目前列入 2008 年业务计划的活动

没有任何改变，则委员会可把 2006-2008 三年期预算超编 880 万美元。这表示：

(a) 2006-2008 年预算不会结转到下一个三年期；以及

(b) 不需要履约的活动在需要履约的活动根据用于作为第一优先项目承付第 5 条

国家新的履约需求分配 2006-2008 三年期资源的第 48/3(g)号决定得到执行之

前，不能予以核准。  

建议

18. 谨建议执行委员会审议：

(a) 注意到 UNEP/OzL.Pro/ExCom/53/5/Rev.1 号文件所载 2007 年业务计划现状

的报告，以及第五十三次会议核准的预先承付款项金额低于多边基金 2007-
2009 年业务计划的金额 110 万美元；

(b) 决定未列入 2007 年业务计划的活动是否可提请此次会议核准；

(c) 请基金秘书处根据其在本年度第二次和第三次会议上对业务计划执行情况的

审查，收录与提交拖延有关的资料；以及

(d) 注意到提交第五十三次会议核准的新协定的年度付款额为 7,754,553 美元，

因而，2009 年至 2014 年的承付款项总额将为 9,514 万美元。  
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Annex I

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 
2007

ODP 
in 
2007

Albania UNIDO PHA CFC ODS Phase-out plan 45 5.4
Angola UNDP PHA CFC Terminal Phaseout Management Plan 140 4.3
Angola UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
150 4.3

Antigua and 
Barbuda

IBRD PHA CFC CFC Phaseout plan 30 1.0

Antigua and 
Barbuda

UNEP INS CFC Institutional Strengthening 60

Argentina IBRD INV CFC MDI Phaseout 4,807 130.0
Bangladesh UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
211

Bangladesh UNDP PHA CFC Phaseout plan CFC phase out plan 699 169.3
Barbados UNDP PRP CFC Refrigeration Servicing 16
Barbados UNEP INS CFC Institutional Strengthening 118
Benin Canada PHA CFC Terminal Phase Out Plan (TPMP) 113
Benin UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
155

Botswana Germany PRP CFC Project Preparation TPMP 34
Botswana Germany PHA CFC Terminal CFC Phase Out Management Plan 232 19.1
Burundi UNDP PHA CFC Terminal Phaseout Management Plan 93 2.2
Burundi UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
97 2.2

Central African 
Republic

UNEP INS CFC Institutional Strengthening 60

Central African 
Republic

France PHA CFC Implementation of a TPMP (50%) in coop with 
UNEP

85

Chile Canada PHA CFC National Phase-out Plan 170
Chile IBRD INS CFC Renewal of Institutional Strengthening 201
Congo UNDP PHA CFC Terminal Phaseout Management Plan 110 0.9
Congo UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
116 0.9

Cote D'Ivoire UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

339

Cote D'Ivoire UNIDO PHA CFC TPMP 430 47.0
Croatia UNEP INS CFC Institutional Strengthening 88
Democratic 
Republic of the 
Congo

UNDP PHA CFC CFC phase out plan 77 11.0

Democratic 
Republic of the 
Congo

UNEP PHA CFC CFC phase out plan 81

Dominica UNDP PHA CFC CFC phase out plan 49 0.3
Dominica UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
51

Egypt UNIDO PHA CFC ODS Phase-out plan 645 103.9
Equatorial Guinea UNEP INS CFC Institutional Strengthening 100
Equatorial Guinea UNEP RMP CFC Refrigeration Training programme / workshop 226
Eritrea UNEP INS CFC Institutional Strengthening 100
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 
2007

ODP 
in 
2007

Eritrea UNDP PHA CFC Terminal Phaseout Management Plan 110 4.0
Eritrea UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
120 4.0

Ethiopia France PHA CFC Terminal Phase out plan 150
Grenada UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
54

Grenada UNDP PHA CFC CFC phase out plan 55 1.3
Guatemala UNDP PHA CFC Terminal Phaseout Management Plan 152 8.4
Guatemala UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
160 8.4

Guinea UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

98

Guinea UNIDO PHA CFC TPMP 164 6.4
Guinea-Bissau UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
83

Haiti UNDP PRP CFC Refrigeration Servicing 16
Haiti UNEP PRP CFC Terminal Phase out Management Plan 

(preparation)
17

Honduras UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

160

Honduras UNIDO PHA CFC TPMP 161 24.9
India UNEP PHA CFC Technical assistance/ workshop 96 10.8
India UNDP PHA CFC National CFC Phaseout Plan 164 21.9
India UNDP INS CFC Several Ozone unit support 401 30.8
India Switzerlan

d
PHA CFC CFCs Phase-Out (Refrigeration Servicing) 415 48.5

India Germany INV CFC Refrigeration Service sector Phase out plan 493 59.1
Kenya UNDP TAS CTC Solvent Sectoral phaseout plan 35 0.0
Kenya UNDP TAS TCA Solvent Sectoral phaseout plan 40 0.0
Kenya UNDP INS CFC Several Ozone unit support 82 0.0
Kenya France PHA CFC Terminal Phase out plan 373 63.2
Kyrgyzstan UNDP PHA CFC Phaseout plan CFC phase out plan 68 1.4
Kyrgyzstan UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
74

Lao People's 
Democratic 
Republic

France PHA CFC Implementation of a TPMP 226

Libyan Arab 
Jamahiriya

UNIDO PHA CFC CFC Phase-out plan 299 50.1

Libyan Arab 
Jamahiriya

Spain PHA MBR Methyl Bromide 565 40.0

Micronesia 
(Federated States of)

UNEP INS CFC Institutional Strengthening 60

Mozambique UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

200

Myanmar UNEP PRP CFC Terminal Phase out Management Plan 
(development)

15

Myanmar UNIDO PRP CFC TPMP, Project preparation 22 0.0
Nicaragua UNDP PHA CFC Terminal Phaseout Management Plan 140 3.1
Nicaragua UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
147 3.1

Niger UNDP PHA CFC Terminal Phaseout Management Plan 93 1.2
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 
2007

ODP 
in 
2007

Niger UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

98 1.2

Nigeria UNDP PHA CFC Phaseout plan CFC phase out plan 1,398 252.0
Pakistan UNIDO PHA CTC Solvents, Sectoral Phase-out Plan 272 43.8
Panama UNDP PHA CFC Phaseout plan CFC phase out plan 198 32.9
Paraguay UNEP PRP CFC Terminal Phase out Management Plan 

(development)
17

Peru UNEP INS CFC Institutional Strengthening 134
Peru UNDP PHA CFC Terminal Phaseout Management Plan 152 10.9
Peru UNEP PHA CFC Terminal Phase out Management Plan 

(implementation)
160 10.9

Republic of 
Moldova

UNEP INS CFC Institutional Strengthening 70

Saint Kitts and 
Nevis

UNDP PHA CFC Phaseout plan CFC phase out plan 49 0.8

Saint Kitts and 
Nevis

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

68

Saint Vincent and 
the Grenadines

UNEP PHA SEV Terminal Phase out Management Plan 
(implementation)

16

Saint Vincent and 
the Grenadines

UNDP PHA CFC Phaseout plan CFC phase out plan 23 0.3

Sao Tome and 
Principe

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

155

Serbia UNIDO PHA CFC CFC Phase-out plan 133 15.1
Serbia Italy TAS CTC Solvents, Technical assistance 136 5.0
Sierra Leone UNDP PHA CFC Terminal Phaseout Management Plan 140 2.9
Sudan UNEP INS CFC Institutional Strengthening 100 8.3
Suriname UNDP PHA CFC Terminal Phaseout Management Plan 93 1.5
Swaziland Germany PRP CFC Project Preparation TPMP 34
Swaziland Germany PHA CFC Terminal CFC Phase Out Management Plan 333 27.5
Syrian Arab 
Republic

UNIDO INS CFC Institutional Strengthening 219 0.0

Turkey IBRD INS CFC Renewal of Institutional Strengthening 280 0.0
Turkmenistan UNEP INS CFC Institutional Strengthening 116
Tuvalu UNEP INS CFC Institutional Strengthening 60
Uganda UNEP INS CFC Institutional Strengthening 60
Uganda France PHA CFC Implementation of a TPMP 100
United Republic of 
Tanzania

UNDP PHA CFC Terminal Phaseout Management Plan 152 9.5

United Republic of 
Tanzania

UNEP PHA CFC Terminal Phase out Management Plan 
(implementation)

319 19.0

Uruguay Canada PHA CFC CFCs Phase-Out 47
Uruguay UNDP PHA CFC Phaseout plan CFC phase out plan 52 4.3
Vanuatu UNEP INS CFC Institutional Strengthening 60
Yemen UNEP PHA CFC National Phase out Management Plan for CFC 

consumption (development)
339

Yemen UNIDO PHA CFC NCPP 430 75.6
Zambia UNEP INS CFC Institutional Strengthening 66
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Annex II

REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2007

ODP 
in 

2007
Albania UNIDO TAS CFC MDI transitional strategy 33 0.0
Bosnia and Herzegovina UNIDO TAS CFC MDI transitional strategy 33 0.0
Chile UNDP TAS CFC MDI transition Strategy 32
Costa Rica UNDP TAS CFC MDI transition Strategy 32 0.0
Croatia UNIDO TAS CFC MDI transitional strategy 33 0.0
Democratic People's 
Republic of Korea

UNIDO TAS CFC MDI transitional strategy 33 0.0

Democratic Republic of 
the Congo

UNIDO TAS CFC MDI transitional strategy 33 0.0

Dominican Republic UNDP TAS CFC MDI transition Strategy 32 0.0
East Timor UNEP PRP CFC Country programme preparation 68
East Timor UNEP INS CFC Institutional Strengthening 100
East Timor UNEP RMP CFC Refrigeration Training programme / 

workshop
226

Ecuador IBRD INV MBR Methyl Bromide Elimination 688 32.0
Fiji UNDP TAS CFC MDI transition Strategy 32 0.0
Ghana UNDP TAS CFC MDI transition Strategy 32
Global UNEP TAS SEV Technical assistance / workshop 500
Guatemala UNEP TAS MBR Technical assistance / workshop 174
Iraq UNEP PRP CFC Country programme preparation 68
Iraq UNEP INS CFC Institutional Strengthening 100
Iraq UNEP PHA CFC Refrigeration Training programme / 

workshop
226

Jordan UNIDO PRP CFC MDI, Project preparation 32 0.0
Jordan UNIDO PHA CFC MDI, Phase-out Plan 218 5.0
Kuwait UNIDO TAS HAL Halon, Technical assistance 38 0.0
Libyan Arab Jamahiriya UNIDO TAS CFC MDI transitional strategy 33 0.0
Mexico Canada TAS MBR Technical assistance to assist Mexico in 

achieving complete phase-out of methyl 
bromide used in the post-harvest sector.  

34

Mexico UNIDO PHA MBR Fumigants, Phase-out plan (soil fumigation) 2,150 187.5
Morocco UNIDO TAS CFC MDI transitional strategy 33 0.0
Morocco UNIDO TAS HAL Halon, Technical assistance 71 7.0
Morocco UNIDO PHA MBR Fumigants, Phase-out plan (green beans, 

cucumber) 538 51.5
Nicaragua UNDP TAS CFC MDI transition Strategy 32 0.0
Nigeria UNIDO TAS CFC MDI transitional strategy 33 0.0
Oman UNIDO TAS CFC MDI transitional strategy 33 0.0
Pakistan UNDP PRP CFC PRP for MDI-Investment 48
Pakistan UNEP TAS CFC MDI Activity N/A
Panama UNDP TAS CFC MDI transition Strategy 32 0.0
Peru UNDP TAS CFC MDI transition Strategy 32 0.0
Region: ASP UNEP TAS SEV Technical assistance / support 150
Serbia UNIDO TAS CFC MDI transitional strategy 33 0.0
Serbia Italy INV MBR Fumigants, Phase-out plan 452 25.0
Sri Lanka UNDP TAS CFC MDI transition Strategy 32
Sudan UNIDO PRP MBR Project preparation, Fumigants 22 0.0
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) in 

2007

ODP 
in 

2007
Sudan UNIDO TAS CFC MDI transitional strategy 33 0.0
Sudan UNIDO TAS MBR Fumigants, Technical Assistance 218 2.4
Syrian Arab Republic UNIDO TAS CFC MDI transitional strategy 33 0.0
The Former Yugoslav 
Republic of Macedonia

UNIDO TAS CFC MDI transitional strategy
33 0.0

Tunisia UNIDO TAS CFC MDI transitional strategy 33 0.0
Venezuela (Bolivarian 
Republic of)

UNIDO PRP CFC Project preparation, MDI Phase-out Plan 75 0.0
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HCFC ACTIVITIES REQUESTED AT THE 53rd MEETING

Country Agency Type Sector Project Title Amount 
Requested

(US$)

Support Costs 
Requested 

(US$)
Afghanistan UNDP TAS SEV HCFC survey 45,872 4,128
Albania UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Algeria UNIDO TAS SEV HCFC survey and strategy 80,000 7,200
Armenia UNDP TAS SEV HCFC survey 45,872 4,128
Bahrain UNEP TAS SEV HCFC survey 100,000 13,000
Bangladesh UNEP TAS SEV HCFC survey 250,000 32,500
Bangladesh UNDP TAS SEV HCGC survey 45,872 4,128
Bolivia UNDP TAS SEV HCFC survey 45,872 4,128
Bosnia and Herzegovina UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Burkina Faso UNEP TAS SEV HCFC survey 100,000 13,000
Burundi UNEP TAS SEV HCFC survey 60,000 7,800
Cameroon UNIDO TAS SEV HCFC survey and strategy 60,000 5,400
Cape Verde UNEP TAS SEV HCFC survey 60,000 7,800
Central African Republic UNEP TAS SEV HCFC survey 100,000 13,000
Chad UNEP TAS SEV HCFC survey 100,000 13,000
Chile UNEP TAS SEV HCFC survey 150,000 19,500
Chile UNDP TAS SEV HCFC survey 68,807 6,193
China UNIDO PRP SEV Preparation of sector plan for 

gradual phase-out of consumption of 
HCFC-22 in the room A/C sector 
and the related HCFC-22 production

120,000 9,000

China UNIDO PRP SEV Preparation of sector plan for 
gradual phase-out of extruded 
polystyrene foam sector and the 
related HCFC-22 production

100,000 7,500

Comoros UNEP TAS SEV HCFC survey 60,000 7,800
Congo UNEP TAS SEV HCFC survey 100,000 13,000
Congo, DR UNEP TAS SEV HCFC survey 200,000 26,000
Costa Rica UNDP TAS SEV HCFC survey 45,872 4,128
Croatia UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Cuba UNEP TAS SEV HCFC survey 150,000 19,500
Djibouti UNEP TAS SEV HCFC survey 60,000 7,800
Dominican Republic UNDP TAS SEV HCFC survey 68,807 6,193
Egypt UNIDO TAS SEV HCFC survey and strategy 80,000 7,200
Egypt UNDP TAS SEV HCFC survey 114,679 10,321
El Salvador UNDP TAS SEV HCFC survey 45,872 4,128
Eritrea UNEP TAS SEV HCFC survey 60,000 7,800
Ethiopia UNEP TAS SEV HCFC survey 100,000 13,000
Fiji UNDP TAS SEV HCFC survey 45,872 4,128
Fiji UNEP TAS SEV HCFC survey 80,000 10,400
Georgia UNDP TAS SEV HCFC survey 45,872 4,128
Georgia UNIDO PRP SEV Preparation of HCFC investment 

project
40,000 3,000

Ghana UNDP TAS SEV HCFC survey 45,872 4,128
Guatemala UNEP TAS SEV HCFC survey 100,000 13,000
Guinea UNEP TAS SEV HCFC survey 100,000 13,000
Guinea-Bissau UNEP TAS SEV HCFC survey 80,000 10,400
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Country Agency Type Sector Project Title Amount 
Requested

(US$)

Support Costs 
Requested 

(US$)
Honduras UNIDO TAS SEV HCFC survey and strategy 55,000 4,950
Honduras UNEP TAS SEV HCFC survey 100,000 13,000
India UNIDO PRP SEV Preparation of HCFC investment 

project
90,000 6,750

Iran UNIDO PRP SEV Preparation of HCFC investment 
project

50,000 3,750

Jordan UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Kenya UNEP TAS SEV HCFC survey 150,000 19,500
Kiribati UNEP TAS SEV HCFC survey 60,000 7,800
Korea, DPR UNIDO TAS SEV HCFC survey and strategy 30,000 2,700
Korea, DPR UNEP TAS SEV HCFC survey 250,000 32,500
Kuwait UNIDO PRP SEV Preparation of HCFC investment 

project
40,000 3,000

Kuwait UNEP TAS SEV HCFC survey 150,000 19,500
Kuwait UNDP TAS SEV HCFC survey 114,679 10,321
Kyrgyzstan UNDP TAS SEV HCFC survey 45,872 4,128
Lesotho UNEP TAS SEV HCFC survey 60,000 7,800
Liberia UNEP TAS SEV HCFC survey 60,000 7,800
Libya UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Libya UNDP TAS SEV HCFC survey 45,872 4,128
Macedonia UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Madagascar UNEP TAS SEV HCFC survey 150,000 19,500
Malawi UNEP TAS SEV HCFC survey 100,000 13,000
Maldives UNEP TAS SEV HCFC survey 60,000 7,800
Mali UNEP TAS SEV HCFC survey 100,000 13,000
Mauritania UNEP TAS SEV HCFC survey 100,000 13,000
Mexico UNIDO PRP SEV Preparation of a national phase-out 

plan of HCFC-22 production and 
consumption

120,000 9,000

Moldova UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Morocco UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Namibia UNEP TAS SEV HCFC survey 100,000 13,000
Nepal UNEP TAS SEV HCFC survey 150,000 19,500
Nicaragua UNIDO TAS SEV HCFC survey and strategy 60,000 5,400
Niger UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Nigeria UNDP TAS SEV HCFC survey 68,807 6,193
Nigeria UNIDO PRP SEV Preparation of HCFC investment 

project
60,000 4,500

Oman UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Oman UNEP TAS SEV HCFC survey 80,000 10,400
Pakistan UNDP TAS SEV HCFC survey 68,807 6,193
Pakistan UNEP TAS SEV HCFC survey 250,000 32,500
Panama UNEP TAS SEV HCFC survey 100,000 13,000
Panama UNDP TAS SEV HCFC survey 45,872 4,128
Paraguay UNEP TAS SEV HCFC survey 80,000 10,400
Peru UNDP TAS SEV HCFC survey 45,872 4,128
Peru UNEP TAS SEV HCFC survey 150,000 19,500
Philippines UNDP TAS SEV HCFC survey 114,679 10,321
Qatar UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Qatar UNEP TAS SEV HCFC survey 100,000 13,000
Rwanda UNEP TAS SEV HCFC survey 60,000 7,800
Sao Tome and Principe UNEP TAS SEV HCFC survey 60,000 7,800
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Country Agency Type Sector Project Title Amount 
Requested

(US$)

Support Costs 
Requested 

(US$)
Saudi Arabia UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Saudi Arabia UNEP TAS SEV HCFC survey 200,000 26,000
Senegal UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Senegal UNEP TAS SEV HCFC survey 150,000 19,500
Serbia UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Sierra Leone UNEP TAS SEV HCFC survey 60,000 7,800
Somalia UNEP TAS SEV HCFC survey 100,000 13,000
South Africa UNIDO TAS SEV HCFC survey and strategy 100,000 9,000
South Africa UNDP TAS SEV HCFC survey 114,679 10,321
Sudan UNIDO TAS SEV HCFC survey and strategy 50,000 4,500
Swaziland UNEP TAS SEV HCFC survey 80,000 10,400
Syria UNIDO PRP SEV Preparation of HCFC investment 

project
60,000 4,500

Togo UNEP TAS SEV HCFC survey 100,000 13,000
Tunisia UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Turkey UNIDO PRP SEV Preparation of HCFC investment 

project
60,000 4,500

Turkey UNEP TAS SEV HCFC survey 200,000 26,000
Tuvalu UNEP TAS SEV HCFC survey 60,000 7,800
Uganda UNEP TAS SEV HCFC survey 150,000 19,500
United Arab Emirates UNIDO TAS SEV HCFC survey and strategy 70,000 6,300
Uruguay UNDP TAS SEV HCFC survey 45,872 4,128
Yemen UNIDO PRP SEV Preparation of HCFC investment 

project
60,000 4,500

Yemen UNEP TAS SEV HCFC survey 150,000 19,500

-----


