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DETAILED ANALYSIS OF THE STATUS OF IMPLEMENTATION IN COUNTRIES
SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND THOSE AT
RISK OF NON-COMPLIANCE

1. Annex | presents the detailed analysis of the status of implementation in countries subject
to decisions of the Parties on compliance and those at risk of non-compliance. The data tables in
Appendixes 1-V indicate whether a country has received a total phase-out agreement for a
specific controlled substance. The CFC analysis (Appendix 1) shows further whether a
low-volume consuming country (LVC) has received a Refrigerant Management Plan (RMP) or a
RMP update since the 31* Meeting of the Executive Committee, which should be sufficient to
ensure a country’s compliance at least up to, and including, the 85 per cent reduction target in
2007 (decision 31/48(h)). The analysis of halons (Appendix Il) indicates whether a halon
banking activity has been approved. Halon banking guidelines require that regulations
facilitating production and import bans are established within six months of the establishment of
a reclamation centre (decision 18/22). Decision 35/57 presumes that halon banking should be the
last project approved for the halon sector. The methyl bromide analysis (Appendix I11) indicates
further whether a country has received funding for a phase-out to meet the 2005 control measure.

ANALYSIS OF COMPLIANCE FOR CFCs (Appendix I)

2. Based on their latest reported consumption data, 144 countries could now be considered
to be in compliance, but 7 have not yet reported 2006 or 2007 data. The latest reported
consumption for these countries, combined, is 34,483 ODP tonnes compared to 43,420 ODP
tonnes in last year’s report. This is 129,082 ODP tonnes lower than their combined baseline level
of 163,565 ODP tonnes. Of these countries, 101 are LVCs of which 91 have received support for
RMPs from the Multilateral Fund. This includes support for 75 LVCs to meet their 85 per cent
reduction targets by 2007.

3. Countries have been grouped into three categories: (a) those whose latest consumption
exceeds the baseline freeze; (b) those in actual non-compliance or at risk of not meeting the 2005
reduction step because their latest consumption exceeds the 50 per cent baseline reduction target;
and (c) those at risk of not meeting future controls because their latest consumption exceeds the
85 per cent baseline reduction target.

@ Countries whose latest consumption exceeds the CFC baseline freeze

4. This category consists of the following one LVC: Bosnhia and Herzegovina. All other
countries appear to be in compliance. The Government of Bosnia and Herzegovina has received
the following support to enable its compliance:

e a national ODS phase-out agreement with the Executive Committee and an Action Plan
approved by the Meeting of the Parties that would allow it to complete the phase-out of
CFCs prior to 31 December 2007.
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(b) Countries at risk of not achieving the 50 per cent CFC baseline reduction

5. This category consists of six countries. These countries may be in non-compliance with
the control measures. It includes four LVVCs, which may need to achieve additional CFC phase-
out amounting to 1,247 ODP tonnes by 2005 in order to comply with the 50 per cent reduction
target. Of the six countries in this category, four have projects with phase-out included in the
2008 business plans.

6. Of the six countries, the Executive Committee has approved RMPs for one LVC --
Solomon Islands. The Government of Solomon Islands has already received a national phase-out
agreement with the Executive Committee for complete phase-out of CFCs.

7. Bosnia and Herzegovina, India, and Venezuela (Bolivarian Republic of) did not have an
approved RMP, but have national phase-out agreements with the Executive Committee.

8. The remaining two countries that might need additional activities to achieve the 50 per
cent reduction are Equatorial Guinea and Eritrea. These countries have activities planned in the
2008 business plans.

(c) Countries at risk of not achieving the 85 per cent baseline reduction

9. This category consists of 80 countries including 53 LVCs, which may need to achieve
additional CFC phase-out amounting to 15,243 ODP tonnes by 2007 in order to comply with the
85 per cent reduction target. Of these 80 countries, 60 were to receive projects with phase-out in
the 2008 business plans.

10.  Of the 80 countries, the Executive Committee has approved RMPs for 13 non-LVCs and
45 LVCs, including 56 countries that had already received either an RMP to meet their
50 per cent and 85 per cent reductions or had a national phase-out agreement approved. Palau
and Solomon Islands are two of the LVCs that have phase-out agreements with the Executive
Committee as part of the Pacific Island Country strategy.

11.  There are five LVCs that have approved national phase-out agreements. These countries
are: Albania, Armenia, Bosnia and Herzegovina, Ecuador and Turkmenistan. For Armenia and
Turkmenistan, funding has been approved by the GEF.

12.  The remaining 17 countries that may require additional actions to achieve the 85 per cent
reduction are Afghanistan, Argentina, Colombia, Equatorial Guinea, Eritrea, India, Islamic
Republic of Iran, Republic of Korea, Lebanon, Libyan Arab Jamahiriya, Malaysia, Philippines,
Saudi Arabia, Serbia, Somalia, United Arab Emirates and Venezuela (Bolivarian Republic of).
With the exception of Equatorial Guinea, Eritrea and Somalia, all countries currently eligible for
Fund assistance have national CFC phase-out agreements with the Executive Committee, which
contain a phase-out schedule that is consistent with the targets in the Montreal Protocol. All of
the countries that are at risk have received support from the Executive Committee or have
projects in the 2008-2010 business plans to address their compliance needs except for the
Republic of Korea and the United Arab Emirates that do not seek Multilateral Fund assistance.
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ANALYSIS OF COMPLIANCE FOR HALONS (Appendix I1)

13. Based on their latest consumption data, 68 countries could now be considered to be in
compliance. The latest combined consumption for these countries is 2,207 ODP tonnes compared
to 6,074 ODP tonnes in last year’s report. This is 44,198 ODP tonnes lower than their combined
baseline level of 46,405 ODP tonnes.

14.  Seventy-five countries have reported no consumption of halons between 1995 and 2006.

15. Fifty-seven countries have received support for halon banking activities or phase-out
agreements. This includes those countries participating in regional halon banks. Halon banking is
presumed to be the last funded activity in the halon consumption sector for most countries but
there are some halon phase-out activities that are part of multi-sectoral phase-out agreements.

16.  Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the baseline freeze; and (b) those in actual non-compliance or at risk of not
meeting the 2005 control because their latest consumption exceeds the 50 per cent reduction
target.

@) Countries whose latest consumption exceeds the baseline freeze for halons

17.  This category consists of two countries — Equatorial Guinea and Somalia — that may
require additional actions to achieve compliance with the freeze on halons. These countries
would need to phase out a total of 1.8 ODP tonnes to meet the freeze target. Activities would be
provided for in Somalia once conditions exist for a sustainable activity. The Government of
Equatorial Guinea does not have activity planned in the 2008 business plan.

(b) Countries at risk of not achieving the 50 per cent baseline reduction for halons

18.  This category consists of three LVC countries that may need to phase-out additional
halons amounting to 25.3 ODP tonnes by 2005 in order to comply with the 50 per cent reduction
targets. Ethiopia has received support from the Multilateral Fund for halon banking activities.
The remaining two countries that might not achieve its 50 per cent reduction targets are
Equatorial Guinea and Somalia that have reported latest consumption of 29 ODP tonnes (1998
data) and 18.8 ODP tonnes (2006 data), respectively.

ANALYSIS OF COMPLIANCE FOR METHYL BROMIDE (Appendix I11)

19.  This section presents the analysis for compliance with methyl bromide control measures.
It should be noted that all data reported and used in this analysis relate to controlled use only,
which means that the data excludes quarantine and pre-shipment (QPS). All of the 135
Article 5 countries that have ratified the Copenhagen Amendment have reported complete
baseline data. Of these 135 countries, 55 reported zero for both the baseline consumption and the
latest consumption.
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20. Ninety-nine Article 5 countries have received support from the Multilateral Fund for
methyl bromide activities and/or projects. This includes projects that will lead to a complete
phase-out of methyl bromide in 50 of these countries, partial phase-out in an additional 16 of
these countries, and other forms of assistance received by 33 of these counties.

21.  Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the baseline freeze; and (b) those that could be in non-compliance or at risk
with the 2005 control because their latest consumption exceeds the 20 per cent reduction.
Appendix Il identifies those countries that have not ratified the Copenhagen Amendment.

@) Countries whose latest consumption exceeds the MB baseline freeze

22.  This category consists of two countries that may require additional actions to achieve
compliance with the freeze target. These countries are: Honduras and Saudi Arabia. These
countries would need to phase-out a total of 52.2 ODP tonnes to achieve compliance with the
freeze. All countries at risk of not achieving the freeze have received assistance from the
Multilateral Fund.

23. Honduras and Saudi Arabia have phase-out agreements or approved projects under the
Multilateral Fund that amount to a total phase-out of methyl bromide consumption. The
Governments of Honduras has reported consumption that is consistent with their Action Plan
requirements.

(b) Countries at risk of not achieving the 20 per cent MB baseline reduction

24. This category consists of the following four countries: Fiji, Guatemala, Honduras and
Saudi Arabia. This list includes three LVCs. These countries may need to meet additional
combined reduction amounting to 117.2 ODP tonnes by 2005 in order to comply with the 20 per
cent reduction targets. These countries have received support for methyl bromide activities from
the Multilateral Fund. Three of these four countries (Fiji, Honduras and Saudi Arabia) have
phase-out agreements or projects for total phase-out, and one country (Guatemala) has a project
for partial phase-out to achieve the 20 per cent baseline reduction. The Governments of Fiji,
Guatemala and Honduras have reported consumption data that are consistent with their Action
Plan requirements.

CARBON TETRACHLORIDE (CTC) (Appendix 1V)

25.  This section presents the analysis of compliance with CTC control measures. All data
reported and used in this analysis are those related to controlled use only, which excludes
feedstock. Reported CTC consumption was not differentiated by specific end use, such as
solvents and process agents.

26.  Of the 142 countries with reported baseline data, 87 reported zero both for the baseline
and the latest consumption.
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27.  The analysis addresses those countries that might be in non-compliance or at risk of not
meeting the 2005 control measures because their latest consumption exceeds the 85 per cent
reduction. Appendix IV notes those countries that have not ratified the London Amendment.

28. Five countries might not achieve compliance with the 85 per cent reduction by 2005.
These countries would need to phase-out a total of 84.8 ODP tonnes to meet the 85 per cent
reduction by 2005. Two of these five countries has reported consumption above 10 ODP tonnes:
Democratic Republic of the Congo (16.5 ODP tonnes) and Mexico (79.1 ODP tonnes).

29.  The Multilateral Fund has provided funding for CTC phase-out agreements or projects in
four out of the five countries (Bolivia, Chile, Democratic Republic of the Congo and Mexico).
All countries that have ratified the London Amendment and are eligible for Multilateral Fund
assistance have received assistance or have activities in the business plans, except for
El Salvador.

METHYL CHLOROFORM (TCA) (Appendix V)

30.  This section presents the analysis for compliance with TCA control measures. Of the 143
countries that have reported baseline data, 101 reported zero both for the baseline and the latest
consumption.

31. Countries have been grouped into two categories: (a) those whose latest consumption
exceeds the baseline freeze; and, (b) those that could be in non-compliance or at risk of not
meeting the 2005 control measures because their latest consumption exceeds the 30 per cent
reduction target. Appendix V specifies those countries that have not ratified the London
Amendment.

€)) Countries whose latest TCA consumption exceeds the baseline freeze

32.  All countries are in compliance with the 2003 freeze target.

(b) Countries that could be in non-compliance or at risk of not achieving the
30 per cent TCA baseline reduction

33.  This category consists of one country that has ratified the London Amendment and may
need to achieve additional phase-out amounting to 0.6 ODP tonnes by 2005 in order to comply
with the 30 per cent reduction targets: Democratic Republic of the Congo. The Government of
Democratic Republic of the Congo has received assistance for TCA phase-out project from the
Multilateral Fund.
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CFC ANALYSIS
Country Source Year of Baseline Latest Compliance| 2005 2006 2007 |[Percentage| Percentage | Percentage | Ongoing | Phase- Remarks Date |Licensing
Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |[Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans

Afghanistan A7 2006 380.0 94.5 0% 0% 66% Yes No Non-LVC country with an Nov-05 Yes
approved terminal CFC
phase-out plan

Albania A7 2006 40.8 15.2 | Decision 36.20 15.2 6.20 0% 0% 148% Yes Yes LVC country with total CFC Apr-03 Yes

XV/26 phase-out plan

Algeria A7 2006 2,1195 302.6 0% 0% 0% Yes No Non-LVC country with an Nov-07 Yes
approved terminal CFC
phase-out plan

Angola A7 2006 114.8 421 0% 0% 144% Yes Yes LVC country with Apr-03 No
RMP/RMP update approved
in accordance to Decision
31/48

Antigua and A7 2006 10.7 11 0% 0% 0% Yes Yes LVC country with total CFC Dec-04 Yes

Barbuda phase-out plan

Argentina A7 2006 4,697.2 1,654.2 0% 0% 135% Yes Yes Non-LVC country with an Apr-04 Yes
approved terminal CFC
phase-out plan

Armenia A7 2006 196.5 59.0 0% 0% 100% No No LVC country with total CFC Not No
phase-out plan. (Phase-Out Availabl
Plan funded through the e
GEF when country was a
non-Atrticle 5 Party)

Bahamas A7 2006 64.9 4.0 0% 0% 0% Yes No LVC country with total CFC Dec-01 Yes
phase-out plan

Bahrain A7 2006 1354 324 0% 0% 60% Yes Yes LVC country with total CFC Nov-06 Yes
phase-out plan

Bangladesh A7 2006 581.6 196.2 0% 0% 125% Yes Yes Non-LVC country with an Apr-04 Yes
approved terminal CFC
phase-out plan

Barbados A7 2006 215 7.9 0% 0% 145% Yes Yes LVC country with Jul-04 No
RMP/RMP update approved
in accordance to Decision
31/48

Belize A7 2007 24.4 2.2 | Decision 12.20 10.0 3.66 0% 0% 0% Yes No LVC country with total CFC Nov-07 Yes

XIV/33 phase-out plan

Benin A7 2005 59.9 10.0 0% 0% 11% Yes No LVC country with Dec-00 Yes
RMP/RMP update approved
in accordance to Decision
31/48
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Country

Source

Year of
Latest
Consumption

Baseline

Latest
Consumption

Compliance
Decision

2005
Action
Plan
Target

2006
Action
Plan
Target

2007
Action
Plan
Target

Percentage
Over
Freeze

Percentage
Over 50%
Reduction

Percentage
Over 85%
Reduction

Ongoing
Phase-Out
(As of
March
2008)

Phase-
Qutin
2008
Business
Plans

Remarks

Date
Approved

Licensing
System

Bhutan

A7

2006

0.2

0.1

0%

0%

233%

No

No

LVC country with total CFC
phase-out plan

Jul-07

Yes

Bolivia

A7

2006

75.7

331

Decision
XV/29

37.84

11.35

0%

0%

192%

Yes

Yes

LVC country with total CFC
phase-out plan

Mar-07

Yes

Bosnia and
Herzegovina

A7

2006

24.2

32.6

Decision
XV/30

102.1

33.0

3.00

35%

169%

798%

Yes

No

LVC country with total CFC
phase-out plan

Dec-03

Yes

Botswana

A7

2006

6.8

0.7

0%

0%

0%

Yes

No

LVC country with
RMP/RMP update approved
in accordance to Decision
31/48

Apr-05

No

Brazil

A7

2006

10,525.8

477.8

0%

0%

0%

Yes

Yes

Non-LVC country with an
approved terminal CFC
phase-out plan

Jul-02

Yes

Brunei
Darussalam

A7

2006

78.2

27.8

0%

0%

137%

Yes

Yes

LVC country with
RMP/RMP update approved
in accordance to Decision
31/48

Dec-04

No

Burkina Faso

A7

2007

36.3

4.2

0%

0%

0%

Yes

No

LVC country with total CFC
phase-out plan

Nov-06

Yes

Burundi

AT

2006

59.0

35

0%

0%

0%

No

Yes

LVC country with
RMP/RMP update approved
in accordance to Decision
31/48

Dec-03

Yes

Cambodia

A7

2006

94.2

28.3

0%

0%

100%

Yes

No

LVC country with total CFC
phase-out plan

Nov-07

Yes

Cameroon

A7

2006

256.9

103.0

0%

0%

167%

Yes

Yes

LVC country with total CFC
phase-out plan

Nov-06

Yes

Cape Verde

A7

2006

2.3

0.0

0%

0%

0%

Yes

No

LVC country with
RMP/RMP update approved
in accordance to Decision
31/48

Dec-04

Yes

Central
African
Republic

A7

2005

113

2.6

0%

0%

53%

Yes

No

LVC country with
RMP/RMP update approved
in accordance to Decision
31/48

Jul-01

Yes

Chad

A7

2006

34.6

9.2

0%

0%

7%

Yes

No

LVC country with total CFC
phase-out plan

Nov-07

Yes

Chile

CpP

2007

828.7

19.2

0%

0%

0%

Yes

No

Non-LVC country that
might require further
assistance to achieve 2010
phase-out targets (Country
with an approved RMP in
accordance to Decision
41/48)

Yes
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 |[Percentage| Percentage | Percentage | Ongoing | Phase- Remarks Date |Licensing
Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans
China A7 2006 57,818.7 12,414.9 0% 0% 43% Yes Yes Non-LVC country with an Apr- Yes
approved terminal CFC 2005
phase-out plan (Last
agreeme
nt
approve
d by the
ExCom
for CFC)
Colombia A7 2006 2,208.2 660.4 0% 0% 99% Yes Yes Non-LVC country with an Dec-03 Yes
approved terminal CFC
phase-out plan
Comoros AT 2006 25 0.8 0% 0% 113% No Yes LVC country with total CFC Jul-07 Yes
phase-out plan
Congo A7 2006 11.9 3.3 0% 0% 85% Yes Yes LVC country with Dec-00 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Cook Islands A7 2006 1.7 0.0 0% 0% 0% Yes No LVC country with total CFC Dec-04 No
phase-out plan
Costa Rica A7 2006 250.2 55.7 0% 0% 48% Yes Yes LVC country with total CFC Jul-07 Yes
phase-out plan
Cote d'lvoire A7 2006 294.2 85.5 0% 0% 94% Yes Yes LVC country with RMP Jul-02 Yes
prior to Decision 31/48
Croatia A7 2006 219.3 -31.4 0% 0% 0% Yes No LVC country with total CFC Apr-03 Yes
phase-out plan
Cuba A7 2006 625.1 239.5 0% 0% 155% Yes Yes Non-LVC country with an Jul-04 Yes
approved terminal CFC
phase-out plan
Democratic A7 2006 441.7 245 0% 0% 0% Yes Yes Non-LVC country with an Nov-05 Yes
People's approved terminal CFC
Republic of phase-out plan
Korea
Democratic A7 2006 665.7 170.7 0% 0% 71% Yes Yes Non-LVC country with an Jul-06 Yes
Republic of approved terminal CFC
the Congo phase-out plan
Djibouti A7 2006 21.0 31 0% 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan
Dominica A7 2006 15 0.5 | Decision 0.5 0.00 0% 0% 122% No Yes LVC country with total CFC Apr-06 Yes
XVI1/22 phase-out plan
Dominican A7 2006 539.8 156.2 0% 0% 93% Yes Yes Non-LVC country with an Apr-05 Yes
Republic approved terminal CFC
phase-out plan
Ecuador A7 2006 301.4 63.0 0% 0% 39% Yes Yes LVC country with total CFC Dec-03 Yes
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 |[Percentage| Percentage | Percentage | Ongoing | Phase- Remarks Date |Licensing
Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans
phase-out plan
Egypt A7 2006 1,668.0 593.6 0% 0% 137% Yes Yes Non-LVC country with an Jul-05 Yes
approved terminal CFC
phase-out plan
El Salvador A7 2006 306.6 64.4 0% 0% 40% Yes Yes LVC country with total CFC Nov-07 Yes
phase-out plan
Equatorial A7 1998 315 314 0% 99% 565% No No LVC country with no RMP No
Guinea
Eritrea A7 2005 41.1 30.2 0% 47% 390% No Yes LVC country with no RMP No
Ethiopia CP 2006 33.8 12.9 | Decision 17.00 5.00 0% 0% 154% Yes No LVC country with Dec-04 No
XIV/34 RMP/RMP update approved
in accordance to Decision
31/48
Fiji A7 2006 334 0.0 0% 0% 0% Yes No LVC country with total CFC Nov-05 Yes
phase-out plan
Gabon A7 2006 10.3 1.2 0% 0% 0% Yes Yes LVC country with total CFC Jul-07 Yes
phase-out plan
Gambia A7 2006 23.8 1.0 0% 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan
Georgia A7 2006 225 5.8 0% 0% 72% Yes No LVC country with total CFC Nov-06 Yes
phase-out plan
Ghana A7 2006 35.8 13.1 0% 0% 144% Yes No LVC country with total CFC Nov-06 Yes
phase-out plan
Grenada A7 2006 6.0 0.0 0% 0% 0% Yes Yes LVC country with total CFC Jul-06 Yes
phase-out plan
Guatemala A7 2006 224.6 12.7 | Decision 85.00 50.0 | 20.00 0% 0% 0% Yes Yes LVC country with Dec-01 Yes
XV/34 RMP/RMP update approved
in accordance to Decision
31/48
Guinea A7 2006 424 49 0% 0% 0% Yes Yes LVC country with Apr-05 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Guinea Bissau A7 2006 26.3 13.1 | Decision 13.14 13.1 3.94 0% 0% 232% Yes No LVC country with Jul-04 Yes
XVI/24 RMP/RMP update approved
in accordance to Decision
31/48
Guyana A7 2006 53.2 8.8 0% 0% 10% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan
Haiti A7 2006 169.0 50.4 0% 0% 99% Yes Yes LVC country with Apr-03 No
RMP/RMP update approved
in accordance to Decision
31/48
Honduras A7 2006 331.6 94.7 0% 0% 90% Yes Yes LVC country with Dec-04 Yes
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 |[Percentage| Percentage | Percentage | Ongoing | Phase- Remarks Date |Licensing
Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans

RMP/RMP update approved
in accordance to Decision
31/48

India A7 2006 6,681.0 3,560.3 0% 7% 255% Yes Yes Non-LVC country with an Apr-04 Yes
approved terminal CFC
phase-out plan

Indonesia A7 2006 8,332.7 231.0 0% 0% 0% Yes Yes Non-LVC country with an Dec-04 Yes
approved terminal CFC
phase-out plan

Iran (Islamic A7 2006 4,571.7 953.3 0% 0% 39% Yes Yes Non-LVC country with an Dec-03 Yes

Republic of) approved terminal CFC
phase-out plan

Jamaica A7 2006 93.2 0.0 0% 0% 0% No No LVC country with total CFC Jul-02 Yes
phase-out plan

Jordan A7 2006 673.3 218 0% 0% 0% Yes Yes Non-LVC country with an Nov-02 Yes
approved terminal CFC
phase-out plan

Kenya CP 2007 239.5 22.7 | Decision 60.0 | 30.00 0% 0% 0% Yes No LVC country with total CFC Dec-04 Yes

XVI11/28 phase-out plan

Kiribati A7 2006 0.7 0.0 0% 0% 0% Yes No LVC country with total CFC Mar-02 No
phase-out plan

Kuwait A7 2006 480.4 106.8 0% 0% 48% Yes Yes LVC country with total CFC Jul-07 Yes
phase-out plan

Kyrgyzstan A7 2006 72.8 5.3 0% 0% 0% Yes Yes LVC country with total CFC Nov-06 Yes
phase-out plan

Lao People's A7 2006 43.3 17.8 0% 0% 174% Yes No LVC country with Jul-01 Yes

Democratic RMP/RMP update approved

Republic in accordance to Decision
31/48

Lebanon A7 2006 725.5 224.4 0% 0% 106% Yes Yes Non-LVC country with an Dec-04 Yes
approved terminal CFC
phase-out plan

Lesotho A7 2006 51 0.0 0% 0% 0% Yes No LVC country with total CFC Dec-03 No
phase-out plan

Liberia A7 2006 56.1 5.0 0% 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan

Libyan Arab AT 2006 716.7 115.7 | Decision 303.0 107.0 0% 0% 8% Yes Yes Non-LVC country with an Dec-03 Yes

Jamahiriya XV/36 0 0 approved terminal CFC
phase-out plan

Madagascar A7 2006 479 2.3 0% 0% 0% Yes Yes LVC country with total CFC Jul-07 Yes
phase-out plan

Malawi A7 2006 57.7 3.6 0% 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan

Malaysia A7 2006 3,271.1 565.2 0% 0% 15% Yes Yes Non-LVC country with an Dec-01 Yes
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 |[Percentage| Percentage | Percentage | Ongoing | Phase- Remarks Date |Licensing
Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans
approved terminal CFC
phase-out plan
Maldives A7 2006 4.6 1.1 | Decision 0.00 2.3 0.69 0% 0% 59% Yes Yes LVC country with total CFC Nov-07 Yes
XV/37 phase-out plan
Mali A7 2006 108.1 16.2 0% 0% 0% Yes Yes LVC country with total CFC Nov-07 Yes
phase-out plan
Marshall A7 2006 12 0.0 0% 0% 0% Yes No LVC country with total CFC Mar-02 Yes
Islands phase-out plan
Mauritania A7 2006 15.7 3.0 0% 0% 27% Yes Yes LVC country with total CFC Nov-07 Yes
phase-out plan
Mauritius A7 2006 29.1 1.0 0% 0% 0% Yes No LVC country with total CFC Dec-03 Yes
phase-out plan
Mexico A7 2007 4,624.9 -480.6 0% 0% 0% Yes No Non-LVC country with an Apr-04 Yes
approved terminal CFC
phase-out plan
Micronesia A7 2006 1.2 0.0 | Decision 1.35 0.0 0% 0% 0% Yes No LVC country with total CFC Mar-02 Yes
(Federated XVI1/32 phase-out plan
States of)
Mongolia A7 2006 10.6 22 0% 0% 38% Yes No LVC country with total CFC Nov-05 Yes
phase-out plan
Montenegro A7 2006 104.9 14.0 0% 0% 0% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan
Morocco A7 2006 802.3 40.0 0% 0% 0% Yes No Non-LVC country with an Jul-04 Yes
approved terminal CFC
phase-out plan
Mozambique A7 2006 18.2 2.7 0% 0% 0% Yes Yes LVC country with Dec-04 No
RMP/RMP update approved
in accordance to Decision
31/48
Myanmar A7 2006 54.3 0.0 0% 0% 0% Yes Yes LVC country with Apr-05 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Namibia A7 2006 219 0.0 | Decision 10.00 9.0 3.20 0% 0% 0% Yes No LVC country with total CFC Dec-03 Yes
XV/38 phase-out plan
Nauru A7 2006 0.5 0.0 0% 0% 0% Yes No LVC country with total CFC Dec-04 No
phase-out plan
Nepal A7 2006 27.0 0.0 | Decision 13.50 135 4.05 0% 0% 0% Yes Yes LVC country with total CFC Jul-07 Yes
XVI/27 phase-out plan
Nicaragua A7 2006 82.8 27.6 0% 0% 122% Yes Yes LVC country with Apr-05 Yes
RMP/RMP update approved
in accordance to Decision
31/48
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 |[Percentage| Percentage | Percentage | Ongoing | Phase- Remarks Date |Licensing
Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans

Niger A7 2006 32.0 15.9 0% 0% 231% Yes Yes LVC country with Apr-04 Yes
RMP/RMP update approved
in accordance to Decision
31/48

Nigeria A7 2006 3,650.0 454.0 | Decision 1,800. | 1,100. | 510.0 0% 0% 0% Yes Yes Non-LVC country with an Nov-02 Yes

XIV/30 00 0 0 approved terminal CFC

phase-out plan

Niue A7 2006 0.0 0.0 0% 0% 0% No No LVC country with total CFC Dec-04 Yes
phase-out plan

Oman CP 2007 248.4 10.1 0% 0% 0% Yes Yes LVC country with total CFC Jul-07 Yes
phase-out plan

Pakistan A7 2006 1,679.4 626.0 0% 0% 149% Yes Yes Non-LVC country with an Apr-04 Yes
approved terminal CFC
phase-out plan

Palau A7 2006 1.6 0.7 0% 0% 192% Yes No LVC country with total CFC Mar-02 Yes
phase-out plan

Panama A7 2006 384.2 43.7 0% 0% 0% Yes Yes Non-LVC country with an Dec-04 Yes
approved terminal CFC
phase-out plan

Papua New A7 2006 36.3 3.1 | Decision 17.00 8.0 4.50 0% 0% 0% Yes Yes LVC country with total CFC Apr-03 Yes

Guinea XV/40 phase-out plan

Paraguay A7 2006 210.6 102.9 | Decision 31.60 0% 0% 226% Yes Yes LVC country with total CFC Mar-07 Yes

XIX/22 phase-out plan

Peru A7 2006 289.5 87.2 0% 0% 101% Yes Yes LVC country with Jul-04 Yes
RMP/RMP update approved
in accordance to Decision
31/48

Philippines A7 2006 3,055.9 603.4 0% 0% 32% Yes Yes Non-LVC country with an Nov-02 Yes
approved terminal CFC
phase-out plan

Qatar A7 2006 101.4 314 0% 0% 106% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan

Republic of A7 2006 9,159.8 3,026.2 0% 0% 120% No No Yes

Korea

Republic of A7 2006 73.3 12.0 0% 0% 9% Yes Yes LVC country with total CFC Jul-07 Yes

Moldova phase-out plan

Rwanda A7 2006 304 12.0 0% 0% 163% Yes No LVC country with total CFC Nov-07 Yes
phase-out plan

Saint Kitts and AT 2006 3.7 0.6 0% 0% 8% No Yes LVC country with total CFC Apr-06 Yes

Nevis phase-out plan

Saint Lucia A7 2006 8.3 0.8 0% 0% 0% Yes No LVC country with total CFC Jul-07 Yes
phase-out plan
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Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans
Saint Vincent AT 2006 1.8 0.5 | Decision 1.39 0.8 0.45 0% 0% 85% Yes Yes LVC country with total CFC Nov-05 Yes
and the XV1/30 phase-out plan
Grenadines
Samoa AT 2006 4.5 0.0 0% 0% 0% No No LVC country with total CFC Nov-07 Yes
phase-out plan
Sao Tome and A7 2006 4.7 1.7 0% 0% 141% Yes Yes LVC country with Dec-04 Yes
Principe RMP/RMP update approved
in accordance to Decision
31/48
Saudi Arabia A7 2005 1,798.5 878.5 0% 0% 226% Yes No Non-LVC country with an Nov-07 Yes
approved terminal CFC
phase-out plan
Senegal A7 2006 155.8 25.0 0% 0% 7% No Yes LVC country with total CFC Jul-07 Yes
phase-out plan
Serbia A7 2006 849.2 233.8 0% 0% 84% Yes Yes Non-LVC country with an Jul-04 Yes
approved terminal CFC
phase-out plan
Seychelles A7 2007 2.8 0.0 0% 0% 0% No No LVC country with total CFC Mar-07 Yes
phase-out plan
Sierra Leone A7 2006 78.6 18.2 0% 0% 54% Yes Yes LVC country with Dec-03 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Singapore A7 2006 2105 0.0 0% 0% 0% No No Yes
Solomon CcpP 2006 2.0 14 0% 41% 370% Yes No LVC country with total CFC Mar-02 Yes
Islands phase-out plan
Somalia A7 2006 241.4 84.6 0% 0% 134% No No LVC country with no RMP No
South Africa A7 2006 592.6 0.0 0% 0% 0% No No Yes
Sri Lanka A7 2006 445.6 105.3 0% 0% 58% Yes Yes Non-LVC country with an Jul-04 Yes
approved terminal CFC
phase-out plan
Sudan A7 2006 456.8 120.0 0% 0% 75% Yes Yes Non-LVC country with an Dec-04 Yes
approved terminal CFC
phase-out plan
Suriname A7 2006 41.3 0.1 0% 0% 0% Yes Yes LVC country with Dec-03 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Swaziland A7 2006 24.6 0.2 0% 0% 0% Yes Yes LVC country with Dec-03 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Syrian Arab A7 2006 2,224.6 541.2 0% 0% 62% Yes Yes Non-LVC country with an Jul-06 Yes
Republic approved terminal CFC
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Latest Consumption| Decision | Action | Action | Action Over Over 50% | Over 85% |Phase-Out| Outin Approved | System
Consumption Plan Plan Plan Freeze | Reduction | Reduction (As of 2008
Target | Target | Target March | Business
2008) Plans
phase-out plan
Thailand A7 2006 6,082.1 453.7 0% 0% 0% Yes Yes Non-LVC country with an Dec-01 Yes
approved terminal CFC
phase-out plan
The Former AT 2006 519.7 7.0 0% 0% 0% Yes Yes Non-LVC country with an Apr-05 Yes
Yugoslav approved terminal CFC
Republic of phase-out plan
Macedonia
Togo A7 2006 39.8 10.1 0% 0% 69% Yes Yes LVC country with Nov-02 Yes
RMP/RMP update approved
in accordance to Decision
31/48
Tonga A7 2006 13 0.0 0% 0% 0% Yes No LVC country with total CFC Mar-02 No
phase-out plan
Trinidad and A7 2006 120.0 29 0% 0% 0% Yes No LVC country with total CFC Jul-03 Yes
Tobago phase-out plan
Tunisia A7 2006 870.1 59.0 0% 0% 0% Yes Yes Non-LVC country with an Jul-06 Yes
approved terminal CFC
phase-out plan
Turkey A7 2006 3,805.7 0.2 0% 0% 0% No No Non-LVC country with an Dec-01 Yes
approved terminal CFC
phase-out plan
Turkmenistan A7 2006 37.3 16.8 0% 0% 200% No Yes LVC country with total CFC Not Yes
phase-out plan. (Phase-Out Availabl
Plan funded through the e
GEF when country was a
non-Atrticle 5 Party)
Tuvalu A7 2005 0.3 0.0 0% 0% 0% Yes No LVC country with total CFC Mar-02 Yes
phase-out plan
Uganda A7 2006 12.8 0.0 0% 0% 0% Yes No LVC country with Dec-04 Yes
RMP/RMP update approved
in accordance to Decision
31/48
United Arab A7 2006 529.3 132.3 0% 0% 67% No No Yes
Emirates
United AT 2006 253.9 54.0 0% 0% 42% Yes Yes LVC country with Jul-05 Yes
Republic of RMP/RMP update approved
Tanzania in accordance to Decision
31/48
Uruguay A7 2006 199.1 81.9 0% 0% 174% Yes Yes LVC country with total CFC Nov-06 Yes
phase-out plan
Vanuatu A7 2005 0.0 0.0 0% 0% 0% No No LVC country with total CFC Mar-02 No
phase-out plan
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Venezuela AT 2006 3,322.4 2,641.8 0% 59% 430% Yes Yes Non-LVC country with an Apr-04 Yes

(Bolivarian approved terminal CFC

Republic of) phase-out plan

Viet Nam A7 2006 500.0 148.7 0% 0% 98% Yes Yes Non-LVC country with an Apr-05 Yes
approved terminal CFC
phase-out plan

Yemen A7 2006 1,796.1 394.7 0% 0% 47% Yes Yes Non-LVC country that Yes
might require further
assistance to achieve 2010
phase-out targets (Country
with an approved RMP in
accordance to Decision
41/48)

Zambia A7 2006 27.4 6.6 0% 0% 61% Yes Yes LVC country with total CFC Nov-07 Yes
phase-out plan

Zimbabwe CP 2007 451.4 54.3 0% 0% 0% Yes Yes Non-LVC country with an Dec-04 Yes
approved terminal CFC
phase-out plan

10
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Appendix 11
HALON ANALYSIS
Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% |Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction | (Asof | Business
Target | Target | Target March Plans
2008)
Afghanistan A7 2006 1.9 0.0 0% 0% No No Country with a halon baseline that Yes
might need assistance to achieve
the 2010 phase-out target
Albania A7 2006 0.0 0.0 0% 0% No No Yes
Algeria A7 2006 237.3 80.0 0% 0% Yes No Country with approved halon Dec-01 Yes
banking and/or halon phase-out
project
Angola A7 2006 0.0 0.0 0% 0% No No No
Antigua and A7 2006 0.3 0.0 0% 0% No No Country with a halon baseline and Yes
Barbuda no current consumption
Argentina A7 2006 167.8 0.0 0% 0% Yes No Country with approved halon Nov-98 Yes
banking and/or halon phase-out
project
Armenia A7 2006 0.0 0.0 0% 0% No No No
Bahamas A7 2006 0.0 0.0 0% 0% No No Country with approved halon Nov-98 Yes
banking and/or halon phase-out
project
Bahrain A7 2006 38.9 0.0 0% 0% No No Country with approved halon Mar-00 Yes
banking and/or halon phase-out
project
Bangladesh A7 2006 0.0 0.0 0% 0% No No Yes
Barbados A7 2006 0.0 0.0 0% 0% No No Country with approved halon Nov-98 No
banking and/or halon phase-out
project
Belize A7 2007 0.0 0.0 0% 0% No No Yes
Benin A7 2005 3.9 0.0 0% 0% No No Country with approved halon Jul-02 Yes
banking and/or halon phase-out
project
Bhutan A7 2006 0.3 0.0 0% 0% No No Country with a halon baseline and Yes
no current consumption
Bolivia A7 2006 0.0 0.0 0% 0% No No Yes
Bosnia and A7 2006 41 0.0 0% 0% Yes No Country with approved halon Apr-04 Yes
Herzegovina banking and/or halon phase-out
project
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Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Botswana A7 2006 52 0.3 0% 0% No No Country with approved halon Dec-01 No
banking and/or halon phase-out
project
Brazil A7 2006 21.3 2.0 0% 0% No No Country with approved halon May-96 Yes
banking and/or halon phase-out
project
Brunei A7 2006 0.0 0.0 0% 0% No No No
Darussalam
Burkina Faso A7 2007 5.3 0.0 0% 0% No No Country with approved halon Jul-02 Yes
banking and/or halon phase-out
project
Burundi A7 2006 0.0 0.0 0% 0% No No Yes
Cambodia A7 2006 0.0 0.0 0% 0% No No Yes
Cameroon A7 2006 24 1.2 | Decision 0% 0% No No Country with approved halon Jul-02 Yes
XV/32 banking and/or halon phase-out
project
Cape Verde A7 2006 0.0 0.0 0% 0% No No Yes
Central African A7 2005 0.0 0.0 0% 0% No No Yes
Republic
Chad A7 2006 0.0 0.0 0% 0% No No Yes
Chile CcP 2007 85 0.0 0% 0% Yes No Country with approved halon Mar-07 Yes
banking and/or halon phase-out
project
China A7 2006 34,186. 161.0 0% 0% No Yes Country with approved halon Nov-97 Yes
7 banking and/or halon phase-out
project
Colombia A7 2006 187.7 0.0 0% 0% Yes No Country with approved halon Dec-03 Yes
banking and/or halon phase-out
project
Comoros A7 2006 0.0 0.0 0% 0% No No Yes
Congo A7 2006 5.0 0.0 0% 0% No No Country with approved halon Jul-02 Yes
banking and/or halon phase-out
project
Cook Islands A7 2006 0.0 0.0 0% 0% No No No
Costa Rica A7 2006 0.0 0.0 0% 0% No No Yes
Cote d'lvoire A7 2006 0.0 0.0 0% 0% No No Yes
Croatia A7 2006 30.1 0.0 0% 0% Yes No Country with approved halon Jul-04 Yes
banking and/or halon phase-out
project
Cuba A7 2006 0.0 0.0 0% 0% No No Yes
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Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Democratic A7 2006 0.0 0.0 0% 0% No No Yes
People's
Republic of
Korea
Democratic A7 2006 218.7 6.8 0% 0% No No Country with approved halon Jul-02 Yes
Republic of the banking and/or halon phase-out
Congo project
Djibouti A7 2006 0.0 0.0 0% 0% No No Yes
Dominica A7 2006 0.0 0.0 0% 0% No No Yes
Dominican A7 2006 4.2 0.0 0% 0% Yes No Country with approved halon Mar-07 Yes
Republic banking and/or halon phase-out
project
Ecuador A7 2006 55 0.0 0% 0% No No Country with a halon baseline and Yes
no current consumption
Egypt A7 2006 705.0 44.0 0% 0% Yes No Country with approved halon Dec-00 Yes
banking and/or halon phase-out
project
El Salvador A7 2006 0.7 0.0 0% 0% No No Country with a halon baseline and Yes
no current consumption
Equatorial A7 1998 28.3 29.0 2% 105% No No No
Guinea
Eritrea A7 2005 23 0.3 0% 0% No No Country with a halon baseline that No
might need assistance to achieve
the 2010 phase-out target
Ethiopia CP 2006 11 1.0 0% 82% No No Country with approved halon Dec-01 No
banking and/or halon phase-out
project
Fiji A7 2006 0.0 0.0 0% 0% No No Yes
Gabon A7 2006 0.0 0.0 0% 0% No No Yes
Gambia A7 2006 0.0 0.0 0% 0% No No Yes
Georgia A7 2006 425 0.0 0% 0% Yes No Country with approved halon Nov-05 Yes
banking and/or halon phase-out
project
Ghana A7 2006 0.0 0.0 0% 0% No No Yes
Grenada A7 2006 0.0 0.0 0% 0% No No Country with approved halon Nov-98 Yes
banking and/or halon phase-out
project
Guatemala A7 2006 0.2 0.0 0% 0% No No Country with a halon baseline and Yes

no current consumption
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Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Guinea A7 2006 8.6 0.0 0% 0% No No Country with approved halon Jul-02 Yes
banking and/or halon phase-out
project
Guinea Bissau A7 2006 0.0 0.0 0% 0% No No Yes
Guyana A7 2006 0.2 0.0 0% 0% No No Country with approved halon Nov-98 Yes
banking and/or halon phase-out
project
Haiti A7 2006 15 0.0 0% 0% Yes No Country with approved halon Nov-06 No
banking and/or halon phase-out
project
Honduras A7 2006 0.0 0.0 0% 0% No No Yes
India A7 2006 1,249.4 0.0 0% 0% Yes No Country with approved halon Dec-00 Yes
banking and/or halon phase-out
project
Indonesia A7 2006 354.0 0.0 0% 0% Yes No Country with approved halon Mar-99 Yes
banking and/or halon phase-out
project
Iran (Islamic A7 2006 1,420.0 0.0 0% 0% No No Country with approved halon Jul-99 Yes
Republic of) banking and/or halon phase-out
project
Jamaica A7 2006 1.0 0.0 0% 0% No No Country with approved halon Nov-98 Yes
banking and/or halon phase-out
project
Jordan A7 2006 210.0 36.0 0% 0% Yes No Country with approved halon Nov-99 Yes
banking and/or halon phase-out
project
Kenya CcP 2007 53 0.0 0% 0% No No Country with approved halon Dec-01 Yes
banking and/or halon phase-out
project
Kiribati A7 2006 0.0 0.0 0% 0% No No No
Kuwait A7 2006 3.0 0.0 0% 0% No Yes Country with a halon baseline and Yes
no current consumption
Kyrgyzstan A7 2006 0.0 0.0 | Decision 2.40 1.20 0.60 0% 0% Yes No Country with approved halon Apr-06 Yes
XVI1/36 banking and/or halon phase-out
project
Lao People's A7 2006 0.0 0.0 0% 0% No No Yes
Democratic
Republic
Lebanon A7 2006 0.0 0.0 0% 0% No No Country with approved halon Mar-00 Yes

banking and/or halon phase-out
project
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Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Lesotho A7 2006 0.2 0.0 | Decision 0.20 0.10 0.10 0% 0% No No Country with approved halon Dec-01 No
XVI/25 banking and/or halon phase-out
project
Liberia A7 2006 19.5 0.0 0% 0% No No Country with a halon baseline and Yes
no current consumption
Libyan Arab A7 2006 633.1 304.5 | Decision 71450 | 653.91 | 316.5 0% 0% Yes No Country with approved halon Nov-05 Yes
Jamahiriya XVI/37 3 banking and/or halon phase-out
project
Madagascar A7 2006 0.0 0.0 0% 0% No No Yes
Malawi A7 2006 0.0 0.0 0% 0% No No Yes
Malaysia A7 2006 8.0 0.0 0% 0% No No Country with approved halon Mar-93 Yes
banking and/or halon phase-out
project
Maldives A7 2006 0.0 0.0 0% 0% No No Yes
Mali A7 2006 0.0 0.0 0% 0% No No Yes
Marshall A7 2006 0.0 0.0 0% 0% No No Yes
Islands
Mauritania A7 2006 0.0 0.0 0% 0% No No Yes
Mauritius A7 2006 0.0 0.0 0% 0% No No Yes
Mexico A7 2007 124.6 0.0 0% 0% Yes No Country with approved halon Dec-01 Yes
banking and/or halon phase-out
project
Micronesia A7 2006 0.0 0.0 0% 0% No No Yes
(Federated
States of)
Mongolia A7 2006 0.0 0.0 0% 0% No No Yes
Montenegro A7 2006 2.3 0.0 0% 0% No No Country with approved halon Nov-07 Yes
banking and/or halon phase-out
project
Morocco A7 2006 7.0 0.0 0% 0% No Yes Country with a halon baseline and Yes
no current consumption
Mozambique A7 2006 0.9 0.0 0% 0% No No Country with a halon baseline and No
no current consumption
Myanmar A7 2006 0.0 0.0 0% 0% No No Yes
Namibia A7 2006 8.3 0.0 0% 0% No No Country with approved halon Dec-01 Yes
banking and/or halon phase-out
project
Nauru A7 2006 0.0 0.0 0% 0% No No No




UNEP/OzL.Pro/ExCom/54/5

Annex |

Appendix Il

Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Nepal A7 2006 2.0 0.0 0% 0% No No Country with a halon baseline and Yes
no current consumption
Nicaragua A7 2006 0.0 0.0 0% 0% No No Yes
Niger A7 2006 0.0 0.0 0% 0% No No Yes
Nigeria A7 2006 285.3 0.0 0% 0% Yes No Country with approved halon Jul-02 Yes
banking and/or halon phase-out
project
Niue A7 2006 0.0 0.0 0% 0% No No Yes
Oman CP 2007 13.7 0.0 0% 0% Yes No Country with approved halon Jul-05 Yes
banking and/or halon phase-out
project
Pakistan A7 2006 14.2 0.0 | Decision 7.10 0% 0% No No Country with approved halon Dec-03 Yes
XVI/29 banking and/or halon phase-out
project
Palau A7 2006 0.0 0.0 0% 0% No No Yes
Panama A7 2006 0.0 0.0 0% 0% No No Yes
Papua New A7 2006 0.0 0.0 0% 0% No No Yes
Guinea
Paraguay A7 2006 0.0 0.0 0% 0% No No Yes
Peru A7 2006 0.0 0.0 0% 0% No No Yes
Philippines A7 2006 103.9 0.0 0% 0% No No Country with approved halon Nov-95 Yes
banking and/or halon phase-out
project
Qatar A7 2006 10.7 0.0 0% 0% No No Country with approved halon Mar-00 Yes
banking and/or halon phase-out
project
Republic of A7 2006 3,678.0 1,470.0 0% 0% No No Yes
Korea
Republic of A7 2006 0.4 0.0 0% 0% No No Country with a halon baseline and Yes
Moldova no current consumption
Rwanda A7 2006 0.0 0.0 0% 0% No No Yes
Saint Kitts and A7 2006 0.0 0.0 0% 0% No No Yes
Nevis
Saint Lucia A7 2006 0.0 0.0 0% 0% No No Yes
Saint Vincent A7 2006 0.0 0.0 0% 0% No No Yes
and the
Grenadines
Samoa A7 2006 0.0 0.0 0% 0% No No Yes
Sao Tome and A7 2006 0.0 0.0 0% 0% No No Yes
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Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Principe
Saudi Arabia A7 2005 1,064.0 0.0 0% 0% No No Country with approved halon Nov-07 Yes
banking and/or halon phase-out
project
Senegal A7 2006 0.0 0.0 0% 0% No No Yes
Serbia A7 2006 3.8 0.0 0% 0% No No Country with approved halon Dec-01 Yes
banking and/or halon phase-out
project
Seychelles A7 2007 0.0 0.0 0% 0% No No Yes
Sierra Leone A7 2006 16.0 0.0 0% 0% No No Country with approved halon Mar-07 Yes
banking and/or halon phase-out
project
Singapore A7 2006 0.0 0.0 0% 0% No No Yes
Solomon CP 2006 0.0 0.0 0% 0% No No Yes
Islands
Somalia A7 2006 17.7 18.8 6% 112% No No Country with a halon baseline that No
might need assistance to achieve
the 2010 phase-out target
South Africa A7 2006 0.0 0.0 0% 0% No No Yes
Sri Lanka A7 2006 0.0 0.0 0% 0% No No Yes
Sudan A7 2006 2.0 0.0 0% 0% No No Country with a halon baseline and Yes
no current consumption
Suriname A7 2006 0.0 0.0 0% 0% No No Yes
Swaziland A7 2006 0.0 0.0 0% 0% No No Yes
Syrian Arab A7 2006 416.9 56.0 0% 0% No No Country with approved halon Jul-01 Yes
Republic banking and/or halon phase-out
project
Thailand A7 2006 271.7 0.0 0% 0% Yes No Country with approved halon Nov-99 Yes
banking and/or halon phase-out
project
The Former A7 2006 321 0.0 0% 0% No No Country with approved halon Jul-02 Yes
Yugoslav banking and/or halon phase-out
Republic of project
Macedonia
Togo A7 2006 0.0 0.0 0% 0% No No Yes
Tonga A7 2006 0.0 0.0 0% 0% No No No
Trinidad and A7 2006 46.6 0.0 0% 0% No No Country with approved halon Nov-98 Yes
Tobago banking and/or halon phase-out

project
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Country Source Year of |Baseline Latest Compliance | 2005 2006 2007 |Percentage| Percentage | Ongoing |Phase-Oul Remarks Date Licensing
Latest IConsumption|  Decision Action | Action | Action Over Over 50% | Phase-Out| in 2008 Approved | System
Consumption Plan Plan Plan Freeze Reduction (Asof | Business
Target | Target | Target March Plans
2008)
Tunisia A7 2006 104.3 0.0 0% 0% No Yes Country with approved halon Jul-06 Yes
banking and/or halon phase-out
project
Turkey A7 2006 141.0 30.0 0% 0% Yes No Country with approved halon Nov-02 Yes
banking and/or halon phase-out
project
Turkmenistan A7 2006 0.0 0.0 0% 0% No No Yes
Tuvalu A7 2005 0.0 0.0 0% 0% No No Yes
Uganda A7 2006 0.0 0.0 0% 0% No No Yes
United Arab A7 2006 75.4 12.3 0% 0% No No Yes
Emirates
United A7 2006 0.3 0.0 0% 0% No No Country with approved halon Dec-01 Yes
Republic of banking and/or halon phase-out
Tanzania project
Uruguay A7 2006 0.0 0.0 0% 0% No No Yes
Vanuatu A7 2005 0.0 0.0 0% 0% No No No
Venezuela A7 2006 0.0 0.0 0% 0% No No Yes
(Bolivarian
Republic of)
Viet Nam AT 2006 37.1 0.0 0% 0% No No Country with approved halon Apr-05 Yes
banking and/or halon phase-out
project
Yemen A7 2006 140.0 12 0% 0% No No Country with approved halon Mar-00 Yes
banking and/or halon phase-out
project
Zambia A7 2006 0.0 0.0 0% 0% No No Yes
Zimbabwe CP 2007 15 0.0 0% 0% No No Country with approved halon Dec-01 Yes

banking and/or halon phase-out
project
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage |Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin /Approved| System |Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Afghanistan A7 2006 0.0 0.0 0% 0% No No Yes Yes
Albania A7 2006 0.0 0.0 0% 0% No No Yes Yes
Algeria A7 2006 4.7 3.6 0% 0% Yes No Country with approved projects | Nov-06 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Angola A7 2006 NDR 0.0 No No No No
Antigua and AT 2006 0.0 0.0 0% 0% No No Yes Yes
Barbuda
Argentina A7 2006 411.3 287.4 0% 0% Yes No Country with approved projects | Mar-02 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Armenia A7 2006 0.0 0.0 | Decision 0.00 0% 0% No No No Yes
XVI11/20
Bahamas AT 2006 0.1 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Bahrain A7 2006 0.0 0.0 0% 0% No No Yes Yes
Bangladesh A7 2006 0.0 0.0 0% 0% No No Yes Yes
Barbados A7 2006 0.1 0.0 0% 0% No No Country that has not received No Yes
assistance to achieve the 2005
MB phase out target
Belize A7 2007 0.0 0.0 0% 0% No No Yes Yes
Benin A7 2005 0.0 0.0 0% 0% No No Yes Yes
Bhutan A7 2006 0.0 0.0 0% 0% No No Yes Yes
Bolivia A7 2006 0.6 0.0 0% 0% No No Country with approved projects | Dec-01 Yes Yes
for complete phase-out of MB
Bosnia and A7 2006 35 0.0 | Decision 5.61 5.61 0.00 0% 0% No No Country with approved projects | Dec-03 Yes Yes
Herzegovina XV/30 for complete phase-out of MB
Botswana A7 2006 0.1 0.0 | Decision 0.00 0% 0% No No Country with approved projects Jul-98 No Yes
XV/31 for complete phase-out of MB
Brazil A7 2006 711.6 76.8 0% 0% Yes No Country with approved projects Jul-05 Yes Yes
for complete phase-out of MB
Brunei A7 2006 0.0 0.0 0% 0% No No No No
Darussalam
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Burkina Faso A7 2007 0.0 0.0 0% 0% No No Yes Yes
Burundi A7 2006 0.0 0.0 0% 0% No No Yes Yes
Cambodia A7 2006 0.0 0.0 0% 0% No No Country with approved projects Jul-05 Yes Yes
for complete phase-out of MB
Cameroon AT 2006 18.1 145 0% 0% Yes No Country with approved projects Jul-07 Yes Yes
for complete phase-out of MB
Cape Verde A7 2006 0.0 0.0 0% 0% No No Yes Yes
Central African A7 2005 0.0 0.0 0% 0% No No Yes No
Republic
Chad A7 2006 0.0 0.0 0% 0% No No Yes Yes
Chile CP 2007 2125 169.0 | Decision 170.0 0% 0% Yes No Country with approved projects | Dec-00 Yes Yes
XVI1/29 0 that would as a minimum
enable compliance with the
2005 MB limit
China A7 2006 1,102.1 300.4 0% 0% Yes Yes Country with approved projects | Dec-03 Yes Yes
for complete phase-out of MB
(Possible additional funding for
100 ODP tonnes of MB used as
a soil fumigant in ginsen crop).
Colombia A7 2006 110.1 0.0 0% 0% No No Yes Yes
Comoros A7 2006 0.0 0.0 0% 0% No No Yes Yes
Congo A7 2006 0.9 0.0 0% 0% No No Country with approved projects | Nov-02 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Cook Islands A7 2006 0.0 0.0 0% 0% No No No Yes
Costa Rica A7 2006 3425 251.3 0% 0% Yes Yes Country with approved projects | Dec-01 Yes Yes
for complete phase-out of MB
Cote d'lvoire A7 2006 8.1 0.0 0% 0% Yes No Country with approved projects | Apr-04 Yes Yes
for complete phase-out of MB
Croatia A7 2006 15.7 0.0 0% 0% No No Country with approved projects | Dec-01 Yes Yes
for complete phase-out of MB
Cuba A7 2006 50.5 10.8 0% 0% Yes No Country with approved projects | Dec-04 Yes Yes
for complete phase-out of MB
Democratic A7 2006 30.0 0.0 0% 0% No No Country with approved projects Jul-98 Yes Yes
People's for complete phase-out of MB
Republic of
Korea
Democratic AT 2006 14 0.1 0% 0% No No Country with approved projects | Nov-02 Yes Yes

Republic of the
Congo

that would as a minimum
enable compliance with the




UNEP/OzL.Pro/ExCom/54/5

Annex |
Appendix 11
Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans

2005 MB limit
Djibouti A7 2006 0.0 0.0 0% 0% No No Yes Yes
Dominica A7 2006 0.0 0.0 0% 0% No No Yes Yes
Dominican AT 2006 104.2 21.3 0% 0% Yes No Country with approved projects | Nov-02 Yes Yes
Republic for complete phase-out of MB
Ecuador A7 2006 66.2 51.0 0% 0% Yes No Country with approved projects | Nov-02 Yes Yes

that would as a minimum

enable compliance with the

2005 MB limit
Egypt A7 2006 238.1 180.0 0% 0% No Yes Country with approved projects | Nov-02 Yes Yes

that would as a minimum

enable compliance with the

2005 MB limit
El Salvador A7 2006 0.0 0.0 0% 0% No No Country with approved projects | Apr-05 Yes Yes

for complete phase-out of MB
Equatorial A7 1998 0.0 0.0 0% 0% No No No Yes
Guinea
Eritrea A7 2005 0.5 0.0 0% 0% No No No Yes
Ethiopia CP 2006 15.6 0.0 0% 0% No No No No
Fiji A7 2006 0.7 0.7 | Decision 1.50 1.30 1.00 0% 25% Yes No Country with approved projects | Nov-05 Yes Yes

XVII1/33 for complete phase-out of MB

Gabon A7 2006 0.0 0.0 0% 0% No No Yes Yes
Gambia A7 2006 0.0 0.0 0% 0% No No Yes No
Georgia A7 2006 13.7 72 0% 0% Yes No Country with approved projects | Nov-05 Yes Yes

for complete phase-out of MB
Ghana A7 2006 0.0 0.0 0% 0% No No Yes Yes
Grenada A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guatemala A7 2006 400.7 333.4 | Decision 400.7 | 361.0 0% 4% Yes No Country with approved projects | Nov-02 Yes Yes

XVI11/26 0 0 that would as a minimum

enable compliance with the

2005 MB limit
Guinea A7 2006 NDR 0.0 No No Yes No
Guinea Bissau A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guyana A7 2006 1.4 0.0 0% 0% No No Country that has not received Yes Yes

assistance to achieve the 2005

MB phase out target
Haiti A7 2006 0.0 0.0 0% 0% No No No Yes
Honduras A7 2006 259.4 284.6 | Decision 3276 | 295.8 | 255.0 10% 37% Yes Yes Country with approved projects | Nov-06 Yes Yes
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
XVII/34 0 0 0 for complete phase-out of MB
India A7 2006 0.0 0.0 0% 0% No No Yes Yes
Indonesia A7 2006 40.7 22.8 0% 0% Yes No Country with approved projects | Dec-04 Yes Yes
for complete phase-out of MB
Iran (Islamic AT 2006 26.7 9.0 0% 0% Yes No Country with approved projects | Nov-05 Yes Yes
Republic of) for complete phase-out of MB
Jamaica A7 2006 49 1.8 0% 0% Yes No Country with approved projects | Nov-05 Yes Yes
for complete phase-out of MB
Jordan A7 2006 176.3 42.6 0% 0% Yes No Country with approved projects | Nov-99 Yes Yes
for complete phase-out of MB
Kenya CP 2007 217.5 17.4 0% 0% Yes No Country with approved projects | Nov-02 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Kiribati A7 2006 0.0 0.0 0% 0% No No No Yes
Kuwait A7 2006 0.0 0.0 0% 0% No No Yes Yes
Kyrgyzstan A7 2006 14.2 2.7 0% 0% Yes No Country with approved projects | Dec-03 Yes Yes
for complete phase-out of MB
Lao People's A7 2006 0.0 0.0 0% 0% No No Yes Yes
Democratic
Republic
Lebanon A7 2006 236.4 44.3 0% 0% Yes No Country with approved projects Jul-01 Yes Yes
for complete phase-out of MB
Lesotho A7 2006 0.1 0.0 0% 0% No No No No
Liberia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Libyan Arab AT 2006 94.1 72.0 | Decision 96.00 | 96.00 | 75.00 0% 0% Yes Yes Country with approved projects | Nov-05 Yes Yes
Jamahiriya XVIN/37 for complete phase-out of MB
Madagascar A7 2006 2.6 0.0 0% 0% No No Country with approved projects | Apr-05 Yes Yes
for complete phase-out of MB
Malawi A7 2006 112.7 0.0 0% 0% No No Country with approved projects | Dec-00 Yes Yes
for complete phase-out of MB
Malaysia A7 2006 14.6 11.3 0% 0% Yes No Country with approved projects Jul-04 Yes Yes
for complete phase-out of MB
Maldives A7 2006 0.0 0.0 0% 0% No No Yes Yes
Mali A7 2006 0.0 0.0 0% 0% No No Yes Yes
Marshall A7 2006 0.0 0.0 0% 0% No No Yes Yes
Islands
Mauritania A7 2006 0.0 0.0 0% 0% No No Yes Yes
Mauritius A7 2006 0.1 0.0 0% 0% No No Country with approved projects | Dec-03 Yes Yes
for complete phase-out of MB
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Mexico A7 2007 1,130.8 894.6 0% 0% Yes Yes Country with approved projects | Apr-04 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Micronesia A7 2006 0.0 0.0 0% 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Montenegro A7 2006 0.0 0.0 0% 0% No No Yes Yes
Morocco A7 2006 697.2 383.8 0% 0% Yes Yes Country with approved projects Jul-01 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Mozambique A7 2006 3.4 0.5 0% 0% No No Country that has not received No Yes
assistance to achieve the 2005
MB phase out target
Myanmar A7 2006 3.4 0.0 0% 0% No No Yes No
Namibia A7 2006 0.8 0.0 0% 0% No No Yes Yes
Nauru A7 2006 0.0 0.0 0% 0% No No No Yes
Nepal A7 2006 0.0 0.0 0% 0% No No Yes No
Nicaragua A7 2006 0.4 0.0 0% 0% No No Country with approved projects | Apr-05 Yes Yes
for complete phase-out of MB
Niger A7 2006 0.0 0.0 0% 0% No No Yes Yes
Nigeria A7 2006 2.8 0.0 0% 0% No No Country with approved projects | Nov-02 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Niue A7 2006 0.0 0.0 0% 0% No No Yes Yes
Oman CpP 2007 1.0 0.0 0% 0% No No Country with approved projects | Dec-04 Yes Yes
for complete phase-out of MB
Pakistan A7 2006 14.0 0.0 0% 0% No No Country with approved projects | Apr-05 Yes Yes
for complete phase-out of MB
Palau A7 2006 0.0 0.0 0% 0% No No Yes Yes
Panama A7 2006 0.0 0.0 0% 0% No No Yes Yes
Papua New A7 2006 03 0.0 0% 0% No No Country with approved projects | Apr-03 Yes Yes
Guinea for complete phase-out of MB
Paraguay A7 2006 0.9 0.0 0% 0% Yes No Country with approved projects | Nov-05 Yes Yes
for complete phase-out of MB
Peru A7 2006 13 0.0 0% 0% No No Country with approved projects Jul-00 Yes Yes
for complete phase-out of MB
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Philippines A7 2006 10.3 4.3 0% 0% Yes No Country with approved projects | Dec-04 Yes Yes
for complete phase-out of MB
Qatar A7 2006 0.0 0.0 0% 0% No No Yes Yes
Republic of A7 2006 0.0 0.0 0% 0% No No Yes Yes
Korea
Republic of A7 2006 7.0 0.0 0% 0% No No Country with approved projects | Apr-05 Yes Yes
Moldova for complete phase-out of MB
Rwanda A7 2006 0.0 0.0 0% 0% No No Yes Yes
Saint Kitts and A7 2006 0.3 0.0 0% 0% Yes No Country with approved projects | Nov-06 Yes Yes
Nevis for complete phase-out of MB
Saint Lucia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Saint Vincent A7 2006 0.0 0.0 0% 0% No No Yes Yes
and the
Grenadines
Samoa A7 2006 0.0 0.0 0% 0% No No Yes Yes
Sao Tome and AT 2006 0.0 0.0 0% 0% No No Yes Yes
Principe
Saudi Arabia A7 2005 0.6 27.6 4500% 5650% No No Country with approved projects | Nov-07 Yes Yes
for complete phase-out of MB
Senegal A7 2006 53.2 0.0 0% 0% No No Country with approved projects Jul-01 Yes Yes
for complete phase-out of MB
Serbia A7 2006 8.3 0.0 0% 0% No No Yes Yes
Seychelles A7 2007 0.0 0.0 0% 0% No No Yes Yes
Sierra Leone A7 2006 2.6 0.0 0% 0% Yes No Country with approved projects | Nov-05 Yes Yes
for complete phase-out of MB
Singapore A7 2006 5.0 1.2 0% 0% No No Yes Yes
Solomon CP 2006 0.0 0.0 0% 0% No No Yes Yes
Islands
Somalia A7 2006 0.5 0.0 0% 0% No No No Yes
South Africa A7 2006 602.7 330.0 0% 0% No No Yes Yes
Sri Lanka A7 2006 4.1 0.0 0% 0% Yes No Country with approved projects | Nov-02 Yes Yes
for complete phase-out of MB
Sudan A7 2006 3.0 1.8 0% 0% No Yes Country with approved projects | Nov-02 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Suriname A7 2006 0.0 0.0 0% 0% No No Yes Yes
Swaziland A7 2006 0.6 0.0 0% 0% No No Country with approved projects | Nov-02 Yes Yes
that would as a minimum
enable compliance with the
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
2005 MB limit
Syrian Arab AT 2006 188.6 64.8 0% 0% Yes No Country with approved projects Jul-01 Yes Yes
Republic for complete phase-out of MB
Thailand A7 2006 183.0 141.1 0% 0% No Yes Country with approved projects | Dec-04 Yes Yes
for complete phase-out of MB
The Former A7 2006 12.2 -0.3 0% 0% No No Country with approved projects | Dec-00 Yes Yes
Yugoslav for complete phase-out of MB
Republic of
Macedonia
Togo A7 2006 0.0 0.0 0% 0% No No Yes Yes
Tonga A7 2006 0.2 0.0 0% 0% No No No Yes
Trinidad and A7 2006 1.7 0.4 0% 0% Yes No Country with approved projects Jul-06 Yes Yes
Tobago for complete phase-out of MB
Tunisia A7 2006 8.3 5.3 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target (Decision
XVI/12)
Turkey A7 2006 479.7 20.4 0% 0% Yes No Country with approved projects | Dec-01 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Turkmenistan A7 2006 3.6 0.0 0% 0% No Yes Yes No
Tuvalu A7 2005 0.0 0.0 0% 0% No No Yes Yes
Uganda A7 2006 6.3 0.0 | Decision 6.00 4.80 0.00 0% 0% No No Country with approved projects Jul-01 Yes Yes
XV/43 for complete phase-out of MB
United Arab A7 2006 7.2 0.0 0% 0% No No Yes Yes
Emirates
United A7 2006 0.0 0.0 0% 0% No No Yes Yes
Republic of
Tanzania
Uruguay A7 2006 11.2 8.5 | Decision 8.90 8.90 0% 0% Yes No Country with approved projects Jul-01 Yes Yes
XVI11/39 for complete phase-out of MB
Vanuatu A7 2005 0.2 0.0 0% 0% No No Country that has not received No Yes
assistance to achieve the 2005
MB phase out target
Venezuela A7 2006 10.3 0.0 0% 0% No No Country with approved projects | Apr-05 Yes Yes
(Bolivarian for complete phase-out of MB
Republic of)
Viet Nam A7 2006 136.5 96.0 0% 0% No No Country with approved projects | Nov-06 Yes Yes
for complete phase-out of MB
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Country Source Year of Baseline Latest Compliance| 2005 2006 2007 | Percentage [Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action | Over Freeze| Over 20% | Phase-Out| Outin Approved| System [Copenhagen
IConsumption Plan Plan Plan Reduction| (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Yemen A7 2006 54.5 36.7 0% 0% No No Country with approved projects | Dec-03 Yes Yes
that would as a minimum
enable compliance with the
2005 MB limit
Zambia A7 2006 29.3 6.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Zimbabwe CP 2007 557.0 21.6 0% 0% Yes No Country with approved projects | Nov-06 Yes Yes
for complete phase-out of MB
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Appendix 1V
CTC ANALYSIS
Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest IConsumption | Decision Action | Action | Action | Over 85% [Phase-Out| Outin Approved | System London
Consumptio Plan Plan Plan Reduction (As of 2008 Amendment
Target |Target | Target March | Business
2008) Plans
Afghanistan A7 2006 0.9 0.1 0% Yes No Country with an approved CTC phase- Nov-05 Yes Yes
out plan/project
Albania A7 2006 3.1 0.0 0% No No Country with an approved CTC phase- Apr-03 Yes Yes
out plan/project
Algeria A7 2006 20.9 2.2 0% No No Country with an approved CTC phase- Nov-07 Yes Yes
out plan/project
Angola A7 2006 NDR 0.0 No No No No
Antigua and A7 2006 0.0 0.0 0% No No Yes Yes
Barbuda
Argentina A7 2006 187.2 9.9 0% Yes No Country with an approved CTC phase- Dec-03 Yes Yes
out plan/project
Armenia A7 2006 0.0 0.0 0% No No No Yes
Bahamas A7 2006 0.0 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Bahrain A7 2006 0.7 0.0 0% Yes No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Bangladesh A7 2006 5.7 0.1 0% No No Country with an approved CTC phase- Apr-04 Yes Yes
out plan/project
Barbados A7 2006 0.0 0.0 0% No No No Yes
Belize A7 2007 0.0 0.0 0% No No Yes Yes
Benin A7 2005 0.0 0.0 0% No No Yes Yes
Bhutan A7 2006 0.0 0.0 0% No No Yes Yes
Bolivia A7 2006 0.3 0.2 344% Yes No Country with an approved CTC phase- Mar-07 Yes Yes
out plan/project
Bosnia and A7 2006 0.0 0.0 0% No No Yes Yes
Herzegovina
Botswana A7 2006 0.0 0.0 0% No No No Yes
Brazil A7 2006 411.6 0.1 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Brunei A7 2006 0.0 0.0 0% No No No No
Darussalam
Burkina Faso A7 2007 0.0 0.0 0% No No Yes Yes
Burundi A7 2006 0.0 0.0 0% No No Yes Yes
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Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% |Phase-Out| Outin Approved | System London
Consumptior| Plan Plan Plan Reduction (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Cambodia A7 2006 0.0 0.0 0% No No Yes Yes
Cameroon A7 2006 0.0 0.0 0% No No Yes Yes
Cape Verde A7 2006 0.0 0.0 0% No No Yes Yes
Central African A7 2005 0.0 0.0 0% No No Yes No
Republic
Chad A7 2006 0.0 0.0 0% No No Yes Yes
Chile CP 2007 0.6 0.7 671% Yes No Country with an approved CTC phase- Dec-03 Yes Yes
out plan/project
China A7 2006 38,220. T774.4 0% No Yes Country with an approved CTC phase- Nov-02 Yes Yes
6 out plan/project
Colombia A7 2006 6.1 0.7 0% Yes No Country with an approved CTC phase- Apr-06 Yes Yes
out plan/project
Comoros A7 2006 0.0 0.0 0% No No Yes Yes
Congo A7 2006 0.6 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Cook Islands A7 2006 0.0 0.0 0% No No No Yes
Costa Rica A7 2006 0.0 0.0 0% No No Yes Yes
Cote d'lvoire A7 2006 0.0 0.0 0% No No Yes Yes
Croatia A7 2006 39 -1.0 0% No No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Cuba A7 2006 2.7 0.0 0% No No Country with an approved CTC phase- Jul-04 Yes Yes
out plan/project
Democratic A7 2006 1,285.2 0.0 0% Yes Yes Country with an approved CTC phase- Dec-03 Yes Yes
People's out plan/project
Republic of
Korea
Democratic A7 2006 15.3 16.5 | Decision 16.50 2.20 619% Yes No Country with an approved CTC phase- Mar-07 Yes Yes
Republic of the XVII/21 out plan/project
Congo
Djibouti A7 2006 0.0 0.0 0% No No Yes Yes
Dominica A7 2006 0.0 0.0 0% No No Yes Yes
Dominican A7 2006 29.0 0.0 0% No No Country that has not received Yes Yes
Republic assistance to achieve the 2005 CTC
phase out target
Ecuador A7 2006 0.5 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Egypt A7 2006 38.5 55 0% Yes No Country with an approved CTC phase- Dec-04 Yes Yes
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Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% |Phase-Out| Outin Approved | System London
Consumptior| Plan Plan Plan Reduction (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
out plan/project
El Salvador A7 2006 0.0 0.1 0% No No Yes Yes
Equatorial A7 1998 NDR 1.9 No No No Yes
Guinea
Eritrea A7 2005 0.0 0.0 0% No No No Yes
Ethiopia CP 2006 0.0 0.0 0% Yes No Country with an approved CTC phase- Apr-05 No No
out plan/project
Fiji A7 2006 0.0 0.0 0% No No Yes Yes
Gabon A7 2006 0.0 0.0 0% No No Yes Yes
Gambia A7 2006 0.0 0.0 0% No No Yes Yes
Georgia A7 2006 0.0 0.0 0% No No Yes Yes
Ghana A7 2006 0.4 0.0 0% No No Country with an approved CTC phase- Dec-04 Yes Yes
out plan/project
Grenada A7 2006 0.0 0.0 0% No No Yes Yes
Guatemala A7 2006 10.6 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Guinea A7 2006 0.0 0.0 0% No No Yes Yes
Guinea Bissau A7 2006 0.0 0.0 0% No No Yes Yes
Guyana A7 2006 0.0 0.0 0% No No Yes Yes
Haiti A7 2006 0.0 0.0 0% No No No Yes
Honduras A7 2006 0.0 0.0 0% No No Yes Yes
India A7 2006 11,505. 1,127.5 0% Yes Yes Country with an approved CTC phase- Jul-03 Yes Yes
4 out plan/project
Indonesia A7 2006 0.0 0.0 0% Yes No Country with an approved CTC phase- Dec-04 Yes Yes
out plan/project
Iran (Islamic A7 2006 77.0 11.0 | Decision 11.60 0% Yes No Country with an approved CTC phase- Nov-06 Yes Yes
Republic of) XIX/27 out plan/project
Jamaica A7 2006 2.8 0.0 0% No No Country with an approved CTC phase- Apr-04 Yes Yes
out plan/project
Jordan A7 2006 40.3 11 0% Yes No Country with an approved CTC phase- Nov-02 Yes Yes
out plan/project
Kenya CP 2007 65.9 0.1 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Kiribati A7 2006 0.0 0.0 0% No No No Yes
Kuwait A7 2006 0.0 0.0 0% No No Yes Yes
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Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% |Phase-Out| Outin Approved | System London
Consumptior| Plan Plan Plan Reduction (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Kyrgyzstan A7 2006 0.0 0.0 0% No No Yes Yes
Lao People's A7 2006 0.0 0.0 0% No No Yes Yes
Democratic
Republic
Lebanon A7 2006 0.0 0.0 0% No No Yes Yes
Lesotho A7 2006 0.0 0.0 0% No No No No
Liberia A7 2006 0.2 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Libyan Arab A7 2006 0.0 0.0 0% No No Yes Yes
Jamahiriya
Madagascar A7 2006 0.0 0.0 0% No No Yes Yes
Malawi A7 2006 0.0 0.0 0% No No Yes Yes
Malaysia A7 2006 45 0.0 0% No No Country with an approved CTC phase- Dec-01 Yes Yes
out plan/project
Maldives A7 2006 0.0 0.0 0% No No Yes Yes
Mali A7 2006 0.0 0.0 0% No No Yes Yes
Marshall A7 2006 0.0 0.0 0% No No Yes Yes
Islands
Mauritania A7 2006 0.0 0.0 0% No No Yes Yes
Mauritius A7 2006 0.0 0.0 0% No No Yes Yes
Mexico A7 2007 62.5 79.1 | Decision 744% Yes No Country with an approved CTC phase- Jul-07 Yes Yes
XVI11/30 out plan/project
Micronesia A7 2006 0.0 0.0 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2006 0.0 0.0 0% No No Yes Yes
Montenegro A7 2006 11 0.1 0% No No Country with an approved CTC phase- Nov-07 Yes Yes
out plan/project
Morocco A7 2006 1.1 0.1 0% No No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Mozambique A7 2006 0.0 0.0 0% No No No Yes
Myanmar A7 2006 0.0 0.0 0% No No Yes Yes
Namibia A7 2006 0.0 0.0 0% No No Yes Yes
Nauru A7 2006 0.0 0.0 0% No No No Yes
Nepal A7 2006 0.9 0.1 0% Yes No Country with an approved CTC phase- Nov-05 Yes Yes
out plan/project
Nicaragua A7 2006 0.0 0.0 0% No No Yes Yes
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Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% |Phase-Out| Outin Approved | System London
Consumptior| Plan Plan Plan Reduction (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Niger A7 2006 0.0 0.0 0% No No Yes Yes
Nigeria A7 2006 152.8 0.0 0% Yes No Country with an approved CTC phase- Jul-04 Yes Yes
out plan/project
Niue A7 2006 0.0 0.0 0% No No Yes Yes
Oman CP 2007 0.1 0.0 0% No No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Pakistan A7 2006 412.9 41.8 | Decision 41.80 0% Yes Yes Country with an approved CTC phase- Dec-03 Yes Yes
XVII/31 out plan/project
Palau A7 2006 0.0 0.0 0% No No Yes Yes
Panama A7 2006 0.0 0.0 0% No No Yes Yes
Papua New A7 2006 0.0 0.0 0% No No Yes Yes
Guinea
Paraguay A7 2006 0.6 0.0 | Decision 0.10 0% Yes No Country with an approved CTC phase- Apr-05 Yes Yes
XIX/22 out plan/project
Peru A7 2006 1.0 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Philippines A7 2006 0.0 0.0 0% No No Yes Yes
Qatar A7 2006 0.0 0.0 0% No No Yes Yes
Republic of A7 2006 638.0 33.0 0% No No Yes Yes
Korea
Republic of A7 2006 0.0 0.0 0% No No Yes Yes
Moldova
Rwanda A7 2006 0.0 0.0 0% No No Yes Yes
Saint Kitts and A7 2006 0.0 0.0 0% No No Yes Yes
Nevis
Saint Lucia A7 2006 0.0 0.0 0% No No Yes Yes
Saint Vincent A7 2006 0.0 0.0 0% No No Yes Yes
and the
Grenadines
Samoa A7 2006 0.0 0.0 0% No No Yes Yes
Sao Tome and A7 2006 0.0 0.0 0% No No Yes Yes
Principe
Saudi Arabia A7 2005 259.2 0.0 0% No No Country with an approved CTC phase- Nov-07 Yes Yes
out plan/project
Senegal A7 2006 0.0 0.0 0% No No Yes Yes
Serbia A7 2006 18.8 1.4 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
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Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% |Phase-Out| Outin Approved | System London
Consumptior| Plan Plan Plan Reduction (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
Seychelles A7 2007 0.0 0.0 0% No No Yes Yes
Sierra Leone A7 2006 2.6 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Singapore A7 2006 0.0 0.0 0% No No Yes Yes
Solomon CP 2006 0.0 0.0 0% No No Yes Yes
Islands
Somalia A7 2006 0.0 0.0 0% No No No Yes
South Africa A7 2006 0.0 0.0 0% No No Yes Yes
Sri Lanka A7 2006 35.1 0.0 0% No No Country with an approved CTC phase- Jul-04 Yes Yes
out plan/project
Sudan A7 2006 2.2 0.0 0% No No Country with an approved CTC phase- Dec-04 Yes Yes
out plan/project
Suriname A7 2006 0.0 0.0 0% No No Yes Yes
Swaziland A7 2006 0.0 0.0 0% No No Yes Yes
Syrian Arab A7 2006 0.0 0.0 0% No No Yes Yes
Republic
Thailand A7 2006 7.5 0.0 0% No No Country with an approved CTC phase- Dec-01 Yes Yes
out plan/project
The Former A7 2006 0.1 0.0 0% No No Country that has not received Yes Yes
Yugoslav assistance to achieve the 2005 CTC
Republic of phase out target
Macedonia
Togo A7 2006 0.0 0.0 0% No No Yes Yes
Tonga A7 2006 0.0 0.0 0% No No No Yes
Trinidad and A7 2006 0.0 0.0 0% No No Yes Yes
Tobago
Tunisia A7 2006 2.9 0.0 0% Yes No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Turkey A7 2006 105.1 0.9 0% No No Country with an approved CTC phase- Dec-03 Yes Yes
out plan/project
Turkmenistan A7 2006 0.0 0.0 0% No No Yes Yes
Tuvalu A7 2005 0.0 0.0 0% No No Yes Yes
Uganda A7 2006 0.4 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
United Arab A7 2006 0.0 NDR No No Yes Yes
Emirates
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Country Source Year of | Baseline Latest Compliance | 2005 2006 2007 | Percentage | Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption | Decision Action | Action | Action | Over 85% |Phase-Out| Outin Approved | System London
Consumptior| Plan Plan Plan Reduction (As of 2008 Amendment
Target | Target | Target March | Business
2008) Plans
United A7 2006 0.1 0.0 0% No No Country that has not received Yes Yes
Republic of assistance to achieve the 2005 CTC
Tanzania phase out target
Uruguay A7 2006 0.4 0.0 0% Yes No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Vanuatu A7 2005 0.0 0.0 0% No No No Yes
Venezuela A7 2006 1,107.2 -140.3 0% No No Country with an approved CTC phase- Apr-05 Yes Yes
(Bolivarian out plan/project
Republic of)
Viet Nam A7 2006 1.6 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005 CTC
phase out target
Yemen A7 2006 0.0 0.0 0% No No Yes Yes
Zambia A7 2006 0.7 0.0 0% No No Country with an approved CTC phase- Apr-05 Yes Yes
out plan/project
Zimbabwe CcP 2007 11.6 0.0 0% Yes No Country with an approved CTC phase- Nov-06 Yes Yes
out plan/project
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TCA ANALYSIS
Country Source Year of |Baseline Latest Compliance| 2005 2006 2007 |Percentage|Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
IConsumptior| Plan Plan Plan Freeze |Reduction| (Asof 2008 Amendment
Target | Target | Target March |Business
2008) Plans
Afghanistan A7 2006 0.0 0.0 0% 0% No No Yes Yes
Albania A7 2006 0.0 0.0 0% 0% No No Country with an approved Apr-03 Yes Yes
TCA phase-out plan/project
Algeria A7 2006 5.8 4.0 0% 0% Yes No Country with an approved Nov-07 Yes Yes
TCA phase-out plan/project
Angola A7 2006 NDR 0.0 No No No No
Antigua and A7 2006 0.0 0.0 0% 0% No No Yes Yes
Barbuda
Argentina A7 2006 65.7 15.3 0% 0% Yes No Country with an approved Dec-03 Yes Yes
TCA phase-out plan/project
Armenia A7 2006 0.0 0.0 0% 0% No No No Yes
Bahamas A7 2006 0.0 0.0 0% 0% No No Yes Yes
Bahrain A7 2006 22.7 0.0 0% 0% Yes No Country with an approved Apr-05 Yes Yes
TCA phase-out plan/project
Bangladesh A7 2006 0.9 0.5 | Decision 0.55 0.55 0.55 0% 0% No No Country with an approved Apr-04 Yes Yes
XVIN/27 TCA phase-out plan/project
Barbados A7 2006 0.0 0.0 0% 0% No No No Yes
Belize A7 2007 0.0 0.0 0% 0% No No Yes Yes
Benin A7 2005 0.0 0.0 0% 0% No No Yes Yes
Bhutan A7 2006 0.0 0.0 0% 0% No No Yes Yes
Bolivia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Bosnia and A7 2006 15 0.0 | Decision 1.30 0.00 0% 0% No No Country with an approved Dec-03 Yes Yes
Herzegovina XVI11/28 TCA phase-out plan/project
Botswana A7 2006 0.0 0.0 0% 0% No No No Yes
Brazil A7 2006 324 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
Brunei A7 2006 0.0 0.0 0% 0% No No No No
Darussalam
Burkina Faso A7 2007 0.0 0.0 0% 0% No No Yes Yes
Burundi A7 2006 0.1 0.0 0% 0% Yes No Country with an approved Apr-05 Yes Yes
TCA phase-out plan/project
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Country Source Year of |Baseline Latest Compliance| 2005 2006 2007 |Percentage|Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
Consumptior| Plan Plan Plan Freeze |Reduction| (As of 2008 Amendment
Target | Target | Target March |Business
2008) Plans
Cambodia A7 2006 0.5 0.3 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
Cameroon A7 2006 8.2 0.6 0% 0% Yes Yes Country with an approved Nov-06 Yes Yes
TCA phase-out plan/project
Cape Verde A7 2006 0.0 0.0 0% 0% No No Yes Yes
Central African A7 2005 0.0 0.0 0% 0% No No Yes No
Republic
Chad A7 2006 0.0 0.0 0% 0% No No Yes Yes
Chile CP 2007 6.4 3.5 | Decision 451 451 451 0% 0% Yes No Country with an approved Dec-03 Yes Yes
XVI1/29 TCA phase-out plan/project
China A7 2006 721.2 279.9 0% 0% Yes Yes Country with an approved Mar-00 Yes Yes
TCA phase-out plan/project
Colombia A7 2006 0.6 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
Comoros A7 2006 0.0 0.0 0% 0% No No Yes Yes
Congo A7 2006 0.0 0.0 0% 0% No No Yes Yes
Cook Islands A7 2006 0.0 0.0 0% 0% No No No Yes
Costa Rica A7 2006 0.0 0.0 0% 0% No No Yes Yes
Cote d'lvoire A7 2006 0.0 0.0 0% 0% No No Yes Yes
Croatia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Cuba A7 2006 0.0 0.0 0% 0% No No Yes Yes
Democratic A7 2006 7.7 0.0 0% 0% No No Country that has not received Yes Yes
People's assistance to achieve the 2005
Republic of TCA phase out target
Korea
Democratic A7 2006 4.8 4.0 | Decision 4.00 3.30 0% 19% Yes No Country with an approved Mar-07 Yes Yes
Republic of the XVII/21 TCA phase-out plan/project
Congo
Djibouti A7 2006 0.0 0.0 0% 0% No No Yes Yes
Dominica A7 2006 0.0 0.0 0% 0% No No Yes Yes
Dominican A7 2006 3.6 0.0 0% 0% No No Country that has not received Yes Yes
Republic assistance to achieve the 2005
TCA phase out target
Ecuador A7 2006 2.0 0.0 | Decision 1.40 0% 0% No No Country that has not received Yes Yes
XVI1/31 assistance to achieve the 2005
TCA phase out target
Egypt A7 2006 26.0 12.5 0% 0% Yes No Country with an approved Dec-04 Yes Yes
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Country Source Year of |Baseline Latest Compliance| 2005 2006 2007 |Percentage|Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
Consumptior| Plan Plan Plan Freeze |Reduction| (As of 2008 Amendment
Target | Target | Target March |Business
2008) Plans
TCA phase-out plan/project
El Salvador A7 2006 0.0 0.0 0% 0% No No Yes Yes
Equatorial A7 1998 NDR 0.0 No No No Yes
Guinea
Eritrea A7 2005 0.0 0.0 0% 0% No No No Yes
Ethiopia CP 2006 0.5 0.0 0% 0% Yes No Country with an approved Apr-05 No No
TCA phase-out plan/project
Fiji A7 2006 0.0 0.0 0% 0% No No Yes Yes
Gabon A7 2006 0.0 0.0 0% 0% No No Yes Yes
Gambia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Georgia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Ghana A7 2006 0.0 0.0 0% 0% No No Yes Yes
Grenada A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guatemala A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guinea A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guinea Bissau A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guyana A7 2006 0.0 0.0 0% 0% No No Yes Yes
Haiti A7 2006 0.2 0.0 0% 0% No No Country that has not received No Yes
assistance to achieve the 2005
TCA phase out target
Honduras A7 2006 0.0 0.0 0% 0% No No Yes Yes
India A7 2006 122.2 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
Indonesia A7 2006 13.3 0.0 0% 0% Yes No Country with an approved Dec-04 Yes Yes
TCA phase-out plan/project
Iran (Islamic A7 2006 8.7 4.0 0% 0% Yes No Country with an approved Nov-06 Yes Yes
Republic of) TCA phase-out plan/project
Jamaica A7 2006 1.4 0.0 0% 0% No No Country with an approved Apr-04 Yes Yes
TCA phase-out plan/project
Jordan A7 2006 18.2 2.2 0% 0% No No Country with an approved Nov-02 Yes Yes
TCA phase-out plan/project
Kenya CP 2007 11 0.1 0% 0% Yes No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
Kiribati A7 2006 0.0 0.0 0% 0% No No No Yes
Kuwait A7 2006 0.0 0.0 0% 0% No No Yes Yes
Kyrgyzstan A7 2006 0.0 0.0 0% 0% No No Yes Yes
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Country Source Year of |Baseline Latest Compliance| 2005 2006 2007 |Percentage|Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
Consumptior| Plan Plan Plan Freeze |Reduction| (As of 2008 Amendment
Target | Target | Target March |Business
2008) Plans
Lao People's A7 2006 0.0 0.0 0% 0% No No Yes Yes
Democratic
Republic
Lebanon A7 2006 0.0 0.0 0% 0% No No Yes Yes
Lesotho A7 2006 0.0 0.0 0% 0% No No No No
Liberia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Libyan Arab A7 2006 0.0 0.0 0% 0% No No Yes Yes
Jamahiriya
Madagascar A7 2006 0.0 0.0 0% 0% No No Yes Yes
Malawi A7 2006 0.0 0.0 0% 0% No No Yes Yes
Malaysia A7 2006 49.5 5.2 0% 0% No No Country with an approved Dec-01 Yes Yes
TCA phase-out plan/project
Maldives A7 2006 0.0 0.0 0% 0% No No Yes Yes
Mali A7 2006 0.0 0.0 0% 0% No No Yes Yes
Marshall A7 2006 0.0 0.0 0% 0% No No Yes Yes
Islands
Mauritania A7 2006 0.0 0.0 0% 0% No No Yes Yes
Mauritius A7 2006 0.1 0.0 0% 0% No No Country with an approved Dec-03 Yes Yes
TCA phase-out plan/project
Mexico A7 2007 56.4 0.1 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
Micronesia A7 2006 0.0 0.0 0% 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Montenegro A7 2006 0.0 0.0 0% 0% No No Yes Yes
Morocco A7 2006 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes Yes
TCA phase-out plan/project
Mozambique A7 2006 0.0 0.0 0% 0% No No No Yes
Myanmar A7 2006 0.0 0.0 0% 0% No No Yes Yes
Namibia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Nauru A7 2006 0.0 0.0 0% 0% No No No Yes
Nepal A7 2006 0.0 0.0 0% 0% No No Yes Yes
Nicaragua A7 2006 0.0 0.0 0% 0% No No Yes Yes
Niger A7 2006 0.0 0.0 0% 0% No No Yes Yes
Nigeria A7 2006 329 0.0 0% 0% No No Country with an approved Jul-04 Yes Yes
TCA phase-out plan/project
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Country Source Year of |Baseline Latest Compliance| 2005 2006 2007 |Percentage|Percentage| Ongoing | Phase- Remarks Date [Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
Consumptior| Plan Plan Plan Freeze |Reduction| (As of 2008 Amendment
Target | Target | Target March |Business
2008) Plans

Niue A7 2006 0.0 0.0 0% 0% No No Yes Yes
Oman CP 2007 0.0 0.0 0% 0% No No Yes Yes
Pakistan A7 2006 2.3 0.0 0% 0% No No Country that has not received Yes Yes

assistance to achieve the 2005

TCA phase out target
Palau A7 2006 0.0 0.0 0% 0% No No Yes Yes
Panama A7 2006 0.0 0.0 0% 0% No No Yes Yes
Papua New A7 2006 0.0 0.0 0% 0% No No Yes Yes
Guinea
Paraguay A7 2006 0.0 0.0 0% 0% No No Yes Yes
Peru A7 2006 0.0 0.0 0% 0% No No Yes Yes
Philippines A7 2006 0.0 0.0 0% 0% No No Yes Yes
Qatar A7 2006 0.0 0.0 0% 0% No No Yes Yes
Republic of A7 2006 513.3 279.9 0% 0% No No Yes Yes
Korea
Republic of A7 2006 0.0 0.0 0% 0% No No Yes Yes
Moldova
Rwanda A7 2006 0.0 0.0 0% 0% No No Yes Yes
Saint Kitts and A7 2006 0.0 0.0 0% 0% No No Yes Yes
Nevis
Saint Lucia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Saint Vincent A7 2006 0.0 0.0 0% 0% No No Yes Yes
and the
Grenadines
Samoa A7 2006 0.0 0.0 0% 0% No No Yes Yes
Sao Tome and A7 2006 0.0 0.0 0% 0% No No Yes Yes
Principe
Saudi Arabia A7 2005 29.8 0.0 0% 0% No No Country with an approved Nov-07 Yes Yes

TCA phase-out plan/project
Senegal A7 2006 0.0 0.0 0% 0% No No Yes Yes
Serbia A7 2006 0.0 0.0 0% 0% No No Yes Yes
Seychelles A7 2007 0.0 0.0 0% 0% No No Yes Yes
Sierra Leone A7 2006 0.0 0.0 0% 0% No No Yes Yes
Singapore A7 2006 0.0 0.0 0% 0% No No Yes Yes
Solomon CP 2006 0.0 0.0 0% 0% No No Yes Yes
Islands
Somalia A7 2006 0.0 0.0 0% 0% No No No Yes
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Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
Consumptior| Plan Plan Plan Freeze |Reduction| (As of 2008 Amendment
Target | Target | Target March |Business
2008) Plans
South Africa A7 2006 0.0 0.0 0% 0% No No Yes Yes
Sri Lanka A7 2006 3.0 0.0 0% 0% No No Country with an approved Jul-04 Yes Yes
TCA phase-out plan/project
Sudan A7 2006 0.0 0.0 0% 0% No No Yes Yes
Suriname A7 2006 0.0 0.0 0% 0% No No Yes Yes
Swaziland A7 2006 0.0 0.0 0% 0% No No Yes Yes
Syrian Arab A7 2006 0.0 0.0 0% 0% No No Yes Yes
Republic
Thailand A7 2006 54.6 0.0 0% 0% No No Country with an approved Dec-01 Yes Yes
TCA phase-out plan/project
The Former A7 2006 0.0 0.0 0% 0% No No Yes Yes
Yugoslav
Republic of
Macedonia
Togo A7 2006 0.0 0.0 0% 0% No No Yes Yes
Tonga A7 2006 0.0 0.0 0% 0% No No No Yes
Trinidad and A7 2006 0.7 0.0 0% 0% No No Country that has not received Yes Yes
Tobago assistance to achieve the 2005
TCA phase out target
Tunisia A7 2006 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes Yes
TCA phase-out plan/project
Turkey A7 2006 374 0.0 0% 0% No No Country with an approved Dec-03 Yes Yes
TCA phase-out plan/project
Turkmenistan A7 2006 0.0 0.0 0% 0% No No Yes Yes
Tuvalu A7 2005 0.0 0.0 0% 0% No No Yes Yes
Uganda A7 2006 0.0 0.0 0% 0% No No Yes Yes
United Arab A7 2006 0.0 0.0 0% 0% No No Yes Yes
Emirates
United A7 2006 0.0 0.0 0% 0% No No Yes Yes
Republic of
Tanzania
Uruguay A7 2006 0.0 0.0 0% 0% No No Yes Yes
Vanuatu A7 2005 0.0 0.0 0% 0% No No No Yes
Venezuela A7 2006 4.6 0.0 0% 0% No No Country with an approved Apr-05 Yes Yes
(Bolivarian TCA phase-out plan/project
Republic of)
Viet Nam A7 2006 0.2 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
TCA phase out target
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Latest Consumption| Decision | Action | Action | Action Over | Over 30% |Phase-Out | Outin IApproved| System London
Consumptior| Plan Plan Plan Freeze |Reduction| (As of 2008 Amendment
Target | Target | Target March |Business
2008) Plans
Yemen A7 2006 0.9 0.0 0% 0% No No Country with an approved Apr-05 Yes Yes
TCA phase-out plan/project
Zambia A7 2006 0.1 0.0 0% 0% No No Country with an approved Apr-05 Yes Yes
TCA phase-out plan/project
Zimbabwe CP 2007 0.0 0.0 0% 0% Yes No Yes Yes
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INFORMATION ON COUNTRIES SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND PROJECTS CLASSIFIED
WITH IMPLEMENTATION DELAYS IN THOSE COUNTRIES

Party Compliance Action Multilateral Fund Comments Achieved/ Report on Delayed Project
issue Regulatory
Measures
Operational
Albania CFC phase out | Submit 2006 A7 data to confirm CFC consumption no | Met action plan for 2006 based on Article 7 data. The | Yes N/a
greater than 15.2 ODP tonnes. Executive Committee has approved a total CFC phase-
out plan for Albania.
Armenia Regulatory Report establishment of licensing system. In an email dated 4 July 2007, Armenia advised the Yes N/a
measures Ozone Secretariat that "the last Government Resolution
on the Approval of ODS Import/Export and Transit
Shipment Permit Form and its Issuing Procedure that
would allow the Law on ODS to be fully operational,
was adopted by the Government last week which
means that the licensing system is already in place in
Armenia.".
Bangladesh CFC phase- Submit copy of CFC MDI transition strategy following | The 52nd Meeting of the Executive Committee No N/a
out ExCom approval of strategy, ensuring that the approved a project for an MDI transition strategy.
(anticipated documentation submitted includes a description of the | Bangladesh was in advance of its commitment in
future non- planned regulatory measures intended to restrict the decision XV11/27 of PCA. However, with respect to
compliance) consumption of CFC-based MDIs and to expedite the Bangladesh’s expectation that it will exceed its
adoption of CFC-free alternatives and Submit a report | allowable CFC consumption for 2007-2009, the
on the implementation of its NPP and any revisions Implementation Committee requested updated
that could be made, in the light of the progress made in | information on its NPP and MDI strategy. According
the implementation of the NPP, to the estimated to UNDP, the additional information requested by the
amount by which the Party expected to exceed its 39th IMPCOM is due to be submitted by February
annual allowable consumption of CFCs in each of the 2008 and in this regard the Government is currently
years 2007-20009. compiling the necessary information.
Bangladesh Methyl Submit 2006 A7 data to confirm TCA consumption at | Bangladesh reported that it consumed 0.5 ODP tonnes | Yes N/a
chloroform no greater than 0.550 ODP tonnes. of TCA, that is within it commitment for 2006.
phase out
Barbados Regulatory Report establishment of licensing system. ODS legislation was approved in Yes N/a
measures November/December 2007. The legislation includes

the licensing system. UNEP sent its CAP officer to
Barbados to conduct a workshop for customs officer
training in November. UNDP indicated that all
elements should be in place for a well-functioning
licensing system.




UNEP/OzL.Pro/ExCom/54/5

Annex 11

Party

Compliance
issue

Action

Multilateral Fund Comments

Achieved/
Regulatory
Measures
Operational

Report on Delayed Project

Belize

CFC phase out

Submit 2006 A7 data to enable review of commitment
to reduce CFC to 10 ODP tonnes.

Article 7 data indicate 3.9 ODP tonnes. An RMP/RMP
update has been approved for Belize.

Yes

N/a

Bolivia

CFC phase out

Submit 2006 A7 data to enable review of commitment
to reduce CFC to 37.840DP tonnes.

Article 7 data indicated a consumption of 33.1 ODP
tonnes. The Executive Committee has approved a total
CFC phase-out plan for Bolivia. The country has an
approved CFC phase-out plan.

Yes

N/a

Bolivia

CTC phase out

Possible division of 2006 action plan requirement.

39ImpCom noted with appreciation that Bolivia had
submitted information on the status of its efforts to
phase out CTC, in particular consumption for the
testing of tar in road-paving and total petroleum
hydrocarbon in water, recalling decision XI/15 of the
Eleventh Meeting of the Parties, which had removed
those laboratory applications from the global
exemption for laboratory and analytical uses on the
grounds that they could be performed without the use
of that ozone-depleting substance,

Yes

N/a

Bolivia

CTC phase out

Submit information on the status of the Party’s efforts
to phase out CTC consumption, in particular
consumption for the testing of tar in road-paving and
total petroleum hydrocarbon in water, recalling
decision XI/15, which removed those laboratory
applications from the global exemption for laboratory
and analytical uses on the grounds that they could be
performed without the use of that ODS.

39ImpCom noted with appreciation that Bolivia had
submitted information on the status of its efforts to
phase out CTC, in particular consumption for the
testing of tar in road-paving and total petroleum
hydrocarbon in water, recalling decision XI/15 of the
Eleventh Meeting of the Parties, which had removed
those laboratory applications from the global
exemption for laboratory and analytical uses on the
grounds that they could be performed without the use
of that ozone-depleting substance,

39ImpCom noted with appreciation that, while the
Party’s entire CTC consumption in 2006 continued to
be directed to the testing of total petroleum
hydrocarbon in water and other laboratory and
analytical applications, it had not consumed the
substance for the testing of tar in road-paving and that,
with the assistance of UNDP and Canada, Bolivia
expected to achieve total CTC phase out in 2008.

Yes

N/a

Boshia &
Herzegovina

CFC phase out

Submit 2006 A7 data to enable review of commitment
to reduce CFC to 330DP tonnes.

Article 7 data indicate 32.6 ODP tonnes. The country
has an approved CFC phase-out plan.

Yes

N/a

Bosnia &
Herzegovina

Methyl
bromide phase
out

Submit 2006 A7 data to enable review of commitment
to reduce methyl bromide to 5.61 ODP tonnes.

Article 7 data indicate zero consumption. The country
has approved projects for the complete phase-out of
methyl bromide.

Yes

N/a
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Achieved/
Regulatory
Measures
Operational

Report on Delayed Project

Bosnia &
Herzegovina

Methyl
chloroform
phase out

Submit 2006 A7 data to enable review of commitment
to maintain TCA at zero ODP tonnes.

Article 7 data indicate zero consumption. The country
has approved TCA phase-out plan/project.

Yes

N/a

Bosnia &
Herzegovina

Regulatory
measures

Report establishment of licensing system, including
quotas and the ban on ODS-containing equipment.

UNIDO indicated in the context of its progress report
that a Decision of Council of Ministers on conditions
regarding the implementation of the Montreal Protocol
and the phase-out of ozone depleting substances was
published in the Official Gazette No. 36 of Bosnia and
Herzegovina on 15 May 2007. With this decision, the
licensing system, quota system and permitting system
have been established. Licenses, quota or permits have
not yet been issued due to the recent enforcement date.
UNEP and UNIDO indicated in the context of its
progress report that import of ODS-using equipment
was banned from 1 July 2007, as per Chapter VI,
Article 32 of the Decision. The 38th Meeting of the
Implementation Committee noted with appreciation
that Bosnia and Herzegovina had introduced a ban and
established a licensing system.

Yes

N/a

Botswana

Regulatory
measures

Report establishment of licensing system, including
quotas, for methyl bromide.

Botswana informed the 38th Meeting of the
Implementation Committee that its Agro-Chemical Act
of 1999 would ensure the sustained phase-out of
methyl bromide and the 38th Meeting of the
Implementing Committee noted that 38IMPCOM
noted with appreciation that the Party had completed
implementation in 2006 of the commitment contained
in decision XV11/28 to introduce a ban on the import of
ODS equipment and to establish a system for licensing
the import and export of ODS, including quotas, in that
year. However, the Parties urged Botswana to submit
information to clarify the operation of its licensing
system with respect to exporting of methyl bromide
and imports and exports of mixtures containing methyl
bromide. The information is still outstanding.

No

N/a

Cape Verde

Regulatory
measures

Submit information to clarify the operation of its
licensing system with respect to the control of exports
of methyl bromide, and the control of the import and
export of mixtures containing methyl bromide.

Cape Verde reported in its country programme data for
2006 that it had a licensing system that was functioning
well.

Yes

N/a
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Measures
Operational
Chile Methyl Submit 2006 A7 data to enable review of commitment | Article 7 data indicated consumption of 169.61 ODP Yes N/a
bromide phase | to maintain methyl bromide consumption at no greater | tonnes. Project approved that would enable 2005
out than 170 ODP tonnes. phase-out target. 39th ImpCom urged Chile to provide
an update on its progress in introducing an import
guota system and implementing alternatives to TCA.
Chile Methyl Submit 2006 A7 data to enable review of commitment | Article 7 data indicated 4.5 ODP tonnes of TCA Yes N/a
chloroform to reduce TCA consumption to 4.51 ODP tonnes. consumption. Country has an approved TCA phase-
phase out out project.
Chile Methyl Submit 2006 A7 data to enable review of commitment | Article 7 data indicated consumption of 4.46 ODP Yes N/a
chloroform to reduce TCA consumption to 4.512 ODP tonnes. tonnes. The country has an approved TCA phase-out
phase out plan/project.
Chile Regulatory Regulations for an import quota system. Chile responded to the Ozone Secretariat indicating Yes N/a
measures that it had legislation that had the effect of a quota
system that addressed all ODS except HCFCs. HCFC
were addressed through a registry and would be added
to the legislation once a baseline had been established.
Chile Regulatory Report establishment of licensing system. 39ImpCom noted with appreciation Chile's status Yes N/a
measures report that the regulation required to fulfil its obligation
contained in decision XV11/29 to introduce an import
quota system was being processed by the Office of the
Comptroller-General and that once that Office had
officially noted and published the regulation as a
decree it would enter into force. It had also reported
that the national ozone unit was making all possible
efforts to ensure early publication and that the customs
service had developed the necessary internal rules to
implement the system as soon as the regulation entered
into force.
Cook Islands | Regulatory Report establishment of licensing system. UNEP reported to the 54th Meeting that the licensing No N/a
measures system as yet to be established.
Dominica CFC phase out | Submit 2006 A7 data to enable review of commitment | Article 7 data indicated 0.5 consumption. A CFC Yes N/a
to reduce CFC consumption to 0.50DP tonnes. phase-out project was approved for the country.
Dominica Regulatory Report establishment of licensing system, including Dominica reported in its CP data that an import/export | Yes N/a
measures quotas. licensing and quota system has been in place since
December 2006. The 38th Meeting of the
Implementation Committee noted with appreciation
that systems for licensing and import quotas were in
place.
DR Congo CTC phase out | Submit 2006 A7 data to enable review of commitment | Article 7 data indicated 16.5 ODP tonnes of CTC Yes N/a

to reduce CTC consumption to 16.5 ODP tonnes.

consumption.

4
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DR Congo Methyl Submit 2006 A7 data to enable review of commitment | A7 data consistent with plan of action commitments. Yes N/a
chloroform to reduce TCA consumption to --- Consumption was 4 ODP tonnes. The country has an
phase out approved TCA phase-out project.
Ecuador Methyl Submit information requested by the Secretariat in its Ecuador provided additional clarification at the 39th Yes The delayed project is a
bromide phase | correspondence dated 27 April 2007 in order that the Implementation Committee Meeting as to what demonstration project for
out action plan | Committee might complete its review of the Party’s compliance measures the country was taking. One testing methyl bromide
plan of action for returning to compliance with the alternative (agrocelhone) already identified as good alternatives in soil treatment for
control measures of the Montreal Protocol for methyl alternative to methyl bromide had to be registered in the flower growing industry
bromide. Ecuador. The Agrocelhone that will be used in the (ECU/FUM/26/TAS/23) under
testing was imported at the end of 2007. A firm has World Bank implementation.
been contracted to carry out the tests. Testing is According to the World Bank,
expected to begin between February and March 2008, the project was originally
and last approximately 6 months. delayed due to changes in the
Government. Latest report
advises that a firm that will
carry out testing of alternatives
was hired in June 2007 and has
presented a work plan. Farms
where the testing will take
place have been selected. The
project is recommended for
continued monitoring.
El Salvador CTC phase out | Possible deviation of 2006 action plan requirement. The survey identified 0.7 kg identified for laboratory Yes N/a
uses. The Government indicated that it would report
this in its 2006 data and request it be noted that
deviation was for laboratory uses. The Parties decided
that any consideration of compliance for CTC for
analytical and laboratory process was deferred until
2007 (decision XV11/13) and therefore decided to defer
consideration of this matter accordingly..
Equatorial Data reporting | Submit outstanding base-year and baseline data (make | Equatorial Guinea submitted all outstanding data. Yes N/a
Guinea best efforts).
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Eritrea

CFC phase out

Submit explanation for 2005 CFC consumption
deviation and, if relevant, CFC plan of action.

Eritrea indicated to the Ozone Secretariat that the
reason for the deviation in 2005 was a lack of capacity
to control ODS imports which has subsequently been
redressed as an import permit system for ODS has been
established. However, it also indicated that the action
plan would be submitted when the country programme
was completed which has not occurred at that time.
However, a national phase-out plan was submitted to
the 54th Meeting. However, as at this writing, neither
2006 data nor an explanation of the apparent deviation
in 2005 had been submitted.

No

N/a

Eritrea

Regulatory
measures

Report establishment of licensing system.

Eritrea had committed to establish a licensing system
by 1 January 2006 per decision XV11/32. Eritrea
indicated to the Ozone Secretariat that its licensing
system would commence operation following approval
from the legal office. An NPP was submitted to the
54th Meeting. Since the 1 January 2006 commitment
had not been met, the Parties requested Eritrea to
submit a plan of action to ensure the prompt
establishment and operation of an import and export
licensing system for ODSs.

No

N/a

Ethiopia

CFC phase out

Submit 2006 A7 data to enable review of commitment
to maintain CFC consumption no greater than 17 ODP
tonnes.

Consumption was 12.9 ODP tonnes according to CP
data. The country fulfilled its action plan
commitments, but it has not yet reported A7 data.

Yes

N/a

Federated
States of
Micronesia

CFC phase out

Submit 2006 data to enable review of commitment to
reduce CFC consumption to zero.

FS Micronesia Article 7 data indicating zero CFC
consumption in 2006.ry.

Yes

N/a

Federated
States of
Micronesia

Regulatory
measures

Report establishment of licensing system, including
quotas.

Party informed 38ImpCom that the required regulation
was still in draft form and under review, but that the
licensing system had been established. UNEP
informed OS prior to 39ImpCOm that “No additional
progress, FSM has not yet established the licensing
system. Australia reported that on 24th September,
FSM advised that there has been no progress so far and
that the Attorney General has now been replaced.
Following up on the regulation, SPREP has been
informed that it was not submitted to Congress in the
correct procedure, and that FSM intends to readjust the
whole legislation document and to re-submit to the
next session of Congress in 2008.

No

N/a
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Fiji Methyl Submit 2005 A7 data to enable review of commitment | A7 data reported a consumption of 0.7 ODP tonnes. Yes N/a
bromide phase | to reduce methyl bromide to 1.3 ODP tonnes
out
Guatemala CFC phase out | Submit 2006 A7 data to enable review of commitment | Article 7 data indicated a consumption of 12.7 ODP Yes N/a
to reduce CFC to 50 ODP tonnes. tonnes. An RMP/RMP update was approved for the
country.
Guatemala Methyl Submit 2006 A7 data to enable review of commitment | A7 data consistent with plan of action commitments. A | Yes N/a
bromide phase | to reduce methyl bromide to 400.7 ODP tonnes. project that would, at a minimum, enable compliance
out with the 2005 control measures was approved for the
country.
Guatemala Regulatory Submit explanation as to why the ban it has introduced | Guatemala has not reported country programme data. Yes N/a
measures on the import of CFC-using equipment does not also UNEP indicated that an agreement was signed in May
cover the import of equipment using other ODS, in 2007 to control imports and banned equipment but not
accordance with the commitment detailed in paragraph | all equipment containing ODS. The Ozone Secretariat
3 (d) of decision XV/34, noted that the banned equipment only addresses CFCs
but not other ODS or aerosols and the consumption
limit was different from the action plan. The Ozone
Secretariat has requested clarification. UNEP reported
that the Minister of Environment of Guatemala
answered to the Ozone Secretariat in October 17, 2007.
Party has submitted a response regarding import ban
inconsistency with decision XV/34. Attributed
inconsistencies to unintentional mistakes. Ministerial
resol 369-2007 revised article 12 of original legislation
413-2006 to extend the import/manufacture ban to
cover CFC pipe covers and pre-polymers, aerosols
(except medical) and portable fire extinguishers based
on halon (except those where no alternative available),
and ban the operation of factories assembling RAC
equipment or foam.
Guatemala Regulatory Submit explanation as to why the maximum allowable | UNEP reported that the Minister of Environment of Yes N/a
measures CFC consumption limit for the year 2007 contained in | Guatemala answered to the Ozone Secretariat in

its ODS regulations appears to be inconsistent with
decision XV/34, which recorded the commitment of
Guatemala to limit its CFC consumption in 2007 to 20
ODP-tonnes.

October 17, 2007. Party has submitted a response
regarding CFC phase out timetable inconsistency with
decision XV/34. Attributed inconsistencies to
unintentional mistakes. Ministerial resolution 369-2007
published on 19/9/07 (entered into force 20/9/2007) to
correct timetable to reflect decision xv/34
commitments (ie revised Article 6 of ministerial
resolution 413-2006).
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Guinea
Bissau

CFC phase out

Submit 2006 A7 data to enable review of commitment
to reduce CFC to 13.137 ODP tonnes.

AT data consistent with plan of action commitments.
An RMP/RMP update has been approved for the
country.

Yes

N/a

Guyana

Regulatory
measures

Report establishment of licensing system.

The Ozone Secretariat confirmed the established of the
licensing system.

Yes

N/a

Haiti

Regulatory
measures

Report establishment of licensing system.

UNDP reported that draft ODS legislation had been
prepared and had been ready for some time but minor
adjustments required by the Government remain
pending. UNEP CAP has had several meetings with the
Minister who is prepared to sign the legislation as soon
as the updated version is provided by NOU. The
revised plan of action includes activities such as
additional training, provision of tools, etc. These
activities can be implemented without having the ODS
licensing system in place. UNDP has started the
implementation of the revised R&R programme. Haiti
has ratified Montreal Amendment but not yet notified
the Ozone Secretariat of establishment of ODS
licensing system.

No

N/a

Honduras

Methyl
bromide phase
out

Submit 2006 A7 data to enable review of commitment
to reduce methyl bromide to 295.8 ODP tonnes.

AT data consistent with plan of action commitments.
The Executive Committee approved a project for the
total phase-out of methyl bromide for the country.

Yes

N/a

India

CFC phase out

Consider in the context of the issue of stockpiling

India reported consumption of 3560.3 ODP-tonnes of
A/l CFCs in 2006, in excess of limit for that year. The
amount in excess represented CFC production in 2006
that had been stockpiled for export in a future year to
meet the basic domestic needs of Article 5 Parties.
Consequently their case will be included in the
consolidated record of stockpiling cases, per decision
XVIN1/17, for the information of the ImpCom.

N/a

N/a

Islamic
Republic of
Iran

CTC phase out

Submit explanation for 2005 CTC deviation and, if
relevant, a plan of action.

A draft decision incorporating the action plan is being
forwarded to the 19th Meeting of the Parties. The
country has a project/plan for the phase-out of CTC.

Yes

There are 3 delayed projects in
Iran under UNIDO
implementation. UNIDO is
informing the 54th Meeting
that there has been no progress
on two foam projects
(IRA/FOA/28/INV/50 and
IRA/FOA/37/INV/149). In the
first case, the installation did
not take place because the
enterprise did not provide the
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supplier with information
required prior to the installation
despite numerous follow ups.
If the enterprise provides the
information, the installation
will be done ine April 2008.
For the other foam project, the
supplier is claiming additional
funds related to the EUR-US$
exchange rate losses however
no funds are available to
accommodate these losses.
Negotiations are in process
with the supplier. With respect
to the refrigeration project
(IRA/REF/28/INV/51), the
supplier is not ready to install
the equipment. In the case of
the 2 foam projects, letters of
possible cancellation will be
sent. With respect to the
refrigeration project, the project
will continue to be monitored.

Kenya

CFC phase out

Submit 2006 A7 data to enable review of commitment
to reduce CFC to 60 ODP tonnes.

AT data consistent with plan of action commitments.
A total CFC phase-out plan was approved for the
country.

Yes

The project previously
classified with a delay,
"Conversion of TCA based
cleaning process to non-ODS
alternatives at the Kenya Power
and Lighting Company" under
German implementation has
been completed.

Kenya

Regulatory
measures

Report gazettal of ODS regulations required to
establish and implement licensing and quota system.

ODS regulations were gazetted on 31 May 2007.

Yes

N/a

Kiribati

Regulatory
measures

Report establishment of licensing system.

UNEP reported that Kiribati has informed that the
amendment to the Customs Act to include ODS was
signed and that the NOU is working together with
Customs to grant release of ODS (bulk) through this
order. Kiribati has ratified Montreal Amendment but
not yet notified Ozone Secretariat of establishment of
ODS licensing system.

No

N/a
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Kyrgyzstan Halon phase Submit 2006 A7 data to enable review of commitment | Article 7 data indicated a zero consumption. A halon Yes N/a
out to consume no greater than 1.2 ODP tonnes of halon. banking project has been approved for the country.
Lao PDR Data reporting | Submit outstanding base-year and baseline data (make | The Ozone Secretariat indicated that all outstanding Yes N/a
best efforts). data had been provided.
Lesotho Halon phase Submit 2006 A7 data to enable review of commitment | Article 7 data indicated a zero consumption. A halon Yes N/a
out to consume no greater than 0.1 ODP tonnes of halon. banking project has been approved for the country.
Libyan Arab | CFC phase out | Submit 2006 data to enable review of commitment to Libyan Arab Jamahiriya met its action plan target for Yes N/a
Jamahiriya reduce CFC to 303 ODP tonnes 2006. A terminal CFC phase-out project was approved
for the country.
Libyan Arab | Halon phase Submit 2006 A7 data to enable review of commitment | A7 data consistent with plan of action commitments. Yes N/a
Jamahiriya out to reduce halon consumption at no greater than 653.91 | Libya reported 304.50DPT consumption vs
ODP tonnes. commitment of 653.910DPT.
Libyan Arab | Methyl Submit 2006 A7 data to enable review of commitment | A7 data consistent with plan of action commitments. Yes N/a
Jamahiriya bromide phase | to maintain methyl bromide at no greater than 96 ODP | Libya reported 720DPT consumption vs commitment
out tonnes. of 96 ODPT. UNIDO reported that the NOO received
a thorough briefing in Nov. 07 on MP-related matters
in general and in particular on the status of the IS
project. The NOU signed a subcontract amendment to
reflect the revised activities to be carried out during the
period 1 Dec. 07 - 31 Dec. 08. A national expert
contract was issued in Dec. 07 to the NOO, for
incentive payments, and to a local expert for public
awareness and technical monitoring.
Libyan Arab | Regulatory Report establishment of licensing system, including The Parties noted that the Party has confirmed that it Yes N/a
Jamahiriya measures quotas and monitor the ban. has fulfilled its commitment for a system for licensing
imports and exports of ODS, including quotas.
Maldives CFC phase out | Submit 2006 A7 data to enable review of commitment | Maldives met its action plan commitment. The country | Yes N/a
to maintain CFC at no greater than 2.3 ODP tonnes. also indicated that it might have difficulty in meeting
its 2007 commitments but was seeking means by which
to stay within its requirement while meeting the needs
of its country for CFCs. UNDP and UNEP reported
that TPMP has been approved in the 53rd Meeting.
Activities to initiate TPMP activities underway.
Government contemplating to ban imports of CFCs by
early 2008.
Marshall Regulatory Report establishment of licensing system. Has reported establishment of a licensing system. Yes N/a
Islands measures
Montenegro Data reporting | Submit outstanding base-year and baseline data (make | Data has been submitted. Yes N/a

best efforts).
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Namibia CFC phase out | Submit 2006 A7 data to enable review of commitment | CP data and Article 7 data indicate 0 ODP tonnes. A Yes N/a
to maintain CFC at no greater than 9.00DP tonnes. total CFC phase-out project was approved for the
country.
Nauru Regulatory Report establishment of licensing system. Information has not been reported although draft No N/a
measures regulations have been submitted and UNEP through
SPREP is assisting. According to UNEP, Nauru has
circulated the draft regulation to both UNEP and
SPREP for additional comments in Sep 2007. Nauru
has ratified Montreal Amendment but not yet notified
Ozone Secretariat of establishment of ODS licensing
system.
Nepal CFC phase out | Submit 2006 A7 data to enable review of commitment | Zero consumption reported. A total CFC phase-out Yes N/a
to release no more than 13.5 ODP tonnes onto plan has been approved for Nepal. The country
domestic market. reported the release of 12 ODP tonnes of confiscated
CFC, which is consistent with its commitment.
Nigeria CFC phase out | Submit 2006 A7 data to enable review of commitment | Has reported and is in compliance according to the Yes There are two delayed projects
to reduce CFC to 1100 ODP tonnes. Ozone Secretariat. A terminal CFC phase-out project in Nigeria. The country
was approved for the country. programme update under
UNDP implementation is
proceeding. Similarly, the
project "Assistance for a
national information, education
and communication campaign
for compliance with the
Montreal Protocol” has had
some progress. The Japanese
project has been completed but
a project completion report is
currently under preparation.
Both projects are recommended
for continued monitoring.
Niue Regulatory Report establishment of licensing system. Party has notified Secretariat of licensing system Yes N/a
measures establishment, submitting copy of regulation. 1
November 2007.
Pakistan CTC phase out | Possible deviation of 2006 action plan requirement. Pakistan met its action plan commitment and had Yes Conversion of carbon

banned the import since 28 May 2007..

tetrachloride as a process
solvent to 1,2-dichloroethane at
Himont Chemicals Ltd. in
Pakistan
(PAK/PAG/35/INV/42) is a
delayed project that has
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Operational
experienced some progress.
The project is under UNIDO
implementation. There is no
more CTC consumption at the
company and project
completion is expected in
December 2007. .Contract
works have been slowed down
due to delayed delivery of the
2nd package equipment (glass
lined reactors). Project
completion is envisaged for
April 2008.
Pakistan Halon phase Submit 2006 data to enable review of commitment to Reported Article 7 data on 6 September indicated Yes N/a
out reduce halon to 7.1 ODP tonnes. compliance with action plan. A halon banking project
was approved for the country.
Palau Regulatory Report establishment of licensing system. Australia indicated Palau's licensing system became Yes N/a
measures operational in August 2006. Palau's country
programme data and Ozone Secretariat confirmed this
too.
Papua New CFC phase out | Submit 2006 data to enable review of commitment to CP data and Article 7 data indicated 3.1 ODP tonnes of | Yes N/a
Guinea reduce CFC to 8 ODP tonnes CFCs. A total CFC phase-out plan has been approved
for the country.
Papua New Regulatory Report on commitment to ban imports of ODS-using Germany indicated that regulations banning import of Yes N/a
Guinea measures equipment. equipment containing ODS is being enforced by
customs. Correspondence was received by the 38th
Meeting of the Implementation Committee from the
Government indicated that regulations were passed on
9 February 2007.
Paraguay CFC phase out | Respond to requests for clarification on CFC plan of An action plan was approved in decision XIX/22 and Yes N/a
action plan action and submit 2006 data. the Party requested 2006 CFC data returning to
compliance.
Paraguay CTC phase out | Respond to requests for clarification on CTC plan of An action plan was approved in decision XIX/22 and Yes N/a
action plan action and submit 2006 data. the Party reported zero consumption A total CTC
phase-out plan/project has been approved for the
country.
Saint Vincent | CFC phase out | Submit 2006 data to enable review of commitment to CP data and Article 7 data indicate 0.5 ODP tonnes. A | Yes N/a

& the
Grenadines

reduce CFC to 0.83 ODP tonnes.

total CFC phase-out plan was approved for the country.
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Samoa Regulatory Report establishment of licensing system. Australia indicated that Samoa's licensing system was Yes N/a
measures established in May 2006 and the Ozone Secretariat
received confirmation in June 2007.
Sao Tome & | Regulatory Report establishment of licensing system. Sao Tome and Principe as ratified Montreal Yes N/a
Principe measures Amendment and recently notified Ozone Secretariat of
establishment of ODS licensing system.
Saudi Arabia | Baseline Submit information per decision XV/19 to support its 39ImpCom noted with appreciation that Saudi Arabia No N/a
revision requested change to the data for each of the mebr was preparing a detailed report in support of its request
request consumption baseline years. to revise its methyl bromide baseline data, in
accordance with decision XV/19.
Saudi Arabia | Methyl Explain 2005 data deviation. 39ImpCom noted with appreciation that Saudi Arabia No N/a
bromide phase was preparing a detailed report in support of its request
out to revise its methyl bromide baseline data, in
accordance with decision XV/19.
Somalia Halon phase Explain 2006 data deviation. Reported 2006 data which shows a consumption of No N/a
out 18.8 ODP tonnes against a baseline of 17.7 ODP
tonnes. Requested assistance from the Fund to enable
compliance but it is not clear that conditions permit for
implementing agencies to travel to Somalia at this
time. UNEP reported that Action plan has not been
prepared due to political instability and the associated
institutional problems such as the high turnover of
NOU officers and the fact that they are located outside
the country.
Somalia Halon phase Submit clarification of the status of its previously Submitted a letter requesting assistance from No N/a
out submitted halon plan of action, including the implementing agencies in order to develop measure to
regulatory and other measures that the Party would support phase-out. UNEP indicated that there was
undertake to support its proposed halon consumption difficulty with respect to institutional arrangements as
reduction benchmarks. the NOU keeps changing.
Somalia Regulatory Report establishment of licensing system. Somalia has ratified Montreal Amendment but not yet No The Formulation of a national
measures notified Ozone Secretariat of establishment of ODS phase-out strategy in Somalia

licensing system.

(SOM/SEV/35/TAS/01) is
delayed. The project is under
UNEP implementation. UNEP
has reported that political
instability and an uncertain
institutional set-up has not
allowed for implementation.
The uncertain institutional
situation has resulted in a high
turnover of focal points. Since
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there has been no progress
reported to two consecutive
meetings, UNEP is being asked
to agree a milestone and
deadline to be achieved by the
next meeting to avoid
automatic cancellation of the
project.
Tonga Regulatory Report establishment of licensing system. Tonga as ratified Montreal Amendment but not yet No N/a
measures notified OS of establishment of ODS licensing system.
Tuvalu Regulatory Report establishment of licensing system. Australia indicated that draft regulations have been No N/a
measures submitted to Parliament for approval. At the 17th
SPREP Meeting in September 2006, the Director of
Environment requested for assistance on the
regulations, in particular, whether they should prepare
regulations under the Environment Legislation or the
Customs legislation. They have sought further
assistance on this issue. UNEP indicated that Tuvalu
expects the licensing system to be established in the
fourth quarter of 2007.
Uganda Methyl Submit 2006 data to enable review of commitment to AT data consistent with plan of action commitments. A | Yes N/a
bromide phase | reduce methyl bromide to 4.8 ODP tonnes. project for the complete phase-out of methyl bromide
out was approved for the country.
United Regulatory Report establishment of licensing system. Tanzania has ratified Montreal Amendment and recently Yes N/a
Republic of measures notified OS of establishment of ODS licensing system in
Tanzania November 2007.
Uruguay Methyl Submit 2006 data to enable review of commitment to CP and Article 7data indicated consumption of 8.5 Yes N/a
bromide phase | reduce methyl bromide to 8.9 ODP tonnes. ODP tonnes. A project has been approved for the
out complete phase-out of methyl bromide.
Vanuatu Regulatory Report establishment of licensing system No further progress on establishment of licensing | No N/a
measures system.
Venezuela CFC phase out | Explain 2006 data deviation. Venezuela has submitted 2005 A7 data that put it in Yes N/a

possible non-compliance. Venezuela explained that the
excess CFC was produced in 2005 for use as feedstock
in a future year and the 38th Meeting of the
Implementation Committee will record this reason. A
terminal CFC phase-out plan was approved for the
country as well as a CFC production closure project.
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Countries that responded to the Fund Secretariat questionnaire on
the assessment of potential risk of non-compliance (they are marked

with an asterisk in the tables below)

43 countries

Turkmenistan, Viet Nam, Zambia, Zimbabwe

Algeria, Angola, Antigua and Barbuda, Armenia, Belize, Brazil, Brunei
Darussalam, Cambodia, Colombia, Comoros, Democratic Republic of
the Congo, Dominican Republic, Ecuador, El Salvador, Eritrea, Gabon,
Georgia, Guinea, Guyana, Indonesia, Jamaica, Lebanon, Libyan Arab
Jamahiriya, Mexico, Mongolia, Montenegro, Morocco, Namibia, Oman,
Palau, Republic of Moldova, Saint Vincent and the Grenadines, Serbia,
Seychelles, Sierra Leone, Togo, Trinidad and Tobago, Tunisia, Turkey,

Other general indicators of potential risk of non-compliance

Indicator Indicator Description Countries at risk Countries for
which the
indicator could
not be calculated

Established Countries that have not established | 17 countries -

licensing licensing systems are at risk of | (Angola*, Armenia*, Barbados, Botswana, Brunei Darussalam*, Cook

system unexpected imports leading to | Islands, Equatorial Guinea, Eritrea*, Ethiopia, Haiti, Kiribati, Lesotho®

non-compliance. Mozambique, Nauru, Somalia, Tonga, Vanuatu)

Operational If licensing systems are not | 17 countries 27 countries

licensing operating effectively, countries | (Afghanistan, Armenia*, El Salvador*, Gambia, Georgia*, Haiti, Kiribati,

system could still be at risk of non- | Lebanon*, Liberia, Mauritania, Micronesia (Federated States of),

compliance

Mozambique, Nauru, Sierra Leone*, Solomon Islands, Tuvalu, United
Republic of Tanzania)

% In the list received on February 20, 2008 from the Ozone Secretariat, Lesotho is not among the countries with an established licensing system. However, in the 2006
Implementation of the Country Programme Report for 2006, Lesotho reported the establishing of the ODS import/export licensing system as of March 2007.

1
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Indicator Indicator Description Countries at risk Countries for
which the
indicator could
not be calculated
Importers Countries that do not register | 15 countries 15 countries
registered importers may be at risk of non- | (Armenia*, Barbados, Guyana*, Haiti, Kiribati, Liberia, Malawi,
compliance because they do not | Mozambique, Nauru, Niue, Sierra Leone*, Solomon Islands, Tuvalu,
have full knowledge of ODS | United Republic of Tanzania, Yemen)
importers.
Operational Countries that have not identified | - 4 countries
NOU activities under implementation by
an NOU may not have operational
NOUs and are considered to be at
risk because NOUs are the front-
line managers of the national ODS
phase-out plan.
NOUs  fully | When NOUs are fully integrated | - 6 countries
integrated into | into national institutions they are
national more  likely to  encourage
institutions government action to support
compliance
Delayed Countries with delayed projects | 50 countries -
projects and | and projects for which additional | (Algeria*, Antigua and Barbuda*, Argentina, Bangladesh, Barbados,
projects  for | status reports have been requested | Bolivia, Bosnia and Herzegovina, Brunei Darussalam*, Cape Verde,
which are subject to close monitoring. Central African Republic, Chile, China, Ecuador*, Egypt
additional Eritrea*, Guatemala, Haiti, Honduras, India, Indonesia*, Iran (Islamic

status reports
have been
requested

Republic of), Jamaica*, Jordan, Kenya, Kuwait, Libyan Arab
Jamahiriya*, Maldives, Mexico*, Micronesia (Federated States of),
Morocco*, Myanmar, Nicaragua, Nigeria, Pakistan, Sao Tome and
Principe, Sierra Leone*, Somalia, Sri Lanka, Sudan, Syrian Arab
Republic, Thailand, Tonga, Tunisia*, Turkey*, Tuvalu, Uganda, United
Republic of Tanzania, Vanuatu, Venezuela (Bolivarian Republic of),
Yemen
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Indicator

Indicator Description

Countries at risk

Countries for
which the
indicator could
not be calculated

Projects with
implementatio
n delays

Progress in resolving causes of
delays

Thirteen of the projects listed with delays at the 53 Meeting have now
been completed. (Annex V)

One project, where there has been either progress from one milestone to

another or a resolution of the implementation delay may be removed from

future reporting of projects with implementation delays.

- UNIDO. Training and awareness workshop in the solvents and
process agents (CTC and TCA) sectors (TUN/SOL/45/TAS/45).

Projects with some progress

Twenty-three projects were classified as showing “some progress”.
(Annex V)

Projects with no progress - letter
of possible cancellation

UNIDO. Phasing out ODS in manufacturing of flexible PU slabstock
foam through the use of liquid CO2 blowing technology at Bahman
Plastic Co. (IRA/FOA/28/INV/50). Net approved funds: US $485,929.
Funds disbursed: US $435,488.

UNIDO. Phasing out of ODS in the manufacture of flexible slabstock
foam through the use of LCD blowing technology at Esfanj Shirvan Co.
(IRA/FOA/37/INV/149). Net approved funds: US $373,515. Funds
disbursed: US $299,468.

Projects with no progress reported
to two consecutive meetings

UNEP. Formulation of national phase out strategy
(SOM/SEV/35/TAS/01). Milestone and deadline to be determined.

France. Conversion from CFC-12 to HFC-134a technology in the
manufacture of commercial refrigeration equipment at Shoukairi and Co.
(SYR/REF/29/INV/53). Milestone and deadline to be determined.
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Indicator

Indicator Description

Countries at risk

Countries for
which the
indicator could
not be calculated

Projects for
which
additional
status reports
were
requested

Institutional strengthening, halon banking, customs training, and recovery
and recycling, demonstration projects are not subject to procedures for
project cancellation. Nevertheless, the Executive Committee has decided
to continue to monitor them as appropriate (decision 36/14 (b)).
Implementing agencies reported on 46 projects to the 54™ Meeting where
an additional status report had been requested at the 53" Meeting. Such
status reports are requested when there has been no indication of any
progress since the last report and/or where additional impediments to
implementation have been reported. Since progress reports are submitted
for all approved projects to the 55 Meeting, no additional status reports
are required.

Possible
project
cancellation
by mutual
agreement

France. Implementation of the RMP (IVC/REF/24/TAS/10). Net
approved funds: US$227,650. Funds disbursed: US $31,436.

France. Implementation of the refrigerant management plan: monitoring
the activities of the RMP and set up of an import/export licensing system
(IVC/REF/37/TAS/16). Net approved funds: US $49,500. Funds
disbursed: US $0.
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Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
Approved Countries that | 32 countries 3 countries 11 countries 7 countries 7 countries -
Projects  to | have not received
Address  all | plans or projects | (Angola*, Barbados, Benin, | (Afghanistan, | (Afghanistan, (Brazil*, (Afghanistan,
Consumption | to address all of | Botswana, Brunei | Morocco*, Armenia*, Ecuador*, Brazil*,
their ~ remaining | Darussalam*, Burundi, Cape | Somalia) Ethiopia, Kenya, Peru, | Cambodia*,
consumption may | Verde, Central  African Guyana*, Serbia*, Democratic
be at risk of non- | Republic, Congo, Cote Mozambique, Uganda, Viet | People's
compliance. d'lvoire, Eritrea*, Ethiopia, Namibia*, Nam¥*) Republic  of
Guatemala, Guinea*, Guinea Serbia*, South Korea,
Bissau, Haiti, Honduras, Lao Africa, Ecuador*,
People's Democratic Tunisia*, Kenya,
Republic, Mozambique, Turkmenistan*, Mexico*)
Myanmar, Nicaragua, Niger, Zambia*)
Peru, Sao Tome and
Principe, Sierra Leone¥*,
Somalia, South  Africa,
Suriname, Swaziland,
Togo*, United Republic of
Tanzania, Yemen)
Special CAP | In some cases, | 8 countries 3 countries 8 countries 6 countries 7 countries -
Initiative projects may not
be cost-effective | (Benin, Burundi, Central | (Afghanistan, | (Afghanistan, (Brazil*, (Afghanistan,
for the amount of | African Republic, Congo, | Morocco¥, Ethiopia, Ecuador*, Brazil*,
phase-out to be | Guinea*, Niger Somalia) Guyana*, Kenya, Peru, | Cambodia*
addressed.  Such | Sierra Leone*, Togo*) Namibia*, Serbia*, Viet | Democratic
countries  might Serbia*, South | Nam¥*) People's
have special CAP Africa, Republic  of
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Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
initiatives to Turkmenistan*, Korea,
reduce the risk of Zambia*) Ecuador*,
non-compliance. Kenya,
Mexico*)
Timing Where  projects | 33 countries 5 countries 2 countries 6 countries 3 countries -
(project were  approved
approved for | less than one year | (Algeria*, Belize*, Bhutan, | (Chile, China, | (Cameroon, (Algeria*, (Algeria*,
more than 1| ago, Bolivia, Cambodia*, Chad, | Montenegro*, | Saudi Arabia) Bolivia, Democratic
year) implementation Comoros*, Costa  Rica, | Saudi Arabia, Democratic Republic  of
may have just | Djibouti, El  Salvador*, | Sierra Republic  of | the Congo*,
started and there | Gabon*, Gambia, Guyana*, | Leone*) the Congo*, | Saudi Arabia)
may not have | Kuwait, Liberia, Mexico*,
been enough time | Madagascar, Malawi, Montenegro*,
yet to implement | Maldives, Mali, Mauritania, Saudi Arabia)
the project and | Montenegro*, Nepal,
avoid the risk of | Oman*, Paraguay, Qatar,
non-compliance Republic  of  Moldova*,
Rwanda, Saint Lucia, Samoa,
Saudi  Arabia,  Senegal,
Seychelles*, Zambia*)
Annual Countries  with | 16 countries 0 countries 2 countries 2 countries 2 countries -
tranche projects or plans
approved on | for final phase- | (Albania,  Antigua and (Albania, (Albania, (Albania,
schedule out that are not | Barbuda*, Bangladesh, Libyan  Arab | Bangladesh) Bangladesh)

approved on time
may be at risk of
non-compliance.

Democratic Republic of the
Congo*, Djibouti, Dominica,
Egypt, Grenada, India,
Kenya, Kyrgyzstan, Nigeria,
Pakistan, Saint Vincent and

Jamahiriya*)
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Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
the Grenadines*, Serbia*,
Uruguay)
Period of | Countries  with | 54 countries 29 countries 22 countries 17 countries 14 countries -
delay in | projects or plans
implementatio | for final phase- | (Albania,  Antigua  and | (Algeria*, (Argentina, (Bahrain, (Bahrain,
n (months) out, which are | Barbuda*, Argentina, | Argentina, Bolivia, Chile, | Bangladesh, Bangladesh,
delayed in | Bangladesh, Bosnia and | Benin, Bosnia | China,  Costa | Chile, China, | Bosnia  and
implementation, | Herzegovina, Brazil*, | and Rica, Cote | Cuba, Herzegovina,
may be at risk of | Burkina Faso, Cameroon, | Herzegovina, | d'lvoire, Democratic Burundi,
non-compliance. | Chile, China, Colombia*, | Botswana, Dominican People's Cameroon,
Cook Islands, Croatia, Cuba, | Burkina Faso, | Republic*, EIl | Republic  of | Chile, China,
Democratic People's | Cameroon, Salvador*, Korea, Egypt, | Egypt,
Republic of Korea, | China, Guatemala, Ethiopia, Ethiopia,
Democratic Republic of the | Colombia*, Indonesia*, India, Indonesia*,
Congo*, Dominican | Congo, Jamaica*, Indonesia*, Mauritius, Sri
Republic*, Ecuador*, Egypt, | Croatia, Jordan, Kenya, | Pakistan, Lanka,
Grenada, India, Indonesia*, | Democratic Mauritius, Paraguay, Sri | Thailand,
Iran (Islamic Republic of), | Republic  of | Mexico*,  Sri | Lanka, Sudan, | Tunisia*)
Jamaica*, Kenya, Kiribati, | the Congo*, | Lanka, Syrian | Thailand,
Lebanon*, Lesotho, | Dominican Arab Republic, | Tunisia*,
Malaysia, Marshall Islands, | Republic*, Thailand, Uruguay)
Mauritius, Mexico*, | Egypt, Trinidad  and
Micronesia (Federated States | Ethiopia, Tobago*,
of), Namibia*, Nauru, Niue, | Guinea*, Turkey*,
Palau*, Panama, Philippines, | Indonesia*, Venezuela
Saint  Vincent and the | Iran (Islamic | (Bolivarian
Grenadines*, Serbia*, | Republic of), | Republic  of),
Solomon Islands, Sri Lanka, | Jordan, Yemen)
Sudan, Syrian Arab | Kenya,
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Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
Republic, Thailand, Tonga, | Lesotho,
Turkey*, Tuvalu, Uganda, | Mexico*,
Uruguay, Vanuatu, | Namibia*,
Venezuela (Bolivarian | Nigeria,
Republic of), Zimbabwe* Oman*,
Thailand,
Turkey*,
United
Republic  of
Tanzania,
Zimbabwe*)
Percent of | If projects have | 16 countries 6 countries 6 countries 4 countries 4 countries -
Disbursement | not disbursed
funds during their | (Antigua and Barbuda*, | (Chile, Haiti, | (Algeria*, (Colombia*, | (Cameroon,
first  year of | Bahrain, Burkina Faso, | Libyan Arab | Honduras, Iran  (Islamic | Iran (Islamic
implementation, | Cameroon, Cook Islands, | Jamahiriya*, | Paraguay, Saint | Republic of), | Republic of),
there may not | Dominica, Georgia*, Ghana, | Oman*, Kitts and Nevis, | Tunisia*, Tunisia*,
have been any | Grenada, Kenya, | Tunisia*, Trinidad  and | Zimbabwe*) | Zimbabwe*)
activities to | Kyrgyzstan, Niue, Saint Kitts | Turkey*) Tobago*, Viet
reduce the risk of | and Nevis, Tunisia*, Nam¥*)
non-compliance Uganda, Uruguay)
Consumption | Countries whose | 27 countries 15 countries | 24 countries 19 countries | 9 countries - 4 countries
Patterns consumption
patterns do not | (Bangladesh, Barbados, | (Cameroon, (Armenia*, (Bangladesh, | (Bangladesh,
indicate a | Bhutan, Central African | Chile, Cameroon, Bolivia, Cambodia,
consistent linear | Republic, Colombia*, | Colombia*, Chile, Cote | Chile, China, | Cameroon,
decrease in | Congo, Democratic People's | Croatia, d'lvoire, Colombia*, Chile, China,
consumption may | Republic of Korea, | Democratic Democratic Cuba, Democratic
be at risk of | Dominica, Eritrea*, Ghana, | Republic  of | Republic of the | Democratic People's

8
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Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
increasing  their | Guinea Bissau, Guyana*, | the Congo*, | Congo*, People's Republic  of
consumption, Haiti, Honduras, India, | Haiti, Ecuador*, Fiji, | Republic  of | Korea,
unless the reasons | Kenya, Maldives, Nicaragua, | Kyrgyzstan, Guatemala, Korea, Democratic
for the irregular | Palau*, Paraguay, Saint Kitts | Lesotho, Honduras, Iran | Democratic Republic  of
pattern are | and Nevis, Saint Vincent and | Libyan Arab | (Islamic Republic  of | the Congo*,
understood the Grenadines*, Serbia*, | Jamahiriya*, | Republic  of), | the Congo*, | Ecuador*,
Somalia, Swaziland, | Mexico*, Jamaica*, Ecuador*, EIl | Indonesia*)
Turkmenistan*,  Venezuela | Pakistan, Kenya, Salvador*,
(Bolivarian Republic of) Serbia*, Kyrgyzstan, Ghana, Iran
Sierra Libyan  Arab | (Islamic
Leone*, Jamahiriya*, Republic of),
Somalia, Mexico*, Mexico*,
Thailand) Pakistan, Papua | Pakistan,
New  Guinea, | Paraguay,
Saint Kitts and | Serbia*,  Sri
Nevis, Serbia*, | Lanka, Viet
Thailand, Nam*,
Tunisia*, Zimbabwe*)
Turkmenistan*,
Uruguay, Viet
Nam¥*)
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Annex 111
Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
Imports If actual imports | 24 countries 1 country 9 countries 6 countries 3 countries CFC - 84
declining do not decline countries
faster  than | faster than quotas | (Bahrain, Bangladesh, | (Serbia*) (Argentina, (Colombia*, | (China, Halons — 116
Quotas for the same | Bhutan, Bolivia, Brazil*, China, Croatia, | Cuba, El | Mexico*, countries
period, then a |Burkina Faso, Burundi, Cuba, Salvador*, Turkey™) MBR - 111
country may be at | Chad, China, Colombia*, Ecuador*,  El | Serbia*,  Sri countries
risk of non- | Croatia, Cuba, Dominican Salvador*, Lanka, Sudan) CTC - 115
compliance. Data | Republic*, Ghana, Indonesia*, countries
has been analyzed | Indonesia*, Kyrgyzstan, Sudan, TCA - 118
for 2005-2006 Marshall Islands, Mexico*, Uruguay) countries
Senegal, Serbia*, Solomon
Islands, Sudan, The Former
Yugoslav ~ Republic  of
Macedonia, Turkey*)
Imports below | If  levels  of | 12 countries 1 country 8 countries 5 countries 1 country CFC -45
or Same | imports are above countries
Quotas quotas, then a | (Bahamas, Brazil*, Cote | (Democratic | (Cuba, Egypt, | (Bolivia, EI | (Mexico*) Halons - 87
(Latest CP) country may be at | d'lvoire, Lao People's | Republic  of | EI  Salvador*, | Salvador*, countries
risk ~ of  non- | Democratic Republic, | the Congo*) | Kyrgyzstan, Morocco*, MBR - 78
compliance. Malawi, Mexico*, Morocco*, Serbia*,  Sri countries
Micronesia (Federated States Philippines, Lanka) CTC - 84
of), Morocco*, Niger, Swaziland, countries
Swaziland, Togo*, Uruguay) TCA - 88
Tunisia*) countries
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Annex 1
Indicator Indicator Countries at risk Countries for
Description which the
indicator
CFC Halons MBR CTC TCA could not be
calculated
Difference Countries may be | 12 countries 88 countries
between Price | at risk where the
HFC-134a difference in price | (Argentina, Bahrain, Brazil*,
and CFC-12 is | between Colombia*, Congo, Hiaiti,
declining HFC-134a  and | India, Lesotho, Marshall
(previous CFC-12 is not | Islands, Mongolia*, Niger,
years) declining. Sao Tome and Principe)
Difference Countries may be | 10 countries 116 countries
between Price | at risk where the
HFC-502 and | difference in price | (Bahrain,  Chile,  China,
CFC-12 is | between  HFC- | Dominican Republic*,
declining 502 and CFC-12 | Indonesia*, Lesotho, Mali,
(previous is not declining. Mauritania, Mongolia*,
years) Serbia*)
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ANNEX IV

COMPLETED PROJECTS

Agency Code Project Title

UNDP ARG/FOA/38/INV/132 | Terminal umbrella project for phase-out of the use of CFC-11 in the manufacture of polyurethane foam

UNDP BOL/FUM/35/INV/16 | Terminal methyl bromide phase-out, excluding QPS applications

IBRD CPR/REF/36/INV/389 | Replacement of CFC-12 refrigerant with HCFC-22 in the manufacture of small and medium open
compressors at 5 enterprises (Dalian No.2, Shanghai Minhang, Zhejiang Beifeng, Zhejiang Chunlian,
Zhejiang Yuhuan)

UNEP GLO/SEV/39/TAS/248 | Production of OzonAction Newsletter in Russian, translation of 4 refrigeration/customs training modules
into Russian, and reprinting and updating existing publications

IBRD IDS/FOA/23/INV/IT7 Flexible boxfoam. Technical assistance programme for SMEs at Indonesian Foam Association (AFI)

UNDP JAM/PHA/37/TAS/17 | Terminal phase-out management plan for CFCs: retrofitting/replacement programme

IBRD JOR/HAL/32/INV/69 Terminal halon-1211 and halon-1301 phaseout umbrella project for fire equipment manufacturers and
suppliers in Jordan converting to ABC powder, CO2, HFC-227ea and inert gases as substitutes

Germany | KEN/SOL/39/INV/32 | Conversion of TCA based cleaning process to non-ODS alternatives at the Kenya Power and Lighting
Company

UNDP MEX/FOA/42/INV/117 | Foam sector ODS phase-out plan (second tranche)

UNIDO MOR/FUM/32/INV/41 | Phase out of methyl bromide for soil fumigation in strawberry production

UNDP SRL/FUM/38/TAS/21 | Methyl bromide phase-out for all remaining uses excluding QPS applications

France SYR/REF/29/INV/48 Conversion from CFC-11 to HCFC-141b and from CFC-12 to HFC-134a technology in the manufacture
of commercial refrigeration equipment at Sarkisian Refrigerators

UNIDO VEN/FUM/45/TAS/104 | Training and awareness workshop in the fumigants sector (methyl bromide)
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ANNEX V

PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS”

Agency Code Project Title

UNDP AFR/FUM/38/TAS/32 | Technical assistance for methyl bromide reductions and formulation of regional phase out strategies for
low volume consuming countries

IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba S.A.

UNEP ARG/REF/32/TRA/115 | Training programme for the refrigeration servicing sector (Phase I11)

UNDP CHI/SOL/41/TAS/154 | Technical assistance to phase-out ozone depleting solvents

UNIDO CPR/FOA/35/INV/379 | Phase out of CFC-12 in the manufacturing of extruded polystyrene foams through the use of butane as a
blowing agent at 7 enterprises (terminal umbrella project)

IBRD ECU/FUM/26/TAS/23 | Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing
industry

UNEP GLO/ARS/39/TAS/246 | Development of guidelines to promote safety in aerosol conversions

UNEP GLO/SEV/A5/TAS/262 | Assistance for regional awareness raising (2005)

UNIDO IDS/SOL/44/INV/162 Plan for terminal phase-out of ODS in the solvent sector

UNDP IND/ARS/A1/TAS/368 | MDI Transitional Strategy

UNIDO IRA/REF/28/INV/51 Replacement of CFC-12 refrigerant by HFC-134a at Iran Compressor Manufacturing Company (ICMC)

Spain MEX/FUM/42/TAS/118 | Technical assistance to comply with 2005 phase-out of 20% of methyl bromide

Canada MEX/FUM/42/TAS/122 | Technical assistance to comply with 2005 phase-out of 20% of methyl bromide

France MOR/FUM/29/INV/37 | Phase-out of methyl bromide use in the cut flower and banana production

UNDP NIR/SEV/36/CPG/102 | Country programme update

Japan NIR/SEV/38/TAS/104 | Assistance for a national information, education and communication campaign for compliance with the
Montreal Protocol

UNIDO PAK/PAG/35/INV/42 Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals Ltd.

Japan SRL/PHA/43/TAS/26 National compliance action plan: incentive programme for commercial and industrial refrigeration end-
users

Japan SRL/PHA/A3ITAS/27 National compliance action plan: MAC recovery/recycling and retrofit

Japan SRL/PHA/43/TAS/28 National compliance action plan: recovery and recycling programme

UNDP SYR/REF/38/INV/86 Sector phase out plan for CFCs in the refrigeration manufacturing sector (except domestic refrigeration)

IBRD THA/HAL/32/INV/134 | Terminal halon-1211 & halon-1301 phaseout project for fire equipment manufacturers and suppliers
converting to ABC powder, CO2, HFC-227ea and inert gases

Germany | YEM/FUM/41/TAS/21 | Technical assistance programme for the phase-out of methyl bromide in agriculture

1
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Annex VI
Annex VI
SAMPLE RISK ASSESSMENT
Integration
Established Operational e
L peratic Importers Operational National
Country Licensing Licensing - Lo
Registered NOU Institution
System System (from
Country)
Country X Yes Yes Yes Yes Yes
- Diff between | Diff between
Approved . Timing Type of Imports 5 ) 5 )
Projects to Pderllod .Of Annur? : (project % of Ongoing report Last Meeting dlm::!o[ts below or P;';: HFS ngez HFdC
Consumption Address _gelayin tranche approved 70 Special CAP project (status decision on ectining Same aanc and
Country X implementati | approved Disburs o faster CFC-12is CFC-12is
Patterns all - : for more Initiative currently report/12 delayed Quotas e e
Consumpt | °™ Il on than 1 ement delayed months rojects ey (Latest peslilio peslilio
LSl months) schedule Y proj Quotas (previous (previous
ion year) delay) CP)
years) years)
Steady Policy - Plan for | - 12 | - Continued
CFC decline, below Yes * Yes 65% suppprt. terminal months Monitoring No Below Yes No
MP target Policy phase-out | delay
arge assistance to | of ODS in
prevent ODS | the
Halons No curre_nt No |Ileg_al_ traQe; solvent N/A N/A
consumption Participation | sector
in the
As of 2002, Customs
declining enforcement
MB below MP Yes Yes 36% network for Yes Below
target Yes the control in
trade of ODS
Steady
CTC decline, below Yes 14 Yes 55% Yes Yes
MP target
Irregular
pattern, below
TCA MP target, Yes 14 Yes 55% Yes Yes
except 1999
and 2001

* - 8 months implementation delay - Phase-out of CFCs in the refrigeration sector (fourth tranche)
* - 14 months implementation delay - Plan for terminal phase-out of ODS in the solvent sector
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Annex VI

Country X - CFC

Country X - Halons

10
0

1999 2001 2003 2005 2007 2009

Years

10000 400
8000
—e—Latest 300 —e— Latest
o 6000 Consumption 2 Consumption
L 2 200
O 4000 —m—Baseline I —m— Baseline
2000 100
0 0
1999 2001 2003 2005 2007 2009 1999 2001 2003 2005 2007 2009
Years Years
Country X - MBR
7
6
5
% 4 —&— Latest Consumption
s 3 —=— Baseline
2
1
0
1999 2001 2003 2005 2007 2009
Years
Country X - CTC Country X - TCA
50
40
—e—latest —e—Latest
E 30 Consumption < Consumption
o 20 —@— Baseline 8 —@— Baseline

1999 2001 2003 2005 2007 2009

Years




	5405.pdf
	Annex I. 
DETAILED ANALYSIS OF THE STATUS OF IMPLEMENTATION IN COUNTRIESSUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND THOSE ATRISK OF NON-COMPLIANCE
	Annex II. 
INFORMATION ON COUNTRIES SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND PROJECTS CLASSIFIEDWITH IMPLEMENTATION DELAYS IN THOSE COUNTRIES
	ANNEX III
	Annex IV.
  COMPLETED PROJECTS
	Annex V
.  PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS”
	Annex VI. 
SAMPLE RISK ASSESSMENT




