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执行摘要 

� 所有难以在2010年以前完成中期削减的国家在其2008－2010年业务计划中都有为实

现这些目标而核准的项目或活动，其中例外的是： 

○ 赤道几内亚和索马里的哈龙，前者自 1998年以来没有报告消费量（在符合结束

性淘汰管理计划的条件时可以获得资金），及 

○ 萨尔瓦多的四氯化碳（消费量用于实验室和分析用途）。 

○ 7个国家还未提供 2006年的数据，因此对其履约前景的评估是以前几年的数据

为基础的。 

� 执行委员会正在审议的可能存在不履约问题的国家： 

○ 执行委员会在 2007年会议中审议的第 5条缔约方的 84个问题，有 66个问题已

经解决，17个问题尚未解决。 

○ 关于要求采取管制行动的决定（包括关于制订许可证制度/配额/消耗臭氧层物

质设备禁令的报告/说明），19个国家已建立了此类制度，7个国家报告称还未

建立，3个国家报告它们没有制订要求的条例/配额。 

� 关于国家方案执行情况的数据表明：  

○ 在 2007年估计的 9,156 ODP吨中，有约 4,718 ODP吨（包括没有报告国家方案

数据的 7个国家的第 7条数据）仍有待由委员会审议采取行动，不包括各类氟

氯烃。 

○ 4,718 ODP吨消费量中的大部分是各类氟氯化碳（1,417 ODP吨）和甲基溴（3,249 

ODP吨）。 

○ 国家方案数据报告了总计 360,641公吨的氟氯烃消费量（24,023 ODP吨）。在

报告了2005年、2006年或2007年数据的4个国家中，氟氯烃消费量增长了30%，

而在报告了 2005年和 2006年数据的国家中氟氯化碳消费量下降了 20%。 

○ 在 120 个报告了关于制冷剂管理计划/国家淘汰计划/结束性淘汰管理计划的信

息的国家中，有 98个国家说明了其执行进展。 

○ 在利用了回收和再循环机器的国家中有 67.7%报告称这些机器的运行情况 “令

人满意”或“非常好”。 

○ 58,087名制冷技师接受了培训。 

○ 在 127个报告了关于许可证制度的信息的国家中，有 112个国家报告称这些制

度已在执行当中（在 121个报告了 2006年数据的国家中，有 106个国家有正在

执行的许可证制度，其中 85.5%运行 “令人满意”或“非常好”）。 

○ 10,838名海关官员接受了培训。 
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○ 在大部分国家，各类氟氯化碳和替代品的价格正在上涨。 

� 第四部分包括受第五十三次会议委托进行的第一次风险评估。 

○ 编制风险评估需要在汇编数据以及制订数据汇编方面做出巨大努力。 

○ 许多国家对风险评估的价值做出了评论。 

○ 评估显示，虽然许多国家有一个或多个潜在风险指标，但 43个国家的 42个国

家对其遵守控制措施的情况非常有信心。 

导言 

1. 基金秘书处根据第 53/4号决议重新调整了本文件格式，以便纳入关于项目执行拖延

以及未履约风险评估的数据。本文件由五部分组成： 

(a) 第一部分是根据第 32/76(b)号和第 46/4号决定编制的，决定请秘书处为执行

委员会各次会议编制关于应遵守《蒙特利尔议定书》控制措施的第 5条国家

履约现状的增订资料。 

(b) 第二部分包含应遵守各缔约方决定和执行委员会履约建议的第 5条国家的资

料。 

(c) 第三部分提出了关于国家方案执行情况的数据，包括按行业分列的消耗臭氧

层物质消费量数据的分析。还包含一个述及国家消耗臭氧层物质淘汰方案特

点的部分。 

(d) 第四部分提出了第一次风险评估的结论，包括关于存在执行拖延的项目的资

料。 

(e) 第五部分述及与 2006年进度报告资料有关的问题。 

2. 本文件进行的分析和得出的结论不妨碍由缔约方会议决定的履约现状，它是唯一得

到授权对履约现状进行评估的机构。根据第 7条报告的数据被专门用于确定年度基础上的

履约现状。本文件在分析时所使用的数据混合了向基金秘书处报告的各履约阶段国家方案

执行情况的数据和第 7条数据。因此，文件本身没有决定履约现状，而是评估了第 5条国

家努力实现遵守《蒙特利尔议定书》一项或多项控制措施的前景。其主要目的是确定需要

由得到多边基金支持的行动来加以处理的消耗臭氧层物质。 

第一部分：履约现状和前景（以最新数据为依据） 

3. 分析使用的是最新数据。截止 2008年 3月 5日，四个第 5条国家已根据第 7条报告

了 2007年数据，128个国家报告了 2006年的第 7条数据（2007年 10月提交报告的国家数
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量为112）。另外的六个国家只根据其国家方案执行进展向基金秘书处报告了2006年或2007

年数据（第 17/34号决定）。 

生产行业 

4. 在七个有氟氯化碳生产设施的第 5条国家中，阿根廷、中国、印度、朝鲜民主主义

人民共和国、墨西哥和委内瑞拉玻利瓦尔共和国政府有关于计划削减的协定。巴西政府表

示它已独立淘汰了各类氟氯化碳的生产。就哈龙生产而言，中国的一项协定已经到位，而

且印度得到了关闭其哈龙生产设施的一次性赠款。  

5. 四个国家（巴西、中国、印度和朝鲜民主主义人民共和国）确定了四氯化碳生产基

准。在三个国家（中国、朝鲜民主主义人民共和国和印度）的生产和消费行业彻底淘汰四

氯化碳的项目已经得到执行委员会核准。巴西的一个四氯化碳溶剂/加工剂行业项目已列入

开发计划署 2008年业务计划。 

6. 中国作为仅有的两个拥有甲基溴生产设施的第 5条国家之一，其甲基溴生产关闭项

目已获核准。 

消费行业 

7. 这一部分概括了对似乎未履约或有可能未履约的国家的未履约程度进行详细调查的

结果。概括时所依据的数据载于附件一，其中包含按物质分列的各国的详细资料。附件一

还说明这些国家是否得到了预计将由执行委员会提供给它们的所有援助。 

各类氟氯化碳 

8. 提交第五十三次会议的报告指出，以下国家超过了 2005年的控制削减措施或行动计

划要求：赤道几内亚、厄立特里亚、印度、所罗门群岛和委内瑞拉玻利瓦尔共和国。所有

其他国家均遵守了控制措施或其核准的行动计划。当时，有 21个国家没有报告 2006年数

据。其后，21个国家中有 14个国家报告了数据，如其所述 2006年消费量超过 2005年削

减水平或行动计划（如相关）的国家有委内瑞拉（2005年控制）。 

9. 所有其最近消费量超过控制措施或被认为有可能未履约的国家均已得到了多边基金

的支持，或在其 2008－2010年业务计划中纳入了解决履约需求的项目。 

10. 根据 2006年和 2007年消费量数据，现在 135个第 5条国家似乎遵守了氟氯化碳冻

结和 2005年控制措施或行动计划。 
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哈龙 

11. 第五十三次会议报告显示索马里哈龙消费量已经超过了冻结水平和 2005 年基准消

费量削减 50%的控制措施水平，埃塞俄比亚已经超过 2005 年削减水平。报告还显示，赤

道几内亚 1998年数据超过了冻结和 2005年削减水平。所有其他国家均履行了控制措施或

其商定一致的行动计划。  

12. 根据 2006年或 2007年消费数据，目前似乎有 137个国家在履行哈龙控制措施或行

动计划。75个国家已经报告称在 1995年到 2006年间没有消费哈龙。57个国家在哈龙库活

动或淘汰协定方面得到了支助，其中包括参与区域哈龙库的那些国家。截止 2007年 10月

17日，有 21个国家尚未报告 2006年数据，现在其中的 14个国家报告了 2006年履行冻结

和 2005年控制措施的消费量数据。 

13. 所有最新消费量超过其控制措施的国家都得到了多边基金的支助，但赤道几内亚和

索马里除外。一旦条件允许开展可持续活动，将为索马里提供一项活动。赤道几内亚在 2008

年业务计划中没有计划任何活动，但是它自 1998年以来没有报告哈龙消费量或其他消费。 

甲基溴 

14. 第五十三次会议的报告显示沙特阿拉伯甲基溴消费量已经超过了冻结水平和 2005

年基准消费量削减 20%的控制措施水平。所有国家均履行了控制措施或其商定一致的行动

计划。截止 2007年 10月 17日有 21个国家尚未报告 2006年数据，现在其中的 14个国家

报告了 2006年履行冻结和 2005年控制措施的消费数据。 

15. 批准《哥本哈根修正案》的所有 135个第 5条国家报告了完整的基准数据。在这 135

个国家中，55个国家报告基准消费量和最新消费量为零。99个第 5条国家获得了多边基金

为开展甲基溴活动和/或项目提供的支助。所有最新消费量超过控制措施的国家都获得了多

边基金的支助。  

四氯化碳 

16. 第五十三次会议报告显示玻利维亚和萨尔瓦多的四氯化碳已经超过了 2005 年 85%

的削减目标。所有其他国家均履行了控制措施或其商定一致的行动计划。截止 2007 年 10

月 17日有 21个国家尚未报告 2006年数据，现在其中的 13个国家报告了 2006年履行冻结

和 2005年控制措施的数据。在报告了完整的基准数据的 142个国家中，87个国家报告基

准消费量和最新消费量为零。最新消费量超过其控制措施的所有国家都获得了多边基金的

支助，但是萨尔瓦多除外，其最新消费用于供实验和分析用途。  
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甲基氯仿 

17. 第五十三次会议报告显示所有国家履行了冻结水平以及 2005 年要求基准消费量削

减 30%的控制措施或其商定一致的行动计划。截止 2007年 10月 17日有 21个国家尚未报

告 2006年数据，现在其中的 14个国家报告了 2006年履行冻结和 2005年控制措施的数据。

在报告了完整的基准数据的 143个国家中，101个国家报告基准消费量和最新消费量为零。

最新消费量超过控制措施的所有国家都获得了多边基金的支助。   

第二部分：须遵守缔约方关于履约的各项决定的国家和有可能未履约的国家

的执行情况 

18. 本节述及须遵守关于履约的各项决定的第 5条国家和有可能违反决定的国家。   

19. 在 58个国家中发现了 84个履约问题（包括一个基准修改请求），2008年履约委员

会将跟踪这些问题。这些问题包括监管事宜（许可证/配额制度和关于含消耗臭氧层物质设

备进口的禁令）、数据报告、按物质分列的控制措施/行动计划履约情况、未来可能的违约

情况、说明行动计划的请求和基准的变化。   

20. 各缔约方核准行动计划，以促进过去被发现违约的国家恢复到履约状态。这些行动

计划通常包括不同的消费目标，这些目标是控制措施对第 5条国家的要求。表 1显示除 17

个国家外的所有国家均报告了遵守其行动计划的情况或提交了执行委员会要求的材料。 

表 1 

报告的行动计划执行情况 

履约问题 是 否 暂缺 总计 

基准修改请求   1   1 

氟氯化碳淘汰 18 1 1 20 

氟氯化碳淘汰行动计划 1     1 

氟氯化碳淘汰（预计未来的违约情况）   1   1 

四氯化碳淘汰  6     6 

四氯化碳淘汰行动计划 1     1 

数据报告 3     3 

哈龙淘汰  4 2   6 

甲基溴淘汰 8 1   9 

甲基溴淘汰行动计划 1     1 

甲基氯仿淘汰 5     5 

监管措施 19 11   30 

共计 66 17 1 84 
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21. 在要求其提交报告说明建立许可证制度/配额/设备禁令现状的国家中，有 19个国家

已建立此类制度，11个报告尚未建立。  

附件二中的信息 

22. 附件二提供资料介绍了须遵守缔约方关于履约的决定但尚未落实决定规定的各项行

动的国家，或看似未履约的国家。所提供的资料按履约问题和国家编排。  

23. 附件二还包括题为“多边基金评论意见”的专栏，提供的资料摘自国家臭氧机构提

交的国家方案数据报告，并提供多边和双边执行机构的参与情况以及来自有关这一问题的

最新状况和进度报告的数据。附件还将报告中以往包含在执行项目拖延报告中的资料同各

国存在的执行拖延问题拖延结合在一起。  

第三部分：  关于国家方案执行情况的数据 

24. 第三部分载有关于国家方案执行情况的数据，包括消耗臭氧层物质消费数据和按行

业分列的数据，这些数据在每年的 5月 1日前提交基金秘书处。本节还提供了补充资料，

说明了国家消耗臭氧层物质淘汰方案的特点。   

按行业分列的消耗臭氧层物质消费量数据 

25. 基金秘书处的网站（www.multilateralfund.org）采用Microsoft Excel 2002电子表格

的形式，提供了国家方案数据的数据库。 

26. 截至 2008年 3月 5日，秘书处收到了 141个被要求提交报告的国家中 7个国家提交

的有关 2007年国家方案执行情况的报告，2006年有 117个国家提交了报告。下列国家从

未报告过国家方案数据：赤道几内亚、厄立特里亚、黑山、缅甸、沙特阿拉伯和瓦努阿图。

相对而言，其中许多国家是新近加入《蒙特利尔议定书》的缔约方。尽管如此，谨建议执

行委员会鼓励这些国家报告国家方案数据，并指出体制建设项目的恢复要视收到这类数据

的情况而定。   

27. 请第五十四次会议审议结束性淘汰管理计划或国家淘汰方案但未提交国家方案数据

的国家有厄立特里亚。根据第 52/5号决定，国家方案实施数据作为核准和拨付项目供资的

先决条件必须在本年度最后一次会议和后续会议之前提交。   

28. 尽管所记录的消费量水平取自不同年份，或许与第 7条报告的数据不一致，但国家

方案数据仍提供了全球范围内按国家分列的最新行业评估。这些数据应该协助相关的第 5

条国家和执行委员会评估行业内仍需淘汰的物质。   
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29. 表 2考虑到已经核准但至今尚未执行的项目，提供了按行业分列的将要淘汰的消耗

臭氧层物质剩余消费量总额。此外，它还包含已核准但尚未完成的项目共计淘汰的消费量，

以及待淘汰余额所占的比例（按行业分列）。   

表 2 

各行业消耗臭氧层物质剩余消费总量 

行业 最新消费总量 最新消费总量所

占百分比 

已核准但尚未完成

的总淘汰量 

将淘汰的余额 余额占最新消费总量

的百分比 

气雾剂 691.4 2.0% 1,194.3 * 暂缺 

泡沫塑料 7,073.0 20.3% 1,479.4 5,593.6 79.1% 

熏蒸剂 3,885.4 11.1% 2,332.2 1,553.2 40.0% 

哈龙 1,322.0 3.8% 5,934.0 * 暂缺 

实验室用途 568.4 1.6% 0.0 568.4 100.0% 

计量吸入器 2,038.7 5.8% 0.0 2,038.7 100.0% 

加工剂 819.9 2.4% 319.2 500.7 61.1% 

制冷 16,879.2 48.4% 6,979.9 9,899.3 58.6% 

溶剂 1,562.2 4.5% 340.8 1,221.4 78.2% 

消毒剂 21.3 0.1% 0.0 21.3 100.0% 

烟草 0.0 0.0% 0.0 0.0 暂缺 

共计 34,861.4 100.0% 18,579.8 21,396.6 61.4% 

* 已核准的淘汰量大于最新消费量。 

30. 已经核准但尚未落实的消耗臭氧层物质淘汰总量（表 2所示）并不包含原则上为多

年期协定核准的淘汰量，或是预计执行制冷剂管理计划和哈龙库将会产生的淘汰量。除正

在得到供资的淘汰量以外，执行委员会还原则上核准了一些行业和国家淘汰项目，对这些

项目而言，年度付款将根据已实现计划削减发放。   

31. 未来年份的淘汰工作将涉及表 2所示剩余消费量的很大一部分。此外，低消费量国

家的制冷剂管理计划在这些国家基准消费量中所占比例达 85%，但是已核准却未执行的项

目中的数据并不包括所有这些吨数。表 2中核准但未执行的消耗臭氧层物质淘汰量不包括

那些已经接受哈龙库项目的国家的某些哈龙消费量。  

32. 考虑到多年期协定、低消费量国家的制冷剂管理计划和哈龙库，表 3按物质列出了

执行委员会仍未解决的剩余消费量。 
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表 3 

以国家方案数据为基础、按物质分列的消耗臭氧层物质剩余消费总量 

（考虑到低消费量国家的制冷剂管理计划、哈龙库、全部淘汰项目和原则上核准的多年期

协定产生的淘汰量） 

化学品 消耗臭氧层物质剩余消费量（ODP 吨） 

氟氯化碳 1,309.8 

四氯化碳 1.9 

哈龙 0.0 

甲基溴 3,249.7 

甲基氯仿 0.4 

共计 4,561.8 

33. 提交执行委员会第五十次会议的文件指出，根据最新国家方案数据并考虑已核准但

尚未执行的项目，还有 7,609.3 ODP吨有待解决。削减 3,047.5 ODP吨消费量，是因为执行

委员会第五十、五十一、五十二、五十三次会议核准了供资，以及自该文件公布供第五十

次会议审议以来收到了最新消费数据。消耗臭氧层物质剩余消费量则是以报告了国家方案

数据的 134个第 5条国家为基础确定的。7个未报告国家方案数据的国家也可能寻求基金

的援助。对这 7个国家采用第 7条数据，并考虑低消费量国家的制冷剂管理计划、哈龙库、

全部淘汰项目和原则上核准的多年期协定所产生的淘汰量之后，消耗臭氧层物质的剩余总

量似乎为表 4所示的 4,718 ODP吨 ，与第五十次会议报告的 9,156 ODP吨相比有所降低。 

表 4 

以国家方案和第 7 条数据为基础、按物质分列的消耗臭氧层物质剩余消费总量 

（考虑到低消费量国家的制冷剂管理计划、哈龙库、全部淘汰项目和原则上核准的多年期

协定产生的淘汰量） 

化学品 消耗臭氧层物质剩余消费量 

（ODP 吨） 

氟氯化碳 1,416.6

四氯化碳 3.6

哈龙 48.1

甲基溴 3,249.3

甲基氯仿 0.4

共计 4,718.0
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氟氯烃的数据 

34. 表 5根据现有的最新数据，列出了氟氯烃的消费量水平。其中表明，氟氯烃的消费

量为 360,641公吨（24,023 ODP吨），主要由 HCFC-22（占总量的 59.5%）和 HCFC-141b

（占总量的 33%）组成。 

表 5 

按化学品分列的最新氟氯烃消费量 

化学品 公吨 ODP 吨 占总量的百分比 

HCFC-121 6.80 0.27 0.0% 

HCFC-123 1,455.97 29.12 0.1% 

HCFC-124 139.42 5.58 0.0% 

HCFC-141b 72,145.42 7,936.00 33.0% 

HCFC-142b 26,834.77 1,744.26 7.3% 

HCFC-21 1.35 0.05 0.0% 

HCFC-22 259,721.19 14,284.67 59.5% 

HCFC-225 335.66 23.50 0.1% 

共计 360,640.58 24,023.44 100.0% 

35. 本报告中的消费水平是根据 7个国家提交的 2007年数据和 117个国家提交的 2006

年数据确定的。这些国家的消费量增加了 73,412公吨（5,374 ODP吨），即相比 2005年的

数据增加了 30%。相反，就报告了 2005年和 2006年数据的国家而言，氟氯化碳的消费量

减少了 20%。  

国家淘汰方案的特点 

36. 在 114 个报告制冷剂管理计划/国家淘汰计划/结束性淘汰管理计划的国家中，有 92

个国家表示在其制冷剂管理计划的执行过程中取得进展。包括 2006年以前报告数据的国家

在内，这 120个国家中有 98个国家表示在执行制冷剂管理计划的过程中取得进展。  

37. 包括 2006年以前报告数据的国家在内，共有 6,869台回收机和 1,865台再循环机正

在运行。在使用回收机和再循环机的国家中，67.6%的国家报告称，这些机器的运转“令

人满意”或“非常好”。回收的 CFC-11共计 223.6 ODP 吨，其中 142.3 ODP 吨得到了再

利用；回收的 CFC-12共计 1,846.5 ODP 吨，再利用的有 2,391.4 ODP 吨。其他消耗臭氧层

物质的数据未收集。 

38. 综合 2007年和 2006年报告的数据，以及此前数年报告中的数据，表明共有 58,087

名制冷维修技师接受过培训， 47,264人获得了证书，并有 2,429名制冷技师培训人员接受

了培训。  
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39. 在 127 个国家中，有 112 个国家报告了经营许可证制度（在报告了 2006 年数据的

121个国家中，106个国家已具备了经营许可证制度，其中有 85.8%运转状态“令人满意”

或“非常好”）。  

40. 在 126个报告了数据（包括此前数年报告的数据）的国家中，96个国家表示已制定

了配额制度。此外，109个国家建议设立进口商登记制度。根据报告，共有 10,838名海关

官员（包括此前数年报告的数据）接受了培训。目前尚不清楚这一数据是年度数据还是累

计数据。表 6为部分消耗臭氧层物质和替代品的成本摘要。 

表 6 

消耗臭氧层物质和替代品的平均价格 

消耗臭氧

层物质 

平均价格/公斤

（元/公斤）（提

交给第五十次

会议的 2005 年

报告）  

平均价格/公斤

（美元/公斤）（提

交给第五十二次

会议的 2006 年报

告） 

价格上

涨的国

家数 

价格下

降的国

家数 

范围（美元/公斤）

（2006 年报告） 

2006 年报告

非零数据的

国家数 

计算平均价格时未予

计入*的数据（美元/公

斤）（2006 年报告） 

CFC-11 7.09美元 9.67美元 16 5 2.04美元（中国）至

23.79美元（多哥） 

50 1.65美元（圭亚那）   

36.70美元（巴西） 

CFC-12 8.98美元 10.95美元 28 14 2.60美元（朝鲜民主

主义人民共和国）至

44.00美元（萨尔瓦多） 

98 1.95美元（圭亚那）、 

95.00美元（莱索托）、

100.00美元（坦桑尼亚） 

CFC-113 9.02美元 19.41美元 1 暂缺 8.33美元（巴巴多斯）

至 44.00美元（萨尔瓦

多） 

8 3.83美元（中国）、73.75

美元（塞尔维亚）、108.00

美元（阿根廷）、329.12

美元（厄瓜多尔） 

CFC-114 9.98美元 17.37美元 1 暂缺 8.33美元（巴巴多斯）

至 30.00美元（古巴） 

6 无 

CFC-115 10.94美元 12.41美元 1 暂缺 5.50美元（智利）至

21.74美元（中国） 

7 无 

HCFC-22 5.41美元 6.52美元 22 18 1.53美元（中国）至

30.00美元（莱索托） 

103 0.96美元（圭亚那）, 

125.00美元（坦桑尼亚） 

HFC-134a 12.21美元 13.16美元 19 19 3.00美元（马绍尔群

岛）至 38.00美元（莱

索托） 

93 2.61美元（圭亚那）  

 177.60美元（坦桑尼亚） 

R-502 14.20美元 16.74美元 10 8  4.91美元（圣卢西亚）

至 54.00美元（莱索

托） 

59 3.61美元（圭亚那）, 

115.00美元（坦桑尼亚）、 

176.67美元（土库曼斯

坦）、  

* 不包括所有 0美元的条目。 

41. 基金秘书处希望澄清未反映其他第 5条国家的可比较数据的价格数据。例如，巴西

表示，其 CFC-11 价格是由于该国禁止进口该物质以及库存日渐稀少所致。成本增加的其

他原因包括低进口量和征税及关税。  
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42. 未提供哈龙、甲基溴、四氯化碳和 HCFC-141b的数据。在评估氟氯烃化合物的过程

中，有关氟氯烃化合物及其替代品（包括非同类物质）的价格信息将变得越来越重要。谨

建议执行委员会要求将有关氟氯烃化合物及其替代品的信息也列入国家方案数据报告中。  

43. 表 6显示，CFC-11、CFC-12和 HCFC-22的平均价格已升高，而且价格上升的国家

数量要多于价格下降的国家。该表还显示，HFC-134a 的平均价格也出现上升。然而，与

2005 年的数据相一致的是，替代品（如 HFC-134a 和 R-502）的平均价格仍高于 CFC-11

和 CFC-12，而且 HCFC-22仍然比各类四氯化碳都要便宜。 

第四部分：未履约风险评估 

44. 在第五十三次会议上，基金秘书处向执行委员会提出了一项建议，通过提供一种更

全面的风险评估来审查许可证制度、结束性淘汰管理计划/国家淘汰计划状况、执行拖延和

其他机构事项和市场力量等问题，来加强对履约前景的评估。委员会当时请基金秘书处继

续对履约状况的文件加以修订，将根据标准进行的未履约风险评估纳入其中，同时与各国

和机构开展持续的磋商，确保第 5条国家能够参与到该进程中来（第 53/4号决定）。  

45. 基金秘书处利用多个数据库提供的信息，编制了涉及一般风险指标的风险评估，包

括按物质评估风险的指标。附件三载有这些指标的信息摘要，并提供了一份存在未履约潜

在风险国家的清单，以及与执行拖延和请求提供额外状况报告项目的国家有关的信息。  

46. 一般指标可以分为以下几个类别，分别涉及：许可证制度和进口商登记、国家臭氧

机构运作和融入该国国家机构的范围程度、国家对履约的看法、鼓励和阻碍履约的力量，

以及正在进行的项目出现拖延的程度。这些指标如下。  

建立许可

证制度 

营业许可

证制度 

已登记的

进口商 

运营的国

家臭氧机

构 

融入国家机

构（国家报

告） 

国家对实

现履约能

力的看法  

对风险评

估的评论 

鼓励实现

履约能力

的力量 

阻碍实现

履约能力

的力量 

现行项

目目前

出现的

拖延 

报告的

类型（状

况报告

/12个月

的拖延）

上次会议上

有关拖延项

目的决定 

47. 后三个指标指的是向执行委员会上次会议报告的执行拖延情况。对于执行出现拖延

并需向第五十四次会议提供额外状态报告的项目，附件三还给出了其报告中信息结果的摘

要。摘要内容包括有关下列各类项目的信息：完成、取得进展、取得一定进展、对一次会

议而言无进展、对连续两次会议无进展、可能取消，以及项目需要额外的状态报告。  

48. 对每种物质做出评估的风险指标可分为两组：主要指标和可能指示风险的指标。与

主要指标有关的内容是，多边基金是否已为解决某种特定消耗臭氧层物质剩余消费量的问

题提供了协助。与这一组指标有关的内容是，通过履约协助方案倡议或已批准的项目提供

的资金是否解决了所有剩余的消费量。第二组的指标可能显示风险。与这一组指标有关的

内容是，在解决剩余消费量的项目中出现的拖延、年度付款的批准、时机，解决剩余消费
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量的项目支出比例、消费模式、进口与配额间的对比，以及与消耗臭氧层物质与替代品（如

果有的话）成本有关的指标。这些指标如下所列。  

解决剩余消费量

的项目执行过程

中出现的拖延，如

果有的话（月） 

年度付款

按计划获

得批准 

时机（项

目批准的

时间超过

1年） 

付款的百分比 消费模式 进口量下

降速度超

过配额下

降速度 

进口量低

于或等于

配额（最新

国家方案） 

HFC-134a

和 CFC-12

价格之间的

差距正在缩

小（此前数

年） 

HFC-502

和 CFC-12

价格之间

的差距正

在缩小（此

前数年） 

49. 在完成数据编制后，基金秘书处向 142个第 5条国家发出了有关该评估的问卷。如

附件三所示，有 43个国家做出了回复。附件四载有一份风险评估样本。所有国家的风险评

估均可索取。  

一般指标 

50. 欢迎各国就该风险评估提出评论，并提出各自对实现履约能力的看法，以及关于各

国中可能鼓励或阻碍履约力量的信息。针对风险评估所需的国家方案数据，特别是价格数

据和融入国家机构方面的数据，也提出了有关此类信息的问题。  

51. 在 43 个对秘书处的问卷做出答复的国家中，18 个国家表示它们对自己的国家履约

的能力“非常有信心”。其余的国家表示，它们“有信心”。只有越南表示对于履约“没

有信心”，但未说明具体原因。 

52. 一些国家注意到，在帮助第 5条缔约方解决可能对淘汰消耗臭氧层物质工作中已经

取得进展产生消极影响的问题时，该风险评估是一种有益和重要的工具。一些国家注意到，

为实现履约的目标，各个国家臭氧机构必须在政府的支持下全面建立经营许可证制度。 

53. 一些特别重要，或者提议的指标如下所列：  

� 建立许可证制度； 

� 批准各类四氯化碳的国家淘汰计划； 

� 项目执行中的拖延； 

� 资金付款中的拖延； 

� 国家臭氧机构的管理不稳定性； 

� 区域贸易规则的执行，如这些规则不能执行，则可能促进非法贸易的发展； 

� 参与《蒙特利尔议定书》执行过程的所有行动方缺乏凝聚力。 
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鼓励实现履约的力量 

一些国家对于有关鼓励持久履约力量的问题做出了积极回复，表示未来的未履约风险可能

会降低。各国已确定的此类力量包括如下： 

� 政策措施和立法，如许可证制度和减少消耗臭氧层物质消费需求的方案； 

� 有关消耗臭氧层物质进口的可靠信息； 

� 对已转换的企业采取后续行动，核实消耗臭氧层物质的使用已最终淘汰； 

� 向有关政府机构和海关官员提供或加强持续的支持（包括培训）； 

� 国家臭氧机构的存在和对其提供的制度支持； 

� 获准开展技师培训的国家研究所在制冷行业中进行的最佳做法培训； 

� 结束性淘汰管理计划的批准和执行； 

� 有效的海关控制，以及对海关官员进行充分和连续的培训，以便进行检查并获得有关

消耗臭氧层物质进口和消费量的可对比的信息； 

� 加强公共宣传的方法，包括相关的行业协会和进口商，并与有关政府机构开展紧密的

协作；以及 

� 政府强有力的政治意愿和承诺。 

54. 各国提出的另一个问题是利用市场工具（如税收）来降低消耗臭氧层物质替代品价

格、提供激励并鼓励履约的方法。 

阻碍实现履约的力量 

55. 28个国家报告称，无力量或无已知的力量能够阻碍其实现履约的能力，即同时表明

这些国家出现潜在未履约的风险相对较低。在确定存在实现持久履约潜在障碍的国家中，

这些国家的回复包括下列的力量：  

� 非正式制冷和空调行业的存在； 

� 非法贸易和缺乏严格和一致的进口控制； 

� 国内贫穷人口因为无力购买不含各类氟氯化碳的制冷设备而继续使用氟氯化碳制冷

设备； 

� 战后局势中的政治不稳定性和缺乏安全感； 



UNEP/OzL.Pro/ExCom/54/5 
 

 

 

15 

� 项目中存在的执行和设备安装拖延；以及 

� 管理程序不足或过于繁琐。 

其他一般指标 

56. 在其他一般风险指标方面，有 17 个国家尚未根据第 7 条数据建立许可证制度。在

126个已建立许可证制度的国家中，有 17个国家表示其许可证制度无法运行。未建立许可

证制度的国家和未执行此类制度的国家存在意外进口并导致不能履约的风险。  

57. 15个国家表示，未对进口商进行登记。未对进口商进行登记的国家存在不履约风险，

因为它们无法完全了解消耗臭氧层物质的进口商。  

58. 由于国家臭氧机构是国家消耗臭氧层物质淘汰计划的一线管理者，因此未确定国家

臭氧机构活动的国家可能不具备能够运行的国家臭氧机构，并且存在风险。在 4个经过分

析的国家中，评估该指标所需的信息不足。138 个国家表示具备可运行的国家臭氧机构。

当这些国家臭氧机构完全融入国家机构中后，它们就更有可能鼓励政府为支持履约采取行

动。在 6 个经过分析的国家中，评估该指标所需的信息不足。136 个国家表示，其国家臭

氧机构已融入国家机构中。  

59. 存在拖延项目和需提交额外状态报告项目的国家将被置于严密的监视之下。在 142

个经过分析的国家中，有 87个国家存在拖延时间为 12至 18个月的项目，或者需提交状态

报告的项目。  

存在执行拖延的项目 

60. 有 41个正在执行的项目被归于存在拖延的项目类别，并可能列入委员会的项目取消

程序。存在执行拖延的项目包括：一）预计将于超过 12个月后完成的项目、二）在项目批

准后的 18 个月内未付款。按执行和双边机构分列的有拖延项目如下列表 7 所示：开发署

（10）；工发组织（9）；世界银行（6）；环境署（5）；日本（4）；法国（3）；德国（2）；

加拿大（1）；以及西班牙（1）。拖延多数情况下是由外部相关因素（9）和受益企业（8）

造成的。 

表 7 

 加拿大 法国 德国 日本 西班

牙 

开发

署 

环境

署 

工发

组织 

世界

银行 

共计 

报告的项目数 1 3 2 4 1 10 5 9 6 41 

完成的项目数  1 1   5 1 2 3 13 

取得进展的项目数        1  1 

取得一定进展的项

目数 

1 1 1 4 1 5 3 4 3 23 
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解决拖延原因过程中取得的进展 

61. 执行和双边机构在其报告中提出，在解决拖延问题的过程中已取得了不同程度的进

展。第五十三次会议上列出了 13个存在拖延的项目（附件四）。在突尼斯开展的一项溶剂

援助项目中，当该项目取得从一个进度标志到另一进度标志的进展，或解决了执行拖延问

题，则该项目将不再被列入未来的执行拖延项目报告。  

取得一定进展的项目 

62. 有 23个项目被列入取得“一定进展”的类别，而且其执行和双边机构表示将继续对

这些项目进行监测（附件五）。虽然取得了进展，但应注意的是，必须根据第 32/4号决定

对批准时间超过三年的项目进行监测。因此，无论这些项目取得的进展程度有多大，在最

终完成前不能被排除在监测清单之外。所以建议继续对这些项目进行监测。  

未取得进展的项目——可能取消通知书 

63. 未取得进展的项目是第一次报告，而且已就该评估与相关的机构达成共识，包括附

件三中列出的两个伊朗泡沫塑料项目。根据现行程序，鉴于这些项目未取得进展，基金秘

书处发出可能取消通知书。  

两连续两次会议报告未取得进展的项目 

64. 在第五十三次会议之前，如果向连续两次执行委员会会议报告附件三中确定的未取

得进展项目，则会向有关的国家和机构发出可能取消的通知书。为响应未取得进展的评级，

第五十四次会议将在该议程项目下提供进度标志和最后期限。 

可能的项目取消和取消项目对履约的影响 

65. 附件三通过相互协定确定了两个可能取消的项目。这两个项目均在科特迪瓦执行。

两个项目均不会对履约造成消极影响，因为该国并不受《议定书》履约决定的管辖。  

需提交额外状态报告的项目 

66. 体制建设、哈龙库、海关培训、回收和再循环、以及示范项目不受项目取消程序的

制约。然而，执行委员会已决定继续对其开展适当的监测（第 36/14（b）号决定）。根据

第五十三次会议的要求，执行机构向第五十四次会议报告了 46个需提交额外状态报告的项

目。要求提交此类状态报告的条件是，自上一次报告以来没有任何进展的迹象，以及（或

者）报告称执行过程中存在其他的障碍。由于需要向第五十五次会议提交所有已批准项目

的进展报告，因此不需要提交额外的状态报告。  
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根据消耗臭氧层物质评估的指标 

67. 主要指标的评估是根据本文件第一部分执行的。该部分的结论是，根据业务计划或

特别履约协助方案倡议的要求，所有第 5条国家已收到供资或即将收到供资。 

68. 在按消耗臭氧层物质对风险进行评估的指标方面，批准时间超过一年的项目执行工

作可能刚刚开始，并且没有足够的时间来执行项目和规避未履约的风险。有 33个国家报告

了超过一年之前批准的氟氯化碳消费量解决项目。有 5 个国家在哈龙方面有此类项目，2

个国家有此类甲基溴项目，6 个国家有此类四氯化碳项目，还有 3 个国家有此类甲基氯仿

项目。 

69. 有些国家有最终淘汰项目或计划，但由于这些项目或计划未及时获得批准，这些国

家可能面临未履约的风险。有 16个国家表示，它们有一年多以前批准的氟氯化碳消费量解

决项目。没有任何国家报告未按计划批准的哈龙项目，但有 2个国家的甲基溴、四氯化碳

和甲基氯仿活动未及时获得批准。 

70. 54个国家表示，它们在执行各类四氯化碳消费量解决项目过程中遇到拖延，29个国

家在哈龙方面遇到此类问题，22个国家在甲基溴方面有此类问题，17个国家在四氯化碳方

面遇到此类问题，另有 14个国家在甲基氯仿项目执行中遇到拖延。有最终淘汰项目或方案

的国家在执行过程中出现拖延后，可能面临未履约的风险。  

71. 对于在执行的最初五年中未获得资金的项目，可能没有任何活动可能降低其未履约

的风险。有 16个国家表示，它们有批准时间超过一年但尚未获得付款的各类四氯化碳消费

量解决项目，在哈龙和甲基溴方面遇到此类问题的国家各有 6个，在四氯化碳和甲基氯仿

方面遇到此类问题的国家各有 4个。  

72. 在消费模式方面，消费量未显示出一致的线性下降的国家可能面临消费量增加的风

险，除非能够充分理解这种不规律模式的原因。在 142个经过分析的国家中，27个国家在

氟氯化碳的消费量方面出现不规则波动模式。有 15个国家出现哈龙消费量不规则模式，24

个国家存在甲基溴消费量不规则模式，19个国家显示出四氯化碳消费量不规则模式，另有

9个国家在甲基氯仿消费量方面存在不规则模式。  

73. 如果实际的进口量下降速度低于同期的配额下降速度，则出现此类现象的国家可能

面临未履约的风险。2005年至 2006年的数据已经过分析。有 84个国家未提供各类四氯化

碳的数据（一年或两年的数据），116个国家未提供哈龙数据，111个国家无甲基溴数据，

115 个国家无四氯化碳数据，还有 118 个国家无甲基氯仿数据，因此无法对这些国家的此

项指标进行计算。有 24个国家表示，它们的各类四氯化碳实际进口量下降速度低于配额的

下降速度，有一个国家在哈龙方面存在此类问题，有 9个国家在甲基溴方面存在此类问题，

6个国家有四氯化碳方面的此类问题，另有 3个国家在甲基氯仿方面存在此类问题。 
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74. 如果进口水平高于配额，则所涉及的国家可能面临未履约的风险。有 45个国家没有

各类四氯化碳的数据，87 个国家无哈龙数据，78 个国家无甲基溴数据，84 个国家无四氯

化碳数据，另有 88个国家无甲基氯仿数据。有 12个国家表示，各类四氯化碳的进口量高

于配额，有 1个国家在哈龙存在此类问题，8个国家在甲基溴方面存在此类问题，4个国家

在四氯化碳方面存在此类问题，另有一个国家在甲基氯仿方面存在此类问题。 

75. 如果 HFC-134a和 CFC-12之间的价格差距未缩小，则有关的国家可能面临风险。有

88个国家表示因缺乏数据而无法计算的国家。 在 12个国家中，两种物质间的价格差距未

显示出缩小的趋势。  

76. 如果 HFC-502和 CFC-12之间的价格差距未缩小，则有关的国家可能面临风险。有

116个国家表示因缺乏数据而无法计算的国家。在 10个国家中，两种物质间的价格差距未

显示出缩小的趋势。  

结论 

77. 这些一般指标借鉴了各国在总体风险评估中过去的作法和政策。分析表明，尽管根

据这些指标，多数国家并未面临潜在的风险，但仍有一些国家未建立许可证制度，或者此

类制度未运行。还有一些国家未对进口商开展登记。 

78. 在具体指标方面，多数国家都不存在未履约的风险。一些国家面临着与项目批准拖

延、消费模式波动和进口水平高于配额有关的问题。此外，一些在 HFC-134a 和 CFC-12

之间，以及 HFC-50和 CFC-12之间价格存在差距的国家并未显示出差距减小的趋势。  

79. 一些国家对该风险评估的价值做出了评论。该风险评估的制定需要在数据编制和建

立编制系统方面投入大量的努力。由于第五十四次会议文件准备的相关时间有限，基金秘

书处只有数周的时间来处理各国的回复。然而，考虑到这是第一次进行此类分析，而且是

与第 5条国家共同进行分析，整体的回复率仍然是非常好的。由于第一次风险评估的时机，

对国家方案数据进行审查成为可能。有关数据本身的问题已列入请国家提供其履约前景的

看法的请求中。由于第 5条国家将准备向下一次会议提交的 2007年国家方案数据，可利用

第一次风险评估中取得的经验，对这引起数据执行一次经过更新的风险评估。有关所有消

耗臭氧层物质定价数据的额外信息将能够促进未来的风险评估，因为现行的指导方针并未

要求提供特定氟氯烃化合物和碳氢化合物中所有消耗臭氧层物质或替代品的定价数据。谨

建议执行委员会考虑要求未来的国家方案执行情况报告提供额外的定价数据。此外，未来

的风险评估应结合执行机构提供的额外信息，以及风险评估区域网络会议提供的信息，充

分吸取第一次风险评估的经验。  

80. 该评估中的一项关键发现是，有 42个国家表示，它们在审查该风险评估后对于实现

履约非常有信心或有信心。正如向第五十三次会议提交的文件所示，谨建议执行委员会注

意，对该风险评估做出回复并表示有信心实现履约目标的国家，以及未对基金秘书处送出
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的问卷做出回复，但存在潜在未履约风险的国家。秘书处将向这些国家发出通知书，说明

潜在的风险，并寻求这些国家进一步澄清对未来履约和该评估的看法。  

第五部分：2006年进展报告的提交 

81. 在第五十三次会议，执行委员会请芬兰和美利坚合众国政府向执行委员会第五十四

次会议提交各自的进展报告（第 53/9（e）号决议）。基金秘书处已收到美利坚合众国政府

的进展报告。谨建议执行委员会请芬兰向第五十五次会议提交其进展报告。  

建议 

82. 谨建议执行委员会： 

(a) 注意： 

(一) 满意地，由加拿大、法国、德国、日本和西班牙的政府，及 4 个执

行机构向秘书处提交的有关执行拖延项目的状态报告，以及美利坚

合众国政府根据UNEP/OzL.Pro/ExCom/54/5号文件提交的2006年进

展报告； 

(二) 41个列出存在执行拖延的项目中已有 13个完成； 

(三) 应向下列项目发出可能取消通知书： 

机构 文号 项目名称 

工发组织 IRA/FOA/28/INV/50 通过在 Bahman塑料公司使用液态二氧化碳发泡技术淘汰弹性聚氨酯片材

泡沫制造过程中的消耗臭氧层物质 

工发组织 IRA/FOA/37/INV/149 通过在 Esfanj Shirvan公司使用液态二氧化碳发泡技术淘汰弹性片材泡沫制

造过程中的消耗臭氧层物质  

(b) 请下列项目向第五十四次会议报告进度标志和最后期限： 

机构 文号 项目名称 

环境署 SOM/SEV/35/TAS/01 国家淘汰战略的制定 

法国 SYR/REF/29/INV/53 在 Shoukairi公司的商用制冷设备制造过程中将 CFC-12转换为 HFC-134a的

技术 



UNEP/OzL.Pro/ExCom/54/5 
 

 

 

20 

(c) 注意到可能根据共同协定取消下列项目： 

机构 文号 项目名称 

法国 IVC/REF/24/TAS/10 制冷剂管理计划的执行 

法国 IVC/REF/37/TAS/16 制冷剂管理计划的执行：制冷剂管理计划活动的监测和进口/出口许可证制度

的建立 

(d) 请芬兰政府向第五十四次会议提交其进展报告； 

(e) 要求将所有消耗臭氧层物质，包括氟氯烃化合物及其替代品的有关信息列入

国家方案数据报告中； 

(f) 满意地注意到，42个国家在对本风险评估进行审查后，表示有信心履行《蒙

特利尔议定书》的控制措施充满信心；以及 

(g) 请基金秘书处向根据一个或多个一般指标分析后可能存在风险的国家发出通

知书，但已表示有信心实现履约目标的国家除外。收到通知书的国家应在其

实现履约目标的规划努力中充分考虑风险评估的后果。 

- - - - - 

 



UNEP/OzL.Pro/ExCom/54/5 
Annex I 

 

1 

Annex I 
 

DETAILED ANALYSIS OF THE STATUS OF IMPLEMENTATION IN COUNTRIES 
SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND THOSE AT 

RISK OF NON-COMPLIANCE 
 
1. Annex I presents the detailed analysis of the status of implementation in countries subject 
to decisions of the Parties on compliance and those at risk of non-compliance. The data tables in 
Appendixes I-V indicate whether a country has received a total phase-out agreement for a 
specific controlled substance. The CFC analysis (Appendix I) shows further whether a 
low-volume consuming country (LVC) has received a Refrigerant Management Plan (RMP) or a 
RMP update since the 31st Meeting of the Executive Committee, which should be sufficient to 
ensure a country’s compliance at least up to, and including, the 85 per cent reduction target in 
2007 (decision 31/48(h)). The analysis of halons (Appendix II) indicates whether a halon 
banking activity has been approved. Halon banking guidelines require that regulations 
facilitating production and import bans are established within six months of the establishment of 
a reclamation centre (decision 18/22). Decision 35/57 presumes that halon banking should be the 
last project approved for the halon sector. The methyl bromide analysis (Appendix III) indicates 
further whether a country has received funding for a phase-out to meet the 2005 control measure.   

 
ANALYSIS OF COMPLIANCE FOR CFCs (Appendix I) 
 
2. Based on their latest reported consumption data, 144 countries could now be considered 
to be in compliance, but 7 have not yet reported 2006 or 2007 data. The latest reported 
consumption for these countries, combined, is 34,483 ODP tonnes compared to 43,420 ODP 
tonnes in last year’s report. This is 129,082 ODP tonnes lower than their combined baseline level 
of 163,565 ODP tonnes. Of these countries, 101 are LVCs of which 91 have received support for 
RMPs from the Multilateral Fund. This includes support for 75 LVCs to meet their 85 per cent 
reduction targets by 2007.   

3. Countries have been grouped into three categories: (a) those whose latest consumption 
exceeds the baseline freeze; (b) those in actual non-compliance or at risk of not meeting the 2005 
reduction step because their latest consumption exceeds the 50 per cent baseline reduction target; 
and (c) those at risk of not meeting future controls because their latest consumption exceeds the 
85 per cent baseline reduction target.   

(a) Countries whose latest consumption exceeds the CFC baseline freeze 

4. This category consists of the following one LVC: Bosnia and Herzegovina. All other 
countries appear to be in compliance. The Government of Bosnia and Herzegovina has received 
the following support to enable its compliance: 

• a national ODS phase-out agreement with the Executive Committee and an Action Plan 
approved by the Meeting of the Parties that would allow it to complete the phase-out of 
CFCs prior to 31 December 2007.   
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(b) Countries at risk of not achieving the 50 per cent CFC baseline reduction  

5. This category consists of six countries. These countries may be in non-compliance with 
the control measures. It includes four LVCs, which may need to achieve additional CFC phase-
out amounting to 1,247 ODP tonnes by 2005 in order to comply with the 50 per cent reduction 
target. Of the six countries in this category, four have projects with phase-out included in the 
2008 business plans. 

6. Of the six countries, the Executive Committee has approved RMPs for one LVC --  
Solomon Islands. The Government of Solomon Islands has already received a national phase-out 
agreement with the Executive Committee for complete phase-out of CFCs.   

7. Bosnia and Herzegovina, India, and Venezuela (Bolivarian Republic of) did not have an 
approved RMP, but have national phase-out agreements with the Executive Committee.   

8. The remaining two countries that might need additional activities to achieve the 50 per 
cent reduction are Equatorial Guinea and Eritrea. These countries have activities planned in the 
2008 business plans.  

(c) Countries at risk of not achieving the 85 per cent baseline reduction  

9. This category consists of 80 countries including 53 LVCs, which may need to achieve 
additional CFC phase-out amounting to 15,243 ODP tonnes by 2007 in order to comply with the 
85 per cent reduction target. Of these 80 countries, 60 were to receive projects with phase-out in 
the 2008 business plans.   

10. Of the 80 countries, the Executive Committee has approved RMPs for 13 non-LVCs and 
45 LVCs, including 56 countries that had already received either an RMP to meet their 
50 per cent and 85 per cent reductions or had a national phase-out agreement approved. Palau 
and Solomon Islands are two of the LVCs that have phase-out agreements with the Executive 
Committee as part of the Pacific Island Country strategy.   

11. There are five LVCs that have approved national phase-out agreements. These countries 
are: Albania, Armenia, Bosnia and Herzegovina, Ecuador and Turkmenistan. For Armenia and 
Turkmenistan, funding has been approved by the GEF. 

12. The remaining 17 countries that may require additional actions to achieve the 85 per cent 
reduction are Afghanistan, Argentina, Colombia, Equatorial Guinea, Eritrea, India, Islamic 
Republic of Iran, Republic of Korea, Lebanon, Libyan Arab Jamahiriya, Malaysia, Philippines, 
Saudi Arabia, Serbia, Somalia, United Arab Emirates and Venezuela (Bolivarian Republic of). 
With the exception of Equatorial Guinea, Eritrea and Somalia, all countries currently eligible for 
Fund assistance have national CFC phase-out agreements with the Executive Committee, which 
contain a phase-out schedule that is consistent with the targets in the Montreal Protocol. All of 
the countries that are at risk have received support from the Executive Committee or have 
projects in the 2008-2010 business plans to address their compliance needs except for the 
Republic of Korea and the United Arab Emirates that do not seek Multilateral Fund assistance.  
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ANALYSIS OF COMPLIANCE FOR HALONS (Appendix II) 
 
13. Based on their latest consumption data, 68 countries could now be considered to be in 
compliance. The latest combined consumption for these countries is 2,207 ODP tonnes compared 
to 6,074 ODP tonnes in last year’s report. This is 44,198 ODP tonnes lower than their combined 
baseline level of 46,405 ODP tonnes.   

14. Seventy-five countries have reported no consumption of halons between 1995 and 2006.   

15. Fifty-seven countries have received support for halon banking activities or phase-out 
agreements. This includes those countries participating in regional halon banks. Halon banking is 
presumed to be the last funded activity in the halon consumption sector for most countries but 
there are some halon phase-out activities that are part of multi-sectoral phase-out agreements.   

16. Countries have been grouped into the following two categories: (a) those whose latest 
consumption exceeds the baseline freeze; and (b) those in actual non-compliance or at risk of not 
meeting the 2005 control because their latest consumption exceeds the 50 per cent reduction 
target.   

(a) Countries whose latest consumption exceeds the baseline freeze for halons 

17. This category consists of two countries – Equatorial Guinea and Somalia – that may 
require additional actions to achieve compliance with the freeze on halons. These countries 
would need to phase out a total of 1.8 ODP tonnes to meet the freeze target. Activities would be 
provided for in Somalia once conditions exist for a sustainable activity. The Government of 
Equatorial Guinea does not have activity planned in the 2008 business plan. 

(b) Countries at risk of not achieving the 50 per cent baseline reduction for halons 

18. This category consists of three LVC countries that may need to phase-out additional 
halons amounting to 25.3 ODP tonnes by 2005 in order to comply with the 50 per cent reduction 
targets. Ethiopia has received support from the Multilateral Fund for halon banking activities. 
The remaining two countries that might not achieve its 50 per cent reduction targets are 
Equatorial Guinea and Somalia that have reported latest consumption of 29 ODP tonnes (1998 
data) and 18.8 ODP tonnes (2006 data), respectively.   

 
ANALYSIS OF COMPLIANCE FOR METHYL BROMIDE (Appendix III) 
 
19. This section presents the analysis for compliance with methyl bromide control measures.  
It should be noted that all data reported and used in this analysis relate to controlled use only, 
which means that the data excludes quarantine and pre-shipment (QPS). All of the 135 
Article 5 countries that have ratified the Copenhagen Amendment have reported complete 
baseline data. Of these 135 countries, 55 reported zero for both the baseline consumption and the 
latest consumption.   
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20. Ninety-nine Article 5 countries have received support from the Multilateral Fund for 
methyl bromide activities and/or projects. This includes projects that will lead to a complete 
phase-out of methyl bromide in 50 of these countries, partial phase-out in an additional 16 of 
these countries, and other forms of assistance received by 33 of these counties.   

21. Countries have been grouped into the following two categories: (a) those whose latest 
consumption exceeds the baseline freeze; and (b) those that could be in non-compliance or at risk 
with the 2005 control because their latest consumption exceeds the 20 per cent reduction.  
Appendix III identifies those countries that have not ratified the Copenhagen Amendment. 

(a) Countries whose latest consumption exceeds the MB baseline freeze 

22. This category consists of two countries that may require additional actions to achieve 
compliance with the freeze target. These countries are: Honduras and Saudi Arabia. These 
countries would need to phase-out a total of 52.2 ODP tonnes to achieve compliance with the 
freeze.  All countries at risk of not achieving the freeze have received assistance from the 
Multilateral Fund.   

23. Honduras and Saudi Arabia have phase-out agreements or approved projects under the 
Multilateral Fund that amount to a total phase-out of methyl bromide consumption. The 
Governments of Honduras has reported consumption that is consistent with their Action Plan 
requirements.    

(b) Countries at risk of not achieving the 20 per cent MB baseline reduction  

24. This category consists of the following four countries: Fiji, Guatemala, Honduras and 
Saudi Arabia. This list includes three LVCs. These countries may need to meet additional 
combined reduction amounting to 117.2 ODP tonnes by 2005 in order to comply with the 20 per 
cent reduction targets. These countries have received support for methyl bromide activities from 
the Multilateral Fund. Three of these four countries (Fiji, Honduras and Saudi Arabia) have 
phase-out agreements or projects for total phase-out, and one country (Guatemala) has a project 
for partial phase-out to achieve the 20 per cent baseline reduction. The Governments of Fiji, 
Guatemala and Honduras have reported consumption data that are consistent with their Action 
Plan requirements.   

 
CARBON TETRACHLORIDE (CTC) (Appendix IV) 
 
25. This section presents the analysis of compliance with CTC control measures. All data 
reported and used in this analysis are those related to controlled use only, which excludes 
feedstock. Reported CTC consumption was not differentiated by specific end use, such as 
solvents and process agents.   

26. Of the 142  countries with reported baseline data, 87 reported zero both for the baseline 
and the latest consumption.   
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27. The analysis addresses those countries that might be in non-compliance or at risk of not 
meeting the 2005 control measures because their latest consumption exceeds the 85 per cent 
reduction.  Appendix IV notes those countries that have not ratified the London Amendment.   

28. Five countries might not achieve compliance with the 85 per cent reduction by 2005.  
These countries would need to phase-out a total of 84.8 ODP tonnes to meet the 85 per cent 
reduction by 2005. Two of these five countries has reported consumption above 10 ODP tonnes: 
Democratic Republic of the Congo (16.5 ODP tonnes) and Mexico (79.1 ODP tonnes). 

29. The Multilateral Fund has provided funding for CTC phase-out agreements or projects in 
four out of the five countries (Bolivia, Chile, Democratic Republic of the Congo and Mexico).  
All countries that have ratified the London Amendment and are eligible for Multilateral Fund 
assistance have received assistance or have activities in the business plans, except for 
El Salvador.    

 

METHYL CHLOROFORM (TCA) (Appendix V) 

30. This section presents the analysis for compliance with TCA control measures. Of the 143 
countries that have reported baseline data, 101 reported zero both for the baseline and the latest 
consumption.   

31. Countries have been grouped into two categories: (a) those whose latest consumption 
exceeds the baseline freeze; and, (b) those that could be in non-compliance or at risk of not 
meeting the 2005 control measures because their latest consumption exceeds the 30 per cent 
reduction target. Appendix V specifies those countries that have not ratified the London 
Amendment. 

(a) Countries whose latest TCA consumption exceeds the baseline freeze 

32. All countries are in compliance with the 2003 freeze target. 

(b) Countries that could be in non-compliance or at risk of not achieving the 
30 per cent TCA baseline reduction  

33. This category consists of one country that has ratified the London Amendment and may 
need to achieve additional phase-out amounting to 0.6 ODP tonnes by 2005 in order to comply 
with the 30 per cent reduction targets:  Democratic Republic of the Congo.  The Government of 
Democratic Republic of the Congo has received assistance for TCA phase-out project from the 
Multilateral Fund.  
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Appendix I 
 

CFC ANALYSIS 
 

Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

Afghanistan A7 2006 380.0 94.5         0% 0% 66% Yes No Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-05 Yes 

Albania A7 2006 40.8 15.2 Decision 
XV/26 

36.20 15.2 6.20 0% 0% 148% Yes Yes LVC country with total CFC 
phase-out plan 

Apr-03 Yes 

Algeria A7 2006 2,119.5 302.6         0% 0% 0% Yes No Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-07 Yes 

Angola A7 2006 114.8 42.1         0% 0% 144% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-03 No 

Antigua and 
Barbuda 

A7 2006 10.7 1.1         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Dec-04 Yes 

Argentina A7 2006 4,697.2 1,654.2         0% 0% 135% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-04 Yes 

Armenia A7 2006 196.5 59.0         0% 0% 100% No No LVC country with total CFC 
phase-out plan. (Phase-Out 
Plan funded through the 
GEF when country was a 
non-Article 5 Party) 

Not 
Availabl

e 

No 

Bahamas A7 2006 64.9 4.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-01 Yes 

Bahrain A7 2006 135.4 32.4         0% 0% 60% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Bangladesh A7 2006 581.6 196.2         0% 0% 125% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-04 Yes 

Barbados A7 2006 21.5 7.9         0% 0% 145% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Jul-04 No 

Belize A7 2007 24.4 2.2 Decision 
XIV/33 

12.20 10.0 3.66 0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Benin A7 2005 59.9 10.0         0% 0% 11% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-00 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

Bhutan A7 2006 0.2 0.1         0% 0% 233% No No LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Bolivia A7 2006 75.7 33.1 Decision 
XV/29 

37.84   11.35 0% 0% 192% Yes Yes LVC country with total CFC 
phase-out plan 

Mar-07 Yes 

Bosnia and 
Herzegovina 

A7 2006 24.2 32.6 Decision 
XV/30 

102.1
0 

33.0 3.00 35% 169% 798% Yes No LVC country with total CFC 
phase-out plan 

Dec-03 Yes 

Botswana A7 2006 6.8 0.7         0% 0% 0% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-05 No 

Brazil A7 2006 10,525.8 477.8         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Jul-02 Yes 

Brunei 
Darussalam 

A7 2006 78.2 27.8         0% 0% 137% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-04 No 

Burkina Faso A7 2007 36.3 4.2         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Burundi A7 2006 59.0 3.5         0% 0% 0% No Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-03 Yes 

Cambodia A7 2006 94.2 28.3         0% 0% 100% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Cameroon A7 2006 256.9 103.0         0% 0% 167% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Cape Verde A7 2006 2.3 0.0         0% 0% 0% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-04 Yes 

Central 
African 
Republic 

A7 2005 11.3 2.6         0% 0% 53% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Jul-01 Yes 

Chad A7 2006 34.6 9.2         0% 0% 77% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Chile CP 2007 828.7 19.2         0% 0% 0% Yes No Non-LVC country that 
might require further 
assistance to achieve 2010 
phase-out targets (Country 
with an approved RMP in 
accordance to Decision 
41/48) 

  Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

China A7 2006 57,818.7 12,414.9         0% 0% 43% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

 Apr-
2005 
(Last 

agreeme
nt 

approve
d by the 
ExCom 

for CFC) 

Yes 

Colombia A7 2006 2,208.2 660.4         0% 0% 99% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-03 Yes 

Comoros A7 2006 2.5 0.8         0% 0% 113% No Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Congo A7 2006 11.9 3.3         0% 0% 85% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-00 Yes 

Cook Islands A7 2006 1.7 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-04 No 

Costa Rica A7 2006 250.2 55.7         0% 0% 48% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Cote d'Ivoire A7 2006 294.2 85.5         0% 0% 94% Yes Yes LVC country with RMP 
prior to Decision 31/48 

Jul-02 Yes 

Croatia A7 2006 219.3 -31.4         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Apr-03 Yes 

Cuba A7 2006 625.1 239.5         0% 0% 155% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Jul-04 Yes 

Democratic 
People's 
Republic of 
Korea 

A7 2006 441.7 24.5         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-05 Yes 

Democratic 
Republic of 
the Congo 

A7 2006 665.7 170.7         0% 0% 71% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Jul-06 Yes 

Djibouti A7 2006 21.0 3.1         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Dominica A7 2006 1.5 0.5 Decision 
XVIII/22 

  0.5 0.00 0% 0% 122% No Yes LVC country with total CFC 
phase-out plan 

Apr-06 Yes 

Dominican 
Republic 

A7 2006 539.8 156.2         0% 0% 93% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-05 Yes 

Ecuador A7 2006 301.4 63.0         0% 0% 39% Yes Yes LVC country with total CFC Dec-03 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

phase-out plan 
Egypt A7 2006 1,668.0 593.6         0% 0% 137% Yes Yes Non-LVC country with an 

approved terminal CFC 
phase-out plan 

Jul-05 Yes 

El Salvador A7 2006 306.6 64.4         0% 0% 40% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Equatorial 
Guinea 

A7 1998 31.5 31.4         0% 99% 565% No No LVC country with no RMP   No 

Eritrea A7 2005 41.1 30.2         0% 47% 390% No Yes LVC country with no RMP   No 
Ethiopia CP 2006 33.8 12.9 Decision 

XIV/34 
17.00   5.00 0% 0% 154% Yes No LVC country with 

RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-04 No 

Fiji A7 2006 33.4 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-05 Yes 

Gabon A7 2006 10.3 1.2         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Gambia A7 2006 23.8 1.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Georgia A7 2006 22.5 5.8         0% 0% 72% Yes No LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Ghana A7 2006 35.8 13.1         0% 0% 144% Yes No LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Grenada A7 2006 6.0 0.0         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-06 Yes 

Guatemala A7 2006 224.6 12.7 Decision 
XV/34 

85.00 50.0 20.00 0% 0% 0% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-01 Yes 

Guinea A7 2006 42.4 4.9         0% 0% 0% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-05 Yes 

Guinea Bissau A7 2006 26.3 13.1 Decision 
XVI/24 

13.14 13.1 3.94 0% 0% 232% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Jul-04 Yes 

Guyana A7 2006 53.2 8.8         0% 0% 10% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Haiti A7 2006 169.0 50.4         0% 0% 99% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-03 No 

Honduras A7 2006 331.6 94.7         0% 0% 90% Yes Yes LVC country with Dec-04 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

RMP/RMP update approved 
in accordance to Decision 
31/48 

India A7 2006 6,681.0 3,560.3         0% 7% 255% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-04 Yes 

Indonesia A7 2006 8,332.7 231.0         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-04 Yes 

Iran (Islamic 
Republic of) 

A7 2006 4,571.7 953.3         0% 0% 39% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-03 Yes 

Jamaica A7 2006 93.2 0.0         0% 0% 0% No No LVC country with total CFC 
phase-out plan 

Jul-02 Yes 

Jordan A7 2006 673.3 21.8         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-02 Yes 

Kenya CP 2007 239.5 22.7 Decision 
XVIII/28 

  60.0 30.00 0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-04 Yes 

Kiribati A7 2006 0.7 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 No 

Kuwait A7 2006 480.4 106.8         0% 0% 48% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Kyrgyzstan A7 2006 72.8 5.3         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Lao People's 
Democratic 
Republic 

A7 2006 43.3 17.8         0% 0% 174% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Jul-01 Yes 

Lebanon A7 2006 725.5 224.4         0% 0% 106% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-04 Yes 

Lesotho A7 2006 5.1 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-03 No 

Liberia A7 2006 56.1 5.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Libyan Arab 
Jamahiriya 

A7 2006 716.7 115.7 Decision 
XV/36 

303.0
0 

  107.0
0 

0% 0% 8% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-03 Yes 

Madagascar A7 2006 47.9 2.3         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Malawi A7 2006 57.7 3.6         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Malaysia A7 2006 3,271.1 565.2         0% 0% 15% Yes Yes Non-LVC country with an Dec-01 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

approved terminal CFC 
phase-out plan 

Maldives A7 2006 4.6 1.1 Decision 
XV/37 

0.00 2.3 0.69 0% 0% 59% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Mali A7 2006 108.1 16.2         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Marshall 
Islands 

A7 2006 1.2 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 Yes 

Mauritania A7 2006 15.7 3.0         0% 0% 27% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Mauritius A7 2006 29.1 1.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-03 Yes 

Mexico A7 2007 4,624.9 -480.6         0% 0% 0% Yes No Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-04 Yes 

Micronesia 
(Federated 
States of) 

A7 2006 1.2 0.0 Decision 
XVII/32 

1.35 0.0   0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 Yes 

Mongolia A7 2006 10.6 2.2         0% 0% 38% Yes No LVC country with total CFC 
phase-out plan 

Nov-05 Yes 

Montenegro A7 2006 104.9 14.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Morocco A7 2006 802.3 40.0         0% 0% 0% Yes No Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Jul-04 Yes 

Mozambique A7 2006 18.2 2.7         0% 0% 0% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-04 No 

Myanmar A7 2006 54.3 0.0         0% 0% 0% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-05 Yes 

Namibia A7 2006 21.9 0.0 Decision 
XV/38 

10.00 9.0 3.20 0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-03 Yes 

Nauru A7 2006 0.5 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Dec-04 No 

Nepal A7 2006 27.0 0.0 Decision 
XVI/27 

13.50 13.5 4.05 0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Nicaragua A7 2006 82.8 27.6         0% 0% 122% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-05 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

Niger A7 2006 32.0 15.9         0% 0% 231% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Apr-04 Yes 

Nigeria A7 2006 3,650.0 454.0 Decision 
XIV/30 

1,800.
00 

1,100.
0 

510.0
0 

0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-02 Yes 

Niue A7 2006 0.0 0.0         0% 0% 0% No No LVC country with total CFC 
phase-out plan 

Dec-04 Yes 

Oman CP 2007 248.4 10.1         0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Pakistan A7 2006 1,679.4 626.0         0% 0% 149% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-04 Yes 

Palau A7 2006 1.6 0.7         0% 0% 192% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 Yes 

Panama A7 2006 384.2 43.7         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-04 Yes 

Papua New 
Guinea 

A7 2006 36.3 3.1 Decision 
XV/40 

17.00 8.0 4.50 0% 0% 0% Yes Yes LVC country with total CFC 
phase-out plan 

Apr-03 Yes 

Paraguay A7 2006 210.6 102.9 Decision 
XIX/22 

    31.60 0% 0% 226% Yes Yes LVC country with total CFC 
phase-out plan 

Mar-07 Yes 

Peru A7 2006 289.5 87.2         0% 0% 101% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Jul-04 Yes 

Philippines A7 2006 3,055.9 603.4         0% 0% 32% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-02 Yes 

Qatar A7 2006 101.4 31.4         0% 0% 106% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Republic of 
Korea 

A7 2006 9,159.8 3,026.2         0% 0% 120% No No     Yes 

Republic of 
Moldova 

A7 2006 73.3 12.0         0% 0% 9% Yes Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Rwanda A7 2006 30.4 12.0         0% 0% 163% Yes No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Saint Kitts and 
Nevis 

A7 2006 3.7 0.6         0% 0% 8% No Yes LVC country with total CFC 
phase-out plan 

Apr-06 Yes 

Saint Lucia A7 2006 8.3 0.8         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Jul-07 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

Saint Vincent 
and the 
Grenadines 

A7 2006 1.8 0.5 Decision 
XVI/30 

1.39 0.8 0.45 0% 0% 85% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-05 Yes 

Samoa A7 2006 4.5 0.0         0% 0% 0% No No LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Sao Tome and 
Principe 

A7 2006 4.7 1.7         0% 0% 141% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-04 Yes 

Saudi Arabia A7 2005 1,798.5 878.5         0% 0% 226% Yes No Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Nov-07 Yes 

Senegal A7 2006 155.8 25.0         0% 0% 7% No Yes LVC country with total CFC 
phase-out plan 

Jul-07 Yes 

Serbia A7 2006 849.2 233.8         0% 0% 84% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Jul-04 Yes 

Seychelles A7 2007 2.8 0.0         0% 0% 0% No No LVC country with total CFC 
phase-out plan 

Mar-07 Yes 

Sierra Leone A7 2006 78.6 18.2         0% 0% 54% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-03 Yes 

Singapore A7 2006 210.5 0.0         0% 0% 0% No No     Yes 
Solomon 
Islands 

CP 2006 2.0 1.4         0% 41% 370% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 Yes 

Somalia A7 2006 241.4 84.6         0% 0% 134% No No LVC country with no RMP   No 
South Africa A7 2006 592.6 0.0         0% 0% 0% No No     Yes 
Sri Lanka A7 2006 445.6 105.3         0% 0% 58% Yes Yes Non-LVC country with an 

approved terminal CFC 
phase-out plan 

Jul-04 Yes 

Sudan A7 2006 456.8 120.0         0% 0% 75% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-04 Yes 

Suriname A7 2006 41.3 0.1         0% 0% 0% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-03 Yes 

Swaziland A7 2006 24.6 0.2         0% 0% 0% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-03 Yes 

Syrian Arab 
Republic 

A7 2006 2,224.6 541.2         0% 0% 62% Yes Yes Non-LVC country with an 
approved terminal CFC 

Jul-06 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
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Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

phase-out plan 
Thailand A7 2006 6,082.1 453.7         0% 0% 0% Yes Yes Non-LVC country with an 

approved terminal CFC 
phase-out plan 

Dec-01 Yes 

The Former 
Yugoslav 
Republic of 
Macedonia 

A7 2006 519.7 7.0         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-05 Yes 

Togo A7 2006 39.8 10.1         0% 0% 69% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Nov-02 Yes 

Tonga A7 2006 1.3 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 No 

Trinidad and 
Tobago 

A7 2006 120.0 2.9         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Jul-03 Yes 

Tunisia A7 2006 870.1 59.0         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Jul-06 Yes 

Turkey A7 2006 3,805.7 0.2         0% 0% 0% No No Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-01 Yes 

Turkmenistan A7 2006 37.3 16.8         0% 0% 200% No Yes LVC country with total CFC 
phase-out plan. (Phase-Out 
Plan funded through the 
GEF when country was a 
non-Article 5 Party) 

Not 
Availabl

e 

Yes 

Tuvalu A7 2005 0.3 0.0         0% 0% 0% Yes No LVC country with total CFC 
phase-out plan 

Mar-02 Yes 

Uganda A7 2006 12.8 0.0         0% 0% 0% Yes No LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Dec-04 Yes 

United Arab 
Emirates 

A7 2006 529.3 132.3         0% 0% 67% No No     Yes 

United 
Republic of 
Tanzania 

A7 2006 253.9 54.0         0% 0% 42% Yes Yes LVC country with 
RMP/RMP update approved 
in accordance to Decision 
31/48 

Jul-05 Yes 

Uruguay A7 2006 199.1 81.9         0% 0% 174% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-06 Yes 

Vanuatu A7 2005 0.0 0.0         0% 0% 0% No No LVC country with total CFC 
phase-out plan 

Mar-02 No 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
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Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved 

Licensing 
System 

Venezuela 
(Bolivarian 
Republic of) 

A7 2006 3,322.4 2,641.8         0% 59% 430% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-04 Yes 

Viet Nam A7 2006 500.0 148.7         0% 0% 98% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Apr-05 Yes 

Yemen A7 2006 1,796.1 394.7         0% 0% 47% Yes Yes Non-LVC country that 
might require further 
assistance to achieve 2010 
phase-out targets (Country 
with an approved RMP in 
accordance to Decision 
41/48) 

  Yes 

Zambia A7 2006 27.4 6.6         0% 0% 61% Yes Yes LVC country with total CFC 
phase-out plan 

Nov-07 Yes 

Zimbabwe CP 2007 451.4 54.3         0% 0% 0% Yes Yes Non-LVC country with an 
approved terminal CFC 
phase-out plan 

Dec-04 Yes 
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Country Source  Year of  

Latest 
Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-Out
in 2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Afghanistan A7 2006 1.9 0.0         0% 0% No No Country with a halon baseline that 
might need assistance to achieve 
the 2010 phase-out target 

  Yes 

Albania A7 2006 0.0 0.0         0% 0% No No     Yes 
Algeria A7 2006 237.3 80.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Dec-01 Yes 

Angola A7 2006 0.0 0.0         0% 0% No No     No 
Antigua and 
Barbuda 

A7 2006 0.3 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Argentina A7 2006 167.8 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-98 Yes 

Armenia A7 2006 0.0 0.0         0% 0% No No     No 
Bahamas A7 2006 0.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-98 Yes 

Bahrain A7 2006 38.9 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Mar-00 Yes 

Bangladesh A7 2006 0.0 0.0         0% 0% No No     Yes 
Barbados A7 2006 0.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-98 No 

Belize A7 2007 0.0 0.0         0% 0% No No     Yes 
Benin A7 2005 3.9 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Jul-02 Yes 

Bhutan A7 2006 0.3 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Bolivia A7 2006 0.0 0.0         0% 0% No No     Yes 
Bosnia and 
Herzegovina 

A7 2006 4.1 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Apr-04 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 
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Action 
Plan 
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Action 
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Over 

Freeze 
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Over 50% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
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Phase-Out
in 2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Botswana A7 2006 5.2 0.3         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-01 No 

Brazil A7 2006 21.3 2.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

May-96 Yes 

Brunei 
Darussalam 

A7 2006 0.0 0.0         0% 0% No No     No 

Burkina Faso A7 2007 5.3 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Jul-02 Yes 

Burundi A7 2006 0.0 0.0         0% 0% No No     Yes 
Cambodia A7 2006 0.0 0.0         0% 0% No No     Yes 
Cameroon A7 2006 2.4 1.2 Decision 

XV/32 
      0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Jul-02 Yes 

Cape Verde A7 2006 0.0 0.0         0% 0% No No     Yes 
Central African 
Republic 

A7 2005 0.0 0.0         0% 0% No No     Yes 

Chad A7 2006 0.0 0.0         0% 0% No No     Yes 
Chile CP 2007 8.5 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Mar-07 Yes 

China A7 2006 34,186.
7 

161.0         0% 0% No Yes Country with approved halon 
banking and/or halon phase-out 
project 

Nov-97 Yes 

Colombia A7 2006 187.7 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-03 Yes 

Comoros A7 2006 0.0 0.0         0% 0% No No     Yes 
Congo A7 2006 5.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Jul-02 Yes 

Cook Islands A7 2006 0.0 0.0         0% 0% No No     No 
Costa Rica A7 2006 0.0 0.0         0% 0% No No     Yes 
Cote d'Ivoire A7 2006 0.0 0.0         0% 0% No No     Yes 
Croatia A7 2006 30.1 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Jul-04 Yes 

Cuba A7 2006 0.0 0.0         0% 0% No No     Yes 
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Ongoing 
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Plans 

Remarks Date 
Approved
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System 

Democratic 
People's 
Republic of 
Korea 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Democratic 
Republic of the 
Congo 

A7 2006 218.7 6.8         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Jul-02 Yes 

Djibouti A7 2006 0.0 0.0         0% 0% No No     Yes 
Dominica A7 2006 0.0 0.0         0% 0% No No     Yes 
Dominican 
Republic 

A7 2006 4.2 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Mar-07 Yes 

Ecuador A7 2006 5.5 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Egypt A7 2006 705.0 44.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-00 Yes 

El Salvador A7 2006 0.7 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Equatorial 
Guinea 

A7 1998 28.3 29.0         2% 105% No No     No 

Eritrea A7 2005 2.3 0.3         0% 0% No No Country with a halon baseline that 
might need assistance to achieve 
the 2010 phase-out target 

  No 

Ethiopia CP 2006 1.1 1.0         0% 82% No No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-01 No 

Fiji A7 2006 0.0 0.0         0% 0% No No     Yes 
Gabon A7 2006 0.0 0.0         0% 0% No No     Yes 
Gambia A7 2006 0.0 0.0         0% 0% No No     Yes 
Georgia A7 2006 42.5 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-05 Yes 

Ghana A7 2006 0.0 0.0         0% 0% No No     Yes 
Grenada A7 2006 0.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-98 Yes 

Guatemala A7 2006 0.2 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 
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Guinea A7 2006 8.6 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Jul-02 Yes 

Guinea Bissau A7 2006 0.0 0.0         0% 0% No No     Yes 
Guyana A7 2006 0.2 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-98 Yes 

Haiti A7 2006 1.5 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-06 No 

Honduras A7 2006 0.0 0.0         0% 0% No No     Yes 
India A7 2006 1,249.4 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Dec-00 Yes 

Indonesia A7 2006 354.0 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Mar-99 Yes 

Iran (Islamic 
Republic of) 

A7 2006 1,420.0 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Jul-99 Yes 

Jamaica A7 2006 1.0 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-98 Yes 

Jordan A7 2006 210.0 36.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-99 Yes 

Kenya CP 2007 5.3 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-01 Yes 

Kiribati A7 2006 0.0 0.0         0% 0% No No     No 
Kuwait A7 2006 3.0 0.0         0% 0% No Yes Country with a halon baseline and 

no current consumption 
  Yes 

Kyrgyzstan A7 2006 0.0 0.0 Decision 
XVII/36 

2.40 1.20 0.60 0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Apr-06 Yes 

Lao People's 
Democratic 
Republic 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Lebanon A7 2006 0.0 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Mar-00 Yes 
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Approved
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Lesotho A7 2006 0.2 0.0 Decision 
XVI/25 

0.20 0.10 0.10 0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-01 No 

Liberia A7 2006 19.5 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Libyan Arab 
Jamahiriya 

A7 2006 633.1 304.5 Decision 
XVII/37 

714.50 653.91 316.5
3 

0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-05 Yes 

Madagascar A7 2006 0.0 0.0         0% 0% No No     Yes 
Malawi A7 2006 0.0 0.0         0% 0% No No     Yes 
Malaysia A7 2006 8.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Mar-93 Yes 

Maldives A7 2006 0.0 0.0         0% 0% No No     Yes 
Mali A7 2006 0.0 0.0         0% 0% No No     Yes 
Marshall 
Islands 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Mauritania A7 2006 0.0 0.0         0% 0% No No     Yes 
Mauritius A7 2006 0.0 0.0         0% 0% No No     Yes 
Mexico A7 2007 124.6 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Dec-01 Yes 

Micronesia 
(Federated 
States of) 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Mongolia A7 2006 0.0 0.0         0% 0% No No     Yes 
Montenegro A7 2006 2.3 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-07 Yes 

Morocco A7 2006 7.0 0.0         0% 0% No Yes Country with a halon baseline and 
no current consumption 

  Yes 

Mozambique A7 2006 0.9 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  No 

Myanmar A7 2006 0.0 0.0         0% 0% No No     Yes 
Namibia A7 2006 8.3 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Dec-01 Yes 

Nauru A7 2006 0.0 0.0         0% 0% No No     No 
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Nepal A7 2006 2.0 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Nicaragua A7 2006 0.0 0.0         0% 0% No No     Yes 
Niger A7 2006 0.0 0.0         0% 0% No No     Yes 
Nigeria A7 2006 285.3 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Jul-02 Yes 

Niue A7 2006 0.0 0.0         0% 0% No No     Yes 
Oman CP 2007 13.7 0.0         0% 0% Yes No Country with approved halon 

banking and/or halon phase-out 
project 

Jul-05 Yes 

Pakistan A7 2006 14.2 0.0 Decision 
XVI/29 

7.10     0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-03 Yes 

Palau A7 2006 0.0 0.0         0% 0% No No     Yes 
Panama A7 2006 0.0 0.0         0% 0% No No     Yes 
Papua New 
Guinea 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Paraguay A7 2006 0.0 0.0         0% 0% No No     Yes 
Peru A7 2006 0.0 0.0         0% 0% No No     Yes 
Philippines A7 2006 103.9 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-95 Yes 

Qatar A7 2006 10.7 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Mar-00 Yes 

Republic of 
Korea 

A7 2006 3,678.0 1,470.0         0% 0% No No     Yes 

Republic of 
Moldova 

A7 2006 0.4 0.0         0% 0% No No Country with a halon baseline and 
no current consumption 

  Yes 

Rwanda A7 2006 0.0 0.0         0% 0% No No     Yes 
Saint Kitts and 
Nevis 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Saint Lucia A7 2006 0.0 0.0         0% 0% No No     Yes 
Saint Vincent 
and the 
Grenadines 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Samoa A7 2006 0.0 0.0         0% 0% No No     Yes 
Sao Tome and A7 2006 0.0 0.0         0% 0% No No     Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-Out
in 2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Principe 
Saudi Arabia A7 2005 1,064.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Nov-07 Yes 

Senegal A7 2006 0.0 0.0         0% 0% No No     Yes 
Serbia A7 2006 3.8 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Dec-01 Yes 

Seychelles A7 2007 0.0 0.0         0% 0% No No     Yes 
Sierra Leone A7 2006 16.0 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Mar-07 Yes 

Singapore A7 2006 0.0 0.0         0% 0% No No     Yes 
Solomon 
Islands 

CP 2006 0.0 0.0         0% 0% No No     Yes 

Somalia A7 2006 17.7 18.8         6% 112% No No Country with a halon baseline that 
might need assistance to achieve 
the 2010 phase-out target 

  No 

South Africa A7 2006 0.0 0.0         0% 0% No No     Yes 
Sri Lanka A7 2006 0.0 0.0         0% 0% No No     Yes 
Sudan A7 2006 2.0 0.0         0% 0% No No Country with a halon baseline and 

no current consumption 
  Yes 

Suriname A7 2006 0.0 0.0         0% 0% No No     Yes 
Swaziland A7 2006 0.0 0.0         0% 0% No No     Yes 
Syrian Arab 
Republic 

A7 2006 416.9 56.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Jul-01 Yes 

Thailand A7 2006 271.7 0.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-99 Yes 

The Former 
Yugoslav 
Republic of 
Macedonia 

A7 2006 32.1 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Jul-02 Yes 

Togo A7 2006 0.0 0.0         0% 0% No No     Yes 
Tonga A7 2006 0.0 0.0         0% 0% No No     No 
Trinidad and 
Tobago 

A7 2006 46.6 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-98 Yes 
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Country Source  Year of  
Latest 

Consumption 

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 50% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-Out
in 2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Tunisia A7 2006 104.3 0.0         0% 0% No Yes Country with approved halon 
banking and/or halon phase-out 
project 

Jul-06 Yes 

Turkey A7 2006 141.0 30.0         0% 0% Yes No Country with approved halon 
banking and/or halon phase-out 
project 

Nov-02 Yes 

Turkmenistan A7 2006 0.0 0.0         0% 0% No No     Yes 
Tuvalu A7 2005 0.0 0.0         0% 0% No No     Yes 
Uganda A7 2006 0.0 0.0         0% 0% No No     Yes 
United Arab 
Emirates 

A7 2006 75.4 12.3         0% 0% No No     Yes 

United 
Republic of 
Tanzania 

A7 2006 0.3 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Dec-01 Yes 

Uruguay A7 2006 0.0 0.0         0% 0% No No     Yes 
Vanuatu A7 2005 0.0 0.0         0% 0% No No     No 
Venezuela 
(Bolivarian 
Republic of) 

A7 2006 0.0 0.0         0% 0% No No     Yes 

Viet Nam A7 2006 37.1 0.0         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Apr-05 Yes 

Yemen A7 2006 140.0 1.2         0% 0% No No Country with approved halon 
banking and/or halon phase-out 
project 

Mar-00 Yes 

Zambia A7 2006 0.0 0.0         0% 0% No No     Yes 
Zimbabwe CP 2007 1.5 0.0         0% 0% No No Country with approved halon 

banking and/or halon phase-out 
project 

Dec-01 Yes 



UNEP/OzL.Pro/ExCom/54/5 
Annex I 

Appendix III 

1 

Appendix III 
 

METHYL BROMIDE ANALYSIS 
 

Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

Afghanistan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Albania A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Algeria A7 2006 4.7 3.6         0% 0% Yes No Country with approved projects 

that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-06 Yes Yes 

Angola A7 2006 NDR 0.0             No No     No No 
Antigua and 
Barbuda 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Argentina A7 2006 411.3 287.4         0% 0% Yes No Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Mar-02 Yes Yes 

Armenia A7 2006 0.0 0.0 Decision 
XVIII/20 

    0.00 0% 0% No No     No Yes 

Bahamas A7 2006 0.1 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
MB phase out target 

  Yes Yes 

Bahrain A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Bangladesh A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Barbados A7 2006 0.1 0.0         0% 0% No No Country that has not received 

assistance to achieve the 2005 
MB phase out target 

  No Yes 

Belize A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Benin A7 2005 0.0 0.0         0% 0% No No     Yes Yes 
Bhutan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Bolivia A7 2006 0.6 0.0         0% 0% No No Country with approved projects 

for complete phase-out of MB 
Dec-01 Yes Yes 

Bosnia and 
Herzegovina 

A7 2006 3.5 0.0 Decision 
XV/30 

5.61 5.61 0.00 0% 0% No No Country with approved projects 
for complete phase-out of MB 

Dec-03 Yes Yes 

Botswana A7 2006 0.1 0.0 Decision 
XV/31 

0.00     0% 0% No No Country with approved projects 
for complete phase-out of MB 

Jul-98 No Yes 

Brazil A7 2006 711.6 76.8         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-05 Yes Yes 

Brunei 
Darussalam 

A7 2006 0.0 0.0         0% 0% No No     No No 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

Burkina Faso A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Burundi A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Cambodia A7 2006 0.0 0.0         0% 0% No No Country with approved projects 

for complete phase-out of MB 
Jul-05 Yes Yes 

Cameroon A7 2006 18.1 14.5         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-07 Yes Yes 

Cape Verde A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Central African 
Republic 

A7 2005 0.0 0.0         0% 0% No No     Yes No 

Chad A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Chile CP 2007 212.5 169.0 Decision 

XVII/29 
170.0

0 
    0% 0% Yes No Country with approved projects 

that would as a minimum 
enable compliance with the 
2005 MB limit 

Dec-00 Yes Yes 

China A7 2006 1,102.1 300.4         0% 0% Yes Yes Country with approved projects 
for complete phase-out of MB 
(Possible additional funding for 
100 ODP tonnes of MB used as 
a soil fumigant in ginsen crop). 

Dec-03 Yes Yes 

Colombia A7 2006 110.1 0.0         0% 0% No No     Yes Yes 
Comoros A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Congo A7 2006 0.9 0.0         0% 0% No No Country with approved projects 

that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

Cook Islands A7 2006 0.0 0.0         0% 0% No No     No Yes 
Costa Rica A7 2006 342.5 251.3         0% 0% Yes Yes Country with approved projects 

for complete phase-out of MB 
Dec-01 Yes Yes 

Cote d'Ivoire A7 2006 8.1 0.0         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Apr-04 Yes Yes 

Croatia A7 2006 15.7 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Dec-01 Yes Yes 

Cuba A7 2006 50.5 10.8         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Dec-04 Yes Yes 

Democratic 
People's 
Republic of 
Korea 

A7 2006 30.0 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Jul-98 Yes Yes 

Democratic 
Republic of the 
Congo 

A7 2006 1.4 0.1         0% 0% No No Country with approved projects 
that would as a minimum 
enable compliance with the 

Nov-02 Yes Yes 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

2005 MB limit 

Djibouti A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Dominica A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Dominican 
Republic 

A7 2006 104.2 21.3         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-02 Yes Yes 

Ecuador A7 2006 66.2 51.0         0% 0% Yes No Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

Egypt A7 2006 238.1 180.0         0% 0% No Yes Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

El Salvador A7 2006 0.0 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Apr-05 Yes Yes 

Equatorial 
Guinea 

A7 1998 0.0 0.0         0% 0% No No     No Yes 

Eritrea A7 2005 0.5 0.0         0% 0% No No     No Yes 
Ethiopia CP 2006 15.6 0.0         0% 0% No No     No No 
Fiji A7 2006 0.7 0.7 Decision 

XVII/33 
1.50 1.30 1.00 0% 25% Yes No Country with approved projects 

for complete phase-out of MB 
Nov-05 Yes Yes 

Gabon A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Gambia A7 2006 0.0 0.0         0% 0% No No     Yes No 
Georgia A7 2006 13.7 7.2         0% 0% Yes No Country with approved projects 

for complete phase-out of MB 
Nov-05 Yes Yes 

Ghana A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Grenada A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Guatemala A7 2006 400.7 333.4 Decision 

XVIII/26 
  400.7

0 
361.0

0 
0% 4% Yes No Country with approved projects 

that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

Guinea A7 2006 NDR 0.0             No No     Yes No 
Guinea Bissau A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Guyana A7 2006 1.4 0.0         0% 0% No No Country that has not received 

assistance to achieve the 2005 
MB phase out target 

  Yes Yes 

Haiti A7 2006 0.0 0.0         0% 0% No No     No Yes 
Honduras A7 2006 259.4 284.6 Decision 327.6 295.8 255.0 10% 37% Yes Yes Country with approved projects Nov-06 Yes Yes 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

XVII/34 0 0 0 for complete phase-out of MB 
India A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Indonesia A7 2006 40.7 22.8         0% 0% Yes No Country with approved projects 

for complete phase-out of MB 
Dec-04 Yes Yes 

Iran (Islamic 
Republic of) 

A7 2006 26.7 9.0         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-05 Yes Yes 

Jamaica A7 2006 4.9 1.8         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-05 Yes Yes 

Jordan A7 2006 176.3 42.6         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-99 Yes Yes 

Kenya CP 2007 217.5 17.4         0% 0% Yes No Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

Kiribati A7 2006 0.0 0.0         0% 0% No No     No Yes 
Kuwait A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Kyrgyzstan A7 2006 14.2 2.7         0% 0% Yes No Country with approved projects 

for complete phase-out of MB 
Dec-03 Yes Yes 

Lao People's 
Democratic 
Republic 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Lebanon A7 2006 236.4 44.3         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-01 Yes Yes 

Lesotho A7 2006 0.1 0.0         0% 0% No No     No No 
Liberia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Libyan Arab 
Jamahiriya 

A7 2006 94.1 72.0 Decision 
XVII/37 

96.00 96.00 75.00 0% 0% Yes Yes Country with approved projects 
for complete phase-out of MB 

Nov-05 Yes Yes 

Madagascar A7 2006 2.6 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Apr-05 Yes Yes 

Malawi A7 2006 112.7 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Dec-00 Yes Yes 

Malaysia A7 2006 14.6 11.3         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-04 Yes Yes 

Maldives A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Mali A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Marshall 
Islands 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Mauritania A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Mauritius A7 2006 0.1 0.0         0% 0% No No Country with approved projects 

for complete phase-out of MB 
Dec-03 Yes Yes 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

Mexico A7 2007 1,130.8 894.6         0% 0% Yes Yes Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Apr-04 Yes Yes 

Micronesia 
(Federated 
States of) 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Mongolia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Montenegro A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Morocco A7 2006 697.2 383.8         0% 0% Yes Yes Country with approved projects 

that would as a minimum 
enable compliance with the 
2005 MB limit 

Jul-01 Yes Yes 

Mozambique A7 2006 3.4 0.5         0% 0% No No Country that has not received 
assistance to achieve the 2005 
MB phase out target 

  No Yes 

Myanmar A7 2006 3.4 0.0         0% 0% No No     Yes No 
Namibia A7 2006 0.8 0.0         0% 0% No No     Yes Yes 
Nauru A7 2006 0.0 0.0         0% 0% No No     No Yes 
Nepal A7 2006 0.0 0.0         0% 0% No No     Yes No 
Nicaragua A7 2006 0.4 0.0         0% 0% No No Country with approved projects 

for complete phase-out of MB 
Apr-05 Yes Yes 

Niger A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Nigeria A7 2006 2.8 0.0         0% 0% No No Country with approved projects 

that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

Niue A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Oman CP 2007 1.0 0.0         0% 0% No No Country with approved projects 

for complete phase-out of MB 
Dec-04 Yes Yes 

Pakistan A7 2006 14.0 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Apr-05 Yes Yes 

Palau A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Panama A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Papua New 
Guinea 

A7 2006 0.3 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Apr-03 Yes Yes 

Paraguay A7 2006 0.9 0.0         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-05 Yes Yes 

Peru A7 2006 1.3 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Jul-00 Yes Yes 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

Philippines A7 2006 10.3 4.3         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Dec-04 Yes Yes 

Qatar A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Republic of 
Korea 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Republic of 
Moldova 

A7 2006 7.0 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Apr-05 Yes Yes 

Rwanda A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Saint Kitts and 
Nevis 

A7 2006 0.3 0.0         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-06 Yes Yes 

Saint Lucia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Saint Vincent 
and the 
Grenadines 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Samoa A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Sao Tome and 
Principe 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Saudi Arabia A7 2005 0.6 27.6         4500% 5650% No No Country with approved projects 
for complete phase-out of MB 

Nov-07 Yes Yes 

Senegal A7 2006 53.2 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Jul-01 Yes Yes 

Serbia A7 2006 8.3 0.0         0% 0% No No     Yes Yes 
Seychelles A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Sierra Leone A7 2006 2.6 0.0         0% 0% Yes No Country with approved projects 

for complete phase-out of MB 
Nov-05 Yes Yes 

Singapore A7 2006 5.0 1.2         0% 0% No No     Yes Yes 
Solomon 
Islands 

CP 2006 0.0 0.0         0% 0% No No     Yes Yes 

Somalia A7 2006 0.5 0.0         0% 0% No No     No Yes 
South Africa A7 2006 602.7 330.0         0% 0% No No     Yes Yes 
Sri Lanka A7 2006 4.1 0.0         0% 0% Yes No Country with approved projects 

for complete phase-out of MB 
Nov-02 Yes Yes 

Sudan A7 2006 3.0 1.8         0% 0% No Yes Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Nov-02 Yes Yes 

Suriname A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Swaziland A7 2006 0.6 0.0         0% 0% No No Country with approved projects 

that would as a minimum 
enable compliance with the 

Nov-02 Yes Yes 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

2005 MB limit 

Syrian Arab 
Republic 

A7 2006 188.6 64.8         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-01 Yes Yes 

Thailand A7 2006 183.0 141.1         0% 0% No Yes Country with approved projects 
for complete phase-out of MB 

Dec-04 Yes Yes 

The Former 
Yugoslav 
Republic of 
Macedonia 

A7 2006 12.2 -0.3         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Dec-00 Yes Yes 

Togo A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Tonga A7 2006 0.2 0.0         0% 0% No No     No Yes 
Trinidad and 
Tobago 

A7 2006 1.7 0.4         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-06 Yes Yes 

Tunisia A7 2006 8.3 5.3         0% 0% No No Country that has not received 
assistance to achieve the 2005 
MB phase out target (Decision 
XV/12) 

  Yes Yes 

Turkey A7 2006 479.7 20.4         0% 0% Yes No Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Dec-01 Yes Yes 

Turkmenistan A7 2006 3.6 0.0         0% 0% No Yes     Yes No 
Tuvalu A7 2005 0.0 0.0         0% 0% No No     Yes Yes 
Uganda A7 2006 6.3 0.0 Decision 

XV/43 
6.00 4.80 0.00 0% 0% No No Country with approved projects 

for complete phase-out of MB 
Jul-01 Yes Yes 

United Arab 
Emirates 

A7 2006 7.2 0.0         0% 0% No No     Yes Yes 

United 
Republic of 
Tanzania 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Uruguay A7 2006 11.2 8.5 Decision 
XVII/39 

8.90 8.90   0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Jul-01 Yes Yes 

Vanuatu A7 2005 0.2 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
MB phase out target 

  No Yes 

Venezuela 
(Bolivarian 
Republic of) 

A7 2006 10.3 0.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Apr-05 Yes Yes 

Viet Nam A7 2006 136.5 96.0         0% 0% No No Country with approved projects 
for complete phase-out of MB 

Nov-06 Yes Yes 
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Country Source Year of  
Latest 

Consumption 
 

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over Freeze

Percentage 
Over 20% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
Copenhagen 
Amendment 

Yemen A7 2006 54.5 36.7         0% 0% No No Country with approved projects 
that would as a minimum 
enable compliance with the 
2005 MB limit 

Dec-03 Yes Yes 

Zambia A7 2006 29.3 6.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
MB phase out target 

  Yes Yes 

Zimbabwe CP 2007 557.0 21.6         0% 0% Yes No Country with approved projects 
for complete phase-out of MB 

Nov-06 Yes Yes 
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Appendix IV 
 

CTC ANALYSIS 
 
Country Source  Year of  

Latest 
Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Afghanistan A7 2006 0.9 0.1         0% Yes No Country with an approved CTC phase-
out plan/project 

Nov-05 Yes Yes 

Albania A7 2006 3.1 0.0         0% No No Country with an approved CTC phase-
out plan/project 

Apr-03 Yes Yes 

Algeria A7 2006 20.9 2.2         0% No No Country with an approved CTC phase-
out plan/project 

Nov-07 Yes Yes 

Angola A7 2006 NDR 0.0           No No     No No 
Antigua and 
Barbuda 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Argentina A7 2006 187.2 9.9         0% Yes No Country with an approved CTC phase-
out plan/project 

Dec-03 Yes Yes 

Armenia A7 2006 0.0 0.0         0% No No     No Yes 
Bahamas A7 2006 0.0 0.0         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Bahrain A7 2006 0.7 0.0         0% Yes No Country with an approved CTC phase-
out plan/project 

Apr-05 Yes Yes 

Bangladesh A7 2006 5.7 0.1         0% No No Country with an approved CTC phase-
out plan/project 

Apr-04 Yes Yes 

Barbados A7 2006 0.0 0.0         0% No No     No Yes 
Belize A7 2007 0.0 0.0         0% No No     Yes Yes 
Benin A7 2005 0.0 0.0         0% No No     Yes Yes 
Bhutan A7 2006 0.0 0.0         0% No No     Yes Yes 
Bolivia A7 2006 0.3 0.2         344% Yes No Country with an approved CTC phase-

out plan/project 
Mar-07 Yes Yes 

Bosnia and 
Herzegovina 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Botswana A7 2006 0.0 0.0         0% No No     No Yes 
Brazil A7 2006 411.6 0.1         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Brunei 
Darussalam 

A7 2006 0.0 0.0         0% No No     No No 

Burkina Faso A7 2007 0.0 0.0         0% No No     Yes Yes 
Burundi A7 2006 0.0 0.0         0% No No     Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Cambodia A7 2006 0.0 0.0         0% No No     Yes Yes 
Cameroon A7 2006 0.0 0.0         0% No No     Yes Yes 
Cape Verde A7 2006 0.0 0.0         0% No No     Yes Yes 
Central African 
Republic 

A7 2005 0.0 0.0         0% No No     Yes No 

Chad A7 2006 0.0 0.0         0% No No     Yes Yes 
Chile CP 2007 0.6 0.7         671% Yes No Country with an approved CTC phase-

out plan/project 
Dec-03 Yes Yes 

China A7 2006 38,220.
6 

774.4         0% No Yes Country with an approved CTC phase-
out plan/project 

Nov-02 Yes Yes 

Colombia A7 2006 6.1 0.7         0% Yes No Country with an approved CTC phase-
out plan/project 

Apr-06 Yes Yes 

Comoros A7 2006 0.0 0.0         0% No No     Yes Yes 
Congo A7 2006 0.6 0.0         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Cook Islands A7 2006 0.0 0.0         0% No No     No Yes 
Costa Rica A7 2006 0.0 0.0         0% No No     Yes Yes 
Cote d'Ivoire A7 2006 0.0 0.0         0% No No     Yes Yes 
Croatia A7 2006 3.9 -1.0         0% No No Country with an approved CTC phase-

out plan/project 
Apr-05 Yes Yes 

Cuba A7 2006 2.7 0.0         0% No No Country with an approved CTC phase-
out plan/project 

Jul-04 Yes Yes 

Democratic 
People's 
Republic of 
Korea 

A7 2006 1,285.2 0.0         0% Yes Yes Country with an approved CTC phase-
out plan/project 

Dec-03 Yes Yes 

Democratic 
Republic of the 
Congo 

A7 2006 15.3 16.5 Decision 
XVIII/21 

  16.50 2.20 619% Yes No Country with an approved CTC phase-
out plan/project 

Mar-07 Yes Yes 

Djibouti A7 2006 0.0 0.0         0% No No     Yes Yes 
Dominica A7 2006 0.0 0.0         0% No No     Yes Yes 
Dominican 
Republic 

A7 2006 29.0 0.0         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Ecuador A7 2006 0.5 0.0         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Egypt A7 2006 38.5 5.5         0% Yes No Country with an approved CTC phase- Dec-04 Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

out plan/project 
El Salvador A7 2006 0.0 0.1         0% No No     Yes Yes 
Equatorial 
Guinea 

A7 1998 NDR 1.9           No No     No Yes 

Eritrea A7 2005 0.0 0.0         0% No No     No Yes 
Ethiopia CP 2006 0.0 0.0         0% Yes No Country with an approved CTC phase-

out plan/project 
Apr-05 No No 

Fiji A7 2006 0.0 0.0         0% No No     Yes Yes 
Gabon A7 2006 0.0 0.0         0% No No     Yes Yes 
Gambia A7 2006 0.0 0.0         0% No No     Yes Yes 
Georgia A7 2006 0.0 0.0         0% No No     Yes Yes 
Ghana A7 2006 0.4 0.0         0% No No Country with an approved CTC phase-

out plan/project 
Dec-04 Yes Yes 

Grenada A7 2006 0.0 0.0         0% No No     Yes Yes 
Guatemala A7 2006 10.6 0.0         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Guinea A7 2006 0.0 0.0         0% No No     Yes Yes 
Guinea Bissau A7 2006 0.0 0.0         0% No No     Yes Yes 
Guyana A7 2006 0.0 0.0         0% No No     Yes Yes 
Haiti A7 2006 0.0 0.0         0% No No     No Yes 
Honduras A7 2006 0.0 0.0         0% No No     Yes Yes 
India A7 2006 11,505.

4 
1,127.5         0% Yes Yes Country with an approved CTC phase-

out plan/project 
Jul-03 Yes Yes 

Indonesia A7 2006 0.0 0.0         0% Yes No Country with an approved CTC phase-
out plan/project 

Dec-04 Yes Yes 

Iran (Islamic 
Republic of) 

A7 2006 77.0 11.0 Decision 
XIX/27 

    11.60 0% Yes No Country with an approved CTC phase-
out plan/project 

Nov-06 Yes Yes 

Jamaica A7 2006 2.8 0.0         0% No No Country with an approved CTC phase-
out plan/project 

Apr-04 Yes Yes 

Jordan A7 2006 40.3 1.1         0% Yes No Country with an approved CTC phase-
out plan/project 

Nov-02 Yes Yes 

Kenya CP 2007 65.9 0.1         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Kiribati A7 2006 0.0 0.0         0% No No     No Yes 
Kuwait A7 2006 0.0 0.0         0% No No     Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Kyrgyzstan A7 2006 0.0 0.0         0% No No     Yes Yes 
Lao People's 
Democratic 
Republic 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Lebanon A7 2006 0.0 0.0         0% No No     Yes Yes 
Lesotho A7 2006 0.0 0.0         0% No No     No No 
Liberia A7 2006 0.2 0.0         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Libyan Arab 
Jamahiriya 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Madagascar A7 2006 0.0 0.0         0% No No     Yes Yes 
Malawi A7 2006 0.0 0.0         0% No No     Yes Yes 
Malaysia A7 2006 4.5 0.0         0% No No Country with an approved CTC phase-

out plan/project 
Dec-01 Yes Yes 

Maldives A7 2006 0.0 0.0         0% No No     Yes Yes 
Mali A7 2006 0.0 0.0         0% No No     Yes Yes 
Marshall 
Islands 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Mauritania A7 2006 0.0 0.0         0% No No     Yes Yes 
Mauritius A7 2006 0.0 0.0         0% No No     Yes Yes 
Mexico A7 2007 62.5 79.1 Decision 

XVIII/30 
      744% Yes No Country with an approved CTC phase-

out plan/project 
Jul-07 Yes Yes 

Micronesia 
(Federated 
States of) 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Mongolia A7 2006 0.0 0.0         0% No No     Yes Yes 
Montenegro A7 2006 1.1 0.1         0% No No Country with an approved CTC phase-

out plan/project 
Nov-07 Yes Yes 

Morocco A7 2006 1.1 0.1         0% No No Country with an approved CTC phase-
out plan/project 

Apr-05 Yes Yes 

Mozambique A7 2006 0.0 0.0         0% No No     No Yes 
Myanmar A7 2006 0.0 0.0         0% No No     Yes Yes 
Namibia A7 2006 0.0 0.0         0% No No     Yes Yes 
Nauru A7 2006 0.0 0.0         0% No No     No Yes 
Nepal A7 2006 0.9 0.1         0% Yes No Country with an approved CTC phase-

out plan/project 
Nov-05 Yes Yes 

Nicaragua A7 2006 0.0 0.0         0% No No     Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Niger A7 2006 0.0 0.0         0% No No     Yes Yes 
Nigeria A7 2006 152.8 0.0         0% Yes No Country with an approved CTC phase-

out plan/project 
Jul-04 Yes Yes 

Niue A7 2006 0.0 0.0         0% No No     Yes Yes 
Oman CP 2007 0.1 0.0         0% No No Country with an approved CTC phase-

out plan/project 
Apr-05 Yes Yes 

Pakistan A7 2006 412.9 41.8 Decision 
XVIII/31 

  41.80   0% Yes Yes Country with an approved CTC phase-
out plan/project 

Dec-03 Yes Yes 

Palau A7 2006 0.0 0.0         0% No No     Yes Yes 
Panama A7 2006 0.0 0.0         0% No No     Yes Yes 
Papua New 
Guinea 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Paraguay A7 2006 0.6 0.0 Decision 
XIX/22 

    0.10 0% Yes No Country with an approved CTC phase-
out plan/project 

Apr-05 Yes Yes 

Peru A7 2006 1.0 0.0         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Philippines A7 2006 0.0 0.0         0% No No     Yes Yes 
Qatar A7 2006 0.0 0.0         0% No No     Yes Yes 
Republic of 
Korea 

A7 2006 638.0 33.0         0% No No     Yes Yes 

Republic of 
Moldova 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Rwanda A7 2006 0.0 0.0         0% No No     Yes Yes 
Saint Kitts and 
Nevis 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Saint Lucia A7 2006 0.0 0.0         0% No No     Yes Yes 
Saint Vincent 
and the 
Grenadines 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Samoa A7 2006 0.0 0.0         0% No No     Yes Yes 
Sao Tome and 
Principe 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Saudi Arabia A7 2005 259.2 0.0         0% No No Country with an approved CTC phase-
out plan/project 

Nov-07 Yes Yes 

Senegal A7 2006 0.0 0.0         0% No No     Yes Yes 
Serbia A7 2006 18.8 1.4         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Seychelles A7 2007 0.0 0.0         0% No No     Yes Yes 
Sierra Leone A7 2006 2.6 0.0         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Singapore A7 2006 0.0 0.0         0% No No     Yes Yes 
Solomon 
Islands 

CP 2006 0.0 0.0         0% No No     Yes Yes 

Somalia A7 2006 0.0 0.0         0% No No     No Yes 
South Africa A7 2006 0.0 0.0         0% No No     Yes Yes 
Sri Lanka A7 2006 35.1 0.0         0% No No Country with an approved CTC phase-

out plan/project 
Jul-04 Yes Yes 

Sudan A7 2006 2.2 0.0         0% No No Country with an approved CTC phase-
out plan/project 

Dec-04 Yes Yes 

Suriname A7 2006 0.0 0.0         0% No No     Yes Yes 
Swaziland A7 2006 0.0 0.0         0% No No     Yes Yes 
Syrian Arab 
Republic 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Thailand A7 2006 7.5 0.0         0% No No Country with an approved CTC phase-
out plan/project 

Dec-01 Yes Yes 

The Former 
Yugoslav 
Republic of 
Macedonia 

A7 2006 0.1 0.0         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Togo A7 2006 0.0 0.0         0% No No     Yes Yes 
Tonga A7 2006 0.0 0.0         0% No No     No Yes 
Trinidad and 
Tobago 

A7 2006 0.0 0.0         0% No No     Yes Yes 

Tunisia A7 2006 2.9 0.0         0% Yes No Country with an approved CTC phase-
out plan/project 

Apr-05 Yes Yes 

Turkey A7 2006 105.1 0.9         0% No No Country with an approved CTC phase-
out plan/project 

Dec-03 Yes Yes 

Turkmenistan A7 2006 0.0 0.0         0% No No     Yes Yes 
Tuvalu A7 2005 0.0 0.0         0% No No     Yes Yes 
Uganda A7 2006 0.4 0.0         0% No No Country that has not received 

assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

United Arab 
Emirates 

A7 2006 0.0 NDR           No No     Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 85% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

United 
Republic of 
Tanzania 

A7 2006 0.1 0.0         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Uruguay A7 2006 0.4 0.0         0% Yes No Country with an approved CTC phase-
out plan/project 

Apr-05 Yes Yes 

Vanuatu A7 2005 0.0 0.0         0% No No     No Yes 
Venezuela 
(Bolivarian 
Republic of) 

A7 2006 1,107.2 -140.3         0% No No Country with an approved CTC phase-
out plan/project 

Apr-05 Yes Yes 

Viet Nam A7 2006 1.6 0.0         0% No No Country that has not received 
assistance to achieve the 2005 CTC 
phase out target 

  Yes Yes 

Yemen A7 2006 0.0 0.0         0% No No     Yes Yes 
Zambia A7 2006 0.7 0.0         0% No No Country with an approved CTC phase-

out plan/project 
Apr-05 Yes Yes 

Zimbabwe CP 2007 11.6 0.0         0% Yes No Country with an approved CTC phase-
out plan/project 

Nov-06 Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Afghanistan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Albania A7 2006 0.0 0.0         0% 0% No No Country with an approved 

TCA phase-out plan/project 
Apr-03 Yes Yes 

Algeria A7 2006 5.8 4.0         0% 0% Yes No Country with an approved 
TCA phase-out plan/project 

Nov-07 Yes Yes 

Angola A7 2006 NDR 0.0             No No     No No 
Antigua and 
Barbuda 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Argentina A7 2006 65.7 15.3         0% 0% Yes No Country with an approved 
TCA phase-out plan/project 

Dec-03 Yes Yes 

Armenia A7 2006 0.0 0.0         0% 0% No No     No Yes 
Bahamas A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Bahrain A7 2006 22.7 0.0         0% 0% Yes No Country with an approved 

TCA phase-out plan/project 
Apr-05 Yes Yes 

Bangladesh A7 2006 0.9 0.5 Decision 
XVII/27 

0.55 0.55 0.55 0% 0% No No Country with an approved 
TCA phase-out plan/project 

Apr-04 Yes Yes 

Barbados A7 2006 0.0 0.0         0% 0% No No     No Yes 
Belize A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Benin A7 2005 0.0 0.0         0% 0% No No     Yes Yes 
Bhutan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Bolivia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Bosnia and 
Herzegovina 

A7 2006 1.5 0.0 Decision 
XVII/28 

1.30 0.00   0% 0% No No Country with an approved 
TCA phase-out plan/project 

Dec-03 Yes Yes 

Botswana A7 2006 0.0 0.0         0% 0% No No     No Yes 
Brazil A7 2006 32.4 0.0         0% 0% No No Country that has not received 

assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Brunei 
Darussalam 

A7 2006 0.0 0.0         0% 0% No No     No No 

Burkina Faso A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Burundi A7 2006 0.1 0.0         0% 0% Yes No Country with an approved 

TCA phase-out plan/project 
Apr-05 Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Cambodia A7 2006 0.5 0.3         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Cameroon A7 2006 8.2 0.6         0% 0% Yes Yes Country with an approved 
TCA phase-out plan/project 

Nov-06 Yes Yes 

Cape Verde A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Central African 
Republic 

A7 2005 0.0 0.0         0% 0% No No     Yes No 

Chad A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Chile CP 2007 6.4 3.5 Decision 

XVII/29 
4.51 4.51 4.51 0% 0% Yes No Country with an approved 

TCA phase-out plan/project 
Dec-03 Yes Yes 

China A7 2006 721.2 279.9         0% 0% Yes Yes Country with an approved 
TCA phase-out plan/project 

Mar-00 Yes Yes 

Colombia A7 2006 0.6 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Comoros A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Congo A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Cook Islands A7 2006 0.0 0.0         0% 0% No No     No Yes 
Costa Rica A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Cote d'Ivoire A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Croatia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Cuba A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Democratic 
People's 
Republic of 
Korea 

A7 2006 7.7 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Democratic 
Republic of the 
Congo 

A7 2006 4.8 4.0 Decision 
XVIII/21 

  4.00 3.30 0% 19% Yes No Country with an approved 
TCA phase-out plan/project 

Mar-07 Yes Yes 

Djibouti A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Dominica A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Dominican 
Republic 

A7 2006 3.6 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Ecuador A7 2006 2.0 0.0 Decision 
XVII/31 

1.40     0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Egypt A7 2006 26.0 12.5         0% 0% Yes No Country with an approved Dec-04 Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

TCA phase-out plan/project 
El Salvador A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Equatorial 
Guinea 

A7 1998 NDR 0.0             No No     No Yes 

Eritrea A7 2005 0.0 0.0         0% 0% No No     No Yes 
Ethiopia CP 2006 0.5 0.0         0% 0% Yes No Country with an approved 

TCA phase-out plan/project 
Apr-05 No No 

Fiji A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Gabon A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Gambia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Georgia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Ghana A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Grenada A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Guatemala A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Guinea A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Guinea Bissau A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Guyana A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Haiti A7 2006 0.2 0.0         0% 0% No No Country that has not received 

assistance to achieve the 2005 
TCA phase out target 

  No Yes 

Honduras A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
India A7 2006 122.2 0.0         0% 0% No No Country that has not received 

assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Indonesia A7 2006 13.3 0.0         0% 0% Yes No Country with an approved 
TCA phase-out plan/project 

Dec-04 Yes Yes 

Iran (Islamic 
Republic of) 

A7 2006 8.7 4.0         0% 0% Yes No Country with an approved 
TCA phase-out plan/project 

Nov-06 Yes Yes 

Jamaica A7 2006 1.4 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Apr-04 Yes Yes 

Jordan A7 2006 18.2 2.2         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Nov-02 Yes Yes 

Kenya CP 2007 1.1 0.1         0% 0% Yes No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Kiribati A7 2006 0.0 0.0         0% 0% No No     No Yes 
Kuwait A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Kyrgyzstan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Lao People's 
Democratic 
Republic 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Lebanon A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Lesotho A7 2006 0.0 0.0         0% 0% No No     No No 
Liberia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Libyan Arab 
Jamahiriya 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Madagascar A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Malawi A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Malaysia A7 2006 49.5 5.2         0% 0% No No Country with an approved 

TCA phase-out plan/project 
Dec-01 Yes Yes 

Maldives A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Mali A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Marshall 
Islands 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Mauritania A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Mauritius A7 2006 0.1 0.0         0% 0% No No Country with an approved 

TCA phase-out plan/project 
Dec-03 Yes Yes 

Mexico A7 2007 56.4 0.1         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Micronesia 
(Federated 
States of) 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Mongolia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Montenegro A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Morocco A7 2006 0.1 0.0         0% 0% No No Country with an approved 

TCA phase-out plan/project 
Apr-05 Yes Yes 

Mozambique A7 2006 0.0 0.0         0% 0% No No     No Yes 
Myanmar A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Namibia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Nauru A7 2006 0.0 0.0         0% 0% No No     No Yes 
Nepal A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Nicaragua A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Niger A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Nigeria A7 2006 32.9 0.0         0% 0% No No Country with an approved 

TCA phase-out plan/project 
Jul-04 Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Niue A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Oman CP 2007 0.0 0.0         0% 0% No No     Yes Yes 
Pakistan A7 2006 2.3 0.0         0% 0% No No Country that has not received 

assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Palau A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Panama A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Papua New 
Guinea 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Paraguay A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Peru A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Philippines A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Qatar A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Republic of 
Korea 

A7 2006 513.3 279.9         0% 0% No No     Yes Yes 

Republic of 
Moldova 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Rwanda A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Saint Kitts and 
Nevis 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Saint Lucia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Saint Vincent 
and the 
Grenadines 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Samoa A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Sao Tome and 
Principe 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Saudi Arabia A7 2005 29.8 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Nov-07 Yes Yes 

Senegal A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Serbia A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Seychelles A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Sierra Leone A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Singapore A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Solomon 
Islands 

CP 2006 0.0 0.0         0% 0% No No     Yes Yes 

Somalia A7 2006 0.0 0.0         0% 0% No No     No Yes 



UNEP/OzL.Pro/ExCom/54/5 
Annex I 
Appendix V 
 

6 
 

Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

South Africa A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Sri Lanka A7 2006 3.0 0.0         0% 0% No No Country with an approved 

TCA phase-out plan/project 
Jul-04 Yes Yes 

Sudan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Suriname A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Swaziland A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Syrian Arab 
Republic 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Thailand A7 2006 54.6 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Dec-01 Yes Yes 

The Former 
Yugoslav 
Republic of 
Macedonia 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Togo A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Tonga A7 2006 0.0 0.0         0% 0% No No     No Yes 
Trinidad and 
Tobago 

A7 2006 0.7 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 

Tunisia A7 2006 0.1 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Apr-05 Yes Yes 

Turkey A7 2006 37.4 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Dec-03 Yes Yes 

Turkmenistan A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Tuvalu A7 2005 0.0 0.0         0% 0% No No     Yes Yes 
Uganda A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
United Arab 
Emirates 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

United 
Republic of 
Tanzania 

A7 2006 0.0 0.0         0% 0% No No     Yes Yes 

Uruguay A7 2006 0.0 0.0         0% 0% No No     Yes Yes 
Vanuatu A7 2005 0.0 0.0         0% 0% No No     No Yes 
Venezuela 
(Bolivarian 
Republic of) 

A7 2006 4.6 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Apr-05 Yes Yes 

Viet Nam A7 2006 0.2 0.0         0% 0% No No Country that has not received 
assistance to achieve the 2005 
TCA phase out target 

  Yes Yes 
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Country Source  Year of  
Latest 

Consumption

Baseline Latest 
Consumption 

Compliance 
Decision 

2005 
Action 
Plan 

Target 

2006 
Action 
Plan 

Target 

2007 
Action 
Plan 

Target 

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
March 
2008) 

Phase-
Out in 
2008 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Yemen A7 2006 0.9 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Apr-05 Yes Yes 

Zambia A7 2006 0.1 0.0         0% 0% No No Country with an approved 
TCA phase-out plan/project 

Apr-05 Yes Yes 

Zimbabwe CP 2007 0.0 0.0         0% 0% Yes No     Yes Yes 
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INFORMATION ON COUNTRIES SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND PROJECTS CLASSIFIED 
WITH IMPLEMENTATION DELAYS IN THOSE COUNTRIES 

 
Party Compliance 

issue 
Action Multilateral Fund Comments Achieved/ 

Regulatory 
Measures 
Operational 

Report on Delayed Project 

Albania CFC phase out Submit 2006 A7 data to confirm CFC consumption no 
greater than 15.2 ODP tonnes. 

Met action plan for 2006 based on Article 7 data.  The 
Executive Committee has approved a total CFC phase-
out plan for Albania. 

Yes N/a 

Armenia Regulatory 
measures 

Report establishment of licensing system. In an email dated 4 July 2007, Armenia advised the 
Ozone Secretariat that "the last Government Resolution 
on the Approval of ODS Import/Export and Transit 
Shipment Permit Form and its Issuing Procedure that 
would allow the Law on ODS to be fully operational, 
was adopted by the Government last week which 
means that the licensing system is already in place in 
Armenia.". 

Yes N/a 

Bangladesh CFC phase-
out 
(anticipated 
future non-
compliance) 

Submit copy of CFC MDI transition strategy following 
ExCom approval of strategy, ensuring that the 
documentation submitted includes a description of the 
planned regulatory measures intended to restrict the 
consumption of CFC-based MDIs and to expedite the 
adoption of CFC-free alternatives and Submit a report 
on the implementation of its NPP and any revisions 
that could be made, in the light of the progress made in 
the implementation of the NPP, to the estimated 
amount by which the Party expected to exceed its 
annual allowable consumption of CFCs in each of the 
years 2007–2009. 

The 52nd Meeting of the Executive Committee 
approved a project for an MDI transition strategy.  
Bangladesh was in advance of its commitment in 
decision XVII/27 of PCA.  However, with respect to 
Bangladesh’s expectation that it will exceed its 
allowable CFC consumption for 2007-2009, the 
Implementation Committee requested updated 
information on its NPP and MDI strategy.  According 
to UNDP, the additional information requested by the 
39th IMPCOM is due to be submitted by February 
2008 and in this regard the Government is currently 
compiling the necessary information.   

No N/a 

Bangladesh Methyl 
chloroform 
phase out 

Submit 2006 A7 data to confirm TCA consumption at 
no greater than 0.550 ODP tonnes. 

Bangladesh reported that it consumed 0.5 ODP tonnes 
of TCA, that is within it commitment for 2006.   

Yes N/a 

Barbados Regulatory 
measures 

Report establishment of licensing system. ODS  legislation was approved in 
November/December 2007.  The legislation includes 
the licensing system.  UNEP sent its CAP officer to 
Barbados to conduct a workshop for customs officer 
training in November.  UNDP indicated that all 
elements should be in place for a well-functioning 
licensing system. 

Yes N/a 



UNEP/OzL.Pro/ExCom/54/5 
Annex II 
 

2 
 

Party Compliance 
issue 

Action Multilateral Fund Comments Achieved/ 
Regulatory 
Measures 
Operational 

Report on Delayed Project 

Belize CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 10 ODP tonnes. 

Article 7 data indicate 3.9 ODP tonnes.  An RMP/RMP 
update has been approved for Belize. 

Yes N/a 

Bolivia CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 37.84ODP tonnes. 

Article 7 data indicated a consumption of 33.1 ODP 
tonnes. The Executive Committee has approved a total 
CFC phase-out plan for Bolivia. The country has an 
approved CFC phase-out plan. 

Yes N/a 

Bolivia CTC phase out Possible division of 2006 action plan requirement. 39ImpCom noted with appreciation that Bolivia had 
submitted information on the status of its efforts to 
phase out CTC, in particular consumption for the 
testing of tar in road-paving and total petroleum 
hydrocarbon in water, recalling decision XI/15 of the 
Eleventh Meeting of the Parties, which had removed 
those laboratory applications from the global 
exemption for laboratory and analytical uses on the 
grounds that they could be performed without the use 
of that ozone-depleting substance, 

Yes N/a 

Bolivia CTC phase out Submit information on the status of the Party’s efforts 
to phase out CTC consumption, in particular 
consumption for the testing of tar in road-paving and 
total petroleum hydrocarbon in water, recalling 
decision XI/15, which removed those laboratory 
applications from the global exemption for laboratory 
and analytical uses on the grounds that they could be 
performed without the use of that ODS.  

39ImpCom noted with appreciation that Bolivia had 
submitted information on the status of its efforts to 
phase out CTC, in particular consumption for the 
testing of tar in road-paving and total petroleum 
hydrocarbon in water, recalling decision XI/15 of the 
Eleventh Meeting of the Parties, which had removed 
those laboratory applications from the global 
exemption for laboratory and analytical uses on the 
grounds that they could be performed without the use 
of that ozone-depleting substance, 
39ImpCom noted with appreciation that, while the 
Party’s entire CTC consumption in 2006 continued to 
be directed to the testing of total petroleum 
hydrocarbon in water and other laboratory and 
analytical applications, it had not consumed the 
substance for the testing of tar in road-paving and that, 
with the assistance of UNDP and Canada, Bolivia 
expected to achieve total CTC phase out in 2008.  

Yes N/a 

Bosnia & 
Herzegovina 

CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 33ODP tonnes. 

Article 7 data indicate 32.6 ODP tonnes.  The country 
has an approved CFC phase-out plan. 

Yes N/a 

Bosnia & 
Herzegovina 

Methyl 
bromide phase 
out 

Submit 2006 A7 data to enable review of commitment 
to reduce methyl bromide to 5.61 ODP tonnes. 

Article 7 data indicate zero consumption.  The country 
has approved projects for the complete phase-out of 
methyl bromide. 

Yes N/a 
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Party Compliance 
issue 

Action Multilateral Fund Comments Achieved/ 
Regulatory 
Measures 
Operational 

Report on Delayed Project 

Bosnia & 
Herzegovina 

Methyl 
chloroform 
phase out 

Submit 2006 A7 data to enable review of commitment 
to maintain TCA at zero ODP tonnes. 

Article 7 data indicate zero consumption.  The country 
has approved TCA phase-out plan/project. 

Yes N/a 

Bosnia & 
Herzegovina 

Regulatory 
measures 

Report establishment of licensing system, including 
quotas and the ban on ODS-containing equipment. 

UNIDO indicated in the context of its progress report 
that a Decision of Council of Ministers on conditions 
regarding the implementation of the Montreal Protocol 
and the phase-out of ozone depleting substances was 
published in the Official Gazette No. 36 of Bosnia and 
Herzegovina on 15 May 2007. With this decision, the 
licensing system, quota system and permitting system 
have been established. Licenses, quota or permits have 
not yet been issued due to the recent enforcement date. 
UNEP and UNIDO indicated in the context of its 
progress report that import of ODS-using equipment 
was banned from 1 July 2007, as per Chapter VIII, 
Article 32 of the Decision.  The 38th Meeting of the 
Implementation Committee noted with appreciation 
that Bosnia and Herzegovina had introduced a ban and 
established a licensing system. 

Yes N/a 

Botswana Regulatory 
measures 

Report establishment of licensing system, including 
quotas, for methyl bromide. 

Botswana informed the 38th Meeting of the 
Implementation Committee that its Agro-Chemical Act 
of 1999 would ensure the sustained phase-out of 
methyl bromide and the 38th Meeting of the 
Implementing Committee noted that 38IMPCOM 
noted with appreciation that the Party had completed 
implementation in 2006 of the commitment contained 
in decision XVII/28 to introduce a ban on the import of 
ODS equipment and to establish a system for licensing 
the import and export of ODS, including quotas, in that 
year.  However, the Parties urged Botswana to submit 
information to clarify the operation of its licensing 
system with respect to exporting of methyl bromide 
and imports and exports of mixtures containing methyl 
bromide. The information is still outstanding. 

No N/a 

Cape Verde  Regulatory 
measures 

Submit information to clarify the operation of its 
licensing system with respect to the control of exports 
of methyl bromide, and the control of the import and 
export of mixtures containing methyl bromide. 

Cape Verde reported in its country programme data for 
2006 that it had a licensing system that was functioning 
well. 

Yes N/a 
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Party Compliance 
issue 

Action Multilateral Fund Comments Achieved/ 
Regulatory 
Measures 
Operational 

Report on Delayed Project 

Chile Methyl 
bromide phase 
out 

Submit 2006 A7 data to enable review of commitment 
to maintain methyl bromide consumption at no greater 
than 170 ODP tonnes. 

Article 7 data indicated consumption of 169.61 ODP 
tonnes.  Project approved that would enable 2005 
phase-out target.  39th ImpCom urged Chile to provide 
an update on its progress in introducing an import 
quota system and implementing alternatives to TCA. 

Yes N/a 

Chile Methyl 
chloroform 
phase out 

Submit 2006 A7 data to enable review of commitment 
to reduce TCA consumption to 4.51 ODP tonnes. 

Article 7 data indicated 4.5 ODP tonnes of TCA 
consumption.  Country has an approved TCA phase-
out project. 

Yes N/a 

Chile Methyl 
chloroform 
phase out 

Submit 2006 A7 data to enable review of commitment 
to reduce TCA consumption to 4.512 ODP tonnes. 

Article 7 data indicated consumption of 4.46 ODP 
tonnes.  The country has an approved TCA phase-out 
plan/project. 

Yes N/a 

Chile Regulatory 
measures 

Regulations for an import quota system. Chile responded to the Ozone Secretariat indicating 
that it had legislation that had the effect of a quota 
system that addressed all ODS except HCFCs.  HCFC 
were addressed through a registry and would be added 
to the legislation once a baseline had been established. 

Yes N/a 

Chile Regulatory 
measures 

Report establishment of licensing system. 39ImpCom noted with appreciation Chile's status 
report that the regulation required to fulfil its obligation 
contained in decision XVII/29 to introduce an import 
quota system was being processed by the Office of the 
Comptroller-General and that once that Office had 
officially noted and published the regulation as a 
decree it would enter into force. It had also reported 
that the national ozone unit was making all possible 
efforts to ensure early publication and that the customs 
service had developed the necessary internal rules to 
implement the system as soon as the regulation entered 
into force. 

Yes N/a 

Cook Islands Regulatory 
measures 

Report establishment of licensing system. UNEP reported to the 54th Meeting that the licensing 
system as yet to be established. 

No N/a 

Dominica CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC consumption to 0.5ODP tonnes. 

Article 7 data indicated 0.5 consumption.  A CFC 
phase-out project was approved for the country. 

Yes N/a 

Dominica Regulatory 
measures 

Report establishment of licensing system, including 
quotas. 

Dominica reported in its CP data that an import/export 
licensing and quota system has been in place since 
December 2006.  The 38th Meeting of the 
Implementation Committee noted with appreciation 
that systems for licensing and import quotas were in 
place. 

Yes N/a 

DR Congo CTC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CTC consumption to 16.5 ODP tonnes. 

Article 7 data indicated 16.5 ODP tonnes of CTC 
consumption. 

Yes N/a 
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Party Compliance 
issue 

Action Multilateral Fund Comments Achieved/ 
Regulatory 
Measures 
Operational 

Report on Delayed Project 

DR Congo Methyl 
chloroform 
phase out 

Submit 2006 A7 data to enable review of commitment 
to reduce TCA consumption to --- 

A7 data consistent with plan of action commitments.   
Consumption was 4 ODP tonnes.  The country has an 
approved TCA phase-out project. 

Yes N/a 

Ecuador Methyl 
bromide phase 
out action plan 

Submit information requested by the Secretariat in its 
correspondence dated 27 April 2007 in order that the 
Committee might complete its review of the Party’s 
plan of action for returning to compliance with the 
control measures of the Montreal Protocol for methyl 
bromide. 

 Ecuador provided additional clarification at the 39th 
Implementation Committee Meeting as to what  
compliance measures the country was taking. One 
alternative (agrocelhone) already identified as good 
alternative to methyl bromide had to be registered in 
Ecuador. The Agrocelhone that will be used in the 
testing was imported at the end of 2007. A firm has 
been contracted to carry out the tests. Testing is 
expected to begin between February and March 2008, 
and last approximately 6 months. 

Yes The delayed project is a 
demonstration project for 
testing methyl bromide 
alternatives in soil treatment for 
the flower growing industry 
(ECU/FUM/26/TAS/23) under 
World Bank implementation. 
According to the World Bank, 
the project was originally 
delayed due to changes in the 
Government. Latest report 
advises that a firm that will 
carry out testing of alternatives 
was hired in June 2007 and has 
presented a work plan. Farms 
where the testing will take 
place have been selected. The 
project is recommended for 
continued monitoring. 

El Salvador CTC phase out Possible deviation of 2006 action plan requirement. The survey identified 0.7 kg identified for laboratory 
uses. The Government indicated that it would report 
this in its 2006 data and request it be noted that 
deviation was for laboratory uses.  The Parties decided 
that any consideration of compliance for CTC for 
analytical and laboratory process was deferred until 
2007 (decision XVII/13) and therefore decided to defer 
consideration of this matter accordingly.. 

Yes N/a 

Equatorial 
Guinea 

Data reporting  Submit outstanding base-year and baseline data (make 
best efforts). 

Equatorial Guinea submitted all outstanding data. Yes N/a 
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Eritrea CFC phase out Submit explanation for 2005 CFC consumption 
deviation and, if relevant, CFC plan of action. 

Eritrea indicated to the Ozone Secretariat that the 
reason for the deviation in 2005 was a lack of capacity 
to control ODS imports which has subsequently been 
redressed as an import permit system for ODS has been 
established.  However, it also indicated that the action 
plan would be submitted when the country programme 
was completed which has not occurred at that time.  
However, a national phase-out plan was submitted to 
the 54th Meeting.  However, as at this writing, neither 
2006 data nor an explanation of the apparent deviation 
in 2005 had been submitted. 

No N/a 

Eritrea Regulatory 
measures 

Report establishment of licensing system. Eritrea had committed to establish a licensing system 
by 1 January 2006 per decision XVII/32. Eritrea 
indicated to the Ozone Secretariat that its licensing 
system would commence operation following approval 
from the legal office.   An NPP was submitted to the 
54th Meeting.  Since the 1 January 2006 commitment 
had not been met, the Parties requested Eritrea to 
submit a plan of action to ensure the prompt 
establishment and operation of an import and export 
licensing system for ODSs.   

No N/a 

Ethiopia CFC phase out Submit 2006 A7 data to enable review of commitment 
to maintain CFC consumption no greater than 17 ODP 
tonnes. 

Consumption was 12.9 ODP tonnes according to CP 
data.  The country fulfilled its action plan 
commitments, but it has not yet reported A7 data. 

Yes N/a 

Federated 
States of 
Micronesia 

CFC phase out Submit 2006 data to enable review of commitment to 
reduce CFC consumption to zero. 

FS Micronesia Article 7 data indicating zero CFC 
consumption in 2006.ry. 

Yes N/a 

Federated 
States of 
Micronesia 

Regulatory 
measures 

Report establishment of licensing system, including 
quotas. 

Party informed 38ImpCom that the required regulation 
was still in draft form and under review, but that the 
licensing system had been established.  UNEP 
informed OS prior to 39ImpCOm that "No additional 
progress, FSM has not yet established the licensing 
system.  Australia reported that on 24th September, 
FSM advised that there has been no progress so far and 
that the Attorney General has now been replaced.  
Following up on the regulation, SPREP has been 
informed that it was not submitted to Congress in the 
correct procedure, and that FSM intends to readjust the 
whole legislation document and to re-submit to the 
next session of Congress in 2008. 

No N/a 
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Fiji Methyl 
bromide phase 
out 

Submit 2005 A7 data to enable review of commitment 
to reduce methyl bromide to 1.3 ODP tonnes 

A7 data reported a consumption of 0.7 ODP tonnes.  Yes N/a 

Guatemala CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 50 ODP tonnes. 

Article 7 data indicated a consumption of 12.7 ODP 
tonnes.  An RMP/RMP update was approved for the 
country. 

Yes N/a 

Guatemala Methyl 
bromide phase 
out 

Submit 2006 A7 data to enable review of commitment 
to reduce methyl bromide to 400.7 ODP tonnes. 

A7 data consistent with plan of action commitments. A 
project that would, at a minimum, enable compliance 
with the 2005 control measures was approved for the 
country. 

Yes N/a 

Guatemala Regulatory 
measures 

Submit explanation as to why the ban it has introduced 
on the import of CFC-using equipment does not also 
cover the import of equipment using other ODS, in 
accordance with the commitment detailed in paragraph 
3 (d) of decision XV/34, 

Guatemala has not reported country programme data. 
UNEP indicated that an agreement was signed in May 
2007 to control imports and banned equipment but not 
all equipment containing ODS.  The Ozone Secretariat 
noted that the banned equipment only addresses CFCs 
but not other ODS or aerosols and the consumption 
limit was different from the action plan.  The Ozone 
Secretariat has requested clarification.  UNEP reported 
that the Minister of Environment of Guatemala 
answered to the Ozone Secretariat in October 17, 2007.  
Party has submitted a response regarding import ban 
inconsistency with decision XV/34. Attributed 
inconsistencies to unintentional mistakes. Ministerial 
resol 369-2007 revised article 12 of original legislation 
413-2006 to extend the import/manufacture ban to 
cover CFC pipe covers and pre-polymers, aerosols 
(except medical) and portable fire extinguishers based 
on halon (except those where no alternative available), 
and ban the operation of factories assembling RAC 
equipment or foam.  

Yes N/a 

Guatemala Regulatory 
measures 

Submit explanation as to why the maximum allowable 
CFC consumption limit for the year 2007 contained in 
its ODS regulations appears to be inconsistent with 
decision XV/34, which recorded the commitment of 
Guatemala to limit its CFC consumption in 2007 to 20 
ODP-tonnes. 

UNEP reported that the Minister of Environment of 
Guatemala answered to the Ozone Secretariat in 
October 17, 2007.  Party has submitted a response 
regarding CFC phase out timetable inconsistency with 
decision XV/34. Attributed inconsistencies to 
unintentional mistakes. Ministerial resolution 369-2007 
published on 19/9/07 (entered into force 20/9/2007) to 
correct timetable to reflect decision xv/34 
commitments (ie revised Article 6 of ministerial 
resolution 413-2006). 

Yes N/a 
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Guinea 
Bissau 

CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 13.137 ODP tonnes. 

A7 data consistent with plan of action commitments. 
An RMP/RMP update has been approved for the 
country. 

Yes N/a 

Guyana Regulatory 
measures 

Report establishment of licensing system. The Ozone Secretariat confirmed the established of the 
licensing system. 

Yes N/a 

Haiti Regulatory 
measures 

Report establishment of licensing system. UNDP reported that draft ODS legislation had been 
prepared and had been ready for some time but minor 
adjustments required by the Government remain 
pending. UNEP CAP has had several meetings with the 
Minister who is prepared to sign the legislation as soon 
as the updated version is provided by NOU.  The 
revised plan of action includes activities such as 
additional training, provision of tools, etc. These 
activities can be implemented without having the ODS 
licensing system in place. UNDP has started the 
implementation of the revised R&R programme.  Haiti 
has ratified Montreal Amendment but not yet notified 
the Ozone Secretariat of establishment of ODS 
licensing system.  

No N/a 

Honduras Methyl 
bromide phase 
out 

Submit 2006 A7 data to enable review of commitment 
to reduce methyl bromide to 295.8 ODP tonnes. 

A7 data consistent with plan of action commitments. 
The Executive Committee approved a project for the 
total phase-out of methyl bromide for the country. 

Yes N/a 

India CFC phase out Consider in the context of the issue of stockpiling India reported consumption of 3560.3 ODP-tonnes of 
A/I CFCs in 2006, in excess of limit for that year. The 
amount in excess represented CFC production in 2006 
that had been stockpiled for export in a future year to 
meet the basic domestic needs of Article 5 Parties. 
Consequently their case will be included in the 
consolidated record of stockpiling cases, per decision 
XVIII/17, for the information of the ImpCom. 

N/a N/a 

Islamic 
Republic of 
Iran 

CTC phase out Submit explanation for 2005 CTC deviation and, if 
relevant, a plan of action. 

A draft decision incorporating the action plan is being 
forwarded to the 19th Meeting of the Parties.  The 
country has a project/plan for the phase-out of CTC. 

Yes There are 3 delayed projects in 
Iran under UNIDO 
implementation.  UNIDO is 
informing the 54th Meeting 
that there has been no progress 
on two foam projects 
(IRA/FOA/28/INV/50 and 
IRA/FOA/37/INV/149).  In the 
first case, the installation did 
not take place because the 
enterprise did not provide the 
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supplier with information 
required prior to the installation 
despite numerous follow ups.  
If the enterprise provides the 
information, the installation 
will be done ine April 2008.  
For the other foam project, the 
supplier is claiming additional 
funds related to the EUR-US$ 
exchange rate losses however 
no funds are available to 
accommodate these losses.  
Negotiations are in process 
with the supplier.  With respect 
to the refrigeration project 
(IRA/REF/28/INV/51), the 
supplier is not ready to install 
the equipment.  In the case of 
the 2 foam projects, letters of 
possible cancellation will be 
sent.  With respect to the 
refrigeration project, the project 
will continue to be monitored. 

Kenya CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 60 ODP tonnes. 

A7 data consistent with plan of action commitments.  
A total CFC phase-out plan was approved for the 
country. 

Yes The project previously 
classified with a delay, 
"Conversion of TCA based 
cleaning process to non-ODS 
alternatives at the Kenya Power 
and Lighting Company" under 
German implementation has 
been completed. 

Kenya Regulatory 
measures 

Report gazettal of ODS regulations required to 
establish and implement licensing and quota system.  

ODS regulations were gazetted on 31 May 2007. Yes N/a 

Kiribati Regulatory 
measures 

Report establishment of licensing system. UNEP reported that Kiribati has informed that the 
amendment to the Customs Act to include ODS was 
signed and that the NOU is working together with 
Customs to grant release of ODS (bulk) through this 
order. Kiribati has ratified Montreal Amendment but 
not yet notified Ozone Secretariat of establishment of 
ODS licensing system. 

No N/a 
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Kyrgyzstan Halon phase 
out  

Submit 2006 A7 data to enable review of commitment 
to consume no greater than 1.2 ODP tonnes of halon. 

Article 7 data indicated a zero consumption. A halon 
banking project has been approved for the country. 

Yes N/a 

Lao PDR Data reporting  Submit outstanding base-year and baseline data (make 
best efforts). 

The Ozone Secretariat indicated that all outstanding 
data had been provided. 

Yes N/a 

Lesotho Halon phase 
out  

Submit 2006 A7 data to enable review of commitment 
to consume no greater than 0.1 ODP tonnes of halon. 

Article 7 data indicated a zero consumption. A halon 
banking project has been approved for the country. 

Yes N/a 

Libyan Arab 
Jamahiriya 

CFC phase out Submit 2006 data to enable review of commitment to 
reduce CFC to 303 ODP tonnes 

Libyan Arab Jamahiriya met its action plan target for 
2006.  A terminal CFC phase-out project was approved 
for the country. 

Yes N/a 

Libyan Arab 
Jamahiriya 

Halon phase 
out  

Submit 2006 A7 data to enable review of commitment 
to reduce halon consumption at no greater than 653.91 
ODP tonnes. 

A7 data consistent with plan of action commitments.  
Libya reported 304.5ODPT consumption vs 
commitment of 653.91ODPT. 

Yes N/a 

Libyan Arab 
Jamahiriya 

Methyl 
bromide phase 
out 

Submit 2006 A7 data to enable review of commitment 
to maintain methyl bromide at no greater than 96 ODP 
tonnes. 

A7 data consistent with plan of action commitments.  
Libya reported 72ODPT consumption vs commitment 
of 96 ODPT.  UNIDO reported that the NOO received 
a thorough briefing in Nov. 07 on MP-related matters 
in general and in particular on the status of the IS 
project. The NOU signed a subcontract amendment to 
reflect the revised activities to be carried out during the 
period 1 Dec. 07 - 31 Dec. 08.  A national expert 
contract was issued in Dec. 07 to the NOO, for 
incentive payments, and to a local expert for public 
awareness and technical monitoring. 

Yes N/a 

Libyan Arab 
Jamahiriya 

Regulatory 
measures 

Report establishment of licensing system, including 
quotas and monitor the ban. 

The Parties noted that the Party has confirmed that it 
has fulfilled its commitment for a system for licensing 
imports and exports of ODS, including quotas. 

Yes N/a 

Maldives CFC phase out Submit 2006 A7 data to enable review of commitment 
to maintain CFC at no greater than 2.3 ODP tonnes. 

Maldives met its action plan commitment.  The country 
also indicated that it might have difficulty in meeting 
its 2007 commitments but was seeking means by which 
to stay within its requirement while meeting the needs 
of its country for CFCs.  UNDP and UNEP reported 
that TPMP has been approved in the 53rd Meeting.  
Activities to initiate TPMP activities underway.  
Government contemplating to ban imports of CFCs by 
early 2008. 

Yes N/a 

Marshall 
Islands 

Regulatory 
measures 

Report establishment of licensing system. Has reported establishment of a licensing system. Yes N/a 

Montenegro Data reporting  Submit outstanding base-year and baseline data (make 
best efforts). 

Data has been submitted. Yes N/a 



UNEP/OzL.Pro/ExCom/54/5 
Annex II 

 

11 
 

Party Compliance 
issue 

Action Multilateral Fund Comments Achieved/ 
Regulatory 
Measures 
Operational 

Report on Delayed Project 

Namibia CFC phase out Submit 2006 A7 data to enable review of commitment 
to maintain CFC at no greater than 9.0ODP tonnes. 

CP data and Article 7 data indicate 0 ODP tonnes.  A 
total CFC phase-out project was approved for the 
country. 

Yes N/a 

Nauru Regulatory 
measures 

Report establishment of licensing system. Information has not been reported although draft 
regulations have been submitted and UNEP through 
SPREP is assisting.  According to UNEP, Nauru has 
circulated the draft regulation to both UNEP and 
SPREP for additional comments in Sep 2007.  Nauru 
has ratified Montreal Amendment but not yet notified 
Ozone Secretariat of establishment of ODS licensing 
system.  

No N/a 

Nepal CFC phase out Submit 2006 A7 data to enable review of commitment 
to release no more than 13.5 ODP tonnes onto 
domestic market. 

Zero consumption reported.  A total CFC phase-out 
plan has been approved for Nepal.  The country 
reported the release of 12 ODP tonnes of confiscated 
CFC, which is consistent with its commitment. 

Yes N/a 

Nigeria CFC phase out Submit 2006 A7 data to enable review of commitment 
to reduce CFC to 1100 ODP tonnes. 

Has reported and is in compliance according to the 
Ozone Secretariat.  A terminal CFC phase-out project 
was approved for the country. 

Yes There are two delayed projects 
in Nigeria.  The country 
programme update under 
UNDP implementation is 
proceeding.  Similarly, the 
project "Assistance for a 
national information, education 
and communication campaign 
for compliance with the 
Montreal Protocol" has had 
some progress.  The Japanese 
project has been completed but 
a project completion report is 
currently under preparation.  
Both projects are recommended 
for continued monitoring. 

Niue Regulatory 
measures 

Report establishment of licensing system. Party has notified Secretariat of licensing system 
establishment, submitting copy of regulation. 1 
November 2007. 

Yes N/a 

Pakistan CTC phase out Possible deviation of 2006 action plan requirement. Pakistan met its action plan commitment and had 
banned the import since 28 May 2007..   

Yes Conversion of carbon 
tetrachloride as a process 
solvent to 1,2-dichloroethane at 
Himont Chemicals Ltd. in 
Pakistan 
(PAK/PAG/35/INV/42) is a 
delayed project that has 
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experienced some progress. 
The project is under UNIDO 
implementation. There is no 
more CTC consumption at the 
company and project 
completion is expected in 
December 2007. .Contract 
works have been slowed down 
due to delayed delivery of the 
2nd package equipment (glass 
lined reactors).  Project 
completion is envisaged for 
April 2008. 

Pakistan Halon phase 
out  

Submit 2006 data to enable review of commitment to 
reduce halon to 7.1 ODP tonnes. 

Reported Article 7 data on 6 September indicated 
compliance with action plan.  A halon banking project 
was approved for the country.   

Yes N/a 

Palau Regulatory 
measures 

Report establishment of licensing system. Australia indicated Palau's licensing system became 
operational in August 2006.  Palau's country 
programme data and Ozone Secretariat confirmed this 
too. 

Yes N/a 

Papua New 
Guinea 

CFC phase out Submit 2006 data to enable review of commitment to 
reduce CFC to 8 ODP tonnes 

CP data and Article 7 data indicated 3.1 ODP tonnes of 
CFCs.  A total CFC phase-out plan has been approved 
for the country. 

Yes N/a 

Papua New 
Guinea 

Regulatory 
measures 

Report on commitment to ban imports of ODS-using 
equipment. 

Germany indicated that regulations banning import of 
equipment containing ODS is being enforced by 
customs.  Correspondence was received by the 38th 
Meeting of the Implementation Committee from the 
Government indicated that regulations were passed on 
9 February 2007.   

Yes N/a 

Paraguay CFC phase out 
action plan 

Respond to requests for clarification on CFC plan of 
action and submit 2006 data. 

An action plan was approved in decision XIX/22 and 
the Party requested 2006 CFC data returning to 
compliance. 

Yes N/a 

Paraguay CTC phase out 
action plan 

Respond to requests for clarification on CTC plan of 
action and submit 2006 data. 

An action plan was approved in decision XIX/22 and 
the Party reported zero consumption  A total CTC 
phase-out plan/project has been approved for the 
country. 

Yes N/a 

Saint Vincent 
& the 
Grenadines 

CFC phase out Submit 2006 data to enable review of commitment to 
reduce CFC to 0.83 ODP tonnes. 

CP data and Article 7 data indicate 0.5 ODP tonnes.  A 
total CFC phase-out plan was approved for the country. 

Yes N/a 
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Samoa Regulatory 
measures 

Report establishment of licensing system. Australia indicated that Samoa's licensing system was 
established in May 2006 and the Ozone Secretariat 
received confirmation in June 2007. 

Yes N/a 

Sao Tome & 
Principe 

Regulatory 
measures 

Report establishment of licensing system. Sao Tome and Principe as ratified Montreal 
Amendment and recently notified Ozone Secretariat of 
establishment of ODS licensing system.  

Yes N/a 

Saudi Arabia Baseline 
revision 
request 

Submit information per decision XV/19 to support its 
requested change to the data for each of the mebr 
consumption baseline years. 

39ImpCom noted with appreciation that Saudi Arabia 
was preparing a detailed report in support of its request 
to revise its methyl bromide baseline data, in 
accordance with decision XV/19. 

No N/a 

Saudi Arabia Methyl 
bromide phase 
out 

Explain 2005 data deviation. 39ImpCom noted with appreciation that Saudi Arabia 
was preparing a detailed report in support of its request 
to revise its methyl bromide baseline data, in 
accordance with decision XV/19. 

No N/a 

Somalia Halon phase 
out  

Explain 2006 data deviation. Reported 2006 data which shows a consumption of 
18.8 ODP tonnes against a baseline of 17.7 ODP 
tonnes. Requested assistance from the Fund to enable 
compliance but it is not clear that conditions permit for 
implementing agencies to travel to Somalia at this 
time.  UNEP reported that Action plan has not been 
prepared due to political instability and the associated 
institutional problems such as the high turnover of 
NOU officers and the fact that they are located outside 
the country.  

No N/a 

Somalia Halon phase 
out  

Submit clarification of the status of its previously 
submitted halon plan of action, including the 
regulatory and other measures that the Party would 
undertake to support its proposed halon consumption 
reduction benchmarks. 

Submitted a letter requesting assistance from 
implementing agencies in order to develop measure to 
support phase-out.  UNEP indicated that there was 
difficulty with respect to institutional arrangements as 
the NOU keeps changing.   

No N/a 

Somalia Regulatory 
measures 

Report establishment of licensing system. Somalia has ratified Montreal Amendment but not yet 
notified Ozone Secretariat of establishment of ODS 
licensing system. 

No The Formulation of a national 
phase-out strategy in Somalia 
(SOM/SEV/35/TAS/01) is 
delayed. The project is under 
UNEP implementation. UNEP 
has reported that political 
instability and an uncertain 
institutional set-up has not 
allowed for implementation. 
The uncertain institutional 
situation has resulted in a high 
turnover of focal points.  Since 
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there has been no progress 
reported to two consecutive 
meetings, UNEP is being asked 
to agree a milestone and 
deadline to be achieved by the 
next meeting to avoid 
automatic cancellation of the 
project. 

Tonga Regulatory 
measures 

Report establishment of licensing system. Tonga as ratified Montreal Amendment but not yet 
notified OS of establishment of ODS licensing system.  

No N/a 

Tuvalu Regulatory 
measures 

Report establishment of licensing system. Australia indicated that draft regulations have been 
submitted to Parliament for approval.  At the 17th 
SPREP Meeting in September 2006, the Director of 
Environment requested for assistance on the 
regulations, in particular, whether they should prepare 
regulations under the Environment Legislation or the 
Customs legislation. They have sought further 
assistance on this issue.  UNEP indicated that Tuvalu 
expects the licensing system to be established in the 
fourth quarter of 2007. 

No N/a 

Uganda Methyl 
bromide phase 
out 

Submit 2006 data to enable review of commitment to 
reduce methyl bromide to 4.8 ODP tonnes. 

A7 data consistent with plan of action commitments. A 
project for the complete phase-out of methyl bromide 
was approved for the country. 

Yes N/a 

United 
Republic of 
Tanzania 

Regulatory 
measures 

Report establishment of licensing system. Tanzania has ratified Montreal Amendment and recently 
notified OS of establishment of ODS licensing system in 
November 2007. 

Yes N/a 

Uruguay Methyl 
bromide phase 
out 

Submit 2006 data to enable review of commitment to 
reduce methyl bromide to 8.9 ODP tonnes. 

CP and Article 7data indicated consumption of 8.5 
ODP tonnes. A project has been approved for the 
complete phase-out of methyl bromide. 

Yes N/a 

Vanuatu Regulatory 
measures 

Report establishment of licensing system No further progress on establishment of licensing 
system. 

No N/a 

Venezuela CFC phase out Explain 2006 data deviation. Venezuela has submitted 2005 A7 data that put it in 
possible non-compliance. Venezuela explained that the 
excess CFC was produced in 2005 for use as feedstock 
in a future year and the 38th Meeting of the 
Implementation Committee will record this reason.  A 
terminal CFC phase-out plan was approved for the 
country as well as a CFC production closure project. 

Yes N/a 
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ANNEX III 

 
 

Countries that responded to the Fund Secretariat questionnaire on 
the assessment of potential risk of non-compliance (they are marked 
with an asterisk in the tables below) 

43 countries 
Algeria, Angola, Antigua and Barbuda, Armenia, Belize, Brazil, Brunei 
Darussalam, Cambodia, Colombia, Comoros, Democratic Republic of 
the Congo, Dominican Republic, Ecuador, El Salvador, Eritrea, Gabon, 
Georgia, Guinea, Guyana, Indonesia, Jamaica, Lebanon, Libyan Arab 
Jamahiriya, Mexico, Mongolia, Montenegro, Morocco, Namibia, Oman, 
Palau, Republic of Moldova, Saint Vincent and the Grenadines, Serbia, 
Seychelles, Sierra Leone, Togo, Trinidad and Tobago, Tunisia, Turkey, 
Turkmenistan, Viet Nam, Zambia, Zimbabwe 

 
Other general indicators of potential risk of non-compliance 
 

Indicator Indicator Description Countries at risk Countries for 
which the 
indicator could 
not be calculated 

Established 
licensing 
system 

Countries that have not established 
licensing systems are at risk of 
unexpected imports leading to 
non-compliance. 

17 countries  
(Angola*, Armenia*, Barbados, Botswana, Brunei Darussalam*, Cook 
Islands, Equatorial Guinea, Eritrea*, Ethiopia, Haiti, Kiribati, Lesothoa 
Mozambique, Nauru, Somalia, Tonga, Vanuatu) 

- 

Operational 
licensing 
system 

If licensing systems are not 
operating effectively, countries 
could still be at risk of non-
compliance 

17 countries  
(Afghanistan, Armenia*, El Salvador*, Gambia, Georgia*, Haiti, Kiribati, 
Lebanon*, Liberia, Mauritania, Micronesia (Federated States of), 
Mozambique, Nauru, Sierra Leone*, Solomon Islands, Tuvalu, United 
Republic of Tanzania) 

27 countries 

                                                 
a In the list received on February 20, 2008 from the Ozone Secretariat, Lesotho is not among the countries with an established licensing system.  However, in the 2006 
Implementation of the Country Programme Report for 2006, Lesotho reported the establishing of the ODS import/export licensing system as of March 2007. 
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Indicator Indicator Description Countries at risk Countries for 
which the 
indicator could 
not be calculated 

Importers 
registered 

Countries that do not register 
importers may be at risk of non-
compliance because they do not 
have full knowledge of ODS 
importers. 

15 countries  
(Armenia*, Barbados, Guyana*, Haiti, Kiribati, Liberia, Malawi, 
Mozambique, Nauru, Niue, Sierra Leone*, Solomon Islands, Tuvalu, 
United Republic of Tanzania, Yemen) 

15 countries 

Operational 
NOU 

Countries that have not identified 
activities under implementation by 
an NOU may not have operational 
NOUs and are considered to be at 
risk because NOUs are the front-
line managers of the national ODS 
phase-out plan. 

- 4 countries 

NOUs fully 
integrated into 
national 
institutions 

When NOUs are fully integrated 
into national institutions they are 
more likely to encourage 
government action to support 
compliance 

- 6 countries 

Delayed 
projects and 
projects for 
which 
additional 
status reports 
have been 
requested 

Countries with delayed projects 
and projects for which additional 
status reports have been requested 
are subject to close monitoring. 

50 countries 
(Algeria*, Antigua and Barbuda*, Argentina, Bangladesh, Barbados, 
Bolivia, Bosnia and Herzegovina, Brunei Darussalam*, Cape Verde, 
Central African Republic, Chile, China, Ecuador*, Egypt 
Eritrea*, Guatemala, Haiti, Honduras, India, Indonesia*, Iran (Islamic 
Republic of), Jamaica*, Jordan, Kenya, Kuwait, Libyan Arab 
Jamahiriya*, Maldives, Mexico*, Micronesia (Federated States of), 
Morocco*, Myanmar, Nicaragua, Nigeria, Pakistan, Sao Tome and 
Principe, Sierra Leone*, Somalia, Sri Lanka, Sudan, Syrian Arab 
Republic, Thailand, Tonga, Tunisia*, Turkey*, Tuvalu, Uganda, United 
Republic of Tanzania, Vanuatu, Venezuela (Bolivarian Republic of), 
Yemen 

- 
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Indicator Indicator Description Countries at risk Countries for 
which the 
indicator could 
not be calculated 

Projects with 
implementatio
n delays 

Progress in resolving causes of 
delays 

Thirteen of the projects listed with delays at the 53rd Meeting have now 
been completed.  (Annex IV) 

One project, where there has been either progress from one milestone to 
another or a resolution of the implementation delay may be removed from 
future reporting of projects with implementation delays.   
-     UNIDO. Training and awareness workshop in the solvents and 

process   agents (CTC and TCA) sectors (TUN/SOL/45/TAS/45). 

 

 Projects with some progress 

 

Twenty-three projects were classified as showing “some progress”. 
(Annex V) 

 

 Projects with no progress - letter 
of possible cancellation 

 

UNIDO. Phasing out ODS in manufacturing of flexible PU slabstock 
foam through the use of liquid CO2 blowing technology at Bahman 
Plastic Co. (IRA/FOA/28/INV/50).  Net approved funds: US $485,929.  
Funds disbursed: US $435,488. 
 
UNIDO. Phasing out of ODS in the manufacture of flexible slabstock 
foam through the use of LCD blowing technology at Esfanj Shirvan Co. 
(IRA/FOA/37/INV/149).  Net approved funds:  US $373,515.  Funds 
disbursed:  US $299,468. 

 

 Projects with no progress reported 
to two consecutive meetings 

UNEP.  Formulation of national phase out strategy 
(SOM/SEV/35/TAS/01). Milestone and deadline to be determined. 
  
France.  Conversion from CFC-12 to HFC-134a technology in the 
manufacture of commercial refrigeration equipment at Shoukairi and Co. 
(SYR/REF/29/INV/53). Milestone and deadline to be determined. 
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Indicator Indicator Description Countries at risk Countries for 
which the 
indicator could 
not be calculated 

Projects for 
which 
additional 
status reports 
were 
requested 

 Institutional strengthening, halon banking, customs training, and recovery 
and recycling, demonstration projects are not subject to procedures for 
project cancellation.  Nevertheless, the Executive Committee has decided 
to continue to monitor them as appropriate (decision 36/14 (b)). 
Implementing agencies reported on 46 projects to the 54th Meeting where 
an additional status report had been requested at the 53rd Meeting. Such 
status reports are requested when there has been no indication of any 
progress since the last report and/or where additional impediments to 
implementation have been reported. Since progress reports are submitted 
for all approved projects to the 55th Meeting, no additional status reports 
are required.    

 

Possible 
project 
cancellation  
by mutual 
agreement 

 

 France.  Implementation of the RMP (IVC/REF/24/TAS/10).  Net 
approved funds:  US$227,650.  Funds disbursed:  US $31,436. 
 
France. Implementation of the refrigerant management plan: monitoring 
the activities of the RMP and set up of an import/export licensing system 
(IVC/REF/37/TAS/16).  Net approved funds:  US $49,500.  Funds 
disbursed:  US $0. 

 

 



UNEP/OzL.Pro/ExCom/54/5 
Annex III 

 

5 

Indicators of potential risk of non-compliance assessed on the basis of ODS substance 
 

Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

Approved 
Projects to 
Address all 
Consumption 

Countries that 
have not received 
plans or projects 
to address all of 
their remaining 
consumption may 
be at risk of non-
compliance. 

32 countries 
 
(Angola*, Barbados, Benin, 
Botswana, Brunei 
Darussalam*, Burundi, Cape 
Verde, Central African 
Republic, Congo, Cote 
d'Ivoire, Eritrea*, Ethiopia, 
Guatemala, Guinea*, Guinea 
Bissau, Haiti, Honduras, Lao 
People's Democratic 
Republic, Mozambique, 
Myanmar, Nicaragua, Niger, 
Peru, Sao Tome and 
Principe, Sierra Leone*, 
Somalia, South Africa, 
Suriname, Swaziland, 
Togo*, United Republic of 
Tanzania, Yemen) 

3 countries 

(Afghanistan, 
Morocco*, 
Somalia) 

11 countries 

(Afghanistan, 
Armenia*, 
Ethiopia, 
Guyana*, 
Mozambique, 
Namibia*, 
Serbia*, South 
Africa, 
Tunisia*, 
Turkmenistan*, 
Zambia*) 

7 countries 

(Brazil*, 
Ecuador*, 
Kenya, Peru, 
Serbia*, 
Uganda, Viet 
Nam*) 

7 countries 

(Afghanistan, 
Brazil*, 
Cambodia*, 
Democratic 
People's 
Republic of 
Korea, 
Ecuador*, 
Kenya, 
Mexico*) 

- 

Special CAP 
Initiative 

In some cases, 
projects may not 
be cost-effective 
for the amount of 
phase-out to be 
addressed. Such 
countries might 
have special CAP 

8 countries 
 
(Benin, Burundi, Central 
African Republic, Congo, 
Guinea*, Niger 
Sierra Leone*, Togo*) 

3 countries 

(Afghanistan, 
Morocco*, 
Somalia) 

8 countries 

(Afghanistan, 
Ethiopia, 
Guyana*, 
Namibia*, 
Serbia*, South 
Africa, 

6 countries 

(Brazil*, 
Ecuador*, 
Kenya, Peru, 
Serbia*, Viet 
Nam*) 

7 countries 

(Afghanistan, 
Brazil*, 
Cambodia* 
Democratic 
People's 
Republic of 

- 
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Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

initiatives to 
reduce the risk of 
non-compliance. 

Turkmenistan*, 
Zambia*) 

Korea, 
Ecuador*, 
Kenya, 
Mexico*) 

Timing 
(project 
approved for 
more than 1 
year) 

Where projects 
were approved 
less than one year 
ago, 
implementation 
may have just 
started and there 
may not have 
been enough time 
yet to implement 
the project and 
avoid the risk of 
non-compliance 

33 countries 
 
(Algeria*, Belize*, Bhutan, 
Bolivia, Cambodia*, Chad, 
Comoros*, Costa Rica, 
Djibouti, El Salvador*, 
Gabon*, Gambia, Guyana*, 
Kuwait, Liberia, 
Madagascar, Malawi, 
Maldives, Mali, Mauritania, 
Montenegro*, Nepal, 
Oman*, Paraguay, Qatar, 
Republic of Moldova*, 
Rwanda, Saint Lucia, Samoa, 
Saudi Arabia, Senegal, 
Seychelles*, Zambia*) 

5 countries 

(Chile, China, 
Montenegro*, 
Saudi Arabia, 
Sierra 
Leone*) 

2 countries 

(Cameroon, 
Saudi Arabia) 

6 countries 

(Algeria*, 
Bolivia, 
Democratic 
Republic of 
the Congo*, 
Mexico*, 
Montenegro*, 
Saudi Arabia) 

3 countries 

(Algeria*, 
Democratic 
Republic of 
the Congo*, 
Saudi Arabia) 

- 

Annual 
tranche 
approved on 
schedule 

Countries with 
projects or plans 
for final phase-
out that are not 
approved on time 
may be at risk of 
non-compliance. 

16 countries 
 
(Albania, Antigua and 
Barbuda*, Bangladesh, 
Democratic Republic of the 
Congo*, Djibouti, Dominica, 
Egypt, Grenada, India, 
Kenya, Kyrgyzstan, Nigeria, 
Pakistan, Saint Vincent and 

0 countries 2 countries 

(Albania, 
Libyan Arab 
Jamahiriya*) 

2 countries 

(Albania, 
Bangladesh) 

2 countries 

(Albania, 
Bangladesh) 

- 
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Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

the Grenadines*, Serbia*, 
Uruguay) 

Period of 
delay in 
implementatio
n (months) 

Countries with 
projects or plans 
for final phase-
out, which are 
delayed in 
implementation, 
may be at risk of 
non-compliance.    

54 countries 
 
(Albania, Antigua and 
Barbuda*, Argentina, 
Bangladesh, Bosnia and 
Herzegovina, Brazil*, 
Burkina Faso, Cameroon, 
Chile, China, Colombia*, 
Cook Islands, Croatia, Cuba, 
Democratic People's 
Republic of Korea, 
Democratic Republic of the 
Congo*, Dominican 
Republic*, Ecuador*, Egypt, 
Grenada, India, Indonesia*, 
Iran (Islamic Republic of), 
Jamaica*, Kenya, Kiribati, 
Lebanon*, Lesotho, 
Malaysia, Marshall Islands, 
Mauritius, Mexico*, 
Micronesia (Federated States 
of), Namibia*, Nauru, Niue, 
Palau*, Panama, Philippines, 
Saint Vincent and the 
Grenadines*, Serbia*, 
Solomon Islands, Sri Lanka, 
Sudan, Syrian Arab 

29 countries 

(Algeria*, 
Argentina, 
Benin, Bosnia 
and 
Herzegovina, 
Botswana, 
Burkina Faso, 
Cameroon, 
China, 
Colombia*, 
Congo, 
Croatia, 
Democratic 
Republic of 
the Congo*, 
Dominican 
Republic*, 
Egypt, 
Ethiopia, 
Guinea*, 
Indonesia*, 
Iran (Islamic 
Republic of), 
Jordan, 
Kenya, 

22 countries 

(Argentina, 
Bolivia, Chile, 
China, Costa 
Rica, Cote 
d'Ivoire, 
Dominican 
Republic*, El 
Salvador*, 
Guatemala, 
Indonesia*, 
Jamaica*, 
Jordan, Kenya, 
Mauritius, 
Mexico*, Sri 
Lanka, Syrian 
Arab Republic, 
Thailand, 
Trinidad and 
Tobago*, 
Turkey*, 
Venezuela 
(Bolivarian 
Republic of), 
Yemen) 

17 countries 

(Bahrain, 
Bangladesh, 
Chile, China, 
Cuba, 
Democratic 
People's 
Republic of 
Korea, Egypt, 
Ethiopia, 
India, 
Indonesia*, 
Pakistan, 
Paraguay, Sri 
Lanka, Sudan, 
Thailand, 
Tunisia*, 
Uruguay) 

14 countries 

(Bahrain, 
Bangladesh, 
Bosnia and 
Herzegovina, 
Burundi, 
Cameroon, 
Chile, China, 
Egypt, 
Ethiopia, 
Indonesia*, 
Mauritius, Sri 
Lanka, 
Thailand, 
Tunisia*) 

- 
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Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

Republic, Thailand, Tonga, 
Turkey*, Tuvalu, Uganda, 
Uruguay, Vanuatu, 
Venezuela (Bolivarian 
Republic of), Zimbabwe* 

Lesotho, 
Mexico*, 
Namibia*, 
Nigeria, 
Oman*, 
Thailand, 
Turkey*, 
United 
Republic of 
Tanzania, 
Zimbabwe*) 

Percent of 
Disbursement 

If projects have 
not disbursed 
funds during their 
first year of 
implementation, 
there may not 
have been any 
activities to 
reduce the risk of 
non-compliance 

16 countries 
 
(Antigua and Barbuda*, 
Bahrain, Burkina Faso, 
Cameroon, Cook Islands, 
Dominica, Georgia*, Ghana, 
Grenada, Kenya, 
Kyrgyzstan, Niue, Saint Kitts 
and Nevis, Tunisia*, 
Uganda, Uruguay) 

6 countries 

(Chile, Haiti, 
Libyan Arab 
Jamahiriya*, 
Oman*, 
Tunisia*, 
Turkey*) 

6 countries 

(Algeria*, 
Honduras, 
Paraguay, Saint 
Kitts and Nevis, 
Trinidad and 
Tobago*, Viet 
Nam*) 

4 countries 

(Colombia*, 
Iran (Islamic 
Republic of), 
Tunisia*, 
Zimbabwe*) 

4 countries 

(Cameroon, 
Iran (Islamic 
Republic of), 
Tunisia*, 
Zimbabwe*) 

- 

Consumption 
Patterns 

Countries whose 
consumption 
patterns do not 
indicate a 
consistent linear 
decrease in 
consumption may 
be at risk of 

27 countries 
 
(Bangladesh, Barbados, 
Bhutan, Central African 
Republic, Colombia*, 
Congo, Democratic People's 
Republic of Korea, 
Dominica, Eritrea*, Ghana, 

15 countries 

(Cameroon, 
Chile, 
Colombia*, 
Croatia, 
Democratic 
Republic of 

24 countries 

(Armenia*, 
Cameroon, 
Chile, Cote 
d'Ivoire, 
Democratic 
Republic of the 

19 countries 

(Bangladesh, 
Bolivia, 
Chile, China, 
Colombia*, 
Cuba, 
Democratic 

9 countries 

(Bangladesh, 
Cambodia, 
Cameroon, 
Chile, China, 
Democratic 
People's 

- 4 countries 
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Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

increasing their 
consumption, 
unless the reasons 
for the irregular 
pattern are 
understood 

Guinea Bissau, Guyana*, 
Haiti, Honduras, India, 
Kenya, Maldives, Nicaragua, 
Palau*, Paraguay, Saint Kitts 
and Nevis, Saint Vincent and 
the Grenadines*, Serbia*, 
Somalia, Swaziland, 
Turkmenistan*, Venezuela 
(Bolivarian Republic of) 

the Congo*, 
Haiti, 
Kyrgyzstan, 
Lesotho, 
Libyan Arab 
Jamahiriya*, 
Mexico*, 
Pakistan, 
Serbia*, 
Sierra 
Leone*, 
Somalia, 
Thailand) 

Congo*, 
Ecuador*, Fiji, 
Guatemala, 
Honduras, Iran 
(Islamic 
Republic of), 
Jamaica*, 
Kenya, 
Kyrgyzstan, 
Libyan Arab 
Jamahiriya*, 
Mexico*, 
Pakistan, Papua 
New Guinea, 
Saint Kitts and 
Nevis, Serbia*, 
Thailand, 
Tunisia*, 
Turkmenistan*, 
Uruguay, Viet 
Nam*) 

People's 
Republic of 
Korea, 
Democratic 
Republic of 
the Congo*, 
Ecuador*, El 
Salvador*, 
Ghana, Iran 
(Islamic 
Republic of), 
Mexico*, 
Pakistan, 
Paraguay, 
Serbia*, Sri 
Lanka, Viet 
Nam*, 
Zimbabwe*) 

Republic of 
Korea, 
Democratic 
Republic of 
the Congo*, 
Ecuador*, 
Indonesia*) 



UNEP/OzL.Pro/ExCom/54/5 
Annex III 
 

10 

Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

Imports 
declining 
faster than 
Quotas 

If actual imports 
do not decline 
faster than quotas 
for the same 
period, then a 
country may be at 
risk of non-
compliance. Data 
has been analyzed 
for 2005-2006 

24 countries 
 
(Bahrain, Bangladesh, 
Bhutan, Bolivia, Brazil*, 
Burkina Faso, Burundi, 
Chad, China, Colombia*, 
Croatia, Cuba, Dominican 
Republic*, Ghana, 
Indonesia*, Kyrgyzstan, 
Marshall Islands, Mexico*, 
Senegal, Serbia*, Solomon 
Islands, Sudan, The Former 
Yugoslav Republic of 
Macedonia, Turkey*) 

1 country  

(Serbia*) 

9 countries 

(Argentina, 
China, Croatia, 
Cuba, 
Ecuador*, El 
Salvador*, 
Indonesia*, 
Sudan, 
Uruguay) 

6 countries 

(Colombia*, 
Cuba, El 
Salvador*, 
Serbia*, Sri 
Lanka, Sudan)

3 countries 

(China, 
Mexico*, 
Turkey*) 

CFC – 84 
countries  
Halons – 116 
countries  
MBR – 111 
countries  
CTC – 115 
countries  
TCA – 118 
countries 

Imports below 
or Same 
Quotas 
(Latest CP) 

If levels of 
imports are above 
quotas, then a 
country may be at 
risk of non-
compliance. 

12 countries 
 
(Bahamas, Brazil*, Cote 
d'Ivoire, Lao People's 
Democratic Republic, 
Malawi, Mexico*, 
Micronesia (Federated States 
of), Morocco*, Niger, 
Swaziland, Togo*,  
Tunisia*) 

1 country 

(Democratic 
Republic of 
the Congo*) 

8 countries 

(Cuba, Egypt, 
El Salvador*, 
Kyrgyzstan, 
Morocco*, 
Philippines, 
Swaziland, 
Uruguay) 

5 countries 

(Bolivia, El 
Salvador*, 
Morocco*, 
Serbia*, Sri 
Lanka) 

1 country 

(Mexico*) 

CFC –45 
countries  
Halons – 87 
countries  
MBR – 78 
countries  
CTC – 84 
countries  
TCA – 88 
countries 



UNEP/OzL.Pro/ExCom/54/5 
Annex III 

 

11 

Countries at risk Indicator Indicator 
Description 

CFC Halons MBR CTC TCA 

Countries for 
which the 
indicator 

could not be 
calculated 

Difference 
between Price 
HFC-134a 
and CFC-12 is 
declining 
(previous 
years) 

Countries may be 
at risk where the 
difference in price 
between 
HFC-134a and 
CFC-12 is not 
declining. 

12 countries 
 
(Argentina, Bahrain, Brazil*, 
Colombia*, Congo, Haiti, 
India, Lesotho, Marshall 
Islands, Mongolia*, Niger, 
Sao Tome and Principe) 

    88 countries 

Difference 
between Price 
HFC-502 and 
CFC-12 is 
declining 
(previous 
years) 

Countries may be 
at risk where the 
difference in price 
between HFC-
502 and CFC-12 
is not declining. 

10 countries 
 
(Bahrain, Chile, China, 
Dominican Republic*, 
Indonesia*, Lesotho, Mali, 
Mauritania, Mongolia*, 
Serbia*) 

    116 countries 
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ANNEX IV 
 

COMPLETED PROJECTS 
 

Agency Code Project Title 
UNDP ARG/FOA/38/INV/132 Terminal umbrella project for phase-out of the use of CFC-11 in the manufacture of polyurethane foam 
UNDP BOL/FUM/35/INV/16 Terminal methyl bromide phase-out, excluding QPS applications 
IBRD CPR/REF/36/INV/389 Replacement of CFC-12 refrigerant with HCFC-22 in the manufacture of small and medium open 

compressors at 5 enterprises (Dalian No.2, Shanghai Minhang, Zhejiang Beifeng, Zhejiang Chunlian, 
Zhejiang Yuhuan) 

UNEP GLO/SEV/39/TAS/248 Production of OzonAction Newsletter in Russian, translation of 4 refrigeration/customs training modules 
into Russian, and reprinting and updating existing publications 

IBRD IDS/FOA/23/INV/77 Flexible boxfoam. Technical assistance programme for SMEs at Indonesian Foam Association (AFI) 
UNDP JAM/PHA/37/TAS/17 Terminal phase-out management plan for CFCs: retrofitting/replacement programme 
IBRD JOR/HAL/32/INV/69 Terminal halon-1211 and halon-1301 phaseout umbrella project for fire equipment manufacturers and 

suppliers in Jordan converting to ABC powder, CO2, HFC-227ea and inert gases as substitutes 
Germany KEN/SOL/39/INV/32 Conversion of TCA based cleaning process to non-ODS alternatives at the Kenya Power and Lighting 

Company 
UNDP MEX/FOA/42/INV/117 Foam sector ODS phase-out plan (second tranche) 
UNIDO MOR/FUM/32/INV/41 Phase out of methyl bromide for soil fumigation in strawberry production 
UNDP SRL/FUM/38/TAS/21 Methyl bromide phase-out for all remaining uses excluding QPS applications 
France SYR/REF/29/INV/48 Conversion from CFC-11 to HCFC-141b and from CFC-12 to HFC-134a technology in the manufacture 

of commercial refrigeration equipment at Sarkisian Refrigerators 
UNIDO VEN/FUM/45/TAS/104 Training and awareness workshop in the fumigants sector (methyl bromide)  
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ANNEX V 
 

PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS” 
 

Agency Code Project Title 
UNDP AFR/FUM/38/TAS/32 Technical assistance for methyl bromide reductions and formulation of regional phase out strategies for 

low volume consuming countries 
IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba S.A. 
UNEP ARG/REF/32/TRA/115 Training programme for the refrigeration servicing sector (Phase III) 
UNDP CHI/SOL/41/TAS/154 Technical assistance to phase-out ozone depleting solvents 
UNIDO CPR/FOA/35/INV/379 Phase out of CFC-12 in the manufacturing of extruded polystyrene foams through the use of butane as a 

blowing agent at 7 enterprises (terminal umbrella project) 
IBRD ECU/FUM/26/TAS/23 Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing 

industry 
UNEP GLO/ARS/39/TAS/246 Development of guidelines to promote safety in aerosol conversions 
UNEP GLO/SEV/45/TAS/262 Assistance for regional awareness raising (2005) 
UNIDO IDS/SOL/44/INV/162 Plan for terminal phase-out of ODS in the solvent sector 
UNDP IND/ARS/41/TAS/368 MDI Transitional Strategy 
UNIDO IRA/REF/28/INV/51 Replacement of CFC-12 refrigerant by HFC-134a at Iran Compressor Manufacturing Company (ICMC) 
Spain MEX/FUM/42/TAS/118 Technical assistance to comply with 2005 phase-out of 20% of methyl bromide 
Canada MEX/FUM/42/TAS/122 Technical assistance to comply with 2005 phase-out of 20% of methyl bromide 
France MOR/FUM/29/INV/37 Phase-out of methyl bromide use in the cut flower and banana production 
UNDP NIR/SEV/36/CPG/102 Country programme update 
Japan NIR/SEV/38/TAS/104 Assistance for a national information, education and communication campaign for compliance with the 

Montreal Protocol 
UNIDO PAK/PAG/35/INV/42 Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals Ltd. 
Japan SRL/PHA/43/TAS/26 National compliance action plan: incentive programme for commercial and industrial refrigeration end-

users 
Japan SRL/PHA/43/TAS/27 National compliance action plan: MAC recovery/recycling and retrofit 
Japan SRL/PHA/43/TAS/28 National compliance action plan: recovery and recycling programme 
UNDP SYR/REF/38/INV/86 Sector phase out plan for CFCs in the refrigeration manufacturing sector (except domestic refrigeration) 
IBRD THA/HAL/32/INV/134 Terminal halon-1211 & halon-1301 phaseout project for fire equipment manufacturers and suppliers 

converting to ABC powder, CO2, HFC-227ea and inert gases 
Germany YEM/FUM/41/TAS/21 Technical assistance programme for the  phase-out of methyl bromide in agriculture 
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SAMPLE RISK ASSESSMENT 
 

Country 
Established 
Licensing 

System 

Operational 
Licensing 

System 

Importers 
Registered 

Operational 
NOU 

Integration 
into 

National 
Institution 

(from 
Country) 

Country X Yes Yes Yes Yes Yes 

 
 

Country X Consumption 
Patterns 

Approved 
Projects to 
Address 

all 
Consumpt

ion 

Period of 
delay in 

implementati
on, if any (in 

months) 

Annual 
tranche 

approved 
on 

schedule 

Timing 
(project 

approved 
for more 
than 1 
year) 

% of 
Disburs
ement 

Special CAP 
Initiative 

Ongoing 
project 

currently 
delayed 

Type of 
report 
(status 

report/12 
months 
delay) 

Last Meeting 
decision on 

delayed 
projects 

Imports 
declining 

faster 
than 

Quotas  

Imports 
below or 

Same 
Quotas 
(Latest 

CP) 

Diff between 
Price HFC-
134a and 
CFC-12 is 
declining 
(previous 

years)  

Diff between 
Price HFC-

502 and 
CFC-12 is 
declining 
(previous 

years)  

CFC 
Steady 

decline, below 
MP target 

Yes * Yes 65% No Below Yes No 

Halons No current 
consumption No       N/A N/A 

MB 

As of 2002, 
declining 
below MP 

target 

Yes   Yes 36% Yes Below 

CTC 
Steady 

decline, below 
MP target 

Yes 14 Yes 55% Yes Yes 

TCA 

Irregular 
pattern, below 

MP target, 
except 1999 

and 2001 

Yes 14 

Yes 

Yes 55% 

Policy 
support: 
Policy 

assistance to 
prevent ODS 
illegal trade; 
Participation 

in the 
Customs 

enforcement 
network for 

the control in 
trade of ODS 

- Plan for 
terminal 
phase-out 
of ODS in 
the 
solvent 
sector 

- 12 
months 
delay 

- Continued 
Monitoring 

Yes Yes 

  

* - 8 months implementation delay - Phase-out of CFCs in the refrigeration sector (fourth tranche) 
* - 14 months implementation delay - Plan for terminal phase-out of ODS in the solvent sector 
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