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Table 1

PROJECTS WITH IMPLEMENTATION DELAYS

	Code
	Agency
	Project Title
	Category of Delays

	ASP/SEV/50/TAS/52
	Australia
	Additional support for the regional strategy for 11 Article 5 countries in the Pacific (PIC strategy)
	12 & 18 month delay

	JAM/FUM/47/TAS/22
	Canada
	Technical assistance to phase-out the use of methyl bromide in Jamaica
	12 & 18 month delay

	LAC/SEV/51/TAS/38
	Canada
	Latin American Customs Enforcement Network: Preventing illegal trade of ODS
	12 & 18 month delay

	ARG/REF/18/INV/39
	IBRD
	Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A. in Argentina
	12 month

	ECU/FUM/26/TAS/23
	IBRD
	Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry in Ecuador
	12 month

	THA/HAL/32/INV/134
	IBRD
	Terminal halon-1211 and halon-1301 phase-out project for fire equipment manufacturers and suppliers converting to ABC powder, CO2, HFC-227ea and inert gases in Thailand
	12 month

	DRC/SOL/51/INV/25
	Italy
	Umbrella project for terminal phase-out of ODS in the solvent sector (first phase) in the Democratic Republic of Congo
	12 & 18 month delay

	NIR/SEV/38/TAS/104
	Japan
	Assistance for a national information, education and communication campaign for compliance with the Montreal Protocol in Nigeria
	12 month

	SRL/PHA/43/TAS/26
	Japan
	National compliance action plan: incentive programme for commercial and industrial refrigeration end-users in Sri Lanka
	18 month delay

	SRL/PHA/43/TAS/27
	Japan
	National compliance action plan: MAC recovery/recycling and retrofit in Sri Lanka
	12 month

	SRL/PHA/43/TAS/28
	Japan
	National compliance action plan: recovery and recycling programme in Sri Lanka
	12 month

	BRA/FUM/46/INV/272
	Spain
	Total phase-out of MB used in tobacco, flowers, ornamental plants, strawberries and other uses in Brazil
	12 & 18 Month delay

	AFR/FUM/38/TAS/32
	UNDP
	Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for low-volume consuming countries in Africa
	12 month delay

	BGD/ARS/52/INV/26
	UNDP
	Phase-out of CFC consumption in the manufacture of aerosol MDIs (Beximco, Square Pharmaceutical and Acme Pharmaceutical) in Bangladesh
	18 month delay

	CHI/SOL/41/TAS/154
	UNDP
	Technical assistance to phase-out ozone depleting solvents in Chile
	12 month delay

	COL/PAG/48/INV/66
	UNDP
	Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at Prodesal S.A. in Colombia
	12 & 18 month delay

	CUB/ARS/41/INV/23
	UNDP
	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) in Cuba
	12 month delay

	FIJ/FUM/47/TAS/17
	UNDP
	Technical assistance project to install alternatives, achieve compliance and phase-out methyl bromide in Fiji
	12 month delay

	MAL/FUM/43/TAS/151
	UNDP
	Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of methyl bromide in Malaysia
	12 month delay

	SIL/HAL/51/TAS/15
	UNDP
	Technical assistance for awareness raising in the halon sector in Sierra Leone
	12 & 18 month delay

	URU/ARS/43/INV/42
	UNDP
	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) in Uruguay
	12 month delay

	ZIM/SOL/50/TAS/35
	UNDP
	Technical assistance for the phase-out of ODS in the solvent/sterilant sector in Zimbabwe
	12 month delay

	AFR/SEV/45/TAS/33
	UNEP
	Sub-regional project on harmonisation of legislative and regulatory mechanisms to improve monitoring and control of ODS consumption in English-speaking Africa
	12 month delay

	ARG/REF/32/TRA/115
	UNEP
	Training programme for the refrigeration servicing sector (Phase III) in Argentina
	12 month delay

	CPR/SEV/43/TRA/413
	UNEP
	Policy training for local authorities (third tranche) in China
	12 month delay

	GLO/ARS/39/TAS/246
	UNEP
	Development of guidelines to promote safety an aerosol conversions
	12 month delay

	LAC/SEV/51/TAS/39
	UNEP
	Latin American Customs Enforcement Network: Preventing illegal trade of ODS
	12 month delay

	SIL/FUM/47/TAS/12
	UNEP
	Methyl bromide communication programme in Sierra Leone
	12 month delay

	SOM/SEV/35/TAS/01
	UNEP
	Formulation of national phase out strategy in Somalia
	12 month delay

	SRL/PHA/43/TAS/24
	UNEP
	National compliance action plan: halon bank management in Sri Lanka
	12 month delay

	ALG/REF/44/INV/62
	UNIDO
	Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of commercial refrigerator manufactures ( refrigeration sector terminal project) in Algeria
	12 month delay

	DOM/FUM/38/INV/33
	UNIDO
	Phase-out of methyl bromide in melon, flowers and tobacco in Dominican Republic
	12 month delay

	IRA/FOA/28/INV/50
	UNIDO
	Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing technology at Bahman Plastic Co. in the Islamic Republic of Iran
	12 month delay

	IRA/SOL/50/INV/180
	UNIDO
	Terminal solvent sector umbrella project in the Islamic Republic of Iran
	12 month delay

	MEX/PAG/52/INV/133
	UNIDO
	Umbrella project for terminal phase-out of CTC in Mexico
	12 month delay

	OMA/HAL/46/TAS/12
	UNIDO
	Halon consumption phase-out through a technical assistance programme and a halon recycling in Oman
	12 month delay

	ROM/PAG/50/INV/36
	UNIDO
	Terminal phase-out management plan of CTC production/consumption for process agent uses in Romania
	12 month delay


Table 2
INSTITUTIONAL STRENGTHENING PROJECTS APPROVED OVER ONE YEAR AGO WITH NO FUNDS DISBURSED
	COUNTRY
	Code

	Peru
	PER/SEV/37/INS/31

	Sudan
	SUD/SEV/42/INS/16

	Brunei Darussalam
	BRU/SEV/43/INS/05

	Somalia
	SOM/SEV/44/INS/05

	Panama
	PAN/SEV/44/INS/21

	Ethiopia
	ETH/SEV/50/INS/16

	Zimbabwe
	ZIM/SEV/50/INS/34

	Saudi Arabia
	SAU/SEV/53/INS/02

	Cook Islands
	CKI/SEV/53/INS/05

	Nauru
	NAU/SEV/53/INS/05

	Tonga
	TON/SEV/53/INS/05

	Kiribati
	KIR/SEV/53/INS/06

	Botswana
	BOT/SEV/53/INS/10

	Lesotho
	LES/SEV/53/INS/11

	Seychelles
	SEY/SEV/53/INS/13

	Mauritius
	MAR/SEV/53/INS/19

	Paraguay
	PAR/SEV/53/INS/19

	Guatemala
	GUA/SEV/53/INS/33

	Korea, DPR
	DRK/SEV/53/INS/49


Table 3
REPORTS ON INSTITUTIONAL STRENGTHENING FOR WHICH ADDITIONAL DETAIL IS REQUESTED
	Country
	Code

	Bahamas 
	BHA/SEV/50/INS/13

	Bahrain 
	BAH/SEV/53/INS/18

	Comoros
	COI/SEV/51/INS/12

	Cook Islands 
	CKI/SEV/53/INS/05

	Cote D’Ivoire 
	IVC/SEV/53/INS/27

	Dijbouti 
	DJI/SEV/48/INS/09

	Eritrea 
	ERI/SEV/54/INS/06

	Grenada
	GRN/SEV/50/INS/11

	Guatemala
	GUA/SEV/53/INS/33

	Guinea 
	GUI/SEV/50/INS/18

	Kenya 
	KEN/SEV/55/INS/45

	Kiribati
	KIR/SEV/53/INS/06

	Kuwait 
	KUW/SEV/53/INS/12 

	Malawi
	MLW/SEV/53/INS/26

	Marshall Islands
	MAS/SEV/53/INS/06

	Mauritania
	MAU/SEV/49/INS/17

	Mauritius
	MAR/SEV/53/INS/19

	Morocco
	MOR/SEV/53/INS/57

	Mozambique
	MOZ/SEV/50/INS/13

	Namibia 
	NAM/SEV/53/INS/13

	Nauru 
	NAU/SEV/53/INS/05

	Niger 
	NER/SEV/53/INS/19

	Niue 
	NIU/SEV/53/INS/05

	Saint Kitts and Nevis 
	STK/SEV/47/INS/08

	Saint Vincent and the Grenadines 
	STV/SEV/50/INS/12

	Sao Tome and Principe 
	STP/SEV/50/INS/11

	Senegal 
	SEN/SEV/53/INS/25

	Seychelles 
	SEY/SEV/53/INS/13

	Solomon Islands 
	SOI/SEV/53/INS/06

	Somalia 
	SOM/SEV/44/INS/05

	Suriname 
	SUR/SEV/41/INS/03

	Togo 
	TOG/SEV/50/INS/14

	Yemen
	YEM/SEV/53/INS/27
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