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RESUMEN EJECUTIVO

e Todos los paises que se encuentran en riesgo de incumplimiento de las reducciones intermedias o que
tienen un consumo remanente antes de la eliminacion de 2010 (y la reduccion de 1,1,1-tricloroetano
[TCA]) cuentan con proyectos aprobados para alcanzar dichos objetivos, con actividades en los
planes administrativos para 2010-2012 que contribuirian a lograrlos o con actividades que se llevaron
a cabo en virtud del Fondo para el Medio Ambiente Mundial (FMAM), a excepcion de:

@)

El Ecuador, que cumple respecto del tetracloruro de carbono (CTC), pero aun tiene consumo de
CTC de 0,1 toneladas PAO;

Dos paises que aun no han proporcionado los datos del Articulo 7 ni del programa de pais
correspondientes a 2008 ni 2009 y respecto de los cuales, por lo tanto, las evaluaciones de
perspectivas de cumplimiento se basan en datos de afios anteriores;

Los datos de consumo mas recientes indican que 91 paises (90 segun los datos de 2008)
continuaron teniendo consumo de CFC, pero 52 notificaron niveles nulos y cuatro notificaron
consumo negativo;

Los datos de consumo mas recientes, no obstante, indicaron que la mayoria de los paises tienen
un consumo nulo de las sustancias remanentes (lo que no incluye los HCFC), y solo 11 paises
notificaron consumo de halones (segun datos de 2008); 34 paises notificaron consumo de
metilbromuro (segun datos de 2008); 17 notificaron consumo de CTC (segln datos de 2008); y
3 paises excedieron el objetivo de TCA del 70 por ciento para 2010 (segun datos de 2008);

Todos los paises han recibido fondos de preparacién para el plan de gestion de eliminacion de
HCFC o han presentado solicitudes a la 60* Reunién.

Con respecto a los paises con posibles cuestiones de cumplimiento sometidas a consideracién del

Comité de Aplicacion en 2009 y con algunas decisiones relativas a marzo de 2010, de las 68
cuestiones respecto de Partes que operan al amparo del Articulo 5 sometidas a consideracién, se han
resuelto 62.

O

Los datos sobre la ejecucién de los programas de pais indican que:

Solo un pais no proporciono datos de acuerdo con el nuevo formato aprobado hace més de cuatro
afios, pero solo cuatro paises presentaron datos utilizando el sistema basado en la Web para 2008;

De un consumo total estimado de SAO de 1 739 toneladas PAO en 2009 en paises que operan al
amparo del Articulo 5, lo que no incluye los HCFC, alrededor de 1 331,8 toneladas PAO (lo que
incluye los datos del Articulo 7 para los cinco paises que no han notificado datos de los
programas de pais) aln deben ser consideradas por el Comité Ejecutivo para adopcion de
medidas;

La mayor parte de las 1 331,8 toneladas PAO de consumo corresponde a metiloromuro (MB)
(1 283,6 toneladas PAQ), seguido de los CFC (47,8 toneladas PAO);

En los datos de los programas de pais, se notific6 un consumo total de 422 230 toneladas métricas
de HCFC (27 919 toneladas PAQ). Para los 145 paises (incluida la China) que notificaron los
datos de 2007 y de 2008, el consumo de HCFC disminuy6 en un 3,4 por ciento;

De los 129 paises que presentaron informacion sobre planes de gestion de refrigerantes/planes
nacionales de eliminacién/planes de gestion de eliminacion definitiva, 103 paises indicaron un
progreso, o bien, completaron la ejecucion;
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o De los 137 paises que presentaron informacion acerca de los sistemas de otorgamiento de
licencias, 129 han notificado que dichos sistemas se encuentran operativos (122 de los 129 paises
gue presentaron datos de 2008 contaban con sistemas de otorgamiento de licencias operativos, de
los cuales el 88,4 por ciento funciona ‘satisfactoriamente’ o ‘muy bien”);

o Enlamayoria de los paises, el precio de los CFC y de varias alternativas esta disminuyendo.

De los 23 proyectos con demoras en la ejecucion, tres se han completado y 19 se han recomendado
para supervision continua. Ademas, la terminacion de un proyecto del PNUMA se notificara en la
reunion.

Se recomendd la preparacién de un informe adicional para siete proyectos cuyos informes de
situacion debian presentarse en esta reunidn. La Secretaria ha proporcionado recomendaciones para
algunos proyectos con informes de situacion que indican dificultades continuas.

La Secretaria también aspira a obtener la aprobacién para modificar el formato de notificacion de los
datos de los programas de pais a fin de que incluya informacidn relativa a la eliminacion de los HCFC
y al estado de modificacion de los sistemas de otorgamiento de licencias para abordar el calendario
acelerado de eliminacion gradual de HCFC.

La informacion adicional sobre actividades respecto de HCFC aprobadas en la 59a Reunion y la
eliminacion asociada con esta se han incluido en el Anexo 1, Apéndice VI.
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Introduccién

1. Este documento consta de cuatro partes:

@ La Parte | se preparo atendiendo a las decisiones 32/76 (b) y 46/4, en las que se pedia a la
Secretaria que preparase, para cada Reunion del Comité Ejecutivo, una actualizacién de
la situacion de cumplimiento en los paises que operan al amparo del Articulo 5 que estan
sujetos a las medidas de control del Protocolo de Montreal.

(b) La Parte Il contiene informacion acerca de aquellos paises que operan al amparo del
Avrticulo 5 que estan sujetos a decisiones de las Partes y recomendaciones del Comité de
Aplicacion acerca del cumplimiento.

(© En la Parte 11, se presentan datos sobre la ejecucion de los programas de pais, incluido
un analisis de los datos de consumo de sustancias que agotan la capa de ozono por sector.
También incluye una seccién que se ocupa de las caracteristicas de los programas de
eliminacion de SAO nacionales.

(d) La Parte 1V presenta los resultados del progreso realizado para lograr el cumplimiento e
incluye informacién sobre los proyectos con demoras en la ejecucion.

2. El andlisis realizado y las conclusiones del presente documento no menoscaban en modo alguno
la situacion de cumplimiento que determine la Reunion de las Partes, Unico 6rgano facultado para ello.
Los datos notificados de conformidad con el Articulo 7 del Protocolo se utilizan exclusivamente para
determinar la situacion de los paises respecto del cumplimiento cada afio. El analisis que se realiza en este
documento utiliza una combinacion de datos notificados a la Secretaria del Fondo sobre la ejecucion de
los programas de pais para diversos periodos de cumplimiento y datos con arreglo al Articulo 7. Por lo
tanto, este documento no determina el cumplimiento per se. Por el contrario, evalla las perspectivas de
los esfuerzos de los paises que operan al amparo del Articulo 5 por cumplir con lo estipulado por una o
mas medidas de control del Protocolo de Montreal. Su principal finalidad es identificar las SAO que aln
deben ser abordadas por medidas apoyadas por el Fondo Multilateral.

PARTE I: SITUACION Y PERSPECTIVAS DE CUMPLIMIENTO (SEGUN LOS DATOS MAS
RECIENTES DISPONIBLES)

3. En esta seccion se presentan los resultados del andlisis de la situacién de cumplimiento de las
medidas de control que incluyen las medidas de control remanentes para 2010 con respecto a los CFC, a
los halones y a los CTC, y para 2015 con respecto al MB y al TCA.* El analisis parte del supuesto de que
los datos de consumo mas recientes notificados en virtud del Articulo 7 o que figuran en los datos de los
programas de pais tuvieron en cuenta la eliminacion en los proyectos completados que han sido
aprobados por el Comité Ejecutivo. Desde el inicio del Fondo Multilateral hasta diciembre de 2008, se
habian eliminado 218 827 toneladas PAO de consumo y 169 726 toneladas PAO de produccion de
proyectos completados. Esto incluyd 75 800 toneladas PAO de produccion de CFC, 41 658 toneladas
PAO de produccion de halones, 51 998 toneladas PAO de produccion de CTC, 34 toneladas PAO de
produccidn de TCA y 236 toneladas PAO de produccion de . Los proyectos completados se valuaron en
SEUA 1 780 millones dentro de un total aprobado de, aproximadamente, $SEUA 2 180 millones. En el
documento UNEP/OzL.Pro/ExCom/37/18, que se sometié a la consideracion de la 37a Reunion del
Comité Ejecutivo, se describe detalladamente la metodologia empleada en el analisis.

! No se ha identificado ningiin proyecto que se ocupe de las sustancias incluidas en el Anexo B-1; el Comité
Ejecutivo no ha examinado ni financiado ningun proyecto en relacién con estas sustancias a las que se aplica desde
2003 una reduccion del umbral de consumo del 80 por ciento.

4
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4. Para este analisis, se utilizaron los datos més recientes disponibles. Al 24 de febrero de 2010, dos
paises que operan al amparo del Articulo 5 habian notificado datos de 2009 con arreglo al Articulo 7, y
143 paises habian notificado datos de 2008 (en comparacion con 138, en febrero de 2009). Para paises
gue no presentaron datos de 2008 o de 2009, en el analisis se usaron los datos de consumo mas recientes
disponibles. Esto implicé el uso de datos de 2007 con arreglo al Articulo 7 para dos paises. En el analisis
se parte del supuesto de que los niveles de consumo de SAO mas recientes notificados no han aumentado,
aungue esto podria no aplicarse a dos paises para los cuales los datos de 2008 o de 2009 no estaban
disponibles, y que podrian no estar cumpliendo con lo estipulado.

5. Los organismos de ejecucion bilaterales y multilaterales presentaron informes anuales sobre la
marcha de las actividades a la 58* Reunion del Comité Ejecutivo, en los cuales facilitaron datos sobre la
situacion de la ejecucion de todas las actividades y los proyectos aprobados por el Comité hasta el fin de
2008. Los datos sobre las aprobaciones potenciales en 2010 han sido tomados del Plan administrativo
refundido del Fondo Multilateral para los afios 2010-2012, tal como ha sido presentado en la
60? Reunion.

6. La Secretaria del Fondo seguiré sintetizando todos los datos incluidos en las versiones previas de
los informes sobre la situacion y perspectivas para el cumplimiento, que han sido utilizados por la
Secretaria del Fondo con fines analiticos. Estos datos estan disponibles a pedido.

SECTOR DE PRODUCCION

7. De los siete? paises que operan al amparo del Articulo 5 que disponen de instalaciones para la
produccién de CFC, los Gobiernos de la Argentina, la China, la India, la Republica Popular Democratica
de Corea, México y la Republica Bolivariana de Venezuela han concertado acuerdos para llevar a cabo
las reducciones previstas. ElI Gobierno del Brasil indicd que ha eliminado por cuenta propia la produccion
de CFC. Para la produccién de halones, el Gobierno de la China tiene un acuerdo vigente, y el Gobierno
de la India recibié una donacion por Unica vez para el cierre de sus instalaciones de produccion de
halones.

8. Cuatro paises (el Brasil, la China, la India, la Republica Popular Democratica de Corea) tienen
establecido un nivel basico de referencia para la produccion de CTC. El Comité Ejecutivo ya ha aprobado
proyectos para la eliminacion definitiva del CTC en los sectores de produccion y consumo para tres paises
(la China, la Republica Popular Democréatica de Corea y la India). En la 54a Reunién se aprobd un
proyecto para el sector de agentes de procesos de CTC para el Brasil. Solo se aprobaron proyectos para el
cierre de las instalaciones de produccién de TCA en la China.

9. Se aprobaron proyectos para el cierre de las instalaciones de produccion de MB en la China, que
era el Unico de los dos paises que operan al amparo del Articulo 5 con instalaciones de produccién de
MB, y el otro pais es la RepUblica de Corea, que no aspira a recibir asistencia del Fondo.

SECTOR DE CONSUMO

10. En esta seccidn, se presenta un resumen de los resultados de un anélisis detallado del grado en
que los paises parecen encontrarse en situacioén de incumplimiento o estan en riesgo de incumplimiento
con lo estipulado. Los datos sobre los que se basa este resumen se incluyen en el Anexo I, que contiene
informacion detallada para cada pais, desglosada por sustancia. Asimismo, en el Anexo |, se indica si los
paises han recibido toda la asistencia que esperaban que les fuese proporcionada por el Fondo
Multilateral.

2 Si bien Rumania recibié financiacién para la eliminacién de la produccién y del consumo, dicho pais no se ha
incluido debido a que el 1 de enero de 2008 fue reclasificado como pais que no opera al amparo del Articulo 5.
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11. En la evaluacion del cumplimiento que figura en el Anexo I, se incluyd informacion relativa al
momento en que se aprobd la actividad que permitié el cumplimiento y si el pais ha notificado el
establecimiento de un sistema de otorgamiento de licencias. Esta informacion deberia servir de mayor
ayuda al Comité Ejecutivo para evaluar las perspectivas de cumplimiento de los paises, dado que la fecha
de aprobacidn indica cuanto tiempo ha durado la ejecucion del proyecto o del acuerdo. Asimismo, la
informacion relativa al establecimiento de un sistema de otorgamiento de licencias indica que existen
controles que permitirdn un futuro cumplimiento, sea cual fuere el nivel actual de consumo. La
informacion sobre aprobacion de proyectos se toma del Inventario de proyectos aprobados. Los datos
sobre el establecimiento de los sistemas de otorgamiento de licencias han sido proporcionados por la
Secretaria del Ozono al 18 de diciembre de 2009.

CFC

12. En el Cuadro 1, se presenta un resumen de la situacién de los paises en relacion con el
cumplimiento de los controles de CFC. En el Cuadro 1, se indica el tipo de datos notificados y se incluyen
los paises agrupados en dos categorias: (i) aquellos cuyo consumo mas reciente excede el objetivo de
reduccion del 85 por ciento de 2007 que se aplica hasta diciembre de 2009; y (ii) aquellos cuyo consumo
mas reciente excede el objetivo de eliminacion del 100 por ciento de 2010.

Cuadro 1

MEDIDAS DE CONTROL DE CFC:
RESUMEN DE INCUMPLIMIENTO O DE RIESGO DE INCUMPLIMIENTO

Datos Paises cuyo consumo mas reciente excede el Paises cuyo consumo mas
objetivo de reduccidn del 85 por ciento de 2007 | reciente excede el objetivo de
eliminacién del 100% de 2010

Consumo mas 5 paises (Bangladesh, Boshia y Herzegovina, Iraq, 91 paises
reciente Arabia Saudita y Vanuatu. Bosnia y Herzegovina
no cumplid su plan de accion para 2008)

Datos de 2009 (Art. 7 | Ninguno Ninguno
0 programa de pais)

13. Todos los paises cuyo consumo mas reciente excede sus medidas de control o a los que se
considera en riesgo de incumplimiento han recibido apoyo del Fondo Multilateral o tienen actividades
planificadas en los planes administrativos de los organismos para 2010-2012, a excepcion de Timor-Leste
y Etiopia, que aspiraran a un plan de gestion de eliminacion de HCFC en lugar de un plan de gestion de
eliminacion definitiva, dado que su solicitud se presentara después del 1 de enero de 2010.

Halones

14. En el Cuadro 2, se presenta un resumen de la situacion de los paises respecto del cumplimiento de
los controles previstos para los halones. Setenta y cinco paises han notificado un consumo de halones
nulo entre 1995 y 2008. Sesenta y un paises han recibido apoyo para actividades de bancos de halones o
acuerdos de eliminacion, lo cual incluye paises que participan en bancos de halones regionales. En el
Cuadro 2, se presenta el tipo de datos notificados y se incluyen paises, que se han agrupado en las
siguientes dos categorias: (i) aquellos cuyo consumo mas reciente excede el objetivo de reduccion del
50 por ciento de 2005 que se aplica hasta diciembre de 2009; y (ii) aquellos cuyo consumo mas reciente
excede el objetivo de eliminacion del 100 por ciento de 2010.



Cuadro 2

UNEP/OzL.Pro/ExCom/60/6

MEDIDAS DE CONTROL DE HALONES:
RESUMEN DE INCUMPLIMIENTO O DE RIESGO DE INCUMPLIMIENTO

Datos

Paises cuyo consumo mas reciente
excede el objetivo de reduccién de
halones del 50 por ciento de 2005

Paises cuyo consumo mas reciente
excede el objetivo de eliminacion
del 1009 de 2010

Consumo mas reciente

Irag

11 paises

Datos de 2009 (Art. 7 0

Ninguno

Ninguno

programa de pais)

15. Todos los paises cuyo consumo mas reciente excede sus medidas de control o a los que se
considera en riesgo de incumplimiento han recibido apoyo del Fondo Multilateral, a excepcion de
la Republica de Corea y los Emiratos Arabes Unidos. La Republica de Corea y los Emiratos Arabes
Unidos actualmente no son elegibles para recibir financiacion del Fondo Multilateral.

Metilbromuro

16. En el Cuadro 3, se presenta un resumen de la situacion de los paises con respecto al cumplimiento
de las medidas de control para el MB (excluidos usos de cuarentena y preembarque). De los 143 paises
gue operan al amparo del Articulo 5y que han ratificado la Enmienda de Copenhague, 142 han notificado
datos completos del nivel basico de referencia. Los cuatro paises que operan al amparo del Articulo 5 que
no han ratificado la Enmienda de Copenhague son los siguientes: Angola, Guinea, Lesotho y Nepal. De
los 143 paises que han ratificado la Enmienda de Copenhague, 57 notificaron un consumo nulo, tanto para
el consumo de referencia como para el consumo mas reciente. En un caso, no hubo datos de consumo de
2008 ni datos de referencia disponibles. Noventa y nueve paises que operan al amparo del Articulo 5 han
recibido apoyo del Fondo Multilateral para actividades y/o proyectos de eliminacion del MB. En el
Cuadro 3, se presenta el tipo de datos notificados y se incluyen paises, que se han agrupado en las
siguientes dos categorias: (i) aquellos cuyo consumo mas reciente excede el objetivo de reduccién del 20
por ciento de 2005 que se aplica hasta diciembre de 2014; y (ii) aquellos cuyo consumo mas reciente
excede el objetivo de eliminacion del 100 por ciento de 2015.

Cuadro 3

MEDIDAS DE CONTROL DE METILBROMURO:
RESUMEN DE INCUMPLIMIENTO O DE RIESGO DE INCUMPLIMIENTO*

Paises cuyo consumo mas
reciente excede el objetivo de
eliminacion del 100% de
2015

Datos Paises cuyo consumo maés reciente
excede el objetivo de reduccion de

MB del 20 por ciento de 2005

34 paises
Ninguno

Consumo mas reciente
Datos de 2009 (Art. 7 0
programa de pais)

* Este cuadro hace referencia a 144 paises que operan al amparo del Articulo 5y que han informado datos de consumo
de referencia y de consumo maés reciente.

Irag
Ninguno
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17. Iraq es el Unico pais cuyo consumo mas reciente excede sus medidas de control de 2005. Este pais
no ha recibido apoyo del Fondo Multilateral para actividades respecto del metilbromuro. Iraq tiene un
proyecto planificado en los planes administrativos para 2010-2012.

Tetracloruro de carbono

18. En el Cuadro 4, se presenta un resumen de la situacion de los paises con respecto al cumplimiento
de las medidas de control de CTC. Los datos resumidos excluyen las materias primas y no establecen
diferencias sobre su uso final especifico (tales como solventes y agentes de procesos). De los 146 paises
que notificaron datos de niveles basicos de referencia, 89 notificaron un consumo nulo tanto para el
consumo de referencia como para el consumo mas reciente. En el Cuadro 4, se presenta el tipo de datos
notificados y se identifican paises, que se han agrupado en las siguientes dos categorias: (i) aquellos cuyo
consumo mas reciente excede el objetivo de reduccion del 85 por ciento de 2005 que se aplica hasta
diciembre de 2009; y (ii) aquellos cuyo consumo mas reciente excede el objetivo de eliminacion del
100 por ciento de 2010.

Cuadro 4

MEDIDAS DE CONTROL DE TETRACLORURO DE CARBONO:
RESUMEN DE INCUMPLIMIENTO O DE RIESGO DE INCUMPLIMIENTO

Datos Paises cuyo consumo maés reciente Paises cuyo consumo mas
excede el objetivo de reduccién del reciente excede el objetivo de
85 por ciento de 2005 eliminacién del 100% de 2010

Consumo mas reciente | Cuatro paises (El Ecuador, Iraq, Méxicoy | 17 paises
Turkmenistan. México no se encontraba
en situacién de cumplimiento del requisito
de su Plan de acci6n para 2008)

Datos de 2009 (Art. 7 | Ninguno Ninguno
0 programa de pais)

19. Todos los paises cuyo consumo mas reciente excede sus medidas de control o a los que se
considera en riesgo de incumplimiento han recibido apoyo del Fondo Multilateral, a excepcion del
Ecuador, la Republica de Corea y Turkmenistdn. Turkmenistan recibid asistencia del FMAM vy, por lo
tanto, no es elegible para recibir financiacion para CTC del Fondo Multilateral. La Republica de Corea
no aspira a recibir asistencia del Fondo Multilateral. EI Ecuador es el Unico pais que podria necesitar
asistencia adicional para cumplir el objetivo de reduccion del 100 por ciento para CTC.

1,1,1-tricloroetano (TCA)

20. En el Cuadro 5, se presenta un resumen de la situacion de los paises con respecto al cumplimiento
de las medidas de control del TCA. De los 146 paises que suministraron datos de nivel bésico de
referencia, 103 notificaron un consumo nulo tanto para el consumo de referencia como para el consumo
maés reciente. En el Cuadro 5, se presenta el tipo de datos notificados y se incluyen paises, que se han
agrupado en las siguientes tres categorias: (i) aquellos cuyo consumo mas reciente excede el objetivo de
reduccion del 30 por ciento de 2005 que se aplica hasta diciembre de 2009; (ii) aguellos cuyo consumo
mas reciente excede el objetivo de reduccion del 70 por ciento de 2010; y (iii) aquellos cuyo consumo
mas reciente excede el objetivo de eliminacidn del 100 por ciento de 2015.
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MEDIDAS DE CONTROL DEL 1,1,1-TRICLOROETANO (TCA):
RESUMEN DE INCUMPLIMIENTO O DE RIESGO DE INCUMPLIMIENTO

Datos

Paises cuyo consumo mas
reciente excede el
objetivo de reduccion de

Paises cuyo consumo mas
reciente excede el objetivo de
reduccion de TCA del 70 por

Paises cuyo consumo mas
reciente excede el
objetivo de reduccion de

TCA del 30 por ciento de ciento de 2010 TCA del 100 por ciento de
2005 2015
Consumo mas Ninguno 3 paises (Argelia, Bangladeshy | 9 paises
reciente Republica de Corea [la])
Datos de 2009 (Art. 7 | Ninguno Ninguno Ninguno
0 programa de pais)
21. Todos los paises cuyo consumo mas reciente excede sus medidas de control o a los que se

considera en riesgo de incumplimiento han recibido apoyo del Fondo Multilateral, a excepcion de la
Replblica de Corea. La RepuUblica de Corea no es elegible para recibir financiacion del Fondo
Multilateral.

HCFC

22. El Apéndice VI incluye un andlisis de los datos de consumo mas recientes respecto de los HCFC
e indica si el pais ha recibido financiacion para la preparacion del plan de gestion de eliminacion de
HCFC. Las siguientes tres columnas nuevas se agregaron a dicho apéndice sobre la base de las
aprobaciones a la fecha para actividades respecto de HCFC: cantidad de proyectos de inversion
aprobados, cantidad de proyectos de demostracidn aprobados, eliminacion total aprobada en toneladas
PAOQ vy actividades planificadas en los planes administrativos de 2010. Como se aprobaron los planes de
gestion de eliminacién de HCFC, se agregaran columnas adicionales al apéndice para indicar la duracion
cubierta por el plan (como, por ejemplo, un plan de gestion de eliminacion de HCFC aprobado para
alcanzar la reduccién del 10 por ciento en 2015 o para alcanzar la reduccion del 35 por ciento en 2020).

23. Los datos del nivel basico de referencia para los HCFC no estaran disponibles hasta 2011, cuando
se hayan notificado los dos afios de referencia (2009 y 2010). Todos los paises han recibido preparacion
para el plan de gestion de eliminacion de HCFC o han presentado solicitudes a la 60* Reunion.

PARTE II: SITUACION DE LA EJECUCION EN LOS PAISES SUJETOS A DECISIONES DE
LAS PARTES SOBRE EL CUMPLIMIENTO Y AQUELLOS EN RIESGO DE
INCUMPLIMIENTO

24. La presente seccion versa sobre los paises que operan al amparo del Articulo 5 que estan sujetos a
decisiones en materia de cumplimiento y aquellos que se encuentran en riesgo de incumplimiento.

25. Existen 68 decisiones de las Partes en materia de cumplimiento que se aplican a 47 paises que
fueron examinadas por el Comité de Ejecucion en 2009 con algunas decisiones relativas a marzo de 2010.
Estas cuestiones guardan relacion con asuntos en materia de reglamentacion (sistemas de otorgamiento de
licencias/cupos y prohibiciones de importacion de equipos que contienen SAQ), notificacion de datos y
cumplimiento de las medidas de control/los planes de accidn, por sustancia. En el Cuadro 6, se indican el
alcance de los progresos realizados en lo que respecta a las decisiones del Comité de Ejecucion segun la
informacion facilitada por la Secretaria del Ozono y los organismos, y obtenida de los datos de los
programas de pais.
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Cuadro 6

CUMPLIMIENTO DE LAS DECISIONES DE LAS PARTES EN MATERIA DE
CUMPLIMIENTO, SEGUN LA INFORMACION NOTIFICADA

Cuestion de cumplimiento Si No N.D. Total

El consumo de CFC en 2008 parece exceder el objetivo del plan de

accion 1 1
El consumo de CFC en 2008 parece exceder la medida de control 1 1 2
El consumo de CTC en 2008 parece exceder el objetivo del plan de

accion 1 1
El consumo de CTC en 2008 parece exceder la medida de control 1 1 2
Datos de 2008 2 1 3
El consumo de halones en 2008 parece exceder la medida de control 1 1
El consumo de metilbromuro en 2008 parece exceder la medida de

control 1 1 2
Incumplimiento previsto respecto de CFC en 2007-2009--Informe de

Proyecto de MDI 1 1
Eliminacion de CFC 18 2 20
Eliminacion de CTC 4 4
Eliminacidon de halones 5 5
Eliminacion de metilbromuro 9 9
Eliminacion de 1,1,1-tricloroetano 4 4
Medidas reglamentarias 12 1 13
Total 59 5 4 68

INFORMACION QUE FIGURA EN EL ANEXO II
26. En el Anexo Il, figura informacidn sobre los paises sujetos a decisiones de las Partes en relacion

con el cumplimiento y que aun no han cumplido las medidas exigidas en las decisiones en 2009, incluidas
las relativas a marzo de 2010. La informacion se presenta por cuestion relacionada con el cumplimiento y
por pais. No hay datos suficientes de 2009 para evaluar el cumplimiento de las medidas de control y de
los planes de accion en este momento.

217. El Anexo Il incluye asimismo una columna titulada “Observaciones del Fondo Multilateral” que
contiene informacion procedente de los informes de datos de los programas de pais presentados por las
dependencias nacionales del ozono, informacion facilitada por la Secretaria del Ozono y los organismos
de ejecucion, y datos sobre el particular obtenidos de los informes de situacion y sobre la marcha de las
actividades mas recientes. El anexo también incorpora informacion anteriormente incluida en el informe
sobre proyectos con demoras en la ejecucion en paises con cuestiones relacionadas con el cumplimiento.

PARTE Ill: DATOS SOBRE LA EJECUCION DE LOS PROGRAMAS DE PAIS

28. La Parte Ill contiene datos sobre la ejecucién de los programas de pais, que se presentan a la
Secretaria del Fondo, a mas tardar, el 1 de mayo de cada afio, e incluyen datos de consumo de SAO por
sector. Esta seccion también presenta informacion adicional sobre las caracteristicas de los programas de
eliminacion de SAO de los paises.

29. El formato de notificacion de los datos de los programas de pais se aprobé en la 35% Reunion del

Comité Ejecutivo, en la decisién 35/58 (e). En ese momento, no hubo medidas de control inmediatas
respecto de los HCFC para paises que operan al amparo del Articulo 5. No obstante, como resultado de la
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decision XIX/6 de la Decimonovena Reunién de las Partes, el formato de programas de pais debe
modificarse para que se adapte al calendario acelerado de eliminacion gradual y debe recopilar
informacion relativa a las medidas de control de HCFC, como la revision de sistemas/reglamentaciones
de otorgamiento de licencias para adaptarse a las nuevas medidas de control. Es posible que el Comité
Ejecutivo desee solicitar que la Secretaria del Fondo realice dichos cambios y que el Programa de
asistencia al cumplimiento del PNUMA proporcione una sesién sobre el formato revisado para la
notificacion de los datos de los programas de pais en sus reuniones de la red.

DATOS DE CONSUMO DE SAO POR SECTOR

30. La base de datos con los datos de los programas de pais esta disponible en el sitio Web de la
Secretaria del Fondo (www.multilateralfund.org) en el programa de hoja de célculo, Microsoft Excel
2002.

31. Al 24 de febrero de 2010, la Secretaria habia recibido la siguiente cantidad de informes sobre la
gjecucion de los programas de pais: para 2009, de 1 de los 143 paises que debian presentar tales informes;
para 2008, de 129 paises; para 2007, de siete paises; y para 2006, de un pais. Los siguientes paises nunca
han informado datos de los programas de pais: Guinea Ecuatorial, Eritrea, Arabia Saudita y Somalia.
Timor-Leste no ha informado datos de los programas de pais, dado que hace poco tiempo que ratifico el
Protocolo, pero todos los demas paises lo ratificaron en 2007 o con anterioridad. Guinea Ecuatorial y
Arabia Saudita no recibieron asistencia hasta julio de 2006. Cabe sefialar que la renovacion de los
proyectos de fortalecimiento institucional esta sujeta a la recepcion de dichos datos. Ademas, los datos
relativos a la ejecucion de los programas de pais deben presentarse antes de la Gltima reunién del afio y
las reuniones posteriores como condicion previa a la aprobacion y liberacion de fondos para los
proyectos. Todos los paises que solicitaron la consideracion de proyectos en la 60% Reunidn presentaron
datos de los programas de pais de 2008, de conformidad con la decisién 52/5, a excepcién de Nauru,
Arabia Saudita y Somalia.

32. Si bien los niveles de consumo registrados son de afios diferentes y pueden no necesariamente
corresponder con los datos notificados con arreglo al Articulo 7, los datos de los programas de pais
presentan la evaluacion sectorial mas reciente por pais y a escala mundial. Estos datos serviran de ayuda a
los paises que operan al amparo del Articulo 5 interesados y al Comité Ejecutivo para determinar lo que
gueda por eliminar en cada sector.

33. El Cuadro 7 presenta el consumo de SAO total remanente que debe eliminarse por sector,
teniendo en cuenta proyectos que se han aprobado, pero que aun no se han implementado. También
incluye la eliminacion total del consumo en funcion de proyectos aprobados que no se han completado, y
el porcentaje del saldo que debe eliminarse (por sector).

Cuadro 7

CONSUMO TOTAL REMANENTE DE SAO POR SECTOR

Sector Consumo Porcentaje Eliminacién Saldo que Porcentaje del
total més del consumo | total aprobada debe saldo del consumo
reciente total mas pero no eliminarse | total mas reciente
reciente completada

Aerosoles 77,5 0,7% 555,1 * N.D.
Espumas 229,8 2,2% 121,4 108,4 7,6%
Fumigantes 2821,7 26,4% 2 005,5 816,2 57,1%
Halones 1078,8 10,1% 2137,8 * N.D.
Uso en laboratorio 238,6 2,2% 0,0 238,6 16,7%
MDI 1692,2 15,8% 1702,0 * N.D.
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Sector Consumo Porcentaje Eliminacién Saldo que Porcentaje del
total més del consumo | total aprobada debe saldo del consumo
reciente total mas pero no eliminarse | total més reciente
reciente completada
Agentes de
procesos 123,6 1,2% 89,3 34,3 2,4%
Refrigeracion 3938,2 36,9% 4052,1 * N.D.
Solventes 473,5 4,4% 244,7 228,8 16,0%
Esterilizantes 0,0 0,0% 0,0 0,0 0,0%
Tabaco 4,2 0,0% 0,0 4,2 0,3%
Total 10678,1 100,0% 10 907,9 1 430,6 100,0%
* Mas eliminacion aprobada que consumo mas reciente.
34. La eliminacion total de SAO aprobada, pero no implementada (Cuadro 7), no incluye aquella

aprobada en principio para acuerdos plurianuales ni el nivel de eliminacién que se espera como resultado
de la ejecucion de planes de gestidn de refrigerantes y bancos de halones. Ademas de la eliminacion que
ya se estd financiando, el Comité Ejecutivo ha aprobado, en principio, proyectos de eliminacion
sectoriales y nacionales para los cuales se lanzan tramos anuales sobre la base de las reducciones previstas
alcanzadas.

35. La eliminacién en futuros tramos anuales abordara una cantidad significativa del consumo
remanente identificado en el Cuadro 7. Ademas, los planes de gestion de refrigerantes para los paises con
bajo volumen de consumo (LVC) cubren el 85 por ciento del consumo de referencia de estos paises y los
planes de gestion de eliminacion definitiva cubren el consumo basico remanente. No obstante, los datos
en los proyectos que se han aprobado, pero que aun no se ejecutaron, no cubren todo este tonelaje.
Ademas, la eliminacion de SAO aprobada pero no implementada que figura en el Cuadro 7 no incluye
parte del consumo de halones en paises que ya han recibido un proyecto de bancos de halones.

36. En el Cuadro 8, se representa el consumo remanente por sustancia que ain no ha sido abordado
por el Comité Ejecutivo, una vez considerados los acuerdos plurianuales, los planes de gestion de
eliminacion definitiva, los planes de gestion de refrigerantes para los paises de bajo volumen de consumo
de SAQ y los bancos de halones.

Cuadro 8

CONSUMO TOTAL REMANENTE DE SAO POR SUSTANCIA, SEGUN LOS DATOS DE LOS
PROGRAMAS DE PAIS

(TENIENDO EN CUENTA LA ELIMINACION QUE REPRESENTAN LOS PLANES DE
GESTION DE REFRIGERANTES EN PAISES DE BAJO VOLUMEN DE CONSUMO, LOS
BANCOS DE HALONES, LOS PROYECTOS DE ELIMINACION DEFINITIVA Y LOS
ACUERDOS PLURIANUALES APROBADOS EN PRINCIPIO)

Sustancia quimica Consumo de SAO remanente
(TONELADAS PAO)

CFC 25,5
CTC 0,4
Halones 0,0

MB 1230,6
TCA 0,0

Total 1256,5
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37. En el documento presentado a la 57" Reunion del Comité Ejecutivo, se indicé que quedaban
pendientes 1 624,5 toneladas PAO segun los datos mas recientes de programas de pais, teniendo en cuenta
los proyectos que se habian aprobado pero no ejecutado adn. La reduccién de 368 toneladas PAO en el
consumo es consecuencia de las aprobaciones de financiacion en las 57, 58" y 59° Reuniones del Comité
Ejecutivo y de los datos de consumo actualizados recibidos desde que se emitié el documento para su
consideracion en la 57° Reunion. El consumo de SAO remanente se basa en los 138 paises que operan al
amparo del Articulo 5 que notificaron datos de los programas de pais. Los cinco paises que no han
notificado datos de los programas de pais también pueden aspirar a recibir asistencia del Fondo. Segun los
datos notificados con arreglo al Articulo 7 para estos cinco paises, el volumen total de SAO remanente
gue aln debe ser abordado (tomando en consideracion la eliminacién que representan los planes de
gestion de eliminacién definitiva y los planes de gestién de refrigerantes en paises de bajo volumen de
consumo, los bancos de halones, los proyectos de eliminacion definitiva y los acuerdos plurianuales
aprobados en principio), asciende a1 331,8 toneladas PAO (Cuadro 9). Esto indica una reduccion
respecto de la cifra de 1 739 toneladas PAO que se habia notificado a la 572 Reunion.

Cuadro 9

CONSUMO TOTAL REMANENTE DE SAO POR SUSTANCIA, SEGUN LOS DATOS DE LOS
PROGRAMAS DE PAIS Y LOS DATOS NOTIFICADOS CON ARREGLO AL ARTICULO 7

(TENIENDO EN CUENTA LA ELIMINACION QUE REPRESENTAN LOS PLANES DE
GESTION DE REFRIGERANTES EN PAISES DE BAJO VOLUMEN DE CONSUMO, LOS
BANCOS DE HALONES, LOS PROYECTOS DE ELIMINACION DEFINITIVA Y LOS
ACUERDOS PLURIANUALES APROBADOS EN PRINCIPIO)

Sustancia quimica Consumo de SAO remanente
(toneladas PAQ)

CFC 47,8

CTC 0,4

Halones 0,0

MB 1283,6

TCA 0,0

Total 1331,8
Datos sobre HCFC
38. En el Cuadro 10, figuran los niveles de consumo de HCFC segin los datos mas recientes

disponibles. Se observa que el consumo de HCFC asciende a 422 230 toneladas métricas
(27 919 toneladas PAQ), principalmente de HCFC-22 (62,3 por ciento del total) y HCFC-141b
(32,5 por ciento del total). Las 422 230 toneladas métricas de HCFC representan un aumento de 31 524
toneladas métricas sobre el volumen notificado (390 706 toneladas métricas) en la 57" Reunién. En
comparacion, el Fondo ha eliminado 196 256 toneladas métricas de consumo de SAO (218 827 toneladas
PAO) al 31 de diciembre de 2008.
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Cuadro 10
NIVELES DE DATOS DE CONSUMO MAS RECIENTE DE HCFC POR SUSTANCIA
QUIMICA
Toneladas Porcentaje del
Sustancia quimica métricas (toneladas PAO) total
HCFC-123 1 250,63 25,01 0,09%
HCFC-124 381,87 8,40 0,03%
HCFC-141b 82 449,64 9 069,46 32,48%
HCFC-142b 22 068,76 1434,47 5,14%
HCFC-21 5,80 0,23 0,00%
HCFC-22 315 987,62 17 379,32 62,25%
HCFC-225 7,30 0,51 0,00%
HCFC-225ca 70,86 1,77 0,01%
HCFC-225ch 7,80 0,26 0,00%
Total 422 230,27 27 919,43 100,00%
39. El nivel indicado en este informe se basa en los datos de 2009 para un pais, de 2008 para

129 paises, de 2007 para siete paises y de 2006 para un pais. Para los paises que notificaron los datos de
2007 y de 2008, el consumo de HCFC disminuy6 en un 3,4 por ciento.

CARACTERISTICAS DE LOS PROGRAMAS DE PAIS

40. El nuevo formato de notificacion de los programas de pais adoptado en la decision 46/39 permite
a las dependencias nacionales de ozono determinar las perspectivas de cumplimiento de manera
cualitativa y cuantitativa.

Integridad de los datos

41. Este es el cuarto afio que se usa el nuevo formato para notificar los datos de los programas de
pais. De los 129 paises, 128 suministraron datos de 2008 usando el nuevo formato. Sin embargo, la
mayoria de los datos suministrados en el nuevo formato estaban incompletos para las tres secciones
principales: cualitativa, cuantitativa y reglamentaria. Solo siete paises, Camerun, el Libano, Liberia,
Malasia, Suriname, Swazilandia y Uganda suministraron toda la informacién para las tres secciones. Solo
cuatro paises notificaron datos de 2008 utilizando el sistema basado en la Web, que se puso en
funcionamiento el 25 de abril de 2007.

42. Solo 129 de los 143 paises requeridos suministraron datos de los programas de pais de 2008 a
tiempo para el analisis en este documento. Si bien varios paises que presentaron solicitudes para la
financiacion de la 60 Reunién también presentaron datos de los programas de pais, varios otros no lo
hicieron.

Resumen de datos

43. Noventa y cinco de los 120 paises que presentaron informes y que tienen planes de gestion de
refrigerantes/planes nacionales de eliminacion/planes de gestion de eliminacion definitiva indicaron
progresos o0 completaron la ejecucion de sus planes de gestién de refrigerantes/planes nacionales de
eliminacion/planes de gestion de eliminacion definitiva. Si se incluyen los paises que presentaron datos
anteriores a 2008 y aquellos que presentaron datos para 2009, 103 de 129 paises registraron adelantos o
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completaron la ejecucion de sus planes de gestion de refrigerantes/planes nacionales de

eliminacion/planes de gestion de eliminacion definitiva.

44, En los paises que notificaron datos anteriores a 2008 y aquellos que notificaron datos para 2009,
un total de 13434 maquinas de recuperacion y 6 128,3 maquinas de reciclaje se encuentran en
funcionamiento. Entre los paises que emplean maquinas de recuperacion y reciclaje, el 68 por ciento
informd que las maquinas funcionaban ‘satisfactoriamente’ o ‘muy bien’. Se ha recuperado un total de
253,1 toneladas PAO de CFC-11, de las que se han reutilizado 180,9 toneladas PAO, y se ha recuperado
un total de 6 709,8 toneladas PAO de CFC-12, de las cuales se han reutilizado 3 787,1 toneladas PAO.
No se recopilaron datos para las restantes SAO.

45, Los datos notificados para 2009, 2008, 2007 y 2006 considerados junto con los datos de los
informes de afios anteriores, indican que se ha impartido capacitacién a un total de 82 804 técnicos de
servicio y mantenimiento de refrigeracion, se ha certificado a 61 583 técnicos y se ha impartido
capacitacion a 3 638 instructores de técnicos en servicio y mantenimiento de refrigeracion.

46. Ciento veintinueve de los 137 paises han notificado sistemas de otorgamiento de licencias
operativos (122 de los 129 paises que notificaron los datos de 2008 tenian sistemas de otorgamiento de
licencias operativos, de los cuales el 88,4 por ciento funciona ‘satisfactoriamente’ o ‘muy bien’).

47. Ciento doce paises de los 137 que notificaron datos (incluidos los datos de los informes de afios
anteriores) indicaron que disponian de sistemas de cupos. Ademas, 126 paises notificaron que requerian el
registro de los importadores. Se ha informado que se ha impartido capacitacion a un total de 14 605
oficiales de aduanas. No resulta claro si se trata de datos anuales o acumulativos. En el Cuadro 11 se
presenta un resumen de los costos de algunas SAO y los productos sustitutivos.

Cuadro 11

PRECIO MEDIO DE SAO Y PRODUCTOS SUSTITUTIVOS

SAO Precio Precio Precio Precio |Cantidad de|{Cantidad de| Fluctuacién ($EUA/Kg) Cantidad Datos excluidos*
medio/kg medio/kg medio/kg medio/kg |paises donde|paises donde (Informe de 2008) de paises | al calcular el valor
(3EUA/Kg) | (BEUA/Kg) | (SEUA/Kg) | (BEUA/KQ) | los precios | los precios que medio ($EUA/Kg)
(2005 seguin | (2006 segn | (2007 segun | (Informe de [aumentaron |disminuyero notificaron|  (Informe de 2008)
informe ala | informe ala | informe a la 2008) n datos
50" Reunién) | 54" Reunién) | 57° Reunién) diferentes
de cero
para 2008
CFC-11 $7,09 $9,67 $10,65 $11,42 14 8 $2,24 (China) 35 $1,54 (Argelia),
a $30,00 (Costa de Marfil) $43,39 (Brasil)
CFC-12 $8,98 $10,95 $12,81 $11,52 32 33 $1,25 (Zambia) 92 $1,00 (Montenegro),
a $34,00 (Brasil) $87,44 (Brunei
Darussalam)
CFC-113 $9,02 $19,41 $19,00 $16,52 1 N.D. $4,62 (China) 5 $3 568,80 (Ecuador)
a $33,27 (Argelia)
CFC-114 $9,98 $17,37 $18,92 $16,31 2 1 $11,00 (Malasia) 5 $5,00 (Etiopia),
a $19,81 (Serbia) $27,00 (Argentina)
CFC-115 $10,94 $12,41 $11,97 $8,82 1 N.D. $5,12 (Argelia) 7 $2,85 (Panama),
a $13.00 (Gambia) $29,87 (China)
Ciclopentano N.D. N.D. $4,03 $1,91 N.D. 1 $1,91 (China) 1 Ninguno
HCFC-141b N.D. N.D. $3,87 $6,66 1 6 $2,00 (Pakistan) 32 $1,64 (China),
a $19,82 (Serbia) $21,00 (Republica Unida
de Tanzania[la])
HCFC-142b N.D. N.D. $5,46 $6,59 2 N.D. $2,15 (China) 10 $2,00 (Kuwait),
a $11,00 (Venezuela $12,70 (Djibouti)
[Republica Bolivariana de])
HCFC-22 $5,41 $6,52 $7,21 $7,75 43 45 $0,81 (Costa Rica) 121 $0,67 (Zambia),
a $49,00 (Granada) $988,15 (Guyana)
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SAO Precio Precio Precio Precio |Cantidad de|Cantidad de| Fluctuacion (SEUA/Kkg) Cantidad Datos excluidos*
medio/kg medio/kg medio/kg medio/kg |paises donde|paises donde (Informe de 2008) de paises | al calcular el valor
(3EUA/Kg) | (BEUA/Kg) | (SEUA/Kg) | (BEUA/KQ) | los precios | los precios que medio ($EUA/Kg)
(2005 seguin | (2006 segn | (2007 segun | (Informe de [aumentaron|disminuyero notificaron|  (Informe de 2008)
informe ala | informeala | informe ala 2008) n datos
50" Reunién) | 54" Reunién) | 57° Reunién) diferentes
de cero
para 2008
HFC- 134a $12,21 $13,16 $12,44 $11,37 28 46 $1,61 (Zambia) 108 $1,53 (Costa Rica),
a $37,05 (Islas Cook [las]) $111,04 (Brunei
Darussalam)
HCFC-227ea N.D. N.D. $9,32 $12,97 N.D. 1 $7,47 (China) 4 $73,00 (Oman)
a $22,45 (Serbia)
HCFC-245fa N.D. N.D. $7,44 $10,38 1 N.D. $9,00 (Malasia) 2 Ninguno
a$11,76 (China)
HFC-356mfc N.D. N.D. $15,52 $10,38 N.D. 1 $9,00 (Malasia) 2 Ninguno
a $11,76 (China)
Isobutano N.D. N.D. $14,24 $22,53 3 3 $3,00 (Argentina y Chile) 20 $1,50 (China),
(HC-600a) a $43,80 (Marruecos) $57,37 (Armenia),
$59,52 (Croacia),
$82,50 (Kuwait)
$83,00 (Republica de
Moldova]la])
MDI N.D. N.D. $3,83 $3,34 N.D. 1 $2,35 (China) 3 Ninguno
(produccio6n de a $4,50 (Marruecos)
espumas)
Pentano N.D. N.D. $1,40 $6,00 N.D. N.D. $6,00 (Argentina y Sierra 2 Ninguno
Leona)
Propano N.D. N.D. $6,49 $7,88 1 1 $3,00 (Chile) 6 $0,83 (Nicaragua),
(HC-290) a $18,00 (Cuba) $25,00 (Tailandia)
R-404A N.D. N.D. $12,44 $16,46 7 8 $4,92 (Serbia) 57 $3,75 (Panama),
a $61,00 (Comoras [las]) $360,00 (Bhutan)
R-406A N.D. N.D. N.D. $7,50 N.D. N.D. $7,50 (Suriname) 1 Ninguno
R-407C N.D. N.D. $14,21 $17,42 4 8 $5,01 (Serbia) 39 $4,20 (Panama),
a $90,90 (Islas Cook [las]) $120,27 (Sri Lanka)
R-410A N.D. N.D. $14,21 $15,43 1 10 $3,18 (Panama) 43 $2,77 (Antigua y
a $36,00 (Vanuatu) Barbuda),
$61,00 (Islas Cook[las])
R-502 $14,20 $16,74 $21,44 $16,97 8 15 $5,00 (Iran [Republica 42 $0,60 (Mozambique),
Islamica del]) $44,00 (Paraguay)
a $40,00 (Congo[el])
R-507A N.D. N.D. $12,47 $17,69 2 4 $5,25 (la ex Republica 24 $2,93 (Panama),
Yugoslava de Macedonia) $180,44 (Sri Lanka)
a $63,85 (Islas Cook [las])

* Se excluyeron todas las entradas de $0.

48.

reflejaban los datos comparables de otros paises que operan al

La Secretaria del Fondo busco una aclaracion de los datos de precios cuando dichos precios no

proporcionado dichos datos para halones, MB ni CTC.

49,

amparo del Articulo 5. No se han

El Cuadro 11 indica que los precios medios de CFC-12, CFC-113, CFC-114, CFC-115, HCFC-

134a y R-502 han disminuido y que mas paises experimentaron disminuciones de precios en lugar de
aumentos. Sin embargo, coherentemente con los datos de 2005, 2006 y 2007, los precios medios de los
productos sustitutivos (como R-502) siguen siendo mas altos que los de CFC-11 y CFC-12. Ademas,
HCFC-22, HCFC-141b y HFC-134a siguen siendo mucho menos costosos que los CFC relevantes, segln
esta muestra de datos.

PARTE IV: PROYECTOS CON DEMORAS EN LA EJECUCION E
SITUACION ESPECIALES

INFORMES DE

50. Hay 23 proyectos en curso que se han clasificado como proyectos con demoras en la ejecucion y
estan sujetos a los procedimientos del Comité para la cancelacién de proyectos. Los proyectos con
demoras en la ejecucion son aquellos: i) que se prevé completar con una demora de méas de 12 meses, y/o,
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ii) en los que no se ha efectuado ningin desembolso en un plazo de 18 meses después de la aprobacion
del proyecto. El desglose de los proyectos con demoras en la ejecucion por organismo de ejecucion y
bilateral, se presenta en el Cuadro 12 como sigue: PNUD (siete); PNUMA (cinco); ONUDI (tres); el
Banco Mundial (tres); Japon (tres); Australia (uno) y Espafia (uno). Las demoras se deben mas
frecuentemente a factores relacionados con motivos técnicos (10). EI Cuadro 12 presenta un resumen del
progreso de los proyectos con demoras en la ejecucion.

Cuadro 12

RESUMEN DEL PROGRESO DE LOS PROYECTOS CON DEMORAS EN LA EJECUCION

Australia| Japon | Espafia | PNUD | PNUMA | ONUDI | Banco | Total
Mundial

Cantidad de proyectos notificados 1 3 1 7 5 3 3 23
Cantidad de proyectos completados 1 1 1 3
Cantidad de proyectos con algln progreso 1 3 7 3 3 2 19
Cantidad de proyectos que se notificaran en la 1 1
reunion

Progreso en la solucion de las causas de las demoras

51. En sus informes, los organismos de ejecucion y bilaterales informaron que el progreso en superar

las demoras habia sido variable. Tres de los proyectos de la lista con demoras en la 59° Reunion ya se han
completado (Anexo I11).

Proyectos con algln progreso

52. Diecinueve proyectos se clasificaron en la categoria “con algin progreso”, y los organismos de
gjecucion y bilaterales indicaron que se seguirian supervisando dichos proyectos (Anexo V). Pese al
progreso observado, cabe sefialar que los proyectos aprobados por mas de tres afios deben continuar
siendo supervisados en virtud de la decision 32/4. Por consiguiente, estos proyectos no pueden ser
retirados de la lista correspondiente a la supervision antes de su terminacion definitiva,
independientemente de los progresos que puedan haberse logrado. Por lo tanto, se recomienda continuar
con la supervisién de los mismos.

Proyectos que se notificaran en la 60" Reunion

53. Solo hay un proyecto por el que debe suministrarse un informe cuando se complete durante la

60" Reunion: “Desarrollo de pautas para promover la seguridad en las conversiones de aerosoles”
(GLO/ARS/39/TAS/246) en virtud de la ejecucion del PNUMA.

Proyectos para los que se solicitaron informes de situacion adicionales

54, Los proyectos de fortalecimiento institucional, bancos de halones, capacitacién aduanera,
recuperacion, reciclaje y demostracion no estan sujetos a los procedimientos para la cancelacion de
proyectos. Sin embargo, el Comité Ejecutivo ha decidido continuar supervisandolos segin corresponda
(decision 36/14 [b]). En su 59 Reunion, el Comité Ejecutivo solicité 28 informes de situacion
adicionales. Dichos informes son necesarios cuando se carece de indicacion alguna acerca de los
progresos realizados desde el Gltimo informe y/o cuando se ha informado la existencia de impedimentos
adicionales a la ejecucion. Se solicitan informes de situacion adicionales para presentar en la 61" Reunion
para siete proyectos (Anexo V).
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55. Hay varios proyectos con dificultades continuas para los que se suministraron estados de
situacion adicionales. El Cuadro 13 presenta dichos proyectos junto con un breve informe de situacion y

sugerencias para la adopcidn de medidas por parte del Comité Ejecutivo.

Cuadro 13

PROYECTOS CON INFORMES DE SITUACION Y DIFICULTADES CONTINUAS

Cadigo Organismo Titulo del proyecto Comentario del informe
BHE/HAL/42/TAS/18 ONUDI Eliminacién de consumo de halones Dificultades continuas para conseguir el equipo
de reciclaje de halones.
BHE/SEV/43/INS/19 ONUDI Extension del proyecto de fortalecimiento No hay firma de INS y ONUDI solicité la
institucional (fase Il) intervencion de ExCom.
ETH/REF/44/TAS/14 Francia Ejecucion de la actualizacion del proyecto de Ningun progreso como consecuencia de las
gestion de refrigerantes reglamentaciones de SAO paralizadas durante
varios afios.
KUW/HAL/45/PRP/07 ONUDI Preparacion de un plan de eliminacion de ONUDI sugiere la cancelacion, dado que no se
halones prevé ningun progreso en la identificacion del
sitio para el reciclaje de halones.
KUW/PHA/52/TAS/10 PNUMA Plan de gestion de eliminacion definitiva para No se ha comenzado con el informe de
las sustancias del Grupo | del Anexo A (primer verificacion aprobado en la 57° Reunion.
tramo)
LIB/HAL/ATITAS/26 ONUDI Plan para la eliminacion de la importacion y el El Gobierno no ha identificado a una compaiiia
consumo neto de halones en el sector de equipos | para el equipo de reciclaje de halones.
contra incendios
MAR/SEV/53/INS/19 PNUMA Extensidn del proyecto de fortalecimiento Los informes requeridos no se han completado
institucional (fase 1) para INS.
a -, -, - - e - -
56. En su 59 Reunidn, el Comité Ejecutivo tomo decisiones respecto de tres proyectos para los

cuales todavia hay dificultades continuas. ElI Comité:

@) Alenté al Gobierno de Etiopia a que completara las reglamentaciones de SAO para
completar la ejecuciéon del plan de gestion de refrigerantes del pais en virtud de la
ejecucion por parte de Francia (ETH/REF/44/TAS/14);

(b) Sefial6 que ONUDI planea presentar un plan administrativo a la 60° Reunion para
permitir el proyecto de bancos de halones en la Jamahiriya Arabe Libia
(LIB/HAL/A7/TAS/26) a fin de comenzar con la ejecucion;

(© Inst6 a Bosnia y Herzegovina a que acelerara la exencion del impuesto al valor agregado,
y la oferta y la entrega del equipo para el proyecto de bancos de halones en virtud de la
gjecucion de ONUDI (BHE/HAL/42/TAS/18) en vista de la eliminacion inminente de
halones del 1 de enero de 2010 (decision 59/4).

57. Ahora se prevé que Etiopia presente un plan de gestion de eliminacion de HCFC en lugar de un
plan de gestién de eliminacion definitiva como consecuencia de la falta de reglamentaciones para los
controles de SAO. Con respecto al proyecto de bancos de halones aprobado en la 47" Reunion de la
Jamahiriya Arabe Libia (LIB/HAL/47/TAS/26), sigue sin haber progreso para cumplir con el requisito de
un plan administrativo, dado que alin no se ha determinado un sitio anfitridn para el equipo de reciclaje de
halones. El proyecto de halones en Bosnia y Herzegovina aprobado en la 422 Reunidn sigue teniendo
dificultades para obtener el equipo de reciclaje de halones. EI Comité Ejecutivo podria considerar
informar a estos paises la posible cancelacién de estos proyectos en su 61% Reunion en ausencia de
cualquier progreso tendiente a cumplir con los requisitos para comenzar con los proyectos aprobados.

58. El Cuadro 13 también menciona la necesidad de la firma del documento del proyecto para el
proyecto de fortalecimiento institucional en Bosnia y Herzegovina (BHE/SEV/43/INS/19), ningln
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progreso en la seleccion de un sitio para preparar un proyecto de bancos de halones en Kuwait
(KUW/HAL/45/PRP/07) desde su aprobacion en la 452 Reunion, el comienzo de la verificacion para el
plan de gestién de eliminacidn definitiva en Kuwait (KUW/PHA/52/TAS/10) y ningn informe requerido
para el proyecto de fortalecimiento institucional en Mauricio (MAR/SEV/53/INS/19). EI Comité
Ejecutivo podria instar a la firma de los documentos del proyecto en Boshia y Herzegovina
(BHE/SEV/43/INS/19), al comienzo del informe de verificacion del plan de gestion de eliminacion
definitiva en Kuwait (KUW/PHA/52/TAS/10), tener en cuenta la cancelacion de la preparacion del
proyecto de los bancos de halones en Kuwait (KUW/HAL/45/PRP/Q7) si no se logra un progreso, a mas
tardar, en la 612 Reunion sobre la identificacion del sitio para el equipo de reciclaje de halones y para que
se realicen notificaciones segln se requiera para Mauricio (MAR/SEV/53/INS/19).

RECOMENDACIONES
59. El Comité Ejecutivo podria considerar:
@ Tomar nota:

(1) Con agradecimiento, de los informes de situacion sobre proyectos con demoras
en la ejecucion presentados a la Secretaria por los Gobiernos de Australia,
Francia, Alemania, Japén, Espafia y los cuatro organismos de ejecucion
examinados en UNEP/OzL.Pro/ExCom/60/6;

(i) De que las solicitudes para los proyectos presentados en la 60° Reunion por
Nauru, Arabia Saudita y Somalia estan sujetas a la recepcion de los datos de los
programas de pais de 2008, de conformidad con la decision 52/5 acerca de la
recepcion de datos de los programas de pais como condicién previa a la
aprobacion y liberacion de fondos para los proyectos;

(iii)  De la terminacion de tres de los 23 proyectos de la lista con demoras en la
ejecucion;

(iv) De que la Secretaria y los organismos de ejecucion llevarian a cabo medidas
establecidas de conformidad con las evaluaciones de la Secretaria (progreso o
algun progreso) e informarian y notificarian a los Gobiernos y a los organismos
de ejecucion segln se requiera;

(b) Solicitar:
(i) Al Programa de asistencia al cumplimiento del PNUMA que, en su reunion de la
red, brinde una sesién sobre el formato revisado para la notificacion de datos de

los programas de pais;

(i) Informes de situacion adicionales sobre los proyectos de la lista del Anexo V al
presente documento;

(i) Una actualizacién del informe de demoras requerido para el siguiente proyecto
durante la 60 Reunion:
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Organismo Cddigo Titulo del proyecto

PNUMA

GLO/ARS/39/TAS/246 | Desarrollo de pautas para promover la seguridad en las conversiones
de aerosoles

(©)

(d)

(iv) A la Secretaria que modifique el formato de notificacion de datos de los
programas de pais, a fin de que incluya informacion relativa a la eliminacién de
los HCFC, incluso si las medidas de control de los HCFC estan incluidas en los
sistemas de otorgamiento de licencias;

Considerar la posibilidad de cancelar los siguientes proyectos en la 612 Reunién salvo
gue se alcance el progreso segln se indica:

0) El Plan de Gestion de Refrigerantes en Etiopia, en virtud de la ejecucién por
parte de Francia, si no se notifica el progreso en la ejecucion de reglamentaciones
de SAO (ETH/REF/44/TAS/14);

(i) El proyecto de bancos de halones en la Jamahiriya Arabe Libia
(LIB/HAL/ATITAS/26), si no se presenta un plan administrativo en la 612
Reunion para actividades de halones;

(i) El proyecto de bancos de halones en Bosnia y Herzegovina
(BHE/HAL/42/TAS/18), si no se notifica el progreso en la entrega del equipo de
halones;

(iv) La preparacion del proyecto de los bancos de halones en Kuwait
(KUW/HAL/45/PRP/07), si no se ha seleccionado un sitio para el equipo de
halones, a mas tardar, en la 612 Reunién;

Instar a:

0) La firma del documento del proyecto para el proyecto de fortalecimiento
institucional en Bosnia y Herzegovina (BHE/SEV/43/INS/19);

(i) Que se realicen las notificaciones, segin se requiera, para el proyecto de
fortalecimiento institucional en Mauricio (MAR/SEV/53/INS/19); y

(iii)  Que comience el informe de verificacion del plan de gestion de eliminacién
definitiva en Kuwait (KUW/PHA/52/TAS/10).
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Annex I

DETAILED ANALYSIS OF THE STATUS OF IMPLEMENTATION IN COUNTRIES SUBJECT
TO DECISIONS OF THE PARTIES ON COMPLIANCE AND THOSE AT RISK OF
NON-COMPLIANCE

60. Annex I presents the detailed analysis of the status of implementation in countries subject to
decisions of the Parties on compliance and those at risk of non-compliance. The data tables in
Appendixes [-VI indicate whether a country has received a total phase-out agreement for a specific
controlled substance. The analysis of halons (Appendix II) indicates whether a halon banking activity has
been approved. Halon banking guidelines require that regulations facilitating production and import bans
arc established within six months of the establishment of a reclamation centre (decision 18/22).
Decision 35/57 presumes that halon banking should be the last project approved for the halon sector. The
methyl bromide analysis (Appendix III) indicates further whether a country has received funding for a
phase-out to meet the 2005 control measure. Appendices [V and V present information on the carbon
tetrachloride (CTC) and methyl chloroform (TCA) phase-out, respectively. A new appendix was added to
provide information on latest HCFC consumption only, as the baseline will not be established until
after 2010.

ANALYSIS OF COMPLIANCE FOR CFCs (Appendix I)
61. Countries have been grouped into two categories: (a) whose latest consumption exceeds the
85 per cent baseline reduction target of 2007 that applies until December 2009; and (b) those whose latest

consumption exceeds the 2010 100 per cent phase-out target.

(a) Countries at risk of not achieving the 85 per cent CFC baseline reduction

62. This category consists of 5 countries, including 2 LVC countries, which may need to achieve
additional CFC phase-out amounting to 1,542 ODP tonnes by 2007 in order to comply with the 85 per
cent reduction target. Of these 5 countries, two were to receive projects with phase-out in the 2010
business plans.

63. Of the 5 countries, the Executive Committee has approved RMPs for one non-LVC country and
one LVC country, including two countries that had already received either an RMP to meet their
50 per cent and 85 per cent reductions or had a national phase-out agreement approved. Vanuatu is one of
the LVC countries that have phase-out agreement with the Executive Committee as part of the Pacific
Island Country (PIC) strategy.

64. There is one LVC country that has approved national phase-out agreement: Bosnia and
Herzegovina.
65. The remaining three countries that may require additional actions to achieve the 85 per cent

reduction are Bangladesh, Iraq and Saudi Arabia. All countries currently eligible for Fund assistance have
national CFC phase-out agreements with the Executive Committee, which contain a phase-out schedule
that is consistent with the targets in the Montreal Protocol. All of the countries that are at risk have
received support from the Executive Committee or have projects in the 2010-2012 business plans to
address their compliance needs.
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(b) Countries whose latest consumption exceeds the 2010 phase-out target

66. This category consists of 91 countries, including 55 LVC countries, which may need to achieve
additional CFC phase-out amounting to 6,807 ODP tonnes by 2010 in order to comply with the 100 per
cent reduction target. Of these 91 countries, 21 have phase-out projects included in the 2010 business
plans.

67. Of the 91 countries, the Executive Committee has approved national CFC phase-out agreements
for 84 countries including 50 LVC countries. Three of the remaining seven countries have projects
included in the 2010-2012 business plans. Two countries (the Republic of Korea and the United Arab
Emirates) are currently not eligible for funding from the Multilateral Fund. The remaining two countries
do not have projects for complete phase-out of CFC or included in the 2010-2012 business plans
including Ethiopia and Timor-Leste.

ANALYSIS OF COMPLIANCE FOR HALONS (Appendix II)
68. Seventy-five countries have reported no consumption of halons between 1995 and 2008.

69. Sixty-one countries have received support for halon banking activities or phase-out agreements.
This includes those countries participating in regional halon banks. Halon banking is presumed to be the
last funded activity in the halon consumption sector for most countries but there are some halon phase-out
activities that are part of multi-sectoral phase-out agreements.

70. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 50 per cent reduction target of 2005 that applies until December 2009; and (b)

those whose latest consumption exceeds the 2010 100 per cent phase-out target.

(a) Countries at risk of not achieving the 50 per cent baseline reduction for halons

71. This category consists of one non-LVC country (Iraq) that may need to phase-out additional
halons amounting to 3.9 ODP tonnes by 2005 in order to comply with the 50 per cent reduction targets.
The latest consumption for Iraq in 2008 is 39.1 ODP tonnes.

(b) Countries whose latest consumption exceeds the 2010 phase-out target

72. This category consists of eleven countries that may need to phase-out additional halons
amounting to 1,910 ODP tonnes by 2010 in order to comply with the 100 per cent reduction targets.
These countries have received support from the Multilateral Fund, except the Republic of Korea and the
United Arab Emirates. The Republic of Korea and the United Arab Emirates are currently not eligible for
funding from the Multilateral Fund.

ANALYSIS OF COMPLIANCE FOR METHYL BROMIDE (Appendix I1I)

73. This section presents the analysis for compliance with methyl bromide control measures. It
should be noted that all data reported and used in this analysis relate to controlled use only, which means
that the data exclude quarantine and pre-shipment (QPS). 142 of the 143 Article 5 countries that have
ratified the Copenhagen Amendment have reported complete baseline data. Of these 143 countries,
57 reported zero for both the baseline consumption and the latest consumption and one where
2008 consumption data or baseline is not available.

74. Ninety-nine Article 5 countries have received support from the Multilateral Fund for methyl
bromide activities and/or projects. This includes projects that will lead to a complete phase-out of methyl
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bromide in 57 of these countries, partial phase-out in an additional 11, and other forms of assistance
received by 31.

75. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 20 per cent reduction target of 2005 that applies until December 2014; and (b)
those whose latest consumption exceeds the 2015 100 per cent phase-out target. Appendix III identifies
those countries that have not ratified the Copenhagen Amendment.

(a) Countries whose latest consumption exceeds the 20 per cent MB baseline reduction target

76. This category consists of the following one country: Iraq. These countries may need to meet
additional combined reduction amounting to 1.3 ODP tonnes by 2005 in order to comply with the
20 per cent reduction targets. Iraq already has methyl bromide preparation project approved at the
58" Meeting.

(b) Countries whose latest consumption exceeds the 2015 phase-out target

77. This category consists of 34 countries that may need to meet additional combined reduction
amounting to 3,251 ODP tonnes by 2015 in order to comply with the 100 per cent reduction targets. Of
the 34 countries, 22 countries have approved projects that will lead to complete phase-out of methyl
bromide. 10 countries may need additional assistance from the Multilateral Fund to achieve the phase-out
of methyl bromide by 2015. The remaining two countries (South Africa and Singapore) are currently not
eligible to receive funding from the Multilateral Fund.

CARBON TETRACHLORIDE (CTC) (Appendix IV)

78. This section presents the analysis of compliance with CTC control measures. All data reported
and used in this analysis are those related to controlled use only, which excludes feedstock. Reported
CTC consumption was not differentiated by specific end use, such as solvents and process agents.

79. Of the 146 countries with reported baseline data, 89 reported zero both for the baseline and the
latest consumption.

80. Countries have been grouped into the following two categories: (a) those whose latest
consumption exceeds the 85 per cent reduction target that applies until December 2009; and (b) those
whose latest consumption exceeds the 2010 100 per cent phase-out target. Appendix IV notes those
countries that have not ratified the London Amendment.

(a) Countries whose latest consumption exceeds the 85 per cent CTC baseline reduction
target
81. Four countries might not achieve compliance with the 85 per cent reduction by 2005. These

countries would need to phase-out a total of 80.3 ODP tonnes to meet the 85 per cent reduction by 2005.
One of these four countries has reported consumption above 10 ODP tonnes: Mexico (88 ODP tonnes).

82. The Multilateral Fund has provided funding for CTC phase-out agreements or projects in two of
the four countries (Iraq and Mexico). Turkmenistan has already received assistance from the GEF and
therefore not eligible to receive CTC funding from the Multilateral Fund. Ecuador is the only country
that may need additional assistance to meet the 100 per cent reduction target for CTC.

(b) Countries whose latest consumption exceeds the 2010 phase-out target

83. This category consists of 17 countries that may need to phase-out additional CTC amounting to
1,031 ODP tonnes to meet the 100 per cent reduction by 2010. 14 of the 17 countries have received
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funding for CTC phase-out agreements or projects from the Multilateral Fund. Two countries
(the Republic of Korea and Turkmenistan) are not eligible to receive CTC funding from the Multilateral
Fund. Ecuador is the only country that may need additional assistance to meet the 100 per cent reduction
target for CTC.

METHYL CHLOROFORM (TCA) (Appendix V)

84. This section presents the analysis for compliance with TCA control measures. Of the
146 countries that have reported baseline data, 103 reported zero both for the baseline and the latest
consumption.

85. Countries have been grouped into three categories: (a) those whose latest consumption exceeds
the 30 per cent reduction target that applies until December 2009; (b) those whose latest consumption
exceeds the 70 per cent reduction target of 2010; and (c) those whose latest consumption exceeds the
2015 100 per cent phase-out target. Appendix V specifies those countries that have not ratified the
London Amendment.

(a) Countries whose latest consumption exceeds the 30 per cent TCA baseline reduction
target

86. All countries are in compliance with the 30 per cent TCA baseline reduction target.

(b) Countries whose latest consumption exceeds the 70 per cent TCA baseline reduction
target

87. This category consists of three countries: Algeria, Bangladesh and the Republic of Korea. These
countries may need to phase out additional TCA amounting to 63.8 ODP tonnes by 2010 in order to
comply with the 70 per cent reduction targets. Algeria and Bangladesh have received funding for
agreements or projects for complete phase-out of TCA. The Republic of Korea is not eligible for funding
from the Multilateral Fund.

(©) Countries whose latest consumption exceeds the 100 per cent TCA baseline reduction
target
88. This category consists of nine countries that may need to meet additional combined reduction

amounting to 413 ODP tonnes by 2015 in order to comply with the 100 per cent reduction target. 8 of
those 9 countries have received funding for TCA phase-out agreements or projects from the Multilateral
Fund. The remaining country (the Republic of Korea) is not eligible to receive TCA funding from the
Multilateral Fund

HCFCs (Appendix VI)

9. Appendix VI includes an analysis of the latest consumption data on HCFCs and indicates whether
the country had received HPMP preparation funding, number of investment project approved, number of
demonstration projects approved, total phase-out approved in ODP tonnes and activities planned in the
2010 business plans. As HPMPs are approved, an additional column will be added to the appendix. The
baseline data will not be available until 2011 when both of the baseline years (2009 and 2010) will have
been reported. All countries have received HPMP preparation funds or have submitted requests to the
60" Meeting. The Executive Committee may wish to encourage implementing agencies and these
countries to submit requests for HPMP preparation as soon as possible to facilitate the country’s efforts to
meet the 2013 freeze and 2015 reductions in HCFC consumption.
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Appendix I
CFC ANALYSIS
Country Source Year of | Baseline Latest Compliance | 2007 2008 2009 | Percentage (Percentage| Ongoing Phase-Out Remarks Date Licensing
Latest (Consumptior) Decision Action | Action | Action | Over 85% |Over 100%| Phase-Out| in 2010 Approved | System
IConsumptior] Plan Plan Plan | Reduction |Reduction| (Asof |Business
Target | Target | Target February | Plans
2010)
Afghanistan A7 2008 380.0 40.0 0% Over No No Non-LVC country with an approved Nov-05 Yes
terminal CFC phase-out plan
Albania A7 2008 40.8 0.0 | Decision 6.20 2.20 0.00 0% 0% Yes No LVC country with total CFC phase-out Apr-03 Yes
XV/26 plan
Algeria A7 2008 2,119.5 149.6 0% Over Yes No Non-LVC country with an approved Nov-07 Yes
terminal CFC phase-out plan
Angola A7 2008 114.8 9.7 0% Over No Yes LVC country with RMP/RMP update Apr-03 No
approved in accordance to Decision
31/48
Antigua and A7 2008 10.7 0.1 0% Over No Yes LVC country with total CFC phase-out Dec-04 Yes
Barbuda plan
Argentina A7 2008 4,697.2 50.9 0% Over Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan
Armenia A7 2008 196.5 13.6 0% Over No No LVC country with total CFC phase-out Not Yes
plan. (Phase-Out Plan funded through the Available
GEF when country was a non-Article 5
Party)
Bahamas (the) A7 2008 64.9 0.0 0% 0% No No LVC country with total CFC phase-out Dec-01 Yes
plan
Bahrain A7 2008 135.4 11.7 0% Over Yes No LVC country with total CFC phase-out Nov-06 Yes
plan
Bangladesh A7 2008 581.6 158.3 | Decision 140.00 81% Over Yes Yes Non-LVC country with an approved Apr-04 Yes
XX1/17 terminal CFC phase-out plan
Barbados A7 2008 21.5 1.1 0% Over Yes Yes LVC country with RMP/RMP update Jul-04 Yes
approved in accordance to Decision
31/48
Belize A7 2008 24.4 0.0 | Decision 3.66 0.00 0% 0% Yes No LVC country with total CFC phase-out Nov-07 Yes
XIV/33 plan
Benin A7 2008 59.9 52 0% Over Yes No LVC country with total CFC phase-out Jul-08 Yes
plan
Bhutan A7 2008 0.2 0.0 0% 0% No No LVC country with total CFC phase-out Jul-07 Yes
plan
Bolivia A7 2008 75.7 2.6 | Decision 11.35 0% Over Yes No LVC country with total CFC phase-out Mar-07 Yes
(Plurinational XV/29 plan
State of)
Bosnia and A7 2008 24.2 8.8 | Decision 3.00 0.00 0.00 142% Over Yes No LVC country with total CFC phase-out Dec-03 Yes
Herzegovina XV/30 and plan
Decision
XXI1/18
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Country Source Year of | Baseline Latest Compliance | 2007 2008 2009 | Percentage (Percentage| Ongoing Phase-Out Remarks Date Licensing
Latest Consumptior) Decision Action | Action | Action | Over 85% |Over 100%| Phase-Out| in 2010 Approved | System
IConsumptior] Plan Plan Plan | Reduction |Reduction| (Asof |Business
Target | Target | Target February | Plans
2010)
Botswana A7 2008 6.9 0.3 0% Over Yes No LVC country with total CFC phase-out Apr-09 No
plan
Brazil A7 2008 10,525.8 290.4 0% Over Yes No Non-LVC country with an approved Jul-02 Yes
terminal CFC phase-out plan
Brunei A7 2008 78.2 2.4 0% Over Yes No LVC country with total CFC phase-out Dec-04 No
Darussalam plan
Burkina Faso A7 2008 36.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-06 Yes
plan
Burundi A7 2008 59.0 1.0 0% Over No Yes LVC country with total CFC phase-out Jul-08 Yes
plan
Cambodia A7 2008 94.2 1.4 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Cameroon A7 2008 256.9 17.0 0% Over Yes No LVC country with total CFC phase-out Nov-06 Yes
plan
Cape Verde A7 2008 23 0.0 0% 0% Yes No LVC country with total CFC phase-out Apr-08 Yes
plan
Central A7 2008 11.2 0.0 0% 0% Yes Yes LVC country with total CFC phase-out Jul-08 Yes
African plan
Republic (the)
Chad A7 2008 34.6 22 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Chile A7 2008 828.7 47.9 0% Over Yes Yes Non-LVC country with an approved Jul-08 Yes
terminal CFC phase-out plan
China A7 2008 57,818.7 263.0 0% Over Yes No Non-LVC country with an approved Apr-2005 Yes
terminal CFC phase-out plan (Last
agreement
approved
by the
ExCom
for CFC)
Colombia A7 2008 2,208.2 208.0 0% Over Yes No Non-LVC country with an approved Dec-03 Yes
terminal CFC phase-out plan
Comoros (the) A7 2008 2.5 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-07 Yes
plan
Congo (the) A7 2008 11.9 1.4 0% Over No Yes LVC country with total CFC phase-out Apr-08 Yes
plan
Cook Islands A7 2008 1.7 0.0 0% 0% Yes No LVC country with total CFC phase-out Dec-04 Yes
(the) plan
Costa Rica A7 2008 250.2 13.9 0% Over Yes No LVC country with total CFC phase-out Jul-07 Yes
plan
Cote d'Ivoire A7 2008 294.2 12.0 0% Over Yes No LVC country with total CFC phase-out Apr-08 Yes
plan
Croatia A7 2008 219.3 0.0 0% 0% No No LVC country with total CFC phase-out Apr-03 Yes
plan
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Cuba A7 2008 625.1 74.4 0% Over Yes No Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
Democratic A7 2008 441.7 335 0% Over Yes Yes Non-LVC country with an approved Nov-05 Yes
People's terminal CFC phase-out plan
Republic of
Korea (the)
Democratic A7 2008 665.7 8.6 0% Over Yes Yes Non-LVC country with an approved Jul-06 Yes
Republic of terminal CFC phase-out plan
the Congo
(the)
Djibouti A7 2008 21.0 0.9 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Dominica A7 2008 1.5 0.0 | Decision 0.00 0% 0% No No LVC country with total CFC phase-out Apr-06 Yes
XVIII/22 plan
Dominican A7 2008 539.8 4.5 0% Over Yes No Non-LVC country with an approved Apr-05 Yes
Republic (the) terminal CFC phase-out plan
Ecuador A7 2008 301.4 8.2 0% Over Yes No LVC country with total CFC phase-out Dec-03 Yes
plan
Egypt A7 2008 1,668.0 187.8 0% Over Yes Yes Non-LVC country with an approved Jul-05 Yes
terminal CFC phase-out plan
El Salvador A7 2008 306.5 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Equatorial A7 2008 315 23 0% Over Yes No LVC country with total CFC phase-out Apr-09 Yes
Guinea plan
Eritrea A7 2008 41.1 2.8 0% Over No No LVC country with total CFC phase-out Apr-08 No
plan
Ethiopia A7 2008 338 4.3 | Decision 5.00 0% Over Yes No LVC country with RMP/RMP update Dec-04 No
XIV/34 approved in accordance to Decision
31/48
Fiji A7 2008 334 0.0 0% 0% No No LVC country with total CFC phase-out Nov-05 Yes
plan
Gabon A7 2008 10.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-07 Yes
plan
Gambia (the) A7 2008 23.8 0.4 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Georgia A7 2008 225 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-06 Yes
plan
Ghana A7 2008 35.8 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-06 Yes
plan
Grenada A7 2008 6.0 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-06 Yes
plan
Guatemala A7 2008 224.6 1.4 | Decision 20.00 0% Over Yes No LVC country with total CFC phase-out Nov-08 Yes
XV/34 plan
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Guinea A7 2008 42.4 1.6 0% Over Yes Yes LVC country with total CFC phase-out Jul-08 Yes
plan

Guinea-Bissau A7 2008 26.3 1.4 | Decision 3.94 3.94 3.94 0% Over Yes Yes LVC country with total CFC phase-out Nov-08 Yes

XV1/24 plan

Guyana A7 2008 532 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-07 Yes
plan

Haiti A7 2008 169.0 2.3 0% Over Yes No LVC country with total CFC phase-out Jul-09 Yes
plan

Honduras A7 2008 331.6 234 0% Over Yes No LVC country with total CFC phase-out Jul-08 Yes
plan

India A7 2008 6,681.0 216.5 0% Over Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan

Indonesia A7 2008 8,332.7 0.0 0% 0% Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan

Iran (Islamic A7 2008 4,571.7 240.6 0% Over Yes No Non-LVC country with an approved Dec-03 Yes

Republic of) terminal CFC phase-out plan

Iraq A7 2008 1,517.0 1,597.1 602% Over Yes No Non-LVC country with an approved Jul-09 Yes
terminal CFC phase-out plan

Jamaica A7 2008 932 0.0 0% 0% No No LVC country with total CFC phase-out Jul-02 Yes
plan

Jordan A7 2008 673.3 6.0 0% Over Yes No Non-LVC country with an approved Nov-02 Yes
terminal CFC phase-out plan

Kenya A7 2008 239.5 7.5 | Decision 30.00 10.00 0.00 0% Over Yes No LVC country with total CFC phase-out Dec-04 Yes

XVIII/28 plan

Kiribati A7 2008 0.7 0.0 0% 0% No No LVC country with total CFC phase-out Mar-02 Yes
plan

Kuwait A7 2008 480.4 33.0 0% Over Yes Yes LVC country with total CFC phase-out Jul-07 Yes
plan

Kyrgyzstan A7 2008 72.8 5.0 0% Over No Yes LVC country with total CFC phase-out Nov-06 Yes
plan

Lao People's A7 2008 43.3 2.0 0% Over Yes Yes LVC country with total CFC phase-out Apr-08 Yes

Democratic plan

Republic (the)

Lebanon A7 2008 725.5 33.8 0% Over Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan

Lesotho A7 2008 5.1 0.0 0% 0% No No LVC country with total CFC phase-out Dec-03 No
plan

Liberia A7 2008 56.1 0.6 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan

Libyan Arab A7 2008 716.7 21.9 | Decision 107.00 0% Over Yes No Non-LVC country with an approved Dec-03 Yes

Jamahiriya XV/36 terminal CFC phase-out plan

(the)
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Madagascar A7 2008 47.9 0.8 0% Over Yes No LVC country with total CFC phase-out Jul-07 Yes
plan
Malawi A7 2008 57.7 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Malaysia A7 2008 3,271.1 173.7 0% Over Yes No Non-LVC country with an approved Dec-01 Yes
terminal CFC phase-out plan
Maldives A7 2008 4.6 0.0 | Decision 0.69 0.00 0.00 0% 0% Yes No LVC country with total CFC phase-out Nov-07 Yes
XV/37 plan
Mali A7 2008 108.1 3.0 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Marshall A7 2008 1.1 0.0 0% 0% No No LVC country with total CFC phase-out Mar-02 Yes
Islands (the) plan
Mauritania A7 2008 15.7 1.0 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Mauritius A7 2008 29.1 0.0 0% 0% No No LVC country with total CFC phase-out Dec-03 Yes
plan
Mexico A7 2008 4,624.9 -130.4 0% 0% Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan
Micronesia A7 2008 1.2 0.0 | Decision 0% 0% Yes No LVC country with total CFC phase-out Mar-02 Yes
(Federated XVI1/32 plan
States of)
Mongolia A7 2008 10.6 0.4 0% Over Yes No LVC country with total CFC phase-out Nov-05 Yes
plan
Montenegro A7 2008 104.9 0.1 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan
Morocco A7 2008 802.3 0.0 0% 0% Yes No Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
Mozambique A7 2008 18.2 23 0% Over Yes No LVC country with total CFC phase-out Nov-08 Yes
plan
Myanmar A7 2008 54.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Not Yes
plan Available
Namibia A7 2008 21.9 0.0 | Decision 3.20 2.00 1.00 0% 0% No No LVC country with total CFC phase-out Dec-03 Yes
XV/38 plan
Nauru A7 2007 0.5 0.0 0% 0% Yes No LVC country with total CFC phase-out Dec-04 No
plan
Nepal A7 2008 27.0 0.0 | Decision 4.05 4.05 4.00 0% 0% Yes No LVC country with total CFC phase-out Jul-07 Yes
XVI1/27 plan
Nicaragua A7 2008 82.8 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-08 Yes
plan
Niger (the) A7 2008 32.0 29 0% Over Yes No LVC country with total CFC phase-out Apr-08 Yes
plan
Nigeria A7 2008 3,650.0 16.5 | Decision 510.00 | 300.00 | 100.00 0% Over Yes No Non-LVC country with an approved Nov-02 Yes
XIV/30 terminal CFC phase-out plan
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Niue A7 2008 0.1 0.0 0% 0% No No LVC country with total CFC phase-out Dec-04 Yes
plan

Oman A7 2008 248.4 8.5 0% Over Yes No LVC country with total CFC phase-out Jul-07 Yes
plan

Pakistan A7 2008 1,679.4 167.4 0% Over Yes No Non-LVC country with an approved Apr-04 Yes
terminal CFC phase-out plan

Palau A7 2008 1.6 0.1 0% Over No No LVC country with total CFC phase-out Mar-02 Yes
plan

Panama A7 2008 384.1 11.5 0% Over Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan

Papua New A7 2008 36.3 -1.6 | Decision 4.50 0% 0% Yes Yes LVC country with total CFC phase-out Apr-03 Yes

Guinea XV/40 plan

Paraguay A7 2008 210.6 27.3 | Decision 31.60 | 31.60 | 31.60 0% Over Yes Yes LVC country with total CFC phase-out Mar-07 Yes

XIX/22 plan

Peru A7 2008 289.5 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-08 Yes
plan

Philippines A7 2008 3,055.8 169.4 0% Over No No Non-LVC country with an approved Nov-02 Yes

(the) terminal CFC phase-out plan

Qatar A7 2008 101.4 5.1 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan

Republic of A7 2008 9,159.8 1,114.8 0% Over No No Yes

Korea (the)

Republic of A7 2008 73.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-07 Yes

Moldova (the) plan

Rwanda A7 2008 304 1.2 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan

Saint Kitts and A7 2008 3.7 0.0 0% 0% No No LVC country with total CFC phase-out Apr-06 Yes

Nevis plan

Saint Lucia A7 2008 8.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-07 Yes
plan

Saint Vincent A7 2009 1.8 0.0 | Decision 0.45 0.22 0.10 0% 0% Yes Yes LVC country with total CFC phase-out Nov-05 Yes

and the XVI/30 plan

Grenadines

Samoa A7 2008 4.5 0.0 0% 0% No No LVC country with total CFC phase-out Nov-07 Yes
plan

Sao Tome and A7 2008 4.7 0.2 0% Over Yes No LVC country with total CFC phase-out Apr-08 Yes

Principe plan

Saudi Arabia A7 2008 1,798.5 365.0 35% Over Yes Yes Non-LVC country with an approved Nov-07 Yes
terminal CFC phase-out plan

Senegal A7 2008 155.8 10.0 0% Over Yes No LVC country with total CFC phase-out Jul-07 Yes
plan

Serbia A7 2008 849.2 76.7 0% Over Yes Yes Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan
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Seychelles A7 2009 2.9 0.0 0% 0% Yes No LVC country with total CFC phase-out Mar-07 Yes
plan

Sierra Leone A7 2008 78.6 4.2 0% Over Yes Yes LVC country with total CFC phase-out Apr-09 Yes
plan

Singapore A7 2008 210.5 0.0 0% 0% No No Yes

Solomon A7 2008 2.1 0.0 0% 0% No No LVC country with total CFC phase-out Mar-02 Yes

Islands plan

Somalia A7 2008 241.4 20.0 | Decision 0% Over No Yes LVC country with no RMP Yes

XX1/23

South Africa A7 2008 592.6 0.0 0% 0% No No Yes

Sri Lanka A7 2008 445.6 0.0 0% 0% Yes No Non-LVC country with an approved Jul-04 Yes
terminal CFC phase-out plan

Sudan (the) A7 2008 456.8 44.8 0% Over Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan

Suriname A7 2008 41.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-08 Yes
plan

Swaziland A7 2008 24.6 0.0 0% 0% Yes No LVC country with total CFC phase-out Nov-08 Yes
plan

Syrian Arab A7 2008 2,224.6 166.0 0% Over Yes No Non-LVC country with an approved Jul-06 Yes

Republic terminal CFC phase-out plan

Thailand A7 2008 6,082.1 190.3 0% Over Yes No Non-LVC country with an approved Dec-01 Yes
terminal CFC phase-out plan

The Former A7 2008 519.7 0.0 0% 0% Yes No Non-LVC country with an approved Apr-05 Yes

Yugoslav terminal CFC phase-out plan

Republic of

Macedonia

Timor-Leste A7 2007 36.0 23 0% Over No No LVC country with no RMP No

Togo A7 2008 39.8 32 0% Over Yes No LVC country with total CFC phase-out Apr-08 Yes
plan

Tonga A7 2008 1.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Mar-02 Yes
plan

Trinidad and A7 2008 120.0 0.0 0% 0% No No LVC country with total CFC phase-out Jul-03 Yes

Tobago plan

Tunisia A7 2008 870.1 12.2 0% Over Yes No Non-LVC country with an approved Jul-06 Yes
terminal CFC phase-out plan

Turkey A7 2008 3,805.7 -0.1 0% 0% No No Non-LVC country with an approved Dec-01 Yes
terminal CFC phase-out plan

Turkmenistan A7 2008 373 1.2 0% Over No No LVC country with total CFC phase-out Not Yes
plan. (Phase-Out Plan funded through the Available
GEF when country was a non-Article 5
Party)

Tuvalu A7 2008 0.3 0.0 0% 0% Yes No LVC country with total CFC phase-out Mar-02 Yes
plan
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Uganda A7 2008 12.8 0.0 0% 0% Yes No LVC country with total CFC phase-out Jul-08 Yes
plan

United Arab A7 2008 529.3 52.9 0% Over No No Yes

Emirates (the)

United A7 2008 253.9 13.9 0% Over Yes No LVC country with total CFC phase-out Apr-08 Yes

Republic of plan

Tanzania (the)

Uruguay A7 2008 199.1 26.4 0% Over Yes No LVC country with total CFC phase-out Nov-06 Yes
plan

Vanuatu A7 2008 0.0 0.7 Over Over No No LVC country with total CFC phase-out Mar-02 No
plan

Venezuela A7 2008 3,3224 -15.0 0% 0% Yes No Non-LVC country with an approved Apr-04 Yes

(Bolivarian terminal CFC phase-out plan

Republic of)

Viet Nam A7 2008 500.0 20.4 0% Over Yes No Non-LVC country with an approved Apr-05 Yes
terminal CFC phase-out plan

Yemen A7 2008 1,796.1 247.17 0% Over Yes Yes Non-LVC country with an approved Jul-08 Yes
terminal CFC phase-out plan

Zambia A7 2008 274 2.0 0% Over Yes No LVC country with total CFC phase-out Nov-07 Yes
plan

Zimbabwe A7 2008 451.4 7.0 0% Over Yes No Non-LVC country with an approved Dec-04 Yes
terminal CFC phase-out plan
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Afghanistan A7 2008 1.9 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Albania A7 2008 0.0 0.0 0% 0% No No Yes
Algeria A7 2008 2373 67.0 0% Over No No Country with approved halon banking Dec-01 Yes
and/or halon phase-out project and
Nov-07
Angola A7 2008 0.0 0.0 0% 0% No No No
Antigua and A7 2008 0.3 0.0 0% 0% No No Country with a halon baseline and no Yes
Barbuda current consumption
Argentina A7 2008 167.8 0.0 0% 0% Yes No Country with approved halon banking Nov-98 Yes
and/or halon phase-out project
Armenia A7 2008 0.0 0.0 0% 0% No No Yes
Bahamas A7 2008 0.0 0.0 0% 0% No No Country with approved halon banking Nov-98 Yes
(the) and/or halon phase-out project
Bahrain A7 2008 389 0.0 0% 0% No No Country with approved halon banking Mar-00 Yes
and/or halon phase-out project
Bangladesh A7 2008 0.0 0.0 0% 0% No No Yes
Barbados A7 2008 0.0 0.0 0% 0% No No Country with approved halon banking Nov-98 Yes
and/or halon phase-out project
Belize A7 2008 0.0 0.0 0% 0% No No Yes
Benin A7 2008 3.9 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
and/or halon phase-out project
Bhutan A7 2008 0.3 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Bolivia A7 2008 0.0 0.0 0% 0% No No Yes
(Plurinational
State of)
Bosnia and A7 2008 4.1 0.0 0% 0% Yes No Country with approved halon banking Apr-04 Yes
Herzegovina and/or halon phase-out project
Botswana A7 2008 52 0.6 0% Over No No Country with approved halon banking Dec-01 No
and/or halon phase-out project
Brazil A7 2008 213 0.0 0% 0% No No Country with approved halon banking May-96 Yes
and/or halon phase-out project
Brunei A7 2008 0.0 0.0 0% 0% No No No
Darussalam
Burkina Faso A7 2008 53 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
and/or halon phase-out project
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Burundi A7 2008 0.0 0.0 0% 0% No No Yes
Cambodia A7 2008 0.0 0.0 0% 0% No No Yes
Cameroon A7 2008 24 1.0 | Decision 0% Over No No Country with approved halon banking Jul-02 Yes
XV/32 and/or halon phase-out project
Cape Verde A7 2008 0.0 0.0 0% 0% No No Yes
Central A7 2008 0.0 0.0 0% 0% No No Yes
African
Republic
(the)
Chad A7 2008 0.0 0.0 0% 0% No No Yes
Chile A7 2008 8.5 0.0 0% 0% No No Country with approved halon banking Mar-07 Yes
and/or halon phase-out project
China A7 2008 34,186.7 971.3 0% Over Yes No Country with approved halon banking Nov-97 Yes
and/or halon phase-out project
Colombia A7 2008 187.7 0.0 0% 0% Yes No Country with approved halon banking Dec-03 Yes
and/or halon phase-out project
Comoros A7 2008 0.0 0.0 0% 0% No No Yes
(the)
Congo (the) A7 2008 5.0 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
and/or halon phase-out project and
Apr-08
Cook Islands A7 2008 0.0 0.0 0% 0% No No Yes
(the)
Costa Rica A7 2008 0.0 0.0 0% 0% No No Yes
Cote d'Ivoire A7 2008 0.0 0.0 0% 0% No No Yes
Croatia A7 2008 30.1 0.0 0% 0% No No Country with approved halon banking Jul-04 Yes
and/or halon phase-out project
Cuba A7 2008 0.0 0.0 0% 0% No No Yes
Democratic A7 2008 0.0 0.0 0% 0% No No Yes
People's
Republic of
Korea (the)
Democratic A7 2008 218.7 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
Republic of and/or halon phase-out project
the Congo
(the)
Djibouti A7 2008 0.0 0.0 0% 0% No No Yes
Dominica A7 2008 0.0 0.0 0% 0% No No Yes
Dominican A7 2008 4.2 0.0 0% 0% Yes No Country with approved halon banking Mar-07 Yes
Republic and/or halon phase-out project
(the)
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Ecuador A7 2008 55 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Egypt A7 2008 705.0 0.0 0% 0% No No Country with approved halon banking Dec-00 Yes
and/or halon phase-out project
El Salvador A7 2008 0.7 0.0 0% 0% No No Yes
Equatorial A7 2008 28.3 0.0 0% 0% No No Country with approved halon banking Apr-09 Yes
Guinea and/or halon phase-out project
Eritrea A7 2008 2.3 0.0 0% 0% No No Country with approved halon banking Apr-08 No
and/or halon phase-out project
Ethiopia A7 2008 1.1 0.0 0% 0% No No Country with approved halon banking Dec-01 No
and/or halon phase-out project
Fiji A7 2008 0.0 0.0 0% 0% No No Yes
Gabon A7 2008 0.0 0.0 0% 0% No No Yes
Gambia (the) A7 2008 0.0 0.0 0% 0% No No Yes
Georgia A7 2008 425 0.0 0% 0% No No Country with approved halon banking Nov-05 Yes
and/or halon phase-out project
Ghana A7 2008 0.0 0.0 0% 0% No No Yes
Grenada A7 2008 0.0 0.0 0% 0% No No Country with approved halon banking Nov-98 Yes
and/or halon phase-out project
Guatemala A7 2008 0.2 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Guinea A7 2008 8.6 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
and/or halon phase-out project
Guinea- A7 2008 0.0 0.0 0% 0% No No Yes
Bissau
Guyana A7 2008 0.1 0.0 0% 0% No No Country with approved halon banking Nov-98 Yes
and/or halon phase-out project
Haiti A7 2008 1.5 0.0 0% 0% No No Country with approved halon banking Nov-06 Yes
and/or halon phase-out project
Honduras A7 2008 0.0 0.0 0% 0% No No Yes
India A7 2008 1,249.4 0.0 0% 0% No No Country with approved halon banking Dec-00 Yes
and/or halon phase-out project
Indonesia A7 2008 354.0 0.0 0% 0% No No Country with approved halon banking Mar-99 Yes
and/or halon phase-out project
Tran (Islamic A7 2008 1,420.0 0.0 0% 0% No No Country with approved halon banking Jul-99 Yes
Republic of) and/or halon phase-out project
Iraq A7 2008 70.4 39.1 11% Over No No Country with approved halon banking Jul-09 Yes
and/or halon phase-out project
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Jamaica A7 2008 1.0 0.0 0% 0% No No Country with approved halon banking Nov-98 Yes
and/or halon phase-out project
Jordan A7 2008 210.0 304 0% Over No No Country with approved halon banking Nov-99 Yes
and/or halon phase-out project
Kenya A7 2008 53 0.0 0% 0% No No Country with approved halon banking Dec-01 Yes
and/or halon phase-out project
Kiribati A7 2008 0.0 0.0 0% 0% No No Yes
Kuwait A7 2008 3.0 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Kyrgyzstan A7 2008 0.0 0.0 | Decision 0.60 0.00 0% 0% No No Country with approved halon banking Apr-06 Yes
XVI1/36 and/or halon phase-out project
Lao People's A7 2008 0.0 0.0 0% 0% No No Yes
Democratic
Republic
(the)
Lebanon A7 2008 0.0 0.0 0% 0% No No Country with approved halon banking Mar-00 Yes
and/or halon phase-out project
Lesotho A7 2008 0.2 0.0 | Decision 0.10 0.00 0% 0% No No Country with approved halon banking Dec-01 No
XVI1/25 and/or halon phase-out project
Liberia A7 2008 19.5 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Libyan Arab A7 2008 633.1 0.0 | Decision 316.53 0.00 0% 0% Yes No Country with approved halon banking Nov-05 Yes
Jamabhiriya XVI11/37 and/or halon phase-out project
(the)
Madagascar A7 2008 0.0 0.0 0% 0% No No Yes
Malawi A7 2008 0.0 0.0 0% 0% No No Yes
Malaysia A7 2008 8.0 0.0 0% 0% No No Country with approved halon banking Mar-93 Yes
and/or halon phase-out project
Maldives A7 2008 0.0 0.0 0% 0% No No Yes
Mali A7 2008 0.0 0.0 0% 0% No No Yes
Marshall A7 2008 0.0 0.0 0% 0% No No Yes
Islands (the)
Mauritania A7 2008 0.0 0.0 0% 0% No No Yes
Mauritius A7 2008 0.0 0.0 0% 0% No No Yes
Mexico A7 2008 124.6 0.0 0% 0% No No Country with approved halon banking Dec-01 Yes
and/or halon phase-out project
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 |Percentage| Percentage | Ongoing | Phase-Out Remarks Date |Licensing
Latest (Consumption) Decision | Action | Action | Action | Over 50%| Over 100% | Phase-Out| in 2010 Approved | System
IConsumptior| Plan Plan Plan | Reduction| Reduction (As of Business
Target | Target | Target February Plans
2010)
Micronesia A7 2008 0.0 0.0 0% 0% No No Yes
(Federated
States of)
Mongolia A7 2008 0.0 0.0 0% 0% No No Yes
Montenegro A7 2008 23 0.0 0% 0% No No Country with approved halon banking Nov-07 Yes
and/or halon phase-out project
Morocco A7 2008 7.0 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Mozambique A7 2008 0.9 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Myanmar A7 2008 0.0 0.0 0% 0% No No Yes
Namibia A7 2008 8.3 0.0 0% 0% No No Country with approved halon banking Dec-01 Yes
and/or halon phase-out project
Nauru A7 2007 0.0 0.0 0% 0% No No No
Nepal A7 2008 2.0 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Nicaragua A7 2008 0.0 0.0 0% 0% No No Yes
Niger (the) A7 2008 0.0 0.0 0% 0% No No Yes
Nigeria A7 2008 285.3 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
and/or halon phase-out project
Niue A7 2008 0.0 0.0 0% 0% No No Yes
Oman A7 2008 13.7 0.0 0% 0% Yes No Country with approved halon banking Jul-05 Yes
and/or halon phase-out project
Pakistan A7 2008 14.2 0.0 | Decision 0% 0% No No Country with approved halon banking Dec-03 Yes
XVI1/29 and/or halon phase-out project
Palau A7 2008 0.0 0.0 0% 0% No No Yes
Panama A7 2008 0.0 0.0 0% 0% No No Yes
Papua New A7 2008 0.0 0.0 0% 0% No No Yes
Guinea
Paraguay A7 2008 0.0 0.0 0% 0% No No Yes
Peru A7 2008 0.0 0.0 0% 0% No No Yes
Philippines A7 2008 103.9 0.0 0% 0% No No Country with approved halon banking Nov-95 Yes
(the) and/or halon phase-out project
Qatar A7 2008 10.7 0.0 0% 0% No No Country with approved halon banking Mar-00 Yes
and/or halon phase-out project
Republic of A7 2008 3,678.0 737.0 0% Over No No Yes
Korea (the)




UNEP/OzL.Pro/ExCom/60/6

Annex |
Appendix 11
Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 |Percentage| Percentage | Ongoing | Phase-Out Remarks Date |Licensing
Latest IConsumptiory Decision Action | Action | Action | Over 50% | Over 100% |Phase-Out| in 2010 Approved | System
IConsumptior| Plan Plan Plan | Reduction| Reduction (As of Business
Target | Target | Target February Plans
2010)
Republic of A7 2008 0.4 0.0 0% 0% No No Country with a halon baseline and no Yes
Moldova current consumption
(the)
Rwanda A7 2008 0.0 0.0 0% 0% No No Yes
Saint Kitts A7 2008 0.0 0.0 0% 0% No No Yes
and Nevis
Saint Lucia A7 2008 0.0 0.0 0% 0% No No Yes
Saint Vincent A7 2009 0.0 0.0 0% 0% No No Yes
and the
Grenadines
Samoa A7 2008 0.0 0.0 0% 0% No No Yes
Sao Tome A7 2008 0.0 0.0 0% 0% No No Yes
and Principe
Saudi Arabia A7 2008 1,064.0 50.0 0% Over No No Country with approved halon banking Nov-07 Yes
and/or halon phase-out project
Senegal A7 2008 0.0 0.0 0% 0% No No Yes
Serbia A7 2008 3.8 1.8 0% Over No No Country with approved halon banking Dec-01 Yes
and/or halon phase-out project
Seychelles A7 2009 0.0 0.0 0% 0% No No Yes
Sierra Leone A7 2008 16.0 0.0 0% 0% No No Country with approved halon banking Mar-07 Yes
and/or halon phase-out project
Singapore A7 2008 0.0 0.0 0% 0% No No Yes
Solomon A7 2008 0.0 0.0 0% 0% No No Yes
Islands
Somalia A7 2008 17.7 0.0 | Decision 9.40 9.40 0% 0% No No Country with a halon baseline that Yes
XX/19 might need assistance to achieve the
2010 phase-out target
South Africa A7 2008 0.0 0.0 0% 0% No No Yes
Sri Lanka A7 2008 0.0 0.0 0% 0% No No Country with approved halon banking Jul-04 Yes
and/or halon phase-out project
Sudan (the) A7 2008 2.0 0.0 0% 0% No No Country with a halon baseline and no Yes
current consumption
Suriname A7 2008 0.0 0.0 0% 0% No No Yes
Swaziland A7 2008 0.0 0.0 0% 0% No No Yes
Syrian Arab A7 2008 416.9 0.0 0% 0% No No Country with approved halon banking Jul-01 Yes
Republic and/or halon phase-out project
Thailand A7 2008 271.7 0.0 0% 0% Yes No Country with approved halon banking Nov-99 Yes
and/or halon phase-out project
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 |Percentage| Percentage | Ongoing | Phase-Out Remarks Date |Licensing
Latest IConsumptiory Decision Action | Action | Action | Over 50% | Over 100% |Phase-Out| in 2010 Approved | System
IConsumptior| Plan Plan Plan | Reduction| Reduction (As of Business
Target | Target | Target February Plans
2010)
The Former A7 2008 32.1 0.0 0% 0% No No Country with approved halon banking Jul-02 Yes
Yugoslav and/or halon phase-out project
Republic of
Macedonia
Timor-Leste A7 2007 1.5 0.0 0% 0% No No No
Togo A7 2008 0.0 0.0 0% 0% No No Yes
Tonga A7 2008 0.0 0.0 0% 0% No No Yes
Trinidad and A7 2008 46.6 0.0 0% 0% No No Country with approved halon banking Nov-98 Yes
Tobago and/or halon phase-out project
Tunisia A7 2008 104.3 0.0 0% 0% No No Country with approved halon banking Jul-06 Yes
and/or halon phase-out project
Turkey A7 2008 141.0 0.0 0% 0% No No Country with approved halon banking Nov-02 Yes
and/or halon phase-out project
Turkmenistan A7 2008 0.0 0.0 0% 0% No No Yes
Tuvalu A7 2008 0.0 0.0 0% 0% No No Yes
Uganda A7 2008 0.0 0.0 0% 0% No No Yes
United Arab A7 2008 75.4 4.9 0% Over No No Yes
Emirates
(the)
United A7 2008 0.3 0.0 0% 0% No No Country with approved halon banking Dec-01 Yes
Republic of and/or halon phase-out project and
Tanzania Apr-08
(the)
Uruguay A7 2008 0.0 0.0 0% 0% No No Yes
Vanuatu A7 2008 0.0 0.0 0% 0% No No No
Venezuela A7 2008 0.0 0.0 0% 0% No No Yes
(Bolivarian
Republic of)
Viet Nam A7 2008 37.1 0.0 0% 0% No No Country with approved halon banking Apr-05 Yes
and/or halon phase-out project
Yemen A7 2008 140.0 0.6 0% Over No No Country with approved halon banking Mar-00 Yes
and/or halon phase-out project
Zambia A7 2008 0.0 0.0 0% 0% No No Yes
Zimbabwe A7 2008 1.5 0.0 0% 0% No No Country with approved halon banking Dec-01 Yes
and/or halon phase-out project
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METHYL BROMIDE ANALYSIS
Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Afghanistan A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Albania A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Algeria A7 2008 4.7 2.0 0% Over No No Country with approved projects Nov-06 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Angola A7 2008 NDR 0.0 No No Country that is not yet Party to the No No
Copenhagen Amendment
Antigua and A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
Barbuda to zero, or no calculated baseline
or with no current consumption
Argentina A7 2008 411.3 282.4 0% Over Yes No Country with approved projects Mar-02 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Armenia A7 2008 0.0 0.0 | Decision 0.00 0% 0% No No Country with MB baseline equal Yes Yes
XVIII/20 to zero, or no calculated baseline
or with no current consumption
(At its 47th Meeting, the
Committee decided that support
for achieving compliance should
be provided under UNEP CAP)
Bahamas A7 2008 0.2 0.0 0% 0% No No Country that has not received Yes Yes
(the) assistance to achieve the 2005
MB phase out target
Bahrain A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Bangladesh A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Barbados A7 2008 0.1 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Belize A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Benin A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Bhutan A7 2008 0.0 0.0 0% 0% No No Yes Yes
Bolivia A7 2008 0.6 0.0 0% 0% No No Country with approved projects Dec-01 Yes Yes
(Plurinational for complete phase-out of MB
State of)
Bosnia and A7 2008 3.5 0.0 | Decision 0.00 0% 0% No No Country with approved projects Dec-03 Yes Yes
Herzegovina XV/30 for complete phase-out of MB
Botswana A7 2008 0.2 0.0 | Decision 0% 0% No No Country with approved projects Jul-98 No Yes
XV/31 for complete phase-out of MB
Brazil A7 2008 711.6 0.0 0% 0% Yes No Country with approved projects Jul-05 Yes Yes
for complete phase-out of MB
Brunei A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal No Yes
Darussalam to zero, or no calculated baseline
or with no current consumption
Burkina Faso A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Burundi A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Cambodia A7 2008 0.0 0.0 0% 0% No No Country with approved projects Jul-05 Yes Yes
for complete phase-out of MB
Cameroon A7 2008 18.1 33 0% Over Yes No Country with approved projects Jul-07 Yes Yes
for complete phase-out of MB
Cape Verde A7 2008 0.0 0.0 0% 0% No No Yes Yes
Central A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
African to zero, or no calculated baseline
Republic or with no current consumption
(the)
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Chad A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Chile A7 2008 2125 164.4 | Decision 0% Over No Yes Country with approved projects Dec-00 Yes Yes
XVI11/29 that would as a minimum enable
compliance with the 2005 MB
limit
China A7 2008 1,102. 371.3 0% Over Yes Yes Country with approved projects Dec-03 Yes Yes
1 for complete phase-out of MB
(Possible additional funding for
100 ODP tonnes of MB used as a
soil fumigant in ginsen crop).
Colombia A7 2008 110.1 0.0 0% 0% No No Country with approved projects Jul-08 Yes Yes
for complete phase-out of MB
Comoros A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
(the) to zero, or no calculated baseline
or with no current consumption
Congo (the) A7 2008 0.9 0.0 0% 0% No No Country with approved projects Nov-02 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Cook Islands A7 2008 0.0 0.0 0% 0% No No Yes Yes
(the)
Costa Rica A7 2008 342.5 212.4 0% Over Yes No Country with approved projects Dec-01 Yes Yes
for complete phase-out of MB
Cote d'Ivoire A7 2008 8.1 0.0 0% 0% No No Country with approved projects Apr-04 Yes Yes
for complete phase-out of MB
Croatia A7 2008 15.7 0.0 0% 0% No No Country with approved projects Dec-01 Yes Yes
for complete phase-out of MB
Cuba A7 2008 50.5 0.0 0% 0% No No Country with approved projects Dec-04 Yes Yes
for complete phase-out of MB
Democratic A7 2008 30.0 0.0 0% 0% No No Country with approved projects Jul-98 Yes Yes
People's for complete phase-out of MB
Republic of
Korea (the)
Democratic A7 2008 1.5 0.0 0% 0% No No Country with approved projects Nov-02 Yes Yes
Republic of that would as a minimum enable
the Congo compliance with the 2005 MB
(the) limit
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Djibouti A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Dominica A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Dominican A7 2008 104.2 0.0 0% 0% No No Country with approved projects Nov-02 Yes Yes
Republic for complete phase-out of MB
(the)
Ecuador A7 2008 66.2 51.0 | Decision 52.80 | 52.80 0% Over Yes No Country with approved projects Nov-02 Yes Yes
XX/16 that would as a minimum enable
compliance with the 2005 MB
limit
Egypt A7 2008 238.1 186.0 0% Over Yes No Country with approved projects Nov-08 Yes Yes
for complete phase-out of MB
El Salvador A7 2008 0.0 -13.8 0% 0% No No Country with approved projects Apr-05 Yes Yes
for complete phase-out of MB
Equatorial A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
Guinea to zero, or no calculated baseline
or with no current consumption
Eritrea A7 2008 0.5 0.0 0% 0% No No Country with MB baseline equal No Yes
to zero, or no calculated baseline
or with no current consumption
Ethiopia A7 2008 15.6 NDR No No Country that is not yet Party to the No Yes
Copenhagen Amendment
Fiji A7 2008 0.7 0.1 | Decision 1.00 0.50 0% Over Yes No Country with approved projects Nov-05 Yes Yes
XVI1/33 for complete phase-out of MB
Gabon A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Gambia (the) A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Georgia A7 2008 13.7 0.0 0% 0% Yes No Country with approved projects Nov-05 Yes Yes
for complete phase-out of MB
Ghana A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Grenada A7 2008 0.0 0.0 0% 0% No No Yes Yes
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Guatemala A7 2008 400.7 173.0 | Decision 361.00 | 320.56 0% Over Yes No Country with approved projects Nov-09 Yes Yes
XVIII/26 for complete phase-out of MB
Guinea A7 2008 NDR 0.0 No No Country that is not yet Party to the Yes No
Copenhagen Amendment
Guinea- A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
Bissau to zero, or no calculated baseline
or with no current consumption
Guyana A7 2008 1.4 0.0 0% 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Haiti A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Honduras A7 2008 259.4 172.2 | Decision 255.00 | 207.54 0% Over Yes No Country with approved projects Nov-06 Yes Yes
XVI1/34 for complete phase-out of MB
India A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Indonesia A7 2008 40.7 0.0 0% 0% No No Country with approved projects Dec-04 Yes Yes
for complete phase-out of MB
Iran (Islamic A7 2008 26.7 3.6 0% Over No No Country with approved projects Nov-05 Yes Yes
Republic of) for complete phase-out of MB
Iraq A7 2008 4.6 5.0 36% Over No Yes Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Jamaica A7 2008 4.9 1.6 0% Over Yes No Country with approved projects Nov-05 Yes Yes
for complete phase-out of MB
Jordan A7 2008 176.3 0.0 0% 0% Yes No Country with approved projects Nov-99 Yes Yes
for complete phase-out of MB
Kenya A7 2008 217.5 10.2 0% Over Yes No Country with approved projects Nov-02 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Kiribati A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Kuwait A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Kyrgyzstan A7 2008 14.2 0.0 0% 0% No No Country with approved projects Dec-03 Yes Yes
for complete phase-out of MB
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Lao People's A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
Democratic to zero, or no calculated baseline
Republic or with no current consumption
(the)
Lebanon A7 2008 236.4 0.0 0% 0% Yes No Country with approved projects Jul-01 Yes Yes
for complete phase-out of MB
Lesotho A7 2008 0.1 0.0 0% 0% No No Country that is not yet Party to the No No
Copenhagen Amendment
Liberia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Libyan Arab A7 2008 94.1 51.7 | Decision 75.00 0% Over Yes No Country with approved projects Nov-05 Yes Yes
Jamabhiriya XVI11/37 for complete phase-out of MB
(the)
Madagascar A7 2008 2.6 0.0 0% 0% No No Country with approved projects Apr-05 Yes Yes
for complete phase-out of MB
Malawi A7 2008 112.8 0.0 0% 0% No No Country with approved projects Dec-00 Yes Yes
for complete phase-out of MB
Malaysia A7 2008 14.6 8.2 0% Over Yes No Country with approved projects Jul-04 Yes Yes
for complete phase-out of MB
Maldives A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Mali A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Marshall A7 2008 0.0 0.0 0% 0% No No Yes Yes
Islands (the)
Mauritania A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Mauritius A7 2008 0.1 0.0 0% 0% No No Country with approved projects Dec-03 Yes Yes
for complete phase-out of MB
Mexico A7 2008 1,130. 819.9 0% Over Yes Yes Country with approved projects Apr-08 Yes Yes
8 for complete phase-out of MB
Micronesia A7 2008 0.0 0.0 0% 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Montenegro A7 2008 0.0 0.0 0% 0% No No Yes Yes
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumptior) Decision | Action | Action | Action | Over 20% |Over 100%(Phase-Out | Out in Approved System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Morocco A7 2008 697.2 161.8 0% Over Yes Yes Country with approved projects Nov-08 Yes Yes
for complete phase-out of MB
Mozambique A7 2008 3.4 0.4 0% Over No Yes Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Myanmar A7 2008 3.4 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Namibia A7 2008 0.8 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Nauru A7 2007 0.0 0.0 0% 0% No No Country with MB baseline equal No Yes
to zero, or no calculated baseline
or with no current consumption
Nepal A7 2008 0.0 0.0 0% 0% No No Country that is not yet Party to the Yes No
Copenhagen Amendment
Nicaragua A7 2008 0.4 0.0 0% 0% No No Country with approved projects Apr-05 Yes Yes
for complete phase-out of MB
Niger (the) A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Nigeria A7 2008 2.9 0.0 0% 0% No No Country with approved projects Nov-02 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Niue A7 2008 0.0 0.0 0% 0% No No Yes Yes
Oman A7 2008 1.0 0.0 0% 0% No No Country with approved projects Dec-04 Yes Yes
for complete phase-out of MB
Pakistan A7 2008 14.0 0.0 0% 0% No No Country with approved projects Apr-05 Yes Yes
for complete phase-out of MB
Palau A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Panama A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Papua New A7 2008 0.3 0.0 0% 0% No No Country with approved projects Apr-03 Yes Yes
Guinea for complete phase-out of MB
Paraguay A7 2008 0.9 0.0 0% 0% Yes No Country with approved projects Nov-05 Yes Yes
for complete phase-out of MB
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Peru A7 2008 1.3 0.0 0% 0% No No Country with approved projects Jul-00 Yes Yes
for complete phase-out of MB
Philippines A7 2008 10.3 1.8 0% Over No No Country with approved projects Dec-04 Yes Yes
(the) for complete phase-out of MB
Qatar A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Republic of A7 2008 0.0 0.0 0% 0% No No Yes Yes
Korea (the)
Republic of A7 2008 7.0 0.0 0% 0% No No Country with approved projects Apr-05 Yes Yes
Moldova for complete phase-out of MB
(the)
Rwanda A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Saint Kitts A7 2008 0.3 0.0 0% 0% Yes No Country with approved projects Nov-06 Yes Yes
and Nevis for complete phase-out of MB
Saint Lucia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Saint Vincent A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
and the to zero, or no calculated baseline
Grenadines or with no current consumption
Samoa A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Sao Tome A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
and Principe to zero, or no calculated baseline
or with no current consumption
Saudi Arabia A7 2008 204.1 51.0 0% Over No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target
Senegal A7 2008 53.2 0.0 0% 0% No No Country with approved projects Jul-01 Yes Yes
for complete phase-out of MB
Serbia A7 2008 8.3 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Seychelles A7 2009 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Sierra Leone A7 2008 2.6 0.0 0% 0% Yes No Country with approved projects Nov-05 Yes Yes
for complete phase-out of MB
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Singapore A7 2008 5.0 1.6 0% Over No No Yes Yes
Solomon A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
Islands to zero, or no calculated baseline
or with no current consumption
Somalia A7 2008 0.5 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
South Africa A7 2008 602.7 2259 0% Over No No Yes Yes
Sri Lanka A7 2008 4.1 0.0 0% 0% No No Country with approved projects Nov-02 Yes Yes
for complete phase-out of MB
Sudan (the) A7 2008 3.0 1.8 0% Over No No Country with approved projects Nov-02 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Suriname A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Swaziland A7 2008 0.6 0.0 0% 0% No No Country with approved projects Nov-02 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Syrian Arab A7 2008 188.6 27.0 0% Over Yes No Country with approved projects Jul-01 Yes Yes
Republic for complete phase-out of MB
Thailand A7 2008 183.0 106.7 0% Over Yes No Country with approved projects Dec-04 Yes Yes
for complete phase-out of MB
The Former A7 2008 12.2 0.0 0% 0% No No Country with approved projects Dec-00 Yes Yes
Yugoslav for complete phase-out of MB
Republic of
Macedonia
Timor-Leste A7 2007 0.2 0.0 0% 0% No No Country with MB baseline equal No Yes
to zero, or no calculated baseline
or with no current consumption
Togo A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Tonga A7 2008 0.2 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Trinidad and A7 2008 1.7 0.4 0% Over Yes No Country with approved projects Jul-06 Yes Yes
Tobago for complete phase-out of MB
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Country Source Year of (Baseline Latest Compliance| 2007 2008 2009 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest (Consumptioy Decision | Action | Action | Action | Over 20% |Over 100%]|Phase-Out | Out in Approved| System [Copenhagen
IConsumptior] Plan Plan Plan | Reduction | Reduction| (As of 2010 'Amendment
Target | Target | Target February |Business
2010) Plans
Tunisia A7 2008 8.3 6.6 0% Over No No Country that has not received Yes Yes
assistance to achieve the 2005
MB phase out target (Decision
XV/12)
Turkey A7 2008 479.7 0.0 0% 0% No No Country with approved projects Dec-01 Yes Yes
that would as a minimum enable
compliance with the 2005 MB
limit
Turkmenistan A7 2008 3.6 0.0 0% 0% Yes No Country with approved projects Nov-09 Yes Yes
for complete phase-out of MB
Tuvalu A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
to zero, or no calculated baseline
or with no current consumption
Uganda A7 2008 6.3 0.0 | Decision 0.00 0% 0% No No Country with approved projects Jul-01 Yes Yes
XV/43 for complete phase-out of MB
United Arab A7 2008 7.2 0.0 0% 0% No No Yes Yes
Emirates
(the)
United A7 2008 0.0 0.0 0% 0% No No Country with MB baseline equal Yes Yes
Republic of to zero, or no calculated baseline
Tanzania or with no current consumption
(the)
Uruguay A7 2008 11.2 8.4 | Decision 8.90 0% Over Yes No Country with approved projects Jul-01 Yes Yes
XVII/39 for complete phase-out of MB
Vanuatu A7 2008 0.2 0.0 0% 0% No No Country that has not received No Yes
assistance to achieve the 2005
MB phase out target
Venezuela A7 2008 10.3 0.0 0% 0% No No Country with approved projects Apr-05 Yes Yes
(Bolivarian for complete phase-out of MB
Republic of)
Viet Nam A7 2008 136.5 83.4 0% Over Yes No Country with approved projects Nov-06 Yes Yes
for complete phase-out of MB
Yemen A7 2008 54.5 29.8 0% Over Yes Yes Country with approved projects Nov-08 Yes Yes
for complete phase-out of MB
Zambia A7 2008 29.4 4.2 0% Over Yes No Country with approved projects Nov-08 Yes Yes
for complete phase-out of MB
Zimbabwe A7 2008 557.0 21.6 0% Over No No Country with approved projects Nov-06 Yes Yes
for complete phase-out of MB

10
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CTC ANALYSIS
Country Source Year of | Baseline Latest |(Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior] Plan Plan Plan | Reduction | Reduction (As of | Business Amendment|
Target | Target | Target February | Plans
2010)
Afghanistan A7 2008 0.9 0.0 0% 0% No No Country with an Nov-05 Yes Yes
approved CTC phase-
out plan/project
Albania A7 2008 3.1 0.0 0% 0% No No Country with an Apr-03 Yes Yes
approved CTC phase-
out plan/project
Algeria A7 2008 20.9 2.0 0% Over Yes No Country with an Nov-07 Yes Yes
approved CTC phase-
out plan/project
Angola A7 2008 NDR 0.0 No No No No
Antigua and A7 2008 0.0 0.0 0% 0% No No Yes Yes
Barbuda
Argentina A7 2008 187.2 -52.8 0% 0% No No Country with an Dec-03 Yes Yes
approved CTC phase-
out plan/project
Armenia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Bahamas (the) A7 2008 0.0 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 CTC
phase out target
Bahrain A7 2008 0.8 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Bangladesh A7 2008 5.7 0.1 0% Over No No Country with an Apr-04 Yes Yes
approved CTC phase-
out plan/project
Barbados A7 2008 0.0 0.0 0% 0% No No Yes Yes
Belize A7 2008 0.0 0.0 0% 0% No No Yes Yes
Benin A7 2008 0.0 0.0 0% 0% No No Yes Yes
Bhutan A7 2008 0.0 0.0 0% 0% No No Yes Yes
Bolivia A7 2008 0.3 0.0 0% 0% Yes No Country with an Mar-07 Yes Yes
(Plurinational approved CTC phase-
State of) out plan/project
Bosnia and A7 2008 0.0 0.0 0% 0% No No Yes Yes
Herzegovina
Botswana A7 2008 0.0 0.0 0% 0% No No No Yes
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Country Source Year of | Baseline Latest |(Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior] Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Brazil A7 2008 411.6 -11.0 0% 0% No No Country with an Apr-08 Yes Yes
approved CTC phase-
out plan/project
Brunei A7 2008 0.0 0.0 0% 0% No No No Yes
Darussalam
Burkina Faso A7 2008 0.0 0.0 0% 0% No No Yes Yes
Burundi A7 2008 0.0 0.0 0% 0% No No Yes Yes
Cambodia A7 2008 0.0 0.0 0% 0% No No Country with an Apr-09 Yes Yes
approved CTC phase-
out plan/project
Cameroon A7 2008 0.0 0.0 0% 0% No No Yes Yes
Cape Verde A7 2008 0.0 0.0 0% 0% No No Yes Yes
Central African A7 2008 0.0 0.0 0% 0% No No Yes Yes
Republic (the)
Chad A7 2008 0.0 0.0 0% 0% No No Yes Yes
Chile A7 2008 0.6 0.0 0% 0% Yes No Country with an Dec-03 Yes Yes
approved CTC phase-
out plan/project
China A7 2008 49,142. 219.2 0% Over No No Country with an Nov-02 Yes Yes
1 approved CTC phase-
out plan/project
Colombia A7 2008 6.1 0.6 0% Over Yes No Country with an Apr-06 Yes Yes
approved CTC phase-
out plan/project
Comoros (the) A7 2008 0.0 0.0 0% 0% No No Yes Yes
Congo (the) A7 2008 0.6 0.0 0% 0% No No Country with an Apr-08 Yes Yes
approved CTC phase-
out plan/project
Cook Islands A7 2008 0.0 0.0 0% 0% No No Yes Yes
(the)
Costa Rica A7 2008 0.0 0.0 0% 0% No No Yes Yes
Cote d'Ivoire A7 2008 0.0 0.0 0% 0% No No Yes Yes
Croatia A7 2008 39 0.2 0% Over No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Cuba A7 2008 2.7 0.0 0% 0% No No Country with an Jul-04 Yes Yes
approved CTC phase-
out plan/project
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Democratic A7 2008 1,285.2 0.0 0% 0% Yes No Country with an Dec-03 Yes Yes
People's approved CTC phase-
Republic of out plan/project
Korea (the)
Democratic A7 2008 15.3 0.0 | Decision 2.20 0.00 0% 0% Yes No Country with an Mar-07 Yes Yes
Republic of the XVII/21 approved CTC phase-
Congo (the) out plan/project
Djibouti A7 2008 0.0 0.0 0% 0% No No Yes Yes
Dominica A7 2008 0.0 0.0 0% 0% No No Yes Yes
Dominican A7 2008 29.0 0.0 0% 0% No No Country that has not Yes Yes
Republic (the) received assistance to
achieve the 2005 CTC
phase out target
Ecuador A7 2008 0.5 0.1 33% Over No No Country that has not Yes Yes
received assistance to
achieve the 2005 CTC
phase out target
Egypt A7 2008 385 0.0 0% 0% No No Country with an Dec-04 Yes Yes
approved CTC phase-
out plan/project
El Salvador A7 2008 0.0 0.0 0% 0% No No Yes Yes
Equatorial A7 2008 1.5 0.0 0% 0% No No Yes Yes
Guinea
Eritrea A7 2008 0.0 0.0 0% 0% No No No Yes
Ethiopia A7 2008 0.0 0.0 0% 0% No No Country with an Apr-05 No Yes
approved CTC phase-
out plan/project
Fiji A7 2008 0.0 0.0 0% 0% No No Yes Yes
Gabon A7 2008 0.0 0.0 0% 0% No No Yes Yes
Gambia (the) A7 2008 0.0 0.0 0% 0% No No Yes Yes
Georgia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Ghana A7 2008 0.4 0.0 0% 0% No No Country with an Dec-04 Yes Yes
approved CTC phase-
out plan/project
Grenada A7 2008 0.0 0.0 0% 0% No No Yes Yes
Guatemala A7 2008 10.6 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 CTC
phase out target
Guinea A7 2008 0.0 0.0 0% 0% No No Yes Yes
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior] Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Guinea-Bissau A7 2008 0.0 0.0 0% 0% No No Yes Yes
Guyana A7 2008 0.0 0.0 0% 0% No No Yes Yes
Haiti A7 2008 0.0 0.0 0% 0% No No Yes Yes
Honduras A7 2008 0.0 0.0 0% 0% No No Yes Yes
India A7 2008 11,505. 680.5 0% Over Yes No Country with an Jul-03 Yes Yes
3 approved CTC phase-
out plan/project
Indonesia A7 2008 0.0 0.0 0% 0% No No Country with an Dec-04 Yes Yes
approved CTC phase-
out plan/project
Iran (Islamic A7 2008 71.0 0.0 | Decision 11.60 0.00 0% 0% No No Country with an Nov-06 Yes Yes
Republic of) XIX/27 approved CTC phase-
out plan/project
Iraq A7 2008 21.4 4.6 43% Over Yes No Country with an Jul-09 Yes Yes
approved CTC phase-
out plan/project
Jamaica A7 2008 2.8 0.0 0% 0% No No Country with an Apr-04 Yes Yes
approved CTC phase-
out plan/project
Jordan A7 2008 40.3 0.4 0% Over Yes No Country with an Nov-02 Yes Yes
approved CTC phase-
out plan/project
Kenya A7 2008 65.9 0.1 0% Over Yes No Country with an Apr-09 Yes Yes
approved CTC phase-
out plan/project
Kiribati A7 2008 0.0 0.0 0% 0% No No Yes Yes
Kuwait A7 2008 0.0 0.0 0% 0% No No Country with an Jul-07 Yes Yes
approved CTC phase-
out plan/project
Kyrgyzstan A7 2008 0.0 0.0 0% 0% No No Yes Yes
Lao People's A7 2008 0.0 0.0 0% 0% No No Yes Yes
Democratic
Republic (the)
Lebanon A7 2008 0.0 0.0 0% 0% No No Yes Yes
Lesotho A7 2008 0.0 0.0 0% 0% No No No No
Liberia A7 2008 0.2 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 CTC
phase out target
Libyan Arab A7 2008 0.0 0.0 0% 0% No No Yes Yes
Jamahiriya
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior] Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Madagascar A7 2008 0.0 0.0 0% 0% Yes No Country with an Jul-07 Yes Yes
approved CTC phase-
out plan/project
Malawi A7 2008 0.0 0.0 0% 0% No No Yes Yes
Malaysia A7 2008 4.5 0.0 0% 0% No No Country with an Dec-01 Yes Yes
approved CTC phase-
out plan/project
Maldives A7 2008 0.0 0.0 0% 0% No No Yes Yes
Mali A7 2008 0.0 0.0 0% 0% No No Yes Yes
Marshall A7 2008 0.0 0.0 0% 0% No No Yes Yes
Islands (the)
Mauritania A7 2008 0.0 0.0 0% 0% No No Yes Yes
Mauritius A7 2008 0.0 0.0 0% 0% No No Yes Yes
Mexico A7 2008 62.5 88.0 | Decision 9.38 0.00 839% Over Yes No Country with an Jul-07 Yes Yes
XVIII/30 approved CTC phase-
and out plan/project
Decision
XX1/20
Micronesia A7 2008 0.0 0.0 0% 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Montenegro A7 2008 1.1 0.0 0% 0% No No Country with an Nov-07 Yes Yes
approved CTC phase-
out plan/project
Morocco A7 2008 1.1 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Mozambique A7 2008 0.0 0.0 0% 0% No No Yes Yes
Myanmar A7 2008 0.0 0.0 0% 0% No No Yes Yes
Namibia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Nauru A7 2007 0.0 0.0 0% 0% No No No Yes
Nepal A7 2008 0.9 0.1 0% Over No No Country with an Nov-05 Yes Yes
approved CTC phase-
out plan/project
Nicaragua A7 2008 0.0 0.0 0% 0% No No Yes Yes
Niger (the) A7 2008 0.0 0.0 0% 0% No No Yes Yes
Nigeria A7 2008 152.8 0.0 0% 0% Yes No Country with an Jul-04 Yes Yes
approved CTC phase-
out plan/project
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior] Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Niue A7 2008 0.0 0.0 0% 0% No No Yes Yes
Oman A7 2008 0.1 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Pakistan A7 2008 412.9 0.0 | Decision 0% 0% Yes No Country with an Dec-03 Yes Yes
XVIII/31 approved CTC phase-
out plan/project
Palau A7 2008 0.0 0.0 0% 0% No No Yes Yes
Panama A7 2008 0.0 0.0 0% 0% No No Yes Yes
Papua New A7 2008 0.0 0.0 0% 0% No No Yes Yes
Guinea
Paraguay A7 2008 0.6 0.0 | Decision 0.10 0.10 0.10 0% 0% No No Country with an Apr-05 Yes Yes
XIX/22 approved CTC phase-
out plan/project
Peru A7 2008 1.0 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 CTC
phase out target
Philippines A7 2008 0.0 0.0 0% 0% No No Yes Yes
(the)
Qatar A7 2008 0.0 0.0 0% 0% No No Yes Yes
Republic of A7 2008 638.0 30.7 0% Over No No Yes Yes
Korea (the)
Republic of A7 2008 0.0 0.0 0% 0% No No Yes Yes
Moldova (the)
Rwanda A7 2008 0.0 0.0 0% 0% No No Yes Yes
Saint Kitts and A7 2008 0.0 0.0 0% 0% No No Yes Yes
Nevis
Saint Lucia A7 2008 0.0 0.0 0% 0% No No Yes Yes
Saint Vincent A7 2009 0.0 0.0 0% 0% No No Country with an Nov-05 Yes Yes
and the approved CTC phase-
Grenadines out plan/project
Samoa A7 2008 0.0 0.0 0% 0% No No Yes Yes
Sao Tome and A7 2008 0.0 0.0 0% 0% No No Yes Yes
Principe
Saudi Arabia A7 2008 259.2 2.2 0% Over No No Country with an Nov-07 Yes Yes
approved CTC phase-
out plan/project
Senegal A7 2008 0.0 0.0 0% 0% No No Yes Yes
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Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Serbia A7 2008 18.8 2.1 0% Over Yes No Country with an Nov-08 Yes Yes
approved CTC phase-
out plan/project
Seychelles A7 2009 0.0 0.0 0% 0% No No Yes Yes
Sierra Leone A7 2008 2.6 0.2 0% Over No No Country with an Apr-09 Yes Yes
approved CTC phase-
out plan/project
Singapore A7 2008 0.0 0.0 0% 0% No No Yes Yes
Solomon A7 2008 0.0 0.0 0% 0% No No Yes Yes
Islands
Somalia A7 2008 0.0 0.0 0% 0% No No Yes Yes
South Africa A7 2008 0.0 0.0 0% 0% No No Yes Yes
Sri Lanka A7 2008 35.1 0.0 0% 0% No No Country with an Jul-04 Yes Yes
approved CTC phase-
out plan/project
Sudan (the) A7 2008 22 0.0 0% 0% No No Country with an Dec-04 Yes Yes
approved CTC phase-
out plan/project
Suriname A7 2008 0.0 0.0 0% 0% No No Yes Yes
Swaziland A7 2008 0.0 0.0 0% 0% No No Yes Yes
Syrian Arab A7 2008 0.0 0.0 0% 0% No No Yes Yes
Republic
Thailand A7 2008 7.5 0.0 0% 0% No No Country with an Dec-01 Yes Yes
approved CTC phase-
out plan/project
The Former A7 2008 0.1 0.0 0% 0% No No Country that has not Yes Yes
Yugoslav received assistance to
Republic of achieve the 2005 CTC
Macedonia phase out target
Timor-Leste A7 2007 0.0 0.0 0% 0% No No No Yes
Togo A7 2008 0.0 0.0 0% 0% No No Yes Yes
Tonga A7 2008 0.0 0.0 0% 0% No No Yes Yes
Trinidad and A7 2008 0.0 0.0 0% 0% No No Yes Yes
Tobago
Tunisia A7 2008 2.9 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Turkey A7 2008 105.1 0.0 0% 0% No No Country with an Dec-03 Yes Yes
approved CTC phase-
out plan/project




UNEP/OzL.Pro/ExCom/60/6

Annex |
Appendix IV
Country Source Year of | Baseline Latest |Compliance | 2007 2008 2009 | Percentage | Percentage | Ongoing [Phase-Ouf Remarks Date Licensing | Ratified
Latest IConsumptior] Decision Action | Action | Action | Over 85% | Over 100% | Phase-Out| in 2010 Approved | System London
IConsumptior Plan Plan Plan | Reduction | Reduction (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Turkmenistan A7 2008 0.0 0.3 Over Over No No Yes Yes
Tuvalu A7 2008 0.0 0.0 0% 0% No No Yes Yes
Uganda A7 2008 0.4 0.0 0% 0% No No Country with an Jul-08 Yes Yes
approved CTC phase-
out plan/project
United Arab A7 2008 0.0 0.0 0% 0% No No Yes Yes
Emirates (the)
United A7 2008 0.1 0.0 0% 0% No No Country with an Apr-08 Yes Yes
Republic of approved CTC phase-
Tanzania (the) out plan/project
Uruguay A7 2008 0.4 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Vanuatu A7 2008 0.0 0.0 0% 0% No No No Yes
Venezuela A7 2008 1,107.2 0.0 0% 0% No No Country with an Apr-05 Yes Yes
(Bolivarian approved CTC phase-
Republic of) out plan/project
Viet Nam A7 2008 1.6 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Yemen A7 2008 0.0 0.0 0% 0% No No Yes Yes
Zambia A7 2008 0.7 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved CTC phase-
out plan/project
Zimbabwe A7 2008 11.6 0.0 0% 0% Yes No Country with an Nov-06 Yes Yes
approved CTC phase-
out plan/project
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TCA ANALYSIS
Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)

Afghanistan A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Albania A7 2008 0.0 0.0 0% 0% 0% No No Country with an Apr-03 Yes Yes

approved TCA

phase-out

plan/project
Algeria A7 2008 5.8 3.0 0% 72% Over Yes No Country with an Nov-07 Yes Yes

approved TCA

phase-out

plan/project
Angola A7 2008 NDR 0.0 No No No No
Antigua and A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Barbuda
Argentina A7 2008 65.7 17.4 0% 0% Over No No Country with an Dec-03 Yes Yes

approved TCA

phase-out

plan/project
Armenia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Bahamas (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Bahrain A7 2008 22.7 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes

approved TCA

phase-out

plan/project
Bangladesh A7 2008 0.9 0.5 | Decision 0.55 0.55 0.55 0% 85% Over No No Country with an Apr-04 Yes Yes

XV11/27 approved TCA

phase-out

plan/project
Barbados A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Belize A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Benin A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Bhutan A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Bolivia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
(Plurinational
State of)
Bosnia and A7 2008 1.6 0.0 | Decision 0% 0% 0% No No Country with an Dec-03 Yes Yes
Herzegovina XVI1/28 approved TCA

phase-out

plan/project
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Botswana A7 2008 0.0 0.0 0% 0% 0% No No No Yes
Brazil A7 2008 324 0.0 0% 0% 0% No No Country that has not Yes Yes
received assistance
to achieve the 2005
TCA phase out
target
Brunei A7 2008 0.0 0.0 0% 0% 0% No No No Yes
Darussalam
Burkina Faso A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Burundi A7 2008 0.1 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA
phase-out
plan/project
Cambodia A7 2008 0.5 0.0 0% 0% 0% Yes No Country with an Apr-09 Yes Yes
approved TCA
phase-out
plan/project
Cameroon A7 2008 8.2 0.0 0% 0% 0% Yes No Country with an Nov-06 Yes Yes
approved TCA
phase-out
plan/project
Cape Verde A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Central A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
African
Republic (the)
Chad A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Chile A7 2008 6.4 0.0 | Decision 4.51 4.51 451 0% 0% 0% Yes No Country with an Dec-03 Yes Yes
XVI1/29 approved TCA
phase-out
plan/project
China A7 2008 721.2 168.3 0% 0% Over Yes No Country with an Mar-00 Yes Yes
approved TCA
phase-out
plan/project
Colombia A7 2008 0.6 0.0 0% 0% 0% No No Country that has not Yes Yes
received assistance
to achieve the 2005
TCA phase out
target
Comoros (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Congo (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)

Cook Islands A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
(the)
Costa Rica A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Cote d'Ivoire A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Croatia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Cuba A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Democratic A7 2008 7.7 0.0 0% 0% 0% No No Country that has not Yes Yes
People's received assistance
Republic of to achieve the 2005
Korea (the) TCA phase out

target
Democratic A7 2008 4.7 0.0 | Decision 3.30 0.00 0% 0% 0% Yes No Country with an Mar-07 Yes Yes
Republic of the XVIII/21 approved TCA
Congo (the) phase-out

plan/project
Djibouti A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Dominica A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Dominican A7 2008 3.6 0.0 0% 0% 0% No No Country that has not Yes Yes
Republic (the) received assistance

to achieve the 2005

TCA phase out

target
Ecuador A7 2008 2.0 0.0 | Decision 0% 0% 0% No No Country that has not Yes Yes

XVII/31 received assistance

to achieve the 2005

TCA phase out

target
Egypt A7 2008 26.0 0.0 0% 0% 0% No No Country with an Dec-04 Yes Yes

approved TCA

phase-out

plan/project
El Salvador A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Equatorial A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Guinea
Eritrea A7 2008 0.0 0.0 0% 0% 0% No No No Yes
Ethiopia A7 2008 0.5 0.0 0% 0% 0% No No Country with an Apr-05 No Yes

approved TCA

phase-out

plan/project
Fiji A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest (Consumption) Decision Action | Action | Action | Over 30% | Over 70% |Over 100%| Phase-Out| in 2010 Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Gabon A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Gambia (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Georgia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Ghana A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Grenada A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Guatemala A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Guinea A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Guinea-Bissau A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Guyana A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Haiti A7 2008 0.2 0.0 0% 0% 0% No No Country that has not Yes Yes
received assistance
to achieve the 2005
TCA phase out
target
Honduras A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
India A7 2008 122.2 0.0 0% 0% 0% No No Country that has not Yes Yes
received assistance
to achieve the 2005
TCA phase out
target
Indonesia A7 2008 13.3 0.0 0% 0% 0% No No Country with an Dec-04 Yes Yes
approved TCA
phase-out
plan/project
Iran (Islamic A7 2008 8.7 1.5 0% 0% Over No No Country with an Nov-06 Yes Yes
Republic of) approved TCA
phase-out
plan/project
Iraq A7 2008 0.0 0.0 0% 0% 0% No No Country with an Jul-09 Yes Yes
approved TCA
phase-out
plan/project
Jamaica A7 2008 1.4 0.0 0% 0% 0% No No Country with an Apr-04 Yes Yes
approved TCA
phase-out
plan/project
Jordan A7 2008 18.2 0.0 0% 0% 0% No No Country with an Nov-02 Yes Yes
approved TCA
phase-out
plan/project
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)

Kenya A7 2008 1.1 0.1 0% 0% Over Yes No Country with an Apr-09 Yes Yes

approved TCA

phase-out

plan/project
Kiribati A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Kuwait A7 2008 0.0 0.0 0% 0% 0% No No Country with an Jul-07 Yes Yes

approved TCA

phase-out

plan/project
Kyrgyzstan A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Lao People's A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Democratic
Republic (the)
Lebanon A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Lesotho A7 2008 0.0 0.0 0% 0% 0% No No No No
Liberia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Libyan Arab A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Jamabhiriya
(the)
Madagascar A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Malawi A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Malaysia A7 2008 49.5 5.8 0% 0% Over No No Country with an Dec-01 Yes Yes

approved TCA

phase-out

plan/project
Maldives A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Mali A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Marshall A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Islands (the)
Mauritania A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Mauritius A7 2008 0.1 0.0 0% 0% 0% No No Country with an Dec-03 Yes Yes

approved TCA

phase-out

plan/project
Mexico A7 2008 56.4 0.0 0% 0% 0% No No Country that has not Yes Yes

received assistance

to achieve the 2005

TCA phase out

target
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Micronesia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Montenegro A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Morocco A7 2008 0.1 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA
phase-out
plan/project
Mozambique A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Myanmar A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Namibia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Nauru A7 2007 0.0 0.0 0% 0% 0% No No No Yes
Nepal A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Nicaragua A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Niger (the) A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Nigeria A7 2008 329 0.0 0% 0% 0% No No Country with an Jul-04 Yes Yes
approved TCA
phase-out
plan/project
Niue A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Oman A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Pakistan A7 2008 2.3 0.0 0% 0% 0% No No Country with an Jul-03 Yes Yes
approved TCA
phase-out
plan/project
Palau A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Panama A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Papua New A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Guinea
Paraguay A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Peru A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Philippines A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
(the)
Qatar A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Republic of A7 2008 513.3 216.3 0% 40% Over No No Yes Yes
Korea (the)
Republic of A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Moldova (the)
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)

Rwanda A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Saint Kitts and A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Nevis
Saint Lucia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Saint Vincent A7 2009 0.0 0.0 0% 0% 0% No No Country with an Nov-05 Yes Yes
and the approved TCA
Grenadines phase-out

plan/project
Samoa A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Sao Tome and A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Principe
Saudi Arabia A7 2008 29.8 0.1 0% 0% Over No No Country with an Nov-07 Yes Yes

approved TCA

phase-out

plan/project
Senegal A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Serbia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Seychelles A7 2009 0.0 0.0 0% 0% 0% No No Yes Yes
Sierra Leone A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Singapore A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Solomon A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Islands
Somalia A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
South Africa A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Sri Lanka A7 2008 3.0 0.0 0% 0% 0% No No Country with an Jul-04 Yes Yes

approved TCA

phase-out

plan/project
Sudan (the) A7 2008 0.0 0.0 0% 0% 0% No No Country with an Dec-04 Yes Yes

approved TCA

phase-out

plan/project
Suriname A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Swaziland A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Syrian Arab A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Republic
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Country Source] Year of | Baseline Latest |[Compliance | 2007 2008 2009 (Percentage|Percentage|Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action | Action | Action | Over 30% | Over 70% [Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (As of | Business Amendment
Target | Target | Target February | Plans
2010)
Thailand A7 2008 54.6 0.0 0% 0% 0% No No Country with an Dec-01 Yes Yes
approved TCA
phase-out
plan/project
The Former A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Yugoslav
Republic of
Macedonia
Timor-Leste A7 2007 0.1 0.0 0% 0% 0% No No No Yes
Togo A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Tonga A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Trinidad and A7 2008 0.7 0.0 0% 0% 0% No No Country that has not Yes Yes
Tobago received assistance
to achieve the 2005
TCA phase out
target
Tunisia A7 2008 0.1 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA
phase-out
plan/project
Turkey A7 2008 374 0.0 0% 0% 0% No No Country with an Dec-03 Yes Yes
approved TCA
phase-out
plan/project
Turkmenistan A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Tuvalu A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Uganda A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
United Arab A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Emirates (the)
United A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Republic of
Tanzania (the)
Uruguay A7 2008 0.0 0.0 0% 0% 0% No No Yes Yes
Vanuatu A7 2008 0.0 0.0 0% 0% 0% No No No Yes
Venezuela A7 2008 4.7 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes
(Bolivarian approved TCA
Republic of) phase-out
plan/project
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Country Source| Year of | Baseline Latest |Compliance | 2007 2008 2009 |Percentage|Percentage| Percentage| Ongoing [Phase-Out Remarks Date |Licensing| Ratified
Latest IConsumptiory Decision Action Action | Action | Over 30% | Over 70% |Over 100%| Phase-Out| in 2010 /Approved| System London
IConsumptior Plan Plan Plan | Reduction | Reduction | Reduction| (Asof | Business Amendment
Target | Target | Target February | Plans
2010)
Viet Nam A7 2008 0.2 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA
phase-out
plan/project
Yemen A7 2008 0.9 0.0 0% 0% 0% No No Country with an Apr- Yes Yes
approved TCA 2005
phase-out and
plan/project Jul-
2008
Zambia A7 2008 0.1 0.0 0% 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA
phase-out
plan/project
Zimbabwe A7 2008 0.0 0.0 0% 0% 0% Yes No Country with an Nov-06 Yes Yes
approved TCA
phase-out
plan/project
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HCFC ANALYSIS
Country Source Year of Baseline Latest HPMP Project Number of Number of Total Phase-Out Activities in
Latest Consumption Preparation Investment Demonstration Approved (ODP 2010 Business
Consumption Approved Projects Projects Tonnes) Plan
Approved Approved

Afghanistan A7 2008 NDR 7.9 Yes Yes
Albania A7 2008 NDR 4.1 Yes Yes
Algeria A7 2008 NDR 13.2 Yes Yes
Angola A7 2008 NDR 10.5 Yes Yes
Antigua and Barbuda A7 2008 NDR 0.2 Yes Yes
Argentina A7 2008 NDR 356.9 Yes Yes
Armenia A7 2008 NDR 4.8 Yes Yes
Bahamas (the) A7 2008 NDR 39 Yes Yes
Bahrain A7 2008 NDR 38.8 Yes Yes
Bangladesh A7 2008 NDR 64.2 Yes Yes
Barbados A7 2008 NDR 2.1 Yes Yes
Belize A7 2008 NDR 1.8 Yes Yes
Benin A7 2008 NDR 0.8 Yes Yes
Bhutan AT 2008 NDR 0.1 Yes Yes
Bolivia (Plurinational State of) AT 2008 NDR 6.0 Yes Yes
Bosnia and Herzegovina AT 2008 NDR 7.6 Yes Yes
Botswana AT 2008 NDR 12.7 No Yes
Brazil AT 2008 NDR 1,810.4 Yes Yes
Brunei Darussalam AT 2008 NDR 5.2 Yes Yes
Burkina Faso A7 2008 NDR 27.2 Yes Yes
Burundi A7 2008 NDR 0.0 Yes Yes
Cambodia A7 2008 NDR 7.9 Yes Yes
Cameroon A7 2008 NDR 14.8 Yes Yes
Cape Verde A7 2008 NDR 0.8 Yes Yes
Central African Republic (the) A7 2008 NDR 6.7 Yes Yes
Chad A7 2008 NDR 19.3 Yes Yes
Chile A7 2008 NDR 91.7 Yes Yes
China A7 2008 NDR 15,387.2 Yes 1 2 13.6 Yes
Colombia A7 2008 NDR 206.2 Yes Yes
Comoros (the) A7 2008 NDR 0.2 Yes Yes
Congo (the) A7 2008 NDR 0.6 Yes Yes
Cook Islands (the) A7 2008 NDR 0.0 No Yes
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Country Source Year of Baseline Latest HPMP Project Number of Number of Total Phase-Out Activities in
Latest Consumption Preparation Investment Demonstration Approved (ODP 2010 Business
Consumption Approved Projects Projects Tonnes) Plan
Approved Approved
Costa Rica A7 2008 NDR 10.7 Yes Yes
Cote d'Ivoire A7 2008 NDR 12.1 Yes Yes
Croatia A7 2008 NDR 7.5 Yes 1 2.0 Yes
Cuba A7 2008 NDR 13.3 Yes Yes
Democratic People's Republic of A7 2008 NDR 57.7 Yes
Korea (the) Yes
Democratic Republic of the Congo A7 2008 NDR 8.0 Yes
(the) Yes
Djibouti A7 2008 NDR 0.6 Yes Yes
Dominica A7 2008 NDR 0.0 Yes Yes
Dominican Republic (the) A7 2008 NDR 48.9 Yes Yes
Ecuador A7 2008 NDR 20.5 Yes Yes
Egypt A7 2008 NDR 352.4 Yes Yes
El Salvador A7 2008 NDR 25.4 Yes Yes
Equatorial Guinea A7 2008 NDR 5.8 Yes Yes
Eritrea A7 2008 NDR 0.3 Yes Yes
Ethiopia A7 2008 NDR 0.0 Yes Yes
Fiji A7 2008 NDR 4.7 Yes Yes
Gabon A7 2008 NDR 5.2 Yes Yes
Gambia (the) A7 2008 NDR 0.1 Yes Yes
Georgia AT 2008 NDR 5.9 Yes Yes
Ghana A7 2008 NDR 21.6 Yes Yes
Grenada A7 2008 NDR 0.5 Yes Yes
Guatemala A7 2008 NDR 9.9 Yes Yes
Guinea A7 2008 NDR 1.1 Yes Yes
Guinea-Bissau A7 2008 NDR 0.8 Yes Yes
Guyana A7 2008 NDR 1.7 Yes Yes
Haiti A7 2008 NDR 1.4 Yes Yes
Honduras A7 2008 NDR 20.6 Yes Yes
India AT 2008 NDR 2,007.9 Yes Yes
Indonesia A7 2008 NDR 299.9 Yes Yes
Iran (Islamic Republic of) A7 2008 NDR 262.9 Yes Yes
Iraq A7 2008 NDR 106.6 Yes Yes
Jamaica A7 2008 NDR 6.9 Yes Yes
Jordan A7 2008 NDR 59.0 Yes Yes
Kenya A7 2008 NDR 57.8 Yes Yes
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Country Source Year of Baseline Latest HPMP Project Number of Number of Total Phase-Out Activities in
Latest Consumption Preparation Investment Demonstration Approved (ODP 2010 Business
Consumption Approved Projects Projects Tonnes) Plan
Approved Approved

Kiribati A7 2008 NDR 0.2 No Yes
Kuwait A7 2008 NDR 375.5 Yes Yes
Kyrgyzstan A7 2008 NDR 7.4 Yes Yes
Lao People's Democratic Republic A7 2008 NDR 1.6 Yes
(the) Yes
Lebanon A7 2008 NDR 24.4 Yes Yes
Lesotho A7 2008 NDR 11.6 Yes Yes
Liberia A7 2008 NDR 2.8 Yes Yes
Libyan Arab Jamahiriya (the) A7 2008 NDR 38.0 Yes Yes
Madagascar AT 2008 NDR 2.2 Yes Yes
Malawi AT 2008 NDR 6.7 Yes Yes
Malaysia A7 2008 NDR 383.5 Yes Yes
Maldives AT 2008 NDR 3.7 Yes Yes
Mali A7 2008 NDR 2.1 Yes Yes
Marshall Islands (the) A7 2008 NDR 0.2 No Yes
Mauritania A7 2008 NDR 5.5 Yes Yes
Mauritius A7 2008 NDR 6.9 Yes Yes
Mexico A7 2008 NDR 1,214.8 Yes 1 55.8 Yes
Micronesia (Federated States of) A7 2008 NDR 0.2 No Yes
Mongolia A7 2008 NDR 22 Yes Yes
Montenegro A7 2008 NDR 0.4 Yes Yes
Morocco A7 2008 NDR 50.9 Yes Yes
Mozambique A7 2008 NDR 22 Yes Yes
Myanmar A7 2008 NDR 2.0 Yes Yes
Namibia A7 2008 NDR 5.8 Yes Yes
Nauru A7 2007 NDR 0.0 No Yes
Nepal A7 2008 NDR 1.3 Yes Yes
Nicaragua A7 2008 NDR 3.9 Yes Yes
Niger (the) A7 2008 NDR 0.2 Yes Yes
Nigeria A7 2008 NDR 296.2 Yes Yes
Niue A7 2008 NDR 0.0 No Yes
Oman A7 2008 NDR 24.7 Yes Yes
Pakistan A7 2008 NDR 189.5 Yes Yes
Palau A7 2008 NDR 0.0 No Yes
Panama A7 2008 NDR 28.7 Yes Yes
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Country Source Year of Baseline Latest HPMP Project Number of Number of Total Phase-Out Activities in
Latest Consumption Preparation Investment Demonstration Approved (ODP 2010 Business
Consumption Approved Projects Projects Tonnes) Plan
Approved Approved
Papua New Guinea A7 2008 NDR 3.1 Yes Yes
Paraguay A7 2008 NDR 11.7 Yes Yes
Peru A7 2008 NDR 28.0 Yes Yes
Philippines (the) A7 2008 NDR 226.2 Yes Yes
Qatar A7 2008 NDR 38.7 Yes Yes
Republic of Korea (the) A7 2008 NDR 1,951.4 No No
Republic of Moldova (the) A7 2008 NDR 2.8 Yes Yes
Rwanda A7 2008 NDR 1.7 Yes Yes
Saint Kitts and Nevis A7 2008 NDR 0.4 Yes Yes
Saint Lucia AT 2008 NDR 0.1 Yes Yes
Saint Vincent and the Grenadines AT 2009 NDR 0.4 Yes Yes
Samoa A7 2008 NDR 0.1 No Yes
Sao Tome and Principe AT 2008 NDR 0.0 Yes Yes
Saudi Arabia AT 2008 NDR 1,175.3 Yes Yes
Senegal A7 2008 NDR 9.5 Yes Yes
Serbia A7 2008 NDR 7.4 Yes Yes
Seychelles A7 2009 NDR 1.4 Yes Yes
Sierra Leone A7 2008 NDR 1.4 Yes Yes
Singapore A7 2008 NDR 147.9 No No
Solomon Islands A7 2008 NDR 1.2 No Yes
Somalia A7 2008 NDR 8.3 No Yes
South Africa A7 2008 NDR 209.2 Yes Yes
Sri Lanka A7 2008 NDR 10.3 Yes Yes
Sudan (the) A7 2008 NDR 453 Yes Yes
Suriname A7 2008 NDR 0.7 Yes Yes
Swaziland A7 2008 NDR 33 Yes Yes
Syrian Arab Republic A7 2008 NDR 96.8 Yes Yes
Thailand A7 2008 NDR 900.5 Yes Yes
The former Yugoslav Republic of A7 2008 NDR 3.5 Yes
Macedonia Yes
Timor-Leste A7 2007 NDR 0.4 Yes Yes
Togo A7 2008 NDR 6.2 Yes Yes
Tonga AT 2008 NDR 0.2 No Yes
Trinidad and Tobago A7 2008 NDR 56.4 Yes Yes
Tunisia A7 2008 NDR 40.4 Yes Yes
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Country Source Year of Baseline Latest HPMP Project Number of Number of Total Phase-Out Activities in
Latest Consumption Preparation Investment Demonstration Approved (ODP 2010 Business
Consumption Approved Projects Projects Tonnes) Plan
Approved Approved

Turkey A7 2008 NDR 762.6 Yes Yes
Turkmenistan A7 2008 NDR 8.6 Yes Yes
Tuvalu A7 2008 NDR 0.0 No Yes
Uganda A7 2008 NDR 0.0 Yes Yes
United Arab Emirates (the) A7 2008 NDR 502.9 No No
United Republic of Tanzania (the) A7 2008 NDR 1.5 Yes Yes
Uruguay A7 2008 NDR 19.1 Yes Yes
Vanuatu A7 2008 NDR 0.3 No Yes
Venezuela (Bolivarian Republic of) A7 2008 NDR 148.5 Yes Yes
Viet Nam A7 2008 NDR 173.7 Yes Yes
Yemen A7 2008 NDR 152.9 Yes Yes
Zambia A7 2008 NDR 0.7 Yes Yes
Zimbabwe A7 2008 NDR 8.7 Yes Yes
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IMPLEMENTATION DELAYS IN THOSE COUNTRIES

Party

Compliance issue

Action

Fund Secretariat Comments

Achieved/Resol
ved/Regulatory
Measures
Operational

Eritrea

Regulatory
measures

Report establishment of
licensing system

Eritrea had not established a licensing system and had not yet responded to
recommendation 40/39. Recommendation 43/5 of the Implementation
Committee requested Eritrea to submit an updated status report to the Secretariat,
as soon as possible and preferably no later than 31 March 2010, in time for
consideration by the Committee at its next meeting. After regular follow up
contacts by the UNEP/ROA Director with the Government of Eritrea, the Cabinet
finally decided to adopt a licensing system to control imports of ODS. A copy of
the regulation has been received by UNEP. Agreements have been signed
between the government and UNEP and UNIDO separately for implementation
of TPMP activities. No further information was received from Eritrea by the
Ozone Secretariat since the last Implementation Committee

No

Nauru

Submit 2008 data

2008 data has not been submitted (database)

No

Saudi Arabia

CFC phase-out

Limit its consumption of
CFCs to no greater than
15% of its consumption
baseline for that substance,
namely 269.8 ODP tonnes

2008 data has been submitted. CFC consumption is 365 ODP tonnes. Decision
XXI1/21 requested Saudi Arabia to submit to the Secretariat, as a matter of
urgency and no later than 31 March 2010, for consideration by the
Implementation Committee at its next meeting, a plan of action with time-specific
benchmarks to ensure the Party’s prompt return to compliance. No response to
Dec. XX1/21 has been received by the Ozone Secretariat to date. Acocording to
UNEDP, the Plan of Action for returning to Compliance is the NPP of Saudi
Arabia. The NOU is currently preparing the reply to Decision XXI/21
incorporating milestones achieved under the NPP and the plan to return to
compliance. The reply will be sent to Ozone Secretariat in accordance with the
deadline of the decision i.e. by the end of March.

Turkmenistan

2008 CTC
consumption
appears to exceed
control measure

2008 CTC consumption
appears to exceeds control
measure

Turkmenistan informed the Ozone Secretariat that the imported amount was for
oil-in-water use without prior coordination with the Ministry of Nature Protection
of Turkmenistan. At its 21* Meeting, the Parties requested Turkmenistan to
submit to the Secretariat, as a matter of urgency and no later than 31 March 2010,
for consideration by the Implementation Committee at its next meeting, a plan of
action with time-specific benchmarks to ensure the Party’s prompt return to
compliance (decision XXI/25). No response to Dec. XXI/25 has been received

No
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Party Compliance issue Action Fund Secretariat Comments Achieved/Resol
ved/Regulatory
Measures
Operational
by the Ozone Secretariat to date
Vanuatu CFC phase-out Possible non-compliance in | Vanuatu reported consumption of 0.3 ODP-tonnes in 2007. At its 21* Meeting, No

2007 with CFCs control
measure of zero ODP
tonnes.

the Parties requested Vanuatu to submit to the Secretariat, as a matter of urgency
and no later than 31 March 2010, for consideration by the Implementation
Committee at its next meeting, a plan of action with time-specific benchmarks to
ensure the Party’s prompt return to compliance (decision XX1/26). No response
to Dec. XX1/26 has been received by the Ozone Secretariat to-date. UNEP
conducted a high-level mission to Vanuatu led by the Regional Director of
UNEP/ROAP and the Head of the OzonAction Branch. They visited the country
on 8-10 February 2010. Following meeting a meeting with the Head of State, His
Excellency Iolu Abil, the Minister for Environment, and other stakeholders, the
draft Plan of Action was developed and submitted to the participants in the
national stakeholders workshop for further discussion. The Plan of Action is
currently being reviewed by the Cabinet of Ministers, and it is expected to be
submitted to the Ozone Secretariat by 31 March 2010.
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ANNEX III
COMPLETED PROJECTS
Agency Code Project Title
IBRD | ECU/FUM/26/TAS/23 Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing
Spain BRA/FUM/46/INV/272 }ll“lc?tl:litglase—out of MB used in tobacco, flowers, ornamental plants, strawberries and other uses
UNEP | ARG/REF/32/TRA/115

Training programme for the refrigeration servicing sector (Phase III)
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ANNEX IV

PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS”

Agency Code Project Title

Australia | ASP/SEV/50/TAS/52 Additional support for the regional strategy for 11 Article 5 countries in the Pacific (PIC strategy)

IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba S.A.

IBRD THA/HAL/32/INV/134 | Terminal halon-1211 & halon-1301 phase-out project for fire equipment manufacturers and suppliers converting to ABC powder,
CO2, HFC-227ea and inert gases

Japan SRL/PHA/43/TAS/26 National compliance action plan: incentive programme for commercial and industrial refrigeration end-users

Japan SRL/PHA/43/TAS/27 National compliance action plan: MAC recovery/recycling and retrofit

Japan SRL/PHA/43/TAS/28 National compliance action plan: recovery and recycling programme

UNDP AFR/FUM/38/TAS/32 Technical assistance for methyl bromide reductions and formulation of regional phase out strategies for low volume consuming
countries

UNDP CHI/SOL/41/TAS/154 Technical assistance to phase-out ozone depleting solvents

UNDP COL/PAG/48/INV/66 Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at Prodesal S.A.

UNDP CUB/ARS/41/INV/23 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)

UNDP FIJ/JFUM/47/TAS/17 Technical assistance project to install alternatives, achieve compliance and phase-out methyl bromide

UNDP MAL/FUM/43/TAS/151 | Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of methyl bromide

UNDP URU/ARS/43/INV/42 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)

UNEP AFR/SEV/45/TAS/33 Sub-regional project on harmonization of legislative and regulatory mechanisms to improve monitoring and control of ODS
consumption in English-speaking Africa

UNEP CPR/SEV/43/TRA/413 | Policy training for local authorities (third tranche)

UNEP SOM/SEV/35/TAS/01 Formulation of national phase-out strategy

UNIDO | ALG/REF/44/INV/62 Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of commercial refrigerator
manufactures (refrigeration sector terminal project)

UNIDO | DOM/FUM/38/INV/33 | Phase-out of methyl bromide in melon, flowers and tobacco

UNIDO | OMA/HAL/46/TAS/12 | Halon consumption phase-out through a technical assistance programme and a halon recycling
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Agency Code Project Title
France ETH/REF/44/TAS/14 Implementation of the RMP update
UNEP KUW/PHA/52/TAS/10 Terminal phase-out management plan for Annex A Group I substances (first tranche)
UNEP MAR/SEV/53/INS/19 Extension of the institutional strengthening project (phase III)
UNIDO BHE/HAL/42/TAS/18 Phase-out of halon consumption
UNIDO BHE/SEV/43/INS/19 Extension of the institutional strengthening project (phase II)
UNIDO KUW/HAL/45/PRP/07 Preparation of a halon phase-out plan
UNIDO LIB/HAL/47/TAS/26 Plan for the phase-out of import and net consumption of halons in the fire fighting sector
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