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  ملخص تنفيذي

  تتمثل القضايا والاستنتاجات الرئيسية فيمايلي:

 وبيانات البرنامج القطري  7أحدث بيانات المادة إلى تثال لتدابير الرقابة استنادا لا يبدو أن أي بلد في حالة عدم ام
 المقدمة؛

  أبلغت معظم البلدان عن استھلاك صفري من المواد المتبقية (باستثناء الموادِ الھيدروكلوروفلوروكربونية) ولدى
 ؛2005بة لعام بلدا استھلاك من بروميد الميثيل إلاّ أنه في امتثال لتدابير الرقا 25

 في المائة عن خط  20في الصين. وكان إنتاج ھذه المادة يقل بنسبة  2012لبروميد الميثيل في  حدث إنتاج
 ؛2012لعام المطلوب الأساس 

  إلى أطنان بقدرات استنفاد الأوزون من المواد الھيدروكلوروفلوروكربونية استنادا  37,003أنتجت سبعة بلدان
من بروتوكول مونتريال، وأبلغت ثلاثة بلدان عن إنتاج  7ة بموجب المادة أحدث البيانات والمبلغ

طنا بقدرات  34,414الھيدروفلوروكلوروكربون بما يقل عن خط الأساس الخاص بھا. وحدث معظم الإنتاج (
 استنفاد الأوزون) في الصين؛

 اد الھيدروكلووروفلوروكربونية؛لدى جميع البلدان المؤھلة تمويلا موافق عليه لإعداد خطط إدارة إزالة المو 

  سوف تقدم سبعة بلدان خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية الخاصة بھا (ليبيا وموريتانيا وجنوب
السودان وتونس) أو ستقدم ھذه الخطط بالفعل (بوتسوانا وجمھورية موريا الشعبية الديمقراطية، والجمھورية 

 ماع الحادي والسبعين؛العربية السورية بعد الاجت

  في المائة من إنتاج  89في المائة من استھلاك المواد الھيدروكلوروفلوروكربونية و 24عالجت اللجنة التنفيذية
 ھذه المواد من خلال المشروعات الموافق عليھا؛

 2012و 2011والأربعين التي أبلغت بيانات عن  1زاد استھلاك الھيدروكلوروفلوروكربون في البلدان المائة 
 في المائة؛ 8بنسبة 

  بلدا دون استھلاك خط الأساس؛ 79في  2012و 2011كان استھلاك الھيدروكلوروفلوروكربون في في 

  أن:إلى تشير البيانات الخاصة بتنفيذ البرامج القطرية 

o  بلدا عن  122بلدا التي يتعين عليھا أن تبلغ عن بيانات البرامج القطرية، أبلغت  143من بين البلدان البالغة
 بلدا منھا بيانات باستخدام النظام المعتمد على الويب؛ 80قدم  2012

o  بلدا منھا عن نظم تراخيص عاملة؛ 87، أبلغ 2012بالنسبة للبلدان التي قدمت بيانات 

o  أن لديھا نظما للحصص عاملة بالنسبة لتدابير الرقابة على المواد إلى أشار ثمانية وتسعون بلدان
  وروكربونية؛الھيدروكلوروفل

  وافقت جمھورية كوريا وسنغافوره والإمارات العربية المتحدة على عدم طلب تمويل من الصندوق المتعدد
   الأطراف.

                                                      
   .2012و 2011إلاّ أن مائة وأربعين بلدا فقط ھي التي أبلغت عن بيانات كل من  2012و 2011بلدا أبلغت عن بيانات أن  148كان ھناك   1
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  مقدمة

  تتألف ھذه الوثيقة من أربعة أجزاء: -1

الأعمال  التي تخضع لتدابير الرقابة من بروتوكول مونتريال، وكدليل لتخطيط 5بلدان المادة  2جزء الأول: حالة امتثال
  (ج). 67/6و 46/4(ب)،  32/76للامتثال للھيدروكلوروفلوروكربون (المقررات 

  
  التي تخضع لمقررات للأطراف بشان الامتثال؛ 5الجزء الثاني: بلدان المادة 

الجزء الثالث: بيانات عن تنفيذ البرامج القطرية بشأن التوزيع القطاعي للمواد الھيدروكلوروفلوروكربونية 
  ذه المواد؛وأسعار ھ

الجزء الرابع: مشروعات تعاني من تأخيرات في التنفيذ والتي تطلب لھا تقارير خاصة عن الحالة أو تقارير 
  مفصلة محددة.

 أحدث البيانات المتوافرة)إلى الجزء الأول: حالة الامتثال والتوقعات الخاصة بھا (استنادا 
  
لامتثال لتدابير الرقابة بشأن الإزالة النھائية لبروميد الميثيل يقدم ھذا القسم نتائج التحليل الذي أجرى عن حالة ا -2

للمواد الھيدروكلوروفلوروكربونية. ويفترض التحليل أن  2013والتجميد في عام  2015بحلول  3وكلوفورم الميثيل
زالة من أو في البرامج القطرية قد أخذت في الاعتبار الإ 7أحدث بيانات الاستھلاك التي أبلغت بموجب المادة 

المشروعات المستكملة التي وافقت عليھا اللجنة التنفيذية. ومنذ إنشاء الصندوق المتعدد الأطراف وحتى ديسمبر/ 
طنا  بقدرات  192,150بقدرات استنفاد الأوزون من الاستھلاك و طنا 249,263تمت إزالت  2012كانون الأول 

مليار دولار  2.1. وقدرت قيمة المشروعات المستكملة بمقدار استنفاد الأوزون من الإنتاج من المشروعات المستكملة
 .4مليار دولار أمريكي 2.65أمريكي من بين المجموع الموافق عليه البالغ نحو 

. وأبلغت 7إعمالا للمادة  2012بيانات عام  5من بلدان المادة  130، أبلغ 2013أكتوبر/ تشرين الأول  8وحتى  -3
، 2012. وبالنسبة للبلدان التي لم تقدم بيانات 2012ببيانات البرامج القطرية لعام بلدان أخرى أمانة الصندوق  10

). 2011بالنسبة لسبعة بلدان في  7استخدمت أحدث بيانات الاستھلاك المتوافرة في التحليل (بيانات بموجب المادة 
ون باستثناء المواد ويفترض التحليل أن أحدث المستويات المبلغة عن استھلاك المواد المستنفدة للأوز

الھيدروكلوروفلوروكربونية لم تزد على الرغم من أن ذلك قد لا يكون صحيحا بالنسبة لسبعة بلدان لم تتوافر بياناتھا 
 .2012عن عام 

من تقرير الأعمال المجمع للصندوق المتعدد الأطراف  2013وقد أخذت البيانات عن الموافقات المحتملة في  -4
  .) الذي وافق عليه الاجتماع التاسع والستينUNEP/OzL.Pro/ExCom/69/6( 2015-2013للفترة 

  نظم التراخيص وتعديلات مونتريال وبيجين
 

                                                      
اع الأطراف الذي ھو الجھاز الوحيد يرد تحليل الآراء والاستنتاجات التي تم التوصل إليھا في ھذه الوثيقة دون أضرار بالامتثال الذي حدده اجتم  2

من البروتوكول بصورة خالصة لتحديد حالة امتثال البلد على أساس سنوي.  7المسؤول عن تقييم ھذه الحالة. وتستخدم البيانات المبلغة إعمالا للمادة 
. 7ذ البرامج القطرية في فترات امتثال مختلفة وبيانات المادة ويستخدم التحليل الوارد في ھذه الوثيقة خليط من البيانات المبلغة لأمانة الصندوق بشأن تنفي

فيما تبذله من جھود للامتثال لتدابير أو أكثر من تدابير الرقابة في  5ولذا فإن ھذه الوثيقة لا تحدد الامتثال في حد ذاته بل تقيم توقعات بلدان المادة 
اد المستنفدة للأوزون التي ستتم معالجتھا من خلال إجراءات يدعمھا الصندوق المتعدد بروتوكول مونتريال. ويتمثل ھدفھا الرئيسي في تحديد المو

  الأطراف.
في المائة  85، ولم تنظر اللجنة التنفيذية أو تمول مشروعات تتناول ھذه المواد التي تخضع لخفض 1- لم تحدد أي مشروعات تتناول مواد المرفق باء  3

  .2007من خط الأساس بدءا من عام 
التي قدمت للاجتماع السابع والثلاثين للجنة  UNEP/OzL.Pro/ExCom/37/18يرد وصف تفصيل للمنھجية التي استخدمت في التحليل في الوثيقة   4

 التنفيذية.
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أن بوتسوانا وجنوب السودان إلى التي قدمت لأمانة الأوزون بشأن إنشاء نظم التراخيص  تشير أحدث المعلومات -5
جدر الملاحظة بأن بوتسوانا وجنوب السودان قد صدقا على فقط ھما البلدان اللذان لم يبلغا عن إنشاء نظم تراخيص. وت

على التوالي،  2012أكتوبر/ تشرين الأول  16و 2013فبراير/ شباط  21تعديل مونتريال لبروتوكول مونتريال في 
 وأن لھذين البلدين فترة ستة أشھر اعتبارا من تاريخ التصديق على التعديل لإنشاء نظم للتراخيص.

التنفيذية في أن تطلب من اليونيب الإبلاغ عن إنشاء كل من بوتسوانا وجنوب السودان نظام  قد ترغب اللجنة -6
 للتراخيص قبل الاجتماع الثاني والسبعين.

التالية على تعديل بيجين: ليبيا، وموريتانيا،  5، لم تصادق أطراف المادة 2012أكتوبر/ تشرين الأول  9وحتى  -7
 لعربية السعودية.وبابوا غينيا الجديدة، والمملكة ا

 قطاع الإنتاج
 
. ولم تقدم 5أحدث بيانات الإنتاج باستثناء المواد الھيدروكلوروفلوروكربونية في بلدان المادة  1يبين الجدول  -8

 ).2(ب) (63/4والھالونات إعمالا للمقرر  معلومات عن المواد الكلوروفلوروكربونية ورابع كلوريد الكربون

 1الجدول 
 

  اد المستنفدة للأوزون بحسب البلد وخط الأساسأحدث إنتاج للمو
 

خط  سنة أحدث إنتاج المصدر المادة الكيميائية البلد
 الأساس

 أحدث إنتاج

 149.8 776.3 2012 7المادة  بروميد الميثيل الصين

 
 5 ووفق على مشروعات لإغلاق إنتاج بروميد الميثيل للصين لتي ھي البلد الوحيد من بلدين من بلدان المادة -9

لديھما مرافق لإنتاج بروميد الميثيل. والبلد الثاني ھو جمھورية كوريا التي لم تطلب مساعدات من الصندوق. اللذين 
 80بقدرات استنفاد الأوزون في الصين وھو مايقع دون حدود الرقابة البالغة  طن 149.8 أنتج مقدار 2012وفي عام 

طنا بقدرات استنفاد  176نفاد الأوزون) والحدود القصوى البالغة طن بقدرات است 776.3في المائة من خط الأساس (
 ).47/54الأوزون الواردة في اتفاقھا بشأن قطاع إنتاج بروميد الميثيل (المقرر 

 .2وھناك سبعة بلدان أنتجت مواد الھيدروكلوروفلوروكربون على النحو المبين في الجدول  -10

 2الجدول 
 

  ن بحسب البلد وخط الأساسأحدث إنتاج للھيدركلوروفلوروكربو
  (بالأطنان بقدرات استنفاد الأوزون)

 
خط  أحدث إنتاج سنة أحدث إنتاج المصدر الطرف

 الأساس
أحدث الإنتاج ناقصا 

 خط الأساس

 5.8 224.6 230.5 2012 7المادة  الأرجنتين

 5,291.5 29,122.0 34,413.5 2012 7المادة  الصين

 1.1 27.6 28.7 2012 7المادة  اطية الديمقر  الشعبية جمھورية كوريا

 (834.1) 2,399.5 1,565.4 2012 7المادة  الھند

 (398.7) 697.0 298.3 2012 7المادة  المكسيك

 (88.4) 395.1 306.7 2012 7المادة  جمھورية كوريا

 37.2 123.1 160.3 2012 7المادة  جمھورية فنزويلا البوليفارية

 4,014.4 32,988.9 37,003.3     المجموع
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وينظر الفريق الفرعي المعني بقطاع الإنتاج مبادىء توجيھية لقطاع إنتاج المواد الھيدروكلوروفلوروكربونية.  -11

ولم تعد المنشئات الدوارة التي كانت تمول في السابق لإزالة الكلوروفلوروكربون مؤھلة الآن للحصول على تمويل 
كربون مع اللجنة التنفذية. ويسري ذلك على الأرجنتين والھند والمكسيك إضافي لاغلاق منشئات الھيدروكلوروفلورو

 .5وجمھورية فنزويلا البوليفارية. ولم تطلب جمھورية كوريا تمويلا باعتبارھا من بلدان المادة 

 قطاع الاستھلاك

 بروميد الميثيل

(باستثماء استخدامات الحجر الزراعي موجزا لامتثال البلدان لتدابير الرقابة على بروميد الميثيل  3يقدم الجدول  -12
بلدا  145التي صادقت على تعديل كوبنھاجن، أبلغ   147البالغة  5ومعاملات ما قبل الشحن). ومن بين بلدان المادة 

عن الصفر فيما يتعلق بخط الأساس وأحدث الاستھلاك. وحصل مائة من  58عن بيانات خط الأساس الكاملة، وأبلغ 
 دعم من الصندوق المتعدد الأطراف لأنشطة و/أو مشروعات إزالة بروميد الميثيل. على 5بلدان المادة 

 3الجدول 
 

  تدابير الرقابة على بروميد الميثيل
  *موجز للبلدان التي تجاوزن فيھا بيانات الاستھلاك تدابير الرقابة التالية

 
 أحدث إستھلاك لھا ھدف البلدان التى تجاوز البيانات

فى المائة فى  20ل بنسبة خفض بروميد الميثي
2005  

البلدان التى تجاوز أحدث إستھلاك لھا ھدف 
 2015الإزالة الكاملة فى عام 

 
 بلدا  24 بلدا   0 أو البرنامج القطري) 7(المادة  2012بيانات 

 بلدا  25 بلدا  0 أحدث استھلاك
 عن خط الأساس وأحدث استھلاك. التي أبلغت 5بلدا من بلدان المادة  145عدد إلى يشير ھذا الجدول   *
 

 ويقدم المرفق الأول معلومات عن تلك البلدان التي لديھا استھلاك لبروميد الميثيل. -13

  ،تسعة بلدان (الجزائر، والأرجنتين، والصين، والكونغو، وجمھورية الكونغو الديمقراطية، ونيجيريا
لميثيل وافقت عليھا اللجنة التنفيذية والسودان، وسوازيلند وتركيا) لديھا مشروعات لإزالة بروميد ا

بالفعل، وتلقى بلد واحد (تونس) تمويلا لمشروع إيضاحي. ولدى ھذه البلدان كمية مؤھلة متبقية من 
 طن بقدرات استنفاد الأوزون؛ 830.3الاستھلاك قدرھا 

 الكونغو  أبلغت خمسة من البلدان التسعة عن استھلاك صفري لأكثر من عام واحد (الكونغو، وجمھورية
 الديمقراطية، ونيجيريا، وسوازيلند، وتركيا)؛

  بلدا مازالت قيد التنفيذ؛ 18ھناك مشروعات استثمارية في 

  طلبت من الاجتماع الحادي والسبعين أموالا لإعداد مشروعات لتحقيق الإزالة الكاملة للاستخدامات
 الخاضعة للرقابة في الجزائر والسودان وتونس.

 يلكلوريد فورم الميث
 

 أبلغت جميع البلدان عن استھلاك صفري من كلوروفورم الميثيل، وحقتت الامتثال لتدابير الرقابة. -14
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 استھلاك الھيدروكلوروفلوروكربون

يتضمن المرفق الثاني تحليلا لأحدث بيانات استھلاك المواد الھيدروكلوروفلوروكربونية والموافقات بحسب  -15
عن كل من خط الأساس وأحدث استھلاك. وتقل بيانات  5من بلدان المادة  البلد. وأبلغ مائة وأربعة وسبعون بلدا

 بلدا عن خط الأساس الخاص بھا. 79في  2012أو  2011الاستھلاك في 

 موجزا لامتثال البلدان لتدابير الرقابة على الھيدروكلوروفلوروكربون. 4ويقدم الجدول  -16

 4الجدول 

  نتدابير الرقابة على الھيدروكلوروفلوروكربو

  موجز للبلدان التي تجاوز فيھا أحدث بيانات الاستھلاك تدابير الرقابة التالية
 

البلدان التي تجاوز فيھا أحدث بيانات الاستھلاك حدث خفض  البيانات
 2013التجميد لعام 

 بلدا  65 أو البرنامج القطري) 7(المادة  2012بيانات 
 بلدا  68 أحدث استھلاك

 

التجميد تمويلا من الصندوق  2012بياناتھا عن عام  بلدا من البلدان التي تجاوزت 65من تلقى واحد وستون بلدا  -17
 المتعدد الأطراف لتنفيذ خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية.

من البلدان التي يتجاوز أحدث استھلاك لھا التجميد تمويلا من الصندوق  68وحصل ثلاثة وستون بلدا من  -18
 لأطراف لتنفيذ خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية.المتعدد ا

أحدث البيانات المتوافرة. ويبين إلى مستويات استھلاك الھيدروكلوروفلوروكربون استنادا  5ويقدم الجدول  -19
طن بقدرات استنفاد الأوزون) من استھلاك  40,045.8طن متري ( 602,657.9الجدول أن ھناك 

في المائة من المجموع)  61.9( 22- روكربون تتألف بالدرجة الأولى من الھيدروكلوروفلوروكربونالھيدروكلوروفلو
طن متري  602,657.9في المائة من المجموع). وتمثل الكمية البالغة  33.9ب (141-والھيدروكلوروفلوروكربون

طن متري) التي  525,357.5(طن متري عن الكمية  77,300.4من المواد الھيدروكلوروفلوروكربونية زيادة تبلغ 
بلدا،  140من  2012أبلغت للاجتماع الثامن والستين. ويعتمد المستوى الوارد في ھذا التقرير على البيانات عن 

، زاد استھلاك 2012و  2011التي أبلغت عن بيانات  140من سبعة بلدان. وبالنسبة للبلدان البالغة  2011وبيانات 
 في المائة. 8بة الھيدروكلوروفلوروكربون بنس

 5الجدول 
 

  مستويات بيانات استھلاك الھيدروكلوروفلوروكربون بحسب المادة الكيميائية
 

بالأطنان المترية المادة الكيميائية
بالأطنان بقدرات 
 النسبة من المجموع استنفاد الأوزون

 %0.16 65.2 3,261.8 123-الھيدروكلوروفلوروكربون
 %0.03 12.4 563.3 124-الھيدروكلوروفلوروكربون
 %33.89 13,569.6 123,359.9 ب141-الھيدروكلوروفلوروكربون
 %4.03 1,613.5 24,823.3 ب142-الھيدروكلوروفلوروكربون
 %0.00 0.1 2.3 21-الھيدروكلوروفلوروكربون
 %61.88 24,778.4 450,516.9 22-الھيدروكلوروفلوروكربون
 %0.01 4.6 66.2 225-الھيدروكلوروفلوروكربون
 225ca 31.0 0.8 0.00%-الھيدروكلوروفلوروكربون
 225cb 33.0 1.1 0.00%-الھيدروكلوروفلوروكربون

 %100.00 40,045.8 602,657.9 المجموع
   596.7 5,424.2 ب141-البوليول المعتمد على الھيدروكلوروفلوروكربون
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 الاستھلاك المتبقي من الھيدروكلوروفلوروكربون
 

لاستھلاك المتبقي من الھيدروكلوروفلوروكربون التي ستجري معالجتھا على خط الأساس في تتوقف كمية ا -20
خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية وكمية البوليولات السابقة الخلط التي تعالجھا خطط إدارة إزالة 

ب المتضمنة في 141-وكلوروفلوروكربونالمواد الھيدروكلوروفلوروكربونية. ولا تتوافر المعلومات عن كمية الھيدر
. ويبين 7البوليولات السابقة الخلط المستوردة إلاّ في بيانات البرامج القطرية إلاّ أنھا لا تقدم في إطار بيانات المادة 

كمية المواد الھيدروكلوروفلوروكربونية التي ستعالج في جميع البلدان. وتستند خطوط الأساس الواردة في  6الجدول 
الوقت الذي ووفق فيه على خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية وسيجري تعديلھا إذا إلى جدول ال

  اقتضى الأمر عندما تقدم البلدان الشرائح الثانية.

 6الجدول 
 

 مجموع الاستھلاك المتبقي بحسب المادة (بالأطنان بقدرات استنفاد الأوزون)
 

 نقطة البداية خط الأساس المادة الكيميائية
الكميات 

 المتبقي الموافق عليھا
النسبة من الكميات 
 الموافق عليھا

 %1.65 29.7 0.5 30.2 32.8 123-الھيدروكلوروفلوروكربون
 %3.79 25.1 1.0 26.1 26.6 124-الھيدروكلوروفلوروكربون
 %0.00 0.9 0.0 0.9 1.9 141-الھيدروكلوروفلوروكربون
 %39.87 6,471.6 4,290.6 10,762.3 10,705.5 ب141-الھيدروكلوروفلوروكربون
 %30.31 1,395.4 606.9 2,002.3 1,992.4 ب142-الھيدروكلوروفلوروكربون
 %0.00 0.7 0.0 0.7 1.5 21-الھيدروكلوروفلوروكربون
 %14.73 17,029.5 2,940.6 19,970.1 20,346.7 22-الھيدروكلوروفلوروكربون
 %0.00 1.6 0.0 1.6 3.1 225-الھيدروكلوروفلوروكربون
 225ca 1.8 1.6 0.0 1.6 0.00%-الھيدروكلوروفلوروكربون
 225cb 0.7 0.7 0.0 0.7 0.00%-الھيدروكلوروفلوروكربون

 %51.55 272.3 289.7 562.0 - ب141-البوليول المعتمد على الھيدروكلوروفلوروكربون
 %24.37 25,229.2 8,129.4 33,358.6 33,113.0 المجموع

 
 خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية

 
أموال لإعداد مشروعات خطط إدارة إزالة المواد صادقت جميع البلدان على تعديل كوبنھاجن وحصلت على  -21

لى الھيدروكلوروفلوروكربونية بما في ذلك تمويل نظام التراخيص لمعالجة تدابير الرقابة ع
 556.5بلدا حتى الآن بقيمة قدرھا  138فقت اللجنة التنفيذية على ھذه الخطط لعدد الھيدروكلوروفلوروكربون. وقد وا

 مليون دولار أمريكي منھا). 323.3مليون دولار أمريكي (أفرج عن 

وقدمت معلومات إضافية لبيان تلك الخطط التي ووفق عليھا حتى الآن وتلك المقدمة للاجتماع الحادي  -22
في المائة في  10ا ھذه الخطط (مثل الخطط التي ووفق عليھا لتحقيق الخفض بنسبة والسبعين، إن وجدت، لمدد تغطيھ

 ).2020في المائة في  35أو خفض بنسبة  2015

وتنطوي المرحلة الأولى من خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية على مدد تنفيذ للتمكين من  -23
 :2015في المائة كحد أدنى في  10تحقيق الخفض بنسبة 

 من البلدان التي لا  20يعالج سبعة وعشرون بلدا (سبعة من البلدان التي ينخفض فيھا حجم الاستھلاك، و
 ؛2015إلى  2011ينخفض فيھا حجم الاستھلاك) الامتثال للفترة 

 ) من البلدان  32من البلدان التي ينخفض فيھا حجم الاستھلاك و 58يعالج مائة وأربعة وعشرون بلدا
 – 2011من بلدان جزر المحيط الھادىء) الامتثال للفترة  12نخفض فيھا حجم الاستھلاك زائدا التي لا ي

 ؛2020
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  ،وحصلت تسعة بلدان من البلدان التي ينخفض فيھا حجم الاستھلاك (بھوتان وكمبوديا وكرواتيا
شيل) على غينيا الجديدة، وسانت فينسنت وغراندين، وسي وبابواوالمالديف، وموريشيوس، وناميبيا، 

( مثل كرواتيا 204تمويل لتحقيق الإزالة الكاملة للمواد الھيدروكلوروفلوروكربونية قبل الإزالة في عام 
 .2025أو  2020والبلدان الأخرى في  2014في 

ولم تحصل ستة من البلدن السبعة المتبقية على أي تمويل لخطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية  -24
داد للمشروع. وجنوب السودان ھو البلد الوحيد الذي صدق على جميع التعديلات على بروتوكول مونتريال غير الإع

 .7إلاّ أنه لم يقدم بيانات استھلاك الھيدروكلوروفلوروكربون بموجب المادة 

 7الجدول 
 

  دون خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية الموافق عليھا 5بلدان المادة 
 (بالأطنان بقدرات استنفاد الأوزون) 

 
جميع  نقطة البداية خط الأساس البلد

المشروعات 
  الموافق عليھا

 المتبقي

 11.0   11.0 بوتسوانا
 78.0   78.0 جمھورية كوريا الديمقراطية الشعبية

 114.7   114.7 ليبيا
 20.5   20.5 موريتانيا

 NDR   NDR جنوب السودان
 122.1 12.9 135.0 135.0 السورية الجمھورية العربية

 40.7   40.7 تونس
 387.0 12.9 135.0 399.9 المجموع

NDR  لم تبلغ أي بيانات = 
 

وقد أدرجت المرحلة الأولى من خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية في خطط أعمال الفترة  -25
طط إدارة إزالة المواد الھيدروكلوروفلوروكربونية الخاصة الخاصة بجميع البلدان التي لم تقدم بعد خ 2015 – 2013

بھا (ليبيا وموريتانيا، وجنوب السودان، والجمھورية العربية السورية، وتونس) باستثناء بوتسوانا وجمھورية كوريا 
كربون، الشعبية الديمقراطية. ولدى بلد واحد بالفعل مشروعات استثمارية موافق عليھا لإزالة الھيدروكلوروفلورو

). ولم تقدم أي خطط جديدة لإدارة إزالة 8في المائة من خط الأساس الخاص به (الجدول  10حقق الخفض بنسبة 
 المواد الھيدروكلوروفلوروكربونية للاجتماع الحادي والسبعين.

 8الجدول 
 

  البلدان التي لديھا إزالة من المشروعات الاستثمارية الموافق عليھا
  المرحلة الأولى من خططالموافقة على  من الھيدروكلوروفلوروكربون دون 

  إدارة إزالة المواد الھيدروكلوروفلوروكربونية
 

الأموال الموافق عليھا  البلد
 (بالدولارات الأمريكية)

بالقدرات الإزالة بالأطنان 
المستنفدة للأوزون في 

المشروعات الاستثمارية الموافق 
 عليھا

 خط الأساس
بالأطنان بقدرات (

 استنفاد الأوزون)

 135.0 12.9 1,465,361 الجمھورية العربية السورية
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 الجزء الثاني: حالة الامتثال في البلدان التي تخضع لمقررات الأطراف
 

جرت تسوية جميع القضايا ذات الصلة بالامتثال باستثناء بوتسوانا وجنوب السودان اللذين لم يضعا مظما  -26
 .XXV/15ب المقرر للتراخيص حس

 
 الجزء الثالث: البيانات الخاصة بتنفيذ البرامج القطرية بشأن المواد الھيدروكلوروفلوروكربونية

 
 بيانات استھلاك المواد الھيدروكلوروفلوروكربونية بحسب القطاع

 
بلدا في  1435البرامج القطرية مطلوبة من ، كانت التقارير الخاصة بتنفيذ 2013أكتوبر/ تشرين الأول  24حتى  -27

. وقدمت جميع البلدان التي قدمت طلبات للتمويل للاجتماع 2010ومن بلدا واحد في  2011بلدا في  20ومن  2012
باستثناء الجزائر  2013أكتوبر/ تشرين الأول  24حتى  2012الحادي والسبعين. بيانات البرامج القطرية لعام 
 .6انوجمھورية أفريقيا الوسطى، وجنوب أفريقا والسود

، فإن 7وعلى الرغم من أن مستويات الاستھلاك عن سنوات مختلفة وقد لاتتوافق بالضرورة مع بيانات المادة  -28
بيانات البرامج القطرية تقدم أحدث تقييم قطاعي بحسب البلد وعلى أساس عالمي. وسوف تساعد ھذه البيانات بلدان 

استھلاك  9ية التي يتعين إزالتھا على أساس قطاعي. ويقدم الجدول واللجنة التنفيذية على تقييم الكميات المتبق 5المادة 
 الھيدروكلوروفلوروكربون بحسب القطاع.

 9الجدول 
 

  استھلاك الھيدروكلوروفلوروكربون بحسب القطاع
 (بالأطنان بقدرات استنفاد الأوزون)

 
أحدث استھلاك كنسبة مئوية من  أحدث استھلاك خط الأساس القطاع

 خط الأساس

 %159 170.5 107.1 ورصولالأ

 %109 13,757.4 12,589.5 الرغاوي

 %127 19.4 15.3 مكافحة الحرائق

 %104 10,306.5 9,919.8 تصنيع التبريد

 %125 11,130.4 8,899.4 خدمة التبريد

 %120 631.9 525.0 المذوبات

 %0  13.4 عوامل التصنيع

 %0  12.2 التبغ

 %112 36,016.0 32,081.7 المجموع

 
 10بيانات أسعار المواد الھيدروكلوروفلوروكربونية وبدائلھا التي يرد موجز لھا في الجدول 

  
  .10وقد تم تلخيص أسعار مركبات الكربون الھيدروكلورية فلورية والبدائل في الجدول  -29

                                                      
 ).2(د)(67/5للمقرر لم تدرج جنوب أفريقيا ولكنھا ستبدأ في تقديم بيانات المواد الھيدروكلوروفلوروكربونية ابتداءا من العام القادم إعمالا   5
انات يتوقف تجديد مشروعات التعزيز المؤسسي وغير ذلك من أنشطة التمويل على تلقي بيانات البرامج القطرية. وعلاوة على ذلك، يتعين تقديم بي  6

ل المشروعات والإفراج عن ھذا تنفيذ البرامج القطرية قبل الاجتماع الأخير من العام والاجتماعات التالية كشرط أساسي مسبق للموافقة على تموي
 التمويل.
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 10الجدول 

  

  متوسط سعر المواد الھيدروكلوروفلوروكربونية وبدائلھا
 

متوسط السعر/  نالمواد المستنفدة للأوزو
الكيلو غرام 

(دولار أمريكي 
 للكيلو غرام)
(تقرير الاجتماع
الثالث والستين 

 )2009لعام 

متوسط السعر/ 
الكيلو غرام 

(دولار أمريكي 
 للكيلو غرام)
(تقرير الاجتماع
السادس والستين

  )2010لعام 
 

متوسط السعر/ 
الكيلو غرام 

(دولار أمريكي 
 للكيلو غرام)
(تقرير عام 

2011( 

متوسط السعر/ 
الكيلو غرام 

(دولار أمريكي 
 للكيلو غرام)
(تقرير عام 

2012( 

عدد البلدان التي
زادت فيھا 
 الأسعار

عدد البلدان التي
انخفضت فيھا 

 الأسعار

  النطاق
  (دولار أمريكي/ كيلوغرام)

 )2012(تقرير 

عدد البلدان التي 
أبلغت عن بيانات 
غير صفرية لعام 

2012 

 *ت من حساببيانات استبعد
  المتوسط

(دولار أمريكي/ كيلو غرام)
 )2012(تقرير 

الھيدروكلوروفلوروكربون
 ب141-

$5.00 $6.02 $6.73 $7.03 15 
 

دولار أمريكي   1.32 8
 (جمھورية الدومينيكان)

دولار أمريكي 16.00 إلى 
(جمھورية فنزويلا 

 البوليفارية)

دولار أمريكي    35.00 38
 (زمبابوي)

(عمان)  أمريكي دولار 54.50

الھيدروكلوروفلوروكربون
-22 

دولار أمريكي   1.25 51 29 $10.04 $9.28 $8.61 $7.35
  (الصين)

دولار أمريكي  53.91 إلى 
 (توغو)

دولار أمريكي  (تيمور 105.00 103
  ليشتي)

دولار أمريكي  (جزر 120.00
  مارشال)

دولار أمريكي (ناورو) 160.92
الھيدروكلوروفلوروكربون

-134a 
  دولار أمريكي  (زامبيا) 0.93 48 22 $14.79 $16.64 $15.14 $12.52

دولار أمريكي  59.91إلى 
  (جزر كوك) 

 

دولار أمريكي   109.90 93
  (عمان)

دولار أمريكي   120.00
  (تيمور ليشتي)

دولار أمريكي   205.90
 (ناورو)

ايزوبوتان 
 أ) 600-(ھيدروكربونات

  دولار أمريكي  (تركيا) 2.20 11 6 $21.80 $20.97 $21.08 $24.36
دولار أمريكي  80.00إلى 

 (المكسيك)

دولار أمريكي   105.00 40
  (زمبابوي)

دولار أمريكي   117.00
 (ليسوتو)

-بروبان (ھيدروكربونات
290( 

دولار أمريكي   1.00 3 2 $16.20 $22.23 $21.79 $20.53
  (ساوتومي وبرنشيبي)

دولار أمريكي   43.00إلى 
 د)(تشا

دولار أمريكي  80.00 21
  (المكسيك)

دولار أمريكي  120.00
  (زمبابوي)

دولار أمريكي  175.00
 (السنغال)

R-404A $16.13 $18.67 $20.68 $18.44 17 44 1.42 (زامبيا) دولار أمريكي  
دولار أمريكي  53.98إلى 

 (جزر كوك)

دولار أمريكي  99.80 91
  (عمان)

دولار أمريكي  (تيمور 225.00
  شتي)لي
دولار أمريكي  259.89

 (ناورو)
R-407C $16.95 $20.80 $21.36 $18.64 18 25 2.50  دولار أمريكي (جمھورية

  ايران الإسلامية)
دولار أمريكي  49.00إلى 

 (الرأس الأخضر)

دولار أمريكي (جزر  81.02 75
  كوك)

دولار أمريكي  127.70
  (عمان)

دولار أمريكي   160.00
 (تيمور ليشتي)

R-410A $16.44 $20.26 $21.70 $19.63 21 36 2.00  دولار أمريكي  (ساوتومي
  وبرنشيبي)

دولار أمريكي  56.43إلى  
 (جزر كوك)

دولار أمريكي  97.30 87
  (عمان)

دولار أمريكي  (تيمور 160.00
  ليشتي)

دولار أمريكي  178.75
  (ھندوراس)

دولار أمريكي (ناورو) 213.99
R-507A $17.48 $17.55 $20.78 $15.65 6 18 3.00   دولار أمريكي

  (ساوتومي وبرنشيبي)
دولار أمريكي  42.09إلى 

 (تونغا)

دولار أمريكي  250.67 42
 (ناورو)

* All zero entries were excluded. 
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 خصائص البرامج القطرية
 

ثالث والستين للإبلاغ عن ھذه ھي السنة الأولى التس تستخدم فيھا الاستمارة الجديدة التي وافق عليھا الاجتماع ال -30
 94تستخدم الاستمارة السابقة، واستخدم  2012بيانات البرامج القطرية. ومازال ثمانية وعشرون بلدا قدمت بيانات 

 بلدا الاستمارة المنقحة.

. باستخدام النظام المعتمد على الويب 2012التي قدمت بيانات) بيانات  122وقدم ثمانون بلدا (من البلدان البالغة  -31
 2011بلدا بيانات  20/ و2012المطلوبة، بيانات البرنامج القطري لعام  143من البلدان البالغة  122ولم يقدم سوى 

 في الوقت المناسب لإجراء التحليل الوارد في ھذه الوثيقة. 2010وبلد واحد بيانات 

قسام رئيسية ھي الأقسام النوعية وكانت البيانات المقدمة في الاستمارة الجديدة غير مكتملة بالنسبة للثلاثة أ -32
بلدا جميع المعلومات المتعلقة بجميع الأقسام الثلاثة: ألبانيا وأرمينيا، والبھاما،  23والكمية والتنظيمية. ولم يقدم سوى 

، (ولايات الموحدة) ميكرونيزياوبيليز وكمبوديا، وجزر كوك، وإكوادور والسلفادور، وفيجي، وليسوتو، وماليزيا، و
موا، وساوتومي اليا، وناميبيا، ونيكاراغوا وبنما، وجمھورية المالديف، وسانت فينست وغرينادين، وسومنغو

 ، وصربيا، وتوغو، وزمبابوي.وبرنسيبي

 موجز البيانات
 

أن لديھا نظم حصص، وأبلغ إلى التي أبلغت بيانات  143أشار ثمانية وتسعون بلدا من مجموع البلدان البالغة  -33
بقدرات استنفاد الأوزون  طن 1,674.1جيل المستوردين يعتبر شرطا. وجرى استرجاع ما مجموعه بلدا بأن تس 120

طن بقدرات استنفاد الأوزون منھا. وأبلغ عن تدريب ما  1,525.3أعيد استخدام  22-من الھيدروكلوروفلوروكربون
 آلة 1,738رجاع  وآلة است 12,583من موظفي الجمارك. ويجري تشغيل ما مجموعه  موظف 5,460مجموعه 

مدربين للفنيين لاسترجاع وأعادة تدوير  1,510فني، وتدريب  15,102فنيا وتدريب  12,583إعادة تدوير. واعتمد 
، أبلغ سبعة وثمانون بلدا من البلدان التي 2012المواد الھيدروكلوروفلوروكربونية. وبالنسبة للبلدان التي قدمت بيانات 

 غ عن نظم تراخيص عاملة.ينطبق عليھا متطلبات الإبلا

 الجزء الرابع: مشروعات تعاني من تأخيرات في التنفيذ والتي طلب لھا تقارير حالة خاصة أو تقارير مفصلة نوعية 

لإجراءات اللجنة  وتخضع 7مشروعا جاريا صنفت على أنھا مشروعات تعاني من تأخيرات في التنفيذ 18ھناك  -34
. ولم تصل تقارير من فرنسا (واحد)، وإسرائيل (واحد) 11ين في الجدول بشأن إلغاء المشروعات على النحو المب

  وأسبانيا (واحد).

                                                      
شھرا و/أو التي لم يحدث أي إنفاق لھا في  12) التي يتوقع أن تستكمل بتأخير يزيد على 1المشروعات التي تعاني من تأخيرات في التنفيذ ھي (  7

 شھرا من الموافقة على المشروع. 18غضون 
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 11الجدول 
 

  موجز التقدم في المشروعات التي تعاني من تأخيرات في التنفيذ
 

  
البنك 
المجموعاليونيدواليونيباليوئنديبي الدولي

 16 9 3 2 2 عدد المشروعات المبلغة
 2   1   1 تكملةعدد المشروعات المس

 3 3       عدد المشروعات التي لم تحقق أي تقدم
 10 5 2 2 1 عدد المشروعات التي حققت بعض التقدم

إلغاء مشروعات بسبب عدم القدرة على الحصول على التمويل 
     المشترك المطلوب

1 1 

  

 التقدم في تسوية أسباب التأخيرات

تقاريرھا أنه كانت ھناك درجات مختلفة من التقدم في التغلب على  ذكرت الوكالات المنفذة والثنائية في -35
التأخيرات. وقد استكمل الآن مشروعان كانا قد أدرجا على أنھما يعانيات من التأخيرات في الاجتماع السبعين (المرفق 

 الثالث).

 المشروعات التي حققت بعض التقدم

أنه سيتواصل إلى أشارت الوكالات الثنائية والمنفذة صنفت عشرة مشروعات على أنھا أطھرت "بعض التقدم" و -36
رصد ھذه المشروعات (المرفق الرابع). وعلى الرغم من ھذا التقدم، نجدر الملاحظة بأنه يتعين مواصلة رصد 

. ولذا لا يمكن إزالة ھذه المشروعات 32/4المشروعات التي ووفق عليھا منذ أكثر من ثلاث سنوات إعمالا للمقرر 
مة المعدة للرصد قبل استكمالھا بصورة مباشرة بصرف النظر عما تكون قد حققته من تقدم. وعلى ذلك من القائ

 يوصي بمواصلة رصدھا.

 رسالة احتمال الإلغاء -المشروعات التي لم تحقق تقدما

ھناك ثلاثة مشروعات تعرضت لعدم تحقيق تقدم لأول مرة (المرفق الخامص). ووفقا للإجراء المعمول به،  -37
 بعث الأمانة مذكرات بشأن احتمال الإلغاء فيما يتعلق بھذه المشروعات على أساس أنھا لم تحقق أي تقدم.ست

 المشترك المطلوب إلغاء المشروعات بسبب عدم القدرة على الحصول على التمويل

ين متتاليين ثمة مشروع ينبغي إلغاؤه خلال الاجتماع الحادي والسبعين نتيجة لعدم تحقيق أي تقدم لمدة اجتماع -38
 وعدم القدرة على الحصول على التمويل المشترك المطلوب (المرفق السادس).

 8المشروعات التي طلبت لھا تقارير حالة إضافية

تقرير حالة إضافية. وتطلب تقارير الحالة ھذه عندما  213طلبت اللجنة التنفيذية خلال الاجتماع السبعين عدد  -39
التقرير الأخير و/أو حيث أبلغ عن عقبات إضافية أمام التنفيذ. وقد تحقق تقدم في لايبدو أي دليل على أي تقدم منذ 

                                                      
يب موظفي الجمارك والاسترجاع وإعادة التدوير والمشروعات الإيضاحية لا تخضع مشروعات التعزيز المؤسسي وتخزين الھالونات، وتدر  8

  (ب)).36/14لإجراءات إلغاء المشروعات. ومع ذلك قررت اللجنة التنفيذية مواصلة رصد ھذه المشروعات حسب مقتضى الحال (المقرر 
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مشروعا (المرفق السابع) تبين  78الاجتماع الثاني والسبعين إلى مشروعا. ويطلب تقديم تقارير حالة إضافية  131
 الأسباب المحددة التي طلبت من أجلھا ھذه التقارير.

لثلاثة مشروعات لاحتمال إلغائھا في حالة عدم تقديم المشروعات الإعداد وعلاوة على ذلك، نظرت عمليات  -40
المعنية للاجتماع الثاني والسبعين فضلا عن مشروع واحد للمساعدة التقنية حيث لم يبلغ عن أي تقدم لمدة خمسة 

 ).VIIIاجتماعات متتالية (المرفق 

 توقيع على وثائق المشروعوضع خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية وال

خطة من خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية  296وافقت اللجنة التنفيذية حتى الآن على  -41
بلدا.  138بلدا أسفرت عن الموافقة على أنشطة ھذه الخطط في  145وأنشطة إعداد مشروعات إزالة ھذه المواد في 

وفق عليھا بالفعل، سيجري تقدم سبع من ھذه الخطط بعد الاجتماع الحادي عدد من ھذه الخطط التي وإلى واستنادا 
 والسبعين.

وطلبت اللجنة التنفيذية خلال الاجتماع السبعين تقرير حالة إضافي عن وضع خطة إدارة إزالة المواد  -42
أي تقدم منذ التقرير  الھيدروكلوروفلوروكربونية في موريتانيا. ويتعين تقديم تقرير حالة عندما لاتبدو أي إشارة على

الاجتماع الثاني إلى الأخير و/أو حيث يجري الإبلاغ عن معوقات أخرى أمام التنفيذ. ويطلب تقديم تقرير حالة إضافي 
 والسبعين عن موريتانيا (المرفق التاسع).

 10اوكوب 9واتخذت اللجنة التنفيذيذة مقررا يتيح مواصلة استخدام إعداد المشروعات لكل من كوستاريكا -43
استثمارات إضافية بعد الموافقة لھذه البلدان على خطط إدارة إزالة المواد  في إعداد 11باراغوايو

الھيدروكلوروفلوروكربونية المعنية. وقد أدرجت أنشطة إعداد المشروعات لھذه البلدان في قائمة أنشطة إعداد 
أغلقت في الاجتماع السبعين إعمالا للمقرر خطط إدارة إزالة المواد الھيدروكلوروفلوروكربونية التي  المشروعات

أن ھذه الخطط الخاصة بھذه البلدان الواردة في المقرر قد ووفق عليھا بالفعل. ولذا فإن إلى ) بالنظر 3(ب)( 70/7
 .الأمانة توصي بإعادة إدراج ھذه المشروعات

 التوصيات

 قد ترغب اللجنة التنفيذية في أن تنظر في: -44

 الإحاطة:  )أ (

علقة بتقارير الحالة والامتثال على النحو الوارد في الوثيقة الوثيقة المت )1(
UNEP/OzL.Pro/ExCom/71/6؛ 

قدمت تقارير تنفيذ برامجھا  2012بلدا من البلدان التي قدمت بيانات  122بلدا من  80أن  )2(
 القطرية من خلال النظام المعتمد على الويب؛

وفقا لعمليات التقييم التي أجرتھا أن الأمانة والوكالات المنفذة ستتخذ إجراءات عاملة  )3(
الأمانة وترفع تقريرا عن التأخيرات في التنفيذ لإبلاغ الحكومات والوكالات المنفذة حسب 

 الطلب؛

 تطلب:  )ب (

                                                      
 من المشروعات الاستثمارية. طلب تمويل تحضيري لاستكمال تقديم المرحلة الأولى 61/47يتيح المقرر   9

 .2020(د) للبلد إعداد وتقديم مشروع استثماري لتصنيه أجھزة تكييف الھواء قبل 65/24يتيح المقرر   10
 تقديم طلبات للتمويل التحضيري لاستكمال تقديم المرحلة الأولى من المشروعات الاستثمارية. 63/15يتيح المقرر   11
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من اليونيب تقديم تقرير عن إنشاء بوتسوانا والمملكة العربية السعودية نظم تراخيص  )1(
 بحلول الاجتماع الثاني والسبعين؛

الاجتماع الثاني إلى نسا وإسرائيل وأسبانيا تقارير التأخير في التنفيذ أن تقدم حكومات فر )2(
 ؛والسبعين للجنة التنفيذية

الاجتماع الثاني والسبعين من المشروعات المروجة في إلى تقديم تقارير حالة إضافية  )3(
 المرفقين السابع والتاسع في ھذه الوثيقة؛

 يما يتعلق بالمشروعات التالية:أن تبعث الأمانة برسائل بشأن احتمال الإلغاء ف )4(

 

 عنوان المشروع الرمز الوكالة

بالايزوبوتان، وعامل نفخ الرغاوي  12- الاستعاضة عن غاز التبريد الھيدروكلوروفلوروكربون IRQ/REF/57/INV/07 اليونيدو
شركة  مع السيكلوبينتان في تصنيع أجھزة التبريد المنزليةوأجھزة التجميد في 11- الھيدروفلوروكربون
 الصناعات الخفيفة

 إعداد مشروع إيضاحي رائد بشأن إدارة نفايات المواد المستنفدة للأوزون والتخلص منھا LEB/DES/61/PRP/72 اليونيدو

 المساعدات التقنية للقضاء على الاستخدامات الخاضعة للرقابة من بروميد الميثيل في عمليات تبخير التربة MOZ/FUM/60/TAS/20 اليونيدو

ب من تصنيع أجھزة تكييف الھواء 141-والھيدروكلوروفلوروكربون 22-إزالة الھيدروكلوروفلوروكربون SYR/REF/62/INV/103 اليونيدو
 الفردية وألواح العزل بمادة البوليوريثان الجسئة في مجموعة الحافظ

 روكلوروفلوروكربونية (قطاع رغاوي البوليوريثان)الإعداد للأنشطة استثمارية لإزالة المواد الھيد TUN/FOA/58/PRP/50 اليونيدو

 إعداد خطة إدارة إزالة المواد الھيدروكلوروفلوروكربونية TUN/PHA/55/PRP/48 اليونيدو
 

 :للمشروعإلغاء بسبب عدم قدرة الحصول على التمويل المشترك المطلوب  )5(

 عنوان المشروع الرمز الوكالة
 وحدة من وحدات تبريد المباني بالطرد المركزي 50المواد المستنفدة للأوزون من إزالة  IVC/REF/57/INV/32 اليونيدو

 
تدرج مرة أخرى للاجتماع الحادي والسبعين أنشطة إعداد المشروعات التالية الخاصة بكوستاريكا   )ج (

) في خطة أعمال اليوئنديبي 3(ب)(70/7وكوبا وباراغواي التي كانت قد أغلقت إعمالا للمقرر 
 .2016-2014للفترة 

 عنوان المشروع الرمز الوكالة البلد
 إعداد خطة إدارة إزالة المواد الھيدروكلوروفلوروكربونية COS/PHA/55/PRP/39 اليوئنديبي كوستاريكا
إعداد أنشطة استثمارية لإزالة الھيدروكلوروفلوروكربون (قطاع  COS/REF/57/PRP/41 اليوئنديبي كوستاريكا

 تصنيع أجھزة التبريد)
إعداد أنشطة استثمارية لإزالة الھيدروكلوروفلوروكربون (قطاع  CUB/FOA/57/PRP/41 اليوئنديبي كوبا

 الرغاوي)
 إعداد خطة إدارة إزالة المواد الھيدروكلوروفلوروكربونية CUB/PHA/56/PRP/40 اليوئنديبي كوبا
لھيدروكلوروفلوروكربون (قطاع إعداد أنشطة استثمارية لإزالة ا CUB/REF/58/PRP/42 اليوئنديبي كوبا

 التصنيع)
إعداد أنشطة استثمارية لإزالة الھيدروكلوروفلوروكربون (قطاع  PAR/FOA/57/PRP/21 اليوئنديبي راغواياب

 الرغاوي)
إعداد خطة إدارة إزالة المواد الھيدروكلوروفلوروكربونية (تمويل  PAR/PHA/57/PRP/22 اليوئنديبي راغواياب

 إضافي)
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METHYL BROMIDE ANALYSIS 
 

Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption 

Compliance 
Decision 

2011 
Action 
Plan 

Target 

2012 
Action 
Plan 

Target 

Phase-
Out in 
2013 

Business 
Plans 

Remarks Date 
Approved 

Algeria A7 2012 4.7 1.8       No Country with approved projects that would as a minimum 
enable compliance with the 2005 MB limit 

Nov-06 

Angola A7 2012 NDR 0.0       No     

Argentina A7 2012 411.3 283.9       No Country with approved projects that would as a minimum 
enable compliance with the 2005 MB limit 

Mar-02 

Chile CP 2012 212.5 166.6 XVII/29     Yes Country with approved projects for complete phase-out of MB Apr-10 

China A7 2012 1,102.1 149.8       Yes Country with approved projects for complete phase-out of MB 
(Possible additional funding for 100 ODP tonnes of MB used 
as a soil fumigant in ginseng crop). 

Dec-03 

Costa Rica A7 2012 342.5 83.3       No Country with approved projects for complete phase-out of MB Dec-01 

Cuba A7 2012 50.5 0.3       No Country with approved projects for complete phase-out of MB Dec-04 

Egypt A7 2012 238.1 116.4       No Country with approved projects for complete phase-out of MB Nov-08 

Fiji A7 2012 0.7 0.1 XVII/33     No Country with approved projects for complete phase-out of MB Nov-05 

Guatemala A7 2012 400.7 139.8 XVIII/26     No Country with approved projects for complete phase-out of MB Nov-09 

Guinea A7 2011 NDR 0.0       No     

Honduras A7 2012 259.4 56.8 XVII/34     No Country with approved projects for complete phase-out of MB Nov-06 

Iran (Islamic Republic of) A7 2012 26.7 0.5       No Country with approved projects for complete phase-out of MB Nov-05 

Jamaica A7 2012 4.9 1.1       No Country with approved projects for complete phase-out of MB Nov-05 

Jordan CP 2012 176.3 18.3       No Country with approved projects for complete phase-out of MB Nov-99 

Kenya A7 2012 217.5 NDR       No Country with approved projects for complete phase-out of MB Nov-2002 
and  
Nov-2011 

Malaysia A7 2012 14.6 0.7       No Country with approved projects for complete phase-out of MB Jul-04 

Mexico A7 2012 1,130.8 324.6       Yes Country with approved projects for complete phase-out of MB Apr-08 

Morocco A7 2012 697.2 22.0       No Country with approved projects for complete phase-out of MB Nov-08 

Mozambique A7 2012 3.4 NDR       No Country with approved projects for complete phase-out of MB Apr-10 

Saudi Arabia CP 2012 204.1 30.6       No Country with approved projects for complete phase-out of MB Nov-07 

Singapore A7 2012 5.0 0.6       No     

Sudan (the) A7 2012 3.0 1.2       No Country with approved projects that would as a minimum 
enable compliance with the 2005 MB limit 

Nov-02 

Thailand A7 2012 183.0 17.0       No Country with approved projects for complete phase-out of MB Dec-04 

Trinidad and Tobago A7 2012 1.7 0.4       No Country with approved projects for complete phase-out of MB Nov-11 

Tunisia A7 2012 8.3 6.6       No Country that has not received assistance to achieve the 2005 
MB phase-out target (Decision XV/12) 
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Country Source Year of 
Latest 

Consumption 

Baseline Latest 
Consumption 

Compliance 
Decision 

2011 
Action 
Plan 

Target 

2012 
Action 
Plan 

Target 

Phase-
Out in 
2013 

Business 
Plans 

Remarks Date 
Approved 

Uruguay A7 2012 11.2 6.0 XVII/39 6.00 6.00 No Country with approved projects for complete phase-out of MB Jul-01 

Viet Nam A7 2012 136.5 70.0       Yes Country with approved projects for complete phase-out of MB Nov-06 

Yemen A7 2011 54.5 18.1       No Country with approved projects for complete phase-out of MB Nov-08 
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HCFC ANALYSIS 
 

Country Source Year of Latest 
Consumption 

Baseline Latest 
Consumption 

Percentage 
Over Freeze 

Control Measures Addressed by 
HPMPs (Approval/Submission) 

Afghanistan A7 2012 23.8 17.3 0% 35% by 2020 
Albania A7 2012 6.0 6.6 10% 35% by 2020 
Algeria A7 2012 62.1 56.6 0% 20% by 2017 
Angola A7 2012 16.0 6.6 0% 10% by 2015 
Antigua and Barbuda A7 2012 0.3 0.1 0% 10% by 2015 
Argentina A7 2012 400.7 571.4 43% 17.5% by 2017 
Armenia A7 2012 7.0 5.7 0% 10% by 2015 
Bahamas (the) A7 2012 4.8 2.7 0% 35% by 2020 
Bahrain A7 2012 51.9 75.6 46% 39% by 2020 
Bangladesh A7 2012 72.6 66.5 0% 30% by 2018 
Barbados A7 2012 3.7 2.7 0% 35% by 2020 
Belize A7 2012 2.8 2.6 0% 35% by 2020 
Benin A7 2012 23.8 23.3 0% 35% by 2020 
Bhutan A7 2012 0.3 0.3 3% 100% by 2025 
Bolivia (Plurinational State of) A7 2012 6.1 6.8 11% 35% by 2020 
Bosnia and Herzegovina A7 2012 4.7 4.1 0% 35% by 2020 
Botswana A7 2012 11.0 3.0 0%   
Brazil A7 2012 1,327.3 1,387.9 5% 10% by 2015 
Brunei Darussalam A7 2012 6.1 5.9 0% 35% by 2020 
Burkina Faso A7 2012 28.9 26.6 0% 35% by 2020 
Burundi A7 2012 7.2 7.0 0% 35% by 2020 
Cambodia A7 2012 15.0 10.1 0% 100% by 2035 
Cameroon A7 2012 88.8 73.8 0% 20% by 2017 
Cape Verde A7 2012 1.1 0.2 0% 35% by 2020 
Central African Republic (the) A7 2011 12.0 12.0 0.2% 35% by 2020 
Chad A7 2012 16.1 16.5 2% 35% by 2020 
Chile CP 2012 87.5 99.1 13% 10% by 2015 
China A7 2012 19,269.0 21,094.7 9% 10% by 2015 
Colombia A7 2012 225.6 284.8 26% 10% by 2015 
Comoros (the) A7 2012 0.1 0.1 10% 35% by 2020 
Congo (the) A7 2012 8.9 9.9 11% 35% by 2020 
Cook Islands (the) A7 2012 0.1 0.0 0% 35% by 2020 
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Country Source Year of Latest 
Consumption 

Baseline Latest 
Consumption 

Percentage 
Over Freeze 

Control Measures Addressed by 
HPMPs (Approval/Submission) 

Costa Rica A7 2012 14.1 23.0 63% 35% by 2020 
Cote d'Ivoire A7 2012 63.8 56.7 0% 35% by 2020 
Croatia A7 2012 4.0 3.6 0% 100% by 2016 
Cuba A7 2012 16.9 14.9 0% 35% by 2020 
Democratic People's Republic of Korea (the) A7 2012 78.0 89.0 14%   
Democratic Republic of the Congo (the) A7 2012 81.2 47.9 0% 10% by 2015 
Djibouti A7 2012 0.7 0.6 0% 35% by 2020 
Dominica CP 2012 0.4 0.01 0% 35% by 2020 
Dominican Republic (the) A7 2012 51.2 40.9 0% 10% by 2015 
Ecuador A7 2012 23.5 33.8 44% 35% by 2020 
Egypt A7 2012 386.3 513.8 33% 25% by 2018 
El Salvador A7 2012 11.7 9.3 0% 35% by 2020 
Equatorial Guinea A7 2012 6.3 5.4 0% 35% by 2020 
Eritrea A7 2011 1.1 1.0 0% 35% by 2020 
Ethiopia A7 2012 5.5 10.8 96% 35% by 2020 
Fiji A7 2012 8.5 14.4 69% 35% by 2020 
Gabon CP 2012 30.2 30.3 0.2% 35% by 2020 
Gambia (the) A7 2012 1.5 1.9 27% 35% by 2020 
Georgia A7 2012 5.3 2.7 0% 35% by 2020 
Ghana A7 2012 57.3 27.2 0% 35% by 2020 
Grenada A7 2012 0.8 0.3 0% 35% by 2020 
Guatemala A7 2012 8.3 8.7 5% 35% by 2020 
Guinea A7 2011 22.6 24.5 9% 35% by 2020 
Guinea Bissau A7 2012 1.5 2.7 80% 35% by 2020 
Guyana A7 2012 1.8 1.4 0% 10% by 2015 
Haiti CP 2012 3.6 5.2 42% 35% by 2020 
Honduras A7 2012 19.9 24.1 21% 35% by 2020 
India A7 2012 1,608.2 1,653.9 3% 10% by 2015 
Indonesia A7 2012 403.9 329.4 0% 20% by 2018 
Iran (Islamic Republic of) A7 2012 380.5 376.3 0% 10% by 2015 
Iraq A7 2012 108.4 112.2 4% 13.82% by 2015 
Jamaica A7 2012 16.3 6.3 0% 35% by 2020 
Jordan CP 2012 83.0 124.9 50% 20% by 2017 
Kenya A7 2012 52.2 42.4 0% 21.1% by 2017 
Kiribati A7 2012 0.1 0.0 0% 35% by 2020 
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Country Source Year of Latest 
Consumption 

Baseline Latest 
Consumption 

Percentage 
Over Freeze 

Control Measures Addressed by 
HPMPs (Approval/Submission) 

Kuwait A7 2011 418.6 397.8 0% 39.2% by 2018 
Kyrgyzstan A7 2012 4.1 2.9 0% 10% by 2015 
Lao People's Democratic Republic (the) A7 2012 2.3 2.8 20% 35% by 2020 
Lebanon CP 2012 73.5 93.0 27% 17.5% by 2017 
Lesotho A7 2012 3.5 2.2 0% 35% by 2020 
Liberia A7 2012 5.3 4.8 0% 35% by 2020 
Libya CP 2012 114.7 144.1 26%   
Madagascar A7 2012 24.9 16.0 0% 35% by 2020 
Malawi A7 2012 10.8 12.5 16% 35% by 2020 
Malaysia A7 2012 515.8 736.9 43% 15% by 2016 
Maldives A7 2012 4.6 3.7 0% 100% by 2020 
Mali A7 2012 15.0 16.6 11% 35% by 2020 
Marshall Islands (the) A7 2012 0.2 0.2 5% 35% by 2020 
Mauritania A7 2012 20.5 20.4 0%   
Mauritius A7 2012 8.0 7.1 0% 100% by 2030 
Mexico A7 2012 1,148.8 1,104.0 0% 30% by 2018 
Micronesia (Federated States of) A7 2012 0.2 0.1 0% 35% by 2020 
Mongolia A7 2012 1.4 2.9 105% 35% by 2020 
Montenegro A7 2012 0.8 0.9 18% 35% by 2020 
Morocco A7 2012 59.7 68.8 15% 20% by 2017 
Mozambique A7 2012 6.5 8.2 26% 35% by 2020 
Myanmar A7 2012 4.3 9.7 125% 35% by 2020 
Namibia A7 2012 8.4 1.4 0% 100% by 2025 
Nauru A7 2012 0.00 0.01 Over 35% by 2020 
Nepal A7 2012 1.1 0.7 0% 35% by 2020 
Nicaragua A7 2012 6.8 11.9 75% 35% by 2020 
Niger (the) CP 2012 16.0 15.3 0% 35% by 2020 
Nigeria A7 2012 398.2 512.6 29% 10% by 2015 
Niue A7 2012 0.0 0.0 0% 35% by 2020 
Oman A7 2012 31.5 55.0 74% 10% by 2015 
Pakistan A7 2012 247.4 326.2 32% 10% by 2015 
Palau A7 2012 0.2 0.2 0% 35% by 2020 
Panama A7 2012 24.8 32.8 32% 10% by 2015 
Papua New Guinea A7 2012 3.3 3.1 0% 100% by 2025 
Paraguay A7 2012 18.0 29.3 63% 35% by 2020 
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Country Source Year of Latest 
Consumption 

Baseline Latest 
Consumption 

Percentage 
Over Freeze 

Control Measures Addressed by 
HPMPs (Approval/Submission) 

Peru A7 2012 26.9 27.0 0.4% 10% by 2015 
Philippines (the) A7 2012 208.4 195.7 0% 10% by 2015 
Qatar A7 2012 86.9 93.6 8% 20% by 2015 
Republic of Korea (the) A7 2012 1,908.0 2,088.2 9%   
Republic of Moldova (the) A7 2012 1.0 1.9 88% 10% by 2015 
Rwanda A7 2012 4.1 3.7 0% 35% by 2020 
Saint Kitts and Nevis A7 2011 0.5 0.5 0% 35% by 2020 
Saint Lucia A7 2012 0.2 748.5 374165% 35% by 2020 
Saint Vincent and the Grenadines A7 2012 0.3 0.3 0% 100% by 2025 
Samoa A7 2012 0.3 0.1 0% 35% by 2020 
Sao Tome and Principe A7 2012 2.2 0.1 0% 35% by 2020 
Saudi Arabia CP 2012 1,468.7 1,921.7 31% 40% by 2020 
Senegal A7 2012 36.2 36.1 0% 35% by 2020 
Serbia A7 2012 8.4 11.0 30% 35% by 2020 
Seychelles A7 2012 1.4 1.0 0% 100% by 2025 
Sierra Leone A7 2012 1.7 2.6 52% 35% by 2020 
Singapore A7 2012 216.1 168.7 0%   
Solomon Islands A7 2012 2.0 1.6 0% 35% by 2020 
Somalia A7 2012 45.1 17.6 0% 35% by 2020 
South Africa A7 2012 369.7 461.7 25% 35% by 2020 
South Sudan             
Sri Lanka A7 2012 13.9 18.0 30% 35% by 2020 
Sudan (the) A7 2012 52.7 58.9 12% 30% by 2017 
Suriname A7 2012 2.0 1.5 0% 35% by 2020 
Swaziland A7 2012 7.3 3.7 0% 35% by 2020 
Syrian Arab Republic A7 2011 135.0 176.6 31%   
Thailand A7 2012 927.6 1,154.6 24% 15% by 2018 
The Former Yugoslav Republic of 
Macedonia 

A7 2012 
1.8 0.7 

0% 35% by 2020 

Timor-Leste A7 2012 0.5 0.2 0% 10% by 2015 
Togo A7 2012 20.0 19.8 0% 35% by 2020 
Tonga A7 2012 0.1 0.1 0% 35% by 2020 
Trinidad and Tobago A7 2012 46.0 88.5 92% 35% by 2020 
Tunisia A7 2012 40.7 32.7 0%   
Turkey A7 2012 551.5 318.2 0% 86.4% by 2017 
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Country Source Year of Latest 
Consumption 

Baseline Latest 
Consumption 

Percentage 
Over Freeze 

Control Measures Addressed by 
HPMPs (Approval/Submission) 

Turkmenistan A7 2012 6.8 7.7 14% 35% by 2020 
Tuvalu A7 2012 0.1 0.0 0% 35% by 2020 
Uganda CP 2012 0.2 0.05 0% 35% by 2020 
United Arab Emirates (the) A7 2012 557.1 692.6 24%   
United Republic of Tanzania (the) A7 2012 1.7 9.5 456% 35% by 2020 
Uruguay A7 2012 23.4 28.1 20% 10% by 2015 
Vanuatu A7 2012 0.3 0.1 0% 35% by 2020 
Venezuela (Bolivarian Republic of) A7 2012 207.0 246.1 19% 10% by 2015 
Viet Nam A7 2012 221.2 199.9 0% 10% by 2015 
Yemen A7 2011 158.2 71.9 0% 15% by 2015 
Zambia A7 2012 5.0 8.8 76% 35% by 2020 
Zimbabwe A7 2012 17.8 16.2 0% 35% by 2020 
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Annex III 

 
PROJECTS THAT ARE CLASSIFIED AS “COMPLETED” 

 
Agency Code Project title 

UNEP GLO/REF/48/TAS/275 Global technical assistance programme in the chiller sector 
IBRD GLO/SEV/63/TAS/309 Resource mobilization for HCFC phase-out co-benefits study 
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Annex IV 
 

PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS” THAT ARE RECOMMENDED FOR CONTINUED MONITORING 
 

Agency Code Project title 
IBRD CPR/ARS/51/INV/447 Phase-out of CFC consumption in the pharmaceutical aerosol sector (2007-2008 

biennial programme) 
UNDP BGD/ARS/52/INV/26 Phase-out of CFC consumption in the manufacture of aerosol MDIs (Beximco, Square 

Pharmaceutical and Acme Pharmaceutical) 
UNDP PAK/ARS/56/INV/71 Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs 
UNEP GLO/SEV/63/TAS/308 Resource mobilization to address climate co-benefits for HCFC phase-out in 

low-volume-consuming countries with servicing sector only, in cooperation with other 
agencies 

UNEP NEP/DES/59/TAS/27 Destruction of confiscated ODS 
UNIDO ARG/SOL/41/INV/137 Plan for phase-out of ODS in the solvent sector 
UNIDO EGY/ARS/50/INV/92 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers 

(MDIs) 
UNIDO IRQ/FOA/57/INV/06 Conversion from CFC-11 to methylene chloride in the production of flexible slabstock 

foam at Al Hadi Co. 
UNIDO SYR/FUM/49/TAS/95 Methyl bromide national phase-out plan (soil fumigation) 
UNIDO ZAM/FUM/56/INV/21 Technical assistance for the total phase out of methyl bromide in tobacco, cut flowers, 

horticulture and post-harvest uses 
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Annex V 

 
PROJECTS THAT ARE CLASSIFIED AS “NO PROGRESS” THAT ARE RECOMMENDED FOR LETTER OF POSSIBLE CANCELLATION 

 
Agency Code Project title 

UNIDO IRQ/REF/57/INV/07 Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with 
cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light 
Industries Company 

UNIDO MOZ/FUM/60/TAS/20 Technical assistance for the elimination of controlled uses of methyl bromide in soil 
fumigation 

UNIDO SYR/REF/62/INV/103 Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning 
equipment and rigid polyurethane insulation panels at Al Hafez Group 
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Annex VI 
 

PROJECT CANCELLATION DUE TO INABILITY TO OBTAIN THE REQUIRED CO-FINANCING 
 

Agency Code Project title 
UNIDO IVC/REF/57/INV/32 ODS phase-out in 50 existing centrifugal chillers units 
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Annex VII 

 
PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED 

Code Agency Project title Reasons 
AFR/REF/48/DEM/36 France Strategic demonstration project for accelerated 

conversion of CFC chillers in 5 African Countries 
(Cameroon, Egypt, Namibia, Nigeria and Sudan) 

To request the Government of France to provide a status report to the 72nd meeting 
on the project implementation progress. 

AFG/PHA/63/INV/13 Germany HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
progress in implementation for the tranches of HPMP and the low disbursement rates 
of approved funds. 

BOT/PHA/60/PRP/14 Germany Preparation of a HCFC phase-out management plan To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the actions taken by Botswana towards the 
establishment of the licensing system for ODS imports and exports to enable its 
HPMP to be submitted based on the guidelines in decision 60/44. 

ARG/PHA/66/INV/171 IBRD HCFC phase-out management plan (stage I, first 
tranche) (phase-out of HCFC-141b in the production 
of polyurethane rigid insulation foam for domestic 
refrigerators at Mabe) 

To request the submission of additional status report to the 72nd meeting to monitor 
the progress of implementation, the disbursement rates of approved funds, as well as 
the signature of the grant agreement. 

ARG/PHA/66/TAS/170 IBRD HCFC phase-out management plan (stage I, first 
tranche) (monitoring and reporting of HCFC-22 
production) 

To request the submission of additional status report to the 72nd meeting to monitor 
the progress of implementation, the disbursement rates of approved funds, as well as 
the signature of the grant agreement. 

CPR/FOA/59/DEM/491 IBRD Conversion demonstration from HCFC-141b-based to 
cyclopentane-based pre-blended polyol in the 
manufacture of rigid polyurethane foam at 
Guangdong Wanhua Rongwei Polyurethane Co. Ltd 

To request the submission of additional status report to the 72nd meeting to monitor 
the 2014 completion of the HCFC foam demonstration project. 

CPR/PHA/68/INV/526 IBRD HCFC phase-out management plan (stage I, second 
tranche) (polyurethane rigid foam sector plan) 

To request the submission of additional status report to the 72nd meeting to monitor 
the progress of implementation and the rate of disbursement of approved funds. 

IDS/PHA/64/INV/191 IBRD HCFC phase-out management plan (foam sector 
plan) (stage I, first tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
the progress of implementation, the rate of disbursement of approved funds. 

JOR/PHA/65/INV/91 IBRD HCFC phase-out management plan (stage I, first 
tranche) (air-conditioning sector plan) 

To request the submission of additional status report to the 72nd meeting to monitor 
for the second consecutive meeting the progress of implementation as well as the 
low disbursement rates of approved funds. 

THA/PHA/68/INV/161 IBRD HCFC phase-out management plan (stage I, first 
tranche) (foam sector plan) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the grant agreement. 

THA/PHA/68/INV/162 IBRD HCFC phase-out management plan (stage I, first 
tranche) (residential air-conditioning group project) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the grant agreement. 
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Code Agency Project title Reasons 
ASP/DES/54/PRP/53 Japan Project preparation for a demonstration project on 

ODS disposal 
To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the preparation of a demonstration project if 
the request for funding was finalized and resubmitted to the 72nd meeting. 

ANG/PHA/65/INV/10 UNDP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor low disbursement rates of approved funds. 

BRA/PHA/68/INV/298 UNDP HCFC phase-out management plan (stage I, second 
tranche) (foam sector plan) 

To request the submission of additional status report to the 72nd meeting to monitor 
low rates of disbursement of approved funds. 

BRA/REF/47/DEM/275 UNDP Demonstration project for integrated management of 
the centrifugal chiller sub-sector, focusing on 
application of energy-efficient CFC-free technologies 
for replacement of CFC-based chillers 

To request the submission of additional status report to the 72nd meeting to monitor 
low rates of disbursement of approved funds. 

BRA/SEV/66/INS/297 UNDP Extension of institutional strengthening project 
(phase VII: 1/2012-12/2013) 

To request the submission of additional status report to the 72nd meeting to monitor 
the low disbursement of approved funds. 

BZE/PHA/62/INV/26 UNDP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
the zero level of disbursement and the equipment process in the HPMP for Belize, 
approved three year previously. 

CHI/HAL/51/TAS/164 UNDP Halon consumption phase-out: technical assistant 
programme and halon recycling and recovery 
equipment 

To request the submission of additional status report to the 72nd meeting to monitor 
the progress in project implementation. 

CUB/PHA/65/INV/49 UNDP HCFC phase-out management plan (stage I, first 
tranche) (phase-out of HCFC-141b contained in 
formulated polyols in the foam sector) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the low level of disbursement of approved 
funds and the signature of the document/letter of agreement for the HPMP for Cuba, 
approved over one year previously. 

CUB/PHA/68/INV/50 UNDP HCFC phase-out management plan ( stage I, second 
tranche) (phase-out of HCFC-141b contained in 
formulated polyols in the foam sector) 

To request the submission of additional status report to the 72nd meeting, for the 
second consecutive meeting, to monitor the zero level of disbursement. 

HAI/PHA/58/INV/14 UNDP Terminal phase-out management plan for Annex A 
Group I substances (first tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor low disbursement rates of approved funds. 

IDS/PHA/64/TAS/192 UNDP HCFC phase-out management plan (project 
management and coordination) (stage I, first tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
progress on the ODS disposal preparation activities in India, if the project is not 
submitted to the 72nd meeting. 

IND/DES/61/PRP/437 UNDP Preparation of a project for demonstration of a 
sustainable technological, financial and management 
model for disposal of ODS 

To request, for the fifth consecutive meeting, the submission of additional status 
reports to the 72nd meeting to monitor projects due to low rates of disbursement of 
approved funds and to monitor the project agreement signature. 

MDV/PHA/60/INV/20 UNDP HCFC phase-out management plan (first tranche) To request the submission of additional status report to the 72nd meeting on the 
HPMP approved over three years previously and the low disbursement rates of 
approved funds. 
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Code Agency Project title Reasons 
MDV/REF/38/TAS/05 UNDP Implementation of the RMP: awareness and incentive 

programme 
To request the submission of additional status report to the 72nd meeting to monitor 
the balance of funds for the RMP activities. 

NEP/PHA/66/INV/30 UNDP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the low level of disbursement and the 
signature of the document/letter of agreement for the HPMP for Nepal, approved 
over one year previously. 

STK/PHA/64/TAS/16 UNDP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
for the second consecutive meeting the low level of disbursement and the signature 
of the document/letter of agreement for the HPMP for Saint Kitts and Nevis, 
approved over two years previously. 

ALG/SEV/57/INS/69 UNEP Extension of the institutional strengthening project 
(phase V) 

To request, for the sixth consecutive meeting, the submission of additional status 
reports to the 72nd meeting to monitor the signature of the new agreement for the IS 
project and implementation progress. 

ANT/PHA/66/TAS/14 UNEP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
the signature of the agreement. 

BAH/PHA/68/TAS/28 UNEP HCFC phase-out management plan (stage I, first 
tranche) (policy, refrigeration servicing, monitoring 
and verification) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the agreement. 

BGD/PHA/65/TAS/39 UNEP HCFC phase-out management plan (stage I, first 
tranche) (refrigeration servicing sector) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor progress in project implementation for the 
HPMP approved over one year previously, with low disbursement of approved 
funds, and the signature of the relevant agreement. 

BRU/SEV/67/INS/14 UNEP Renewal of the institutional strengthening project 
(phase III: 1/2013-12/2014) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the renewal or extension of 
project. 

CHI/PHA/63/TAS/175 UNEP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the relevant agreement and 
disbursement less than 10 per cent. 

DOM/PHA/69/TAS/52 UNEP HCFC phase-out management plan (stage I, second 
tranche) (refrigeration servicing sector) 

To request the submission of additional status report to the 72nd meeting to monitor 
progress in project implementation and disbursement rate. 

ECU/PHA/61/TAS/52 UNEP National CFC phase-out plan (fifth tranche) To request the submission of additional status report to the 72nd meeting to monitor: 
(1) progress in project implementation for CFC/ODS phase out plan project 
approved over one year previously with disbursement reported but lower than 10 per 
cent; and (2) signature of the agreement. 

ECU/SEV/59/INS/43 UNEP Extension of institutional strengthening project 
(phase V) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the rate of disbursement of approved funds 
for the renewal or extension of project. 
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Code Agency Project title Reasons 
ELS/PHA/65/TAS/28 UNEP HCFC phase-out management plan (stage I, first 

tranche) 
To request the submission of additional status report to the 72nd meeting to monitor 
progress in project implementation for the HPMP approved over one year previously 
with disbursement reported but lower than 10 per cent, and the signature of the 
relevant agreement. 

ERI/PHA/54/TAS/04 UNEP Terminal phase-out management plan for CFCs (first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor signature of the agreement. 

ERI/PHA/63/TAS/08 UNEP Terminal phase-out management plan for CFCs 
(second tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor signature of the agreement. 

ERI/PHA/67/TAS/11 UNEP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor signature of the agreement. 

GUA/FUM/59/TAS/39 UNEP National phase-out of methyl bromide (phase II, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor progress in project implementation for the 
methyl bromide project approved over one year previously, with low disbursement 
rates of approved funds. 

GUA/PHA/64/TAS/42 UNEP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor progress in project implementation for the 
HPMP approved over one year previously, with low disbursement od approved 
funds, and the signature of the relevant agreement. 

IRQ/PHA/65/TAS/17 UNEP HCFC phase-out management plan (stage I, first 
tranche) (refrigeration servicing sector) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor progress in project implementation for the 
HPMP approved over one year previously, with low disbursement rates of approved 
funds, and the signature of the relevant agreement. 

KUW/PHA/52/TAS/10 UNEP Terminal phase-out management plan for Annex A 
Group I substances (first tranche) 

To request the submission of additional status report to the 72nd meeting covering 
progress of resource transfer and disbursements. 

KUW/PHA/57/TAS/15 UNEP TPMP verification To request a verification report to the 72nd meeting 
KUW/PHA/66/TAS/19 UNEP HCFC phase-out management plan (stage I, first 

tranche) (refrigeration servicing sector and 
monitoring and verification) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor progress in project implementation for the 
HPMP approved over one year previously, with low disbursement of approved 
funds, and the signature of the relevant agreement. 

MAU/PHA/55/PRP/20 UNEP Preparation of a HCFC phase-out management plan To request the submission of additional status reports to the 72nd meeting to monitor 
HPMP project preparation activity, if the project is not submitted to the 
72nd meeting. 

MAU/SEV/49/INS/17 UNEP Renewal of institutional strengthening project (phase 
IV) 

To request the submission of additional status report to the 72nd meeting in order to 
monitor the signature of the renewal or extension of project. 

MAU/SEV/57/INS/23 UNEP Renewal of the institutional strengthening project 
(phase V) 

To request the submission of additional status report to the 72nd meeting to monitor: 
(1) the rate of disbursement of approved funds; and (2) the signature of the renewal 
or extension of project. 



UNEP/OzL.Pro/ExCom/71/6 
Annex VII 

 
 

5 

Code Agency Project title Reasons 
MOR/SEV/59/INS/63 UNEP Renewal of the institutional strengthening project 

(phase IV) 
(1) To request, for the fourth consecutive meeting, the submission of additional 
status report to the 72nd meeting on project document signature for institutional 
strengthening. (2) To request the submission of additional status report to the 
72nd meeting to monitor the rate of disbursement of approved funds for the renewal 
or extension of project. 

PER/PHA/68/TAS/47 UNEP HCFC phase-out management plan (stage I, first 
tranche) (refrigeration servicing) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the agreement. 

PHI/PHA/68/TAS/95 UNEP HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the agreement. 

QAT/PHA/65/TAS/17 UNEP HCFC phase-out management plan (stage I, first 
tranche) (refrigeration servicing sector) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor progress in project implementation for the 
HPMP approved over one year previously, with low disbursement rates of approved 
funds, and the signature of the relevant agreement. 

SAU/PHA/68/TAS/18 UNEP HCFC phase-out management plan (stage I, first 
tranche) (polyurethane foam sector plan) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the agreement. 

SAU/SEV/67/INS/15 UNEP Extension of the institutional strengthening project 
(phase II: 7/2012-6/2014) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the renewal or extension of 
project. 

VEN/PHA/67/TAS/121 UNEP HCFC phase-out management plan (stage I, second 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor the signature of the relevant agreement and 
the low rate of disbursement. 

YEM/REF/37/TAS/19 UNEP Implementation of the RMP: monitoring the activities 
in the RMP 

To request the submission of additional status report to the 72nd meeting to monitor 
the closure of the RMP in Yemen. 

AFR/REF/48/DEM/37 UNIDO Strategic demonstration project for accelerated 
conversion of CFC chillers in 5 African Countries 
(Cameroon, Egypt, Namibia, Nigeria and Sudan) 

To report to the 72nd meeting on the number of replacement in progress and related 
disbursement and not to seek any new activities. 

ALG/FOA/62/INV/75 UNIDO Conversion from HCFC-141b in the manufacture of 
polyurethane rigid insulation foam for domestic 
refrigerators at Cristor 

To request the submission of additional status report to the 72nd meeting to monitor 
the agreement signature. 

ALG/PHA/66/INV/76 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (conversion from HCFC-22 in the 
manufacture of room air conditioners at Condor) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously, with disbursement reported but lower 
than 10 per cent. 

ALG/PHA/66/INV/77 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (activities in the refrigeration servicing 
sector including phase-out of HCFC-141b used for 
flushing, and project monitoring) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously , with disbursement reported but lower 
than 10 per cent. 
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Code Agency Project title Reasons 
ARG/PHA/66/INV/169 UNIDO HCFC phase-out management plan (stage I, first 

tranche) (refrigeration servicing sector) 
To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor HPMP approved over one year previously 
and the low disbursement rates of approved funds. 

EGY/PHA/65/TAS/111 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (coordination and management) 

To request the submission of additional status report to the 72nd meeting to monitor 
the agreement signature. 

EGY/PHA/65/TAS/114 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (enabling activities in the refrigeration and 
air-conditioning sector) 

To request the submission of additional status report to the 72nd meeting to monitor 
the agreement signature. 

ETH/FUM/54/PRP/18 UNIDO Project preparation in the fumigant sector (flowers) To request, for the fifth consecutive meeting, the submission of additional status 
report to the 72nd meeting in order to monitor: (a) the project preparation in case the 
project is not submitted at the 72nd meeting; (b) the selection process for the national 
expert for the methyl bromide preparation project. 

IDS/PHA/64/INV/194 UNIDO HCFC phase-out management plan (umbrella project 
to phase-out HCFC-141b used at Isotech Jaya 
Makmur, Airtekindo, Sinar Lentera Kencana and 
Mayer Jaya) (stage I, first tranche) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously, with disbursement reported but lower 
than 10 per cent. 

IRQ/PHA/65/INV/16 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (refrigeration servicing sector) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved two years ago and for which no disbursement had been recorded. 

IVC/PHA/66/INV/36 UNIDO HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor  HPMP approved over one year previously, 
with low disbursement rates of approved funds and signature of agreement. 

KUW/PHA/66/INV/18 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (refrigeration servicing sector) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously, with disbursement reported but lower 
than 10 per cent. 

KUW/PHA/66/INV/20 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (polyurethane foam sector phase-out: Kuwait 
polyurethane Industry Co.; Kirby Building Systems, 
technical assistance to spray foam users and other 
small users) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously, with disbursement reported but lower 
than 10 per cent. 

KUW/PHA/66/INV/21 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (extruded polystyrene foam sector phase-out: 
Gulf Insulating Materials Manufacturing and 
Trading; Isofoam Insulating Materials Plants; and Al 
Masaha Company) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously, with disbursement reported but lower 
than 10 per cent. 

MOZ/PHA/66/INV/23 UNIDO HCFC phase-out management plan (stage I, first 
tranche) 

To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor HPMP approved over one year previously 
and the low disbursement rates of approved funds. 
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Code Agency Project title Reasons 
QAT/PHA/65/INV/18 UNIDO HCFC phase-out management plan (stage I, first 

tranche) (refrigeration servicing sector) 
To request the submission of additional status report to the 72nd meeting for the 
second consecutive meeting to monitor  HPMP approved over one year previously, 
with low disbursement rates of approved funds. 

QAT/PHA/65/INV/19 UNIDO HCFC phase-out management plan (stage I, first 
tranche) (sector conversion from 
HCFC-142b/HCFC-22 in the production of extruded 
polystyrene insulation boards to low GWP isobutene 
at Qatar Insulation, Orient Insulation and Al Kawthar 
Insulation) 

To request the submission of additional status report to the 72nd meeting to monitor 
HPMP approved over one year previously, with disbursement reported but lower 
than 10 per cent. 

QAT/SEV/59/INS/15 UNIDO Renewal of institutional strengthening project 
(phase III) 

(1) To request, for the fifth consecutive meeting, the submission of additional status 
reports to the 72nd meeting: (a) on project document signature for institutional 
strengthening; (b) to monitor progress of the institutional strengthening project. 
(2) To request the submission of additional status report to the 72nd meeting to 
monitor the recruitment of the National Ozone Officer and new activities 
implemented for the institutional strengthening project. 

SYR/PHA/58/INV/99 UNIDO National CFC phase-out plan (third tranche) To request, for the fifth consecutive meeting, the submission of additional status 
reports to the 72nd meeting to monitor project with issues related to delays in the 
implementation of the TPMP due to the political and/or security situation in this 
country. 

SYR/REF/62/INV/103 UNIDO Phase-out of HCFC-22 and HCFC-141b from the 
manufacture of unitary air-conditioning equipment 
and rigid polyurethane insulation panels at Al Hafez 
Group 

To request additional status report to the 72nd meeting on project progress given the 
security and political situation in the country. 

YEM/PHA/55/INV/28 UNIDO National ODS phase-out plan (first tranche) To request additional status reports to the 72nd meeting to monitor project with issues 
related to delays in the implementation of the TPMP due to the political and/or 
security situation in this country. 
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Annex VIII 

 
STATUS REPORT WITH POSSIBLE CANCELLATION 

Code Agency Project title Reasons 
LEB/DES/61/PRP/72 UNIDO Preparation for pilot demonstration project on 

ODS waste management and disposal 
To consider possible cancellation of the project preparation if 
the project is not submitted to the 72nd meeting. 

TUN/FOA/58/PRP/50 UNIDO Preparation for HCFC phase-out investment 
activities (polyurethane foam sector) 

To consider possible cancellation of the project preparation if 
the project is not submitted to the 72nd meeting as there has been 
no progress reported for five consecutive meetings. 

TUN/PHA/55/PRP/48 UNIDO Preparation of a HCFC phase-out management 
plan 

To consider possible cancellation of the project preparation if 
the project is not submitted to the 72nd meeting as there has been 
no progress reported for five consecutive meetings. 
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Annex IX 

 
PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED FOR HPMP DEVELOPMENT 

Agency Project Number Project title Reasons 
UNEP MAU/PHA/55/PRP/20 Preparation of a HCFC 

phase-out management plan 
To request the submission of additional status report to the 72nd meeting 
in order to monitor the submission of the HPMP if it is not submitted to 
the 72nd meeting. 
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