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 مقـدمة
 
تدرس هذه الوثيقة خطط العمل في ضوء الموافقات الممنوحة في الاجتماع الحادي والخمسين والعـروض.1

وبدايـةً، تعـالج.2007خطط عمـلالمنصوص عليها فيالمقدمة في الاجتماع الثاني والخمسين والمخصصات
كما توضح قيمـة.2009-2007 والخمسين بخصوص خطط عملالوثيقة القرارات المتخذة في الاجتماع الحادي

النشاطات التي لم يتم عرضها على الاجتماع الحادي والخمسين أو الثاني والخمسين والتي تم تضمينها في خطـط
وتحدد أي من هذه المشاريع يحتاج إلى الامتثال كما تحدد النشـاطات التـي قـد تكـون ضـرورية.2007عمل

تقـدم الوثيقـة أيضـاً تقييمـاً.ان التي تم اتخاذ قرارات بشأنها في اجتماع الأطراف حول الامتثـاللمساعدة البلد
للالتزامات التي تمت الموافقة عليها حتى الوقت الحالي والالتزامات الإضافية التي عرضت على الاجتماع الثـاني

.والخمسين للحصول على موافقة وتختتم بتقديم الملاحظات والتوصيات
 

  2009-2007القرارات المتخذة حول خطط عمل

لمـوادل قررت اللجنة إزالة موضوع النشـاطات المنتجـة،في اجتماع اللجنة التنفيذية الحادي والخمسين.2
 فـي2009-2007من كل خطط عملالمواد المستنفدة لطبقة الأوزونوالتخلّص منالهيدروكلوروفلوروكربونية
كمـا قـررت.2008لك القضايا سيتم تناولها في الاجتماع الأول للجنة التنفيذية في عامالوقت الحالي باعتبار أن ت

مـن أجهزة الاستنشاق المزودة بمقيـاس للجرعـاتتحول عن استخداماللجنة إزالة إعداد مشروع استراتيجيات ال
أجهـزة الاستنشـاق المـزودة التحول عن اسـتخدام إستراتيجيةإزالة، وبرنامج الأمم المتحدة الإنمائيخطة عمل

لكورجستان من خطة عمل منظمة الأمم المتحدة للتنمية الصناعية وغيرها من المشـاريعبالنسبة بمقياس للجرعات
. والوكالاتاستناداً إلى الطلبات المقدمة من البلدان المتأثّرة

وتشمل هذه المشاريع نشاطات.قررت اللجنة إزالة عدة مشاريع من خطة عمل برنامج الأمم المتحدة للبيئة.3
،زالـة التدريجيـةقتصادية لتقديم تمويل طويل الأمد لاستدامة الإالاتفاقيات الا استثمارية مثل دراسة استخدامغير

 لمـواد الهيدروكلوروفلوروكربونيـةتكنولوجيا االأوزون وإجراء تحليلطبقةوبناء قدرات المدرسين حول حماية
 طويلـةاتوعلى الرغم من أن اللجنة أزالت إستراتيجية بنك الهالون. غير الاستثمارية الميثيلوكل مشاريع بروميد

ًعن ذلك تخصيص مبلغلبرنامج الأمم المتحدة للبيئةالأمد  دولار أمريكي لتمويـل40 000 ، إلا أنها قررت عوضا
مع اقتراح إجـراء دراسـة التي يدعمها الصندوق متعدد الأطرافات لكل بنوك الهالوندراسة حول الوضع الحالي

 الإقليميـةالتحويليـةكما أزالت اللجنـة الاسـتراتيجيات.يتم تقديمها في الاجتماع الثاني والخمسين للجنة التنفيذية
 دولار أمريكي لعقد200 000 لكنها في الوقت نفسه خصصت مبلغجهزة الاستنشاق المزودة بمقياس للجرعات،لأ

 وفي الوقت الذي أبقت فيه اللجنة على تخصـيص.اق المزودة بمقياس للجرعاتأجهزة الاستنشورش إقليمية حول
،برنامج الأمم المتحدة للبيئـةخطة عملالمتضمنة فيدولار أمريكي لمبادرة الجمارك الخضراء 050 000مبلغ

الحـد مـنون ولنشاط بطبقة الأوزطلبت تقديم مقترح شامل للاجتماع الثاني والخمسين يتضمن إشارة إلى ارتباط ا
برنامج الأمـم المتحـدةوقررت اللجنة التنفيذية إضافة بعض النشاطات لخطة عمل.استخدام المواد المستنفدة لها

.باكستانفي أجهزة الاستنشاق المزودة بمقياس للجرعاتبما فيها عنصر خاص بنشاط للبيئة

نتـاجالإزالـة التدريجيـة لإالقيام بمشاريع لتسريعطالبت اللجنة التنفيذية البنك الدولي بالبحث في إمكانية.4
وبعد ذلك تقديم تقريره لاجتماع اللجنة الثاني والخمسـينورابع كلوريد الكربونلمواد الهيدروكلوروفلوروكربونيةا

. البنكحول أي من القضايا التي واجهها
 
استناداً إلـى التعـديلات 2009-2007 الموارد التي تم تخصيصها ضمن خطط عمل1  رقميقدم الجدول.5

:المقترحة في الاجتماع الحادي والخمسين حسب
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ثلاثيـة الأعـوامالدوريـةخطـة الامتثال للنموذج النشاطات التي صنِّفت بأنها مطلوبة للامتثال في•
.للإزالة التدريجية

.النشاطات التي لا تُعد مطلوبة للامتثال حسب النموذج•
 
،مؤسسـيإلى النشاطات المطلوبة وفقاً لنمـوذج الامتثـال، والتعزيـز ال"ثالالمطلوب للامت"تشير عبارة.6

ات، وصناديق الوحدة المركزيـة، والنشـاطة، برنامج المساعدة على الامتثالنيالخزأمين / لجنة التنفيذ / والأمانة
 فـي2006  عاممه فيالمشار إليها في خطة العمل من خلال قرارات اللجنة التنفيذية، ومشروع كيميائي ممكن تقدي

ــل ــوافر التموي ــة.حــال ت ــي الوثيق ــة ف ــي معرف ــال فه ــة للامتث ــر المطلوب ــا النشــاطات غي ــمأم  رق
UNEP/OzL.Pro/ExCom/52/6،"وبمـا2008-2006لويات للأعـوام الثلاثـةالتقرير النهائي حول الأو ،

 الأموالالاعتبار، مع الأخذ بعينتدريجيةللإزالة الثلاثية الأعوامالدوريةخطة اليتجاوز الحاجات المحددة بنموذج
).50/6لقرارلمتابعة(المتبقية وغير المخصصة للأعوام الثلاثة

 
 1 الجدول
 

  بالدولار الأمريكي2009 وبعد عام2009-2007تخصيص الموارد وخطط عمل

بعد
2009 2009 2008 2007 

 مطلوب للامتثال
209 7 904 29 361 55 925 87 الاتفاقيات متعددة الأعوام المصادق عليها

الهيدروكلوروفلوروكربونية 4 036 2 320 170
 رابع كلوريد الكربون 2 091
 اتالهالون 66

 الميثيلبروميد 55
 أجهزة الاستنشاق المزودة بمقياس للجرعات 22 738 6 880 8 866

 كلوروفورم الميثيل 430
946 1 189 10    النهائيةالإزالة إدارةخطة 14 342

ف القياسيةكلال
 رنامج المساعدة على الامتثالب 8 643 9 637 9 926

 لوحدة المركزيةا 5 271 5 468 5 674 3 942
930 3  التعزيز المؤسسي 9 466 6 831 9 394

 الدراسات/عمليات التدقيق الحسابي 151
278 6  اللجنة التنفيذية/لأمانةكلف ا 5 996 6 090 6 184
نةيأمين الخز 500 500 500 500
859 21 )المطلوب للامتثال(الإجمالي الثانوي 161 655 103 330 72 563

غير مطلوب للامتثال
الموازنةتمويل إضافي خارج

 الكلوروفلوروكربون مذيبات 373
075 1  غير الأطراف/حالياً غير مؤهل 588 2 731

حالياً غير مؤهل/مؤسسيالتعزيز ال 300 150 300 300
يةممرفق البيئة العالنشاطات 30 283
 لم تصادق على كوبنهاغن-بروميد الميثيل 75 701
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بعد
2009 2009 2008 2007 

 تسريع الإنتاج 3 763

 240 2 
ي ذلك مبادرةبما ف(مكافحة التجارة غير المشروعة

)الجمارك الخضراء

100 100 
بالنسبة(الأوزون لطبقةةالتخلص من المواد المستنفد

)ليابانل
 الهالونات

 غير مطلوب وفقاً للنموذجاتالهالون 109
 اتالهالوندراسة 40

 يةالإزالة التدريج تسريع-بروميد الميثيل 4 614 9 606 3 175 2 150
أجهزة الاستنشاق المزودة بمقياس للجرعات 

 أجهزة الاستنشاق المزودة بمقياس للجرعات 2 886 13 680 7 715 7 715

 استراتيجيات-أجهزة الاستنشاق المزودة بمقياس للجرعات 1 148 194
 غير استثمارية-أجهزة الاستنشاق المزودة بمقياس للجرعات 200

165 10 348 13 )غير مطلوب للامتثال(الإجمالي الثانوي 16 260 26 565
024 32 911 85 895 129 الإجمالي 177 916

 . مشار إليها بالأسود الغامق50/6أولويات القرار:ملاحظة
 

)2008مليـون لعـام103,3  و2007 مليون لعام161,7( مليون دولار أمريكي265هناك حاجة لمبلغ.7
 62,5وبناء عليه، تم تخصـيص مبلـغ.متثال والنشاطات القياسية بموجب الصندوق متعدد الأطرافمن أجل الا

 من أجـلللإزالة التدريجيةمليون دولار أمريكي إضافة إلى الحاجات المحددة ضمن خطة النموذج ثلاثية الأعوام
.UNEP/OzL.Pro/ExCom/52/6الوثيقةالأولويات الموضحة في

 مقابل الميزانيـة ثلاثيـة2006في عام أمريكي دولار 142 521 886 مت الموافقة على مبلغتقدبما أنه.8
.2008 و2007 يلعـام أمريكـيمليون دولار 327,5  يبقى في الميزانية مبلغ،2008-2006الأعوام للسنوات

.غير مخصص أمريكيدولار 19 667 148 ، يبقى مبلغ1 رقمواستناداً إلى المعلومات المقدمة في الجدول
 

 في اجتماعها الحادي والخمسين إلـى تغييـر2009-2007أدت تعديلات اللجنة التنفيذية على خطة عمل.9
.2الجدولالمخصصات بين الوكالات، كما هو مبين في

 
 2الجدول

 

 المعدلة بقرار اللجنة التنفيذية في اجتماعها الحادي2009-2007ملخص عن خطة عمل
 ) دولار أمريكي1000(لة والخمسين حسب الوكا

الوكالة 2007 2008 2009
586 2 708 2 393 8 الوكالات الثنائية
 برنامج الأمم المتحدة الإنمائي 19 024 21 828 15 653
 برنامج الأمم المتحدة للبيئة 24 693 18 933 15 999
 منظمة الأمم المتحدة للتنمية الصناعية 30 844 36 130 16 203
 البنك الدولي 88 467 43 706 28 785
 أمين الخزانة/ اللجنة التنفيذية/  الأمانة 6 496 6 590 6 684
911 85 895 129 الإجمالي 177 916
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نتاج المواد الهيدروكلوروفلوروكربونيـةالإزالة التدريجية لإلبنك الدولي حول إمكانية القيام بمشاريع لتسريعر اتقري
رابع كلوريد الكربونو
 

 البنك الدولي عدداً من الاجتماعات مع حكومة الهند ومع الصناعات حـول إمكانيـة تسـريع إيقـافعقد.10
.أعربت حكومة الهند عن رغبتها بمتابعة هذه المبادرة وعقد المزيد من الاجتماعات في الأشهر القادمـةو.الإنتاج

.2007سيقدم البنك تقريره حول ذلك في الاجتماع الأخير في عامو
 

  2007  عامافقات وخطة عملالمو

 الموافقات الممنوحة في الاجتماع الحادي والخمسين والعروض المقدمة في الاجتمـاع3  رقميظهر الجدول.11
.الثاني والخمسين إضافة إلى مدى تجاوز تلك الموافقات للقيم المخصصة لها في خطة العمل أو انخفاضها عنها

 
 3 الجدول

 

 )الدولار الأمريكيب(لطلبات المقدمة، الموافقات وا2007خطط عمل

. مع الأخذ بالحسبان القرارات الصادرة عن الاجتماع الحادي والخمسين للجنة التنفيذية2009-2007استناداً إلى خطط عمل*

 
في الاجتماع الحـادي والخمسـين كانـت أقـل مـن بأن قيمة المشاريع الموافق عليها3يوضح الجدول.12

كما يظهر بأن اللجنـة التنفيذيـة قـد وافقـت فـي.2007  عامالمستويات المقدرة لهذه النشاطات في خطط عمل
مبلـغ لهذه المشـاريع ب2007  عاماجتماعها الحادي والخمسين على مبلغ أقلّ من المبلغ المشار إليه في خطة عمل

.يكي أمردولار 9 908 734
 

 44 436 655 تشمل العروض المقدمة للاجتماع الثاني والخمسين أيضاً قيم المشروع التـي تصـل إلـى.13
 وباستثناء المبـالغ المسـحوبة، لم تكن مشمولة بخطط العمل أمريكيدولار 272 006 من ضمنها ( أمريكيدولار

ي تتجاوز المبالغ المخصصة لهـاوالت)2007 حزيران15 بدءاً من أمريكيدولار 5 412 239التي وصلت إلى
بناء عليه، إذا ما تمت الموافقة على كل الطلبات المقدمة للاجتماع الثـاني والخمسـين.2007عامفي خطط عمل

وفقاً للمستويات المطلوبة، تكون اللجنة التنفيذية قد وافقت على مبلغ يزيد عـن المبلـغ الكلّـي المخصـص لهـذه
. أمريكي دولار6 775 779  بقيمة2007عامملالمشاريع والمشمول في خطط ع

 
لكن نظراً لأن القيمة المعروضة أعلى بكثير من قيمة خطة العمل، سيجري تقييم أكثر دقـة اسـتناداً إلـى.14

).ولن يتم الإفصاح عن نتيجة هذا التقييم قبل اقتراب موعد عقد الاجتمـاع الثـاني والخمسـين(توصيات الأمانة
. حسب قيمة توصيات الأمانة كجزءٍ ملحق بهذه الوثيقة3  رقمالجدولوبهذا، سيتم تحديث

 

 الادخار
)فوق الميزانية(

 العروض المقدمة غير/الموافقات
  عام خطط عمل فيالواردة

2007

العروض المقدمة/الموافقات
2007  عامفي خطط عمل

 قيمة خطط عمل
2007

الاجتماع

734 908 9 0 723 540 54 457 449 64 51الـالاجتماع
)779 775 6( 006 272 649 164 44 876 660 37 ا52الـالاجتماع

955 132 3 006 272 372 705 98 333 110 102 الإجمالي
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التمـويلاتورصيد حسب الوكالة2007  عام قيمة الحسابات المشمولة في خطط عمل4  رقميقدم الجدول.15
وسيتم تحديث هذا الجدول أيضاً اسـتناداً إلـى توصـيات. التي لم يتم تقديمها2007  عاممن مشاريع خطط عمل

. كجزءٍ ملحق بهذه الوثيقةالأمانة
 

 4الجدول
 

 )*بالدولار الأمريكي(عروض المقدمة، الموافقات وال2007خطط عمل

الرصيد
العروض المقدمة
للاجتماع الثاني

والخمسين

الموافقات الممنوحة
في الاجتماع الحادي

والخمسين

إجمالي القيمة في
  عامخطة عمل
2007**

عناصر الميزانية

245 107 5 794 424 1 717 860 1 ***ةالوكالات الثنائي  8 392 756
752 328 11 635 127 6 312 567 1 699 023 19  برنامج الأمم المتحدة الإنمائي
681 622 21 699 424 2 415 645 795 692 24  برنامج الأمم المتحدة للبيئة
648 521 12 411 813 12 704 508 5 763 843 30   للتنمية الصناعيةالأمم المتحدة
809 861 21 116 646 21 575 958 44 البنك الدولي 88 466 500
 نةيأمين الخز/اللجنة التنفيذية/الأمانة 6 496 058 6 496 058
193 938 78 655 436 44 723 540 54 571 915 177 الإجمالي

 .بما في ذلك تكاليف الوحدة المركزية *
 . المعدلة مع الأخذ بالاعتبار القرارات الصادرة عن الاجتماع الحادي والخمسين للجنة التنفيذية2009-2007 عملاستناداً إلى خطط **

.2008-2006باستثناء النشاطات الثنائية التي لم تتم إضافتها إلى مساهمات الاستكمال الثنائية للأعوام ***
 

ات للحصول علـىبطلبالاجتماع الثالث والخمسين إلىه من المتوقع التقدمـ بأن4 مـ رقدولـن الجّـيبي.16
ميزانيـة وهو قيمـة دولار أمريكي177 915 571 مبلغمن أصل المتبقي أمريكيولار د78 938 193مبلـغ

).من الميزانية%44 (2007خطة عمل
 

 قيمة المشاريع غير المعروضة

معروضـة علـى الاجتمـاع الحـادي قيمة الحساب المتبقي من النشاطات غيـر ال5  رقميوضح الجدول.17
 .2007والخمسين أو الاجتماع الثاني والخمسين والتي كانت مشمولة في خطط عمل

5الجدول

 )بالدولار الأمريكي( والمشاريع غير المعروضة2007النشاطات المتبقية من خطط عمل

المبلغ غير المطلوب
للامتثال

المبلغ المطلوب للامتثال  خطةقيمة ما تبقى من
*2007عام عمل

الوكالة

900 485 933 905 3 833 391 4  الوكالات الثنائية
 برنامج الأمم المتحدة الإنمائي 13 518 044 13 227 794 290 250
800 381 2 برنامج الأمم المتحدة للبيئة  21 035 295 18 653 495
دة للتنمية الصناعيةمنظمة الأمم المتح 17 858 507 13 501 816 4 356 691
 البنك الدولي 12 505 500 8 054 500 4 451 000
 الإجمالي 69 309 179 57 343 538 11 965 641

. المعدلة مع الأخذ بالاعتبار القرارات الصادرة عن الاجتماع الحادي والخمسين للّجنة التنفيذية2009-2007 استناداً إلى خطط عمل*
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 المخصص للنشاطات المطلوبة للامتثال لـم أمريكيمليون دولار 57,3 إلى أن مبلغ5  رقميشير الجدول.18
توجد قائمة مفصلة بكل هذه النشاطات المتبقيـةو.يتم عرضه على الاجتماع الحادي والخمسين أو الثاني والخمسين

  مليـون دولار12لغ قيمتهـاوالتي تب(وتلك غير المطلوبة للامتثال) أمريكي مليون دولار57,3التي تبلغ قيمتها(
.والي الملحق الأول والثاني على التفي)أمريكي

 
 الالتزامات المقبلة

يوضح الملحق الذي سيتم إصداره قبل موعد الاجتماع الثاني والخمسين للجنة التنفيذية هذه الفقرة المتعلقـة.19
كما سيتناول الملحق مدى تجـاوز.اً قيد الإعدادبالالتزامات المقبلة استناداً إلى مسودات الاتفاقيات التي تعتبر حالي

الالتزامات المقبلة المعروضة للموافقة في الاجتماع الثاني والخمسين للمبالغ المخصصة لهـا فـي خطـط عمـل
2007-2009.

 
 ملاحظات

 التي تمت الموافقة عليها في الاجتماع الحادي والخمسـين،2009-2007بعد التعديلات على خطط عمل.20
 تقريـربعين الاعتبـار للأعوام الثلاثة المقبلة، مع الأخذ أمريكيمليون دولار 19,7 مبلغ غير مخصص يبلغيبقى

وهذا لا يشـمل أيـة.لإنتاجالإزالة التدريجية لالبنك الدولي حول إمكانية استخدام الأموال غير المخصصة لتسريع
المـوادتعلـق بنشـاطات الـتّخلّص مـن فيمـا ي2008قرارات قابلة للإصـدار فـي الاجتمـاع الأول لعـام

.طبقة الأوزونتنفدة لأو المواد المسالهيدروكلوروفلوروكربونية

وسيطلب من. على الاجتماع الثالث والخمسين2007من قيمة خطط عمل%44من المتوقع عرض نسبة.21
 فـي الاجتمـاع2007مـلمتعددة عرض تلك النشاطات المطلوبة للامتثال في خطط عالوكالات التنفيذ الثنائية و

اتكلوروفلوروكربونـ للالإزالـة التدريجيـةلوقت المتبقي لإتمام عمليـةقصر االثالث والخمسين بالتحديد نظراً ل
.2010حلول عامرابع كلوريد الكربون بواتوالهالون

 
التوصيات

 
 :تقترح اللجنة التنفيذية النظر في.22

متضـمن فـي الوثيقـة رقـم كمـا هـو2007التقرير الصادر حول حالة خطط عمـلأخذ العلم ب ) أ(
UNEP/OzL.Pro/ExCom/52/5،المخصـص أمريكـيمليـون دولار 57,3  وحقيقة أن مبلغ 

 وأن قيمـة،للنشاطات التي لم تكن مطلوبة للامتثال لم يتم عرضه على الاجتماع الثـاني والخمسـين
 القيمـة المحـددة]أقلّ مـن/تجاوزت[الالتزامات المقبلة الموافق عليها في الاجتماع الثاني والخمسين

فـي خطـة عمـلالـوارد)سيتم تحديده استناداً إلى الموافقات الممنوحة ( أمريكيدولار....بمبلغ
  للصندوق متعدد الأطراف، و2007-2009

الطلب من الوكالات الثنائية ومتعددة الأطراف عرض تلك النشاطات المطلوبة للامتثـال فـي خطـط ) ب(
.تماع الثالث والخمسين على الاج2007عمل

 
------- 
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REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE 
 

Country Agency Type Chemical Sector / Sub-sector Value 
($000) 
in 2007 

ODP 
in 

2007 
Afghanistan UNEP INS CFC Institutional strengthening 150  
Albania UNIDO PHA CFC ODS phase-out plan 45 5 
Algeria UNIDO PHA CFC ODS phase-out plan 1,075 179 
Algeria UNIDO PHA CTC ODS phase-out plan 247 21 
Algeria UNIDO PHA TCA ODS phase-out plan 215 6 
Angola UNDP PHA CFC Terminal phase-out management plan 140 4 
Angola UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
150 4 

Antigua and Barbuda IBRD PHA CFC CFC phase-out plan 30 1 
Antigua and Barbuda UNEP INS CFC Institutional strengthening 60  
Argentina IBRD PHA PRO CFC Production CFC closure  120 0 
Argentina IBRD INV CFC MDI phase-out 4,807 130 
Argentina UNDP INS CFC Several Ozone unit support 335 26 
Argentina UNIDO PHA CFC ODS phase-out plan 1,255 308 
Bahrain UNEP INS CFC Institutional strengthening 60  
Bangladesh UNDP PHA CFC CFC phase-out plan 699 169 
Bangladesh UNDP INS CFC Several Ozone unit support 140 11 
Bangladesh UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
211  

Barbados UNDP PRP CFC Refrigeration servicing 16  
Barbados UNEP INS CFC Institutional strengthening 118  
Belize UNDP PHA CFC Terminal phase-out management plan 79 1 
Belize UNEP INS CFC Institutional strengthening 77  
Belize UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
83 1 

Benin Canada PHA CFC Terminal phase-out management plan  113  
Benin UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
155  

Bhutan UNEP INS CFC Institutional strengthening 87  
Bolivia UNEP INS CFC Institutional strengthening 79  
Botswana Germany PRP CFC Terminal phase-out management plan (project 

preparation)  
34  

Botswana Germany PHA CFC Terminal CFC Phase-out management plan 232 19 

Botswana UNEP INS CFC Institutional strengthening 79  
Brazil UNDP PHA CFC CFC phase-out plan 934 221 
Brazil UNDP INV CTC Solvents, Process agents 450 10 
Burundi UNDP PHA CFC Terminal phase-out management plan 93 2 
Burundi UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
97 2 

Cambodia UNDP PHA CFC Terminal phase-out management plan 140 4 
Cambodia UNEP INS CFC Institutional strengthening 113  
Cambodia UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
293 7 

Cameroon UNEP INS CFC Institutional strengthening 140  
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Country Agency Type Chemical Sector / Sub-sector Value 
($000) 
in 2007 

ODP 
in 

2007 
Central African Republic France PHA CFC Implementation of TPMP (50%) in co-

operation with UNEP 
85  

Central African Republic UNEP INS CFC Institutional strengthening 60  
Chad UNDP PHA CFC Terminal phase-out management plan 93 1 
Chile Canada PHA CFC National phase-out plan 170  
Chile IBRD INS CFC Renewal of institutional strengthening 201  
China IBRD PHA PRO HAL Halon phase-out plan: production 323 162 

China IBRD PHA CFC Phase-out CFC as process agent (PAI)  1 
China IBRD PHA HAL Halon phase-out plan: consumption  102 
China UNDP PHA TCA Solvent sectoral phase-out plan 1,591 46 
China UNIDO PHA CFC MDI phase-out plan 3,225 101 
Congo UNDP PHA CFC Terminal phase-out management plan 110 0.9 
Congo UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
116 1 

Cook Islands UNEP INS CFC Institutional strengthening 60  
Costa Rica UNDP INS CFC Several Ozone unit support 151 0 
Cote D'Ivoire UNEP INS CFC Institutional strengthening 107  
Cote D'Ivoire UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
339  

Cote D'Ivoire UNIDO PHA CFC Terminal phase-out management plan 430 47 
Croatia UNEP INS CFC Institutional strengthening 88  
Cuba UNDP PHA CFC ODS phase-out plan 496 98 
Cuba UNDP INS CFC Several Ozone unit support 160 12 
Democratic Republic of 
the Congo 

UNDP PHA CFC CFC phase-out plan 77 11 

Democratic Republic of 
the Congo 

UNEP PHA CFC CFC phase-out plan 81  

Djibouti UNDP PHA CFC Terminal Phase-out management plan 79 1 
Djibouti UNEP PHA CFC Terminal Phase-out management plan 

(implementation) 
83 1 

Dominica UNDP PHA CFC CFC phase-out plan 49 0 
Dominica UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
51  

Egypt UNIDO PHA CFC ODS phase-out plan 645 104 
El Salvador UNDP PHA CFC Terminal phase-out management plan 152 11 
El Salvador UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
160 12 

Equatorial Guinea UNEP INS CFC Institutional strengthening 100  
Equatorial Guinea UNEP RMP CFC Refrigeration training programme / workshop 226  

Eritrea UNDP PHA CFC Terminal phase-out management plan 110 4 
Eritrea UNEP INS CFC Institutional strengthening 100  
Eritrea UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
120 4 

Ethiopia France PHA CFC Terminal phase-out plan 150  
Gambia UNDP PHA CFC Terminal phase-out management plan 161 1.8 
Gambia UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
83 1 

Georgia UNDP PHA CFC CFC phase-out plan 117 3 
Ghana UNDP PHA CFC CFC phase-out plan 151 7 
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Country Agency Type Chemical Sector / Sub-sector Value 
($000) 
in 2007 

ODP 
in 

2007 
Global IBRD TAS SEV Agency core unit costs 1,664 0 
Global UNDP TAS SEV Core unit support 1,804  
Global UNEP TAS CFC Technical assistance / support 8,643  
Global UNIDO TAS SEV Core unit funding 1,804 0 
Grenada UNDP PHA CFC CFC phase-out plan 55 1 
Grenada UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
54  

Guatemala UNDP PHA CFC Terminal phase-out management plan 152 8 
Guatemala UNEP INS CFC Institutional strengthening 63  
Guatemala UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
160 8 

Guinea UNEP PHA CFC Terminal phase-out management plan 
(implementation) 

98  

Guinea UNIDO PHA CFC Terminal phase-out management plan 164 6 
Guinea-Bissau UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
83  

Guyana UNDP PHA CFC Terminal phase-out management plan 93 2 
Haiti UNDP PRP CFC Refrigeration servicing 16  
Haiti UNEP PRP CFC Terminal phase-out management plan 

(preparation) 
17  

Honduras UNEP PHA CFC Terminal phase-out management plan 
(implementation) 

160  

Honduras UNIDO PHA MBR Fumigants phase-out plan 860 131 
Honduras UNIDO PHA CFC Terminal phase-out management plan 161 25 
India Germany INV CFC Refrigeration service sector phase-out plan  493 59 
India Switzerland PHA CFC CFC phase-Out (refrigeration servicing) 415 49 
India IBRD PHA PRO CTC Production CTC closure  1,026 
India UNDP PHA CFC National CFC phase-out plan 164 22 
India UNDP INS CFC Several Ozone unit support 401 31 
India UNEP PHA CFC Technical assistance/ workshop 96 11 
Indonesia UNDP INS CFC Several Ozone unit support 292 22 
Iran (Islamic Republic of) UNDP INS CFC Several Ozone unit support 93 7 
Kenya France PHA CFC Terminal phase-out management plan 373 63 
Kenya UNDP INS CFC Several Ozone unit support 82 0 
Kiribati UNEP INS CFC Institutional strengthening 60  
Kuwait UNEP INS CFC Institutional strengthening 105 9 
Kyrgyzstan UNDP PHA CFC Phase-out plan CFC phase out plan 68 1 
Kyrgyzstan UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
74  

Lao People's Democratic 
Republic 

France PHA CFC Terminal phase-out management plan 
(implementation) 

226  

Lesotho  UNEP INS CFC Institutional strengthening 52  
Liberia UNDP PHA CFC Terminal phase-out management plan 185 4.2 
Liberia UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
98 2 

Libyan Arab Jamahiriya Spain PHA MBR Methyl bromide 565 40 
Libyan Arab Jamahiriya UNIDO PHA CFC CFC phase-out plan 299 50 
Malawi UNEP INS CFC Institutional strengthening 67  
Malawi UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
200  

Malaysia UNDP INS CFC Several Ozone unit support 300 23 
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Country Agency Type Chemical Sector / Sub-sector Value 
($000) 
in 2007 

ODP 
in 

2007 
Maldives UNDP PHA CFC Terminal phase-out management plan 110 0.3 
Maldives UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
116 0 

Mali UNDP PHA CFC Terminal phase-out management plan 140 4 
Mali UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
147 4 

Marshall Islands UNEP INS CFC Institutional strengthening 60  
Mauritania UNDP PHA CFC Terminal Phase-out Management Plan 79 1 
Mauritania UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
83 1 

Mauritius UNEP INS CFC Institutional strengthening 60  
Micronesia (Federated 
States of) 

UNEP INS CFC Institutional strengthening 60  

Mongolia Japan PHA CFC CFC phase-out 62 1 
Morocco UNEP INS CFC Institutional strengthening 155 13 
Morocco UNIDO PHA MBR Fumigants phase-out plan 456 42 
Mozambique UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
200  

Myanmar UNEP PRP CFC Terminal phase-out management plan 
(development) 

15  

Myanmar UNIDO PRP CFC Terminal phase-out management plan (project 
preparation) 

22 0 

Namibia  UNEP INS CFC Institutional strengthening 60  
Nauru UNEP INS CFC Institutional strengthening 60  
Nicaragua UNDP PHA CFC Terminal phase-out management plan 140 3 
Nicaragua UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
147 3 

Niger UNDP PHA CFC Terminal phase-out management plan 93 1 
Niger UNEP INS CFC Institutional strengthening 65  
Niger UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
98 1 

Nigeria UNDP PHA CFC CFC phase-out plan 1,398 252 
Niue UNEP INS CFC Institutional strengthening 60  
Pakistan UNIDO PHA CTC Solvents Sectoral phase-out plan 272 44 
Palau UNEP INS CFC Institutional strengthening 60  
Panama UNDP PHA CFC CFC phase-out plan 198 33 
Paraguay UNEP INS CFC Institutional strengthening 60  
Paraguay UNEP PRP CFC Terminal phase-out management plan 

(development) 
17  

Peru UNDP PHA CFC Terminal phase-out management plan 152 11 
Peru UNEP INS CFC Institutional strengthening 134  
Peru UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
160 11 

Qatar UNEP PHA CFC Terminal phase-out management plan 
(implementation) 

96  

Qatar UNIDO PHA CFC Terminal phase-out management plan 218 15 
Republic of Moldova UNEP INS CFC Institutional strengthening 70  
Rwanda UNDP PHA CFC Terminal phase-out management plan 93 1 
Rwanda UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
98 1 

Saint Kitts and Nevis UNDP PHA CFC CFC phase-out plan 49 1 
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Country Agency Type Chemical Sector / Sub-sector Value 
($000) 
in 2007 

ODP 
in 

2007 
Saint Kitts and Nevis UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
68  

Saint Vincent and the 
Grenadines 

UNDP PHA CFC CFC phase-out plan 23 0 

Saint Vincent and the 
Grenadines 

UNEP PHA SEV Terminal phase-out management plan 
(implementation) 

16  

Sao Tome and Principe UNEP PHA CFC Terminal phase-out management plan 
(implementation) 

155  

Saudi Arabia UNEP PHA CFC National phase-out management plan for CFC 
consumption (development) 

339  

Saudi Arabia UNIDO PHA CFC National phase-out plan 1,075 169 
Senegal Italy PHA CFC Terminal phase-out management plan 339 30 
Senegal UNEP INS CFC Institutional strengthening 152  
Serbia Italy TAS CTC Solvents technical assistance 136 5 
Serbia UNIDO PHA CFC CFC phase-out plan 133 15 
Seychelles  UNEP INS CFC Institutional strengthening 60  
Sierra Leone UNDP PHA CFC Terminal phase-out management plan 140 3 
Solomon Islands UNEP INS CFC Institutional strengthening 60  
Sudan UNEP INS CFC Institutional strengthening 100 8 
Sudan UNIDO PHA CFC ODS phase-out plan 237 42 
Suriname UNDP PHA CFC Terminal phase-out management plan 93 2 
Swaziland Germany PRP CFC Terminal phase-out management plan (project 

preparation)   
34  

Swaziland Germany PHA CFC Terminal phase-out management plan 333 28 

Swaziland UNEP INS CFC Institutional strengthening 60  
Syrian Arab Republic UNIDO INS CFC Institutional strengthening 219 0 
Thailand IBRD PHA CFC ODS phase-out plan 600 116 
The Former Yugoslav 
Republic of Macedonia 

UNIDO PHA CFC CFC phase-out plan 16 3 

Togo UNDP PHA CFC Terminal phase-out management plan 93 1 
Togo UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
65 1 

Tonga UNEP INS CFC Institutional strengthening 60  
Tunisia IBRD PHA HAL Terminal phase-out management plan  0 
Turkey IBRD PHA CFC Refrigeration phase-out plan 30 0 
Turkey IBRD INS CFC Renewal of institutional strengthening 280 0 
Turkmenistan UNEP INS CFC Institutional strengthening 116  
Tuvalu UNEP INS CFC Institutional strengthening 60  
Uganda France PHA CFC Terminal phase-out management plan 

(implementation) 
100  

Uganda UNEP INS CFC Institutional strengthening 60  
United Republic of 
Tanzania 

UNDP PHA CFC Terminal phase-out management plan 152 10 

United Republic of 
Tanzania 

UNEP PHA CFC Terminal phase-out management plan 
(implementation) 

319 19 

Uruguay Canada PHA CFC CFCs phase-out plan 47  
Uruguay UNDP PHA CFC CFC phase-out plan 52 4 
Vanuatu UNEP INS CFC Institutional strengthening 60  
Western Samoa UNEP INS CFC Institutional strengthening 60  



UNEP/OzL.Pro/ExCom/52/5 
Annex I 
 

6 

Country Agency Type Chemical Sector / Sub-sector Value 
($000) 
in 2007 

ODP 
in 

2007 
Western Samoa UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
232  

Yemen UNEP INS CFC Institutional strengthening 170  
Yemen UNEP PHA CFC National phase-out management plan for CFC 

consumption (development) 
339  

Yemen UNIDO PHA CFC NCPP 430 76 
Zambia UNEP INS CFC Institutional strengthening 66  
Zambia UNEP PHA CFC Terminal phase-out management plan 

(implementation) 
200  
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REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE 
 

Country Agency Type Chemical Sector / Sub-sector Value 
($000) in 

2007 

ODP 
in 

2007 
Albania UNIDO TAS CFC MDI transitional strategy 33 0 
Argentina IBRD PHA PRO CFC Accelerated production phase-out plan 3,763 1,372 
Bosnia and Herzegovina UNIDO TAS CFC MDI transitional strategy 33 0 
Chile UNDP TAS CFC MDI transition strategy 32  
Costa Rica UNDP TAS CFC MDI transition strategy 32 0 
Croatia UNIDO TAS CFC MDI transitional strategy 33 0 
Democratic People's 
Republic of Korea 

UNIDO TAS CFC MDI transitional strategy 33 0 

Democratic Republic of 
the Congo 

UNIDO TAS CFC MDI transitional strategy 33 0 

Dominican Republic UNDP TAS CFC MDI transition strategy 32 0 
East Timor UNEP PRP CFC Country programme preparation 68  
East Timor UNEP RMP CFC Refrigeration training programme / 

workshop 
226  

East Timor UNEP INS CFC Institutional strengthening 100  
Ecuador IBRD INV MBR Methyl bromide elimination 688 32 
Fiji UNDP TAS CFC MDI transition strategy 32 0 
Ghana UNDP TAS CFC MDI transition strategy 32  
Global UNEP TAS SEV Technical assistance / workshop 500  
Guatemala UNEP TAS MBR Technical assistance / workshop 174  
Iraq UNEP PRP CFC Country programme preparation 68  
Iraq UNEP PHA CFC Refrigeration training programme / 

workshop 
226  

Iraq UNEP INS CFC Institutional strengthening 100  
Jordan UNIDO PRP CFC MDI project preparation 32 0 
Jordan UNIDO PHA CFC MDI phase-out plan 218 5 
Kuwait UNIDO TAS HAL Halon technical assistance 38 0 
Libyan Arab Jamahiriya UNIDO TAS CFC MDI transitional strategy 33 0 
Mexico Canada TAS MBR Technical assistance to assist Mexico in 

achieving complete phase-out of methyl 
bromide used in the post-harvest sector   

34  

Mexico UNIDO PHA MBR Fumigants phase-out plan (soil fumigation) 2,150 188 
Mexico UNIDO PHA CFC MDI phase-out plan 538 13 
Morocco UNIDO TAS HAL Halon technical assistance 71 7 
Morocco UNIDO PHA MBR Fumigants phase-out plan (green beans, 

cucumber) 
538 52 

Morocco UNIDO TAS CFC MDI transitional strategy 33 0 
Nicaragua UNDP TAS CFC MDI transitional strategy 32 0 
Nigeria UNIDO TAS CFC MDI transitional strategy 33 0 
Oman UNIDO TAS CFC MDI transitional strategy 33 0 
Panama UNDP TAS CFC MDI transitional strategy 32 0 
Peru UNDP TAS CFC MDI transitional strategy 32 0 
Region: AFR UNEP TAS SEV Technical assistance / support 420  
Region: ASP UNEP TAS SEV Technical assistance / support 150  
Region: EUR UNEP TAS SEV Technical assistance / support 250  
Saudi Arabia UNEP INS CFC Institutional strengthening 100  
Serbia Italy INV MBR Fumigants phase-out plan 452 25 
Serbia UNIDO TAS CFC MDI transitional strategy 33 0 
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Country Agency Type Chemical Sector / Sub-sector Value 
($000) in 

2007 

ODP 
in 

2007 
Sri Lanka UNDP TAS CFC MDI transitional strategy 32  
Sudan UNIDO PRP MBR Project preparation fumigants 22 0 
Sudan UNIDO TAS MBR Fumigants technical assistance 218 2 
Sudan UNIDO TAS CFC MDI transitional strategy 33 0 
Syrian Arab Republic UNIDO TAS CFC MDI transitional strategy 33 0 
The Former Yugoslav 
Republic of Macedonia 

UNIDO TAS CFC MDI transitional strategy 33 0 

Tunisia UNIDO TAS CFC MDI transitional strategy 33 0 
Venezuela (Bolivarian 
Republic of) 

UNIDO PRP CFC Project preparation MDI phase-out plan 75 0 

 
----- 




